

## (DPWH-BILIRAN DEO) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Calumpang, Navas, Biliran Province	Construction Section	Competitive Bidding	09/30/2019	10/21/2019	1/28/2020	1/31/2020	GoP	3,957,104.82		3,957,104.82	Construction of Multi Purpose Building
	Construction / Improvement of Access Road Leading to Trades, Industries and Economic Zone, Catay-caray, Cadungaan-Libong Road in Support to the Agribusiness, Food and Resource-Based Processing in Brgy. Libong, Navas, Biliran Province (11.56233333, 124.4268278 to 11.56507222, 124.4404556)	Construction Section	Competitive Bidding	09/30/2019	10/21/2019	1/28/2020	1/31/2020	GoP	48,902,988.86		48,902,988.86	Construction/ Improvement of Access Roads leading to Economic Zone
	Construction of Anambatang Flood Control along Biliran Circumferential Road, Culaba, Biliran Province (11.663987, 124.5195 - 11.662, 124.5175)	Construction Section	Competitive Bidding	09/30/2019	10/21/2019	1/28/2020	1/31/2020	GoP	19,580,419.80		19,580,419.80	Construction of Flood Mitigation Structures
	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Land Slide - Secondary Roads - Biliran Circumferential Road, K1046-300 - K1046-1057	Construction Section	Competitive Bidding	09/30/2019	10/21/2019	1/28/2020	1/31/2020	GoP	43,791,038.56		43,791,038.56	Rehabilitation/ Reconstruction of Roads with Slope Collapse, and Landslide - Secondary Roads
	Construction of Multi-Purpose Building, Brgy. Tabunan, Almeria, Biliran Province	Construction Section	Competitive Bidding	11/21/2019	12/11/2019	02/05/2020	02/12/2020	GoP	4,946,068.16		4,946,068.16	Construction of Multi Purpose Building
	Construction of Kaulangohan Flood Control along Biliran Circumferential Road, Caliran, Biliran Province (124.55511, 11.58941 - 124.55193, 11.58873)	Construction Section	Competitive Bidding	10/2/2019	10/23/2019	1/30/2020	02/05/2020	GoP	19,580,485.05		19,580,485.05	Construction of Flood Mitigation Structures
	Rehabilitation of Santo Flood Control along Biliran Circumferential Road, (Phase 4) Biliran, Biliran Province (124.47218, 11.48019 - 124.47273, 11.48095)	Construction Section	Competitive Bidding	10/2/2019	10/23/2019	1/30/2020	02/05/2020	GoP	29,370,749.15		29,370,749.15	Construction of Flood Mitigation Structures
	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Land Slide - Secondary Roads - Biliran Circumferential Road, K1060-508 - K1061-093	Construction Section	Competitive Bidding	10/2/2019	10/23/2019	1/30/2020	02/05/2020	GoP	43,876,577.74		43,876,577.74	Rehabilitation/ Reconstruction of Roads with Slope Collapse, and Landslide - Tertiary Roads
	Construction of Multi-Purpose Building, Brgy. Maunang, Caliran, Biliran Province	Construction Section	Competitive Bidding	10/8/2019	10/29/2019	1/30/2020	02/05/2020	GoP	2,967,307.60		2,967,307.60	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Brgy. Cauab, Almeria, Biliran Province	Construction Section	Competitive Bidding	10/8/2019	10/29/2019	1/30/2020	02/05/2020	GoP	3,950,097.44		3,950,097.44	Construction of Multi Purpose Building
	Rehabilitation of Mapula Flood Control along Biliran Circumferential Road (124.55056, 11.57448 - 124.550796, 11.57443)	Construction Section	Competitive Bidding	10/8/2019	10/29/2019	1/30/2020	02/05/2020	GoP	19,581,060.61		19,581,060.61	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



## (DPWH-BILIRAN DEO) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Program – Road Widening – Secondary Roads, Biliran Circumferential Road, K1078+751 – K1078+851, K1078+900 - K1080+054	Construction Section	Competitive Bidding	10/8/2019	10/29/2019	1/30/2020	02/05/2020	GoP	36,318,477.21		36,318,477.21	Road Widening
	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads – Biliran Circumferential Road, K1075+235 – K1075+341, K1075+610 – K1075+807, K1076+020 – K1076+345	Construction Section	Competitive Bidding	10/8/2019	10/29/2019	1/30/2020	02/05/2020	GoP	36,523,269.95		36,523,269.95	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
	Construction of Access Road (Capitol Compound) Brgy. Calumpang	Construction Section	Competitive Bidding	10/15/2019	11/06/2019	01/31/2020	02/06/2020	GoP	1,977,595.21		1,977,595.21	Concreting of Access Road
	Construction of Multi-Purpose Bldg., Brgy. Cataycary, Naval, Biliran Province	Construction Section	Competitive Bidding	10/15/2019	11/06/2019	01/31/2020	02/06/2020	GoP	2,964,656.32		2,964,656.32	Construction of Multi Purpose Building
	Construction of Flood Control, Sitio Cogon, Brgy. Calumpang	Construction Section	Competitive Bidding	10/15/2019	11/06/2019	01/31/2020	02/06/2020	GoP	9,890,668.55		9,890,668.55	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Access Road Leading to Ulan-ulan Falls, Sampao, Almeria, Biliran Province	Construction Section	Competitive Bidding	10/15/2019	11/06/2019	01/31/2020	02/06/2020	GoP	48,960,057.10		48,960,057.10	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads – Biliran Circumferential Road, K1104+944-K1105+335	Construction Section	Competitive Bidding	10/15/2019	11/06/2019	01/31/2020	02/06/2020	GoP	48,723,339.76		48,723,339.76	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Construction of Seawall, Brgy. Baso, Cebuagayan, Biliran	Construction Section	Competitive Bidding	10/18/2019	11/11/2019	01/31/2020	02/06/2020	GoP	2,968,849.15		2,968,849.15	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Seawall, Brgy. San Roque, Biliran, Biliran	Construction Section	Competitive Bidding	10/18/2019	11/11/2019	01/31/2020	02/06/2020	GoP	3,958,939.98		3,958,939.98	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Ungali Flood Control along Biliran Circumferential Road	Construction Section	Competitive Bidding	10/18/2019	11/11/2019	01/31/2020	02/06/2020	GoP	9,790,855.78		9,790,855.78	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Reconstruction of Bussell Flood Control along Biliran Circumferential Road, Phase 3	Construction Section	Competitive Bidding	10/18/2019	11/11/2019	01/31/2020	02/06/2020	GoP	29,371,498.56		29,371,498.56	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads – Biliran Circumferential Road, K0004+585 - K0006+600	Construction Section	Competitive Bidding	10/18/2019	11/11/2019	01/31/2020	02/06/2020	GoP	48,482,054.87		48,482,054.87	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	Construction of Road, Mocorro St., Brgy. Palenque	Construction Section	Competitive Bidding	10/28/2019	11/18/2019	02/03/2020	02/10/2020	GoP	1,216,797.74		1,216,797.74	Concreting of Barangay Roads
	Construction of Road, Santiago St., Brgy. Palenque and Palenay	Construction Section	Competitive Bidding	10/28/2019	11/18/2019	02/03/2020	02/10/2020	GoP	2,570,926.85		2,570,926.85	Concreting of Barangay Roads
	Construction of Multi-Purpose Building, Brgy. Bool West	Construction Section	Competitive Bidding	10/28/2019	11/18/2019	02/03/2020	02/10/2020	GoP	3,953,502.16		3,953,502.16	Construction of Multi Purpose Building



## (DPWH-BILIRAN DEO) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Cabadangan Flood Control along Naval-Cabiran Cross Country Road	Construction Section	Competitive Bidding	10/28/2019	11/18/2019	02/03/2020	02/10/2020	GoP	9,790,452.10		9,790,452.10	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Bagongbong Flood Control along Biliran Circumferential Road	Construction Section	Competitive Bidding	10/28/2019	11/18/2019	02/03/2020	02/10/2020	GoP	19,581,714.09		19,581,714.09	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Network Development Program - Road Widening - Secondary Roads, Biliran Circumferential Road, K1016+027, K1016+140	Construction Section	Competitive Bidding	10/28/2019	11/18/2019	02/03/2020	02/10/2020	GoP	42,019,720.43		42,019,720.43	Road widening
	Rehabilitation of Multi-Purpose Building, Brgy. Villa Vicencia (11.56602, 124.54623)	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	493,842.52		493,842.52	Construction of Multi Purpose Building
	Construction of Barangay Road, Brgy. Victory, Cabiran (11.575524, 124.577178 to 11.576984, 124.578542)	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	1,977,267.88		1,977,267.88	Concreting of Barangay Roads
	Construction of Multi-Purpose Building, Brgy. Looz, Culaba (11.65123, 124.54684)	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	2,960,104.69		2,960,104.69	Construction of Multi Purpose Building
	Rehabilitation of Barangay Road, Malvar Street, Brgy. Palarey to Brgy. Victory (11.57289, 124.580809 to 11.572234, 124.580956)	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	3,457,384.18		3,457,384.18	Concreting of Barangay Roads
	Rehabilitation of Multi-Purpose Building, Brgy. Busali (11.48928, 124.44282)	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	989,263.37		989,263.37	Construction of Multi Purpose Building
	Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads - Biliran Circumferential Road K1102+000 - K1102+205	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	4,329,724.78		4,329,724.78	Rehabilitation/ Reconstruction of Roads with Slope Collapse, and Landslide - Tertiary Roads
	Access Road Leading to Tajuasan Falls, Naval (11.606113, 124.431284 - 11.614283, 124.436493)	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	34,279,817.93		34,279,817.93	Construction/ Improvement of Access Roads for Tourist Destination
	Asset Preservation - Prevention Maintenance - Secondary Roads - Biliran Circumferential Road, K1082+000 - K1083+170	Construction Section	Competitive Bidding	11/6/2019	11/27/2019	02/03/2020	02/10/2020	GoP	32,758,766.87		32,758,766.87	Preventive Maintenance Asphalt Overlay
	Construction of Flood Control, Brgy. Palarey to Brgy. Victory (124.47218, 11.48019 to 124.47273, 11.48095)	Construction Section	Competitive Bidding	11/21/2019	12/11/2019	02/05/2020	02/12/2020	GoP	4,945,253.39		4,945,253.39	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Multi-Purpose Building, Brgy. Butabod (11.47791, 124.45364)	Construction Section	Competitive Bidding	11/21/2019	12/11/2019	02/05/2020	02/12/2020	GoP	4,946,898.68		4,946,898.68	Construction of Multi Purpose Building
	Construction of Biliran Provincial Police Office Building, Biliran	Construction Section	Competitive Bidding	11/21/2019	12/11/2019	02/05/2020	02/12/2020	GoP	24,439,478.06		24,439,478.06	Public Buildings and other structures
	Construction of Footbridge from Sitio Kalipunan to Sitio Gundulangan (11.582133, 124.578008 to 11.581944, 124.578066)	Construction Section	Competitive Bidding	11/21/2019	12/11/2019	02/05/2020	02/12/2020	GoP	1,978,716.41		1,978,716.41	Concreting of Foot Bridge



## (DPWH-BILIRAN DEO) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity)
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Ermila (11.771708, 124.345504)	Construction Section	Competitive Bidding	11/21/2019	12/11/2019	02/05/2020	02/12/2020	Gap	2,966,517.89		2,966,517.89	Construction of Multi Purpose Building
	Construction of One-Storey Two Classroom School Building, Hahubuh Elementary School (11.64139, 124.55334)	Construction Section	Competitive Bidding	11/29/2019	12/23/2019	02/07/2020	02/13/2020	Gap	4,460,749.06		4,460,749.06	Construction of School Building
	Construction of 1-Storey 4-Classroom and 1-Storey 2-Classroom Villa Enrage Elementary School	Construction Section	Competitive Bidding	11/29/2019	12/23/2019	02/07/2020	02/13/2020	Gap	13,387,257.37		13,387,257.37	Construction of School Building
	Concreting of Mapuyo Farm to Market Road (FMR) (11.6898, 124.4160 - 11.6859, 124.4132)	Construction Section	Competitive Bidding	11/29/2019	12/23/2019	02/07/2020	02/13/2020	Gap	24,598,949.46		24,598,949.46	Concreting of Farm to Market Road
	Construction of Multi-Purpose Building, Brgy. Magbengan (11.47294, 124.5737)	Construction Section	Competitive Bidding	1/9/2020	1/26/2020	2/7/2020	2/13/2020	Gap	971,378.45		971,378.45	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Brgy. Poblacion, Kawayan, Biliran Province	Construction Section	Competitive Bidding	1/9/2020	1/26/2020	2/7/2020	2/13/2020	Gap	9,887,780.49		9,887,780.49	Construction of Multi Purpose Building
	Construction of Road, Ibañez, Brgy. Palarey	Construction Section	Competitive Bidding	1/20/2020	2/10/2020	02/20/2020	02/26/2020	Gap	1,157,373.87		1,157,373.87	Concreting of Barangay Roads
	Rehabilitation of Mapuyo Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	1/16/2020	2/6/2020	2/18/2020	2/21/2020	Gap	19,581,681.83		19,581,681.83	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation of Tuctao Flood Control Phase 1 along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	1/16/2020	2/6/2020	2/18/2020	2/21/2020	Gap	48,950,550.00		48,950,550.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation of Cagbhan Flood Control along Biliran Circumferential Road, Calbiran, Biliran	Construction Section	Competitive Bidding	1/16/2020	2/6/2020	2/18/2020	2/21/2020	Gap	29,370,784.71		29,370,784.71	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation of Tuctao Flood Control Phase 2 along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	01/27/2020	02/17/2020	03/03/2020	03/06/2020	Gap	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control in Brgy. Caraycaray, Naval, Biliran	Construction Section	Competitive Bidding	01/27/2020	02/17/2020	03/03/2020	03/06/2020	Gap	10,000,000.00		10,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Protection Structure, Brgy. Caraycaray, Naval, Biliran	Construction Section	Competitive Bidding	01/27/2020	02/17/2020	03/03/2020	03/06/2020	Gap	3,000,000.00		3,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control in Brgy. Ungale, Kawayan, Biliran	Construction Section	Competitive Bidding	01/27/2020	02/17/2020	03/03/2020	03/06/2020	Gap	15,000,000.00		15,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control, Silo Lomboy, Brgy. Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	01/27/2020	02/17/2020	03/03/2020	03/06/2020	Gap	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control, Brgy. Binrangnan, Calbiran, Biliran	Construction Section	Competitive Bidding	01/27/2020	02/17/2020	03/03/2020	03/06/2020	Gap	15,000,000.00		15,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Graduate School and Administrative Building, Biliran Province State University, Naval, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	14,000,000.00		14,000,000.00	Public Buildings and Other Structures
	Construction of School Building, Calbiran Central Elementary School, Calbiran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	5,000,000.00		5,000,000.00	Construction of School Building
	Construction of Multi Purpose Building (Brgy. Hall), Brgy. Villa Vicenta, Calbiran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building (Covered Court), Brgy. Bato, Biliran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	2,950,000.00		2,950,000.00	Building and Other Structures
	Construction of Multi Purpose Building (Covered Court), Brgy. Hugpa, Biliran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	2,950,000.00		2,950,000.00	Building and Other Structures



## (DPWH-BILIRAN DEO) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids Award	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building (Covered Court), Brgy. Villa Enrage, Biliran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	2,950,000.00		2,950,000.00	Building and Other Structures
	Construction of Multi Purpose Building (Covered Court), Brgy. Sangalang, Biliran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	2,950,000.00		2,950,000.00	Building and Other Structures
	Repair/Improvement of Provincial Capitol Building, Brgy. Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	10,000,000.00		10,000,000.00	Public Building and Other Structures
	Improvement o Multi Purpose Building, Civic Center, Provincial Capitol Compound, Brgy. Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	10,000,000.00		10,000,000.00	Public Building and Other Structures
	Construction of Multi Purpose Building Municipal Gymnasium, Brgy. Palanay, Calibiran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	5,000,000.00		5,000,000.00	Public Building and Other Structures
	Construction of Multi Purpose Building , Brgy. Palanay, Calibiran, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building , Brgy. Capiflahan, Naval, Biliran	Construction Section	Competitive Bidding	01/31/2020	02/20/2020	03/06/2020	03/12/2020	Gap	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction/Rehabilitation of Road Leading to Pulang Bato Elementary School, Brgy. Pulang Bato, Almeria, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	1,000,000.00		1,000,000.00	Construction of Access Road
	Construction/Rehabilitation of Road leading to Almeria National High School, Brgy. Pobacion, Almeria, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	1,000,000.00		1,000,000.00	Construction of Access Road
	Construction/Rehabilitation of Road Leading to Ungale Elementary School II, Brgy. Ungale, Kawayan, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	2,000,000.00		2,000,000.00	Construction of Access Road
	Construction/Rehabilitation of Road Leading to Burabod Elementary School II, Brgy. Burabod, Kawayan, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	1,000,000.00		1,000,000.00	Construction of Access Road
	Construction/Rehabilitation of Road leading to Kaipuran Elementary School II, Brgy. Silito Kaipuran, Brgy. Victory, Calibiran, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	5,000,000.00		5,000,000.00	Construction of Access Road
	Construction of Access Road Brgy. Causeway, Biliran, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	9,000,000.00		9,000,000.00	Construction of Access Road
	Construction o Road , Silito Barlian, Brgy. Bato, Biliran, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	9,000,000.00		9,000,000.00	Concreting of Barangay Roads
	Construction of Road, Brgy. Baris Proper to Silito Agustin, Calibiran, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	5,000,000.00		5,000,000.00	Concreting of Barangay Roads
	Construction of Road, Silito Kaulangohan, Brgy. Kawayanon, Calibiran, Biliran	Construction Section	Competitive Bidding	02/05/2020	02/26/2020	03/12/2020	03/17/2020	Gap	5,000,000.00		5,000,000.00	Concreting of Barangay Roads



## (DPWH-BILIRAN DEO) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/RE	Submission/ pening of Bids Award	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Sitio Boongon to Sitio Anas Upper, Brgy. Ungale FMR, Brgy Ungale, Kawayan, Biliran	Construction Section	Competitive Bidding	02/10/2020	03/02/2020	03/16/2020	03/19/2020	GoP	20,000,000.00		20,000,000.00	Concreting of Farm to Market Road
	Concreting of Villa Consuelo FMR, Brgy. Villa Consuelo, Naval, Biliran	Construction Section	Competitive Bidding	02/10/2020	03/02/2020	03/16/2020	03/19/2020	GoP	17,000,000.00		17,000,000.00	Concreting of Farm to Market Road
	Calumpang-Alipolo Diversion Road, Naval Terminal-Alipolo Diversion Road and Naval Diversion Road (Riverside to Provincial Hospital), Biliran	Construction Section	Competitive Bidding	02/10/2020	03/02/2020	03/16/2020	03/19/2020	GoP	9,500,000.00		9,500,000.00	Construction of Diversion Road
	Projects funded under FY 2020 GAA Fund to wit: 1. Construction of Amambahag Flood Control along Biliran Circumferential Road, Culaba, Biliran 2. Construction of Bagongbong Flood Control along Biliran Circumferential Road, Almeria, Biliran	Planning & Design Section	Competitive Bidding	09/16/2019	10/15/2019	01/03/2020	01/10/2020	GoP	1200000		1200000	Soil Exploration
	Conduct of Soil Exploration for the following Infra Projects funded under FY 2020 GAA Fund to wit: 1. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road- K1046+300 – K1047+050. 2. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road- K1060+508 – K1061+100. 3. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road- K1075+235 – K1075+341; K1075+610 – K1075+807; K1076+020 – K1076+345. 4. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road- K1104+944 – K1105+335.	Planning & Design Section	Competitive Bidding	09/16/2019	10/15/2019	01/03/2020	01/10/2020	GoP	900000		900000	Soil Exploration
	Conduct of Soil Exploration for the Construction of Provincial Police Office Building, Biliran under FY 2020 GAA Fund	Planning & Design Section	Competitive Bidding	01/06/2020	01/28/2020	02/10/2020	02/14/2020	GoP	150000		150000	Soil Exploration
	OFFICE SUPPLIES		Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		0			
	PRINTING SUPPLIES		Competitive Bidding	1/3/2020	1/23/2020	1/31/2020	2/5/2020		8066375		8066375	
	CONSTRUCTION MATERIALS		Competitive Bidding	1/3/2020	1/23/2020	1/31/2020	2/5/2020		8211700		8211700	
	VEHICLE PARTS AND ACCESSORIES		Competitive Bidding	4/16/2020	4/26/2020	5/14/2019	5/17/2019		22680437		22680437	
	FIRE FIGHTING, RESCUE AND SAFETY EQUIPMENT		Competitive Bidding	4/16/2020	4/27/2020	5/14/2020	5/18/2020		16884230		16884230	
	OFFICE EQUIPMENT		Competitive Bidding	1/20/2020	2/4/2020	2/10/2019	2/11/2019		704500		704500	
			Competitive Bidding	7/13/2020	8/3/2020	8/5/2020	8/12/2020		30007150		30007150	



## (DPWH-BILIRAN DEO) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ pening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	FUELS/FUEL ADDITIVES AND LUBRICANTS AND ANTI CORROSION		Competitive Bidding	1/4/2020	1/25/2020	1/29/2020	1/31/2020			5969350		5969350	
	ELECTRICAL SUPPLIES		Competitive Bidding	4/11/2020	4/30/2020	5/2/2020	5/6/2020			1386710		1386710	
	GEN MERCHANTISE /TEXTILE		Competitive Bidding	7/8/2020	7/29/2020	7/31/2020	8/2/2020			298500		298500	
	SPORTS EQUIPMENT		Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/7/2020			93000		93000	
	DIRECTIONAL SIGNAGES & ROW MARKERS		Competitive Bidding	4/6/2020	4/27/2020	4/29/2020	5/4/2020			1080000		1080000	
	JANITORIALS SUPPLIES		Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/7/2020			206040		206040	
	FOOD/ACCOMMODATION		Competitive Bidding	10/12/2020	10/30/2020	11/4/2020	11/6/2020			600000		600000	
	LABORATORY SUPPLIES AND EQUIPMENT		Competitive Bidding	1/10/2020	1/30/2020	2/4/2020	2/7/2020			3218700		3218700	
	COMMUNICATION EQUIPMENT		Competitive Bidding	4/7/2020	4/27/2020	4/30/2020	5/4/2020			240000		240000	
	OTHER EQUIPMENT/FURNITURE & FIXTURES		Competitive Bidding	1/16/2019	2/4/2019	2/11/2019	2/15/2019			1686000		1686000	
			Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date			0			
			Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date			0			
			Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date			0			
			Direct Contracting	N/A	N/A	Indicate Date	Indicate Date			0			
			Repeat Order	N/A	N/A	Indicate Date	Indicate Date			0			
			Shopping	Indicate Date	N/A	Indicate Date	Indicate Date			0			
			NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date			0			
			NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.3 Take Over of Contracts	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.6 Scientific, Scholarly, Artists N/A	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.7 Highly Technical Consult N/A	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.8 Defense Cooperation Agt N/A	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.9 - Small Value Procurement Indicate Date	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.10 Lease of Real Property N/A	Indicate Date	N/A	Indicate Date	Indicate Date			0			
			NP-53.11 NGO Participation	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.12 Community Participation N/A	N/A	N/A	Indicate Date	Indicate Date			0			
			NP-53.13 UN Agencies, Int'l Organi N/A	N/A	N/A	Indicate Date	Indicate Date			0			

PREPARED BY:

CHECKED BY:

APPROVED BY:

  
**LUISITO FILEMON A. ABAD**  
 Engineer III  
 Head Procurement Unit/BAC Secretariat

  
**ROSARIO B. ROSETE**  
 Chief, Planning & Design Section  
 BAC CHAIRMAN

  
**DAVID A. ADONGAY, JR.**  
 DISTRICT ENGINEER