



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - CONSTRUCTION OF NEW PERMANENT BRIDGES, DAMALIN BRIDGE (PHASE II), along Abra - Cervantes Road	Cordillera Administrative Region	National Competitive Bidding	5-Mar-19	26-Mar-19	17-Jun-19	28-Jun-19	DPWH - General Appropriations Act CY 2019	70,000		70,000	Construction of Concrete Bridge
19P00008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide (Tertiary Roads) BALBALAN - PINUKPUK ROAD	Cordillera Administrative Region	National Competitive Bidding	22-Nov-18	12-Mar-19	16-Jul-19	29-Jul-19	DPWH - General Appropriations Act CY 2019	105,622		105,622	Construction of Road Slope Protection Structure
19P00005	Construction / Improvement of Access Roads Leading to Declared Tourism Destination San Isidro Sur - Poblacion - Lappa - Marag - Cadaclan - Salagunting Tourism Road Leading to Manacota Underground River, Dupag Rock Formations, Cagandugan Hanging Bridge, Calayucay Waterfalls, Calabigan Caves, Slamslambiri Waterfalls, Marag Heroes Shrine, Calanasan Critical Wildlife and Sanctuary, Ziwanan - Zumigui River and Maragmin Hotspring, Brgy. Cadaclan, Calanasan (Bayag), Apayao	Cordillera Administrative Region	National Competitive Bidding	20-May-19	11-Jun-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	60,000		60,000	Completion of Bridge
19P00002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES (PRIMARY ROADS) ALONG KENNON ROAD, K0223+625 - K0223+707, K0224+562 - K0224+613, K0234+758 - K0234+910, K0235+555 - K0235+833	Cordillera Administrative Region	National Competitive Bidding	8-Nov-18	27-Nov-18	16-Jul-19	29-Jul-19	DPWH - General Appropriations Act CY 2019	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides (Primary Roads) KENNON ROAD, KO233+685 – KO233+889, KO234+000 – KO234+062, KO234+539 – KO234+595, KO234+682 – KO234+758	Cordillera Administrative Region	National Competitive Bidding	10-Jun-19	2-Jul-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	150,000		150,000	Construction of Road Slope Protection Structure
19P00004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - PREVENTIVE MAINTENANCE (Secondary Roads) BAGUIO BONTOC ROAD	Cordillera Administrative Region	National Competitive Bidding	8-Nov-18	27-Nov-18	16-Jul-19	29-Jul-19	DPWH - General Appropriations Act CY 2019	134,013		134,013	Preventive Maintenance of Road
19P00010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program – REPLACEMENT OF PERMANENT WEAK BRIDGES, LUNAS BRIDGE (B04609LZ) along Jct. Talubin – Barlig – Natonin – Paracelis – Calacadd Road	Cordillera Administrative Region	National Competitive Bidding	6-Jun-19	28-Jun-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	138,800		138,800	Construction of Concrete Bridge
19P00011	LOCAL PROGRAM: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges- Local Roads - Construction / Rehabilitation with Road Opening of Lenneng - Cayapa Road, Baay - Licuan, Abra and Lagangilang, Abra	Cordillera Administrative Region	National Competitive Bidding	20-Jun-19	16-Jul-19	7-Aug-19	19-Aug-19	DPWH - General Appropriations Act CY 2019	100,000		100,000	Road Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00012	LOCAL PROGRAM: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges- Local Roads - Construction / Rehabilitation with Road Opening of Naguilian - Lam-awan Road, Sallapadan, Abra	Cordillera Administrative Region	National Competitive Bidding	20-Jun-19	16-Jul-19	7-Aug-19	19-Aug-19	DPWH - General Appropriations Act CY 2019	100,000		100,000	Road Construction
19P00013	LOCAL PROGRAM: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges- Local Roads - Construction / Rehabilitation with Road Opening of Subagan - Nagpaayan Road, Baay - Licuan, Abra	Cordillera Administrative Region	National Competitive Bidding	20-Jun-19	16-Jul-19	7-Aug-19	19-Aug-19	DPWH - General Appropriations Act CY 2019	100,000		100,000	Road Construction
19P00014	LOCAL PROGRAM - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges- Local Bridges - Construction of Bridge across Tumbal River connecting Luba to Manabo, Abra	Cordillera Administrative Region	National Competitive Bidding	19-Jun-19	12-Jul-19	7-Aug-19	19-Aug-19	DPWH - General Appropriations Act CY 2019	100,000		100,000	Bridge Construction
19P00017	LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM - National Roads and Bridges - National Roads - Rehabilitation / Improvement with Slip, Soil Collapse and Landslides along Abra - Kalinga Road, KO454+274 - KO454+396	Cordillera Administrative Region	National Competitive Bidding	27-Jun-19	18-Jul-19	7-Aug-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	98,400		98,400	Construction of Road Slope Protection Structure
19P00018	LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM - National Roads and Bridges - National Roads - Rehabilitation / Improvement with Slip, Soil Collapse and Landslides along Abra - Kalinga Road, KO457+000 - KO457+320	Cordillera Administrative Region	National Competitive Bidding	27-Jun-19	18-Jul-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	98,000		98,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00019	LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – National Roads and Bridges – National Roads – Rehabilitation / Improvement with Slip, Soil Collapse and Landslides along Abra – Kalinga Road, KO457+320 – KO457+794	Cordillera Administrative Region	National Competitive Bidding	27-Jun-19	18-Jul-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	96,500		96,500	Construction of Road Slope Protection Structure
19P00020	LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – National Roads and Bridges – National Roads – Rehabilitation / Improvement with Slip, Soil Collapse and Landslides along Abra – Kalinga Road, KO453+068 – KO453+117, KO453+475 – KO453+487, KO453+555 – KO453+600	Cordillera Administrative Region	National Competitive Bidding	27-Jun-19	18-Jul-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	98,500		98,500	Construction of Road Slope Protection Structure
19P00021	LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – National Roads and Bridges – National Roads – Rehabilitation / Improvement with Slip, Soil Collapse and Landslides along Abra – Kalinga Road, KO454+396 – KO454+448, KO454+516 – KO454+645	Cordillera Administrative Region	National Competitive Bidding	27-Jun-19	18-Jul-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act CY 2019	98,400		98,400	Construction of Road Slope Protection Structure
19P00022	LOCAL PROGRAM: LOCAL INFRASTRUCTURE PROGRAM – National Roads and Bridges – National Roads – Rehabilitation / Improvement with Slip, Soil Collapse and Landslides along Abra – Kalinga Road, KO455+775 – KO455+820, KO469+000 – KO469+050, KO469+350 – KO469+400	Cordillera Administrative Region	National Competitive Bidding	27-Jun-19	18-Jul-19	31-Jul-19	13-Aug-19	DPWH - General Appropriations Act	98,500		98,500	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00016	LOCAL PROGRAM - Construction/Repair/Rehabilitation/Improvement of various Infrastructure Including Local Projects - Buildings and other Structures - Multipurpose / Facilities - Improvement of Baguio Convention Center, Parking Spaces including Site Development, Baguio City	Cordillera Administrative Region	National Competitive Bidding	19-Jun-19	12-Jul-19	31-Jul-19	5-Aug-19	DPWH - General Appropriations Act CY 2019	50,000		50,000	Construction of Multi-Purpose Building
19P00015	LOCAL PROGRAM - Construction/Repair/Rehabilitation/Improvement of various Infrastructure Including Local Projects - Water Management Facilities - Water Supply - Construction of Rain Harvesting Facility, Busol Watershed, Ambiong, Baguio City	Cordillera Administrative Region	National Competitive Bidding	13-Jun-19	5-Jul-19	20-Sep-19	23-Sep-19	DPWH - General Appropriations Act CY 2019	30,000		30,000	Construction of Water Supply Systems
19P00023	Construction/Rehabilitation of Accessibility Facility for Physically Challenged Persons, Baguio City	Cordillera Administrative Region	National Competitive Bidding	30-Jul-19	20-Aug-19	2-Sep-19	16-Aug-19	FY 2019 RA 11260 Regular 2019	24,625		24,625	Construction of Water Supply Systems
19P00024	Rehabilitation of Sto. Nino Road, Bakakeng Central, Baguio City	Cordillera Administrative Region	National Competitive Bidding	14-Aug-19	4-Sep-19	11-Sep-19	23-Sep-19	Calamity Fund	13,219		13,219	Road Rehabilitation
19P00025	Repair & Maintenance of DPWH Building CAR Carpentry Building Engineer's Hill, Baguio City	Cordillera Administrative Region	National Competitive Bidding	14-Aug-19	4-Sep-19	11-Sep-19	23-Sep-19	Regular Agency Fund	2,000		2,000	Building Repair
19P00026	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems - Rain Water Collectors in Public Facilities - CAR	Cordillera Administrative Region	National Competitive Bidding	14-Aug-19	4-Sep-19	11-Sep-19	23-Sep-19	Regular Agency Fund	3,715		3,715	Rainwater Collector
19P00027	Repair / Rehabilitation / Improvement of Brgy. San Gregorio Proper Flood Control, La Paz, Abra	Cordillera Administrative Region	National Competitive Bidding	27-Aug-19	18-Sep-19	24-Sep-19	26-Sep-19	Calamity Fund	93,683		93,683	Rehabilitation of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00028	Repair / Rehabilitation / Improvement of Poblacion – Cabaroan Flood Control, Tayum, Abra	Cordillera Administrative Region	National Competitive Bidding	27-Aug-19	18-Sep-19	24-Sep-19	26-Sep-19	Calamity Fund	92,589		92,589	Rehabilitation of Flood Control
19P00029	Repair / Rehabilitation / Improvement of Baac Flood Control, Langiden, Abra	Cordillera Administrative Region	National Competitive Bidding	27-Aug-19	18-Sep-19	24-Sep-19	26-Sep-19	Calamity Fund	94,949		94,949	Rehabilitation of Flood Control
19P00030	Repair / Rehabilitation / Improvement of Luzong – San Jose - Catagdegan Flood Control, Manabo, Abra	Cordillera Administrative Region	National Competitive Bidding	27-Aug-19	18-Sep-19	23-Sep-19	24-Sep-19	Calamity Fund	93,830		93,830	Rehabilitation of Flood Control
19P00031	Construction of Evacuation Center Cubet, Malama, Conner, Apayao	Cordillera Administrative Region	National Competitive Bidding	23-Aug-19	17-Sep-19	20-Sep-19	23-Sep-19	Regular Agency Fund	35,460		35,460	Building Construction
19P00032	Construction of Evacuation Center Butigue, Paracells, Mt. Province	Cordillera Administrative Region	National Competitive Bidding	23-Aug-19	17-Sep-19	20-Sep-19	23-Sep-19	Regular Agency Fund	35,460		35,460	Building Construction
19P00033	Construction of Evacuation Center Cagaluan, Pasil, Kalinga	Cordillera Administrative Region	National Competitive Bidding	23-Aug-19	17-Sep-19	20-Sep-19	23-Sep-19	Regular Agency Fund	35,460		35,460	Building Construction
19P00034	Construction of Evacuation Center Sta. Maria, Alfonso Lista, Ifugao	Cordillera Administrative Region	National Competitive Bidding	23-Aug-19	17-Sep-19	20-Sep-19	23-Sep-19	Regular Agency Fund	35,460		35,460	Building Construction
19P00035	Repair/Rehabilitation/Improvement of Bituen – Lacub Road, Lenneng, Baay – Licuan, Abra	Cordillera Administrative Region	National Competitive Bidding	27-Aug-19	18-Sep-19	23-Sep-19	24-Sep-19	Calamity Fund	92,261		92,261	Road Rehabilitation
19P00036	Repair/Rehabilitation/Improvement of Libsong – Poblacion Road, Guinguinabang, Abra	Cordillera Administrative Region	National Competitive Bidding	29-Aug-19	19-Sep-19	23-Sep-19	24-Sep-19	Calamity Fund	89,667		89,667	Road Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00037	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM – 4 Project Analysis) Ubao – Taang Road, KO408+314 – KO412+064 (Balance of Terminated Contract)	Cordillera Administrative Region	National Competitive Bidding	4-Sep-19	26-Sep-19	17-Oct-19	27-Oct-19	Balance of Terminated Contract CY 2016	54,150		54,150	Building Construction
19P00038	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM – 4 Project Analysis) Kiangin – Tinoc – Buguias Boundary Road, Chainage 32704 – Chainage 33289, Chainage 33492 – Chainage 35707 (Balance of Terminated Contract)	Cordillera Administrative Region	National Competitive Bidding	4-Sep-19	26-Sep-19	17-Oct-19	27-Oct-19	Balance of Terminated Contract CY 2015	56,363		56,363	Road Rehabilitation
19P00039	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM – 4 Project Analysis) Kiangin – Tinoc – Buguias Boundary Road, Chainage 25277 – Chainage 25393, Chainage 35707 – Chainage 39337 (Balance of Terminated Contract)	Cordillera Administrative Region	National Competitive Bidding	4-Sep-19	26-Sep-19	17-Oct-19	27-Oct-19	Balance of Terminated Contract CY 2016	71,661		71,661	Road Rehabilitation
19P00040	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM – 4 Project Analysis) Ubao – Taang Road, KO412+064 – KO 413+756 (Balance of Terminated Contract)	Cordillera Administrative Region	National Competitive Bidding	4-Sep-19	26-Sep-19	17-Oct-19	27-Oct-19	Balance of Terminated Contract CY 2016	17,623		17,623	Building Construction
19P00041	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM – 4 Project Analysis) Kiangin – Tinoc – Buguias Boundary Road, Chainage 26034 – Chainage 32074 (Balance of Terminated Contract)	Cordillera Administrative Region	National Competitive Bidding	5-Sep-19	1-Oct-19	22-Oct-19	1-Nov-19	Balance of Terminated Contract CY 2015	71,259		71,259	Road Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19P00042	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM - 4 Project Analysis) Kiangnan - Tinoc - Buguias Boundary Road, Chainage 9892 - 10203, Chainage 19554 - 25277 & Chainage 25398 - 26034 (Balance of Terminated Contract)	Cordillera Administrative Region	National Competitive Bidding	5-Sep-19	14-Oct-19	4-Nov-19	14-Nov-19	Balance of Terminated Contract CY 2015	41,448		41,448	Road Rehabilitation
CONSULTING SERVICES PROJECTS												
19CSP001	Conduct of Feasibility Study for Abatan Mankayan - Cervantes Road JNR Tablo Bedbed - Banguingey - Sayapot	Cordillera Administrative Region	National Competitive Bidding	20-Nov-18	29-Jan-19	19-Aug-19	29-Aug-19	PDE Fund	9,310		9,310	Feasibility Study
19CSP002	Conduct of Feasibility Study for Balabalan Proper - Ballagulyan Road; Limood Junction - Magsilay - Malucsad - Amdalao - Lubuagan - Batong Buhay National Road; and Puapo Junction Ableg Section - Molayong - Chalimunu - Malucsad Road	Cordillera Administrative Region	National Competitive Bidding	20-Nov-18	29-Jan-19	19-Aug-19	29-Aug-19	PDE Fund	11,911		11,911	Feasibility Study
19CSP003	Conduct of Feasibility Study for Baguio - Bontoc Road JNR Guiweng - Nawal - Tickey - Daclan Road; and Baguio Bontoc Road JNR Batan - Adaoay Road Benguet	Cordillera Administrative Region	National Competitive Bidding	20-Nov-18	29-Jan-19	19-Aug-19	29-Aug-19	PDE Fund	13,050		13,050	Feasibility Study



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
for Civil Works and Consulting Services
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
				Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSP004	Geotechnical Investigation for FY 2019 Bridge Project for the Construction of Bridge across Tumbal River Connecting Luba to Manabo, Abra	Cordillera Administrative Region	National Competitive Bidding	16-May-19	11-Jun-19	24-Jun-19	4-Jul-19	PDE Fund	680		680	Geotechnical Investigation
19CSP005	Geotechnical Investigation for FY 2019 Bridge Project for the Replacement of Permanent Weak Bridges: LUNAS BRIDGE along Jct. Talubin – Barlig – Natonin – Paracelis – Calacac Road	Cordillera Administrative Region	National Competitive Bidding	16-May-19	11-Jun-19	24-Jun-19	4-Jul-19	PDE Fund	247		247	Geotechnical Investigation
19CSP006	Geotechnical Investigation for the Proposed Slope Protection Project along Baguio – Bauang Road, KO288+640 – KO288+770, Sablan, Benguet	Cordillera Administrative Region	National Competitive Bidding	21-Jun-19	16-Jul-19	1-Aug-19	11-Aug-19	PDE Fund	523		523	Geotechnical Investigation
19CSP007	Parcellary Surveys and Land Titling of National Roads and Bridges and Other Facilities	Cordillera Administrative Region	National Competitive Bidding	23-Sep-19	21-Oct-19	10-Nov-19	20-Nov-19	PDE Fund	29,855		29,855	Parcellary Survey and Land Titling

Submitted:

CHARLES C. SOKOKEN
District Engineer
Head, Procurement Staff

Recommending Approval:

JOSE B. TOBIAS
OIC - Assistant Regional Director
BAC Chairperson

Approved:

FIBURIO L. CANLAS
Regional Director