



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement? m?	Mode of Procurement t	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
1	Convergence and Special Support Program – Sustainable Infrastructure Projects Allowing Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Flood Control Structure along the Bank of Ganano River, Sta. Cruz, Alicia, Isabela	Construction Section	YES	Competitive Bidding	9/9/2021	11/3/2021	1/31/2022	2/3/2022	GoP	42,139,998.88		42,139,998.88	Construction of Flood Control Structure
2	Convergence and Special Support Program – Sustainable Infrastructure Projects Allowing Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities – Construction of Flood Control Structure along the Bank of Cagayan River, Rancho Basil, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/9/2021	11/3/2021	1/31/2022	2/3/2022	GoP	42,139,997.94		42,139,997.94	Construction of Flood Control Structure
3	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Villa Domingo, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	9/9/2021	11/3/2021	1/31/2022	2/3/2022	GoP	34,299,997.93		34,299,997.93	Construction of Flood Control Project
4	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanan River Flood Control Project, Brgy. Casala, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	9/9/2021	10/13/2021	1/31/2022	2/3/2022	GoP	39,199,997.04		39,199,997.04	Construction of Flood Control Project
5	Convergence and Special Support Program – Sustainable Infrastructure Projects Allowing Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Construction of Cagayan River Flood Control Project, Brgy. Minanga, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	9/14/2021	11/3/2021	1/31/2022	2/3/2022	GoP	43,831,597.17		43,831,597.17	Construction of Flood Control Project
6	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Cunu, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/24/2021	10/21/2021	1/31/2022	2/3/2022	GoP	1,979,999.29		1,979,999.29	Construction (Completion) of Multi-Purpose Building (Community Center)
7	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Ingrid Norte, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	9/24/2021	10/21/2021	1/31/2022	2/3/2022	GoP	1,979,971.41		1,979,971.41	Construction (Completion) of Multi-Purpose Building (Community Center)
8	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Pappat, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/25/2021	10/21/2021	1/31/2022	2/3/2022	GoP	1,979,997.06		1,979,997.06	Construction (Completion) of Multi-Purpose Building (Community Center)

Prepared by:

EDMAN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

ALBERTO CASTILLO  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/BFT	Submission/Op ening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
9	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay La Saletra, Berto Soliven, Isabela	Construction Section	YES	Competitive Bidding	9/25/2021	10/21/2021	1/31/2022	2/3/2022		GoP	1,979,998.33		1,979,998.33	Construction (Completion) of Multi-Purpose Building
10	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Barnawag, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/30/2021	10/21/2021	1/31/2022	2/3/2022		GoP	1,979,998.78		1,979,998.78	Construction (Completion) of Multi-Purpose Building (Community Center)
11	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Lombay, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	9/30/2021	10/21/2021	1/31/2022	2/3/2022		GoP	1,979,993.32		1,979,993.32	Construction (Completion) of Multi-Purpose Building (Community Center)
12	OO1 : Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Neguilian-Sn Mariano Rd - KO386 + 520 - KO386 + 872, Neguilian, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/22/2021	1/31/2022	2/3/2022		GoP	6,663,995.33		6,663,995.33	Construction of Concrete Road
13	OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Neguilian-San Mariano Rd - KO386 + 145 - KO388 + 513, .	Construction Section	YES	Competitive Bidding	11/18/2021	12/14/2021	1/31/2022	2/3/2022		GoP	3,450,558.93		3,450,558.93	Construction of Concrete Road
14	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Magat River Flood Control Project, Brgy. Marasat Pequeno, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	9/30/2021	10/21/2021	1/31/2022	2/3/2022		GoP	29,399,999.28		29,399,999.28	Construction of River Flood Control
15	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Mananing, Neguilian, Isabela	Construction Section	YES	Competitive Bidding	10/5/2021	11/4/2021	1/31/2022	2/3/2022		GoP	1,959,999.35		1,959,999.35	Construction (Completion) of Multi Purpose Building
16	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Alomanay, Palanan, Isabela	Construction Section	YES	Competitive Bidding	10/5/2021	11/11/2021	1/31/2022	2/3/2022		GoP	2,449,999.60		2,449,999.60	Construction (Completion) of Multi Purpose Building
17	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Sta. Jacinta, Palanan, Isabela	Construction Section	YES	Competitive Bidding	10/12/2021	11/9/2021	1/31/2022	2/3/2022		GoP	2,449,999.80		2,449,999.80	Construction (Completion) of Multi Purpose Building

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC-Secretariat

Recommended Approval by:

**ALBERTO CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement or not?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/B/E/T	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
18	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Dibulan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/12/2021	11/9/2021	1/31/2022	2/3/2022	GoP	3,919,999.16		3,919,999.16	Construction (Completion) of Multi Purpose Building
19	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Diklan, Palanan, Isabela	Construction Section	YES	Competitive Bidding	10/12/2021	11/9/2021	1/31/2022	2/3/2022	GoP	2,449,999.65		2,449,999.65	Construction (Completion) of Multi Purpose Building
20	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacananan River Flood Control Project, Brgy. Zone 2, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/14/2021	11/9/2021	1/31/2022	2/3/2022	GoP	19,599,997.65		19,599,997.65	Construction of River Flood Control
21	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Cagayan River Flood Control Project, Brgy. Lablab Pequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	10/14/2021	11/9/2021	1/31/2022	2/3/2022	GoP	44,099,997.83		44,099,997.83	Construction of River Flood Control
22	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Daragutan West-Balagan Road leading to Suaracane, Rice and Corn Production Areas connecting to	Construction Section	YES	Competitive Bidding	10/15/2021	11/9/2021	1/31/2022	2/3/2022	GoP	9,799,992.76		9,799,992.76	Construction of Concrete Road
23	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Balagan - Macayucay Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/15/2021	11/9/2021	1/31/2022	2/3/2022	GoP	9,799,989.40		9,799,989.40	Construction of Concrete Road
24	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sinamar Norte Villa Fuente and San Marcos Roads connecting Munggo Production Areas to Munggo Processing and Packaging Center in Support of High - Value Crops Industry (Mungbean), San Mateo, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/9/2021	1/31/2022	2/3/2022	GoP	14,821,511.61		14,821,511.61	Construction of Concrete Road

Prepared by:

**EDUARTE ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement m?	Mode of Procurement t	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/DBE1	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	
CIVIL WORKS												
25	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-17) - San Ignacio Daramuangan Sur and Daramuangan Norte Roads connecting Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/9/2021	1/31/2022	2/3/2022	GoP	14,699,997.95	14,699,997.95	Construction of Concrete Road
26	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Gamu-Roxas Rd - (K0391 + (-156) - K0391 + 604, Gamu, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/25/2021	1/31/2022	2/3/2022	GoP	25,882,990.36	25,882,990.36	Widening of Concrete Road
27	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0386+182 – K0386+291, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	10/16/2021	11/25/2021	1/31/2022	2/3/2022	GoP	6,296,492.14	6,296,492.14	Widening of Concrete Road
28	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Roxas, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	10/20/2021	11/16/2021	1/31/2022	2/3/2022	GoP	4,949,999.55	4,949,999.55	Construction of Multi-Purpose Building
29	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Rizal, Gamu, Isabela	Construction Section	YES	Competitive Bidding	10/20/2021	11/11/2021	1/31/2022	2/3/2022	GoP	4,949,992.38	4,949,992.38	Construction of Multi-Purpose Building
30	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Barangay Mappacu Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	10/23/2021	11/16/2021	1/31/2022	2/3/2022	GoP	4,949,986.39	4,949,986.39	Construction of Bridge
31	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Yeban Norte-Barangay Punt, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	10/23/2021	11/16/2021	1/31/2022	2/3/2022	GoP	4,949,989.13	4,949,989.13	Construction of Concrete Road
32	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Andabuen-Barangay Pacer, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	10/23/2021	11/16/2021	1/31/2022	2/3/2022	GoP	4,949,994.31	4,949,994.31	Construction of Concrete Road
33	Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Flores, Onaguilian, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/31/2022	2/3/2022	GoP	9,899,998.96	9,899,998.96	Construction of Concrete Road

Prepared by:  
  
**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERG R. CASTILLO**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procureme nt?	Mode of Procuremen t	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/BET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
34	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road at Barangay Santiago Burgos, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/31/2022	2/3/2022	GoP	4,949,984.69		4,949,984.69	Construction of Concrete Road
35	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Concreting of Road, Barangay San Vicente, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/31/2022	2/3/2022	GoP	4,949,991.54		4,949,991.54	Construction of Concrete Road
36	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road (Barangay Cemetery), Barangay Viga, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/31/2022	2/3/2022	GoP	4,949,991.22		4,949,991.22	Construction of Concrete Road
37	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Danipa, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/5/2021	11/25/2021	1/31/2022	2/3/2022	GoP	1,979,995.31		1,979,995.31	Construction (Completion) of Multi-Purpose Building
38	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Culas, Palanan, Isabela	Construction Section	YES	Competitive Bidding	11/6/2021	11/25/2021	1/31/2022	2/3/2022	GoP	4,949,999.40		4,949,999.40	Construction of Multi-Purpose Building
39	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Union, Gamu, Isabela	Construction Section	YES	Competitive Bidding	11/6/2021	11/25/2021	1/31/2022	2/3/2022	GoP	4,949,989.84		4,949,989.84	Construction of Multi-Purpose Building
40	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of Road, Barangay Victoria, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	1/31/2022	2/3/2022	GoP	14,849,994.51		14,849,994.51	Construction of Concrete Road
41	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay La Paz, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	1/31/2022	2/3/2022	GoP	9,899,989.01		9,899,989.01	Construction of Concrete Road
42	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Community Center), Barangay Salinungan West, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	1/31/2022	2/3/2022	GoP	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building (Community Center)

Prepared by:  
**EDRAN P. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO A. STILLO**  
BAC Chairman

Approved by:  
**ADDONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of TR/DEP	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Barangay Aguineldo - Baligatan Bridge, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/11/2021	12/1/2021	1/31/2022	2/3/2022	GoP	9,799,957.20		9,799,957.20	Construction of Bridge
44	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s connecting to Indigenous People (IP) Communities - Construction of Overflow Bridge Connecting Barangays Rangayan and Aguineldo, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/17/2021	12/9/2021	1/31/2022	2/3/2022	GoP	9,799,997.32		9,799,997.32	Construction of Overflow Bridge
45	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay La Union, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/17/2021	12/9/2021	1/31/2022	2/3/2022	GoP	4,949,999.40		4,949,999.40	Construction of Multi-Purpose Building
46	OOI : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Naguilian-Berito Soliven-San Mariano-Divilacan-Maconacon-Palanan Road, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	24,499,991.76		24,499,991.76	Construction of Concrete Road
47	OOI : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass Road and Diversion Roads - Cauayan City-Cabatuan Diversion Road, Cabatuan Section, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/31/2022	2/3/2022	GoP	37,043,982.36		37,043,982.36	Construction of Concrete Road
48	OOI : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0362+614 - K0363+725, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	44,495,410.10		44,495,410.10	Road Widening
49	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Sarany-Subasta Road, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	9,799,999.60		9,799,999.60	Construction of Concrete Road
50	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Dicanay, San Mariano to Barangay Gulingan, Berito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	4,949,997.30		4,949,997.30	Construction of Concrete Road

Prepared by:

**EDUARDO M. NGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO M. CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
51	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Dicamay, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	4,949,982.41		4,949,982.41	Construction of Concrete Road	
52	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Nappacu Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	96,499,998.25		96,499,998.25	Construction of Flood Control	
53	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. District 2, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	96,499,997.23		96,499,997.23	Construction of Flood Control	
54	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road at Barangay Villa Luz- Barangay Dagupan, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	4,949,976.82		4,949,976.82	Construction of Concrete Road	
55	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Baliao, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/18/2021	12/9/2021	1/31/2022	2/3/2022	GoP	4,949,987.03		4,949,987.03	Construction of Multi-Purpose Building	
56	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Overflow Bridge connecting Barangays Flores and Rangayan, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	1/18/2022	1/31/2022	2/3/2022	GoP	9,799,997.27		9,799,997.27	Construction of Overflow Bridge	
57	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Quinalabasa, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/31/2022	2/3/2022	GoP	4,949,999.30		4,949,999.30	Construction (Completion) of Multi-Purpose Building	
58	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Reinforced Concrete Box Culvert, Barangay Villador, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/31/2022	2/3/2022	GoP	4,899,991.24		4,899,991.24	Construction of Reinforced Concrete Box Culvert	

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement m?	Mode of Procurement t	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program /Activity/Project)	
					Advertisement/ Posting of TR/RET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
59	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Ranting, Raimon, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/31/2022	2/3/2022	GoP	9,899,996.92		9,899,996.92	Construction of Concrete Road
60	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay 1, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/31/2022	2/3/2022	GoP	9,899,997.91		9,899,997.91	Construction of Concrete Road
61	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Salvacion, Alicia, Isabela	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	1/31/2022	2/3/2022	GoP	9,899,977.14		9,899,977.14	Construction of Concrete Road
62	Convergence and Special Support Program - Basic Infrastructure Program - Multipurpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Nacalma, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/16/2021	1/31/2022	2/3/2022	GoP	4,949,994.18		4,949,994.18	Construction of Multi-Purpose Building
63	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Overflow Bridge connecting Barangays Quezon and Quirino, Naguilan, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/29/2021	1/31/2022	2/3/2022	GoP	14,699,997.25		14,699,997.25	Construction of Overflow Bridge
64	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Paludo Bridge, Baranay La Suerte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/16/2021	1/31/2022	2/3/2022	GoP	19,599,994.40		19,599,994.40	Construction of Bridge
65	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Box Culvert of Barangay Makindol, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/27/2021	12/16/2021	1/31/2022	2/3/2022	GoP	4,949,995.64		4,949,995.64	Construction of Box Culvert
66	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along the Bank of Cagayan River, Cumu, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/3/2021	12/22/2021	1/31/2022	2/3/2022	GoP	42,139,998.39		42,139,998.39	Construction of Flood Control Structure

Prepared by:

**EBWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TB/DEP	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
67	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along the Bank of Magat River, Marasat Pequeno, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/3/2021	12/22/2021	1/31/2022	2/3/2022	GoP	42,139,998.39		42,139,998.39	Construction of Flood Control Structure
68	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Dalsem Bridge, Barangay La Suerte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/3/2021	12/22/2021	1/31/2022	2/3/2022	GoP	19,599,912.15		19,599,912.15	Construction of Bridge
69	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Canal, Barangay District 1 - District 2 Poblacion, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/31/2022	2/3/2022	GoP	4,949,987.53		4,949,987.53	Construction of Drainage Canal
70	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dialawayo, Palanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/31/2022	2/3/2022	GoP	6,859,999.50		6,859,999.50	Construction of Multi-Purpose Building
71	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Dona Maria Bridge, Barangay Lourdes, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/31/2022	2/3/2022	GoP	19,599,939.90		19,599,939.90	Construction of Bridge
72	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge, Salinungan West connecting Victoria, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/31/2022	2/3/2022	GoP	14,699,997.63		14,699,997.63	Construction of Bridge
73	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naguilan (Jct. C/R)-Palanan Road, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/31/2022	2/3/2022	GoP	48,999,994.38		48,999,994.38	Construction of Concrete Road
74	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Villa Gamiao, San Antonio, Daranangan Sur and Salinungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	1/14/2022	1/31/2022	2/3/2022	GoP	48,999,983.28		48,999,983.28	Construction of Concrete Road

Prepared by:

EDUARTE F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

ALBERTO CASTILLO  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
75	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Capuseran, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/31/2022	2/3/2022	GoP	4,949,995.70		4,949,995.70	Construction of Multi-Purpose Building
76	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Vicente, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/9/2021	12/28/2021	1/31/2022	2/3/2022	GoP	4,949,996.75		4,949,996.75	Construction of Concrete Road
77	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sinaligan Bridge, Barangay Buenavista, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/31/2022	2/3/2022	GoP	24,499,811.06		24,499,811.06	Construction of Bridge
78	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along the bank of Cagayan River, Centro 1, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/14/2022	1/31/2022	2/3/2022	GoP	42,139,998.29		42,139,998.29	Construction of Flood Control Structure
79	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Pinacanauan River Flood Control Project, Brgy. Yeban Sur-Maluno Norte, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/31/2022	2/3/2022	GoP	39,199,998.96		39,199,998.96	Construction of Flood Control Structure
80	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Cagayan River Flood Control Project, Brgy. District 2, Gamu, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/31/2022	2/3/2022	GoP	44,099,998.29		44,099,998.29	Construction of Flood Control Structure
81	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Brgy. Bitabian, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/14/2022	1/31/2022	2/3/2022	GoP	29,399,995.92		29,399,995.92	Construction of Flood Control Structure
82	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Diamantina, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/31/2022	2/3/2022	GoP	9,899,985.96		9,899,985.96	Construction of Concrete Road

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERT CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/BET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
83	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Nueva Era, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	12/29/2021	1/31/2022	2/3/2022	GoP	9,899,993.19		9,899,993.19	Construction of Concrete Road
84	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacatanan River Flood Control Project, Brgy. Marimao, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/14/2022	1/31/2022	2/3/2022	GoP	39,199,998.39		39,199,998.39	Construction of Flood Control Project
85	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Flood Control Structure, Brgy. Dicabisagan West (Aguinaldo Shrine), Palanan, Isabela	Construction Section	YES	Competitive Bidding	12/10/2021	1/14/2022	1/31/2022	2/3/2022	GoP	39,199,990.39		39,199,990.39	Construction of Flood Control Project
86	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Flood Control Structures, Brgy. Dicabisagan West (Airport), Palanan, Isabela	Construction Section	NO	Competitive Bidding	12/10/2021	1/27/2022	1/31/2022	2/3/2022	GoP	47,014,507.53		47,014,507.53	Construction of Flood Control Structure
87	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads, Benito Soliven Bypass Road, Isabela	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/9/2022	2/10/2022	GoP	45,500,000.00		45,500,000.00	Construction of Concrete Road
88	OO1 : Ensure Safe and Reliable National Road System - - Network Development Program - Construction of Missing Links/ New Roads, Naguilan (Jct. CVR)-Palanan Road, Agal Br., Isabela	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/9/2022	2/10/2022	GoP	40,000,000.00		40,000,000.00	Construction of Concrete Road
89	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Palanan Airport, Palanan, Isabela	Construction Section	NO	Competitive Bidding	1/18/2022	2/7/2022	2/9/2022	2/10/2022	GoP	68,768,000.00		68,768,000.00	Construction of Concrete Road
90	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Marasat Pequeno road connecting to Munggo Processing and Packaging Center to National Highway/ in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	1/21/2022	2/10/2022	2/14/2022	2/16/2022	GoP	60,943,000.00		60,943,000.00	Construction of Concrete Road

Prepared by:  
**EDWIN F. ARGONZA**  
Head, BAC-Secretariat

Recommended Approval by:  
**ALBERTO A. STILLO**  
BAC Chairman

Approved by:  
**ADONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement m?	Mode of Procurement t	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DET	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
91	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Sewerage/ Rainwater Collector System - Water Supply System - Construction of Gamu Water System, Gamu, Isabela	Construction Section	NO	Competitive Bidding	1/21/2022	2/10/2022	2/14/2022	2/16/2022	GoP	30,000,000.00		30,000,000.00	Construction of Water System
92	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Maluno Bridge, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	1/21/2022	2/10/2022	2/14/2022	2/16/2022	GoP	20,000,000.00		20,000,000.00	Construction of Bridge
93	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Replacement of Pintor Bridge, Gamu, Isabela	Construction Section	NO	Competitive Bidding	1/21/2022	2/10/2022	2/14/2022	2/16/2022	GoP	24,000,000.00		24,000,000.00	Construction of Bridge
94	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	1/21/2022	2/10/2022	2/14/2022	2/16/2022	GoP	25,000,000.00		25,000,000.00	Construction of Concrete Road
95	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Benda Bridge, Barangay Centro 2, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	20,000,000.00		20,000,000.00	Construction of Bridge
96	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Inguid Sur, Inguid Norte Bridge, Barangay Inguid Norte, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	20,000,000.00		20,000,000.00	Construction of Bridge
97	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Nueva Era - La Paz Bridge, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	15,000,000.00		15,000,000.00	Construction of Bridge
98	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Road/s connecting to Indigenous People (IP) Communities - Construction (Completion) of Bridge connecting Barangays Quezon, Quirino, Mansibang and Palatiao, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	15,000,000.00		15,000,000.00	Construction of Bridge

Prepared by:

EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

ALBERTO CASTILLO  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program /Project	PMO/ End-User	Is this an Early Procure ment?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (brief description of Program /Activity /Project)	
					Advertisement/ Posting of TR /BEST	Submission /Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
99	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction (Continuation) of Turod - Banquero Bridge, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	25,000,000.00		25,000,000.00	Construction (Continuation) of Bridge
100	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Barangay Hall, Barangay Ara, Berto Soliven	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Barangay Hall
101	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Municipal Building) at Gamu, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-Purpose Building (Municipal Building)
102	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi Purpose Building at Bryg. Zone 3, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	1/25/2022	2/14/2022	2/18/2022	2/21/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi Purpose Building
103	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), San Mariano, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/16/2022	2/18/2022	2/21/2022	GoP	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building (Phase 2)
104	Convergence and Special Support Program - Sustainable Infrastructure Projects Allotting Gaps - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Ramon, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/16/2022	2/18/2022	2/21/2022	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
105	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Concreting, Puruk 4, Barangay District 1, Berto Soliven, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/16/2022	2/18/2022	2/21/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
106	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Concreting, Puruk 2, Barangay District II, Gamu, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/16/2022	2/18/2022	2/21/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Prepared by:

EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

ALBERTO CASTILLO  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/DEP	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
107	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Road Concreting, Barangay Gulbang, Gamu, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/16/2022	2/18/2022	2/21/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
108	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Roxas to Barangay Quezon, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/16/2022	2/18/2022	2/21/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
109	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Magaysay to Barangay Quezon, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	1/27/2022	2/16/2022	2/18/2022	2/21/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
110	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Canal of Municipal Road Network, Barangay Napacu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/2/2022	2/22/2022	2/24/2022	2/25/2022	GoP	50,000,000.00		50,000,000.00	Construction of Road with Drainage Canal
111	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Paninman to Barangay Del Pilar Road, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/2/2022	2/22/2022	2/24/2022	2/25/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
112	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Barangay Del Pilar - Barangay Libertad Road Section at Barangay Del Pilar, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/2/2022	2/22/2022	2/24/2022	2/25/2022	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
113	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Cortez St., Barangay Dicabisagan East, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/2/2022	2/22/2022	2/24/2022	2/25/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
114	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Cortes Street, Brgy. Dicabisagan East, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/2/2022	2/22/2022	2/24/2022	2/25/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Prepared by:

EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

ALBERTO CASTILLO  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/REF	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
115	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Rizal to Barangay Salvacion, Alicia, Isabela	Construction Section	NO	Competitive Bidding	2/21/2022	2/22/2022	2/24/2022	2/25/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
116	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Cumu Bridge - Barangay Cumu, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	2/21/2022	2/22/2022	2/24/2022	2/25/2022	GoP	15,000,000.00		15,000,000.00	Construction of Bridge
117	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Centro, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
118	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay La Paz, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
119	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at Barangay 4, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
120	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Brgy. New Magsaysay, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	2,000,000.00		2,000,000.00	Construction/Completion of Multi-Purpose Building
121	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
122	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Gannu, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
123	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tomines, Neguilian, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

EDWIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

Atencio CASTILLO  
BA / Chairman

Approved by:

ADONIS A. ARS  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of TR/BET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
CIVIL WORKS													
124	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Municipal Astrodome, Barangay District 1, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/4/2022	2/24/2022	2/28/2022	3/1/2022	GoP	7,000,000.00		7,000,000.00	Construction/Completion of Municipal Astrodome
125	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Brgy. Furao, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/4/2022	3/4/2022	GoP	2,000,000.00		2,000,000.00	Construction/Completion of Multi-Purpose Building
126	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Brgy. Rizal, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/4/2022	3/4/2022	GoP	2,000,000.00		2,000,000.00	Construction/Completion of Multi-Purpose Building
127	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Puruk 4, Brgy. Upi, Gamu, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/4/2022	3/4/2022	GoP	5,000,000.00		5,000,000.00	Construction/Completion of Multi-Purpose Building
128	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dimalicu-Licu, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/4/2022	3/4/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
129	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Palanan Central School, Barangay Dicabisagan East, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/4/2022	3/4/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
130	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building, Brgy. Dicabisagan West, Palanan, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/4/2022	3/4/2022	GoP	2,000,000.00		2,000,000.00	Construction/Completion of Multi-Purpose Building
131	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), Barangay Napacu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/8/2022	2/28/2022	3/4/2022	3/4/2022	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building (Phase 2)
132	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Santiago, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program /Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of T/R/DEP	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
133	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Malalatang Grande, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
134	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Labnab Grande, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
135	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Btubayan, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
136	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Cataguing, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
137	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Old San Mariano, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
138	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Community Center), Barangay Ambatall, Ramon, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Community Center)
139	Convergence and Special Support Program - Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, Barangay Dagupan, Alicia, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	10,000,000.00		10,000,000.00	Construction of Evacuation Center
140	Local Program - National Building Program - Buildings And Other Structures - Construction of Dialysis Center, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	2/10/2022	3/2/2022	3/7/2022	3/9/2022	GoP	20,000,000.00		20,000,000.00	Construction of Dialysis Center

Prepared by:  
**EDMUND F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO C. CASOTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement t?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (brief description of Program/Activity/Project)	
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
GOODS														
1. Commonly Used Office Supplies														
1	5020301000	Commonly Used Office Supplies for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	01/24/2022	01/25/2022	GOP	750,000.00		750,000.00	For the operation of the Office
2	5020301000	Commonly Used Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	04/08/2022	04/08/2022	GOP	750,000.00		750,000.00	For the operation of the Office
3	5020301000	Commonly Used Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	07/18/2022	07/18/2022	GOP	750,000.00		750,000.00	For the operation of the Office
4	5020301000	Commonly Used Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	10/21/2022	10/21/2022	GOP	750,000.00		750,000.00	For the operation of the Office
2. Inventory/ Common Office Supplies														
5	5020301000	Inventory/Common Office Supplies for the 1st Quarter	Isabela 3rd DEO	NO	Shopping	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	750,000.00		750,000.00	For the operation of the Office
6	5020301000	Inventory/Common Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	Shopping	04/11/2022	04/15/2022	04/15/2022	04/15/2022	GOP	750,000.00		750,000.00	For the operation of the Office
7	5020301000	Inventory/Common Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	Shopping	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	750,000.00		750,000.00	For the operation of the Office
8	5020301000	Inventory/Common Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	Shopping	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	750,000.00		750,000.00	For the operation of the Office
3. IT Equipments														
9	5020301000	IT Equipments for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	995,000.00		995,000.00	For the operation of the Office
10	5020301000	IT Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/15/2022	04/15/2022	04/15/2022	GOP	995,000.00		995,000.00	For the operation of the Office
11	5020301000	IT Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	995,000.00		995,000.00	For the operation of the Office

Prepared by:

EDYAN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

ALBERTO A. ESTILLO  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks  (Brief description of Program/Activity/Project)
						Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS													
12	5020301000	IT Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	995,000.00		995,000.00	For the operation of the Office
		<b>4. Repair/Maintenance of IT Equipment/Office Equipment/ Services</b>												
13	5020301000	4. Repair/Maintenance of IT Equipment/Office Equipment/ Services for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	550,000.00		550,000.00	For the operation of the Office
14	5020301000	4. Repair/Maintenance of IT Equipment/Office Equipment/ Services for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/152022	04/152022	04/152022	GOP	550,000.00		550,000.00	For the operation of the Office
15	5020301000	4. Repair/Maintenance of IT Equipment/Office Equipment/ Services for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	550,000.00		550,000.00	For the operation of the Office
16	5020301000	4. Repair/Maintenance of IT Equipment/Office Equipment/ Services for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	550,000.00		550,000.00	For the operation of the Office
		<b>4.Janitorial Supplies/Materials</b>												
17	5020399000	Janitorial Supplies/Materials for the 1st Quarter	Isabela 3rd DEO	NO	Shopping	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	450,000.00		450,000.00	For the operation of the Office
18	5020399000	Janitorial Supplies/Materials for the 2nd Quarter	Isabela 3rd DEO	NO	Shopping	04/11/2022	04/152022	04/152022	04/152022	GOP	450,000.00		450,000.00	For the operation of the Office
19	5020399000	Janitorial Supplies/Materials for the 3rd Quarter	Isabela 3rd DEO	NO	Shopping	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	450,000.00		450,000.00	For the operation of the Office
20	5020399000	Janitorial Supplies/Materials for the 4th Quarter	Isabela 3rd DEO	NO	Shopping	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	450,000.00		450,000.00	For the operation of the Office

Prepared by:

**EBPANTE ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALBERTO CASTILLO**  
BAC Chairman

Approved by:

**ADONIS LASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks  (brief description of Program/Activity/Project)
					Advertisement /Posting of 1B/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
	5. Computer Supplies												
21	Purchase/Delivery of Computer Supplies for 1st Quarter	DPWH-Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GoP	750,000.00		750,000.00	For the operation of the Office
22	Purchase/Delivery of Computer Supplies for 2nd Quarter	DPWH-Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/15/2022	04/15/2022	04/15/2022	GoP	750,000.00		750,000.00	For the operation of the Office
23	Purchase/Delivery of Computer Supplies for 3rd Quarter	DPWH-Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GoP	750,000.00		750,000.00	For the operation of the Office
24	Purchase/Delivery of Computer Supplies for 4th Quarter	DPWH-Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GoP	750,000.00		750,000.00	For the operation of the Office
	6. Office Equipments/Laboratory Equipments/Survey Equipment												
25	IT Equipments for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GoP	950,000.00		950,000.00	For the operation of the Office
26	IT Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/15/2022	04/15/2022	04/15/2022	GoP	950,000.00		950,000.00	For the operation of the Office
27	IT Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GoP	950,000.00		950,000.00	For the operation of the Office
28	IT Equipments for the 4th Quarter	DPWH-Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GoP	950,000.00		950,000.00	For the operation of the Office
	7. Office Furniture/Fixtures												
29	Office Furniture/Fixtures for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/15/2022	04/15/2022	04/15/2022	GoP	650,000.00		650,000.00	For the operation of the Office

Prepared by:

**EDMAR F. ARGONZA**  
Head, DAC Secretariat

Recommended Approval by:

**ALBERIC CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks  (brief description of Program/Activity/Project)
						Advertisement /Posting of 1B/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS														
30	5020301000	Office Furniture/Fixtures for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	650,000.00		650,000.00	For the operation of the Office
31	5020301000	Office Furniture/Fixtures for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	650,000.00		650,000.00	For the operation of the Office
32	5020301000	Office Furniture/Fixtures for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	12/5/2021	5/17/2021	5/17/2021	5/17/2021	GOP	650,000.00		650,000.00	For the operation of the Office
		8. Fuel												
33	5020309000	Fuel for the 1st Quarter	Isabela 3rd DEO	NO	Public Bidding	1/31/2022	2/21/2022	2/24/2022	2/24/2022	GOP	3,000,000.00	1,000,000.00	2,000,000.00	For the operation of various service vehicles & equipments
34	5020309000	Fuel for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	5/02/2022	5/23/2022	5/26/2022	5/26/2022	GOP	3,000,000.00	1,000,000.00	2,000,000.00	For the operation of various service vehicles & equipments
35	5020309000	Fuel for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	9/1/2022	9/22/2022	9/26/2022	9/26/2022	GOP	3,000,000.00	1,000,000.00	2,000,000.00	For the operation of various service vehicles & equipments
		9. Fuel Additives and Lubricants for Service Vehicles and Equipments												
36	5020309000	Fuel for the 1st Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	950,000.00	300,000.00	650,000.00	For the operation of various service vehicles & equipments
37	5020309000	Fuel for the 2nd Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	950,000.00	300,000.00	650,000.00	For the operation of various service vehicles & equipments
		10. Spare Parts and Accessories of Vehicles/Equipments												
38	5020309000	Purchase of Vehicle Parts and Accessories for 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	850,000.00	250,000.00	600,000.00	For the operation of various service vehicles & equipments
39	5020309000	Purchase of Vehicle Parts and Accessories for 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/15/2022	04/15/2022	04/15/2022	GOP	850,000.00	250,000.00	600,000.00	For the operation of various service vehicles & equipments

Prepared by:

**EDMAR F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ALVIN B. CASTILLO**  
BAC Chairman

Approved by:

**ADONIS A. ASIS**  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks  (brief description of Program/Activity/Project)
						Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS														
40	5020309000	Purchase of Vehicle Parts and Accessories for 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	850,000.00	250,000.00	600,000.00	For the operation of various service vehicles & equipments
41	5020309000	Purchase of Vehicle Parts and Accessories for 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	850,000.00	250,000.00	600,000.00	For the operation of various service vehicles & equipments
		11. Repair and Maintenance of Service Vehicles and Equipments												
42	5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	950,000.00	350,000.00	600,000.00	For the operation of the Office
43	5020309000	Repair and Maintenance of Service Vehicles and Equipments 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/152022	04/152022	04/152022	GOP	950,000.00	350,000.00	600,000.00	For the operation of the Office
44	5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	950,000.00	350,000.00	600,000.00	For the operation of the Office
45	5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	950,000.00	350,000.00	600,000.00	For the operation of the Office
		12. Electrical Supplies and Materials												
46	5020301000	Electrical Supplies and Materials for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	999,000.00		999,000.00	For the improvement of the Office
47	5020301000	Electrical Supplies and Materials for the 2nd Quarter	DPWH-Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/152022	04/152022	04/152022	GOP	999,000.00		999,000.00	For the improvement of the Office
48	5020301000	Electrical Supplies and Materials for the 3rd Quarter	DPWH-Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	999,000.00		999,000.00	For the improvement of the Office

Prepared by:

EDWIN F. ARGONZA  
Head, BMC-Secretariat

Recommended Approval by:

ALBERTO CASTILLO  
BAC Chairman

Approved by:

ADONIS A. ASIS  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement t2	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks  (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
49	5020301000 Electrical Supplies and Materials for the 4th Quarter	DPWH- Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	999,000.00		999,000.00	For the improvement of the Office
	13. Construction Materials Hardware and Supplies												
49	5020301000 Construction Materials Hardware and Supplies for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	3,000,000.00		3,000,000.00	For the improvement of the Office
50	5020301000 Construction Materials Hardware and Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	04/11/2022	04/152022	04/152022	04/152022	GOP	5,000,000.00		5,000,000.00	For the improvement of the Office
51	5020301000 Construction Materials Hardware and Supplies for the 3RD Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	07/25/2022	07/30/2022	07/30/2022	07/30/2022	GOP	5,000,000.00		5,000,000.00	For the improvement of the Office
52	5020301000 Construction Materials Hardware and Supplies for the 4th	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	10/24/2022	10/28/2022	10/28/2022	10/28/2022	GOP	5,000,000.00		5,000,000.00	For the improvement of the Office
	14. Maint./Construction Materials, Equipment and Supplies (Maintenance Activities)/Furnishing of various materials for the Repair and Maintenance of National Roads												
53	5020309000 Furnishing of Ready Mix Asphalt, Hot Asphalt and Emulsified Asphalt for the 1st Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	999,000.00		999,000.00	Repair/Maintenance of National Roads and Bridges (AMWP)
54	5020309000 Furnishing of Ready Mix Asphalt, Hot Asphalt and Emulsified Asphalt for the 2nd Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	7/11/2022	7/15/2022	7/15/2022	7/15/2022	GOP	590,000.00		590,000.00	Repair/Maintenance of National Roads and Bridges (AMWP)
55	5020309000 Furnishing of Thermoplastic Paint for the 1st Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	999,000.00		999,000.00	Repair/Maintenance of National Roads and Bridges (AMWP)
56	5020309000 Furnishing of Thermoplastic Paint for the 2nd Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	7/11/2022	7/15/2022	7/15/2022	7/15/2022	GOP	590,000.00		590,000.00	Repair/Maintenance of National Roads and Bridges (AMWP)
57	5020309000 Furnishing of Paints for Repainting of Steel Bridge for the 1st Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	7/11/2022	7/15/2022	7/15/2022	7/15/2022	GOP	999,000.00		999,000.00	Repair/Maintenance of National Roads and Bridges (AMWP)

Prepared by:

EDERLIN F. ARGONZA  
Head, BAC Secretariat

Recommended Approval by:

ALBERTINO CASTILLO  
BAC Chairman

Approved by:

ADONIS A. SISIS  
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Final Annual Procurement Plan for FY 2022  
for Civil Works, Goods & Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement ?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks  (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
58	Furnishing of Paints for Repainting of Steel Bridge for the 2ndSemester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	7/11/2022	7/15/2022	7/15/2022	7/15/2022	GOP	590,000.00	590,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
59	Furnishing of Paints for Repainting of Signages, Parapet Walls, Bridges and Guardrails for the 1st Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	7/11/2022	7/15/2022	7/15/2022	7/15/2022	GOP	999,000.00	999,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
60	Furnishing of Paints for Repainting of Signages, Parapet Walls, Bridges and Guardrails for the 2nd Semester	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	2/7/2022	2/11/2022	2/11/2022	2/11/2022	GOP	590,000.00	590,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
Total, Civil Works, Goods and Services & Consultancy										2,412,043,263.30	9,176,000.00	2,399,687,263.30	

Prepared by:  
  
**EDMUNDO F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:  
  
**ALBERTO CASTILLO**  
BAC Chairman

Approved by:  
  
**ADONIS A. ASIS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ISABELA THIRD**  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE II  
Tagaran, Cauayan City, Isabela

**CERTIFICATION**

**THIS IS TO CERTIFY** that we do not have yet proposed Consulting Services for procurement in FY 2022.

This certification is issued this 25<sup>th</sup> day of January 2022 in accordance with the Timelines on the Submission and Posting of Procurement Reports pursuant to Section 5.0: Agency Accountabilities of Memorandum Circular (MC) 2021-1 issued by the AO25 IATF on June 3, 2021 relative to PBB 2021.

**ADONIS A. ASIS**

District Engineer