

**Laguna 3rd District Engineering Office**  
**Final Annual Procurement Plan for FY 2020 (Infrastructure Projects )**

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20DP0001	Local Program - Asphalt Overlay of Barangay Road in Salang Road, Brgy. Concepcion, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 3, 2019	October 24, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Asphalt Overlay		
20DP0002	Local Program - Asphalt Overlay of Barangay Road in Subida St., Brgy. Paul 2, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	October 3, 2019	October 24, 2019	February 4, 2020	February 7, 2020	GoP	₱ 1,500,000.00		₱ 1,500,000.00	Asphalt Overlay		
20DP0003	Local Program - Asphalt Overlay of Barangay Road in Daan ng Malasena, Brgy. Talea, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	October 3, 2019	October 24, 2019	February 4, 2020	February 7, 2020	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Asphalt Overlay		
20DP0004	Local Program - Asphalt Overlay of Barangay Road, Brgy. Cabuyew, Liliw, Laguna	Laguna 3rd	YES	Competitive Bidding	October 3, 2019	October 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Asphalt Overlay		
20DP0005	Local Program - Asphalt Overlay of Barangay Road, Brgy. Masapang, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Asphalt Overlay		
20DP0006	Local Program - Concreting of Pathway, Brgy. Santo Cristo, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Concreting of Pathway		
20DP0007	Local Program - Construction of Multi-Purpose Building, Brgy. Santo Tomas, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building		
20DP0008	Local Program - Concreting of Barangay Road, Brgy. San Lucas 1 (Marino Subd.), San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Concreting of Barangay Road		
20DP0009	Local Program - Asphalt Overlay of Barangay Road, Brgy. San Roque, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Asphalt Overlay		
20DP0010	Local Program - Widening of Barangay Road in Carmelle Road, Brgy. Concepcion, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Widening of Barangay Road		
20DP0011	Local Program - Concreting of Barangay Road, Brgy. Abo, Nagcarlan, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Concreting of Barangay Road		
20DP0012	Local Program - Construction of Multi-Purpose Building, Brgy. Paliparan, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building		
20DP0013	Local Program - Construction of Multi-Purpose Building, Brgy. Del Carmen, Alaminos, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building		
20DP0014	Local Program - Construction of Multi-Purpose Building, San Antonio 1, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building		
20DP0015	Local Program - Construction of Multi-Purpose Building, Barangay San Benito, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building		
20DP0016	Local Program - Construction of Multi-Purpose Building, Brgy. San Cristin, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building		
20DP0017	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Nanaya, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Rehabilitation of Existing Multi-Purpose Building		
20DP0018	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Pook, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	January 29, 2020	January 30, 2020	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Rehabilitation of Existing Multi-Purpose Building		



Code (FAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Funds	Total		MOOE	CO		
20DP00019	Local Program - Reconstruction of Multi-Purpose Building, Barangay San Antonio 1, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	January 29, 2020	January 30, 2020	GoP	₱	3,000,000.00		₱	3,000,000.00	Reconstruction of Multi-Purpose Building
20DP00020	Network Development - Off-Carriageway Improvement - Tertiary Roads - Calauan-Magacanan Bypass Rd - KO089 + 240 - KO089 + 537	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	February 4, 2020	February 7, 2020	GoP	₱	18,318,000.00		₱	18,318,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction (KO089 + 240 - KO089 + 565 drainage with sidewalk curb and gutter only)
20DP00021	Local Program - Construction of Classroom Building, Pag-ibig at Pag Asa School, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	January 29, 2020	January 30, 2020	GoP	₱	4,000,000.00		₱	4,000,000.00	Construction of Classroom Building
20DP00022	Local Program - Construction of Multi-Purpose Building at Poblacion, San Pablo, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020	GoP	₱	2,000,000.00		₱	2,000,000.00	Construction of Multi-Purpose Building
20DP00023	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Novales, Liliw, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020	GoP	₱	1,000,000.00		₱	1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP00024	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. San Agustin, Alaminos, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020	GoP	₱	1,000,000.00		₱	1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP00025	Local Program - Construction of Multi-Purpose Building, Brgy. San Francisco, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020	GoP	₱	3,000,000.00		₱	3,000,000.00	Construction of Multi-Purpose Building
20DP00026	Network Development - Road Widening - Tertiary Roads - San Pablo-Rizal-Magacanan-Liliw Rd - KO092 + 587 - KO094 + 000	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	February 4, 2020	February 7, 2020	GoP	₱	52,200,000.00		₱	52,200,000.00	Road Widening (2-4 lanes)including drainage and slope protection
20DP00027	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Lipa City - Alaminos Rd - KO080 + 000 - KO080 + 060	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	January 29, 2020	January 30, 2020	GoP	₱	15,000,000.00		₱	15,000,000.00	Slope Protection Works (Retaining Wall) (L/S)
20DP00028	Local Program - Construction of Multi-Purpose Building, Brgy. San Gabriel, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	January 29, 2020	January 30, 2020	GoP	₱	12,000,000.00		₱	12,000,000.00	Construction of Multi-Purpose Building
20DP00029	Asset Preservation - Preventive Maintenance - Tertiary Roads - San Pablo-Rizal-Magacanan-Liliw Rd - KO083 + 600 - KO086 + 160	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	February 4, 2020	February 7, 2020	GoP	₱	50,000,000.00		₱	50,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
20DP00030	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - San Pablo-Calaan Rd - KO079 + 300 - KO079 + 308, KO079 + 650 - KO079 + 658, KO080 + 251 - KO080 + 252	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	January 29, 2020	January 30, 2020	GoP	₱	7,000,000.00		₱	7,000,000.00	Slope Protection Works (Retaining Wall) (L/S)
20DP00031	Network Development - Road Widening - Tertiary Roads - San Pablo-Rizal-Magacanan-Liliw Rd - KO086 + 960 - KO089 + 800	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	February 4, 2020	February 7, 2020	GoP	₱	96,000,000.00		₱	96,000,000.00	Road Widening (2-4 lanes)
20DP00033	Network Development - Road Widening - Tertiary Roads - Lipa City - Alaminos Rd - KO076 + (-735) - KO077 + 000, KO078 + 000 - KO079 + 000	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	February 4, 2020	February 7, 2020	GoP	₱	90,255,000.00		₱	90,255,000.00	Road Widening (from 2 to 4 lanes and 4 to 6 lanes) including drainage
20DP00034	Local Program - Construction of Multi-Purpose Building, Brgy. Sociedad, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	January 29, 2020	January 30, 2020	GoP	₱	2,500,000.00		₱	2,500,000.00	Construction of Multi-Purpose Building
20DP00035	Local Program - Construction of Line Canal in Furuk 1 to Furuk 5, Brgy. Calumpang, Liliw, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	February 4, 2020	February 7, 2020	GoP	₱	4,000,000.00		₱	4,000,000.00	Construction of Line Canal



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pn/P)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DP0036	Local Program - Concrete of Barangay Road, Brgy. San Nicolas, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	February 4, 2020	February 7, 2020	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Concrete of Barangay Road
20DP0037	Local Program - Construction of Multi-Purpose Building, Brgy. San Lorenzo, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	January 28, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building
20DP0038	Network Development - Road Widening - Primary Roads - Daang Maharika (L2) - K0074 + 987 - K0073 + 400	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	February 4, 2020	February 7, 2020	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Road Widening (4-6 lanes) including Drainage
20DP0039	Asset Preservation - Construction / Upgrading / Rehabilitation of Damage along National Roads - Primary Roads - Masapang Highway - K0070 + 133 - K0071 + 451	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	February 4, 2020	February 7, 2020	GoP	₱ 25,900,000.00		₱ 25,900,000.00	Slope Protection Works (Retaining Wall) (US)
20DP0040	Network Development - Road Widening - Tertiary Roads - San Pablo-Rizal-Magacran-Liliw Rd - K0098 + 870 - K0099 + 240	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	February 4, 2020	February 7, 2020	GoP	₱ 13,500,000.00		₱ 13,500,000.00	Road Widening (2-4 lanes) including Drainage
20DP0041	Network Development - Road Widening - Primary Roads - Masapang Highway (S0179L2) - K0071 + 626 - K0072 + 096	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	February 4, 2020	February 7, 2020	GoP	₱ 22,100,000.00		₱ 22,100,000.00	Road Widening (4-6 lanes) including drainage
20DP0042	Network Development - Off-Carriageway Improvement - Primary Roads - San Pablo-Calaan Road - K0081 + 095 - K0081 + 531	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	February 4, 2020	February 7, 2020	GoP	₱ 26,586,000.00		₱ 26,586,000.00	Road Widening (2-4 lanes) including Drainage curb and gutter
20DP0044	Network Development - Road Widening - Primary Roads - Calamba-Sta Cruz-Famy, Inc Rd - K0076 + 288 - K0076 + 564	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	February 4, 2020	February 7, 2020	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Road Widening (2-4 lanes) including Drainage
20DP0045	Local Program - Modernization/Upgrading Of Public Market, Nagpartian, Laguna	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	January 29, 2020	January 30, 2020	GoP	₱ 50,000,000.00		₱ 50,000,000.00	Modernization/Upgrading Of Public Market
20DP0046	Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharika (S00000L2) - K0086 + 705 - K0089 + 432	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	February 4, 2020	February 7, 2020	GoP	₱ 59,850,000.00		₱ 59,850,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
20DP0047	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharika (L2) - K0087 + 700 - K0088 + 980	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	February 4, 2020	February 7, 2020	GoP	₱ 46,500,000.00		₱ 46,500,000.00	Rehabilitation of Asphalt Road 80mm with correction
20DP0048	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads - Calauan-Nagacran Bdy Rd - K0082 + 500 - K0082 + 600	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	February 4, 2020	February 7, 2020	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Slope Protection Works (Retaining Wall) (US)
20DP0049	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharika (L2) - K0085 + 400 - K0085 + 940	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	February 4, 2020	February 7, 2020	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Rehabilitation of Asphalt Road 80mm with correction
20DP0050	Network Development - Road Widening - Tertiary Roads - San Pablo-Dolores Rd - K0087 + 852 - K0088 + 650	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	February 4, 2020	February 7, 2020	GoP	₱ 28,000,000.00		₱ 28,000,000.00	Road Widening (2-4 lanes) including Drainage


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	Network Development - Road Widening – Primary Road - Maspang Highway, KC070 + (-910) - KC070 +(-366)	Laguna 3rd	YES	Competitive Bidding	January 2, 2020	January 23, 2020	February 4, 2020	February 7, 2020	GoP	₱ 25,000,000.00		₱ 25,000,000.00	Road Widening (4.5 lanes) including Drainage, curb and gutter
20DP0053	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Pobacion 2, Nagcarlan, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 1,000,000.00		₱ 1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP0054	Local Program - Construction of Multi-Purpose Building, Brgy. Oyes, Nagcarlan, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
20DP0055	Local Program - Construction of Multi-Purpose Building, Brgy. Anipolo, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Multi-Purpose Building
20DP0056	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Roque, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0057	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Laguan, Liliw, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0058	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pobacion 2, Nagcarlan, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0059	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Tala, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0060	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Paliparan, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0061	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Joaquin, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	March 4, 2020	March 10, 2020	GoP	₱ 2,970,000.00		₱ 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0062	Local Program - Completion of municipal hall of Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	March 5, 2020	March 13, 2020	GoP	₱ 17,226,000.00		₱ 17,226,000.00	Completion of municipal hall
20DP0063	Local Program - Asphalt Overlay along San Pablo-Rizal-Nagcarlan-Liliw Road, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	March 5, 2020	March 13, 2020	GoP	₱ 14,850,000.00		₱ 14,850,000.00	Asphalt Overlay
20DP0064	Local Program - Asphalt Overlay along Calauan-Nagcarlan Boundary Road, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	March 5, 2020	March 13, 2020	GoP	₱ 19,800,000.00		₱ 19,800,000.00	Asphalt Overlay
20DP0065	Local Program - Reconstruction of Asphalt Pavement along MSR Passing Pobacion Road, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	March 5, 2020	March 13, 2020	GoP	₱ 14,850,000.00		₱ 14,850,000.00	Reconstruction of Asphalt Pavement



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DP0066	Local Program - Concreting of Road in Brgy. San Isidro, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	March 5, 2020	March 13, 2020	GoP	P 4,950,000.00		P 4,950,000.00	Concreting of Road
TOTAL										P 870,585,000.00		P 870,585,000.00	

  
**ALDWIN A. CARANDANG**  
 Engineer/II  
 Head, BAC Secretariat

  
**RAMIL A. CORDOVA**  
 OIC-Chief, Planning and Design Section  
 BAC Chairman

  
**SALVADOR E. ABAD**  
 Officer-in-Charge  
 Office of the District Engineer