



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

INFRASTRUCTURE PROJECTS													
P00531736LZ	21P00002 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED) Construction (Completion) of Bridge along Tumbal River connecting Luba to Manabo, Abra	Regional Office CAR	YES	Public Bidding	28-Nov-20	21-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Construction of Bridge
P00506049LZ	21P00006 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Taloy Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	YES	Public Bidding	01-Dec-20	22-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	120,000		120,000	Construction of Concrete Road
P00506053LZ	21P00010 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00506054LZ	21P00011 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads Baguio- La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Construction of Road Slope Protection Structure
P00534550LZ	21P00014 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems - Water Supply System - Construction of Rain Harvesting and Treatment Facility (Phase II), Busol Watershed, Ambiong, Baguio City	Regional Office CAR	YES	Public Bidding	07-Dec-20	28-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	100,828		100,828	Construction of Water Supply System
P00556553LZ	21P00018 LOCAL PROGRAM: National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of DPWH Regional Office CAR Office Building, Engineer's Hill, Baguio City	Regional Office CAR	YES	Public Bidding	08-Dec-20	29-Dec-20	09-Feb-21	19-Feb-21	DPWH-General Appropriations Act FY 2021	115,000		115,000	Construction of Other Building
P00561958LZ	21P00007 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads, Construction / Concreting of the Tabuk City, Kalinga - Tuao, Cagayan Road via Burayugan - San Francisco - Naruangan Section, Kalinga	Regional Office CAR	YES	Public Bidding	01-Dec-20	22-Dec-20	15-Feb-21	26-Feb-21	DPWH-General Appropriations Act FY 2021	145,000		145,000	Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00531804LZ	21P00001 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Various Infrastructure in support of National Security Construction of Quartering Facility Building, PRO COR Headquarters, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	YES	Public Bidding	28-Nov-20	21-Dec-20	19-Feb-21	01-Mar-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Other Building
P00531615LZ	21P00016 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Various Infrastructure in support of National Security Completion of Police Regional Office Cordillera One Stop-Shop National Support Unit Building, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	YES	Public Bidding	08-Dec-20	29-Dec-20	19-Feb-21	01-Mar-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Other Building
P00556657LZ	21P00015 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Fort del Pilar Perimeter Fence, Philippine Military Academy, Fort General Gregorio H. del Pilar, Baguio City	Regional Office CAR	YES	Public Bidding	07-Dec-20	28-Dec-20	19-Feb-21	01-Mar-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Other Building
P00557226LZ	21P00023 LOCAL PROGRAM: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Rehabilitation of Multi-Purpose Building (Benguet Sports Complex and Facilities) at Barangay Wangal, La Trinidad, Benguet	Regional Office CAR	NO	Public Bidding	05-Jan-21	23-Feb-21	26-Feb-21	08-Mar-21	DPWH-General Appropriations Act FY 2021	165,000		165,000	Construction of Other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
P00506050LZ	21P00045 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road) Package 1, Benguet	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	09-Mar-21	16-Mar-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00506051LZ	21P00049 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road) Package 2, Benguet	Regional Office CAR	NO	Public Bidding	15-Feb-21	08-Mar-21	30-Mar-21	08-Apr-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Construction of Road Slope Protection Structure
P00556700LZ	21P00080 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Spiritual Enhancement Center Building, Philippine Military Academy, Fort General Gregorio H. del Pilar, Baguio City	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	30-Mar-21	08-Apr-21	DPWH-General Appropriations Act FY 2021	50,000		50,000	Construction of Other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN DE ILERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00525550LZ	21P00019 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Ibulao River Sta 323+800.00 - 324+400.00, 325+680.00 - 326+060.00	Regional Office CAR	NO	Public Bidding	08-Dec-20	18-Jan-21	04-May-21	17-May-21	DPWH-General Appropriations Act FY 2021	70,000		70,000	Construction of Flood Mitigation Structures
P00505862LZ	21P00003 ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Banaue - Mayoyao - A. Lista - Isabela Bdry Road, KO347+940 - KO348+000, KO361+715 - KO361+850	Regional Office CAR	YES	Public Bidding	01-Dec-20	28-Dec-20	12-May-21	18-May-21	DPWH-General Appropriations Act FY 2021	109,081		109,081	Construction of Road Slope Protection Structure
P00531834LZ	21P00012 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructures in Support of National Security - Construction of Quartering Facility Building, Kalinga Police Provincial Office, Tabuk City, Kalinga	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	12-May-21	21-May-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Other Building
P00525555LZ	21P00022 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Juan Flood Control, Sta. 38 + 023 - Sta. 38 + 792 (LS)	Regional Office CAR	NO	Public Bidding	05-Jan-21	26-Jan-21	26-May-21	03-Jun-21	DPWH-General Appropriations Act FY 2021	60,000		60,000	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00525548LZ	21P00022 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calupaan Flood Control, Sta. 40+975 - Sta. 41+668 (LS)	Regional Office CAR	NO	Public Bidding	05-Jan-21	26-Jan-21	26-May-21	03-Jun-21	DPWH-General Appropriations Act FY 2021	47,956		47,956	Construction of Flood Mitigation Structures
P00525549LZ	21P00022 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calimag Flood Control, Sta. 5 + 823 - Sta. 6 + 132 (RS)	Regional Office CAR	NO	Public Bidding	05-Jan-21	26-Jan-21	26-May-21	03-Jun-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Construction of Flood Mitigation Structures
P00506047LZ	21P00048 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Asin - Nangalisan Jct. - Bayabas - Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road) Package 1, Benguet	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	14-Jun-21	24-Jun-21	DPWH-General Appropriations Act FY 2021	300,000		300,000	Construction of Concrete Road
P00561461LZ	21P00063 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Ampusongan Flood Control	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	21-Jun-21	01-Jul-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00505863LZ	21P00004 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Banaue - Mayoyao - A. Lista - Isabela Bdry Road, K0362+560 - K0362+675, K0372+210 - K0372+310	Regional Office CAR	YES	Public Bidding	01-Dec-20	28-Dec-20	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	109,081		102,762	Construction of Road Slope Protection Structure
P00534623LZ	21P00005 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Abatan - Mankayan - Cervantes Road, K0347+000 - K0348+100	Regional Office CAR	YES	Public Bidding	01-Dec-20	22-Dec-20	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00505890LZ	21P00008 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / Reconstruction of Roads with Slip, Slope Collapse and Landslides - PRIMARY ROADS, KENNON ROAD K0234+910 - K0235+020, K0238+870 - K0238+920	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	180,000		180,000	Construction of Road Slope Protection Structure

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00505889LZ	21P00009 ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / Reconstruction of Roads with Slip, Slope Collapse and Landslides - PRIMARY ROADS, KENNON ROAD KO239+297 - KO239+380	Regional Office CAR	YES	Public Bidding	02-Dec-20	23-Dec-20	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	94,400		94,400	Construction of Road Slope Protection Structure
P00516216LZ	21P00017 ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links / New Roads Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa- Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 4, Benguet	Regional Office CAR	YES	Public Bidding	08-Dec-20	29-Dec-20	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	80,000		80,000	Construction of Road Slope Protection Structure
P00525551LZ	21P00020 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Lagawe River Sta 0+000 - Sta 0+680	Regional Office CAR	NO	Public Bidding	08-Dec-20	18-Jan-21	07-Feb-22	17-Feb-22	DPWH-General Appropriations Act FY 2021	63,804		63,804	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515908LZ	21P00024 ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0224 + 985 - K0225 + 090, K0232 + 535 - K0232 + 616, K0233 + 190 - K0233 + 254	Regional Office CAR	NO	Public Bidding	15-Jan-21	08-Feb-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00515906LZ	21P00025 ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0222 + 112 - K0222 + 260	Regional Office CAR	NO	Public Bidding	15-Jan-21	08-Feb-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00515907LZ	21P00026 ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0223 + 749 - K0223 + 890	Regional Office CAR	NO	Public Bidding	15-Jan-21	08-Feb-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00534608LZ	21P00013 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance of Road:Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) with Correction - Benguet - Nueva Vizcaya Road, K0288+000 - K0319+726	Regional Office CAR	NO	Public Bidding	07-Dec-20	23-Feb-21	07-Feb-22	17-Feb-22	DPWH-General Appropriations Act FY 2021	300,000		300,000	Asphalt Overlay
P00534606LZ	21P00021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Cong. Andres Acop Cosalan Road K0301+(-905) - K0304+024 (S00386LZ) K0312+000 - K0317+533 (S00386LZ) K0318+(-466) - K0342+000 (S00379LZ)	Regional Office CAR	NO	Public Bidding	13-Oct-21	08-Nov-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	150,000		150,000	Installation of Road Safety Devices
P00515632LZ	21P00028 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0315 + 115 - K0315 + 240	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	22-Oct-21	29-Oct-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515633LZ	21P00029 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0318 + 220 - K0318 + 410	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00515902LZ	21P00030 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0334+140 - K0334+400	Regional Office CAR	NO	Public Bidding	17-Sep-21	11-Oct-21	18-Oct-21	20-Oct-21	DPWH-General Appropriations Act FY 2021	148,000		148,000	Construction of Road Slope Protection Structure
P00515636LZ	21P00031 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet-Nueva Vizcaya Road K0254 + 270 - K0254 + 380	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00515645LZ	21P00032 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet-Nueva Vizcaya Road K0276 + 040 - K0276 + 135, K0276 + 286 - K0276 + 386	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515634LZ	21P00033 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet - Nueva Vizcaya Road K0283+280 - K0283+380, K0284+000 - K0284+100	Regional Office CAR	NO	Public Bidding	03-Feb-21	24-Feb-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	222,000		222,000	Construction of Road Slope Protection Structure
P00515661LZ	21P00035 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road K0345 + 520 - K0345 + 650	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	07-Feb-22	17-Feb-22	DPWH-General Appropriations Act FY 2021	105,000		105,000	Construction of Road Slope Protection Structure
P00515659LZ	21P00036 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road K0308+979 - K0309+085, K0309+510 - K0309+616, K0313+900 - K0314+000	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515656LZ	21P00037 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road K0315 + 721 - K0315 + 826, K0316 + 045 - K0316 + 082	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	120,000		120,000	Construction of Road Slope Protection Structure
P00515657LZ	21P00038 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Abatan-Mankayan- Cervantes Road K0335 + 350 - K0335 + 545, K0346 + 075 - K0346 + 271	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00505857LZ	21P00039 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Banaue - Hungduan - Benguet Bdry Road, K0407+480 - K0407+850	Regional Office CAR	NO	Public Bidding	05-Feb-21	01-Mar-21	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	118,187		118,187	Construction of Road Slope Protection Structure
P00515635LZ	21P00040 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Marcos Hi-way K0272+800 - K0272+909	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	125,000		125,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515649LZ	21P00041 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Itogon - Dalupirip - Sn Manuel Bdry Road K0275+510 - K0275+635, K0275+690 - K0275+810	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	290,000		290,000	Construction of Road Slope Protection Structure
P00515889LZ	21P00043 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Benguet - Nueva Vizcaya Road K0254+(-372) - K0281+800	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	300,000		300,000	Asphalt Overlay
P00515658LZ	21P00044 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road K0288+382 - K0288+535, K0298+130 - K0298+200	Regional Office CAR	NO	Public Bidding	09-Feb-21	02-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	160,000		160,000	Construction of Road Slope Protection Structure
P00515648LZ	21P00046 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads City Limit - Sto Tomas Road K0262+000 - K0262+180, K0263+340 - K0263+387	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515638LZ	21P00047 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0355+100 - K0355+250	Regional Office CAR	NO	Public Bidding	15-Feb-21	08-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	125,000		125,000	Construction of Road Slope Protection Structure
P00561462LZ	21P00050 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Naguey Flood Control, Atok, Benguet	Regional Office CAR	NO	Public Bidding	19-May-21	09-Jun-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures
P00515652LZ	21P00052 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road K0348+520 - K0348+672	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	31-Dec-21	10-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00515653LZ	21P00052 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road K0348+760 - K0348+908	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	31-Dec-21	10-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515647LZ	21P00053 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Baguio - Itogon Road, KO261+370 - KO261+445	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	31-Dec-21	10-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00515646LZ	21P00053 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Itogon - Dalupirip - Sn Manuel Bdry. Road, KO276+015 - KO276+067, KO276+077 - KO276+213	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	31-Dec-21	10-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure
P00515915LZ	21P00056 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Province - Ilocos Sur via Tue Road, KO387+(- 061) - KO387+010	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515917LZ	21P00057 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Province - Ilocos Sur via Tue Road, KO389+876 - KO390+000	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515916LZ	21P00058 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Province - Ilocos Sur via Tue Road, KO389+380 - KO389+736	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515565LZ	21P00059 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Nueva Vizcaya - Ifugao - Mt. Province Bdry Road, KO312+060 - KO313+677	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	09-Sep-21	20-Sep-21	DPWH-General Appropriations Act FY 2021	20,000		20,000	Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00534622LZ	21P00059 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Secondary Roads Nueva Vizcaya - Ifugao - Mt. Province Bdry Road, KO323+770 - KO324+015, KO324+738 - KO326+200	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	05-Feb-22	15-Feb-22	DPWH-General Appropriations Act FY 2021	20,000		20,000	Asphalt Overlay
P00515639LZ	21P00060 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road KO356+680 - KO356+830	Regional Office CAR	NO	Public Bidding	23-Feb-21	17-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	222,000		222,000	Construction of Road Slope Protection Structure
P00515651LZ	21P00061 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Baguio - Itogon Road KO260+800 - KO260+954	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	07-Feb-22	17-Feb-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515637LZ	21P00062 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baguio - Bontoc Road KO302+180 - KO302+300, KO314+104 - KO314+170	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	07-Feb-22	17-Feb-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00561459LZ	21P00064 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Baney Flood Control at Barangay Baculongan Sur	Regional Office CAR	NO	Public Bidding	22-Apr-21	12-May-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures
P00561458LZ	21P00065 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Baguios Flood Control at Barangay Colalo	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures
P00515650LZ	21P00066 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Shilan - Beckel Road KO262+870 - KO263+000, KO263+345 - KO263+410	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515602LZ	21P00067 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labay - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 5, Benguet	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	250,000		250,000	Construction of Road Slope Protection Structure
P00515603LZ	21P00068 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labay - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 6, Benguet	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	255,000		255,000	Construction of Road Slope Protection Structure
P00515604LZ	21P00069 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labay - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 7, Benguet	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CITY OF BANGALOG ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00506052LZ	21P00070 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labay - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 8, Benguet	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	150,000		150,000	Construction of Road Slope Protection Structure
P00506048LZ	21P00071 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Regional Office CAR	NO	Public Bidding	02-Mar-21	23-Mar-21	16-Sep-21	23-Sep-21	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Gravel Road
P00534620LZ	21P00072 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Baguio - Bontoc Road K0284+969 - K0294+969	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	125,000		125,000	Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00534621LZ	21P00073 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Gov. Bado Dangwa National Road, K0264+050 - K0275+229	Regional Office CAR	NO	Public Bidding	26-Mar-21	19-Apr-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	125,000		125,000	Asphalt Overlay
P00534619LZ	21P00074 CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Asin (KM 8) - Nangalisan-Sn Pascual, Tuba, Benguet-La Union Bdry Road K0258+(-351) - K0282+540	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	250,000		250,000	Asphalt Overlay
P00561855LZ	21P00075 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - Asphalt Overlay along Marcos Highway (S00395LZ) K0270+500 - K0273+218, K0277+402 - K0279+149	Regional Office CAR	NO	Public Bidding	26-Mar-21	19-Apr-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Asphalt Overlay
P00561856LZ	21P00076 LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - Asphalt Overlay along Pico - Lamtang Road (S00401LZ) K0255+(-555) - K0260+750	Regional Office CAR	NO	Public Bidding	21-Apr-21	12-May-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515601LZ	21P00077 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Labey - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 4, Benguet	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	09-Sep-21	15-Sep-21	DPWH-General Appropriations Act FY 2021	295,000		295,000	Asphalt Overlay
P00515909LZ	21P00078 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (a) KO404+800 - KO404+935	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515910LZ	21P00078 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (b) KO404+955 - KO405+060	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515911LZ	21P00078 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (c) KO416+005 - KO416+090	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515912LZ	21P00079 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (a) KO416+110 - KO416+190	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515913LZ	21P00079 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (b) KO418+230 - KO418+380	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515914LZ	21P00079 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Mt. Province - Cagayan via Tabuk - Enrile Road (c) KO418+460 - KO418+580	Regional Office CAR	NO	Public Bidding	03-Mar-21	24-Mar-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Road Slope Protection Structure
P00515655LZ	21P00081 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road KO341+104 - KO341+314, KO341+798 - KO341+910	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00515660LZ	21P00081 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road KO337+621 - KO337+706, KO337+909 - KO337+995	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	110,000		110,000	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00515654LZ	21P00081 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road - K0342 + 770 - K0342 + 857, K0343 + 107 - K0343 + 215, K0347 + 055 - K0347 +150	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	200,000		200,000	Construction of Road Slope Protection Structure
P00562565LZ	21P00082 Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet K0338+970 - K0339+050	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	60,000		60,000	Construction of Road Slope Protection Structure
P00561978LZ	21P00083 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Road Opening of Bolok - Adaoay - Bajen - Batan Access Road, Batan and Anchokey	Regional Office CAR	NO	Public Bidding	19-May-21	09-Jun-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Gravel Road
P00561460LZ	21P00084 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects -Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Amburayan Flood Control	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00562564LZ	21P00085 LOCAL PROGRAM: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road Slope Protection along Governor Bado Dangwa National Road at Ambalideng, Poblacion, Kibungan, Benguet KO315+120 - KO315+175, KO315+650 - KO315+695	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	16-Dec-21	20-Dec-21	DPWH-General Appropriations Act FY 2021	60,000		60,000	Construction of Road Slope Protection Structure
P00561896LZ	21P00086 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction / Improvement of Beyeng - Tacadang Road, Tacadang, Kibungan, Benguet	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Gravel Road
P00561897LZ	21P00087 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction / Improvement of Dada - Beyeng - Kayapa Road, Dada, Beyeng and Kayapa, Bakun, Benguet	Regional Office CAR	NO	Public Bidding	17-Mar-21	07-Apr-21	31-Dec-21	06-Jan-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Gravel Road
P00564958LZ	21P00088 LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Carumsing Bridge, Carumsing, Dangtalan, Pasil, Kalinga	Regional Office CAR	NO	Public Bidding	20-Apr-21	18-May-21	07-Feb-22	17-Feb-22	DPWH-General Appropriations Act FY 2021	100,000		100,000	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
OTHER FUNDS													
21P00027	Road Upgrading (Unpaved to Paved) Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) along Abra - Cervantes Road, Chainage 1562 - Chainage 4462, Abra (Balance of Terminated Contract)	Regional Office CAR	NO	Negotiated Procurement	n/a	n/a	18-Aug-21	27-Aug-21	Balance of Terminated Contract	61,145		61,145	Road Concreting
21P00055	Lighting of Rockshed and Viaduct including Improvement of Rockshed, KO276+000 - KO277+500 Tuba, Benguet	Regional Office CAR	NO	Public Bidding	18-Feb-21	15-Mar-21	30-Mar-21	08-Apr-21	Engineering & Administrative Overhead	4,075		4,075	Road Maintenance
21P00089	Repair / Maintenance of DPWH Building Secretary's Cottage and Caretaker's Quarter Cabinet Hill, Baguio City	Regional Office CAR	NO	Public Bidding	12-May-21	02-Jun-21	23-Jun-21	05-Jul-21	Engineering & Administrative Overhead	1,144		1,144	Building Maintenance
21P00092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Police Regional Office Cordillera One Stop-Shop National Support Unit Building, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	NO	Negotiated Procurement: Adjacent/ Contiguous	n/a	n/a	15-Jun-21	28-Jun-21	DPWH-General Appropriations Act FY 2021 Savings	2,209		2,209	Building Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21P00093	Convergence and Special Support Program - Construction / Improvement of various Infrastructure In Support of National Security - Construction of Quartering Facility Building, PRO COR Headquarters Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	NO	Negotiated Procurement: Adjacent/ Contiguous	n/a	n/a	15-Jun-21	28-Jun-21	DPWH-General Appropriations Act FY 2021 Savings	1,927		1,927	Building Construction
21P00094	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads, Construction / Concreting of the Tabuk City, Kalinga - Tuao, Cagayan Road via Burayugan - San Francisco - Narunungan Section, Kalinga Tabuk City, Kalinga	Regional Office CAR	NO	Negotiated Procurement: Adjacent/ Contiguous	n/a	n/a	15-Jun-21	24-Jun-21	DPWH-General Appropriations Act FY 2021 Savings	30,236		30,236	Road Construction
21P00096	Construction of Evacuation Center, Cagailuan, Pasil, Kalinga	Regional Office CAR	NO	Negotiated Procurement	n/a	07-Jul-21	19-Jul-21	29-Jul-21	Regular Agency Fund	9,000		9,000	Building Construction
21P00097	Construction / Rehabilitation / Improvement of Facilities for Persons with Disability (PWD) and Elderlies / Senior Citizens, including Gender Responsive Facilities, Twin Peaks, Tuba, Benguet	Regional Office CAR	NO	Public Bidding	01-Jun-21	22-Jun-21	27-Jul-21	06-Aug-21	Regular Agency Fund	28,511		28,511	Building Construction
21P00098	Repair / Maintenance of DPWH Building Secretary's Cottage, Cabinet Hill, Baguio City	Regional Office CAR	NO	Public Bidding	22-Jun-21	13-Jul-21	31-Dec-21	10-Jan-22	Engineering & Administrative Overhead	1,666		1,666	Building Repair



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN VALLEY ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21P00099	Repair / Maintenance of DPWH - CAR Annex Office Building, Engineer's Hill, Baguio City	Regional Office CAR	NO	Public Bidding	22-Jun-21	13-Jul-21	27-Sep-21	07-Oct-21	Engineering & Administrative Overhead	3,001		3,001	Building Repair
21P00101	Repair / Maintenance of DPWH - CAR National Training Center, Cabinet Hill, Baguio City	Regional Office CAR	NO	Public Bidding	26-Jul-21	17-Aug-21	15-Feb-22	25-Feb-22	Engineering & Administrative Overhead	2,896		2,896	Building Repair
21P00104	Repair/Rehabilitation of Slope Protection along Baguio-Bontoc Road, Busa Section	Regional Office CAR	NO	Public Bidding	n/a	n/a	13-Dec-21	16-Dec-21	Balance of Terminated Contract	28,172		28,172	Construction of Slope Protection
21P00105	Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collector Systems - Rain Water Collectors in Public Facilities - CAR Wangal, La Trinidad, Benguet	Regional Office CAR	NO	Public Bidding	10-Aug-21	31-Aug-21	15-Feb-22	25-Feb-22	Engineering & Administrative Overhead	1,364		1,364	Construction of Rainwater Collector System
21P00106	Repair / Maintenance of DPWH Building, DPWH National Training Center Cabinet Hill, Baguio City	Regional Office CAR	NO	Public Bidding	10-Aug-21	31-Aug-21	31-Dec-21	10-Jan-22	Engineering & Administrative Overhead	1,702		1,702	Building Repair



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN DE ILIGAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21P00107	Road Upgrading (Unpaved to Paved) of Kalinga – Abra Road, Based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) K0467+587 - K0467+824, K0468+075 - K0468+298, K0468+437 - K0468+607, K0468+627 - K0468+697, K0468+742 - K0468+1116, K0471+799 - K0471+912, K0472+100 - K0473+526, K0473+724 - K0473+747, K0474+118 - K0474+211, K0474+306 - K0474+363, K0474+481 - K0474+555, K0475+114 - K0475+458, K0475+696 - K0475+724, K0475+797 - K0475+869, K0475+998 - K0475+1026, K0476+871 - K0476+894, K0477+225 - K0477+254, K0477+577 - K0477+726, K0478+458 - K0478+495, K0482+252 - K0483+495, Pasil & Balbalan, Kalinga	Regional Office CAR	NO	Negotiated Procurement	n/a	31-Aug-21	22-Nov-21	26-Nov-21	Balance of Terminated Contract	96,724		96,724	Road Construction
21P00108	Upgrading / Upgrading of Drainage: Kennon Road, K0244+881 - K0245+375, K0245+941 - K0246+228	Regional Office CAR	NO	Negotiated Procurement	N/A	14-Oct-21	15-Nov-21	18-Nov-21	Balance of Terminated Contract	4,885		4,885	Road Construction
21P00109	Lubuagan - Batong Buhay - Abra Bdry Road, K0459+ (-618) - K0460+032 Kalinga	Regional Office CAR	NO	Negotiated Procurement	N/A	14-Oct-21	15-Nov-21	19-Nov-21	Balance of Terminated Contract	76,186		76,186	Road Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21P00110	Bulanao - Paracelis Road, KO500+860 - KO501+326, KO507+015, KO508+027, KO508+533 - KO510+828 Kalinga	Regional Office CAR	NO	Negotiated Procurement	N/A	14-Oct-21	22-Nov-21	26-Nov-21	Balance of Terminated Contract	23,667		23,667	Road Construction
21P00111	Balbalan - Pinukpuk Road, Abut A of Baay Bridge + (-18502) to Abut A of Baay Bridge to KO480+(378) - KO485+000 and KO489+000 - KO492+471	Regional Office CAR	NO	Negotiated Procurement	N/A	14-Oct-21	22-Nov-21	26-Nov-21	Balance of Terminated Contract	97,612		97,612	Road Construction
21P00112	ABRA-KALINGA ROAD, KO467+000 - KO474+160 (INTERMITTENT SECTIONS), LICUAN-BAAY, ABRA	Regional Office CAR	NO	Negotiated Procurement	N/A	14-Oct-21	22-Nov-21	26-Nov-21	Balance of Terminated Contract	72,593		72,593	Road Construction
21P00114	Supplementary and Revised Base Plate and Bracing and Improvement of Permanent Evacuation Center / Multi-Purpose Covered Court Sta. Maria, Alfonso Lista, Ifugao	Regional Office CAR	NO	Negotiated Procurement	N/A	13-Sep-21	29-Sep-21	07-Oct-21	Regular Agency Fund	999		999	Building Repair
21P00115	Construction of Evacuation, Butigue, Paracelis, Mt. Province	Regional Office CAR	NO	Negotiated Procurement	N/A	13-Sep-21	29-Sep-21	07-Oct-21	Regular Agency Fund	9,582		9,582	Building Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21P00116	(1) Reconstruction of the Bamboo Footbridge at Samang Creek, Sakki-ing Footbridge and Kalimangowan Footbridge, Sitio Payao, Brgy. Lower Uma, Lubuagan, Kalinga (2) Reconstruction of Suklap Suspension Footbridge, Suklap, Brgy. Tanglag, Lubuagan Kalinga (3) Reconstruction of the Mabongtot Footbridge, Brgy. Mabongtot, Lubuagan, Kalinga	Regional Office CAR	NO	Public Bidding	17-Sep-21	11-Oct-21	18-Oct-21	22-Oct-21	Calamity Fund	20,031		20,031	Reconstruction of Foot Bridges
21P00117	Repair / Renovation of DPWH OFFICE BUILDING, PUBLIC COMFORT ROOMS Engineer's Hill, Baguio City	Regional Office CAR	NO	Public Bidding	13-Oct-21	08-Nov-21	31-Dec-21	10-Jan-22	Engineering & Administrative Overhead	3,229		3,229	Building Repair
21P00120	Construction of the Department of Budget and Management - Regional Office, Cordillera Administrative Region (DBM-ROCAR) at Cabinet Hill, Baguio City	Regional Office CAR	NO	Public Bidding	22-Oct-21	19-Nov-21	03-Dec-21	13-Dec-21	DBM-CAR SARO BNB-C-21-0003394	80,000		80,000	Building Construction
21P00121	A.) REPAIR/ REHABILITATION/ IMPROVEMENT OF POBLACION-GAYAMAN FLOOD CONTROL B.) REPAIR/ REHABILITATION OF BARIT BARANGAY ROAD OVERFLOW SPILLWAY, LUBA, ABRA	Regional Office CAR	NO	Negotiated Procurement	n/a	n/a	06-Dec-21	10-Dec-21	Engineering & Administrative Overhead	46,246		46,246	Flood Control Repair & Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
21CSP001	Geotechnical Investigation for FY 2021 Slope Protection Projects along Abatan - Mankayan - Cervantes Road, KO347+420 - KO347+500, KO347+653 - KO347+850 Mankayan, Benguet	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	525		525	Conduct of Geotechnical Investigation
21CSP002	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of (1) Baguys Flood Control (2) Baney Flood Control and (3) Naguay Flood Control Projects Mankayan, Buguias, and Atok, Benguet	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	646		646	Conduct of Geotechnical Investigation
21CSP003	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of Calimag and Calupaan Flood Control, Sta.5+328 - Sta. 5+708 and Sta. 6+044 - Sta. 6+758, Alfonso Lista, Ifugao	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	269		269	Conduct of Geotechnical Investigation
21CSP004	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of Flood Control along Ibulao River, Sta. 323+800 - Sta. 324+360, Sta. 325+510 - Sta 325+960 and Sta. 329+270 - Sta. 330+290, Lamut, Ifugao	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	450		450	Conduct of Geotechnical Investigation
21CSP005	Geotechnical Investigation for FY 2021 Flood Control Projects - Construction of (1) Amburayan Flood Control and (2) Ampusongan Flood Control Projects, Kapangan and Bakun, Benguet	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	453		453	Conduct of Geotechnical Investigation

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSP006	Geotechnical Investigation for FY 2021 Bridge Project in Upper Kalinga District Engineering Office - Construction of Carumsing Bridge, Carumsing, Dangtalan, Pasil, Kalinga	Regional Office CAR	NO	Public Bidding	29-Jan-21	03-Mar-21	17-Mar-21	29-Mar-21	PDE 2021	541		541	Conduct of Geotechnical Investigation
21CSP007	Consultancy Services for the Conduct of Feasibility Study of Gumbang - Luhong - Danggo - Ambaguio Road Ifugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	14,008		14,008	Conduct of Feasibility Study
21CSP008	Consultancy Services for the Conduct of Feasibility Study of Piddig - Carasi - Calanasan Road Apayao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	12,098		12,098	Conduct of Feasibility Study
21CSP009	Consultancy Services for the Conduct of Feasibility Study of Mongol - Nalbu - Alimit - Nattum - Dulao Road Ifugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	17,594		17,594	Conduct of Feasibility Study
21CSP010	Consultancy Services for the Conduct of Feasibility Study of Poblacion Lagawe - Burnay - Mompilla - Bitu - Hingyon Road Ifugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	14,087		14,087	Conduct of Feasibility Study
21CSP011	Consultancy Services for the Conduct of Feasibility Study of Santa Maria - Upper Atok - Aurora Road Apayao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	11,094		11,094	Conduct of Feasibility Study
21CSP012	Consultancy Services for the Conduct of Feasibility Study of Boliwong - Abinuan - Alimit (Mayoyao) Road Ifugao	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	14,395		14,395	Conduct of Feasibility Study



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN VALLEY ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSP013	Consultancy Services for the Conduct of Feasibility Study of Eva, Calanasan (Apayao) - Adams, Ilocos Norte Road	Regional Office CAR	NO	Public Bidding	16-Apr-21	11-May-21	10-Jun-21	18-Jun-21	PDE 2021	10,997		10,997	Conduct of Feasibility Study
21CSP014	Consultancy Services for the Conduct of Parcellary Survey (1) Gov. Bado Dangwa National Road, K0319+(-840) - K0351+256 (2) Gov. Bado Dangwa National Road, K0328+(-085) - K0338+731 (3) Gov. Bado Dangwa National Road, K0263+(-190) - 276+636 (4) Gov. Bado Dangwa National Road, K0277+367 - K0318+167	Regional Office CAR	NO	Public Bidding	12-May-21	08-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	15,454		15,454	Conduct of Parcellary Survey
21CSP015	Consultancy Services for the Conduct of Parcellary Survey (1) Cong. Andres Acop Cosalan Rd K0318+(-466) - K0342+222 (2) Cong. Andres Acop Cosalan Rd K0301+(-905) - K0317+533 (3) Shilan-Beckel Rd K0261+(-392) - K0266+403 (4) Tawang-Ambiong Rd K0260+(-609) - K0264+866 (5) Baguio-Bua-Itogon Rd K0254+(-651) - K0268+055 (6) Itogon-Dalupirip-San Manuel Bdry Rd K0265+(-098) - K0278+662 (7) Pico-Lamtang Rd K0255+(-555) - K0261+1956 (8) Kennon-Agat Rd K0217+(-352) - K0217+723 (9) Baguio City Limit-Sto Tomas Rd K0255+000 - K0263+163	Regional Office CAR	NO	Public Bidding	12-May-21	08-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	18,442		18,442	Conduct of Parcellary Survey

FINAL ANNUAL PROCUREMENT PLAN (FY 2021)
For Civil Works & Consulting Services
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSP016	Consultancy Services for the Conduct of Parcellary Survey (1) Baguio-Bontoc Rd K0262+000 - K0308+000 (2) Baguio-Bontoc Rd K0308+000 - K0341+000 (3) Cong. Andres Acop Cosalan Rd K0343+(-746) - K0365+865	Regional Office CAR	NO	Public Bidding	12-May-21	08-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	15,981		15,981	Conduct of Parcellary Survey
21CSP017	Geotechnical Investigation for FY 2021 Building Projects - Construction / Rehabilitation / Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies / Senior Citizens, including Gender Responsive Facilities - Cordillera Administrative Region, Twin Peaks, Tuba, Benguet	Regional Office CAR	NO	Public Bidding	16-Jun-21	28-Jun-21	05-Jul-21	15-Jul-21	PDE 2021	15,981		15,981	Conduct of Parcellary Survey
21CSP018	Consultancy Services for the Conduct of Environmental Impact Assessment for the Construction of 150 Linear Meter Tunnel on Dada Junction - Beyeng - Bulisay - Kayapa - Alilem, Ilocos Sur Bakun, Benguet	Regional Office CAR	NO	Public Bidding	15-Jun-21	12-Jul-21	20-Jul-21	30-Jul-21	PDE 2021	3,934		3,934	Conduct of Parcellary Survey
21CSP019	Geotechnical Investigation for FY 2022 Building Projects - Construction of (1) Enlisted Personnel 5-storey Condominium (2) Office's 5-storey Condominium, Philippine Military Academy (PMA) Baguio City	Regional Office CAR	NO	Public Bidding	04-Nov-21	15-Nov-21	07-Dec-21	17-Dec-21	PDE 2021	583		583	Conduct of Geotechnical Investigation

**DPWH-CAR Regional Office Updated FINAL Annual Procurement Plan for FY 2021
(GOODS AND SERVICES)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GP00239C	Procurement of Shop Tools and Equipment for the Upgrading of the Maintenance and Repair Capability of the Five (5) Area Shops of DPWH-CAR	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	MOOE	6,250,000.00	6,250,000.00	N/A	
20GP00245	Procurement of 2 units Dump Truck for use in the Hauling of Mud, Silt, Weeds, Debris & Other Spoils During Dredging Activities along Abra, Abulog and Chico River	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	CO	7,850,000.00	N/A	7,850,000.00	
21GP00001	Supply and Installation of Clear Acrylic Glass Dividers for use of Quality Assurance and Hydrology Division	QAHD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	155,000.00	N/A	155,000.00	
21GP00003	Printing of Stickers (DPWH Logo and "For Official Use Only") for use of all Service Vehicles and Equipment assigned at the Regional Office	EMD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	MOOE	90,000.00	90,000.00	N/A	
21GP00004	Procurement of Printing Cartridge for use of the Administrative Division Chief's Fax Machine	AD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	MOOE	40,000.00	40,000.00	N/A	
21GP00005	Procurement of Various Merchandise for use of the DPWH-CAR Regional Office Cottages in relation to Administrative Overhead	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	108,998.20	N/A	108,998.20	
21GP00006	Procurement of Acrylic Barrier and Combi Blinds for use at the Assistant Regional Director's Cottage and DPWH-CAR Regional Office	OARD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	454,875.00	N/A	454,875.00	
21GP00007	Procurement of Various Merchandise for use of the Drivers of the Administrative Division	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	77,658.64	N/A	77,658.64	
21GP00008	Procurement of Labor and Spare Parts/Materials for use in the Corrective Maintenance of ISUZU FUEGO PICK-UP WTM-202/H1-6452; Unit Model: 2000; Engine Model: 4JB1	CD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	MOOE	49,376.64	N/A	49,376.64	
21GP00008A	Procurement of Labor and Materials for use in the Corrective Maintenance of Nissan Urvan, F1 X097/H1-7470; Model 2018; Engine Model YD25	EMD	NO	Direct Contracting	N/A	N/A	1st Quarter	1st Quarter	PC	484,813.86	N/A	484,813.86	
21GP00010	Procurement of IT Equipment for use of the Human Resource Management Section, Administrative Division	AD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	520,000.00	N/A	520,000.00	
21GP00012	Procurement of Catering Services to be served during the 1st Regional and Field Offices Staff Conference on January 20, 2021	RO	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	MOOE	33,750.00	33,750.00	N/A	
21GP00013	Procurement of Office Consumables to be used in the Planning and Design Division	PDD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	282,000.00	N/A	282,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00014	Procurement of Hardware Materials for use of the Cash Section (Records Room)	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	23,170.00	N/A	23,170.00	
21GP00015	Procurement of IT Equipment for use of BAC Office	BAC	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	330,000.00	N/A	330,000.00	
21GP00016	Procurement of Office Supplies to be used by the Maintenance Division and Field Engineers in the monitoring / supervision and updating of day-to-day activities at the project site	MD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	MOOE	87,750.00	87,750.00	N/A	
21GP00017	Procurement of Office Furniture/Fixture and Office Equipment for use of BAC Office	BAC	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	655,000.00	N/A	655,000.00	
21GP00018	Procurement of Office Supplies for use of Planning and Design Division	PDD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	6,241,000.00	N/A	6,241,000.00	
21GP00019	Procurement of Various Merchandise for use at the Office of the Assistant Regional Director	OARD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	171,600.00	N/A	171,600.00	
21GP00020	Procurement of Disinfecting Fogging Machine and Solution for use in the disinfection of DPWH-CAR Regional Office	AD	NO	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	122,400.00	N/A	122,400.00	
21GP00021	Procurement of Heavy Equipment to be used as Dredging Support Equipment and Quick Response Equipment (QRE) specially during calamities LOT A: WHEEL LOADER LOT B: HYDRAULIC EXCAVATORS LOT C: TRUCK CRANE	EMD	NO	Competitive Bidding	1st Quarter	1st Quarter	3rd Quarter	3rd Quarter	EAO	70,000,000.00	N/A	70,000,000.00	
21GP00022	Procurement of Laptop Computers for use of Planning and Design Division	P&DD	NO	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	1,400,000.00	N/A	1,400,000.00	
21GP00023	Procurement of Training Materials to be used during the CY 2021 National Women's month Celebration	PDD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	69,990.00	N/A	69,990.00	
21GP00024	Calibration of GNSS (Hemisphere) for Maintenance of Survey Equipment of the Planning and Design Division	PDD	NO	Direct Contracting	N/A	N/A	1st Quarter	1st Quarter	PDE	51,000.00	N/A	51,000.00	
21GP00025	Procurement of Project Logbook to be used by Field Engineers in the Monitoring and updating of the day-to-day activities at the project site	PDD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	144,000.00	N/A	144,000.00	
21GP00026	Procurement of IT Equipment for use of Equipment Management Division Office (EMD, EOS, AES)	EMD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	925,000.00	N/A	925,000.00	
21GP00027	Procurement of Various Office Supplies and Devices to be used in Multi-Year Programming & Scheduling (MYPs), Pavement Management System (PMS), Results Monitoring & Evaluation Reports (RME), and other related activities	CD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	PDE	435,000.00	N/A	435,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00028	Procurement of Project Logbook to be used by Field Engineers in the Monitoring and updating of the day-to-day activities at the project site	QAHD	NO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	75,000.00	N/A	75,000.00	
21GP00029	Procurement of Various Spare Parts and Materials for use in the Preventive Maintenance of Multi-Purpose Amphibious Dredge (MPAD) with DPWH No. K3-28 presently stationed at Abulug-Apayao River, Santa Marcela, Province of Apayao	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	MOOE	1,125,231.00	1,125,231.00	N/A	
21GP00030	Procurement of Catering Services to be served during the conduct of Consultation Meeting for FY 2021 Proposed Project, ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program, Construction of Missing Links / New Roads - Baguio - La Trinidad - Itogon Sablan - Tuba - Tublay, Kamog Jct. - Calot - Pappa - Bagong - Baitay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 4, Benguet	PDD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	PDE	48,000.00	N/A	48,000.00	
21GP00031	Procurement of Various Training Materials to be used during the Gender Sensitivity Training on April 26-30, 2021	PDD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	PDE	62,125.00	N/A	62,125.00	
21GP00032	Procurement of Various Medical Supplies for DPWH CAR Personnel's Medical Purposes and Clinic Use	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	191,881.70	N/A	191,881.70	
21GP00033	Procurement of Desktop Computers for use of Planning and Design Division	PDD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	PDE	952,000.00	N/A	952,000.00	
21GP00034	Procurement of Heavy Equipment to be utilized by the Regional Office and Twelve (12) District Engineering Offices as Quick Response Equipment (QRE) on a shared basis use basis as equipment augmentation especially during calamities LOT A: HYDRAULIC EXCAVATORS LOT B: WHEEL LOADERS	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	4th Quarter	4th Quarter	EAO	66,000,000.00	N/A	66,000,000.00	
21GP00035	Procurement of Catering Services to be served during the 3rd Regional and Field Offices Staff Conference with Senior Undersecretary Rafael C. Yabut and Undersecretary Maria Catalina E. Cabral on April 27, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	18,000.00	N/A	18,000.00	
21GP00036	Calibration of GNSS (Stonex) for Maintenance of Survey Equipment of the Planning and Design Division	PDD	NO	Direct Contracting	N/A	N/A	2nd Quarter	2nd Quarter	EAO	51,000.00	N/A	51,000.00	
21GP00037	Calibration of GNSS (Stonex) for Maintenance of Survey Equipment of the Planning and Design Division	PDD	NO	Direct Contracting	N/A	N/A	2nd Quarter	2nd Quarter	PDE	51,000.00	N/A	51,000.00	
21GP00037	Procurement of Antigen for use of DPWH-CAR Regional Office Personnel as preventive measures during the coronavirus pandemic	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	180,000.00	N/A	180,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00038	Procurement of Maintenance Box for use of EPSON Plotter SC T7270 of the Planning and Design Division	PDD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	PDE	32,000.00	N/A	32,000.00	
21GP00039	Procurement of Various Office Supplies and Devices, Janitorial Supplies, Electrical Supplies for use of the following Divisions and Offices: Office of the Regional Director, Office of the Assistant Regional Director, Administrative Division, BAC, BKNTR Unit, COA, Equipment Management Division, Finance Division, Construction Division, Maintenance Division, Information and Communication Technology Staff, Quality Assurance & Hydrology Division, JICA, ROWALD, Public Affairs and Information Staff for the 2nd quarter of CY 2021 in relation to pre-construction activities and construction project management, testing and quality control and in view of DPWH S.P. No. 13 of FY 2021 SAA referring to MOOE, which is an allowed charge against the authorized percentage of the project cost.	RO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	5,763,750.00	N/A	5,763,750.00	
21GP00040	Procurement of Basic Calibration Testing Equipment / Apparatus for use of the DPWH-CAR Regional Materials Testing Laboratory in the calibration of laboratory equipment / apparatus	RO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	4,955,000.00	N/A	4,955,000.00	
21GP00042	Procurement of Wheel Loader for Basic Highway Maintenance Equipment assigned at Maintenance Section, DPWH-LKDEO	LKDEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	5,000,000.00	N/A	5,000,000.00	
21GP00043	Procurement of Heavy Duty Scanner for use of Construction Division	CD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	485,000.00	N/A	485,000.00	
21GP00044	Procurement of Compact Automatic Hand Dryer and Alcohol for use of different Comfort Rooms of DPWH-CAR, Regional Office Building and NTC Building and for use of DPWH-CAR Personnel	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	114,000.00	N/A	114,000.00	
21GP00045	Procurement of Shop Tools and Equipment	EMD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	4,500,000.00	N/A	4,500,000.00	
21GP00046	Procurement of IT Equipments for use of BAC Office and ROWALD	BAC / ROWALD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	674,500.00	N/A	674,500.00	
21GP00047	Procurement of Catering Services to be served during the 4thg Regional and Field Offices' Staff Conference on June 15, 2021, in relation to Engineering and Administrative Overhead	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	18,000.00	N/A	18,000.00	
21GP00048	Supply and Installation of Acrylic Partition at the Right-of-Way Acquisition and Legal Division (ROWALD)	ROWALD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	280,200.00	N/A	280,200.00	
21GP00048	Supply and Installation of Acrylic Partition at the Right-of-Way Acquisition and Legal Division (ROWALD)	ROWALD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	280,200.00	N/A	280,200.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00049	Procurement of Tokens and Other Supplies to be given to CY2021 Loyalty Award Recipients during the 123rd DPWH Anniversary on June 23, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	42,500.00	N/A	42,500.00	
21GP00050	Procurement of Snacks to be served during the 123rd DPWH Anniversary on June 23, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	48,000.00	N/A	48,000.00	
21GP00051	Procurement of T-Shirts and Tarpaulin to be used during the DPWH Tree Planting activity in line with the Celebration of the 123rd DPWH Anniversary on June 23, 2021	RO	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	25,500.00	N/A	25,500.00	
21GP00052	Procurement of IT Equipment (A) for use of Quality Assurance & Hydrology Division; and (B) For use of Bids and Awards Committee Member, Technical Working Group (TWG) and Secretariat	QAHD / BAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	1,400,000.00	N/A	1,400,000.00	
21GP00052	Procurement of IT Equipment (A) for use of Quality Assurance & Hydrology Division; and (B) For use of Bids and Awards Committee Member, Technical Working Group (TWG) and Secretariat	QAHD / BAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	1,400,000.00	N/A	1,400,000.00	
21GP00053	Procurement of Various Training Materials and Supplies to be used during the Training on Structural Analysis of Bridges and Buildings on July 5-16, 2021	PDD	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	94,860.00	N/A	94,860.00	
21GP00054	Procurement of Field Survey Devices for use of Project Personnel to Quantify/Verify the Size/Length and Distances of Structures as per Approved Plan and Specifications	CD	NO	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	EAO	600,000.00	N/A	600,000.00	
21GP00055	Procurement of Personal Protective Equipment for use of Bridge Management System (BMS)	PDD	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	PDE	132,700.00	N/A	132,700.00	
21GP00056	Lease of Venue 5th Regional and Field Offices' Staff Conference	RO	NO	Lease of Real Property and Venue	N/A	3rd Quarter	3rd Quarter	3rd Quarter	EAO	292,550.00	N/A	292,550.00	
21GP00057	Procurement of Various Janitorial Supplies for general use of DPWH-CAR Personnel for maintenance of sanitation and hygienic purposes during the coronavirus pandemic (3rd Quarter)	AD	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	435,150.00	N/A	435,150.00	
21GP00059	Procurement of Materials and Installation of Acrylic Glass Partition for use of (A) Public Affairs and Information Staff; and (B) Maintenance Division	MD & PAIS	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	387,000.00	N/A	387,000.00	
21GP00060	Procurement of Training Supplies and Materials to be used during the Webinar on Road Slope and Bridge Repair on July 19-23, 2021	PDD	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	PDE	48,175.00	N/A	48,175.00	
21GP00061	Procurement of Heavy Duty Document Scanner for use of Monitoring Section	CD	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	485,000.00	N/A	485,000.00	
21GP00062	Procurement of KF94 Protective Face Masks for use of Planning and Design Division	PDD	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	PDE	48,000.00	N/A	48,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00063	Supply and Installation of Acrylic Glass Partition to be installed at the cubicle tables of the Planning and Design Division	PDD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	PDE	868,000.00	N/A	868,000.00	
21GP00064	Procurement of Office Consumables and other Supplies for use of Planning and Design Division for 3rd Quarter	PDD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	PDE	1,881,750.00	N/A	1,881,750.00	
21GP00065	Procurement of Network Attached Storage for use of Right-of-Way Acquisition and Legal Division	ROWALO	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	452,000.00	N/A	452,000.00	
21GP00066	Procurement of T-Shirts for use of DPWH-CAR Regional Office Personnel for CY 2021 Tree Planting Activity	AD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	236,250.00	N/A	236,250.00	
21GP00067	Procurement of Tires for Preventive Maintenance of Toyota Hilux, YAA-4602	QAHD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	43,956.00	N/A	43,956.00	
21GP00068	Procurement of Office Equipment and Furniture/Fixture for use of Finance Division	FD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	719,915.00	N/A	719,915.00	
21GP00069	Purchase of Emergency Go Bag for Disaster Preparedness Requirement for DPWH Regional and District Engineering Offices	MD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	CO	30,844,000.00	30,844,000.00	N/A	
21GP00070	Procurement of Catering Services to be served during the 6th Regional and Field Offices' Staff Conference on August 10, 2021 in relation to Engineering and Administrative Overhead	RO	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	18,000.00	N/A	18,000.00	
21GP00071	Procurement of Traffic Recording System (TRS) Equipment and Accessories for use of National Road Traffic Survey Program (NRTSP)	PDD	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	MOOE	1,235,850.00	1235850.00	N/A	
21GP00072	Procurement of Replacement Parts for the Xerox Machine at DPWH-CAR Regional Materials Testing Laboratory	QAHD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	42,900.00	N/A	42,900.00	
21GP00073	Procurement of Office Equipment and Fixture for use at the Equipment Management Division	EMD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	725,000.00	N/A	725,000.00	
21GP00074	Procurement of Office Equipment for use of the Administrative Division (Records Management Section, HRM, HRD, Cash, and SPM Sections)	AD	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	984,000.00	N/A	984,000.00	
21GP00075	Procurement of Labor and Materials for use in the Corrective Maintenance of Mitsubishi Montero AAJ-4604/HI-5808 assigned at the Maintenance Division	MD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	160,000.00	N/A	160,000.00	
21GP00077	Lease of Venue with provision of meals to be used and served during the Special Meeting on August 28, 2021	RO	NO	Lease of Real Property and Venue	N/A	3rd Quarter	3rd Quarter	3rd Quarter	MOOE	77,000.00	77000.00	N/A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00078	Procurement of Various Merchandise for use of PGS KONKRETO 2022, Planning and Design Division	PDD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	136,000.00	N/A	136,000.00	
21GP00079	Procurement of Medical Supplies for Medical and Diagnostic Purposes of DPWH-CAR Personnel	RO	NO	Small Value Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	EAO	680,050.00	N/A	680,050.00	
21GP00080	Procurement of RTK-GNSS to be distributed to Apayao 1st and Apayao 2nd District Engineering Office of this Region	PDD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CO	5,200,000.00	N/A	5,200,000.00	
21GP00081	Procurement of Training Supplies and Materials to be used during the Online Seminar-Workshop on the Harmonized Gender and Development (GAD) Guidelines (Box 16 and 17) and GAD Accomplishment Report on September 22-24, 2021 and September 28-30, 2021	PDD	NO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	PDE	53,395.00	N/A	53,395.00	
21GP00082	Procurement of Various Shop Tools and Equipment for use in the Preventive Maintenance and Repair of Equipment Fleet including Dredge Equipment assigned at Apayao Second District Engineering Office and DWH-CAR Regional Office	EMD	NO	Competitive Bidding	3rd Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	7,100,000.00	7100000.00	N/A	
21GP00083	Procurement of Laptop Computer for use of Bridge Management System (BMS) Application	PDD	NO	Shopping	3rd Quarter	3rd Quarter	4th Quarter	4th Quarter	PDE	124,000.00	N/A	124,000.00	
21GP00084	Procurement Various Chemicals and Laboratory Apparatus for use of Quality Assurance and Hydrology Division	QAHD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	4th Quarter	4th Quarter	EAO	562,330.00	N/A	562,330.00	
21GP00085	Procurement of Various Office and Janitorial Supplies and Devices for use of Weighbridge Station, Maintenance Division, for 4th Quarter CY 2021	MD	NO	Shopping	3rd Quarter	3rd Quarter	4th Quarter	4th Quarter	MOOE	192,470.00	192470.00	N/A	
21GP00086	Procurement of Various Office Supplies and Devices to be used in the Multi-year Programming & Scheduling Application (MYPS)	PDD	NO	Shopping	3rd Quarter	3rd Quarter	4th Quarter	4th Quarter	PDE	300,000.00	N/A	300,000.00	
21GP00087	Printing of Bi-Annual Report (2019 & 2020) for distribution to RO's Nationwide, DEO's In CAR, RO Divisions, CO, and RLA's within CAR	RO	NO	Small Value Procurement	3rd Quarter	3rd Quarter	4th Quarter	4th Quarter	EAO	200,000.00	N/A	200,000.00	
21GP00088	Procurement of Various Supplies for use in the Maintenance of Service Vehicles assigned at the Administrative Division (SKD-761, SKD-723, SLC-939, BAE-3410, SKD-706, and ZSU-630)	AD	NO	Small Value Procurement	3rd Quarter	3rd Quarter	4th Quarter	4th Quarter	EAO	77,200.00	N/A	77,200.00	
21GP00089	Calibration of Weigh-in Motion System for use of Planning and Design Division Service under the National Road Traffic Survey Program (NRTSP)	PDD	NO	Direct Contracting	N/A	4th Quarter	4th Quarter	4th Quarter	PCE	51,000.00	N/A	51,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00090	Procurement of Various Spare Parts, Tires, Batteries, and Various Shop Supplies/Materials for use in the Corrective and Preventive Maintenance of Ninety (90) units Service Vehicles, One (1) unit Shuttle Bus, and Three (3) units Heavy Equipment assigned at the Regional Office - CAR for the Second Semester of CY 2021	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	3,881,940.00	N/A	3,881,940.00	
21GP00091	Procurement of Training Materials to be used during the Training on IROW Procedure Guidelines- Validation and Evaluation (Legal and Technical Aspects) October 11-15, 2021	PDD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	49,000.00	N/A	49,000.00	
21GP00092	Procurement of Security Services for Day and Night Shift of DPWH-CAR Regional Office & Cottages and DPWH Area Equipment Services for 12 months (CY 2021 - CY 2022)	RO	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	8,369,443.80	N/A	8,369,443.80	
21GP00093	Procurement of Traffic Survey Equipment for use under the National Road Traffic Survey Program (NRTSP)	PDD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	NRTSP	7,809,485.00	N/A	7,809,485.00	
21GP00094	Procurement of Various Office Supplies & Equipment/Devices, Janitorial Supplies, and COVID-19 Response Items for use of the following Divisions and Offices: Office of the Regional Director, Office of the Assistant Regional Director, Administrative Division, SAC, BBKNTR Unit, COA, Equipment Management Division, Finance Division, Construction Division, Maintenance Division, Information and Communication Technology Staff, Quality Assurance & Hydrology Division, JICA, ROWALD, Public Affairs and Information Staff for the 4th quarter of CY 2021 in relation to pre-construction activities and construction project management, testing and quality control and in view of DPWH S.P. No. 13 of FY 2021 SAA referring to MOOE, which is an allowed charge against the authorized percentage of the project cost.	RO	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	5,894,799.00	N/A	5,894,799.00	
21GP00095	Procurement of Shop Tools and Equipment for use of the Equipment Management Division in filtering of solid contaminants and moisture found in fuel and oil to preserve the functionality of fuel pump, fuel injectors, fuel filter, and oil filter	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CO	4,500,000.00	N/A	4,500,000.00	
21GP00096	Procurement of Tires and Flywheel Assembly for use of Nissan Navarra POA-106/HI-8131	CD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	MOOE	65,800.00	65800.00	N/A	
21GP00097	Supply and Installation of Acrylic Glass Partition for use of Commission on Audit Office (COA-ORD)	COA	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	175,000.00	N/A	175,000.00	
21GP00098	Procurement of Toner and Drum Cartridges for use of Public Information Staff (Newsletter and Annual Report)	PIO	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	53,000.00	N/A	53,000.00	
21GP00099	Procurement of Various Merchandise to be used in Road and Bridge Information Application (RBIA) and other related activities	PDD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	599,999.00	N/A	599,999.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00100	Procurement of Various Office Supplies for use employees at the NTC extension office of the Planning and Design Division for the 4th Quarter of FY2021	PDD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	685,800.00	N/A	685,800.00	
21GP00101	Procurement of Dredge Accessories of Multi-Purpose Amphibious Dredge (MPAD) Watermaster Classic V (K3-28) for use in the dredging operations at Apayao-Abulog River, Santa Marcela, Apayao	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CO	9,394,500.00	N/A	9,394,500.00	
21GP00102	Procurement of Service Vehicle Accessories for use of one (1) unit Nissan Navara 4x2 Pick-up Model 2021 with Plate No. NEW-7875 assigned at the Office of the Regional Director	ORD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	80,000.00	N/A	80,000.00	
21GP00103	Procurement of Bed Linens for use at the Secretary's Cottage	AD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	100,370.00	N/A	100,370.00	
21GP00104	Procurement of Fuel for Dredging Operations of the Amphibious Excavator (K4-86) and other support equipment at Apayao-Abulog River, Santa Marcela, Apayao	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CO	7,591,040.00	N/A	7,591,040.00	
21GP00106	Procurement of Two (2) Nights Hotel Accommodation of Participants during the Unified Director's Meeting on November 11-12, 2021	RO	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	614,820.00	N/A	614,820.00	
21GP00107	Lease of Venue including provision of meals and accommodation for the Unified Director's meeting on November 11-12, 2021	RO	NO	Lease of Real Property and Venue	N/A	4th Quarter	4th Quarter	4th Quarter	EAO	1,215,500.00	N/A	1,215,500.00	
21GP00108	Annual Medical Check-up of DPWH-CAR Regional Office Regular Employees for CY 2021	RO	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	1,702,040.00	N/A	1,702,040.00	
21GP00109	Calibration of Total Station (TOPCON) for Maintenance of Survey Equipment of the Planning and Design Division	POD	NO	Direct Contracting	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	80,000.00	N/A	80,000.00	
21GP00110	Procurement of Training Materials to be used during the Seminar-Workshop on the 2016 Revised Implementing Rules and Regulations of Republic Act 9184 on November 22-25, 2021	AD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	49,900.00	N/A	49,900.00	
21GP00111	Procurement of Various Hardware Materials (A) for use of General Services Unit in repainting of the 2nd floor rooms and guard house at the Secretary's Cottage, and (B) for use in the repair of shade and guard house roofing at the Rosal Cottage	AD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	68,279.00	N/A	68,279.00	
21GP00112	Supply and Installation of additional 25 KVA Distribution Transformer for the upgrading of power supply requirement of Regional Satellite Material Testing Laboratory, located at DPWH Ifugao First DEO, Poblacion North, Lagawe, Ifugao	QAHD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	250,059.55	N/A	250,059.55	
21GP00113	Procurement of Various Office Supplies and Other Merchandise for use of Hydrology Section, Quality Assurance and Hydrology Division in relation to Hydrologic Data Gathering	QAHD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	132,670.00	N/A	132,670.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00114	Procurement of Training Materials to be used during the 18-day campaign to End-Violence Against Women (November 25 - December 12, 2021)	PDD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	70,075.00	N/A	70,075.00	
21GP00115	Procurement of Various Merchandise to be used in NRTSP, MYPS, RBIA, BMS, RME, RSM, and other related activities	PDD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	648,025.00	N/A	648,025.00	
21GP00116	Procurement of Various Office Supplies for use of Planning and Design Division for the 1st Quarter of FY 2022	PDD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	972,450.00	N/A	972,450.00	
21GP00117	Procurement of Catering Services to be served during the Administrative Officers' Meeting and Strategic Planning on December 9, 2021 in relation to Engineering and Administrative Overhead	AD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	38,500.00	N/A	38,500.00	
21GP00118	Procurement of IT Equipment and Consumables for use in the Sustainability Program on Road and Bridge Maintenance after the Completion of the JICA Technical Cooperation Project (TCP) III	JICA	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CO	7,160,026.00	N/A	7,160,026.00	
21GP00119	Procurement of Personnel Protective Equipment, Bunk House, and Trap Bag for use in the dredging operations at Apayao-Abulug River, Santa Marcela, Apayao	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	7,160,026.00	N/A	7,160,026.00	
21GP00120	Procurement of Customized Mechanical File Compactor Storage System (A) for use in the filing, storage, retrieval, and maintenance of files at the Records Management Building; and (B) for use at the Finance Division Records Room for organized filing storage	AD & FD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	6,760,000.00	N/A	6,760,000.00	
21GP00121	Procurement of RTK-GNSS for use of Planning and Design Division	PDD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	5,000,000.00	N/A	5,000,000.00	
21GP00122	Procurement of Shop Tools, Equipment, and Personal Protective Equipment (PPE) for use in the Equipment Management Division Base Shop and the Five (5) Area Shops in conduction maintenance and repair of Regional Equipment Fleet	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	4,140,400.00	N/A	4,140,400.00	
21GP00123	Procurement of Catering Services to be served during the 8th Regional and Field Offices' Staff Conference on December 14, 2021 in relation to Engineering and Administrative Overhead	RO	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	24,750.00	N/A	24,750.00	
21GP00124	Procurement of Catering Services to be served during the CY 2021 Year End Assessment on December 22, 2021	RO	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	202,500.00	N/A	202,500.00	
21GP00125	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities-Repair and Maintenance of Road Safety Facilities (Reflectorized Thermoplastic Pavement markings) and Pothole Patching using Cold Mix	EMD	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	4,016,986.60	N/A	4,016,986.60	
21GP00126	Procurement of Global Navigation Satellite System (GNSS) Equipment for use of Twelve (12) District Engineering Offices of this Region	PDD	YES	Competitive Bidding	4th Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	60,000,000.00	0.00	60,000,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00127	Procurement of Heavy Equipment Spare Parts for the preventive maintenance of Heavy Equipment utilized as dredging support equipment	EMD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	570,000.00	N/A	570,000.00	
21GP00128	Procurement of Office Furniture for use in the Sustainability Program on Road and Bridge Maintenance after the Completion of the JICA Technical Cooperation Project (TCP) III	MD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	CO	92,000.00	N/A	92,000.00	
21GP00129	Procurement of Accessories for use of One (1) unit Toyota Hi-Lux 2.8L 4x4 Conquest A/T Pick-up Model 2022 with DPWH No. H1-8570 and Conduction Sticker No. S3V407 assigned at the Office of the Regional Director	ORD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	82,000.00	N/A	82,000.00	
21GP00130	Procurement of Plants and Various Gardening Tools and Materials for Environmental Management Program, Trainings, and Activities (Greening Program, Horizontal and Vertical Garden) to be distributed to DPWH-CAR Region District Engineering Offices (DEOs)	PDD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	468,000.00	N/A	468,000.00	
21GP00131	Procurement of Various Medical Supplies and Devices for DPWH-CAR Personnel's Medical Purposes and Clinic Use	RO	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	651,450.50	N/A	651,450.50	
21GP00132	Procurement of KF94 Protective Face Masks for use of Planning and Design Division	PDD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	49,450.00	N/A	49,450.00	
21GP00133	Procurement of Project Logbook for use of Quality Assurance and Hydrology Division	QAHD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	150,000.00	N/A	150,000.00	
21GP00134	Procurement of Laboratory Apparatus & Supplies, and other materials for use of the DPWH-CAR Regional Materials Testing Laboratory	QAHD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	176,920.00	N/A	176,920.00	
21GP00135	Procurement of IT Equipment for use of (A) Finance Division, (B) Cash Section, Administrative Division, (C) Public Affairs and Information Staff	FD, AD & PAIS	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	743,600.00	N/A	743,600.00	
21GP00136	Procurement of Heavy Duty Document Scanner for use of (A) COA Office, and (B) Performance and Evaluation Section, Construction Division	COA & CD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	885,000.00	N/A	885,000.00	
21GP00137	Procurement of Office Equipment for use of Equipment Management Division	EMD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	407,500.00	N/A	407,500.00	
21GP00138	Procurement of Various Office Supplies and Equipment to be used in Feasibility Studies	PDD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	883,050.00	N/A	883,050.00	
21GP00139	Procurement of Various Merchandise for use of Employees Quarters at Iligao and Kalinga Satellite Laboratories	QAHD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	251,100.00	N/A	251,100.00	
21GP00140	Procurement of Photocopier Machine for use in the reproduction of documents at the Records Management Section	AD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	210,000.00	N/A	210,000.00	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GP00141	Procurement of Various Merchandise (A) For use at the Office of the Assistant Regional Director, and (B) For use of Guests at the Assistant Regional Director's Cottage	OARD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	202,970.00	N/A	202,970.00	
21GP00142	Procurement of Electrical Supplies for the use of the National Training Center (NTC) Network Room to provide alternative back-up power to the Network Building distributor during power outages	RO	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	12,030.00	N/A	12,030.00	
21GP00143	Procurement of Fuel for use in the Operations of DPWH-CAR Regional Office for the First Semester CY 2022 in relation to Construction Project Management	RO	YES	Competitive Bidding	4th Quarter	1st Quarter	1st Quarter	1st Quarter	EAO	4,653,120.00	0.00	4,653,120.00	
21GP00144	Procurement of Various Office Supplies and Other Merchandise for use of Hydrology Section, Quality Assurance and Hydrology Division in relation to Hydrologic Data Gathering	QAHD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	178,240.00	N/A	178,240.00	
21GP00145	Procurement of Payloader Bucket Tooth for the preventive maintenance of four (4) units Payloader utilized as dredging support equipment and quick response asset	EMD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	75,232.00	N/A	75,232.00	
21GP00146	Purchase of Additional Emergency Go Bag for Disaster Preparedness Requirement for DPWH Regional and District Engineering Offices	MD	NO	Repeat Order	N/A	N/A	4th Quarter	4th Quarter	CO	624,950.00	N/A	624,950.00	
21GP00147	Procurement of Labor and Parts for General Maintenance, Delayed Shifting and Preventive Maintenance Service of Toyota Hilux, ZGZ-278/HI-5985	CD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	75,610.00	N/A	75,610.00	
21GP00148	Procurement of Bed Linens for use at the Secretary's Cottage (First floor)	AD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	125,000.00	N/A	125,000.00	
21GP00149	Procurement of IT Equipment and Devices for use of Hydrology Section, Quality Assurance and Hydrology Division in relation to Hydrologic Data Gathering	QAHD	NO	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	165,800.00	N/A	165,800.00	
21GP00150	Procurement of Tools for use of Service Vehicles and Electrical Supply of Planning and Design Division	PDD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	PDE	182,900.00	N/A	182,900.00	
21GP00151	Procurement of Various Supplies to be used in Feasibility Studies	QAHD	NO	Small Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	EAO	985,500.00	N/A	985,500.00	
TOTAL										408,772,377.49			

Submitted by:

CHARLES C. SOROKEN, Ph.D.
Head, Procurement Staff

Recommending Approval:

LEO T. MUSTARD
Chief, Quality Assurance and Hydrology Division
BAC Chairperson

Approved by:

KHADAR D. LANGGOL
Regional Director