

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310302100001000	18B00053: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridge: Abusag Br. (B04258LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd	Construction Division	YES	Competitive Bidding	04/21/2018 04/27/2018	05/22/2018	05/28/2018	06/08/2018	GoP	88,000.00		88,000.00	MYCA, Bid-out in 2018 Bridge construction
310205100086000	18B00055: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads, Delfin Albano (Cansan-Bagutari Bridge)	Construction Division	YES	Competitive Bidding	09/18/2018 09/24/2018	08/10/2018	10/15/2018	10/26/2018	GoP	261,000.00		261,000.00	MYCA, Bid-out in 2018 Bridge construction
310205100117000	18B00075: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads: Manila North Road (Jct. Bangag-Paruddun Sect.) - Jct. Cagayan Valley Road (Camalaniugan), including Bridge, Cagayan Province	Construction Division	YES	Competitive Bidding	12/13/2019- 12/19/2019	01/08/2020 01/17/2020	02/17/2020	03/13/2020	GoP	148,000.00		148,000.00	MYCA, Bid-out in 2020 Bridge construction
310302100100000	19B00042: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Pinaripad Bridge (B01214LZ) along CDMA (Dalemderm-Pinaripad-Palacian) By-Pass Road	Construction Division	YES	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GoP	238,100.00		238,100.00	MYCA, Bid-out in 2019 Bridge construction
310302100102000	19B00043: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: San Pedro Bridge (B04450LZ) along Ng Villa Sur-San Pedro-Cabua-an - Ysmael-Disimungal Road	Construction Division	YES	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GoP	300,000.00		300,000.00	MYCA, Bid-out in 2019 Bridge construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310302100103000	19B00044: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridge: Sifu Br. (B01157LZ) along Santiago-Tuguegarao Rd	Construction Division	YES	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GoP	50,000.00		50,000.00	MYCA, Bid-out in 2019 Bridge construction
310302100164000	19B00045: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridge: Cabagan-Sta Maria Br.(B03236LZ) along Cabagan -Sta. Maria Rd	Construction Division	YES	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GoP	28,000.00		28,000.00	MYCA, Bid-out in 2019 Bridge construction
310305100792000	20B00001: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Balasig Br. (Parallel Br.) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	09/25/2019- 10/01/2019	10/15/2019	02/21/2020	03/06/2020	GoP	2,080.00		2,080.00	Bid-out in 2019 (FLR portion of FY 2020 GAA), Bridge Construction
310201100434000	20B00004: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd - K0531 + 000 - K0533 + 398	Construction Division	YES	Competitive Bidding	09/25/2019- 10/01/2019	10/15/2019	02/21/2020	03/06/2020	GoP	58,898.00		58,898.00	MYCA, Bid-out in 2019, Road Construction
310202100455000	20B00012: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Road Widening - Secondary Roads - Magapit-Mission Rd - K0569 + 309 - K0570 + 900	Construction Division	YES	Competitive Bidding	10/12/2019- 10/18/2019	11/05/2019	02/21/2020	03/06/2020	GoP	29,400.00		29,400.00	MYCA, Bid-out in 2019, Road Construction
310305100795000	20B00022: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Minanga Parallel Br. along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	06/06/2020- 06/12/2020	06/30/2020	07/14/2020	07/20/2020	GoP	144,500.00		144,500.00	MYCA, Bid-out in 2020 Bridge construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310305100796000	20B00024: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Naguilan Bridge along Daang Maharlika (LZ)(Parallel Bridge)	Construction Division	YES	Competitive Bidding	08/12-18/2020	09/01/2020	11/24/2020	12/04/2020	GoP	285,000.00		285,000.00	MYCA, Bid-out in 2020 Bridge construction
310305101191000	20B00025: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of San Lorenzo Ruiz Bridge (B01235LZ) (Parallel Bridge) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	02/27/2020-03/04/2020	05/12/2020	05/20/2020	05/21/2020	GoP	150,000.00		150,000.00	MYCA, Bid-out in 2020 Bridge construction
310204100691000	20B00026: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Road, Alcala-Sto. Nifo Lasam Road (Namuccayan Bridge)	Construction Division	YES	Competitive Bidding	07/15-21/2020	08/14/2020 08/17/2020	08/27/2020	09/04/2020	GoP	110,000.00		110,000.00	MYCA, Bid-out in 2020 Bridge construction
310204100694000	20B00028: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Bypass and Diversion Roads - Cauayan City Alternate Route (Gov. Dy Bridge), Isabela	Construction Division	YES	Competitive Bidding	03/19-25/2020	08/18/2020	10/26/2020	11/06/2020	GoP	58,605.00		58,605.00	MYCA, Bid-out in 2020, Bridge and Road Construction
310204101021000	20B00028: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Bypass and Diversion Roads - Cauayan City Alternate Route (Gov. Dy Bridge), Isabela	Construction Division	YES	Competitive Bidding	03/19-25/2020	08/18/2020	10/26/2020	11/06/2020	GoP	35,024.00		35,024.00	MYCA, Bid-out in 2020, Bridge and Road Construction
310201100436000	20B00029: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0315 + 761 - K0317 + 000, K0320 + 986 - K0321 + 218, K0324 + 089 - K0324 + 700	Construction Division	YES	Competitive Bidding	01/11-17/2020	02/04/2020	11/24/2020	12/04/2020	GoP	56,855.00		56,855.00	MYCA, Bid-out in 2020 , Road Construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310201100432000	20B00033: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Cagayan Valley Rd - K0480 + 872 - K0480 + 1172, K0486 + 400 - K0487 + 470	Construction Division	YES	Competitive Bidding	02/06-12/2020	03/03/2020	11/24/2020	12/04/2020	GoP	54,934.00		54,934.00	MYCA, Bid-out in 2020, Road Construction
310212100120000	20B00036: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Paving of Unpaved Roads - Tertiary Roads - Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax Quirino – (S04764LZ)	Construction Division	YES	Competitive Bidding	11/12-18/2019	12/03/2019	11/24/2020	11/25/2020	GoP	55,941.00		55,941.00	MYCA, Bid-out in 2019, Road Construction
310205100380000	20B00037: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads - Jct Cagayan Valley Rd - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd (Amulung Bridge and Approaches) incl. ROW, Cagayan	Construction Division	YES	Competitive Bidding	10/27/2020-11/02/2020	11/19/2020	11/24/2020	12/04/2020	GoP	71,924.00		71,924.00	MYCA, Bid-out in 2020 Bridge construction
300108200203000	20B00046: Local Infrastructure Program: National Building Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage: Construction of Drainage System along Cagayan Valley Rd including Bartolome St. to Apple St., Carig Sur, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	01/11-17/2020	02/04/2020	11/24/2020	12/04/2020	GoP	11,000.00		11,000.00	MYCA, Bid-out in 2020, Drainage Construction
300107200655000	20B00048: Local Infrastructure Program: National Building Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage: Construction of Arcon Flood Control System Phase II in Brgy. Arcon, Tumaui, Isabela	Construction Division	YES	Competitive Bidding	02/22-28/2020	03/17/2020	11/24/2020	12/04/2020	GoP	102,000.00		102,000.00	MYCA, Bid-out in 2020, Construction of Flood Control System

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300118200208000	20B00049: Local Infrastructure Program: National Building Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges: Construction of Bridge Linking Brgy. Caligayan to Brgy. Antagan 1st Traversing the Pinacanauan De Tumauni River, Isabela	Construction Division	YES	Competitive Bidding	12/04-10/2020	12/28/2020	12/29/2020	01/08/2021	GoP	59,500.00		59,500.00	MYCA, Bid-out in 2020, Bridge Construction
310204101011000	21B00001: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Alicia Bypass Road, Isabela	Construction Division	NO	Competitive Bidding	03/11-17/2021	03/31/2021			GoP	101,325.00		101,325.00	Bridge Construction, (Short of Award For modification)
310204101012000	21B00002: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route (Macalauat Bridge), Isabela	Construction Division	YES	Competitive Bidding	12/17-23/2020	01/12/2021	02/24/2021	03/05/2021	GoP	114,588.41		114,588.41	Construction of concrete bridge on bored pile foundation and on prestressed concrete girder superstructure, construction of PCCP, construction of reinforced concrete lined canal and retaining wall and installation of road signages
310305101213000	21B00004: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Sn. Pablo Br. (B01137LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	02/19-25/2021	03/11/2021	03/29/2021	04/15/2021	GoP	131,304.35		131,304.35	Construction of 1 60m dia. & 2.5m dia. bored piles, Pier 2 to 6 (with two sets shoring) & Abutment B, and steel craneway and Platform
310305101211000	21B00005: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Batu Br. (B01227LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/16-22/2021	04/06/2021	04/27/2021	04/28/2021	GoP	95,480.93		95,480.93	Bridge Construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
320101106038000	21B00008: Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System, Lullutan, Sta. 0+000-Sta. 0+305 (Upstream), Ilagan, Isabela	Construction Division	YES	Competitive Bidding	12/04-10/2020	12/28/2020	06/15/2021	06/24/2021	GoP	76,550.73		76,550.73	Excavation & Embankment Works, Construction of PCCP, Reinforced Concrete Revetment on Steel Sheet Piles and Installation of Hexapods
320102104061000	21B00009: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Package 1, Sta. 0+000-Sta 0+540 (Upstream), Balasig, Cabagan, Isabela	Construction Division	YES	Competitive Bidding	10/27/2020-11/02/2020	12/09/2020	06/28/2021	07/08/2021	GoP	75,829.28		75,829.28	Excavation & Embankment Works, Construction of PCCP, Reinforced Concrete Revetment on Steel Sheet Piles, Installation of Hexapods, Landscaping Works including Installation of Lighting Fixtures and Accessories
320102104062000	21B00010: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Package 2, Sta. 0+540-Sta. 1+080 (Upstream), Balasig, Cabagan, Isabela	Construction Division	YES	Competitive Bidding	10/27/2020-11/02/2020	12/09/2020			GoP	75,144.93		75,144.93	Excavation & Embankment Works, Construction of PCCP, Reinforced Concrete Revetment on Steel Sheet Piles, Installation of Hexapods, Landscaping Works including Installation of Lighting Fixtures and Accessories, (Short of Award For modification)
300207100331000	21B00013: Convergence and Special Support Program: Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction (Completion) of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	10/17-23/2020	12/08/2020	02/26/2021	03/09/2021	GoP	3,581.64		3,581.64	Construction of Building

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310109100537000	21B00014: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Peñablanca-Callao Cave Rd - K0482 + 200 - K0482 + 330, K0482 + 390 - K0482 + 690	Construction Division	YES	Competitive Bidding	12/08-14/2020	12/28/2020			GoP	115,910.11		115,910.11	Excavation and embankment works, Construction of PCCP, Slope Protection Structure, Installation of High Tensile Active Mesh System, (Short of Award For modification)
310201100644000	21B00017: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program – Road Widening-Primary Roads-Daang Maharlika (LZ) - K0375 + 297.20 - K0376 + 613.722	Construction Division	NO	Competitive Bidding	03/24-30/2021	04/13/2021	06/22/2021	07/02/2021	GoP	39,868.69		39,868.69	Road Construction
310201100647000	21B00018: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0353 + 337 - K0355 + 002.50	Construction Division	YES	Competitive Bidding	01/12-18/2021	02/02/2021	06/22/2021	07/02/2021	GoP	72,983.25		72,983.25	Removal of obstructions, excavation and embankment works, Construction of PCCP, Construction of Reinforced Concrete Lined Canal and Retaining Wall, Installation of Road Signs and Pavement Markings
310204101019000	21B00019: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Cabagan - Sta. Maria Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	12/17-23/2020	01/12/2021	02/26/2021	03/10/2021	GoP	7,583.57		7,583.57	Clearing & Grubbing, Excavation and Embankment works
310204101020000	21B00020: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Cabagan Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/17-23/2020	12/09/2020	02/26/2021	03/02/2021	GoP	36,714.98		36,714.98	Construction of 586.61 In. m. (4 lanes) PCCP, Reinforced Concrete Box Culvert and Lined Canal, Grouted Riprap, Installation of Road Signs
310204101024000	21B00021: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads - Ilagan City Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/21-27/2020	12/09/2020	02/26/2021	03/02/2021	GoP	33,643.19		33,643.19	Excavation and Embankment Works, and Construction of Reinforced Concrete Retaining Wall

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310204101028000	21B00022: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Tumauni Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/21-27/2020	12/09/2020	02/26/2021	03/02/2021	GoP	97,584.54		97,584.54	Embankment Works, Construction of 1,525.00 In.m (2 lanes) PCCP and Rubble Concrete, Installation of Drainage Structures and Road Signages
310204101016000	21B00023: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Aurora Bypass Road, Isabela	Construction Division	NO	Competitive Bidding	02/24/2021 - 03/02/2021	03/17/2021	06/28/2021	07/08/2021	GoP	40,976.00		40,976.00	Road Construction
310204101013000	21B00024: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Alicia-Angadanan San Guillermo-Cauayan City-Naguilian Alternate Route, Package 3, Isabela	Construction Division	NO	Competitive Bidding	02/19-25/2021	03/11/2021	06/15/2021	06/24/2021	GoP	104,707.00		104,707.00	Removal of obstructions, Construction of PCCP, Construction of reinforced concrete lined canal and box culvert, Construction of slope protection structures (grouted riprap and gabions), Installation of road signages and markings
310204101025000	21B00025: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads - San Mateo-Alfonso Lista Diversion Road, San Mateo Section, Isabela	Construction Division	NO	Competitive Bidding	02/24/2021 - 03/02/2021	03/17/2021			GoP	102,772.50		102,772.50	Road Construction, (Short of Award For modification)
310204101026000	21B00026: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads - Santiago Circumferential Road, Isabela	Construction Division	YES	Competitive Bidding	12/04-10/2020	01/06/2021	02/26/2021	03/02/2021	GoP	104,764.92		104,764.92	Construction of 4 lanes PCCP, Concrete Slope Protection Structures, Installation of Road Signs and Roadway Lighting
310204101014000	21B00027: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Alicia-Angadanan San Guillermo-Cauayan City-Naguilian Alternate Route, Package 4, Isabela	Construction Division	YES	Competitive Bidding	11/04-10/2020	12/09/2020	02/26/2021	03/02/2021	GoP	51,071.98		51,071.98	Excavation and Embankment Works, Concreting Works (PCCP); Installation and Construction Drainage Structures, Construction of Reinforced Concrete Retaining Wall and Installation of Road Signages

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310204101022000	21B00028: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Cauayan City Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	01/06-12/2021	01/26/2021	02/26/2021	03/04/2021	GoP	85,797.10		85,797.10	Excavation & Embankment Works, Concreting Works (PCCP – 0.30m thk.), Construction of Reinforced Concrete Box Culvert, Retaining Wall & Lined Canal; and Installation of Road Signages
310204101017000	21B00029: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Bypass and Diversion Roads - Bambang Bypass Road, Nueva Vizcaya	Construction Division	YES	NP-53.4 Adjacent or Contiguous	N/A	01/12/2021	02/23/2021	03/01/2021	GoP	96,997.10		96,997.10	Road Construction
310204101018000	21B00030: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Bayombong-Solano Bypass Road, Nueva Vizcaya	Construction Division	YES	NP-53.4 Adjacent or Contiguous	N/A	01/12/2021	02/23/2021	03/01/2021	GoP	127,099.32		127,099.32	Road Construction
310205100541000	21B00031: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads - Roxas- Paracelis Road, Isabela	Construction Division	YES	Competitive Bidding	10/27/2020-11/02/2020	12/08/2020	02/26/2021	03/12/2021	GoP	48,309.18		48,309.18	Excavation & Embankment Works, Concreting of 1.8199 kms. (2 lanes) PCCP, Construction of Reinforced Concrete Lined Canal and Installation of Guardrail
310205100540000	21B00032: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads - Naguilian-Benito Soliven-San Mariano-Divilacan-Maconacon-Palanan Road (Disabungan Br.), Isabela	Construction Division	NO	Competitive Bidding	01/29/2021 - 02/04/2021	02/26/2021	03/17/2021	03/26/2021	GoP	97,371.98		97,371.98	Bridge and Road Construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310205100535000	21B00033: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links/New Roads: Aritao-Quirino Road, Package 1, Quirino	Construction Division	NO	Competitive Bidding	02/19-25/2021	03/11/2021	06/15/2021	06/24/2021	GoP	101,032.50		101,032.50	Removal of obstructions, excavation and embankment works, Construction of PCCP, Construction of reinforced concrete lined canal and box culvert, Installation of road signages, Construction of slope protection structures (rubble concrete and grouted riprap), Installation of road signages and markings
310205100536000	21B00034: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links/New Roads: Aritao-Quirino Road, Package 2, Quirino	Construction Division	NO	Competitive Bidding	04/07-13/2021	04/27/2021			GoP	100,993.50		100,993.50	Road Construction, (Short of Award For modification)
310205100538000	21B00035: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads - Jct. Abbag-Nagtipunan-Nueva Vizcaya Road via Dupax (Mactol-Bucaco Section), Quirino	Construction Division	NO	Competitive Bidding	01/29/2021 - 02/04/2021	02/26/2021	03/17/2021	03/29/2021	GoP	101,449.28		101,449.28	Road Construction
310302100266000	21B00036: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridge: Siguem Br. (B04979LZ) along Aritao-Quirino Rd	Construction Division	YES	Competitive Bidding	11/04-10/2020	12/08/2020	02/26/2021	03/02/2021	GoP	19,745.89		19,745.89	Embankment Works, Concreting of 382.23 In.m (2 lanes) PCCP, Construction of Grouted Riprap and Rubble Concrete Slope Protection Structure and Installation of Road Signages
310306100179000	21B00039: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Construction of New Bridges: Ngilinan Br. along NRJ Villa Sur-San Pedro-Cabuan-Disimungal Road	Construction Division	YES	Competitive Bidding	12/17-23/2020	01/12/2021	02/26/2021	03/02/2021	GoP	72,038.65		72,038.65	Construction of Pier and Abutment Columns, Coving and Superstructure, Grouted Riprap A and Rubble Concrete Slope Protection Structure, and installation of Road Signages

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300207100334000	21B00046: Convergence and Special Support Program: Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Multi-Purpose Building, Aurora Police Station with firing range, PNP Regional Office II, Aurora, Isabela	Construction Division	YES	Competitive Bidding	01/06-12/2021	01/26/2021	04/27/2021	05/07/2021	GoP	11,545.89		11,545.89	Construction of three (3) – storey building with firing range including fence, site development and improvement of existing building
300207100336000	21B00047: Convergence and Special Support Program: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS), Construction of Regional Headquarters Service Division Building, PNP Regional Office II	Construction Division	YES	Competitive Bidding	12/08-14/2020	12/28/2020	03/05/2021	03/15/2021	GoP	11,545.89		11,545.89	Construction of a two-storey building
300207100337000	21B00048: Convergence and Special Support Program: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura Para sa Kapayapaan at Seguridad Program – TIKAS) Construction of Regional Health Service, PNP Regional Office II, Camp Marcelo A. Adduru, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	01/06-12/2021	01/26/2021	02/26/2021	03/04/2021	GoP	6,714.98		6,714.98	Construction of One (1)-Storey Building with Roof Deck and Basement

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300207100067000	21B00049: Convergence and Special Support Program: Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP-RPSPU, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	01/06-12/2021	01/26/2021	02/26/2021	03/02/2021	GoP	3,580.68		3,580.68	Site improvement (Construction of Reinforced Concrete Retaining Wall, Concrete Curb & Gutter and Sidewalk)
300207100335000	21B00050: Convergence and Special Support Program: Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Quirino Provincial Mobile Force Company Building, Quirino Police Provincial Office, Aglipay, Quirino	Construction Division	NO	Competitive Bidding	01/29/2021 - 02/04/2021	02/26/2021	03/17/2021	03/18/2021	GoP	55,004.83		55,004.83	Building Construction
300204100691000	21B00051: Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Marasat Pequeno road connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Division	YES	Competitive Bidding	12/08-14/2020	12/28/2020	02/26/2021	03/08/2021	GoP	97,409.66		97,409.66	Excavation and embankment works, Construction of PCCP, Slope Protection and Drainage Structures, Installation of Road Signages

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertiseme nt/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
300204100692000	21B00052: Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Villa Gamiao, San Antonio, Daramuangan Sur and Salinungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Division	YES	Competitive Bidding	12/17-23/2020	01/12/2021	02/23/2021	03/05/2021	GoP	98,051.11		98,051.11	Embankment works, Construction of PCCP, Construction of Reinforced Concrete Box Culvert, Slope Protection and Drainage Structures, Installation of Road Signages
300105200444000	21B00055: Local Infrastructure Program: National Building Program - Buildings and Other Structures: Construction (Completion) of DPWH Regional Office II Building, Regional Office Center, Carig Sur, Tuguegarao City	Construction Division	YES	Competitive Bidding	11/04-10/2020	12/17/2020			GoP	4,830.92		4,830.92	Installation of Network Cabling, Automatic Fire Sprinkler System and Electric Elevator, (Short of Award For modification)
310204101454000	21B00058: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-bagay-Buntun), Cagayan	Construction Division	YES	Competitive Bidding	01/12-18/2021	02/15/2021	03/29/2021	04/12/2021	GoP	106,280.19		106,280.19	Excavation and embankment works, Construction of PCCP, Construction of Reinforced Concrete Box Culvert and Retaining Wall, CHB Lined Canal, Installation of Road Signs and Markings and Landscaping
310204100692000	21B00059: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Bypass and Diversion Roads - Alicia - Angadanan - San Guillermo - Cauayan City - Naguilian Alternate Route, Package 1, Isabela	Construction Division	YES	Competitive Bidding	01/06-12/2021	01/26/2021	03/29/2021	04/12/2021	GoP	9,565.22		9,565.22	Excavation & Embankment Works, Concreting Works (PCCP - 0.15m, 0.23m & 0.28m thk.), Construction of Reinforced Concrete Lined Canal & Retaining Wall; and Installation of Road Signages

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310205100537000	21B00060: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads - Jct. Cagayan Valley Road - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd (Amulung Bridge and Approaches), Cagayan	Construction Division	NO	Competitive Bidding	01/29/2021 - 02/04/2021	02/26/2021	03/29/2021	04/19/2021	GoP	203,328.50		203,328.50	Bridge Construction
310302100289000	21B00061: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Permanent Weak Bridge - Ganano Bridge & App. Along Cordon Aurora Bdry Road (Isabela Bdry - Jct. Dumabato)	Construction Division	NO	Competitive Bidding	03/03-09/2021	03/24/2021			GoP	18,362.02		18,362.02	Bridge Construction, Short of Award (FLR)
320101106036000	21B00062: Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Cagayan Valley Rd including Bartolome St. to Apple St., Carig Sur, Tuguegarao City, Cagayan - Package 1	Construction Division	NO	Competitive Bidding	03/11-17/2021	03/31/2021			GoP	76,492.50		76,492.50	Construction of Drainage, Short of Award (FLR)
300116203688000	21B00063: : Local Infrastructure Program: National Building Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges: Local Road - Construction of Concrete Road including Slope Protection Ilagan - Divilacan - Palanan - San Mariano - Dinapigur Road, Isabela	Construction Division	NO	Competitive Bidding	03/20-25/2021	04/13/2021			GoP	96,500.00		96,500.00	Construction of concrete road and slope protection, Short of Award (FLR)

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
310204101027000	21B00064: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-bagay-Buntun), Cagayan	Construction Division	NO	Competitive Bidding	03/11-17/2021	03/31/2021			GoP	28,950.00		28,950.00	Road Construction, Short of Award (FLR)
320102104065000	21B00065: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Works Along Cagayan River at Gattaran Cagayan(Aguiguan Section)	Construction Division	NO	Competitive Bidding	03/03-09/2021	03/24/2021			GoP	94,500.00		94,500.00	Construction of Flood Control System, Short of Award (FLR)
320102104056000	21B00066: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Works along Cagayan River at Gattaran, Cagayan (Casicallan Norte Section)	Construction Division	NO	Competitive Bidding	03/20-25/2021	04/13/2021			GoP	95,530.00		95,530.00	Construction of Flood Control System, Short of Award (FLR)
320102104055000	21B00067: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Works along Cagayan River at Gattaran, Cagayan (Casicallan Sur Section)	Construction Division	NO	Competitive Bidding	03/11-17/2021	03/31/2021			GoP	95,569.00		95,569.00	Construction of Flood Control System, Short of Award (FLR)

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
320102104063000	21B00068: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Brgy. Salinas, Bambang, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/03-09/2021	03/24/2021			GoP	125,450.00		125,450.00	Construction of Flood Control System, Short of Award (FLR)
MOA with NTC RO2	21B00069: Construction of Three (3)-Storey with Roof Deck Radio Monitoring Complex Building of National Telecommunication Commission, Regional Office 02	Construction Division	NO	Competitive Bidding	04/14/2021 04/20/2021	05/10/2021			GoP	15,920.40		15,920.40	Building Construction (Short of Award, awaiting for Trust Fund)
MOA with PSA RO2	21B00070: Completion of Philippine Statistics Authority Regional Statistical Services Office 02 Building (Phase 3 Construction)	Construction Division	NO	Competitive Bidding	04/14/2021 04/20/2021	05/10/2021			GoP	11,059.70		11,059.70	Building Construction (Short of Award, awaiting for Trust Fund)
200000100019000	21B00071: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Repair and Maintenance of Weighbridge Station Building – Weighbridge Station (Fence and Parking Lot)	Maintenance Division	NO	Competitive Bidding	06/15-21/2021	07/06/2021	07/26/2021	08/05/2021	GoP	952.62	952.62		Repair and maintenance of building
200000100019000	21B00072: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Repair and Maintenance of Station Building – Weighbridge Station (Lay-By)	Maintenance Division	NO	Competitive Bidding	06/15-21/2021	07/06/2021	07/26/2021	08/05/2021	GoP	715.80	715.80		Repair and maintenance of building
200000100019000	21B00073: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Repair/Maintenance of DPWH Building (Powerhouse)	Maintenance Division	NO	Competitive Bidding	06/15-21/2021	07/06/2021	07/26/2021	08/05/2021	GoP	999.67	999.67		Repair and maintenance of building


DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
200000100019000	21B00074: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Repair/Maintenance of DPWH Building (RO – Main Building)	Maintenance Division	NO	Competitive Bidding	06/15-21/2021	07/06/2021	07/26/2021	08/05/2021	GoP	999.09	999.09		Repair and maintenance of building
200000100019000	21B00075: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities, – Public Buildings, Repair/Maintenance of DPWH Building (Quality Assurance and Hydrology Division)	Maintenance Division	NO	Competitive Bidding	06/15-21/2021	07/09/2021	07/26/2021	08/05/2021	GoP	329.05	329.05		Repair and maintenance of building
MOA with PHIC RO2	21B00076: Construction of PhilHealth Regional Office II Perimeter Fence	Construction Division	NO	Competitive Bidding	06/29/2021	07/20/2021	08/09/2021	08/19/2021	GoP	2,608.36		2,608.36	Construction of Steel and Concrete Perimeter Fence

Prepared by:

Recommended for Approval by:

Approved:


ROSARIO V. DE GUZMAN
 Engineer IV
 Head, BAO Secretariat


JAIME P. CATOLOS, JR.
 Chief, Planning and Design Division
 BAC Chairman


LORETA M. MALALUAN, CESO IV
 Regional Director