

DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Consulting Services Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total (000.00)	MOOE	CO (000.00)	
200000100029000	21CSB001: Consulting Services for the Survey of Cagayan River (Airborne LiDAR Mapping and Hydrographic Survey Works), Sta. 0+000 – Sta. 15+000 (Magapit Bridge in Lallo – Barangay Guising, Gattaran)	Planning and Design Division	NO	Competitive Bidding	02/17/2021 - 02/23/2021	03/17/2021 03/19/2021	03/31/2021	04/12/2021	GoP	8,649.74		8,649.74	Airborne LiDAR Mapping and Hydrographic Survey Works
200000100029000	21CSB002: Consulting Services for Geotechnical Investigation for Proposed Construction of Cauayan City Northeast Alternate Route Bridge	Planning and Design Division	NO	Competitive Bidding	02/17/2021 - 02/23/2021	03/17/2021 03/19/2021	03/31/2021	04/12/2021	GoP	1,010.55		1,010.55	Geotechnical Investigation
200000100679000	21CSB003: Consulting Services for the Feasibility Study of Quezon – Delfin Albano Road at Quezon and Sto. Tomas in the Province of Isabela	Planning and Design Division	NO	Competitive Bidding	02/19-25/2021	03/24/2021 03/26/2021	03/31/2021	04/12/2021	GoP	6,216.35		6,216.35	Feasibility Study
200000100678000	21CSB004: Consulting Services for Geotechnical Investigation for Proposed Construction of Various Bridges, Provinces of Cagayan and Isabela	Planning and Design Division	NO	Competitive Bidding	04/07/2021 04/13/2021	05/05/2021 05/14/2021	06/10/2021	06/28/2021	GoP	518.55		518.55	Geotechnical Investigation
200000100678000	21CSB005: Consulting Services for the Feasibility Study of Proposed Tuguegarao City-Enrile Diversion Road at Tuguegarao City and Enrile in the Province of Cagayan	Planning and Design Division	NO	Competitive Bidding	04/07/2021 04/13/2021	05/05/2021 05/14/2021	06/10/2021	06/28/2021	GoP	4,415.49		4,415.49	Feasibility Study


DPWH Regional Office No. 02 Updated Annual Procurement Plan FY 2021 (1st Semester) for Consulting Services Projects


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total (000.00)	MOOE	CO (000.00)	
200000100678000	21CSB006: Consulting Services for the Feasibility Study of Proposed Cauayan City Northeast Alternate Route at Cauayan City in the Province of Isabela	Planning and Design Division	NO	Competitive Bidding	04/07/2021 0413/2021	05/05/2021 05/14/2021	06/10/2021	06/28/2021	GoP	4,031.01		4,031.01	Feasibility Study

Prepared by:

Recommended for Approval by:

Approved:


ROSARIO V. DE GUZMAN
 Engineer IV
 Head, BAC Secretariat


JAIME P. CATOLOS, JR.
 Chief, Planning and Design Division
 BAC Chairman


LORETA M. MALALUAN, CESO IV
 Regional Director