


Department of Public Works and Highways Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Program/Activity/Projec ct)	Remarks (Explaining changes from the APP)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
3102O4100235000	Construction of Concrete Road Passi Bypass Road, incl. ROW, Iloilo	DPWH, Region VI, Construction Div.	Competitive Bidding	Sept 15 - 21, 2017	Oct 13, 2017	Jan 15 - 29, 2018	Jan 30 - Feb. 8, 2018	GoP	118,200,000.00		118,200,000.00	Construction of Bypass/Diversion Roads	
3102O2100030000	Road Widening - Aklan West Rd (Kalibo-Nabas) - K0238 + 662 - K0240 + 500, K0240 + 680 - K0240 + 929, K0242 + 200 - K0243 + 490	DPWH, Region VI, Construction Div.	Competitive Bidding	Sept 29 - Oct 5, 2017	Oct 24, 2017	Jan 15 - 29, 2018	Jan 30 - Feb 8, 2018	GoP	120,000,000.00		120,000,000.00	Road Widening	
3102O3100040000	Road Widening - Mandurrao-Sn Miguel-Alimodian-Masain-Cabatuan Rd - K0014 + 700 - K0016 + 134, K0017 + 600 - K0018 + 400, K0018 + 460 - K0019 + 062	DPWH, Region VI, Construction Div.	Competitive Bidding	Sept 29 - Oct 5, 2017	Oct 24, 2017	Jan 15 - 29, 2018	Jan 30 - Feb 8, 2018	GoP	120,000,000.00		120,000,000.00	Road Widening	
3102O2100060000	Road Widening - Iloilo East Coast- Capiz Rd - K0182 + 796 - K0186 + 947	DPWH, Region VI, Construction Div.	Competitive Bidding	Oct 3 - 9, 2017	Oct 26, 2017	Jan 15 - 29, 2018	Jan 30 - Feb 8, 2018	GoP	156,863,000.00		156,863,000.00	Road Widening	
3102O2100059000	Road Widening - Iloilo East Coast- Capiz Rd - K0179 + 015 - K0182 + 796	DPWH, Region VI, Construction Div.	Competitive Bidding	Oct 4 - 10, 2017	Oct 30, 2017	Jan 15 - 29, 2018	Jan 30 - Feb 8, 2018	GoP	150,000,000.00		150,000,000.00	Road Widening	
3102O2100002000	Road Widening - Aklan East Rd - K0318 + 271 - K0319 + 117, K0319 + 139 - K0322 + 541	DPWH, Region VI, Construction Div.	Competitive Bidding	Oct 4 - 10, 2017	Oct 30, 2017	Jan 15 - 29, 2018	Jan 30 - Feb. 8, 2018	GoP	150,000,000.00		150,000,000.00	Road Widening	
3102O2100066000	Road Widening - Iloilo-Capiz Rd (Old Route) - K0024 + 800 - K0028 + 759, K0028 + 793 - K0029 + 802	DPWH, Region VI, Construction Div.	Competitive Bidding	Oct 16 - 22, 2017	Oct 13, 2017	Jan 15 - 29, 2018	Jan 30 - Feb. 8, 2018	GoP	166,089,000.00		166,089,000.00	Road Widening	


	Procurement of Various Spareparts, Inks and Toners for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	4,535,761.26		4,535,761.26	Various Spareparts, Inks and Toners
	Procurement of Common Computer Supplies for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	462,597.72		462,597.72	Common Computer Supplies
	Procurement of Fuel and Lubricants for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	2,969,680.00		2,969,680.00	Fuel and Lubricants
	Procurement of Tires with Inner Tubes for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	1,480,850.00		1,480,850.00	Tires with Inner Tubes
	Procurement of Batteries for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	1,480,850.00		1,480,850.00	Batteries
	Procurement of Shop Supplies for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	207,742.00		207,742.00	Shop Supplies
	Procurement of Electrical Materials for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	64,300.00		64,300.00	Electrical Materials
	Procurement of Vehicle Parts and Accessories for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	1,065,421.54		1,065,421.54	Vehicle Parts and Accessories
	Electrical/Hardware Materials for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	175,137.50		175,137.50	Electrical/Hardware Materials
	Procurement of Electrical/Hardware Materials for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	175,137.50		175,137.50	Electrical/Hardware Materials
	Procurement of Dredges Tools and Equipments for 3rd and 4th Quarter	Equipment Management Division	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	1,090,020.00		1,090,020.00	Dredges Tools and Equipments
	Procurement of Survey Equipments for 3rd and 4th Quarter	DPWH Regional Office VI	Competitive Bidding	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	3rd Qtr.	GoP	331,000.00		331,000.00	Survey Equipments
	Consulting Services for the conduct of Feasibility Studies of Candoni - Gatuslao - Basay Boundary Road and Binculi - Talubangi Bypass Road	Planning and Design Division	Competitive Bidding	April 23 - 29, 2018	June 4, 2018	July 5 - 9, 2018	July 10 - 18, 2018	GoP	7,800,000.00		7,800,000.00		7,800,000.00	Feasibility Studies

	Consulting Services for the conduct of Parcelary Survey for the Various Road Sections in Region VI	Planning and Design Division	Competitive Bidding	July 18 - 24, 2018	Sept. 4, 2018	Oct. 4 - 8, 2018	Oct. 9 - 17, 2018	GoP	30,000,000.00		30,000,000.00	Parcelary Survey	
	Consultancy Services for the conduct of Detailed Engineering Design including topographic Survey and Geotechnical Investigation for the various FY 2019 projects in Region VI	Planning and Design Division	Competitive Bidding	July 23 - 29, 2018	Sept. 4, 2018	Oct. 4 - 8, 2018	Oct. 9 - 17, 2018	GoP	10,000,000.00		10,000,000.00	Geotechnical Investigation	
	Consulting Services for the conduct of Geotechnical Investigation for FY 2019 Infrastructure Projects in Region VI	Planning and Design Division	Competitive Bidding	July 23 - 29, 2018	Sept. 4, 2018	Oct. 4 - 8, 2018	Oct. 9 - 17, 2018	GoP	5,000,000.00		5,000,000.00	Geotechnical Investigation	


Submitted by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Staff
 Office of the Regional Director

Recommending Approval:


RONNIE P. CATUIRAN
 BAC Chairperson

Approved by:


WENCESLAO M. LEANO, JR., CESO IV
 Regional Director