



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

DPWH REGION IV-B Annual Procurement Plan for FY 2022 (CIVIL WORKS)
(As of January 25, 2022)

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
	MARINDUQUE DISTRICT ENGINEERING OFFICE												
22E00001	Road Widening of Marinduque Circumferential Road K0039+633 - K0042+000	Construction Division	NO	Competitive Bidding	January 31, 2022 to February 07, 2022	February 21, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	105,000,000.00		105,000,000.00	Road Widening of Secondary Roads
22E00002	Construction of By-Pass and Diversion Roads - Boac - Mogpog By-Pass Road, Package 1	Construction Division	NO	Competitive Bidding	January 31, 2022 to February 07, 2022	February 21, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Road
22E00003	Construction of By-Pass and Diversion Roads - Boac - Mogpog By-Pass Road, Package 2 Sta 4+080 - Sta 7+048.50; Sta 9+485.00 - Sta 10+590.55 Sta 10+914.80 - Sta 12+112.80	Construction Division	YES	Competitive Bidding	December 03, 2021 to December 10, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Road
22E00004	Construction of Missing Links/ New Roads - Dr. Damian Reyes Road (Boac Side), Package 1	Construction Division	NO	Competitive Bidding	February 08, 2021 to February 15, 2021	March 01, 2021	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	130,000,000.00		130,000,000.00	Construction of Missing Links/New Roads
	MINDORO OCCIDENTAL DISTRICT ENGINEERING OFFICE												
22E00005	Construction of Missing Links/ New Roads - Victoria Sablayan (Mindoro Cross Island Road), Package VIII, Occidental Mindoro	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	105,000,000.00		105,000,000.00	Construction of Missing Links/ New Roads
22E00006	Widening of Permanent Bridges - Lumintao Br. (B00084MR) along Mindoro West Coastal Rd (Phase II) Sta. 263+758.72 - Sta.264+095.95	Construction Division	YES	Competitive Bidding	September 28, 2021 to October 05, 2021	October 05, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	175,000,000.00		175,000,000.00	Widening of Permanent Bridges
22E00007	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Structure along Lumintao River, Barangay Tanyag, Calintaan,Sta. 0+000 - Sta. 0+844, Occidental Mindoro	Construction Division	YES	Competitive Bidding	October 11, 2021 to October 18, 2021	November 03, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	135,000,000.00		135,000,000.00	Construction of Flood Control Structure
	MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE												
22E00008	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Calapan North Rd - K0042 + 720 - K0042 + 820, K0042 + 880 - K0043 + 100	Construction Division	YES	Competitive Bidding	November 30, 2021 to December 07, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	160,500,000.00		160,500,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00009	Construction of Missing Links/ New Roads - Victoria Sablayan (Mindoro Cross Island Road), Package I, Oriental Mindoro Sta.0+0472.90 - Sta 0+670.30, Sta.0+670.30 - Sta 0+771.30	Construction Division	YES	Competitive Bidding	November 16, 2021 to November 23, 2021	December 07, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Roads
22E00010	Widening of Permanent Bridges - Bucayao Br. (B00004MR) along Calapan South Rd Sta 15+660 - Sta 16+040, Oriental Mindoro	Construction Division	YES	Competitive Bidding	December 07, 2021 to December 14, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	125,000,000.00		125,000,000.00	Widening of Permanent Bridges
22E00011	Construction of River Control Project at Subaan River (Phase I), San Teodoro, Oriental Mindoro	Construction Division	YES	Competitive Bidding	December 03, 2021 to December 10, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of River Control Project
22E00012	Construction of River Control Project at Subaan River (Phase II), San Teodoro, Oriental Mindoro	Construction Division	YES	Competitive Bidding	November 24, 2021 to December 01, 2021	February 16, 2022	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of River Control Project
22E00013	Construction of River Control Project at Subaan River (Phase III), San Teodoro, Oriental Mindoro	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	February 16, 2022	May 11, 2022 to May 13, 2022	May 14, 2022 to May 23, 2022	2022 GAA	100,000,000.00		100,000,000.00	Construction of River Control Project
22E00014	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Firing Range, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	NO	Competitive Bidding	November 03, 2021 to November 10, 2021	November 23, 2021	March 04, 2022 to March 11, 2022	March 12, 2022 to March 21, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security

Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00015	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Commissioned Officer's Quarters Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	November 16, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
22E00016	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Non-Commissioned Officer's Quarters Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	November 16, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
22E00017	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, Calapan City, Oriental Mindoro	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	November 23, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	10,000,000.00		10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
PALAWAN 1ST DISTRICT ENGINEERING OFFICE													
22E00018	Road Widening of Puerto Princesa North Rd - K0120 + 000 - K0123 + 245, K0127 + 000 - K0128 + 000	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	127,620,000.00		127,620,000.00	Road Widening of Secondary Roads
22E00019	Road Widening of Puerto Princesa North Rd - K0128 + 000 - K0131 + 870	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 01, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	116,490,000.00		116,490,000.00	Road Widening of Secondary Roads
22E00020	Road Widening of Puerto Princesa North Rd - K0131 + 870 - K0132 + 432, K0132 + 712 - K0133 + 456, K0140 + (-676) - K0140 + 478	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	110,640,000.00		110,640,000.00	Road Widening of Secondary Roads
22E00021	Road Widening of Puerto Princesa North Rd - K0142 + 961 - K0146 + 065	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	125,130,000.00		125,130,000.00	Road Widening of Secondary Roads
22E00022	Road Widening of Puerto Princesa North Rd - K0155 + 000 - K0157 + 294, K0157 + 469 - K0157 + 959	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	121,740,000.00		121,740,000.00	Road Widening of Secondary Roads
22E00023	Road Widening of Puerto Princesa North Rd - K0166 + 000 - K0166 + 084, K0166 + 152 - K0166 + 496, K0166 + 632 - K0166 + 1274, K0166 + 1335 - K0168 + 065, K0168 + 137 - K0168 + 544, K0168 + 799 - K0169 + 563	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 13, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	118,800,000.00		118,800,000.00	Road Widening of Secondary Roads
22E00024	Road Widening of Puerto Princesa North Rd - K0170 + 000 - K0171 + 400, K0171 + 400 - K0172 + 572, K0172 + 823 - K0173 + 954	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 01, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	114,120,000.00		114,120,000.00	Road Widening of Secondary Roads
22E00025	Road Widening of Puerto Princesa North Rd - K0175 + 000 - K0176 + 000, K0176 + 087 - K0176 + 259, K0176 + 776 - K0177 + 978, K0177 + 997 - K0178 + 721, K0178 + 740 - K0178 + 780	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 15, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	111,810,000.00		111,810,000.00	Road Widening of Secondary Roads
22E00026	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Bantulan-Sandoval Airport Access Road, Taytay, Palawan	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	121,924,000.00		121,924,000.00	Construction/ Improvement of Access Roads leading to Airports
22E00027	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalacao), Coron, Palawan	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 20, 2022	May 21, 2022 to May 31, 2022	2022 GAA	20,000,000.00		20,000,000.00	Construction/ Improvement of Access Roads leading to Airports
22E00028	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Roxas Diving Spots, Roxas, Palawan	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	121,355,000.00		121,355,000.00	Construction/ Improvement of Access Roads leading to Airports

Contract ID	Program/Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00029	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Decabobo-Buenavista-Turda-Borac RoRo Port, Coron, Sta. 29+327 - Sta. 32+211 Palawan	Construction Division	YES	Competitive Bidding	October 11, 2021 to October 18, 2021	November 03, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	115,000,000.00		115,000,000.00	Construction/ Improvement of Access Roads leading to Airports
22E00030	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Coron Municipal Police Station Building, Coron, Palawan	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	7,362,000.00		7,362,000.00	Construction/ Improvement of Access Roads leading to Airports
22E00031	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road with Slips, Slope Collapse and Landslide, San Jose-Port Barton Road, Sta. 13 + 000 - Sta. 13 + 060, Sta. 13 + 129 - Sta. 13 + 140, Sta. 13 + 210 - Sta. 13 + 250, Sta. 13 + 393 - Sta. 13 + 573	Construction Division	YES	Competitive Bidding	December 08, 2021 to December 15, 2021	January 17, 2022	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	105,000,000.00		105,000,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide,
PALAWAN 2ND DISTRICT ENGINEERING OFFICE													
22E00032	Road Widening of Puerto Princesa South Rd - K0108 + 960 - K0109 + 427, K0109 + 449 - K0110 + 327, K0114 + 000 - K0115 + 390, K0115 + 421 - K0116 + 431	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	110,000,000.00		110,000,000.00	Road Widening of Secondary Roads
22E00062	Road Widening of Puerto Princesa South Rd - K0118 + 000 - K0118 + 579, K0118 + 595 - K0120 + 005, K0120 + 051 - K0122 + 000	Construction Division	YES	Competitive Bidding	October 19, 2021 to October 26, 2021	November 09, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	110,000,000.00		110,000,000.00	Road Widening of Secondary Roads
22E00034	Construction of Missing Links/ New Roads - Palawan Circumferential Road (Latud - Canipaan Section), Package G, Palawan Sta 283+054.00 - Sta 288+150.00	Construction Division	YES	Competitive Bidding	October 05, 2021 to October 12, 2021	October 26, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Roads
22E00035	Construction of Missing Links/ New Roads - Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package D, Palawan	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	February 09, 2022	May 09, 2022 to May 16, 2022	May 17, 2022 to May 26, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
22E00036	Construction of Missing Links/ New Roads - Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package E, Palawan	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	February 09, 2022	May 09, 2022 to May 16, 2022	May 17, 2022 to May 26, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
22E00037	Construction of Missing Links/ New Roads - Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package F, Palawan	Construction Division	NO	Competitive Bidding	November 30, 2021 to December 07, 2021	February 09, 2022	May 09, 2022 to May 16, 2022	May 17, 2022 to May 26, 2022	2022 GAA	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
22E00038	Widening of Permanent Bridges - Taritien Br. (B00030PW) along Puerto Princesa South Rd App A: Sta 86+902.20 - Sta 86+956.00 Bridge: Sta 86+956.00 - Sta 87+008.60 App B: Sta 87+008.60 - Sta 87+057.60	Construction Division	YES	Competitive Bidding	December 07, 2021 to December 14, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	111,111,000.00		111,111,000.00	Widening of Permanent Bridges
22E00039	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Balabac Circumferential Road, Balabac, Sta. 1+795.00 - Sta. 5+273.00 Palawan	Construction Division	YES	Competitive Bidding	October 11, 2021 to October 18, 2021	November 03, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	120,000,000.00		120,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destination
22E00040	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Balabac Military Runway, Balabac, Palawan	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	20,000,000.00		20,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
22E00041	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along Puerto Princesa South Rd - K0108 + 000 - K0108 + 695, K0108 + 960 - K0109 + 449, K0109 + 680 - K0111 + 000, K0119 + 000 - K0119 + 816, K0127 + 000 - K0128 + 000, K0130 + 000 - K0132 + 264, K0136 + 879 - K0137 + 794, K0138 + 000 - K0139 + 292	Construction Division	YES	Competitive Bidding	October 05, 2021 to October 12, 2021	October 26, 2021	Project is deleted in GAA FY 2022		2022 GAA	126,000,000.00		126,000,000.00	Preventive Maintenance (Asphalt Overlay) of Roads
22E00042	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along Puerto Princesa South Rd - K0140 + 000 - K0141 + 000 , K0141 + 809 - K0142 + 796 , K0143 + 000 - K0144 + 000 , K0144 + 316 - K0147 + 000 , K0147 + 502 - K0148 + 000 , K0149 + 000 - K0149 + 500	Construction Division	YES	Competitive Bidding	October 05, 2021 to October 12, 2021	October 26, 2021	Project is deleted in GAA FY 2022		2022 GAA	124,000,000.00		124,000,000.00	Preventive Maintenance (Asphalt Overlay) of Roads


Contract ID	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00043	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Puerto Princesa South Rd - K0077 + 000 - K0247 + 943	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	December 07, 2021	Project is deleted in GAA FY 2022		2022 GAA	321,723,000.00		321,723,000.00	Preventive Maintenance (Asphalt Overlay) of Roads
	PALAWAN 3RD DISTRICT ENGINEERING OFFICE												
22E00044	Road Widening of Puerto Princesa North Rd - K0035 + 000 - K0037 + 243, K0038 + 045 - K0039 + 000	Construction Division	YES	Competitive Bidding	November 24, 2021 to December 01, 2021	December 15, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	130,000,000.00		130,000,000.00	Road Widening of Secondary Roads
22E00045	Road Widening of Puerto Princesa North Rd - K0040 + 925 - K0043 + 688	Construction Division	YES	Competitive Bidding	November 24, 2021 to December 01, 2021	December 15, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	115,000,000.00		115,000,000.00	Road Widening of Secondary Roads
22E00046	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bacungan-Simpucan-Bagumbayan-Napsan Road, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	128,641,000.00		128,641,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
22E00047	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along PPSR Jct-Napsan-Apurawan Rd - K0023 + (-069) - K0027 + 086 , K0049 + 000 - K0050 + 181 , K0052 + 000 - K0054 + 157	Construction Division	YES	Competitive Bidding	November 03, 2021 to November 10, 2021	December 07, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	101,343,000.00		101,343,000.00	Preventive Maintenance (Asphalt Overlay) of Roads
22E00048	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Puerto Princesa North Rd - K0003 + (-233) - K0081 + 222	Construction Division	YES	Competitive Bidding	October 26, 2021 to November 02, 2021	December 01, 2021	Project is deleted in GAA FY 2022		2022 GAA	310,875,000.00		310,875,000.00	Preventive Maintenance (Asphalt Overlay) of Roads
22E00049	LOCAL PROGRAM - Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC), in Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	30,000,000.00		30,000,000.00	Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC)
	ROMBLON DISTRICT ENGINEERING OFFICE												
22E00050	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Sibuyan Circumferential Rd - K0002 + 431 - K0002 + 771	Construction Division	YES	Competitive Bidding	December 07, 2021 to December 14, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	268,355,000.00		268,355,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00051	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tablas Circumferential Rd - K0032 + 867 - K0033 + 328	Construction Division	YES	Competitive Bidding	November 18, 2021 to November 25, 2021	December 13, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	114,000,000.00		114,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22E00052	Construction of By-Pass and Diversion Roads - Odiongan Bypass Road, Romblon	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	145,565,000.00		145,565,000.00	Construction of By-Pass and Diversion Roads
22E00053	Construction of Missing Links/ New Roads - Odiongan East-West Road, Sta. 11+839 - Sta. 16+665.40	Construction Division	YES	Competitive Bidding	September 28, 2021 to October 05, 2021	October 05, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	263,328,000.00		263,328,000.00	Construction of Missing Links/ New Roads
22E00054	Widening of Permanent Bridges - Sijeron Br. (B00031TL) along Tablas Circumferential Rd	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	250,000,000.00		250,000,000.00	Widening of Permanent Bridges
22E00055	Replacement of Permanent Weak Bridges - Binayaan Br. (B00037SY) along Sibuyan Circumferential Rd	Construction Division	YES	Competitive Bidding	November 16, 2021 to November 23, 2021	December 07, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	230,000,000.00		230,000,000.00	Replacement of Permanent Weak Bridges
22E00056	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Jose Circumferential Road leading to various beaches, San Jose, Romblon, Sta. 6+800 - Sta. 8+023.000	Construction Division	YES	Competitive Bidding	September 28, 2021 to October 05, 2021	October 05, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	103,813,000.00		103,813,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
22E00057	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Pili Flood Control Structure (Phase 2), Looc, Romblon	Construction Division	YES	Competitive Bidding	November 24, 2021 to December 01, 2021	December 15, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	120,000,000.00		120,000,000.00	Construction of Flood Control Structure
	SOUTHERN MINDORO DISTRICT ENGINEERING OFFICE												
22E00058	Construction of Missing Links/ New Road - Bulalacao - San Jose Road (Bulalacao Section), Oriental Mindoro	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	86,000,000.00		86,000,000.00	Construction of Missing Links/ New Road
22E00059	Widening of Permanent Bridges - Balite Br. (B00036MR) along Calapan South Rd	Construction Division	YES	Competitive Bidding	November 30, 2021 to December 07, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	115,700,000.00		115,700,000.00	Widening of Permanent Bridges

Contract ID	Program/Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MOOE	CO	
22E00060	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Sta. Maria to Manguyang Road, Gloria, Sta 2+260 - Sta 2+514.76; Sta 2+900 - Sta 3+637.95 Sta 4+490.21 - Sta 8+470, Oriental Mindoro	Construction Division	YES	Competitive Bidding	December 07, 2021 to December 14, 2021	December 27, 2021	February 15, 2022 to February 22, 2022	February 23, 2022 to March 04, 2022	2022 GAA	112,000,000.00		112,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
22E00061	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Cagancan River Control, Barangay Don Pedro, Mansalay, Oriental Mindoro	Construction Division	NO	Competitive Bidding	February 08, 2022 to February 15, 2022	March 01, 2022	May 10, 2022 to May 21, 2022	May 22, 2022 to June 01, 2022	2022 GAA	150,000,000.00		150,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities

Prepared by:


JOCELYN A. ZUNIGA
 Engineer IV
 Head, Procurement Staff

Recommended by:


PRISCILLA S. CLEOFE
 Engineer V
 BAC, Chairperson

Approved by:


GERALD A. PACANAN
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

January 26, 2022

CERTIFICATION


This is to certify that this office does not have a proposed project for Consulting Services for the First Quarter of FY 2022

This certification is being issued this 26th day of January 2022 for the submission of Final Annual Procurement Plan (APP) FY 2022 for Consulting Services


GENE RYAN A. ALTEA

OIC-Chief, Planning and Design Division

Noted by:



GERALD A. PACANAN

Regional Director


R4B ngr/MIv/JAZ/GRAA/GAP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks			
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)			
Fund 101	I. COMMON-USE SUPPLIES AND EQUIPMENT															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	1,000,709.23						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	839,129.10							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	967,210.09							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	853,123.54							
									Total Package I---				3,660,171.96			
	II. INVENTORY/Common SUPPLIES															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	4,975,795.80						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	5,050,745.60							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	5,646,533.29							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	4,543,243.84							
									Total Package II---				20,216,318.53			
	III. OFFICE EQUIPMENT & OTHER SUPPLIES															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	2,781,213.00						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	9,077,877.52							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	25,756,000.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	1,954,500.00							
									Total Package III---				39,569,590.52			
	IV. MEALS AND SNACKS															
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	935,510.00						
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	665,510.00							
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	665,510.00							
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	665,510.00							
									Total Package IV---				2,932,040.00			
									SUBTOTAL				66,378,121.01			



FINAL ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Proje ct)
Fund 101	IX. TRANSPORTATION SERVICE												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Administrative Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	50,000.00 50,000.00 50,000.00 50,000.00			
	Total Package IX---									200,000.00			
	X. SECURITY SERVICES FOR THE REGIONAL OFFICE												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	4,000,000.00 4,000,000.00 4,000,000.00 4,000,000.00			
	Total Package X---									16,000,000.00			
	XI. I.T. EQUIPMENTS, PARTS & SOFTWARE												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	2,822,500.00 1,787,500.00 7,387,000.00 1,832,500.00			
	Total Package XI---									13,829,500.00			
	XII. LABORATORY EQUIPMENTS/CHEMICALS												
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Quality Assurance & Hydrology Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	21,027,592.50 703,450.00 15,746,470.00 143,400.00			
	Total Package XII---									37,620,912.50			
	SUBTOTAL									67,650,412.50			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Proje ct)
Fund 101	XIII. SERVICE VEHICLE REPAIR AND MAINTENANCE OF CONST. AND MAINT EQUIPMENT												
	1st Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	0.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	0.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	0.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00				
									Total Package XIII---	0.00			
	XIV. ELECTRICAL SUPPLIES												
	1st Quarter	Comm. & Technology Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	18,244.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	1,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	90,298.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	0.00				
									Total Package XIV---	109,542.00			
	XV. SPARE PARTS/REPAIR FOR SERVICE VEHICLE												
	1st Quarter	Equipment Management Division	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	175,000.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	175,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	175,000.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	175,000.00				
									Total Package XV---	700,000.00			
	XVI. PETTY CASH EXPENSES												
	1st Quarter	Regional Office	NO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GOP	90,000.00			
	2nd Quarter				2nd Quarter	2nd Quarter	2nd Quarter	GOP	20,000.00				
	3rd Quarter				3rd Quarter	3rd Quarter	3rd Quarter	GOP	20,000.00				
	4th Quarter				4th Quarter	4th Quarter	4th Quarter	GOP	20,000.00				
									Total Package XVI---	150,000.00			
									SUBTOTAL	959,542.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FY-2022
(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	XVII. PRINTING/ LAMINATING													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Information Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	261,500.00 161,500.00 161,500.00 161,500.00				
									Total PackageXVII---		746,000.00			
	XVIII. BUILDINGS & GROUND MAINTENANCE													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Administrative Division	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	62,500.00 62,500.00 62,500.00 62,500.00				
									Total Package XVIII---		250,000.00			
	XIX. MEDICAL/EMERGENCY SUPPLIES													
	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Regional Office	NO	Public Bidding	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	GOP GOP GOP GOP	626,100.00 3,121,200.00 28,119,700.00 2,096,700.00				
									Total Package XIX---		33,963,700.00			
									SUBTOTAL 34,959,700.00					
	SUB-TOTAL (Page 1)										66,378,121.01			
	SUB-TOTAL (Page 2)										19,920,820.00			
	SUB-TOTAL (Page 3)										67,650,412.50			
	SUB-TOTAL (Page 4)										959,542.00			
	GRAND TOTAL										189,868,595.51			

PREPARED BY:

RECOMMENDED BY:

APPROVED BY:

JOCELYN A. ZUNIGA
Head, Procurement Staff

PRISCILLA S. CLEOFE
BAC Chairperson

GERALD A. PACANAN
Regional Director