

DPWH REGIONAL OFFICE XI
FINAL ANNUAL PROCUREMENT PLAN (APP)
FY 2019 INFRASTRUCTURE

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects
(based on GAA)

Regional Office XI

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2019 REGULAR INFRASTRUCTURE PROGRAM												
1. 19L00001	Construction of Concrete Bridge (Part of Substructure)-Davao City Coastal Bypass Road, (Bago Aplaya to Times Beach Section), Package 5A, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 28, 2019	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	93,058.07799		93,058.07799	-Construction of Concrete Bridge
2. 19L00002	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 8, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 12, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	295,363.83708		295,363.83708	-Construction of Asphalt Road, Road Slope Protection Structure
3. 19L00003	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 9, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 12, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	273,103.99306		273,103.99306	-Construction of Asphalt Road, Road Slope Protection Structure
4. 19L00004	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 10, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Feb. 26, 2019	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	239,062.48475		239,062.48475	-Construction of Asphalt Road, Road Slope Protection Structure
5. 19L00005	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 11, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 13, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	238,891.11055		238,891.11055	-Construction of Asphalt Road, Road Slope Protection Structure

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

6. 19L00006	Road Widening-Davao City Diversion Extension to Toril, Package 2, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	144,862.17051		144,862.17051	-Road Widening (2-4 lanes)
7. 19L00007	Widening of Bridge-Talomo Br. 1 (B00010MN) along Davao-Cotabato Rd. (Davao City-Jct. Digos Sect.), Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	73,947.95000		73,947.95000	-Widening of Bridge
8. 19L00009	Widening of Bridge-Pangi Bridge (B01881MN) along Davao City Div. Rd., Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	97,885.55737		97,885.55737	-Widening of Bridge
9. 19L00011	Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Daang Maharlika MN (S00001MN) K1498+574-K1508+192, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	151,744.00360		151,744.00360	-Preventive Maintenance of Road: Asphalt Overlay
10. 19L00012	Road Widening on Specific Locations along Fatima-Malabog Road (S00059MN), K1501+(-422)-K1507+010, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	98,284.23005		98,284.23005	-Road Widening (2-4 lanes)
11. 19L00013	Road Widening along Fatima-Malabog Rd (S00059MN), K1511+341-K1512+663, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 28, 2019	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	101,902.14720		101,902.14720	-Road Widening (2-4 lanes)
12. 19L00014	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package D, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	121,588.77788		121,588.77788	-Construction of Gravel Road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

13. 19L00015	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2B, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 5, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	134,552.18029		134,552.18029	-Construction of Gravel Road
14. 19L00016	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2C, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	134,090.34209		134,090.34209	-Construction of Gravel Road
15. 19L00017	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2C, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 5, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	193,552.59265		193,552.59265	-Construction of Gravel Road
19L00018	Construction of By-Pass and Diversion Roads at Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Package 9, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Remarks: Readvertised as 19LO-0161.			DPWH GAA 2019	90,000.00		90,000.00	-Construction of Road Slope Protection
16. 19L00019	Construction of Concrete Road- Bypass Road at Jct. Daang Maharlika-Elong-Jct. Acacia Road, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 9, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	107,691.56777		107,691.56777	-Construction of Concrete Road
17. 19L00020	Construction of Flood Mitigation Structure – Flood Control Structure along Malagamot Road-Jct. Mudiang Road, Davao City	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	86,865.84068		86,865.84068	-Construction of Flood Mitigation
18. 19L00021	Construction of Concrete Road-Jct. Davao City Diversion Road-Buhangin-Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 9, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	27,576.00858		27,576.00858	-Construction of Concrete Road
19. 19L00022	Construction of Concrete Road-Mahayag-Gatungan-Callawa Diversion Road, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	127,199.77898		127,199.77898	-Construction of Concrete Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

20. 19L00023	Construction of Concrete Road- Fatima-Malabog Road (Malabog-Gumitan), Package A, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	99,851.33628		99,851.33628	-Construction of Concrete Road
21. 19L00024	Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package B, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	102,934.09170		102,934.09170	-Construction of Concrete Road
22. 19L00025	Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package C, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	112,245.96159		112,245.96159	-Construction of Concrete Road
19L00026	Construction of Concrete Road-Jct Mamay-Laverna Bypass Road-Davao City Diversion Road (Jct. Airport Cargo Sect.), Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Remarks: Readvertised as 19LO-0160.			DPWH GAA 2019	150,000.00		150,000.00	-Road Opening
23. 19L00027	Reconstruction to Concrete Pavement-on Specific Locations along Davao-Bukidnon Rd (S01406MN) K1680+338-K1692+440, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	118,029.64950		118,029.64950	-Preventive Maintenance of Road: Asphalt Overlay
24. 19L00028	Reconstruction to Concrete Pavement-On Specific Locations along Davao-Bukidnon Rd (S01406MN) K1629+120-K1635+157, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	96,995.79122		96,995.79122	-Reconsruction to Concrete Pavement
25. 19L00029	Construction of Concrete Road-Alternate Road from Region XI to Region X, Package 3A, Davao City	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	130,237.01298		130,237.01298	-Construction of Concrete Road
26. 19L00030	Reconstruction of Concrete Pavement - Alternate Road from Region XI to Region X, Package 3B, Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	116,947.12079		116,947.12079	-Reconsruction to Concrete Pavement

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

27. 19L00032	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Daang Maharlika (MN) (S00060MN) K1453+552-K1459+660 Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 4, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	114,347.67039		114,347.67039	-Preventive Maintenance of Road: Asphalt Overlay
28. 19L00033	Preventive Maintenance of Road:Asphalt Overlay on Specific Locations Along Tagum-Panabo Circum Rd(S01359MN) K1477+000-K1479+269, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	83,407.22503		83,407.22503	-Preventive Maintenance of Road: Asphalt Overlay
29. 19L00034	Road Widening on Specific Locations Along Asuncion – San Isidro – Laak – Veruela Road (S00097MN), K1479+981- K1485+936, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	134,932.63900		134,932.63900	-Road Widening
30. 19L00035	Road Widening on Specific Locations along Tagum-Panabo Circum Rd. (S01359MN) K1472+113-K1484+349, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Dec. 5, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	79,461.82245		79,461.82245	-Road Widening
31. 19L00036	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	123,998.77788		123,998.77788	-Construction of Gravel Road
19L00040	Construction of By-Pass and Diversion Roads at Carmen - Tagum City Coastal Road, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 18, 2018 Remarks: Readvertised as 19LO-0163.				DPWH GAA 2019	200,000.00		200,000.00	-Construction of Gravel Road
19L00041	Construction of By-Pass and Diversion Roads at Carmen - Tagum City Coastal Road, Package B, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 18, 2018 Remarks: Readvertised as 19LO-0164.				DPWH GAA 2019	201,599.00		201,599.00	-Construction of Gravel Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

32. 19L00042	Road Widening-Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 14, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	111,116.57731		111,116.57731	-Road Widening (2-4 lanes)
33. 19L00043	Road Widening-Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package D, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 18, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	107,692.19028		107,692.19028	-Road Widening (2-4 lanes)
34. 19L00044	Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 6, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	132,419.77788		132,419.77788	-Construction of Gravel Road
35. 19L00045	Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 7, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	132,446.34915		132,446.34915	-Construction of Gravel Road
36. 19L00046	Construction of Flyover-Tagum City Flyover along Agusan-Davao Road, Package 1, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 28, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	464,185.77788		464,185.77788	-Construction of Flyover
37. 19L00048	Construction of Dike along Tagum Libuganon River, Brgy. Bincungan - Brgy. Busaon, Including ROW, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	123,390.93000		123,390.93000	-Construction of Dike
38. 19L00049	Construction of Hijo River Flood Control from Brgy. Magdum-Brgy. Est-Brgy Apokon, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 8, 2019	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	139,681.47993		139,681.47993	-Construction of Revetment

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

39. 19L00050	Construction of Revetment Tagum Libuganon Flood Control, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 4, 2019	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	139,172.53661		139,172.53661	-Construction of Revetment
40. 19L00052	Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 9, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	112,209.27596		112,209.27596	-Construction of Concrete Road
41. 19L00053	Construction of Concrete Road-Panabo City Bypass Road, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	94,070.94218		94,070.94218	-Construction of Concrete Road
42. 19L00054	Widening of Bridge – Lasang Bridge (B00019MN) Along Daang Maharlika (MN), Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	31,827.32596		31,827.32596	-Widening of Bridge
43. 19L00057	Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package D, Davao Del Sur	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	173,120.04967		173,120.04967	-Construction of Concrete Road
44. 19L00058	Construction of Concrete Road-Bypass Road, Jct. Padada (along Digos-Makar Road) - Kiblawan-Jct. Malungon (along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	132,333.02360		132,333.02360	-Construction of Concrete Road
45. 19L00059	Road Widening-Bypass Road, Jct. Padada (along Digos-Makar Road)-Kiblawan-Jct. Malungon (along Digos-Makar Road), Package D, Davao del Sur	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	133,953.35000		133,953.35000	-Construction of Concrete Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

46. 19L00060	Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package C, Davao Del Sur	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	133,858.68369		133,858.68369	-Construction of Concrete Road
47. 19L00061	Replacement of Bridge-Digos Bridge 1 (B00164MN) Along Digos-Makar Road, Davao del Sur	Regional Office XI	Competitive Bidding	Jan. 23, 2019	Apr. 7, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	128,940.00		128,940.00	-Replacement of Bridge
				Remarks: Bidding postponed indefinitely.								
48. 19L00062	Construction of Concrete Road-Bolila-Kiblatong-Bito-Mana Diversion Road, Package 3, Davao Occidental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	169,609.13719		169,609.13719	-Construction of Concrete Road
49. 19L00063	Construction of Gravel Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package A, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	133,795.58202		133,795.58202	-Construction of Gravel Road
50. 19L00064	Construction of Concrete Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package B, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	97,653.24550		97,653.24550	-Construction of Concrete Road
51. 19L00065	Construction of Gravel Road-Demoloc-Little Baguio-Alabel Road, Package 1, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	138,957.64634		138,957.64634	-Construction of Gravel Road
52. 19L00066	Paving of Unpaved Roads on Specific Locations Along H-Way Jct Mana-Ticulon – Lagumit – Little Baguio Rd (S00208MN), K1668+251-K1675+1103, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	95,765.48968		95,765.48968	-Paving of Unpaved Roads

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

53. 19L00068	Road Widening on Specific Locations along Compostela-Cateel Road (Davao Oriental Side) (S01389MN) K1556+873-K1560+878, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	109,034.97210		109,034.97210	-Road Widening
54. 19L00069	Road Widening on Specific Locations along Surigao del Sur Bdry.-Davao Oriental Coastal Rd. (S00140MN) K1522+220-K1600+644, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Mar. 28, 2019	Apr. 7, 2019	DPWH GAA 2019	128,979.55455		128,979.55455	-Road Widening
55. 19L00070	Construction of Concrete Road-Baganga Diversion Road, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	104,602.838180		104,602.838180	-Construction of Gravel Road
56. 19L00071	Construction of Concrete Road – Monkayo – Boston Road (Boston Section) Package 1, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	132,279.72098		132,279.72098	-Construction of Concrete Road
57. 19L00072	Construction of Concrete Road – Monkayo – Boston Road (Boston Section) Package 2, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	132,432.31848		132,432.31848	-Construction of Concrete Road
58. 19L00073	Construction of Concrete Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	135,675.04100		135,675.04100	-Construction of Gravel Road
19L00074	Construction of Bypass Road-Matiao-Magsaysay Coastal Road Package 1, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 18, 2018				DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
					Remarks: Readvertised as 19LO-0165.							

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

59. 19L00075	Construction of Gravel Road – Mati – Tarragona By-pass (Lucatan – Tagabakid Road), (Mati Section), Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	112,066.49852		112,066.49852	-Construction of Asphalt Road
60. 19L00076	Construction of Concrete Road-Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	136,628.96820		136,628.96820	-Construction of Asphalt Road
61. 19L00077	Preventive Maintenance of Road: Asphalt Overlay-on Specific Location along Montevista-Compostela-Mati Bdry Rd (S00135MN) K1433+387-K1485+666, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	138,773.01613		138,773.01613	-Preventive Maintenance of Road: Asphalt Overlay
62. 19L00078	Reconstruction to Concrete Pavement on Specific Locations along Daang Maharlika (MN) (S00126MN) K1383+764-K1395+498, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	111,411.77577		111,411.77577	-Reconstruction to Concrete Pavement
63. 19L00079	Road Widening - on Specific Locations Along Montevista-Compostela-Mati Bdry. (S00135MN), K1435+237-K1440+220, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 15, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	110,791.74904		110,791.74904	-Road Widening
64. 19L00080	Construction of Concrete Road-Maragusan-Pantukan Road (Maragusan Section), Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	125,040.01137		125,040.01137	-Construction of Concrete Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

65. 19L00081	Construction of Concrete Road-Monkayo-Boston Road (Monkayo Section) Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 15, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	125,040.01137		125,040.01137	-Construction of Concrete Road
66. 19L00082	Construction of Concrete Road-Monkayo-Boston Road (Monkayo Section), Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	112,325.99197		112,325.99197	-Construction of Concrete Road
67. 19L00083	Construction of Concrete Road-Monkayo-Compostela Road, Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 19, 2018	Nov. 8, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	59,466.30980		59,466.30980	-Construction of Concrete Road
19L00084	Construction of Concrete Road-Monkayo-Compostela Road, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Jan. 23, 2019 Remarks: Readvertised as 19LO-0162.				DPWH GAA 2019	156,870.00		156,870.00	-Construction of Concrete Road
68. 19L00085	Construction of Concrete Road-Monkayo-Compostela Road, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 29, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	138,047.77788		138,047.77788	-Construction of Concrete Road
69. 19L00086	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 1, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 29, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	110,758.77788		110,758.77788	-Construction of Concrete Road
70. 19L00087	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 1, Package F, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 29, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	134,195.77787		134,195.77787	-Construction of Concrete Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

71. 19L00088	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 1, Package G, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Apr. 7, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
Remarks: Bidding postponed indefinitely.												
72. 19L00089	Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 1, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	118,852.02696		118,852.02696	-Construction of Concrete Road
73. 19L00090	Replacement of Bridge –Olaycon Bridge (B00070MN) Along Daang Maharlika (MN), Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Feb. 26, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	52,849.34589		52,849.34589	-Replacement of Bridge
74. 19L00091	Construction of Concrete Revetment on Steel Sheet Piles along Manat River, Tapia Section, Montevista, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 4, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	170,922.61960		170,922.61960	-Construction of Revetment
75. 19L00092	Road Widening on Specific Locations Along Asuncion-San Isidro-Laak-Veruela Road (S01377MN), K1494+000-K1501+790, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	109,110.23723		109,110.23723	-Road Widening
76. 19L00093	Construction of Concrete Road-Mawab-Maco Bypass Road Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	77,017.62823		77,017.62823	-Construction of Concrete Road
77. 19L00094	Construction of Concrete Road-Mawab-Maco Bypass Road, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	72,149.15127		72,149.15127	Road widening

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

78. 19L00095	Construction of Concrete Road-Montevista (Jct. Mayaon)-Laak Diversion Rd., Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	135,512.75502		135,512.75502	-Construction of Concrete Road
79. 19L00096	Construction of Concrete Road-Montevista (Jct. Mayaon)-Laak Diversion Rd., Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	135,501.58767		135,501.58767	-Construction of Concrete Road
80. 19L00097	Construction of Concrete Road Nabunturan-Mawab Road, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	22,269.26752		22,269.26752	-Construction of Concrete Road
81. 19L00098	Construction of Concrete Road – Nabunturan – New Corella – Tagum Road, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	103,328.59096		103,328.59096	-Construction of Concrete Road
82. 19L00099	Construction of Concrete Road-Bukidnon-Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley), Package 3, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	126,093.60765		126,093.60765	-Construction of Concrete Road
83. 19L00100	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 19, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	103,054.65267		103,054.65267	-Construction of Concrete Road
84. 19L00101	Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 2, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	99,271.77788		99,271.77788	-Construction of Concrete Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

85. 19L00104	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 12, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Dec. 14, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	308,522.08122		308,522.08122	-Construction of Asphalt Road & Road Slope Protection
86. 19L00106	Road Widening-Davao City Diversion Extension to Toril, Package 1, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	148,749.57298		148,749.57298	-Road Widening
87. 19L00108	Road Widening –Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package E, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 15, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	104,767.77788		104,767.77788	-Road Widening
88. 19L00109	Road Widening –Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package F, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 15, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	105,823.77788		105,823.77788	-Road Widening
89. 19L00110	Construction of Flyover-Tagum City Flyover along Agusan-Davao Road, Package 2, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 28, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	464,208.77788		464,208.77788	-Construction of Flyover
90. 19L00111	Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	121,475.07740		121,475.07740	-Construction of Concrete Road
91. 19L00112	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package B, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	121,490.23563		121,490.23563	-Construction of Gravel Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

92. 19L00113	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	121,598.77788		121,598.77788	-Construction of Gravel Road
93. 19L00114	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2A, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 5, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	134,516.08574		134,516.08574	-Construction of Gravel Road
94. 19L00115	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package E, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	74,823.77788		74,823.77788	-Construction of Gravel Road
95. 19L00116	Construction of Hijo River Flood Control with Promenade from Barangay Apokon to Barangay Magdum, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 31, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	185,584.36632		185,584.36632	-Construction to Revetment
96. 19L00117	Construction of Concrete Road-Carmen-Tagum City Coastal Road, Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 31, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	131,678.77788		131,678.77788	-Construction of Concrete Road
97. 19L00118	Construction of Gravel Road-Carmen-Tagum City Coastal Road, Package D, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 31, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	127,863.77788		127,863.77788	-Construction of Gravel Road
98. 19L00119	Reconstruction to Concrete Pavement-Tagum City Flyover, Package 3, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	176,986.69757		176,986.69757	-Reconstruction to Concrete Pavement

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

99. 19L00120	Reconstruction to Concrete Pavement – Tagum City Flyover, Package 4, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	176,986.56440		176,986.56440	-Reconstruction to Concrete Pavement
100. 19L00121	Construction of Gravel Road-Patel Kapatagan Road, Package 5, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	130,308.48949		130,308.48949	-Construction of Concrete Road
101. 19L00122	Construction of Gravel Road – Demoloc-Little Baguio – Alabel Road, Package 2, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	142,451.42272		142,451.42272	-Construction of Gravel Road
102. 19L00124	Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package D, Davao Oriental	Regional Office XI	Competitive Bidding	Jan. 23, 2019	Apr. 7, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	140,000.00		140,000.00	-Construction of Gravel Road
				Remarks: Bidding postponed indefinitely.								
103. 19L00125	Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package E, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 4, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	142,077.77788		142,077.77788	-Construction of Gravel Road
104. 19L00128	Construction of Concrete Road – Maragusan – Pantukan Road (Pantukan Section), Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	132,490.04420		132,490.04420	-Construction of Concrete Road
105. 19L00129	Construction of Concrete Road – Maragusan – Pantukan Road (Pantukan Section), Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	132,490.06578		132,490.06578	-Construction of Concrete Road
106. 19L00130	Construction of Concrete Road – Maragusan – Pantukan Road (Pantukan Section), Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	131,687.07252		131,687.07252	-Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

107. 19L00131	Construction of Concrete Road – Maragusan – Pantukan Road (Pantukan Section), Package F, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	131,530.47552		131,530.47552	-Construction of Concrete Road
19L00132	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018				DPWH GAA 2019	158,000.00		158,000.00	-Construction of Concrete Road
Remarks: Readvertised as 19L0-0159.												
108. 19L00135	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 16, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	133,971.77788		133,971.77788	-Construction of Concrete Road
109. 19L00136	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package F, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 16, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	111,165.77788		111,165.77788	-Construction of Concrete Road
110. 19L00137	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package G, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 16, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	92,294.77788		92,294.77788	-Construction of Concrete Road
111. 19L00138	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package H, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Jan. 16, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	94,633.77788		94,633.77788	-Construction of Concrete Road
112. 19L00139	Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 2, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	May 14, 2019	May 24, 2019	GOP	137,903.41820		137,903.41820	-Construction of Concrete Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

113. 19L00140	Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 2, Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Jan. 31, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	134,165.77788		134,165.77788	-Construction of Concrete Road
114. 19L00141	Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 2, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Jan. 31, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	132,991.77788		132,991.77788	-Construction of Concrete Road
115. 19L00142	Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 2, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Jan. 15, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	169,464.77788		169,464.77788	-Construction of Concrete Road
116. 19L00145	Concreting of Roads-Brgy. Libay-libay, Brgy. New Visayas, Brgy. Sangab and Brgy. Calabcab, Maco, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	137,534.80425		137,534.80425	-Construction of Concrete Road
117. 19L00146	Construction of Additional Floors (2nd-4th Storey) of DPWH Regional Office XI Building "Package A", R. Magsaysay Ave. cor. Chavez St., Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 4, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	104,022.41494		104,022.41494	-Construction of Multi-Purpose Building
118. 19L00147	Construction of Additional Floors (2nd-4th Storey) of DPWH Regional Office XI Building "Package B", R. Magsaysay Ave. cor. Chavez St., Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 13, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	90,408.18180		90,408.18180	-Construction of Multi-Purpose Building
119. 19L00148	Construction of Concrete Road-Nabunturan-Laak Road-Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	60,997.84775		60,997.84775	-Construction of Concrete Road

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

120. 19L00149	Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 8, Davao del Norte	Regional Office XI	Competitive Bidding Remarks: Additional project.	Oct. 19, 2018	Dec. 19, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	163,855.77788		163,855.77788	-Construction of Gravel Road
121. 19L00150	Road Widening on Specific Locations along Babak-Samal-Kaputian Road (S00095MN) K1505+520-K1507+569, IGACOS. Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	53,833.33547		53,833.33547	-Road Widening
122. 19L00151	Reconstruction to Concrete Pavement-Slaughter House-F. Torres Bridge-Gold Street-Ruby Street-Gov. Gregorio V. Cañeda Rd. (Circumferential Road), Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 4, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	22,512.03004		22,512.03004	-Road Widening
123. 19L00152	Construction of Gravel Road-Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 28, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	9,304.51423		9,304.51423	-Construction of Gravel Road
124. 19L00153	Widening of Bridge - Baganga Bridge (B01692MN) along Surigao del Sur Bdry. Davao Oriental Coastal Road, Davao Oriental	Regional Office XI	Competitive Bidding Remarks: Bidding postponed indefinitely.	Dec. 18, 2018	Apr. 7, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	350,000.00		350,000.00	-Construction of Concrete Road; Widening of Bridge
125. 19L00154	Construction of Bypass Road – Matiao – Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	119,289.50562		119,289.50562	-Construction of Gravel Road
126. 19L00155	Construction of Parallel Bridge-Sumlog Bridge 2 along Pres. Diosdado P. Macapagal Natl Hi-way, Davao Oriental	Regional Office XI	Competitive Bidding Remarks: Bidding postponed indefinitely.	Dec. 18, 2018	Apr. 7, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	245,000.00		245,000.00	-Widening of Bridge

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

127. 19L00156	Off Carriageway Improvement of Davao-Cotabato Road (Davao City-Jct. Digos Sect.), K1519+076, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 28, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	32,890.91413		32,890.91413	-Off Carriageway Improvement
128. 19L00157	Construction of Concrete Road-Jct. Cabantian Road (Acacia Section)- Jct. Mandug-Callawa Road (Mandug Section), Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	181,837.49239		181,837.49239	-Construction of Gravel Road
129. 19L00158	Road Widening-Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	May 14, 2019	May 24, 2019	DPWH GAA 2019	119,167.94691		119,167.94691	-Road Widening
19L00159	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018				DPWH GAA 2019	198,910.00		198,910.00	-Construction of Concrete Road
			Remarks: Former ID # 19L0-0132, but still was cancelled per Bid Bulletin dated 11/23/18.									
130. 19L00160	Construction of Concrete Road-Jct Mamay-La Verna Bypass Road-Davao City Diversion Road (Jct Airport Cargo Sect), Davao City	Regional Office XI	Competitive Bidding	Jan. 28, 2019	Feb. 18, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	41,317.24693		41,317.24693	-Construction of Concrete Road
131. 19L00161	Construction of Concrete Road-Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Package 9, Davao City	Regional Office XI	Competitive Bidding	Jan. 28, 2019	Feb. 18, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	41,317.24693		41,317.24693	-Construction of Concrete Road
132. 19L00162	Construction of Concrete Bridge-Monkayo-Compostela Road, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Mar. 1, 2019	Mar. 20, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	182,324.35972		182,324.35972	-Construction of Bridge
			Remarks: Bid under evaluation/postqualification.									

Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects

133. 19L00163	Construction of Gravel Road-Carmen-Tagum City Coastal Road, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 1, 2019 Remarks: Bid under evaluation/postqualification.	Mar. 20, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	153,264.51038		153,264.51038	-Construction of Gravel Road
134. 19L00164	Construction of Gravel Road-Carmen-Tagum City Coastal Road, Package B, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 1, 2019 Remarks: Bid under evaluation/postqualification.	Mar. 20, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	169,617.99862		169,617.99862	-Construction of Gravel Road
135. 19L00165	Construction of Bypass Road-Matiao-Magsaysay Coastal Road Package 1, Davao Oriental	Regional Office XI	Competitive Bidding	Mar. 1, 2019 Remarks: Bid under evaluation/postqualification.	Mar. 20, 2019	May 14, 2019	May 24, 2019	DPWH GAA 2019	128,299.83459		128,299.83459	-Construction of Concrete Road

Prepared by:


CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit

Recommended by:


LORENZO M. YUMANG
Chief, Equipment Management Division
BAC Chairperson

Approved by:

ALLAN S. BORRAMEO, CESO IV
Regional Director
Head of Procuring Entity

For and in the absence of the
Regional Director


JOSE LITO S. CABALLERO
OIC-Assistant Regional Director

**DPWH REGIONAL OFFICE XI
FINAL ANNUAL PROCUREMENT PLAN (APP)
FY 2019 CONSULTING SERVICES**

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2019 Consulting Services

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Post of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<u>CY 2019 CONSULTING SERVICES</u>												
1. 19CSL002	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao City: a)Eden-Bato Road and b)Matina Biao Road, Davao City	Regional Office XI	Competitive Bidding	March 26, 2019	May 13, 2019	June 17, 2019	June 27, 2019	FY 2019 GAA	11,300.00		11,300.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: For Eligibility Check & Shortlisting (Apr.2-10, 2019)								
2. 19CSL003	Consulting Services for the Feasibility Study of Monkayo-Montevista Road, Compostela Valley	Regional Office XI	Competitive Bidding	March 26, 2019	May 13, 2019	June 17, 2019	June 27, 2019	FY 2019 GAA	8,400.00		8,400.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: For Eligibility Check & Shortlisting (Apr.2-10, 2019)								

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2019 Consulting Services

3. 19CSL004	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Compostela Valley: a)Mawab-Nabunturan Road and b)Maragusan-Paloc Road, Compostela Valley	Regional Office XI	Competitive Bidding	March 26, 2019	May 13, 2019	June 17, 2019	June 27, 2019	FY 2019 GAA	10,200.00		10,200.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: For Eligibility Check & Shortlisting (Apr.2-10, 2019)								
4. 19CSL005	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao del Norte: a)B.E. Dujali Road Network and b)Talaingod-Sto. Tomas Road, Davao del Norte	Regional Office XI	Competitive Bidding	March 26, 2019	May 13, 2019	June 17, 2019	June 27, 2019	FY 2019 GAA	16,400.00		16,400.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Socio Impact Assessment; Gender and Development (GAD) Survey
				Remarks: For Eligibility Check & Shortlisting (Apr.2-10, 2019)								
5. 19CSL006	Consulting Services for the Pre-Feasibility Study of the Three (3) Proposed Roads in Davao del Norte/Davo City: a)Tagum-Pañalum Road Network, b)Panabo Wharf Road, and c)Bunawan-Malabog Road,Davao del Norte/Davo City	Regional Office XI	Competitive Bidding	March 29, 2019	May 13, 2019	June 17, 2019	June 27, 2019	FY 2019 GAA	10,400.00		10,400.00	-Traffic Survey; Socio-Economic Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; Engineering Survey; Gender and Development (GAD) Survey
				Remarks: For Eligibility Check & Shortlisting (Apr.5-10, 2019)								

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2019 Consulting Services

6. 19CSL001	Consulting Services for the Feasibility Study of Carmen-Tagum City Coastal Road, Davao del Norte	Regional Office XI	Competitive Bidding	March 26, 2019	May 13, 2019	June 17, 2019	June 27, 2019	FY 2019 PDE Funds	11,324.00		11,324.00	-Traffic Survey; Socio- Economic Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Environmental Survey; Gender and Development (GAD) Survey
Remarks: For Eligibility Check & Shortlisting (Apr.2-10, 2019)												

Prepared by:


CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit

Recommended by:


LORENZO M. YUMANG
Chief, Equipment Management Division
BAC Chairperson

Approved by:

ALLAN S. BORRAMEO, CESO IV
Regional Director
Head of Procuring Entity

**For and in the absence of the
Regional Director**


JOSEITO B. CABALLERO
OIC-Assistant Regional Director

**DPWH REGIONAL OFFICE XI
FINAL ANNUAL PROCUREMENT PLAN (APP)
FY 2019 GOODS AND SERVICES**

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019
Consolidated - Goods & Related Services - FY2019

Page 1 of 9

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019
Consolidated - Goods & Related Services - FY2019

Page 2 of 9

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019

Consolidated - Goods & Related Services - FY2019

[illegible]

REGIONAL OFFICE XI, DAVAO CITY

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019

Consolidated - Goods & Related Services - FY2019

Sub-total Page 4 >>

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019

Consolidated - Goods & Related Services - FY2019

Page 5 of 9

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019

Consolidated - Goods & Related Services - FY2019

[illegible]

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019

Consolidated - Goods & Related Services - FY2019

[illegible]

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019

Consolidated - Goods & Related Services - FY2019

[illegible]


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2019


Consolidated - Goods & Related Services - FY2019

	NETWORK / STRUCTURED CABLING											
Fund	1st Quarter	REGION XI	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	300,000.00		300,000.00	
101	2nd Quarter	DPWH RO	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	300,000.00		300,000.00	
01101101	3rd Quarter	XI, Davao	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter	City	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									600,000.00		600,000.00	
	UNFORESEEN EXPENDITURES											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	6,810,179.81		6,810,179.81	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	8,687,578.11		8,687,578.11	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	7,748,878.96		7,748,878.96	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	7,748,878.96		7,748,878.96	
									30,995,515.85		30,995,515.85	
			Sub-total Page 9 >>						31,595,515.85		31,595,515.85	
			BREAKDOWN:									
			Sub-total Page 1 >>						5,869,736.85		5,869,736.85	
			Sub-total Page 2 >>						323,388.80		323,388.80	
			Sub-total Page 3 >>						89,938,180.90		89,938,180.90	
			Sub-total Page 4 >>						10,448,898.80		10,448,898.80	
			Sub-total Page 5 >>						49,148,182.50		49,148,182.50	
			Sub-total Page 6 >>						21,044,175.00		21,044,175.00	
			Sub-total Page 7 >>						168,770,981.25		168,770,981.25	
			Sub-total Page 8 >>						32,000,000.00		32,000,000.00	
			Sub-total Page 9 >>						31,595,515.85		31,595,515.85	
			GRAND TOTAL >>>						409,139,059.95		409,139,059.95	
			TOTAL BUDGET AMOUNT >>>						409,139,059.95		409,139,059.95	

Prepared by:


CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit

Recommended by:


LORENZO M. YUMANG
Chief, Equipment Management Division
BAC Chairperson

Approved by:

ALLAN S. BORRAMEO, CESO IV
Regional Director
Head of Procuring Entity

For and in the absence of the
Regional Director


JOSEITO B. CABALLERO
OIC-Assistant Regional Director