



FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
										Total (P000)	MOOE CO	
	Tarlac District Engineering Office TARLAC FIRST DISTRICT ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System											
	Asset Preservation Program											
	Preventive Maintenance - Primary Roads											
	1. Contract ID No. 20CJ0039 - Manila North Rd - K0162 + 534 - K0162 + 890, K0162 + 982 - K0164 + 423	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	02/17/2020	02/28/2020	FY 2020 GAA	78,628.00		Asphalt Overlay
	2. Contract ID No. 20CJ0040 - Manila North Rd - K0164 + 423 - K0165 + 177, K0167 + 009.50 - K0168 + 312	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	02/17/2020	02/28/2020	FY 2020 GAA	95,350.00		Asphalt Overlay
	3. Contract ID No. 20CJ0048 - Romulo H-way - K0141 + 900 - K0143 + 000, K0145 + 530 + K0145+835, K0147 + 000 - K0147 + 807, K0148 + 391 - K0148 + 800, K0158 + 942 - K0159 + 740	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	70,549.00		Asphalt Overlay with correction
	Preventive Maintenance - Tertiary Roads											
	1. Contract ID No. 20CJ0049 - Capas-San Jose-Mayantoc-Malacampa Rd - K0147 + 000 - K0147 + 527	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	15,495.00		Asphalt Overlay with correction
	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads -											
	1. Contract ID No. 20CJ0041 - Manila North Rd - K0165 + 177 - K0166 + 919	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	02/17/2020	02/28/2020	FY 2020 GAA	94,115.00		Concrete Reconstruction
	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads											
	1. Contract ID No. 20CJ0050 - Manila North Rd - K0143 + 287 - K0143 + 713, K0145 + 295 - K0145 + 564	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	12,065.00	12,065.00	Construction of concrete lined canal with cover
	2. Contract ID No. 20CJ0060 - Manila North Rd - K0151 + 571, K0151 + 605	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	02/17/2020	02/28/2020	FY 2020 GAA	6,150.00	6,150.00	Construction of single barrel RCBC
	3. Contract ID No. 20CJ0061 - Romulo H-way - K0158 + 970 - K0159 + 619	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	02/17/2020	02/28/2020	FY 2020 GAA	44,360.00	44,360.00	Construction of reinforced concrete fluted canal (box type)
	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads											
	1. Contract ID No. 20CJ0051 - Parique-Ramos Rd - K0146 + 000 - K0148 + 346	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	49,980.00	49,980.00	Construction of concrete lined canal with cover
	Network Development Program											
	Construction of By-Pass and Diversion Roads											
	1. Contract ID No. 20CJ0069 - Sta. Ignacia - Gulimba Road via Gerona Pura, (Sta. Ignacia Section), Package 1, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	30,264.00	30,264.00	Replacement of bridge
	2. Contract ID No. 20CJ0070 - Sta. Ignacia - Gulimba Road via Gerona Pura, (Sta. Ignacia Section), Package 2, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	69,736.00	69,736.00	Road widening with replacement of bridge
	Bridge Program											
	Retrofitting / Strengthening of Permanent Bridges											
	1. Contract ID No. 20CJ0012 - Legaspi Br. (B03157/LZ) along Manila North Rd	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,488.00	5,488.00	Retrofitting/Strengthening of Permanent Bridge
	2. Contract ID No. 20CJ0013 - Malicu Br. (B03439/LZ) along Manila North Rd	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	6,912.00	6,912.00	Retrofitting/Strengthening of Permanent Bridge

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PNO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs/Post of IAB	Sub/Opn of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P000)	MOOE	CO	Remarks
	Widening of Permanent Bridges												
	1. Barangobong Br. (Parallel) along Paniqui-Camiling-Wawa Rd								FY 2020 GAA	105,000.00		105,000.00	To be implemented by Regional Office III
	2. Coljuangco Br. (801333LZ) along Paniqui-Camiling-Wawa Rd								FY 2020 GAA	105,000.00		105,000.00	To be implemented by Regional Office III
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Water Floods												
	Flood Management Program												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	1. Contract ID No. 20CJ00011 - Construction of Flood Control Structures Along Camiling River Left Bank Phase II, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood control structure
	2. Contract ID No. 20CJ00001 - Construction of Flood Control Structures Along Camiling River Left Bank, Bacbac Section (Phase IV), Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	45,000.00		45,000.00	Construction of flood control structure
	3. Contract ID No. 20CJ00003 - Construction of Flood Control Structures Along Camiling River Left Bank, Pindangan 2nd Section (Phase VIII), Pindangan 2nd, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	25,400.00		25,400.00	Construction of flood control structure
	4. Contract ID No. 20CJ00006 - Construction of Flood Control Structures Along Camiling River Left Bank, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	55,000.00		55,000.00	Construction of flood control structure
	5. Contract ID No. 20CJ00007 - Construction of Flood Control Structures Along Camiling River Right Bank (Phase II), Camilingan Norte Section, Camilingan Norte, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	55,000.00		55,000.00	Construction of flood control structure
	6. Contract ID No. 20CJ00002 - Construction of Flood Control Structures Along Camiling River Right Bank, Bilad Section (Phase II), Bilad, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of flood control structure
	7. Contract ID No. 20CJ00009 - Construction of Flood Control Structures Along Camiling River Right Bank, Surgul 2nd - Surgul 1st Section (Phase II), Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	60,000.00		60,000.00	Construction of flood control structure
	8. Contract ID No. 20CJ00008 - Construction of Flood Control Structures Along Camiling River Right Bank, Telbang - Tuac Section, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	58,084.00		58,084.00	Construction of flood control structure
	9. Contract ID No. 20CJ00005 - Construction of Flood Control Structures Along Camiling River Right Bank, Telbang-Tuac Section (Phase II), Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	55,000.00		55,000.00	Construction of flood control structure
	10. Contract ID No. 20CJ00010 - Construction of Flood Control Structures Along Camiling River Right Bank, Telbang-Tuac Section (Phase III), Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	69,600.00		69,600.00	Construction of flood control structure
	11. Contract ID No. 20CJ00004 - Rehabilitation of Flood Control Structures Along Bataan River, Mt.ao Section (Phase III), San Clemente, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	15,400.00		15,400.00	Rehabilitation/major repair of flood control structure
	Construction / Improvement of Access Roads leading to Declared Tourism Destinations												
	1. Contract ID No. 20CJ00042 - Access Road leading to Duag Ecotourism Nature's Park, Brgy. Maasin, San Clemente, Tarlac	Construction Section	Yes	Competitive Bidding	10-28-2020 - 2-3-2020	11/19/2019	02/17/2020	02/28/2020	FY 2020 GAA	60,000.00		60,000.00	Construction of Concrete Road
	Local Program												
	Construction/Repair/Rehabilitation/Improvement of Flood Control and Drainage												
	Flood Control Structures/Resiliencies												
	1. Contract ID No. 20CJ00094 - Construction of Flood Control Structures within Agro River Basin System along Tarlac River Control Rang-Ayan-Narcamanan Section, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood control structure
	2. Contract ID No. 20CJ00095 - Construction of Slope Protection along Camiling River Bank, Surgul 1st - Camilingan Sur Section (Package A), Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of slope protection

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	IS THIS AN Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IACB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)	Remarks
										Total MOOE (P000)	CO
	Local Roads and Bridges										
	1. Contract ID No. 20CJ0106 - Construction of Brgy. Road in Brgy. Apulid, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	10,000.00	Construction of concrete road
	2. Contract ID No. 20CJ0107 - Construction of Brgy. Road in Brgy. Samput, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	10,000.00	Construction of concrete road
	3. Contract ID No. 20CJ0108 - Construction of Brgy. Road in Brgy. San Roque North, Anao, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	10,000.00	Construction of concrete road
	Local Infrastructure Program										
	Buildings and Other Structures										
	1. Construction of Daycare Center, Mangandingay, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	5,000.00	Construction of day care center
	2. Construction of Legislative Building Brgy. Poblacion, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	5,000.00	Construction of legislative building
	3. Contract ID No. 20CJ0075 - Construction of Multi-Purpose Building (Anao Municipal Hall Extension) Poblacion, Anao, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	02/15/2020	02/29/2020	FY 2020 GAA	18,000.00	Construction of Multi-Purpose Building
	4. Contract ID No. 20CJ0076 - Construction of Multi-Purpose Building (Rehabilitation Building) Enrique "Henry" M. Cojuangco Memorial District Hospital, San Julian	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	02/15/2020	02/29/2020	FY 2020 GAA	15,000.00	Construction of Multi-Purpose Building
	5. Construction of Multi-Purpose Building (Santa Ignacia Municipal Sports Complex Phase 2) Santa Ignacia, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	50,000.00	Construction of Multi-Purpose Building
	6. Construction of Warehouse for the Anao, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,000.00	Construction of warehouse
	Flood Control and Drainage										
	Flood Control Structures/Facilities										
	1. Contract ID No. 20CJ0096 - Construction of Flood Control Structures along Camiling River Control Surgui 2nd - Surgui 1st Package B, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	50,000.00	Construction of flood control structure
	2. Contract ID No. 20CJ0098 - Construction of Flood Control Structures within Agno River Basin System along Susubaen Creek (Phase II), Pura, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	70,000.00	Construction of flood control structure
	3. Contract ID No. 20CJ0097 - Construction of Flood Control Structures within Agno River Basin System along Susubaen Creek (Phase I), Pura, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	70,000.00	Construction of flood control structure
	Local Roads										
	1. Contract ID No. 20CJ0087 - Construction of Access Road leading to Enrique "Henry" M. Cojuangco Memorial District Hospital San Julian, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	02/17/2020	02/28/2020	FY 2020 GAA	37,000.00	Construction of concrete road
	2. Rehabilitation of Road at Sitio Bantog, Brgy. Carino, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	5,000.00	Rehabilitation of road
	TARLAC SECOND DISTRICT										
	Tarlac District Engineering Office										
	ORGANIZATIONAL OUTCOME 1 : Ensures Safe and Reliable National Road System										
	Asset Preservation Program										
	Preventive Maintenance - Primary Roads										
	1. Manila North Rd - K0126 + 440 - K0129 + 728	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	101,599.00	To be implemented by Regional Office III
	2. Contract ID No. 20CJ0053- Manila North Rd - K0139 + 553 - K0141 + 700	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	75,000.00	Asphalt overlay with correction
	3. Contract ID No. 20CJ0054 - Romulo H-way - K0125 + 300 - K0126 + 764, K0130 + 060 - K0130 + 590	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	47,720.00	Asphalt overlay with correction

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs./Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)	CO	Remarks
	Preventive Maintenance - Tertiary Roads											
	1. Contract ID No. 20CJ0055 - Victoria - Pura Rd - K0130 + 300 - K0151 + 288.60	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	28,090.00	28,090.00	Asphalt overlay with correction
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads											
	1. Contract ID No. 20CJ0056 - Tarlac City-Sh Jose via Tibag-Burgos Rd - K0132 + 040 - K0132 + 600, K0134 + 000 - K0135 + 545, K0142 + 459 - K0143 + 100, K0144 + 000 - K0144 + 315	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	53,185.00	53,185.00	Concrete reconstruction
	2. Contract ID No. 20CJ0057 - Tarlac-Gulimba Rd via Victoria - K0136 + 000 - K0136 + 660, K0139 + 141 - K0140 + 000, K0143 + 140 - K0144 + 000	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	01/30/2020	02/13/2020	FY 2020 GAA	37,800.00	37,800.00	Concrete reconstruction
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads											
	1. Contract ID No. 20CJ0062 - Manila North Rd - K0122 + 887 - K0123 + 121	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/27/2019	02/17/2020	02/28/2020	FY 2020 GAA	75,000.00	75,000.00	Construction of reinforced concrete lined canal (box-type)
	2. Contract ID No. 20CJ0052 - Manila North Rd - K0137 + 317 - K0139 + 553	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	90,819.00	90,819.00	Construction of concrete road
	Network Development Program Road Widening - Tertiary Roads											
	1. Contract ID No. 20CJ0058 - Tarlac - Gulimba Rd via Victoria - K0141 + 285 - K0141 + 645	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	01/30/2020	02/13/2020	FY 2020 GAA	22,580.00	22,580.00	Construction of concrete road
	Construction of By-Pass and Diversion Roads											
	1. Contract ID No. 20CJ0063 - Gerona-Victoria Road via Esipona, pura, Tarlac	Construction Section	Yes	Competitive Bidding	11-12-18-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	11,900.00	11,900.00	Rehabilitation of concrete road
	2. Contract ID No. 20CJ0071 - Sta. Ignacia-Gulimba Road via Gerona Pura (Gerona Section) Tarlac	Construction Section	Yes	Competitive Bidding	11-12-18-2019	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	70,000.00	70,000.00	Road widening with replacement of bridge
	Bridge Program											
	Retraining/Strengthening of Permanent Bridges											
	1. Contract ID No. 20CJ0014 - Binig Br. (B01379LZ) along Romulo H-way	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	12/18/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,785.00	2,785.00	Retraining/Strengthening of Permanent Bridge
	2. Contract ID No. 20CJ0015 - Noriones Br. (B03427LZ) along Capas-San Jose-Mayantoc-Malacampa Rd.	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	16,100.00	16,100.00	Retraining/Strengthening of Permanent Bridge
	3. Contract ID No. 20CJ0016 - Villa Aglipay Br. (B03429LZ) along Capas-San Jose-Mayantoc-Malacampa Rd.	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/17/2020	02/28/2020	FY 2020 GAA	6,500.00	6,500.00	Retraining/Strengthening of Permanent Bridge
	Bridge Program											
	Widening of Permanent Bridges											
	1. Contract ID No. 20CJ0064 - Salapungan Br. (B03156LZ) along Manila North Rd.	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/27/2019	02/17/2020	02/28/2020	FY 2020 GAA	13,400.00	13,400.00	Widening of bridge

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PNO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of TAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P1P)			Remarks
										Total	MOOE	CO	
										(P000)			
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	1. Contract ID No. 20CJ0017 - Construction of Flood Control Structures Along San Isidro Creek, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of flood control structures
	2. Contract ID No. 20CJ0072 - Construction of Flood Control Structures Along Tarlac River Control Left Dike, Tibagan - Tibag Section (Phase II), Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	12-18-2019	02/17/2020	02/28/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood control structures
	3. Contract ID No. 20CJ0065 - Construction of Tarlac City Urban Pumping Station along Maslaca Creek, Tarlac City	Construction Section	Yes	Competitive Bidding	11-19-25-2019	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of flood mitigation facility
	4. Contract ID No. 20CJ0018 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, San Isidro Section, San Isidro, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	5. Contract ID No. 20CJ0019 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase II), Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	6. Contract ID No. 20CJ0020 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase III), Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	02/17/2020	02/28/2020	FY 2020 GAA	89,000.00		89,000.00	Rehabilitation of flood control structures
	7. Contract ID No. 20CJ0021 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, San Jose - Santiago Section (Phase II), Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	8. Contract ID No. 20CJ0022 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano - Sta. Lucia Section (Phase II), Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	02/17/2020	02/28/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
	9. Contract ID No. 20CJ0023 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano Section (Phase II), Sembrano, Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	03/10/2020	04/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	10. Contract ID No. 20CJ0024 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Carangan Section (Phase IV), Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	02/17/2020	02/28/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
	11. Contract ID No. 20CJ0025 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Cardona - Aysen Section, Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	02/17/2020	02/28/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations												
	1. Contract ID No. 20CJ0059 - Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/17/2020	02/28/2020	FY 2020 GAA	96,300.00		96,300.00	Construction of concrete road

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks	
										Total (P000)	MOOE CO		
	Construction/ Improvement of Various Infrastructures in support of National Security												
	1. Contract ID No. 20CJ0066 - Construction of Commander NOLCOM Extension Office, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	6,700.00		6,700.00	Construction of extension office
	2. Contract ID No. 20CJ0067 - Construction of Multipurpose Hall, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	17,000.00		17,000.00	Construction of Multi-purpose hall.
	Local Program												
	Construction / Repair / Rehabilitation / Improvement of Buildings And Other Structures												
	Multipurpose / Facilities												
	1. Construction of Multi-Purpose Sports Stadium at Jose V. Yap Recreational Park, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	100,000.00		100,000.00	Construction of Multi-purpose Sports Stadium
	2. Contract ID No. 20CJ0074 - Construction of Tribal Hall for Abellon Tribes, Sitio Pisapangan, Brgy. Sulia, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	12/18/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,700.00		2,700.00	Construction of Tribal Hall
	Local Roads and Bridges												
	Local Roads												
	1. Construction of Baculong By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	2-11-17-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	25,000.00		25,000.00	Concreting of road
	2. Construction of Bypass and Diversion Roads Jose V. Yap Sr. Access Road, Tarlac	Construction Section	Yes	Competitive Bidding	2-11-17-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	80,000.00		80,000.00	Concreting of road
	3. Construction of Maluid-Cruz By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	2-11-17-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	50,000.00		50,000.00	Concreting of road
	4. Construction of Palacpalac-Lalapac By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	2-11-17-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	25,000.00		25,000.00	Concreting of road
	5. Construction of San Jose, Tarlac - Palaulig, Zambales Road Phase 6 (Including Bridge Component), San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	2-5-11-2020	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of bridge with slope protection
	6. Contract ID No. 20CJ0101 - Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 11, San Jose Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of gravel road
	7. Contract ID No. 20CJ0102 - Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 12, San Jose Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of gravel road
	8. Contract ID No. 20CJ0103 - Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 13, San Jose Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of gravel road
	9. Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 5, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	2-5-11-2020	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of gravel road
	10. Contract ID No. 20CJ0099 - Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 7, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of gravel road
	11. Contract ID No. 20CJ0100 - Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 8, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of gravel road
	12. Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 10, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	2-5-11-2020	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of gravel road
	13. Construction of San Jose, Tarlac-Palaulig, Zambales Road including Drainage Phase 9, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	2-5-11-2020	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of gravel road
	14. Construction of Sta. Barbara-Bulo By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	2-11-17-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	50,000.00		50,000.00	Concreting of road
	Local Bridges												
	1. Construction of Bridge along San Jose, Tarlac-Palaulig, Zambales Road, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	2-5-11-2020	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of bridge

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROJECT/PROGRAM/PROJECT	PWO/END USER	In this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	Local Infrastructure Program Buildings and Other Structures Multi-Purpose/Facilities												
	1. Completion of Multi-Purpose Building, Brgy. Barasbaras, Tarlac City	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	40,000.00			Completion of Multi-Purpose Building
	2. Completion of Multi-Purpose Building, Brgy. Barasbaras, Tarlac City	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	50,000.00			Completion of Multi-Purpose Building
	3. Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Tarlac City	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,000.00			Rehabilitation of Multi-Purpose Building
	4. Construction of Multi-Purpose Building (Investment Property Building), San Gavino, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
	5. Construction of Multi-Purpose Building (Right Wing), Brgy. Barasbaras, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	50,000.00			Construction of Multi-purpose building
	6. Construction of Multi-Purpose Building in Brgy. Dalayap, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
	7. Construction of Multi-Purpose Building in Brgy. San Pascual, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
	8. Construction of Multi-Purpose Building West Wing Brgy. Barasbaras, Tarlac City	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	100,000.00			Construction of Multi-purpose building
	9. Contract ID No. 20CJ0077 - Construction of Multi-Purpose Building, Barangay Cabulan, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	02/15/2020	02/28/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
	10. Contract ID No. 20CJ0028 - Construction of Multi-Purpose Building, Barangay Carbonel, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
	11. Contract ID No. 20CJ0078 - Construction of Multi-Purpose Building, Barangay Cardona, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	02/15/2020	02/28/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
	12. Contract ID No. 20CJ0029 - Construction of Multi-Purpose Building, Barangay Ditolon, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
	13. Contract ID No. 20CJ0030 - Construction of Multi-Purpose Building, Barangay San Andres, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
	14. Contract ID No. 20CJ0083 - Construction of Multi-Purpose Building, Barangay San Bartolome, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	5,000.00			Construction of Multi-purpose building
	15. Contract ID No. 20CJ0084 - Construction of Multi-Purpose Building in Barangay Sapang Tagalog, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
	16. Contract ID No. 20CJ0085 - Construction of Multi-Purpose Building in Barangay Tibag, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
	17. Contract ID No. 20CJ0086 - Construction of Multi-Purpose Building in Barangay Ungot, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,200.00			Construction of Multi-purpose building
	18. Construction/Improvement of Tarlac City Plaza Phase II, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	15,000.00			Construction/Improvement of Plaza
	19. Construction/Rehabilitation of Multi-Purpose Building, City of Tarlac, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,000.00			Construction/Rehabilitation of Multi-purpose building
	20. Improvement of 2 Storey Multi-Purpose Building, Barangay San Roque, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,200.00			Improvement of Multi-purpose building
	21. Contract ID No. 20CJ0079 - Rehabilitation of Multi-Purpose Building, Barangay Central, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	1,500.00			Rehabilitation of Multi-purpose building
	22. Contract ID No. 20CJ0080 - Construction of Multi-Purpose Building, Barangay Poblacion II, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	3,100.00			Construction of Multi-purpose building
	23. Contract ID No. 20CJ0081 - Rehabilitation of Multi-Purpose Building, Barangay Iba, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	1,500.00			Rehabilitation of Multi-purpose building

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs/Post of IACB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	24. Contract ID No. 20CJ0081 - Rehabilitation of Multi-Purpose Building, Barangay Lourdes, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-23-2019-12-5-2019	01/21/2020	02/15/2020	02/28/2020	FY 2020 GAA	1,500.00		1,500.00	Rehabilitation of Multi-purpose building
	25. Contract ID No. 20CJ0032 - Rehabilitation of Multi-Purpose Building, Barangay San Pascual, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,200.00		3,200.00	Rehabilitation of Multi-purpose building (Covered Court)
	26. Contract ID No. 20CJ0033 - Rehabilitation of Multi-Purpose Building, Barangay Sula, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	1,500.00		1,500.00	Rehabilitation of Multi-purpose building (Covered Court)
	27. Contract ID No. 20CJ0034 - Rehabilitation of Multi-Purpose Building, Barangay Villa Aglipay, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	1,500.00		1,500.00	Rehabilitation of Multi-purpose building (Covered Court)
	Flood Control and Drainage												
	Flood Control Structures/Facilities												
	1. Construction of Flood Control Structures along Ungot Creek Including Road Component (Phase I), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-5-11-2020	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	70,000.00		70,000.00	Construction of Flood Control Structures
	2. Construction of Flood Control Structures along Ungot Creek Including Road Component (Phase II), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-5-11-2020	02/25/2020	03/06/2020	03/16/2020	FY 2020 GAA	60,000.00		60,000.00	Construction of Flood Control Structures
	Local Roads and Bridges												
	1. Contract ID No. 20CJ0109 - Concreting of Local Road at Brgy. Dalayap to Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	5,000.00		5,000.00	Concreting of road
	2. Contract ID No. 20CJ0110 - Concreting of Local Road at Brgy. San Jose De Urquico, Tarlac City	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	10,000.00		10,000.00	Concreting of road
	3. Contract ID No. 20CJ0111 - Concreting of Local Road, Brgy. Buhilit, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	5,000.00		5,000.00	Concreting of road
	4. Contract ID No. 20CJ0112 - Concreting of Local Road, Brgy. Sempang Maragul, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	5,000.00		5,000.00	Concreting of road
	5. Contract ID No. 20CJ0113 - Concreting of Road, Brgy. Iba, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	21,000.00		21,000.00	Concreting of road
	6. Contract ID No. 20CJ0046 - Concreting of Road, Barangay Albor, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-19-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,500.00		2,500.00	Concreting of road
	7. Contract ID No. 20CJ0089 - Concreting of Road, Barangay Mangalago, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	5,000.00		5,000.00	Concreting of road
	8. Contract ID No. 20CJ0089 - Concreting of Road, Barangay Phasilang, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	04/21/2020	02/15/2020	02/28/2020	FY 2020 GAA	2,500.00		2,500.00	Concreting of road
	9. Contract ID No. 20CJ0090 - Concreting of Road, Barangay San Fernando, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	02/15/2020	02/28/2020	FY 2020 GAA	5,000.00		5,000.00	Concreting of road
	10. Contract ID No. 20CJ0047 - Concreting of Road, Barangay Ungot, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-19-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,000.00		2,000.00	Concreting of road
	11. Contract ID No. 20CJ0104 - Construction / Improvement of Access Roads leading to Tarlac Ecobusiness Park, San Jose, Tarlac Package A	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	30,000.00		30,000.00	Construction of road
	12. Contract ID No. 20CJ0114 - Construction of Local Road, Brgy. Labney, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of road
	13. Contract ID No. 20CJ0125 - Construction of Road, Brgy. San Agustin, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of road
	Regionwide III												
	Tarlac District Engineering Office												
	TARLAC FIRST DISTRICT												
	Local Program												
	Local Infrastructure Program												
	Buildings and Other Structures												
	Multi-Purpose Facilities												
	1. Contract ID No. 20CJ0035 - Construction of Multi-Purpose Building, Barangay Villa, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building

FINAL ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAES	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
	2. Contract ID No. 20CJ0037 - Construction of Multi-Purpose Building, Brgy. Rang Ayan, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,500.00		2,500.00	Construction of Multi-Purpose Building
	3. Contract ID No. 20CJ0038 - Construction of Multi-purpose Building, Brgy. San Agustin, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building
	4. Construction of Multi-Purpose Building (Covered Court), Sta. Maria, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building (Covered Court)
	Local Roads and Bridges												
	1. Contract ID No. 20CJ0016 - Construction of Barangay Road, Barangay Abog	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of concrete road
	2. Contract ID No. 20CJ0045 - Construction of Road, Barangay Coral, Paniqui	Construction Section	Yes	Competitive Bidding	10-29-2019 - 11-4-2019	11-19-2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of concrete road
	TARLAC SECOND DISTRICT												
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	1. Contract ID No. 20CJ0026 - Construction of slope protection along Tarlac River, Left Side, Tibag Section, Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of slope protection structures
	2. Contract ID No. 20CJ0073 - Rehabilitation of flood control structures along Tarlac River Control Right Dike, Mabini - Carangian Section, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-12-5-2019	01/21/2020	02/15/2020	02/28/2020	FY 2020 GAA	30,000.00		30,000.00	Rehabilitation of flood control structures
	3. Contract ID No. 20CJ0027 - Rehabilitation of slope protection along Tarlac River Control Left Dike, San Isidro Section, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	02/17/2020	02/28/2020	FY 2020 GAA	45,000.00		45,000.00	Rehabilitation of slope protection structures
	Local Program												
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects												
	Local Roads and Bridges												
	1. Contract ID No. 20CJ0068 - Rehabilitation of Tibag - Armenta Road via Tigaban - Balanti, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-12-5-2019	12/10/2019	02/15/2020	02/28/2020	FY 2020 GAA	85,000.00		85,000.00	Rehabilitation of concrete road


FINAL ANNUAL PROCUREMENT PLAN GAA 2020

Local Program												
Buildings And Other Structures												
Multipurpose / Facilities												
1. Contract ID No. 20CJ0036 - Construction of Multi-Purpose Building, Brgy. Amacalan, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00	3,000.00	3,000.00	Construction of Multi-Purpose Building
2. Rehabilitation of Multi-Purpose Building 3RCDG, Camp S. Aquino, Nocom, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-19-25-2020	03/10/2020	03/25/2020	04/06/2020	FY 2020 GAA	1,500.00	1,500.00	1,500.00	Rehabilitation of Multi-purpose building
Local Roads and Bridges												
1. Contract ID No. 20CJ0044 - Construction of Road from Barangay Dela Paz to Barangay Armenia, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00	5,000.00	5,000.00	Construction of road
2. Contract ID No. 20CJ0043 - Rehabilitation of Road from Barangay San Francisco to Barangay San Carlos, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00	5,000.00	5,000.00	Rehabilitation of road
3. Concreting of Carriageway-San Pablo-San Vicente Bypass Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-11-17-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	15,000.00	15,000.00	15,000.00	Concreting of road
4. Contract ID No. 20CJ0105 - Concreting of Moriones, San Jose-Balanti Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	02/28/2020	03/10/2020	FY 2020 GAA	15,000.00	15,000.00	15,000.00	Concreting of road
5. Concreting of Northern Hills San Rafael-Sito Apalang Armenia Bypass Road, Tarlac City	Construction Section	Yes	Competitive Bidding	2-11-17-2020	03/03/2020	03/13/2020	03/27/2020	FY 2020 GAA	25,000.00	25,000.00	25,000.00	Concreting of road


Prepared by:


MIGUEL C. MALVAR
Head - BAC Secretariat

Recommending Approval:


ANTONIO S. BAUTISTA
BAC Chairperson


Submitted by:


ERELINA B. SANTOS
District Engineer


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CONSULTING SERVICES

PAP	Procurement Program/Project	PMO/END USER Planning & Design Section	Mode of Procurement Public Bidding	Ads/Posting of Request for Proposal	Sub/Opening of Financial Proposals	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P1P)			Remarks
									Total (P000)	MOOE	CO	
	Contract ID No. 20CSCV01 - Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of various Buildings and other Structures in Tarlac. 1. Local Infrastructure Program Construction of Legislative Building Brgy. Poblacion, San Manuel, Tarlac 2. Local Infrastructure Program Construction of Daycare Center, Magandang, San Manuel, Tarlac 3. Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Construction of Multi-Purpose Sports Stadium at Jose V. Yap Recreational Park, San Jose, Tarlac 4. Local Infrastructure Program Construction of Multi-Purpose Building (Investment Property Building) San Gavino, Victoria, Tarlac 5. Local Infrastructure Program Construction of Multi-Purpose Building in Brgy. Dalayao, Tarlac City, Tarlac 6. Local Infrastructure Program Rehabilitation of Multi-Purpose Building, Baranday San Pascual, Tarlac City, Tarlac			06-9-15-2020	07/13/2020	07/16/2020	08/03/2020	SR2020-02-002577 dtd February 13, 2020	805.634		805.634	Sub-surface exploration/geotechnical survey


Prepared by:


MIQUEL C. NALVAR
 Head- BAC Secretariat

Recommending Approval:


ANTONIO S. BAUTISTA
 BAC Chairperson

Submitted by:


ERELINA B. SANTOS
 District Engineer