



INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs./Post of IALB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total (P000)	Estimated Budget (P000)	CO	Remarks
	Region III Tarlac District Engineering Office TARLAC (FIRST DISTRICT) Operations ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System												
	Asset Preservation Program Preventive Maintenance - Primary Roads Manila North Rd - K0158 + 800 - K0159 + 721	Maintenance Section	Yes	Competitive Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	30,435.00	30,435.00	Asphalt Overlay	
	Manila North Rd - K0160 + 565 - K0161 + 609	Maintenance Section	Yes	Competitive Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	34,474.00	34,474.00	Asphalt Overlay	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads Manila North Rd - K0142 + 680 - K0142 + 915	Maintenance Section	Yes	Competitive Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	21,385.00	21,385.00	Rehabilitation of paved road.	
	Manila North Rd - K0156 + 350 - K0156 + 625	Maintenance Section	Yes	Competitive Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	22,766.00	22,766.00	Rehabilitation of paved road.	
	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Romulo Hwy - K0144 + 170, K0144 + 333.50, K0151 + 500	Maintenance Section	Yes	Public Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	7,564.00	7,564.00	Construction of drainage structure along road (box culvert)	
	Network Development Program Construction of By-Pass and Diversion Roads Anao - Ramos Road, Tarlac	Maintenance Section	Yes	Public Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	50,000.00	50,000.00	Construction of road slope protection structure	
	Paniquit-Camiling-Wawa Road to Sta. Ignacia-Gumiba Road via Gerona and Pura, Jatic	Maintenance Section	Yes	Public Bidding	10-21-27-2020	11/10/2020	01/15/2021	01/29/2021	FY 2021	50,000.00	50,000.00	Rehabilitation of paved road	
	Bridge Program Widening of Permanent Bridges Barangobong Br. I (Parali) along Paniquit-Camiling-Wawa Rd	Maintenance Section	Yes	Public Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	75,600.00	75,600.00	To be implemented by Regional Office	
	Barangobong Br. I (BUJ364LZ) along Paniquit-Camiling-Wawa Rd (Phase III)	Maintenance Section	Yes	Public Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	70,000.00	70,000.00	To be implemented by Regional Office	
	Cojuangco Br. (BUJ363LZ) along Paniquit-Camiling-Wawa Rd (Phase IV)	Maintenance Section	Yes	Public Bidding	10-7-13-2020	10/27/2020	01/15/2021	01/29/2021	FY 2021	70,000.00	70,000.00	To be implemented by Regional Office	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
	Construction of Camiling Agno River Floodway Phase 1, Sta. 0+000 - Sta. 0+128.44, Camiling, Tarlac	Maintenance Section	Yes	Public Bidding	9-23-29-2020	10/13/2020	01/15/2021	01/29/2021	FY 2021	66,102.00	66,102.00	To be implemented by Regional Office	
	Construction of Flood Control Structures Along Camiling River Left Bank, Sta. 0+000 - Sta. 0+240, Cayan Section, Camiling, Tarlac	Maintenance Section	Yes	Public Bidding	9-23-29-2020	10/13/2020	01/15/2021	01/29/2021	FY 2021	100,000.00	100,000.00	Construction of flood control structures	
	Construction of Flood Control Structures Along Camiling River Right Bank, Sta. 0+000 - Sta. 0+662, Camiling Norte - Tambungan Section, Camiling, Tarlac	Maintenance Section	Yes	Public Bidding	9-23-29-2020	10/13/2020	01/15/2021	01/29/2021	FY 2021	100,000.00	100,000.00	Construction of flood control structures	
	Construction of Flood Control Structures Along Camiling River Right Bank, Telbing - Tue Section (Phase IV), Sta Sta 0+000 - Sta 0+408, Camiling, Tarlac	Maintenance Section	Yes	Public Bidding	9-23-29-2020	10/13/2020	01/15/2021	01/29/2021	FY 2021	80,000.00	80,000.00	Construction of flood control structures	
	Convergence and Special Support Program of Access Roads leading to Declared Tourism Infrastructure Program - TRIP Access Road leading to Dug Ecotourism Nature's Park, Brgy. Maasin, San Clemente, Tarlac	Construction Section	Yes	Public Bidding	10-21-27-2020	11/10/2020	01/15/2021	01/29/2021	FY 2021	40,486.00	40,486.00	Concreting of access road	

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs/Post of IAEB	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE (P000)	Estimated Budget (P000)	CO	Remarks
	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Buildings and Other Structures Multipurpose/Facilities												
	Construction of Multi-Purpose Building (Senior Citizen Center) in San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-04-10-2020	11/24/2020	01/15/2021	01/29/2021	FY 2021	5,000.00			Construction of Multipurpose building
	Construction/Extension of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-04-10-2020	11/24/2020	01/15/2021	01/29/2021	FY 2021	10,000.00			Construction of Multipurpose building
	Local Roads and Bridges												
	Construction of Road, Mababunaba, San Jose to Sta. Ines West, Sta. Ignacia Via Pansigian, Barangay Mababunaba, Municipality of San Jose to Barangay Sta. Ines West, Municipality of Sta. Ignacia, Tarlac	Construction Section	Yes	Public Bidding	10-21-27-2020	11/10/2020	01/15/2021	01/29/2021	FY 2021	85,000.00			Construction of road
	Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities												
	Construction of Multi-Purpose Building (Training, Learning and Development Center of Morada), Barangay Rizal, Morada, Tarlac	Construction Section	Yes	Public Bidding	11-04-10-2020	11/24/2020	01/15/2021	01/29/2021	FY 2021	31,000.00			Construction of Multipurpose building
	Flood Control and Drainage												
	Construction of Flood Control Structures within Agno River Basin System along Tarlac River Control, Rang-gyan/Han-amanian Section, Pankul, Tarlac	Maintenance Section	Yes	Public Bidding	9-23-29-2020	10/13/2020	01/15/2021	01/29/2021	FY 2021	50,000.00			Construction of flood control structures
	Local Roads												
	Concreteing of Cacamilangan Sur-Sito Nagturikan Road, Barangays Cacamilangan Sur and Surgul 3rd, Camiling, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	12,000.00			Concreteing of Road
	Concreteing of Nakings Road, Barangay Maranunc to Barangay Sta. Maria, San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	12,000.00			Concreteing of Road
	Concreteing of Road, Barangays: San Miguel, Sta. Maria, Linaat, San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	10,000.00			Concreteing of Road
	Construction of Access Leading to Enrique "Henry" M. Cojuangco Memorial District Hospital, Barangay San Julian, Morada, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	20,000.00			Construction of access road
	Construction of Road, Barangay Nagsabaran, San Clemente, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	10,000.00			Construction of road
	Construction of Road, Sitio Tili Caban, Barangay San Jose, Mayantoc, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	10,000.00			Construction of road
	TARLAC (SECOND DISTRICT) Operations												
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System												
	Asset Preservation Program												
	Preventive Maintenance - Primary Roads Pankul Road - K0138 + 000 - K0138 + 262	Maintenance Section	Yes	Public Bidding	10-14-20-2020	11/03/2020	01/15/2021	01/29/2021	FY 2021	9,631.00			Asphalt overlay
	Romulo Highway - K0139 + 968 - K0140 + 361	Maintenance Section	Yes	Public Bidding	10-14-20-2020	11/03/2020	01/15/2021	01/29/2021	FY 2021	12,982.00			Asphalt overlay
	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads Romulo Highway - K0139 + 319	Maintenance Section	Yes	Public Bidding	10-14-20-2020	11/03/2020	01/15/2021	01/29/2021	FY 2021	1,891.00			Construction of drainage structures along road (box culvert)
	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Victoria - Pura Rd - K0151 + 288.04 - K0151 + 414.64, K0151 + 415.44 - K0151 + 561	Maintenance Section	Yes	Public Bidding	10-14-20-2020	11/03/2020	01/15/2021	01/29/2021	FY 2021	7,467.00			Construction of drainage structures along road
	Network Development Program												
	Construction of By-Pass and Diversion Roads Ninoy Aquino Bridge to Romulo Highway, Tarlac	Maintenance Section	Yes	Public Bidding	10-14-20-2020	11/02/2020	01/15/2021	01/29/2021	FY 2021	16,000.00			Retrfitting/strengthening of permanent bridge
	Construction of Missing Links/New Roads Capas-Boblan Road, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-3-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021	12,000.00			Construction of concrete roads

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021														
PAP	PROCUREMENT PROGRAM/PROJECT	PHO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks	
										Total (P000)	MOOE	CO		
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods													
	Flood Management Program													
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
	Construction of Flood Control Structures Along Marikina River Right Bank Including Road Component, Balanti Section (Phase V), Sta. 0+000 - Sta. 0+421, Balanti, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	9-30-10-6-2020	10-20-2020	01/15/2021	01/29/2021	FY 2021		43,516.00			Const. of flood control structures
	Convergence and Special Support Program													
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)													
	Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		9,495.00			Concreting of access road
	Local Program													
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Buildings and Other Structures													
	Multipurpose/Facilities													
	Construction (Completion) of Multi-Purpose Building, Barangay Bana-Banas, Tarlac City	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	FY 2021		20,000.00			Construction of Multipurpose building
	Construction of Tactical Headquarters Building at Tactical Operations Group 3, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	FY 2021		24,380.00			Construction of headquarters building
	Flood Control and Drainage													
	Drainage/Protection Works													
	Construction of Slope Protection along Tarlac-Palaung Road (Phase 1), Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		51,000.00			Construction of slope protection.
Construction of Slope Protection along Tarlac-Palaung Road (Phase 2), Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		51,000.00			Construction of slope protection.	
Local Roads and Bridges														
Roads														
Concreting of Road, Barangay San Jose De Uniquito, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-25-12-01-2020	12-15-2020	01/15/2021	01/29/2021	FY 2021		10,000.00			Concreting of road	
Construction of By-Pass and Diversion Road, Construction of Baculong By-Pass/Diversion Road (Phase 2), Victoria, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		25,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Jose V. Yap Sr. Access Road (Phase 2), San Jose, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		52,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Jose V. Yap Sr. Access Road (Phase 3), San Jose, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		39,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Maluh-Cruz By-Pass/Diversion Road (Phase 2), Victoria, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		51,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Manila North Road to SCITEX Lusia Access Road (San Sebastian to Balete) (Package B), Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		31,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Road Slope Protection Structures along San Jose, Tarlac-Palaung, Zambales Road (Phase 5), San Jose, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		51,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Diversion Road) (Phase 2), Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		52,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Diversion Road) (Phase 3), Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		52,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Diversion Road) (Phase 4), Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		52,000.00			Construction of by-pass road	
Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Diversion Road) (Phase 5), Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	FY 2021		51,000.00			Construction of by-pass road	

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021													
PAP	PROCUREMENT PROGRAM/PROJECT	PHO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs/Post of IAFB	Sub/Opens of Bids	Notice of Award	Contract Signing	Estimated Budget (P1P)			Source of Funds	Remarks
									Total (P000)	MOOE	CO		
	Construction of By-Pass and Diversion Road, Construction of Tibag-Amberia Road Via Tibag-Bulanti (Tarlac City Southwest Diversion Road) (Phase 6), Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	51,000.00			FY 2021	Construction of By-pass road
	Construction of By-Pass and Diversion Road, including Slope Protection Structures along Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Yes	Public Bidding	10-28-11-03-2020	11-17-2020	01/15/2021	01/29/2021	17,000.00			FY 2021	Construction of By-pass road
Local Infrastructure Program													
Multibusiness/Exclusives													
	Construction of Multi-Purpose Building (2-Storey Barangay Hall), Barangay San Rafael, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	3,500.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Barangay Covered Court and Stage), Barangay Asturias, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Banaba, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	3,500.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bulo, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	3,300.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Culpot, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	3,400.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Carlos, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	3,500.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Barangay Health Center and Day Care Center), Barangay Lumb, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	2,500.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Entrance Way), Victoria West Central School, Barangay San Nicolas, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	6,500.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Bahala, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	6,100.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Bazar, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	6,100.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Baya, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	5,800.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Lalapa, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	6,100.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Malanocan, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	5,600.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Juan De Valdez, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	6,100.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Covered Court and Stage), Maamot Residential Area, Barangay Sula, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	6,500.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Daycare Center), Barangay Capellan, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Construction of Multipurpose building
	Construction of Multi-Purpose Building (Daycare Center), Barangay Sulapa, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Construction of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Court and Stage), Barangay Villa Paz, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Hall and Day Care Center), Barangay Balinganawary, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Hall and Day Care Center), Barangay Calayan, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2021	2,500.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Hall and Day Care Center), Sta. Barbara, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	2,500.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Hall and DC Center), Barangay Magaspac, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Hall and DC Center), Barangay Matadem, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Hall, DC Center), Barangay Santo Domingo, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Hall, DC Center), Barangay Santo Nino, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Rehabilitation of Multipurpose building
	Rehabilitation of Multi-Purpose Building (Barangay Health Center and Day Care Center), Barangay Amacao, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	2,000.00			FY 2021	Rehabilitation of Multipurpose building

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021

DAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sale/Open of Bids	Notice of Award	Contract Signing	Source of Funds			Estimated Budget (PHP)			Remarks
									Total	MOOE	CO	Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building (Barangay Structures), Barangay Santa Cruz, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Covered Court (Wings, bleachers) and Stage), Barangay Abundia, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Balingay, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Bulant, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Delaysop, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Dela Paz, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Lawacambag, San Jose Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Lubigan, San Jose Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Mahini, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Nicolas, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,500.00			Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Day Care and Barangay Hall), Barangay Mortones, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-12-18-2020	12/02/2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Rehabilitation of Multi-Purpose Building (Day and Barangay Hall)
	Local Roads and Bridges														
	Roads														
	Concreting of Road at Barangay Maligaya, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-25-12-01-2020	12-15-2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Concreting of Road
	Concreting of Road connecting Caturay - Plastado road at Barangay Caturay, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-25-12-01-2020	12-15-2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Concreting of Road
	Regionwide III														
	Tarlac District Engineering Office														
	TARLAC (FIRST DISTRICT)														
	Operations														
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Flood Management Program														
	Construction/Rehabilitation of Flood Mitigation Facilities within Major														
	Construction of Flood Control Structures along Camiling River (Left Bank), Anoling 2nd - Pao 3rd Section (Package A), Camiling, Tarlac	Construction Section	Yes	Public Bidding	9-23-29-2020	10-13-2020	01/15/2021	01/29/2021	FY 2021			50,000.00			Construction of Flood Control Structures
	Construction of Flood Control Structures within Agno River Basin System, along Camiling River Right Bank (Package C), Blad, Camiling, Tarlac	Construction Section	Yes	Public Bidding	9-23-29-2020	10-13-2020	01/15/2021	01/29/2021	FY 2021			25,000.00			Construction of Flood Control Structures
	Construction of Flood Control Structures within Agno River Basin System, along Camiling River Right Bank, Surgul 1st - Camilingan Sur Section (Package E), Camiling, Tarlac	Construction Section	Yes	Public Bidding	9-23-29-2020	10-13-2020	01/15/2021	01/29/2021	FY 2021			35,000.00			Construction of Flood Control Structures
	Local Program														
	Infrastructure														
	Buildings and Other Structures														
	School Buildings														
	Construction/Completion of 2 - Classroom Building in Barangay Salomague Elementary School Annex, Sitio Bacan Barangay Salomague, Paniqui, Tarlac	Construction Section	Yes	Public Bidding	11-4-10-2020	11-24-2020	01/15/2021	01/29/2021	FY 2021			1,000.00			Construction of classroom
	Multi-Purpose/Facilities														
	Construction of Multi-Purpose Building (Covered Court), Barangay Ventinilla, Paniqui, Tarlac	Construction Section	Yes	Public Bidding	11-4-10-2020	11-24-2020	01/15/2021	01/29/2021	FY 2021			3,000.00			Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building, Barangay Legaspi, San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-4-10-2020	11-24-2020	01/15/2021	01/29/2021	FY 2021			3,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Salcedo, San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-4-10-2020	11-24-2020	01/15/2021	01/29/2021	FY 2021			2,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay San Narciso, San Manuel, Tarlac	Construction Section	Yes	Public Bidding	11-4-10-2020	11-24-2020	01/15/2021	01/29/2021	FY 2021			3,000.00			Construction of Multi-Purpose Building

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021													
PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs/Post of IALB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (P1P)			Remarks
										Total (P000)	MOOE	CO	
	Local Roads and Bridges												
	Roads												
	Concreting of Road, Barangay Estipona, Pura, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	10,000.00		10,000.00	Concreting of road
	Concreting of Road, Barangay Poroc, Pura, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	10,000.00		10,000.00	Concreting of road
	Concreting of Road, Barangay Singat, Pura, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	10,000.00		10,000.00	Concreting of road
	Construction of Barangay Road In Barangay Coral, Paniquit, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Concreting of road
	Construction of Barangay Road In Barangay San Juan, Morada, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Concreting of road
	Construction of Road, Barangay Aduan, Paniquit, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Concreting of road
	Construction of Road, Barangay Pataban, Paniquit, Tarlac	Construction Section	Yes	Public Bidding	11-18-24-2020	12/08/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Concreting of road
	TARLAC (SECOND DISTRICT)												
	ORGANIZATIONAL												
	OUTCOME 2: Protect Lives and Properties Against Major Flood Management Program												
	Construction/Maintenance of Flood Mitigation Structures and Drainage												
	Construction of the Tarlac City Urban Drainage System along Manila North Road, Tarlac City (Phase 1)	Construction Section	Yes	Public Bidding	10-14-20-2020				FY 2021	133,000.00		133,000.00	To be implemented by Regional Office
	Construction of the Tarlac City Urban Drainage System along Manila North Road, Tarlac City (Phase 2)	Construction Section	Yes	Public Bidding	10-14-20-2020	11/03/2020	01/15/2021	01/29/2021	FY 2021	100,000.00		100,000.00	Construction of drainage
	Rehabilitation of Slope Protection along Tarlac River Control Right Dike, San Nicolas Section, San Nicolas, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	9-30-10-6-2020	10-20-2020	01/15/2021	01/29/2021	FY 2021	50,000.00		50,000.00	Rehabilitation of slope protection
	Local Program												
	Infrastructure												
	Construction of Multi-Purpose Building - Investment Property Building (Phase 2) at Barangay San Gabriel, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Barangay Covered Court) at Barangay Maugabao, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	6,100.00		6,100.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Barangay Hall) at Barangay San Sebastian, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	3,500.00		3,500.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (covered court), Barangay Oloybuaya, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	3,000.00		3,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Barangay San Andres, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	4,000.00		4,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Brgy. Sto. Lucia, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	3,000.00		3,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Daycare Center) at Barangay Alagang, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	2,000.00		2,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Senior Citizen Building), Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Tarlac City Plaza), Brgy. Polilacion, Tarlac City	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	20,000.00		20,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. San Vicente, Tarlac City	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	10,000.00		10,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Dabayao, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Pascual Elementary School, Brgy. San Pascual, Tarlac City	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tarlac City	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Barangay Covered Court and Stage) at Barangay Amang, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	3,000.00		3,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Barangay Covered Court and Stage) at Barangay Buroso, San Jose, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building (Covered Court and Stage)

INDICATIVE ANNUAL PROCUREMENT PLAN APP (NON-CSE) CIVIL WORKS FOR FY 2021

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement	Mode of Procurement	Advs./Post of IABP	Sub/Open of bids	Notice of Award	Contract Signing	Source of Funds	Total (P000)	MOOE	CO	Remarks
	Rehabilitation of Multi-Purpose Building (Barangay Covered Court and Stage) at Barangay Quizon, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	2,400.00		2,400.00	Rehabilitation of Multi-Purpose Building (Covered Court and Stage)
	Rehabilitation of Multi-Purpose Building (Barangay Covered Court) at Barangay Binauan, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Luis, Tarlac City	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	3,000.00		3,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
	Rehabilitation of Multi-Purpose Building at Barangay Sepung Calzada, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. San Gavino, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2021	FY 2021	3,000.00		3,000.00	Rehabilitation of Multi-Purpose Building
	Flood Control and Drainage Drainage/Protection Works												
	Construction of Canal, Brgy. Maligaya, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-25-21-01-2020	12/15/2020	01/15/2021	01/29/2021	FY 2021	6,000.00		6,000.00	Construction of Canal
	Local Roads and Bridges Roads												
	Construction of Road at San Maligaya, Barangay Aguso, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-25-21-01-2020	12/15/2020	01/15/2021	01/29/2021	FY 2021	3,000.00		3,000.00	Construction of Road
	Construction of By-pass Road going to San Agustin and Bantog, Barangay San Nicolas, Victoria, Tarlac	Construction Section	Yes	Public Bidding	11-25-21-01-2020	12/15/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of By-Pass Road
	Construction of Road, Barangay Poblacion 3, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-25-21-01-2020	12/15/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Road
	Construction of Road, Barangay Sembrano, Gerona, Tarlac	Construction Section	Yes	Public Bidding	11-25-21-01-2020	12/15/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Construction of Road
	Construction of San Miguel - San Pablo Diversion Road, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-25-21-01-2020	12/15/2020	01/15/2021	01/29/2021	FY 2021	50,000.00		50,000.00	Construction of Road
	Rehabilitation of Road, Barangay Santo Domingo, Tarlac City, Tarlac	Construction Section	Yes	Public Bidding	11-25-21-01-2020	12/15/2020	01/15/2021	01/29/2021	FY 2021	5,000.00		5,000.00	Rehabilitation of Road

Prepared by:

MIGUEL S. MALVAR

Head - BAC Secretariat

Recommending for Approval:

ANTONIO BAUTISTA

BAC - Chairperson

APPROVED:

ELEONOR B. SANTOS

Director Engineer