



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Marawoy, Lipa City

UPDATED ANNUAL PROCUREMENT PLAN

(Changes within 1st Semester)

FY 2022

(CIVIL WORKS)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104610000	22DD0001 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Malaking Ilog River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	2/10/2022	02/11/2022 to 02/18/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Construction of 300 l.m. revetment using steel sheet piles foundation with concrete (slope protection) (AWARDED)
310112100278000	22DD0002 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Lalaya Rd - K0152 + 940 - K0154 + 394	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	2/8/2022	02/09/2022 to 02/10/2022	FY 2022 General Appropriations Act (GAA)	73,372,810.00	-	73,372,810.00	Removal of structures, obstructions, utilities and trees. Construction of 2,902 l.m. drainage (910 mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (stone masonry and reinforced concrete) and paving of shoulder with length of 2,194 l.m. with width of 2.58m and thickness of 0.23m (AWARDED)
310111100341000	22DD0003 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario - Sn Juan Rd - K0135 + 533 - K0137 + 000	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	2/8/2022	02/09/2022 to 02/17/2022	FY 2022 General Appropriations Act (GAA)	62,272,415.00	-	62,272,415.00	Removal of structures, obstructions, utilities and trees. Construction of 2,856 l.m. drainage (910 mm dia., Class II, RCPC) with CHB manholes, curb and gutter and sidewalk, paving of shoulder with length of 2,856 l.m. with width of 2.58m and thickness of 0.23m and application of thermoplastic pavement markings (AWARDED)
310101100557000	22DD0004 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila - Batangas Rd - K0080 + 338 - K0082 + 000	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	2/8/2022	02/09/2022 to 02/17/2022	FY 2022 General Appropriations Act (GAA)	52,740,145.00	-	52,740,145.00	Asphalt Overlay of 2,284 l.m. road with width of 9m and thickness of 50mm including in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement markings (AWARDED)
310101100650000	22DD0005 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila - Batangas Rd - K0082 + 000 - K0083 + 000	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	30,806,300.00	-	30,806,300.00	Asphalt Overlay of 1,003 l.m. road with width of 8m and thickness of 50mm, Asphalt Overlay of 597 l.m. road with width of 8m and thickness of 30mm, including in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement markings (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100927000	22DD0006 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Batangas – Quezon Rd – K0116 + 519- K0117 + 882	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	20,410,460.00	-	20,410,460.00	Asphalt overlay of 1,330 l.m. road with width of 6.10m and thickness of 50mm including squaring and patching and application of thermoplastic pavement markings (AWARDED)
320101108083000	22DD0007 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Laya Bridge, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	14,700,000.00	-	14,700,000.00	Construction of 558.50 l.m. revetment (stone masonry) (AWARDED)
300226101566000	22DD0009 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Talahiban 2, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of 2- storey multipurpose building (9m x 15.20m) including finishing, plumbing and electrical works (AWARDED)
300221100905000	22DD0010 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities ,Construction of Road in Barangay Dayapan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 347 l.m. road with width of 5m and thickness of 0.20m (AWARDED)
300221100907000	22DD0011 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road including Drainage Structure, Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Widening of 581 l.m. road with various width of 1.5m to 2.0m, Construction of 180 l.m. drainage (760 mm dia., Class II, RCPC) including manhole (AWARDED)
300221100990000	22DD0012 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sico 1, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 342 l.m. road with width of 4m and thickness of 0.20m, Reblocking of 74.80 l.m. road with width of 4m and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100279000	22DD0013 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Lalaya Rd - K0154 + 394 - K0155 + 846	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	2/8/2022	02/09/2022 to 02/10/2022	FY 2022 General Appropriations Act (GAA)	77,232,810.00	-	77,232,810.00	Removal of structures, obstruction, utilities and trees, construction of 2,902 Lm. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (stone masonry), paving of shoulder with length of 2,902 Lm. with width of 2.58m and thickness of 0.23m, installation of chevron and solar studs and application of reflectorized thermoplastic pavement markings and other miscellaneous structures (AWARDED)
310111100338000	22DD0014 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Lobo Rd - K0124 + 129 - K0125 + 783	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	2/8/2022	02/09/2022 to 02/10/2022	FY 2022 General Appropriations Act (GAA)	65,614,210.00	-	65,614,210.00	Removal of structures, obstructions, utilities and trees, Construction of 3,140 Lm. drainage (910 mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (stone masonry) and installation of metal guardrail (AWARDED)
310101100653000	22DD0016 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0082 + 000 - K0083 + 600	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Asphalt Overlay of 2,203 Lm. road with width of 8m and thickness of 50mm, Asphalt Overlay of 810 Lm. road with width of 8m and thickness of 30mm with in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement (AWARDED)
310111100399000	22DD0017 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario-Sn Juan Rd - K0137 + 000 K0138 + 299	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	47,457,480.00	-	47,457,480.00	Removal of structures, obstructions, utilities and trees, construction of 2,133 Lm. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter and sidewalk, construction of concrete cover for the existing lined canal, paving of shoulder with length of 1,932 Lm. with width of 2.58m and thickness of 0.23m and application of thermoplastic pavement markings (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100649000	22DD0018 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0076 + 000 - K0076 + 720	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	22,114,680.00	-	22,114,680.00	Asphalt overlay of 762 l.m. road with width of 8.3 m and thickness of 50mm, Asphalt overlay of 131 l.m. road with width of 5.25m and thickness of 30mm with in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement (AWARDED)
300214100179000	22DD0019 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Sn Juan-Laya Rd - K0152 + 000 - K0154 + 000, K0155 + 000 - K0156 + 000	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	20,885,760.00	-	20,885,760.00	Asphalt overlay of 1,082.50 l.m. road with width of 6.10m and thickness of 50mm including in depth repair and reblocking (intermittent sections) and application of thermoplastic pavement markings (AWARDED)
300214100174000	22DD0020 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Rosario-Sn Juan Rd - K0138 + 623 - K0140 + 000, K0144 + 641 - K0144 + 972, K0145 + 078 - K0145 + 427	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	15,829,940.00	-	15,829,940.00	Asphalt overlay of 971 l.m. road with various width of 6.10m to 7.10m and thickness of 50mm including in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement markings (AWARDED)
300226101453000	22DD0022 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bigan South, San Jose, Batangas	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 1-storey (4.5m x 26.85m) multi-purpose building with finishing, plumbing, electrical and mechanical works, construction of 15 l.m. lined canal with width of 0.6m with steel grating cover (AWARDED)
300226101454000	22DD0023 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Catandala, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 2-storey barangay hall (12.20m x 8.90m) including finishing, plumbing, electrical and mechanical works (ACU and ventilation) (AWARDED)
300221100906000	22DD0024 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Tangob, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 140.5 l.m., 301 l.m., and 113 l.m. road, with width of 2.5m, 3m, and 4m respectively and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100172000	22DD0025 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Lipa-Rosario Rd - K0088 + 507 - K0088 + 954	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,512,320.00	*	3,512,320.00	Asphalt overlay of 105.10 l.m. road with various width of 11.30m to 13.80m and thickness of 50mm and application of thermoplastic pavement markings (AWARDED)
300214100173000	22DD0026 - Convergence and Special Support Program, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Rosario-Sn Juan Rd - K0119 + 567 - K0120 + 000	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,283,980.00	*	3,283,980.00	Asphalt overlay of 173.50 l.m. road with width of 6.10m and thickness of 50mm, squaring and patching and application of thermoplastic pavement markings (AWARDED)
310209100358000	22DD0030 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Off - Carriageway Improvement - Tertiary Roads, Sn Juan-Lalya Rd - K0151 + 510 - K0151 + 808, K0151 + 815 - K0152 + 940	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	22,540,000.00	*	22,540,000.00	Removal of utilities, paving of shoulder with length of 2,768 l.m. width of 2.58m and thickness of 0.23m and laying crushed aggregate surface course with length of 72 l.m. width of 2.58m and thickness of 0.10m (AWARDED)
300226101443000	22DD0031 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Itlutan and Alupay, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	*	4,950,000.00	Brgy. Alupay - Completion of standard covered court including construction of 2-bay roofing and rear siding, painting of playing court and structural steel, electrical works and auxiliary Brgy. Itlutan - Construction of 4-bay bleachers (both side) including 17 l.m. perimeter fence with steel matting, painting works, electrical works and auxiliary (AWARDED)
300226101456000	22DD0032 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Quilo-Quilo North, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	*	4,950,000.00	Construction of 1-storey multipurpose building (11.20m x 10.50m) with embankment, finishing, plumbing, electrical works and construction of 36 l.m. perimeter fence (AWARDED)
300225100329000	22DD0033 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Riprapping open canal in Barangay Palingowak, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	*	4,950,000.00	Construction of 458 l.m. grouted riprap canal (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101447000	22DD0035 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Pulangbato, and Calubcub 1st, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Brgy. Calubcub 1st – Construction of 1-bay covered court (17.50m x 30m) including painting and electrical works Brgy. Pulangbato – Removal of existing concrete column and construction of 1-bay covered court (17.50m x 9.35m) with embankment (AWARDED)
300226101448000	22DD0036 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Tamak and BanayBanay, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Brgy. BanayBanay – Completion of barangay hall (tiling works, railing, fire exit ladder, painting works, electrical works, plumbing fixtures, furnitures, auxiliaries, air conditioning, exhaust and decorative stone with project marker) Brgy. Tamak – Completion of barangay hall (pavement, furnitures, plant box, auxiliaries, airconditioning and exhaust) (AWARDED)
300226101440000	22DD0037 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Bungahan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	+	2,970,000.00	Completion of 3-storey multi-purpose building including finishing and other civil works, electrical and mechanical works (installation of ACU and fire extinguisher) (AWARDED)
310111100339000	22DD0038 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Lobo Rd - K0125 + 783 - K0127 + 190	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	2/8/2022	02/09/2022 to 02/10/2022	FY 2022 General Appropriations Act (GAA)	59,651,475.00	+	59,651,475.00	Removal of structures, obstruction, utilities and trees, construction of 1,983 l.m. drainage (910mm dia, Class II, RCP) with CHB manholes, curb & gutter, sidewalk, slope protection structure (stone masonry), paving of shoulder with length of 2,514 l.m., width of 2.58m and thickness of 0.23m, and installation of metal guard rail (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215101436000	22DD0039 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road including Drainage along Batangas-Lobo Road, Taysan, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Removal of structures, obstruction, utilities and trees, construction of 2,214 Lm. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (crib type and grouted riprap), Asphalt overlay of 773 Lm. road with various width of 3.40m to 6.90m and thickness of 50mm, including in depth repair and reblocking, application of thermoplastic pavement marking and reinstallation of metal guardrail (AWARDED)
300226101441000	22DD0040 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Coliat, and Bago, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	6,435,000.00	-	6,435,000.00	Brgy. Coliat - Completion of standard covered court (17.50m x 30m) including construction of 5-bays roofing with structural steel works, construction of front and rear sidings, installation of storm drainage and catch basin, painting of pedestals and flooring, electrical works and installation of auxiliary system Brgy. Bago - Completion of standard covered court (17.50m x 30m) including construction of fence, installation of storm drainage and catch basin, painting of bleachers, electrical works and installation of auxiliary system (AWARDED)
300226101439000	22DD0041 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Bayawang, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Completion of 3-storey multipurpose building including finishing, electrical, plumbing, mechanical works (ACU & fire extinguisher), construction of fence with gate and site development (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300226101442000	22DD0042 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Colongan, Cahigam, Palakpak, and Nasi, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	5,445,000.00	-	5,445,000.00	Brgy. Nasi - Completion of covered court including 1-bay structural steel with roofing, Construction of front and rear sidings, painting of playing court, electrical works, construction of 17 l.m. perimeter fence and installation of auxiliary system Brgy. Colongan - Completion of covered court including 1-bay structural steel with roofing, Construction of rear siding with hanging goal, painting of playing court, electrical works and installation of auxiliary system Brgy. Cahigam - Construction of 17 l.m. perimeter fence with steel matting, painting works of steel and electrical works Brgy. Palakpak - Installation of auxiliary system (AWARDED)
300226101452000	22DD0043 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bago, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of standard covered court (17.50m x 30m) including construction of 5-bays roofing with structural steel works, construction of front and rear sidings, paintings of pedestals and flooring (AWARDED)
320102104609000	22DD0044 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	2/10/2022	02/11/2022 to 02/18/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Construction of 287.60 l.m. revetment using steel sheet piles foundation with concrete & grouted riprap (slope protection) and installation of metal guardrails (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100280000	22DD0045 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Lalya Rd - KO157 + 406 - KO158 + 611	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	2/8/2022	02/09/2022 to 02/17/2022	FY 2022 General Appropriations Act (GAA)	61,749,385.00	-	61,749,385.00	Removal of structures, obstruction, utilities and trees, construction of 1,530 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb & gutter, sidewalk, slope protection structure (stone masonry), paving of shoulder with length of 2,298 l.m., width of 2.58m and thickness of 0.23m, installation of solar street lights, chevron and solar studs and application of reflectorized thermoplastic pavement markings and other miscellaneous structures (AWARDED)
300226101444000	22DD0046 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Libato, Calubcub 2nd, and Balagbag, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Brgy. Libato - Completion of 3-storey barangay hall including finishings, electrical and mechanical works (airconditioning and fire extinguisher) Brgy. Calubcub 2nd - Completion of 3-storey barangay hall including finishings, electrical and mechanical works (airconditioning and fire extinguisher) Brgy. Balagbag - Completion of 3-storey barangay hall including finishings, electrical and mechanical works (airconditioning and fire extinguisher) (AWARDED)
300226101446000	22DD0047 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Marilag, San Ignacio, Balibago, and Namunga, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Brgy. Marilag - Completion of 3-storey barangay hall including finishing works, installation of airconditioning units and cctv system Brgy. San Ignacio - Completion of 3-storey barangay hall including finishing works, installation of airconditioning units and cctv system Brgy. Balibago - Completion of 3-storey barangay hall including installation of airconditioning units and cctv system Barangay Namunga - Completion of 3-storey barangay hall including finishing works, plumbing works and electrical works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101445000	22DD0048 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Mabato, Maligaya, San Isidro, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Brgy. Mabato – Completion of 3-storey barangay hall including finishing and mechanical works (ACU) Brgy. Maligaya – Completion of 3-storey barangay hall including installation of CCTV system and mechanical works (ACU) Brgy. San Isidro – Completion of 3-storey barangay hall including finishing, electrical and mechanical works (ACU) (AWARDED)
300226101445000	22DD0049 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Taysan and Sabang, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Brgy. Taysan – Completion of standard covered court (30m x 17.50m) including construction of bleachers, sidewalk roofing and painting of flooring Brgy. Sabang – Completion of covered court (30m x 14.50m) including construction of 2-bays roofing with structural steel works, electrical works and painting of flooring (AWARDED)
300215100165000	22DD0027 (Re-Advertised) - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Barangay Palanca to Barangay Natunuan Provincial Road, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	2/10/2022	02/11/2022 to 02/18/2022	FY 2022 General Appropriations Act (GAA)	67,550,000.00	-	67,550,000.00	Removal of existing PCCP, structures and obstructions, reblocking of 59.70 l.m. and 2,227.50 l.m. with width of 3.05m and 6.10m respectively and thickness of 0.28m, Asphalt Overlay of 874 l.m. road with width of 6.10m and thickness of 50mm and application of reflectorized thermoplastic pavement markings (AWARDED)
310204101518000	22DD0051 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-pass and Diversion Roads, Manila-Batangas Bypass Rd Package F, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	2/9/2022	02/10/2022 to 02/14/2022	FY 2022 General Appropriations Act (GAA)	57,900,000.00	-	57,900,000.00	Construction of 2,259 l.m. road (outer lane) with width of 3.35m and thickness of 0.30m, Construction of 2,274 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes and concrete covers (AWARDED)
300226101451000	22DD0052 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Completion of multi-purpose building (51.08m x 51.60m) including finishing, electrical and mechanical works, Construction of pump house (3m x 5m) and cistern tank (AWARDED)



DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101747000	22DD0053 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-pass and Diversion Roads, Manila-Batangas Bypass Rd Package G, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of 1,393 l.m. road (outer lane) with width of 3.35m and thickness of 0.30m, including construction of center island barrier and curb and gutter (AWARDED)
320101108084000	22DD0054 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Laway River, Palingawan and Balabag Section, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of 142.80 l.m. revetment using steel sheet piles foundation with concrete and grouted riprap (slope protection) and installation of metal guardrails (AWARDED)
310111100398000	22DD0055 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Manila-Batangas Poblacion Rd - K0079 + (-260) - K0079 + 603	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	13,378,960.00	-	13,378,960.00	Rehabilitation of 723 l.m. drainage (1,220mm dia., Class II, RCPC) including manhole, curb, gutter and sidewalk, with removal/ relocation of obstruction/ utilities, Rehabilitation of 140 l.m. sidewalk and curb and gutter (AWARDED)
300226101455000	22DD0056 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 2-storey multi-purpose building (115.34 sq.m.) including finishing, plumbing, electrical, mechanical works and pavement of parking (54.04 sq.m.) (AWARDED)
310110100259000	22DD0057 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0073 + (-700) - K0073 + 490	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	2/8/2022	02/09/2022 to 02/17/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of carriageway and shoulder with thickness of 0.28m, Asphalt Overlay of 880 l.m. and 310 l.m. road with widths of 4.75 m and 1.70m respectively with thickness of 50mm and application of thermoplastic pavement markings (AWARDED)
310110100260000	22DD0058 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0073 + 490 - K0074 + 665	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	2/8/2022	02/09/2022 to 02/17/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of carriageway and shoulder with thickness of 0.28m, Asphalt Overlay of 920 l.m. and 270 l.m. road with width of 4.55m and 1.70m respectively with thickness of 50mm and application of thermoplastic pavement markings (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310110100261000	22DD0059 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0074 + 665 - K0075 + 869	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	2/8/2022	02/09/2022 to 02/10/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of carriageway and shoulder with thickness of 0.28m, Asphalt Overlay of 844 l.m. and 346 l.m. road with widths of 4.75m and 1.70m respectively with thickness of 50mm, application of thermoplastic pavement markings and other miscellaneous structure (AWARDED)
310110100266000	22DD0060 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0083 + 234 - K0084 + 450	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	69,094,000.00	-	69,094,000.00	Construction of 1,218 l.m. drainage (1,200mm dia., HDPE Pipe) including concrete manholes, curb and gutter, and sidewalk, construction of concrete pavement with length of 1,217 l.m. width of 1.70m and thickness of 0.28m, Asphalt Overlay of 851 l.m. road with width of 1.70m and thickness of 50mm including application of thermoplastic pavement markings and other miscellaneous structures (AWARDED)
310110100289000	22DD0061 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0084 + 450	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	31,360,000.00	-	31,360,000.00	Construction of 590 l.m. drainage (1,200mm dia., HDPE Pipe) with concrete manholes including reconstruction of road with varying width of 4m to 5m and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100172000	22DD0062 - Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems, Water Supply System, Construction of Water Supply System, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	24,500,000.00	-	24,500,000.00	Talaibon - Construction of 20,000 gallons elevated water tank and powerhouse including installation of 15hp submersible pump on a 120m depth borehole, 50mm dia., 63mm dia., and 75mm dia. HDPE pipe distribution line with length of 2,340 l.m., 1,440 l.m. and 2,760 l.m. respectively, 50kva generator set, JHP booster pump, chlorinator and 15kva transformer Ste. Niñor - Construction of 20,000 gallons elevated water tank and powerhouse including installation of 15hp submersible pump on a 120m depth borehole, 75mm dia. HDPE pipe distribution line with length of 420 l.m., 50kva generator set, JHP booster pump, chlorinator and 15kva transformer Publication - Installation of 150mm dia. and 100mm dia. HDPE pipe distribution line with length of 480 l.m. (AWARDED)
300226101450000	22DD0063 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay Talaibon, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction of 2-storey multi-purpose building (21.15mx7.65m) including finishing works, sanitary/ plumbing works, electrical works, mechanical works, cctv system and landscaping with demolition of existing single storey two classroom building (AWARDED)
310110100262000	22DD0064 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0075 + 869 - K0077 + 043	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	2/8/2022	02/09/2022 to 02/17/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1200mm. dia. HDPE Pipe) including rehabilitation of curb and gutter, sidewalks, manholes, paving of carriageway and shoulder with both length of 1,190 l.m., width of 3.35m and 1.3m respectively and thickness of 0.28m, Asphalt Overlay of 470 l.m. road with width of 4.65m and thickness of 50mm, application of thermoplastic pavement markings including installation of illuminated pavement studs and other miscellaneous structures (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310110100263000	22DD0065 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0077 + 043 - K0078 + 276	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	2/8/2022	02/09/2022 to 02/17/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of carriageway (0.28m thick), Asphalt Overlay of 725.5 l.m., 165.5 l.m. and 299 l.m. road with width of 4.78m, 5.35m and 2m respectively and thickness of 50mm and application of thermoplastic pavement markings (AWARDED)
310110100264000	22DD0066 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0078 + 276 - K0079 + 396, K0082 + 778 - K0083 + 234	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,613 l.m. drainage (1,200mm dia., HDPE Pipe) including concrete manholes, curb and gutter and sidewalk, paving of carriageway and shoulder with lengths of 455 l.m. and 459 l.m. with widths of 3.35m and 1.70m respectively, and thickness of 0.28m, Asphalt overlay of 291 l.m. road with width of 3.35m and thickness of 50mm and application of thermoplastic pavement markings (AWARDED)
300219100139000	22DD0067 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Revetment along Malaking Ilog River (Phase 3), Barangay Lipahan, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	2/14/2022	02/15/2022 to 02/22/2022	FY 2022 General Appropriations Act (GAA)	72,375,000.00	-	72,375,000.00	Construction of 260.80 l.m. revetment using steel sheet piles foundation with concrete (slope protection) (AWARDED)
300212100019000	22DD0068 - Convergence and Special Support Program, Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Construction of Catandala Bridge, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of 16 - 1.00m dia. bored piles, 2 - 12.24mx 6.70mx1.50m pile cap, 2 - 12.24mx 6.70mx9m breastwall, 4 wingwalls with length of 9m and reinforcements of backwall, shear block, corbel and riser for both abutments (AWARDED)
320102104281000	22DD0070- ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Lawaye River, Barangay Palahanan 2.0, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	28,420,000.00	-	28,420,000.00	Construction of 88.40 l.m. revetment using steel sheet piles foundation with concrete (slope protection) (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310110100265000	22DD0071 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0079 + 396 - K0080 + 630	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	2/8/2022	02/09/2022 to 02/10/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,313 l.m. drainage (1200mm dia. HDPE Pipe) including concrete manholes, curb and gutter, and sidewalks; Paving of shoulder with lengths of 1,043 l.m. and 118 l.m. widths of 1.70m and 1.90m respectively and thickness of 0.28m; Asphalt overlay of 1,043 l.m. and 118 l.m. roads with widths of 1.70m and 1.90m respectively and thickness of 50mm including application of thermoplastic pavement markings and other miscellaneous structures (AWARDED)
310205100792000	22DD0072 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Lobo-Malabrigo-Lalaya-San Juan Road (San Juan-Lalaya Section), Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	2/10/2022	02/11/2022 to 02/18/2022	FY 2022 General Appropriations Act (GAA)	66,500,000.00	-	66,500,000.00	Construction of 4-lane 744 l.m. road with width of 3.05m and thickness of 0.28m including 116 l.m. slope protection using rock netting with average height of 17.72m (AWARDED)
310101100652000	22DD0073 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila-Batangas Rd - K0084 + 871 - K0086 + 197	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	55,357,225.00	-	55,357,225.00	Asphalt overlay of 1,325 l.m. and 75 l.m. roads with widths of 16.2 m and thickness of 50mm and 30mm respectively with in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement markings (AWARDED)
310101100558000	22DD0074 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila-Batangas Rd - K0093 + 828 - K0095 + 470	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	54,144,220.00	-	54,144,220.00	Asphalt overlay of 1,645 l.m. road with width of 13.40 m and thickness of 50mm; intermittent reblocking, squaring and patching and application of thermoplastic pavement markings (AWARDED)
310101100651000	22DD0076 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila-Batangas Rd - K0086 + 197 - K0087 + 578	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	49,130,080.00	-	49,130,080.00	Asphalt overlay of 1,386 l.m. road with width of 15m and thickness of 50mm with in-depth repair and reblocking, squaring and patching, application of thermoplastic pavement markings (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100929000	22DD0077 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Roads, Batangas - Quezon Rd - K0116 + 000 - K0116 + 225, K0127 + 000 - K0127 + 610, K0130 + 000 - K0130 + 958	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	41,771,520.00	-	41,771,520.00	Asphalt overlay of 1,183 l.m., 214 l.m. and 396 l.m. roads with width of 6.10m, 12.30m and 11.30m respectively and thickness of 50mm; intermittent reblocking, squaring and patching, application of thermoplastic pavement markings (AWARDED)
300207100763000	22DD0078 - Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of PAFOCS Barracks, AETDC, Fernando Air Base, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	39,200,000.00	-	39,200,000.00	Construction of 3-storey (35m x 10.50m) barracks including finishing, plumbing, electrical and mechanical works (AWARDED)
310102100928000	22DD0079 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Roads, Rosario - San Juan Road K0124 + 000 - K0124 + 872	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	24,708,740.00	-	24,708,740.00	Asphalt overlay of 872 l.m. road with width of 12.20m and thickness of 50mm including reblocking and application of thermoplastic pavement markings (AWARDED)
300220100639000	22DD0080 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Buhaynasapa, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/26/2022	01/27/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	14,700,000.00	-	14,700,000.00	Painting works of exterior walls and concrete, Installation of Airconditioning Units and Elevator (AWARDED)
300221100926000	22DD0081 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Pinagtongulan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	8,910,000.00	-	8,910,000.00	Asphalt overlay of 290.70 l.m. and 392.20 l.m. roads with width of 5m and 4m respectively and thickness of 50mm; Reblocking of 182.20 l.m. road with width of 4m and thickness of 0.20m (AWARDED)
300226101465000	22DD0082 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Sampiro, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey Barangay Hall (10m x 9.5m) (AWARDED)
300226101466000	22DD0083 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Sico 2, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-bays Covered Court (18m x 17.5m) (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100917000	22DD0084 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Pusil, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of 413 l.m. road with width of 5m and thickness of 50mm including thermoplastic pavement markings (AWARDED)
300221100921000	22DD0085 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Reblocking of 19 l.m. road with width of 5.70m and thickness of 0.20 (Section 1-A) and intermittent reblocking of 658.50 l.m. road with width of 5m and thickness of 0.20m (Section 1-B) (AWARDED)
300220100640000	22DD0086 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of structural component for 3-storey multi-purpose building (49.50m x 30.50m) with roof deck (footings, slab on fill, footing tie beams, columns, suspended slab and floor beam for second and third floor), rough-ins for plumbing and electrical (AWARDED)
300215101435000	22DD0087 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Malaking Tubig Bridge in San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Rehabilitation of existing bridge with length of 24 l.m. and width of 16.86m (AWARDED)
300226101479000	22DD0088 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building including Facilities at Sto. Toribio Elementary School, Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	11,880,000.00	-	11,880,000.00	Construction of 2-storey multi-purpose building (322 sq.m.) including finishing, electrical and mechanical works (AWARDED)
300221100923000	22DD0089 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Mataas na Lupa - Barangay 6, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Reblocking of 416.80 l.m., 27.70 l.m., 4.50 l.m., and 5.40 l.m. roads with width of 6m, 2.55m, 5.10m and 3m respectively and thickness of 0.20m; Asphalt overlay of 156 l.m. road with width of 5.10m and thickness of 50mm (AWARDED)
300226101483000	22DD0090 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Facilities at Lipa Science Integrated National High School, Barangay 1, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of 2-storey multi-purpose building (206.83 sq.m.) including finishing, plumbing, electrical, mechanical works and 29.91 l.m. school fence (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100925000	22DD0091 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction Rehabilitation of Road at Barangay Anilao Labac, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of 637 Lm. road with width of 4m and thickness of 0.20m (AWARDED)
300226101477000	22DD0092 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Bulaklakan Elementary School, Barangay Bulaklakan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Construction of 2-storey multi-purpose building (11.50m x 8m) including embankment, finishing works, sanitary/ plumbing works and electrical works (AWARDED)
300226101458000	22DD0093 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building, Brgy. Mavalor, Rosario, Province of Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey barangay hall (10m x 9.50m) with roofing works, plumbing works and electrical works (AWARDED)
300221100911000	22DD0094 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Roads in Brgys. Putingkahoy and Matamis, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Putingkahoy - concreting of 200 Lm. road with width of 4m and thickness of 0.20m including construction of 100 Lm. slope protection with height of 1m (grouted riprap) Brgy. Matamis - concreting of 276 Lm. road with width of 3m and thickness of 0.20m (AWARDED)
300221100914000	22DD0095 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Imelda - concreting of 202.50 Lm. road with width of 4m and thickness of 0.20m including clearing and grubbing Brgy. Lipahan - concreting of 206 Lm road with width of 4m and thickness of 0.20m (AWARDED)
300221100915000	22DD0096 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Dagatan - concreting of 223.50 Lm. road with width of 4m and thickness of 0.20m Brgy. Mapulo - concreting of 168 Lm. and 97.50 Lm. roads with width of 3m and 4m respectively and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215100182000	22DD0097 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road and Drainage along Batangas-Lobo Road, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	5/18/2022	05/19/2022 to 05/23/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Removal of structures, obstructions, utilities and trees; Construction of 1,925 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk and slope protection structure (stone masonry); Asphalt overlay of 1,760 l.m. road with width of 6.70m and thickness of 50mm, including in-depth repair and reblocking, application of thermoplastic pavement markings and paving of 2,598 l.m. shoulder with width of 2.58m and thickness of 0.23m (AWARDED)
300215100178000	22DD0098 - OConvergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge including approaches at Brgy. Quilo, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	57,900,000.00	-	57,900,000.00	Construction of 40 l.m. bridge (PSCG) with width of 9.54m including 121 l.m. slope protection and approaches (AWARDED)
300226101480000	22DD0099 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Sitio Tagbakin at Barangay Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Rehabilitation of Ecopark including softscape and hardscape including installation of 200 kVA generator set and 1-75 kVA transformer and construction of pavilion (9m x 7m) with auxiliary system (AWARDED)
300225100343000	22DD0100 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction/ Rehabilitation of Flood Mitigation Structures Protecting Public Infrastructure/ Facilities at Barangay Quezon, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 980 l.m. CHB lined canal with cover including gutter and sidewalk (AWARDED)
300226101468000	22DD0101 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Pag-asa, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey Brangay Hall (10m x 9.5m) including roofing works, plumbing works and electrical works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101471000	22DD0102 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Tilemba, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of covered court with 1-bay roofing (6m x 20m) including 12 sets of concrete pedestals, 1 set of hanging goal, 1 set of floor mounted goal on a 20m x 34m concrete slab with painting works and embankment of 0.60m high (AWARDED)
300226101481000	22DD0103 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Quezon, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of multipurpose building (barangay gym) including civil works, mechanical works, drainage system and auxiliary system (AWARDED)
300221100919000	22DD0104 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Sico, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt Overlay of 393.50 Lm road with width of 5m and thickness of 50mm including in-depth repair and reblocking, application of thermoplastic pavement markings (AWARDED)
300221100922000	22DD0105 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay San Guillermo, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 360 Lm. road with width of 3m and thickness of 0.20m; Construction of 250 Lm. drainage (760mm Ø RCPC) including manholes and construction of cover for existing 234 Lm. lined canal (AWARDED)
300226101462000	22DD0106 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Salao and Matamis, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Brgy. Salao – completion of standard covered court including construction of 2-bay roofing and front siding and electrical works Brgy. Matamis – construction of 17 Lm. drainage (460mm dia. RCPC drainage and construction of 38 Lm. lined canal, 10.5 Lm. fence with steel matting, painting of playing court and structural steel, electrical works and auxiliary system (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100342000	22DD0107 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario-Sn Juan Rd - K0143 + 378 - K0143 + 586, K0144 + 316 - K0144 + 620	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	64,171,535.00	-	64,171,535.00	Widening of road with thickness of 0.28m and construction of reinforced concrete canal parallel to the road with lengths of 505 Lm. (L/S) and 120 Lm. (R/S); and 352 Lm. (reinforced concrete canal - outfall) with construction of 332 Lm. road with width of 5m and thickness of 0.20m, and other miscellaneous structures (AWARDED)
300226101461000	22DD0108 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Poblacion C, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Completion of multipurpose building including finishing works, landscaping, streetlights and construction of generator house (4.20 x 7.70m) (AWARDED)
310202101099000	22DD0109 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Rosario-Sn Juan Rd - K0143 + 586 - K0144 + 316	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/26/2022	01/27/2022	FY 2022 General Appropriations Act (GAA)	47,955,320.00	-	47,955,320.00	Widening of one lane (left side) with thickness of 0.28m; construction of reinforced concrete canal parallel to the road with length of 791 Lm. and other miscellaneous structures (AWARDED)
300226101459000	22DD0110 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB Facilities in San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Construction of 348 Lm. fence with average height of 5m including earthworks and electrical rough-ins (AWARDED)
300221100916000	22DD0111 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Sto. Niño, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 262 Lm. road with width of 3m and thickness of 0.20m and opening of 406 Lm. road with width of 5m and thickness of 0.20m including slope protection and cross drainage (910mm dia. RCPC) (AWARDED)
300221100924000	22DD0112 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road with features at Barangay Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Asphalt overlay of 644 Lm. road with various width of 4.5m to 7m and thickness of 50mm including application of thermoplastic pavement markings and installation of 28 sets of solar LED streetlights (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101476000	22DD0113 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Pinagkawitan Integrated National High School, Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of 3-storey multipurpose building (15m x 4.50m) including finishing works, plumbing works and electrical works (AWARDED)
300226101467000	22DD0114 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Palingowak - installation of front and rear sidings, catch basin and downspout, painting of steel members and playing court Putingbuhagin - installation of tiles, painting works, air conditioning units, auxiliary system and stainless lettering Pulangbato - construction of 2-bays covered court with concrete slab (AWARDED)
300226101457000	22DD0115 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building, Brgy. Natu, Rosario, Province of Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey barangay hall (9.50m x 6.73m) including electrical works, plumbing, ceiling, painting of ground floor (interior) and ceiling (AWARDED)
300226101469000	22DD0116 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Bukal, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey barangay hall (10m x 9.5m) including roofing works, plumbing works and electrical works (AWARDED)
300226101473000	22DD0117 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Catandala, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey multipurpose building (9.50m x 13m) including painting, electrical, tile works and installation of air conditioning system; Construction of 39 l.m. road with width of 3m and thickness of 0.20m, construction of 42.11 l.m. fence with height of 2.55m and construction of 22 l.m. lined canal (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101474000	22DD0118 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Salaban 2 and Balanga, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Salaban 2 - construction of 2-storey building (6m x 4.70m) including finishing works, electrical and mechanical works Brgy. Balanga - construction of 3-storey building including finishing works, electrical and mechanical works and installation of auxiliary system (AWARDED)
300226101478000	22DD0119 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Facilities at Pusil Elementary School, Barangay Pusil, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 2-storey building including finishing works, electrical works, air conditioning system, CCTV system; Construction of power house with 50 kVA generator set, handwashing area, study area, landscaping and 19 l.m. fence (AWARDED)
300221100918000	22DD0120 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay Banay Banay, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Reblacking of 227.00 l.m. road with varying width of 1.90m to 2.90m and thickness of 0.20m including installation of drainage using 610mm dia. RPCP with manholes and Asphalt Overlay of 230.00 l.m. with width of 2.50m and thickness of 50mm (AWARDED)
300225100331000	22DD0121 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Box Culvert in Brgy. Castillo, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 5m x 4m reinforced concrete box culvert (RCBC) including approaches and slope protection structures (AWARDED)
300221100927000	22DD0122 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road including Drainage at Barangay Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	12,870,000.00	-	12,870,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RPCP of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100912000	22DD0123 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	8,910,000.00	-	8,910,000.00	Brgy. Antipolo: Construction of road with length of 73.1m., width of 5m and thickness of 0.20m Brgy. Dagong Peak: Construction of road with length of 70.1m., width of 3m and thickness of 0.20m including 70.1m. of stone masonry Brgy. Calantaz: Construction of road with length of 160.1m., width of 3m and thickness of 0.20m including installation of 610mm dia. RCPC Cross drain Brgy. Mabato : Construction of road with length of 91.1m., width of 4m and thickness of 0.20m Brgy. Macalamcam B: Construction of road with length of 91.1m., width of 4m and thickness of 0.20m Brgy. Malaya: Construction of road with length of 122.1m., width of 3m and thickness of 0.20m including installation of 610mm dia. RCPC Cross drain Brgy. San Carlos: Construction of road with length of 122.1m., width of 3m and thickness of 0.20m including installation of 610mm dia. RCPC Cross drain Brgy. San Roque: Construction of road with length of 122.1m., width of 3m and thickness of 0.20m (AWARDED)
300221100928000	22DD0124 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay Sico, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of road with lengths of 220.1m., 203.1m., 39.1m., and 171.1m., widths of 3m, 4m, 2.8m and 5m respectively and thickness of 0.20m; Construction of 214.1m. open lined canal and 159.70.1m. covered lined canal (AWARDED)
300226101472000	22DD0125 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Sto. Niño Bacao, and Guinhawa, Taysan, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Brgy. Sto. Niño: Completion of covered court (17.5m x 30m) including painting works, electrical works and auxiliary works Brgy. Bacao: Completion of covered court (17.5m x 30m) including drainage, painting works, sidings, electrical works, catch basin and auxiliary works Brgy. Guinhawa: Construction of 4-bay covered court (15m x 26m) including stone masonry, catch basin and CHB fence (AWARDED)



DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100913000	22DD0126 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Brgy. Alupay, Namuco, and Tulos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Brgy. Alupay: Concreting of road with lengths of 104 l.m. & 55 l.m., widths of 6.1m & 4m respectively and thickness of 0.20m including slope protection structure and construction of 910mm dia. RCPC cross drain Brgy. Namuco: Concreting of road with length of 160.90 l.m., width of 4m and thickness of 0.20m with clearing and grubbing, removal of trees and construction of 460mm dia. RCPC cross drain Brgy. Tulos: Concreting of road with length of 152 l.m., width of 4m to 6.5m and thickness of 0.20m including parapet wall (AWARDED)
300226101463000	22DD0128 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Macalamcam B, Bulihan, and Quilib in Rosario, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Macalamcam B: Completion of Multi-purpose building (1 bay) including finishing and electrical works Brgy. Bulihan: Completion of Barangay Hall including finishing & painting works and CCTV & Auxiliary System Brgy. Quilib: Completion of Gymnasium including construction of bleachers, painting works and auxiliary system (AWARDED)
300226101470000	22DD0129 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Poblecion East, Taysan, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of three-storey Barangay Hall (10m x 9.5m) with roofing works, plumbing works and electrical works (AWARDED)
300226101482000	22DD0130 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Quezon, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of three-storey multi-purpose building (4.92m x 6.73m) including demolition, civil works, finishing works, sanitary/plumbing works and electrical works (WAITING FOR THE RELEASE OF FUND)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100920000	22DD0131 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay Balintawak, Lipa City Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of road with length of 373 m, width of 5m and thickness of 50mm with thermoplastic pavement markings and construction of covered lined canal with length of 87.5 m (AWARDED)
300225100330000	22DD0132 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System in Brgy. Calit-Calit and Tipaz, San Juan, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Calit-Calit: Construction of 28 l.m. RCPC drainage (910 mm dia.) including manholes and 295 l.m. storm drainage using CHB lined canal Brgy. Tipaz: Construction of 128 l.m. RCPC drainage (910mm dia.) including manholes and 175 l.m. storm drainage using CHB lined canal (AWARDED)
300229100055000	22DD0133 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or Level III), Construction (Completion) of Water System in Brgy. Quilo, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Installation of 75mm dia. HDPE pipe distribution line with length of 2,460 l.m. with complete fittings (AWARDED)
300221100988000	22DD0134 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Fernando Airbase, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	32,670,000.00	-	32,670,000.00	Rehabilitation of 1376 l.m. road from asphalt to concrete with varying width of 2.40m to 28.10m and Asphalt Overlay of 520.80 l.m. road with varying width of 5m to 15m including installation of 610mm dia. RCPC Cross Drain (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100335000	22DD0135 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System, Brgys. Lodlod, Pagolingin Beta and San Sebastian, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	24,750,000.00	-	24,750,000.00	Brgy. Lodlod: Construction of 1159 l.m. lined canal including concrete cover/sidewalk Brgy. Pagolingin Beta: Construction of 601.50 l.m. lined canal including sidewalk Brgy. San Sebastian: Construction of drainage using 910mm Ø RCPC and 760mm Ø RCPC with lengths of 202 l.m. and 180 l.m. respectively including manholes, curb, gutter, and sidewalk (AWARDED)
300221100980000	22DD0136 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Bagong Pook and Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	21,780,000.00	-	21,780,000.00	Brgy. Bagong Pook: Rehabilitation of 442.50 l.m. of road with width of 5.0m and thick 0.2m; asphalt overlay with reblocking of 128.20 l.m. and 394.50 l.m. of road with width of 6.0m and 4.0m respectively and thickness of 0.05m Brgy. Duhatan: Rehabilitation of road with length of 180.30m, 155.40m, 233.80m, 271 l.m. and 131 l.m., width of 5.0m, 4.0m, 4.2m, 3.2m and 4.0m respectively with thickness of 0.20m (AWARDED)
300226101522000	22DD0137 - CConvergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Lodlod Elementary School, Barangay Lodlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	10,890,000.00	-	10,890,000.00	Construction of three-storey multi-purpose building (11.50x8.00m) including demolition of existing structure, civil works, finishing works, electrical works and mechanical works (stainless water tank 2000L and airconditioning system) (AWARDED)
300221100949000	22DD0138 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Road with lengths of 345.50 l.m. and 745.50 l.m., widths of 4.00m and 3.00m respectively, and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101513000	22DD0139 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of covered court (17.50m x 36.00m) (AWARDED)
300226101516000	22DD0140 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Sampaguita Homes, Barangay Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of gym (36.40m x 17.90m) with stage including finishing works and electrical works (AWARDED)
300221100983000	22DD0141 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Reblocking and Asphalt Overlay of Road with length of 509.30 l.m., with various width of 2.50m to 5.00m, and thickness of 0.20m including thermoplastic pavement markings (AWARDED)
300226101498000	22DD0142 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities at Cipriano M. Andal Memorial Elementary School, Barangay Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Completion of three-storey multi purpose building (7.50m x 7.00m) including finishing, electrical and mechanical works; Construction of perimeter fence and handwashing area (AWARDED)
300226101550000	22DD0143 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at San Lucas Elementary School, Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	6,435,000.00	-	6,435,000.00	Construction of school fence with length of 288.00 l.m. (AWARDED)
300221100986000	22DD0144 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 403 l.m. road with width of 4.00m and thickness of 0.20m (AWARDED)
300226101484000	22DD0145 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Gym) at Barangay Sampaguita West, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of stage (18.80m x 8.00m) with dressing room and comfort room including finishing, electrical and mechanical works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101514000	22DD0146 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Tibig, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of two-storey multi-purpose building (13.25m x 7.20m) including finishing works, electrical works and mechanical works (AWARDED)
300226101552000	22DD0147 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Barangay Gym at Barangay Tibig, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of barangay gym (36.00m x 17.50m) including auxiliary system and construction of bleachers (AWARDED)
300226101556000	22DD0148 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Brion-Silva Elementary School, Barangay Muntingpulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 270.03 l.m. of school fence and construction of 33.60 l.m. of road with width of 4.0m and thickness of 0.20m (AWARDED)
300226101487000	22DD0149 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Completion of two-storey multi-purpose building (15.00m x 11.20m) and 31.35 l.m. fence (AWARDED)
300226101499000	22DD0151 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Senator Claro M. Recto Memorial Integrated School Compound, Barangay 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Rehabilitation of one storey building including finishing works, electrical works, installation of water pumping system (102m depth), generator set 750kVA, and auxiliary system (AWARDED)
30022510038000	22DD0152 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Adya and Barangay Cumba, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	13,860,000.00	-	13,860,000.00	Rehabilitation of 1,604.00 Lm. CHB lined canal with cover including construction of gutter, sidewalk and 7 Lm. reinforced concrete cross-drain (AWARDED)
300226101519000	22DD0153 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Barangay Rizal Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of MPB (7.40m x 9.30m) with playground; Construction of fence L=70.11m and grouted riprap L=20m, H=3.11m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100909000	22DD0154 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Munting Tubig, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/16/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 325.00 l.m. road with width of 5.00m and thickness of 200mm (AWARDED)
300221100954000	22DD0155 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Antipolo, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 349.70 l.m. road with width of 5.00m and thickness of 0.20m (AWARDED)
300221100972000	22DD0156 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of road with lengths of 569.30 l.m. and 16.40 l.m., widths of 3.00m and 2.80m respectively with thickness of 0.20m (AWARDED)
300225100339000	22DD0157 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Anilao, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 470 l.m. CHB lined canal with cover including construction of gutter and sidewalk (AWARDED)
300226101500000	22DD0158 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities at Barangay Antipolo Del Norte, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of two-storey multi-purpose building (11.00m x 8.25m) including covered pathway with length of 44.59m (AWARDED)
300226101511000	22DD0159 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two-storey multi-purpose building (9.40m x 6.50m) including demolition, finishing, plumbing, electrical and mechanical works (AWARDED)
300226101543000	22DD0160 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Anilao National Highschool, Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of multi-purpose facilities (school fence) with length of 226.45 l.m. including civil works, finishing works and electrical works; Construction of drainage system with length of 85.29 l.m. (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100050000	22DD0161 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Anilao Labac Elementary School at Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 120 l.m. distribution line, 20kva generator set, chlorinator and 10kva transformer (AWARDED)
300229100054000	22DD0162 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Jose K. Obando Elementary School at Barangay Antipolo del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 60 l.m. distribution line, 20kva generator set, chlorinator and 10kva transformer (AWARDED)
300226101489000	22DD0163 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including facilities at Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Completion of two storey multi-purpose building (9.96m x 18.57m) including finishing works, electrical works and mechanical works (AWARDED)
300214100176000	22DD0164 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Various National Roads, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	64,172,500.00	-	64,172,500.00	Installation of directional signages, chevron signs and metal guardrails with end-piece along various national roads (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100981000	22DD0165 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Cumba and Barangay Malagonlong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Brgy Cumba : Asphalt Overlay of 409.50 l.m. road with width of 6.00m and thickness of 50mm including intermittent road reblocking Brgy. Malagonlong : Section 1A Asphalt Overlay of 228.00 l.m. road with width of 3.50m and thickness of 50mm including flaring and intermittent road reblocking Section 1B - Asphalt Overlay of 112.30 l.m. road with width of 3.50m and thickness of 50mm including flaring and intermittent road reblocking Section 2 -Reblocking of 50.80 l.m. road with width of 3.00m and thickness of 0.20m (AWARDED)
300226101520000	22DD0166 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Dagatan Elementary School, Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	12,870,000.00	-	12,870,000.00	Construction of three-storey multi-purpose building (11.50m x 8.00m) including demolition of existing structure, civil works, finishing works, electrical works and mechanical works (2000L stainless water tank and airconditioning system); Improvement of facilities (perimeter fence) with length of 79.12 l.m. (AWARDED)
300226101512000	22DD0167 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 6-bay covered court with stage (17.50m x 36.00m) including embankment, finishing works and electrical works (AWARDED)
300226101542000	22DD0168 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Anilao Elementary School, Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of school fence with length of 244.83 l.m.; Construction of drainage system (CHB lined canal) with length of 81.14 l.m. (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100944000	22DD0170 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Talaibon, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting (road opening) of 123.00 l.m. and 283.00 l.m. of road with width of 3.0m and 4.0m respectively and 0.20m thick; Installation of 760mm Ø RCPC cross drain with net length of 5.0m; Construction of grouted riprap with net length of 89.00 l.m. (AWARDED)
300221100958000	22DD0171 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Macalamcam A, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 437.00 l.m. road with width of 4.0m and thickness of 0.20m (AWARDED)
300221100963000	22DD0172 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Mavalor, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 224.50 l.m. road with 6.0m width and thickness of 0.20m including cross drain (460mm dia. RCPC); Construction of 156.00 l.m. grouted riprap (AWARDED)
300221100965000	22DD0173 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Natu, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Section 1 - Purok 1 : Construction of 34.00 l.m. road with width of 4.0m and thickness of 0.20m Section 2 - Purok 6 : Construction of 36.00 l.m. road with width of 4.0m and thickness of 0.20m Section 3 - Purok 7 : Construction of 172.00 l.m. road with width of 3.0m and thickness of 0.20m including installation of 310mm dia. RCPC cross drain Section 4 - Purok 7 : Construction of 90.00 l.m. road with width of 4.0m and thickness of 0.20m Section 5 - Purok 7 : Construction of 49.50 l.m. road with width of 4.0m and thickness of 0.20m including installation of 610mm dia. RCPC cross drain Section 6 - Purok 7 : Construction of 124.00 l.m. road with width of 3.0m and thickness of 0.20m (AWARDED)
300221100970000	22DD0174 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay San Jose, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 110.50 l.m. and 261.50 l.m. road with width of 4.0m and 5.0m respectively and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300227100057000	22DD0175 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of School Gym at San Celestino NHS, Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of gym (Area = 719.13 sq.m.) with construction of slab, installation of roof including bleachers, painting works and electrical works (AWARDED)
300229100052000	22DD0176 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at BJMP, Barangay Lodi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 120 l.m. distribution line, 20kva generator set, chlorinator, CCTV system and 10kva transformer (AWARDED)
300229100053000	22DD0177 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Don Leon Dolor Elementary School at Barangay Antipolo del Norte, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 60 l.m. distribution line, 20kva generator set, chlorinator and 10kva transformer (AWARDED)
300223100005000	22DD0178 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Improvement of Banay-Banay-Mojon-Cuenca, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	77,022,000.00	-	77,022,000.00	Asphalt overlay of 1,875 l.m. road with width of 11.10m and thickness of 80mm including in-depth repair, reblocking and application of thermoplastic pavement markings (AWARDED)
300215100180000	22DD0179 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Improvement of Manila-Batangas Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	69,673,000.00	-	69,673,000.00	Asphalt overlay of 1,099.36 l.m. road with varying width of 15.10m to 18m and thickness of 50mm including in-depth repair, reblocking, squaring, patching and application of thermoplastic pavement markings (AWARDED)
300221100019000	22DD0180 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Taysan - Rosario Road, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	54,697,500.00	-	54,697,500.00	Reconstruction of 778.00 l.m. damaged PCCP with width of 6.10m and thickness of 300mm (PCCP, reinforced) including boulder fill, 785.00 l.m. shoulder with width of 2.50m (both sides) and thickness of 300mm and application of thermoplastic pavement markings (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101540000	22DD0181 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Public Market Building), San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	24,750,000.00	-	24,750,000.00	Rehabilitation/Improvement of structural columns of the existing public market (52.00m x 72.00 m) for 2nd flr and 3rd flr using structural steel and non shrink grout for structural connections (AWARDED)
300221100943000	22DD0182 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Pulangbato, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 582.90 l.m. road with width of 5.0m and thickness of 0.20m including 30.50 l.m. slope protection (stone masonry) and 291.00 l.m. metal guardrail (AWARDED)
300221100948000	22DD0183 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Abung, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 632.70 l.m. road with width of 5.0m and thickness of 0.20m; Rehabilitation of 17.20 l.m. road with width of 4.0m and thickness of 0.20m; Construction of 84.60 l.m. grouted riprap (AWARDED)
300221100951000	22DD0184 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pulangbato, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 473.20 l.m. road with width of 5.0m and thickness of 0.20m including 2-1220mm dia. RCPC, 208.20 l.m. slope protection (stone masonry) and 158.00 l.m. metal guardrail (AWARDED)
300226101524000	22DD0185 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities, Tangway Elementary School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of two storey library building with area of 72.47 sq.m. including finishing works, electrical works, mechanical works, covered driveway, powerhouse (4.0m x 3.0m), handwashing area (3.3m x 3.0m) and installation of solar panel for perimeter fence (AWARDED)
300226101533000	22DD0186 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Tiquiwan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of three storey barangay hall (10.00m x 9.50m) including civil works, plumbing works, electrical works, painting works, ceiling works, tile works and other finishing works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100908000	22DD0187 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Anus, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/24/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Road, L=50.00 l.m., W=4.0m, 0.20mm thk. (Section 1); L=268.00 l.m., W=5.0m, 0.20mm thk. (Section 2) (AWARDED)
300221100955000	22DD0188 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Bagong Pook (Sitio Niyugan), Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 190.00 l.m. road with width of 6.10m and thickness of 0.28m (AWARDED)
300221100959000	22DD0189 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Macalamcam B, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 315.00 l.m. road with width of 5.0m and thickness of 0.20m including removal of existing PCCP; Installation of cross drain (610mm Ø RCPC) and stone masonry headwall (AWARDED)
300221100961000	22DD0190 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 381 l.m. road with width of 4.0m and thickness of 0.20m including construction of 120 l.m. with height of 1.6m slope protection (grouted riprap) (AWARDED)
300221100964000	22DD0191 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Namunga, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of road with lengths of 127.40 l.m. and 74.00 l.m., widths of 5.0m and 4.0m respectively with thickness of 0.20m; Construction of 180.00 l.m. lined canal and 79.00 l.m. drainage using 610mm Ø RCPC including manhole (AWARDED)
300221100968000	22DD0192 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay San Carlos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 311.80 l.m. and 160.00 l.m. with width of 4.0m and 3.0m respectively and thickness of 0.20m (AWARDED)
300221100969000	22DD0193 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of road with length of 345.50 l.m., width of 5.0m and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100975000	22DD0194 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Barangay Tiquiwan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of road with length of 346.00 l.m., width of 5.0m and thickness of 0.20m (AWARDED)
300225100341000	22DD0195 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 421.50 l.m. drainage (lined canal) with cover (reinforced concrete and steel grating) and 24.00 l.m. cross drain (lined canal with steel grating) (AWARDED)
300226101494000	22DD0196 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Bureau of Fire Protection, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of three storey multi purpose building including finishing hardware, airconditioning system at 3rd floor, generator (200kVA) and auxiliary system (AWARDED)
300226101523000	22DD0197 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building Including Facilities at Sto. Toribio Elementary School, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of two storey multi purpose building with area of 44.28 sq.m. including finishing, electrical and mechanical works; Construction of fence with length of 36.40 l.m. and average height of 2.60m (AWARDED)
300226101496000	22DD0198 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Completion of three storey multi purpose building (24.50m x 21.75m) including finishing hardware, auxiliary system, generator set (750 kVA) and 138.62 l.m. perimeter fence (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100937000	22DD0199 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road (Phase 1), Purok 6C, Sitio Ormoc, Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Concreting of 309.70 Lm., 225.00 Lm. and 225.80 Lm. road with widths of 5.00m, 4.00m and 3.00m respectively and thickness of 0.20m; Removal of trees, structures and obstructions; Reblocking of 54.70 Lm. and 55.90 Lm. road with widths of 4.00m and 3.00m respectively and thickness of 0.20m (AWARDED)
300221100978000	22DD0200 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Bigain I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Reblocking of 678.00 Lm. road with width of 4.00m and thickness of 0.20m (AWARDED)
300226101485000	22DD0201 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building and School Gym at Pinagkawitan Elementary School, Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Multi-purpose Building : Construction of enclosure and bleachers, tile works, textured floor paint, installation of AC units, auxiliary system and furnitures for the two storey building School Gym : Construction of bleachers, textured floor paint, sidings, canopy, installation of auxiliary system; Construction of lined canal with steel gratings and slab cover (AWARDED)
300226101518000	22DD0202 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in San Agustin ES, Barangay San Agustin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of gym (24.60m x 19.90m) with 4 bays including 8.15m x 19.90m stage (AWARDED)
300221100966000	22DD0203 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Puting Kahoy, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction/Improvement of road with length of 291.00 Lm., width of 5.0m and thickness of 0.20m including grouted riprap (Length = 115.00m, Height = 2.00m) and 6 - 460mm dia. crossdrain with headwall (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100967000	22DD0204 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Salao Sitio (Purok 6), Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Removal of existing PCCP with length of 377.00 l.m., width of 3.00m and thickness of 0.15m; Construction of 373.80 l.m. and 125.00 l.m. of road with width of 3.50m and 3.00m respectively and thickness of 0.20m (AWARDED)
300221100976000	22DD0205 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Brgy. Bukal, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 402.00 l.m. and 17.00 l.m. with width of 4.00m and 5.00m respectively and thickness of 0.20m; Construction of cross drain using 7.00 l.m. - 610mm dia. RCPC with grouted riprap headwall (AWARDED)
300229100048000	22DD0206 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water Supply System, Barangay Banay-Banay I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/19/2022 to 02/25/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Installation of 7.5hp submersible pump on a 150m deep borehole with 4000 gallons storage tank, 2.5hp pressure pump, 15kva transformer, 15kva generator, chlorinator, 600 l.m. 63mm dia. HDPE pipe and 300 l.m. 50mm dia. HDPE pipe (AWARDED)
300229100051000	22DD0207 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Barangay Tipacan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 15,000 gallons elevated water tank and powerhouse including installation of 5hp submersible pump, 300 l.m. 75mm dia. HDPE distribution line, 20kva generator set, chlorinator and 10kva transformer (AWARDED)
300221100929000	22DD0208 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road at Barangay Galamay-Ano, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 202.00 l.m., width of 3.00m and thickness of 0.20m including 75.50 l.m. slope protection (grouted riprap) with height of 1.00m (AWARDED)
300221100931000	22DD0209 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Nasi, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 156.00 l.m., width of 4.00m and thickness of 0.20m including slope protection (Grouted Riprap, L=19.20m) (AWARDED)



DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100932000	22DD0210 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Natu, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 140.80 l.m., width of 4.00m and thickness of 0.20m including slope protection (Grouted Riprap, L=140.80m) (AWARDED)
300221100933000	22DD0211 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Pinagsibean, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Concreting of road with length of 170.00 l.m., width of 4.00m and thickness of 0.20m (AWARDED)
300221100934000	22DD0212 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Salao, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Removal of structures, obstruction and trees; Construction of road with length of 106.00 l.m., width of 6.10m and thickness of 0.20m (AWARDED)
300221100935000	22DD0213 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 170.00 l.m., width of 4.00m and thickness of 0.20m (AWARDED)
300226101460000	22DD0127 (RA) - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. San Agustin, Ibaan Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two-storey barangay hall (14.3m x 5.2m) including finishing, plumbing, electrical, CCTV system, finishing hardware and mechanical works (ACU & Ventilation) (AWARDED)
300221100018000	22DD0215 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Barangay Malainin-Barangay Salaban Road conjoining Star Tollway Entry/Exit of Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00	-	99,000,000.00	Reblocking of 3,832.45 sq.m. existing PCCP (intermittent section) with various width of 5.00m and 3.13m and thickness of 0.30m; Concreting of shoulder with length of 1,238.70 l.m. (LS) and 851.70 l.m. (RS) with both width of 3.13m and thickness of 0.30m; Asphalt overlay of 1,517.00 l.m. road (carriageway and shoulder) with total width of 11.26m and thickness of 50mm (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100985000	22DD0216 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay MuntingPulo to Barangay Sto. Nino Rd, Barangay San Celestino to Malilit Rd and Barangay San Celestino to San Francisco Rd, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	43,560,000.00	-	43,560,000.00	Asphalt overlay of 1,200.00 l.m. road with width of 5.00m and thickness of 50mm and reblocking of 2,073.40 l.m. road with width of 5.00m and thickness of 0.20m and application of thermoplastic pavement markings (AWARDED)
300226101493000	22DD0217 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Bureau of Fire Protection Provincial Office, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Completion of three storey multi purpose building (21.50m x 27.45m) including civil works, electrical works, mechanical works (airconditioning system) (AWARDED)
300226101492000	22DD0218 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multipurpose Building, Barangay Pinagtung-Ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Completion of four storey multipurpose building (6.15m x 8.00m) including civil works, electrical works and mechanical works (electric elevator) (AWARDED)
300226101538000	22DD0219 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Maraykit, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of three storey barangay hall (10.00m x 9.50m) including roofing works, plumbing works, electrical works and finishing works (AWARDED)
300221100910000	22DD0220 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Salaban, San Jose and Barangay Malainin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	2/23/2022	02/24/2022 to 03/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Salaban, San Jose : Construction of 86.54 l.m. road with width of 5.00m and thickness of 0.20m including grouted riprap with length of 56.54 l.m. and varying height of 1.99m to 3.19m Brgy. Malainin, Ibaan : Construction of 166.50 l.m. road with width of 5.00 and thickness of 0.20m (AWARDED)
300221100956000	22DD0221 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 205.00 l.m. road with width of 6.10m and thickness of 0.28m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100960000	22DD0222 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Removal of existing road with length of 110.00 l.m., width of 4.00m and thickness of 0.15m and existing lined canal (R/S) with length of 110.00 l.m., depth of 1.00m and width of 1.00m; Concreting of 110.00 l.m. road with width of 6.10m and thickness of 0.20m; Construction of drainage system on both sides with total length of 220.00 l.m. using 910mm dia. RCPC including manholes, curb & gutter and sidewalk (AWARDED)
300221100962000	22DD0223 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 104.00 l.m. road with width of 4.00m and thickness of 0.28m including embankment, grouted riprap slope protection and canal; Concreting of 21.50 l.m. road with width of 6.10m and thickness of 0.28m (AWARDED)
300221100979000	22DD0224 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road in Barangay Pinagtung-Ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Reblocking of 306.00 l.m. road with width of 5.00m and thickness of 0.20m including grouted riprap; Extension of existing cross drain pipe (1200mm dia. RCPC) (AWARDED)
300221100982000	22DD0225 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of road with length of 350.50 l.m., varying width of 2.50m to 5.00m and thickness of 0.23m including reinforced concrete pipe culvert cross drain (AWARDED)
300226101558000	22DD0226 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Sto. Nifio Elementary School, Barangay Sto. Nifio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 202.78 l.m. school fence including electrical works (AWARDED)
300221100930000	22DD0227 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road at Barangay Pinagtung-Ulan, San Jose, Batangas (Bayente Section)	Construction Section	NO	Competitive Bidding	01/26/2022 - 02/01/2022	2/15/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Concreting of road with lengths of 129.00 l.m. and 105.00 l.m., width of 4.00m and thickness of 0.20m including grouted riprap (L=81.00m, H=1.00m) (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100953000	22DD0228 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Provincial Road (Makalintal Avenue), Barangays Banay-Banay I - Sto. Cristo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Widening of 458.00 l.m. road with width of 2.58m and thickness of 0.23m including construction of drainage using 910mm dia. RCPC with curb & gutter and sidewalk; Asphalt overlay of 200.00 l.m. road with width of 11.26m and thickness of 50mm including thermoplastic paint (AWARDED)
300226101506000	22DD0229 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction of four storey multi purpose building (14.15m x 7.90m) including civil works, plumbing works, electrical works, painting works, ceiling works, tile works and other finishing works (AWARDED)
300221100936000	22DD0230 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Access Road in Various Barangays (Brgy. Payapa, Bukal, Maugat West, Quilo-Quilo North and Quilo-Quilo South), Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Brgy Payapa : Concreting of 414.50 l.m. road with width of 4.00m and thickness of 0.20m Brgy Bukal : Concreting of 90.00 l.m. road with width of 5.00m and thickness of 0.20m Brgy. Maugat West : Concreting of 47.00 l.m. and 35.00 l.m. road with width of 4.00m and 5.00m respectively and thickness of 0.20m Brgy. Quilo-Quilo North : Concreting of 60.00 l.m. road with width of 5.00m and thickness of 0.20m Brgy. Quilo-Quilo South : Concreting of 818.00 l.m. road with width of 1.00m and thickness of 0.20m (AWARDED)
300221100941000	22DD0231 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay San Marcelino, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Reconstruction of 232.50 l.m. damaged PCPC (reinforced) with width of 6.70m and thickness of 0.30m including boulder fill (AWARDED)
300221100942000	22DD0232 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at portion of Brgy. Mabayabas to Brgy. Tilambo, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Brgy. Mabayabas : Construction of 172.00 l.m. road with width of 6.10m and thickness of 0.28m Brgy. Tilambo : Construction of 246.50 l.m. road with width of 6.10m and thickness of 0.28m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100989000	22DD0233 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Purok 1-Purok 6, San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Reblocking of 155.20 l.m. and 172.00 road with widths of 6.60m and 3.30m respectively and thickness of 0.28m; Asphalt overlay of 229.50 l.m. road with width of 6.60m and thickness of 50mm including application of thermoplastic pavement markings (AWARDED)
300226101501000	22DD0234 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi Purpose Building (Gym) at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of gym (33.25m x 21.40m) including bleachers (AWARDED)
300226101521000	22DD0235 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Jose K. Obando Elementary School, Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of two storey multipurpose building (9.00m x 14.00m) including civil works, finishing works, electrical works and mechanical works; Construction of 22.73 l.m. fence with gate (AWARDED)
300226101525000	22DD0236 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Mabalanoy, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of three storey barangay hall (11.00m x 9.50m) including finishing works, plumbing works, electrical works, mechanical works, embankment with height of 0.80m, retaining concrete wall with length of 18.69 l.m. and height of 1.60m and steel matting fence with length of 12.10m (AWARDED)
300226101529000	22DD0237 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Natu, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of three storey barangay hall (10.00m x 9.50m) including roofing works, plumbing works, electrical works and finishing works (AWARDED)
300223100035000	22DD0238 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Road in Barangay Concepcion, Batangas City going to Barangay Bagong Pook, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	5,445,000.00	-	5,445,000.00	Reblocking of 503.10 l.m. road with varying width of 2.00m to 4.00m and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100952000	22DD0239 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 523.40 l.m. road with varying width of 3.00m to 4.00m and thickness of 0.20m (AWARDED)
300221100957000	22DD0240 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 220 l.m., 100.00 l.m. and 47.00 l.m. of road with widths of 4.00m, 3.00m and 6.10m respectively and thickness of 0.20m including installation of cross drain using 450mm Ø RCPC and 610mm Ø RCPC and slope protection using stone masonry (AWARDED)
300226101464000	22DD0241 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of three storey barangay hall including roofing works, plumbing works and electrical works (rough-ins only) (AWARDED)
300226101546000	22DD0242 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Kayumanggi Elementary School, Barangay Kayumanggi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of fence with length of 186.49 l.m. including demolition, civil works, finishing works, electrical works, auxiliary system and installation of recognition plate (AWARDED)
300226101549000	22DD0243 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at San Guillermo Elementary School, Barangay San Guillermo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/17/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 81.74 l.m. fence with average height of 2.60m including finishing works and electrical works; Construction of 134.71 l.m. lined canal with steel grating cover; Construction of 7.80m x 16.08m one storey building including plumbing works, finishing works and electrical works; Construction of 4.00m x 3.30m handwashing area with plumbing works, finishing works and electrical works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300223100007000	22DD0244 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of San Jose-Ibaan Road, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00	-	99,000,000.00	Reblocking of 9,683 sq.m. road with width of 6.70m and thickness of 0.30m PCCP (reinforced) 7 days; Asphalt overlay of 817.50 l.m. carriageway including shoulder with width of 11.26m and thickness of 50mm; Installation of 156 pieces pole streetlights (AWARDED)
300214100177000	22DD0245 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights Package A, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	98,000,000.00	-	98,000,000.00	Installation of streetlights (644 poles) along various barangay in Lipa City, Batangas (AWARDED)
300221100017000	22DD0246 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tanak to Barangay Mungat East, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	84,150,000.00	-	84,150,000.00	Construction of 2,959.50 l.m. and 450.00 l.m. of roads with width of 6.10m and 10.00m respectively and thickness of 0.28m; Construction of 66.00 l.m. CHB lined canal with cover (AWARDED)
300221100950000	22DD0247 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	44,550,000.00	-	44,550,000.00	Construction of 1,530.80 l.m. road with varying width of 4.50m to 6.00m and thickness of 0.20m including drainage and streetlights (AWARDED)
300226101502000	22DD0248 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Gym) at Barangay Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Construction of covered court (33.95m x 17.50m) including embankment with height of 1.40m, finishing works, electrical works and mechanical works (AWARDED)
300221100974000	22DD0249 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Makalintal Ave. Provincial Road, San Jose, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	24,750,000.00	-	24,750,000.00	Widening of 550.00 l.m. road with width of 2.58m and thickness of 0.23m including construction of drainage using 910mm dia. RCPC with curb & gutter and sidewalk (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100987000	22DD0250 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Brgys. Bolbok, Kayumanggi and Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Brgy. Bolbok : Reblocking of 138.00 l.m. road with width of 5.00m and thickness of 0.20m; Asphalt overlay of 415.00 l.m. road with width of 5.00m and thickness of 50mm including thermoplastic pavement markings Brgy. Kayumanggi : Section 1 - Reblocking of 183.00 l.m. road with width of 5.00m and thickness of 0.20m; Asphalt overlay of 183.00 l.m. road with width of 5.00m and thickness of 50mm including thermoplastic pavement markings; Section 2 - Reblocking of 44.10 l.m. road with width of 4.00m and thickness of 0.20m Brgy. Mabini : Reblocking of 20.00 l.m. road with width of 6.00m and thickness of 0.20m; Asphalt overlay of 280.00 l.m. road with width of 5.00m and thickness of 50mm including thermoplastic pavement markings (AWARDED)
300226101488000	22DD0251 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including facilities at Marawoy Elementary School, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Completion of three storey canteen (15.60m x 8.95m) including finishing works, plumbing works, electrical works, mechanical works, supply of furniture and airconditioning units at Administrative Building; Improvement of landscape at school's vicinity (AWARDED)
300226101539000	22DD0252 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (TESDA Training Center), Poblacion, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Completion of two storey building (22.80m x 14.70m) with comfort room extension including painting works, ceiling works, tile works, doors and windows, plumbing works, electrical works, transformer, generator with powerhouse, auxiliary, furnitures and other finishing works (AWARDED)
300226101537000	22DD0253 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/4/2022	03/05/2022 to 03/10/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Completion of structural component for three (3) storey (49.50m x 30.50m) Multi-Purpose Building with roof deck (columns, suspended slab and roof beam) including CHB for ground floor, second floor and portion of third floor (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100340000	22DD0254 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Calamias and Barangay Mabini, Lipa City Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Brgy. Mabini : Rehabilitation of 640.00 l.m. drainage using 760mm dia. RCPC including sidewalk, curb and gutter Brgy. Calamias : Rehabilitation of 284.00 l.m. drainage using 910mm dia. RCPC including sidewalk, curb & gutter and tree transplanting (AWARDED)
300225100342000	22DD0255 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 816.00 l.m. drainage using 760mm dia. RCPC including manholes, curb & gutter and sidewalk; Construction of 145.00 l.m. CHB lined canal (AWARDED)
300226101490000	22DD0256 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Completion of two storey multi-purpose building (19.12m x 14.47m) including painting works, finishing works, tile works, finishing hardware, auxiliary system, mechanical works (airconditioning system); Concreting of access road with drainage works (AWARDED)
300226101528000	22DD0257 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Mavalor, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Completion of three storey barangay hall (11.00m x 9.50m) including finishing works, electrical works, mechanical works, 80.00 l.m. retaining concrete wall with height of 1.90m and 60 l.m. CHB fence (AWARDED)
300225100334000	22DD0258 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System, Barangay Tipacan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of 542.00 l.m. drainage (760mm dia., Class II RCPC) including CHB manholes, sidewalk, curb and gutter (AWARDED)
300226101555000	22DD0259 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building with Facilities at AETDC, Fernando Air Base Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Rehabilitation of single storey multipurpose building (36.00m x 17.50m) including civil works, electrical works and mechanical works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100336000	22DD0260 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Riprap at Barangay Bigain I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 120.30 Lm. slope protection using stone masonry (AWARDED)
300226101475000	22DD0261 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Bukal : Installation of tile works, tempered glass doors and ceiling works Padre Garcia Central School : Installation of tile works, doors and windows, ceiling, railings, painting works and electrical works Brgy. San Miguel : Installation of tiles, ceiling, painting works and tempered glass doors (AWARDED)
300226101535000	22DD0262 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Mayuro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two storey multi-purpose building (10.00m x 5.80m) including roofing works, plumbing works and electrical works (AWARDED)
300225100337000	22DD0263 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Box Culvert and Related Structures at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 - 02/10/2022	2/23/2022	3/23/2022	03/24/2022 to 03/30/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Construction of 4.00m x 4.00m box culvert including approaches and slope protection (AWARDED)
300226101557000	22DD0169 (Re-Advertised) - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Plaridel Elementary School, Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Rehabilitation of school fence (234.55 Lm.); Concreting of school grounds with length of 58.55 Lm., width of 4.00m and thickness of 0.20m (AWARDED)
300214100178000	22DD0264 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights Package B , Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	98,000,000.00	-	98,000,000.00	Installation of streetlights (649 poles) along various barangay in Lipa City, Batangas (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100016000	22DD0265 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Quilo-Quilo North and Barangay Payapa, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	55,440,000.00	-	55,440,000.00	Construction of 2,221.50 l.m. road with width of 6.10m and thickness of 0.28m; Construction of 4.00m x 3.00m RCBC including approach slab and slope protection structure using stone masonry (AWARDED)
300226101505000	22DD0266 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Phase II), Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Construction of two storey multi-purpose building (69.20m x 15.00m) including finishing, electrical and mechanical works (AWARDED)
300221100973000	22DD0267 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Makalintal Ave. Provincial Road, San Jose, Batangas (Phase I)	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Widening of 860.00 l.m. road with width of 2.50m and thickness of 0.23m including construction of drainage using 910mm dia. RCPC with curb & gutter and sidewalk; Reblocking of 90.00 l.m. road with width of 3.05m and thickness of 0.23m (AWARDED)
300226101530000	22DD0268 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction of two storey multi-purpose building (26.73m x 16.85m) including civil works, roofing works, tile works, septic vault, catch basin, downspout, installation of doors and windows, railings and conduit works (rough-ins only) (AWARDED)
300226101503000	22DD0269 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Ibaan Bureau of Fire Protection), Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of two storey multi-purpose building (18.15m x 8.20m) including finishing works, plumbing works, electrical works and mechanical works (AWARDED)
300226101515000	22DD0270 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Pacita Ramos Mendoza National High School, Sapangan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of one storey - three classroom building (32.00m x 9.00m) including handwashing area and powerhouse with roofing works, plumbing works, electrical works and finishing works (AWARDED)



DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100945000	22DD0271 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road including Drainage, Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of 585.00 l.m. road with various width of 3.00m and 4.00m and thickness of 0.20m; Construction of 468.00 l.m. CHB lined canal with cover (AWARDED)
300226101532000	22DD0272 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of one storey building (9.00m x 23.00m) including finishing works, plumbing works, electrical works, auxiliary system, mechanical works and embankment of 0.30m (AWARDED)
300226101510000	22DD0273 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Lodi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of two storey multi-purpose building (22.65m x 9.30m) including finishing, plumbing and electrical works (AWARDED)
300221100971000	22DD0274 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Widening of 123.00 l.m. road with width of 2.58m and thickness of 0.23m including construction of drainage using 910mm dia. RCPC with curb & gutter and sidewalk; Asphalt overlay of 73.00 l.m. road with width of 11.26m and thickness of 50mm (AWARDED)
300226101548000	22DD0275 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Pagolingin Bata Elementary School, Barangay Pagolingin Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two storey multi-purpose building (11.50m x 8.00m) including demolition, finishing works, sanitary/plumbing works, electrical works and auxiliary system (AWARDED)
300226101551000	22DD0276 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of New Waterworks Office Building, Brgy. Balagtasin I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two storey multi-purpose building including removal of existing structure, complete finishing works, electrical works, plumbing works, mechanical works, auxiliary system and CCTV system (AWARDED)
300228100079000	22DD0277 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Multi-Purpose Building (Health Center), Barangay Calamas, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two storey multi-purpose building (18.00m x 4.20m) including finishing, electrical and mechanical works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100333000	22DD0278 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System at Barangay Lumil, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/11/2022 - 02/17/2022	3/2/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 447.30 Lm. drainage using 610mm Ø RCPC with manholes; Widening of road with length of 393.67 Lm., width of 0.80m and thickness of 0.20m; Construction of slope protection using stone masonry (AWARDED)
300221100012000	22DD0279 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Barangay Palindan-Barangay Lapu-Lapu Road conjoining Star Tollway Entry/Exit of Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00	-	99,000,000.00	Reblocking of 6,192.00 sq.m. existing PCCP (intermittent section) with various width of 6.70m and 2.28m and thickness of 0.30m; Concreting of shoulder with length of 948.50 Lm. (LS) and 827.00 Lm. (RS) with both width of 2.28m and thickness of 0.30m; Asphalt overlay of 1,523.50 Lm. road (carriageway and shoulder) with total width of 11.26m and thickness of 50mm; Widening of existing box culvert (3.50m x 3.00m) BS (AWARDED)
310204101532000	22DD0280 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila-Batangas Bypass Road Package H, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	72,375,000.00	-	72,375,000.00	Construction of 3,652.00 Lm., 1.81m width, 0.10m thick concrete pavement bike lane, road street lights, traffic signalization of three intersection, softscape, road signs and pavement markings including median barrier with paint (AWARDED)
300221100014000	22DD0281 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Payapa-Bukal Bridge including approaches, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	59,400,000.00	-	59,400,000.00	Construction of 35.00 Lm. bridge with width of 9.54m using type V PSCG and 1.60m dia. bored pile foundation including approaches and slope protection structures (AWARDED)
300226101508000	22DD0282 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose Building at Barangay Dagatan, San Jose, Batangas (Phase 3)	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Construction of multi-purpose building (51.08m x 51.60m) including finishing, electrical and mechanical works; Construction of pump house (3.00m x 5.00m) and cistern tank (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101509000	22DD0283 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose Building at Barangay Dagatan, San Jose, Batangas (Phase 4)	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Construction of multi-purpose building including finishing works, landscaping, streetlights; Construction of generator house (4.20m x 7.70m) (AWARDED)
300226101534000	22DD0284 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Completion of multi-purpose building including streetlights, drainage, power house, facade wall, landscape, CCTV system, auxiliary system, doors and windows, ceiling, aircon, AFSS, railings, painting works, electrical works, fence and canal (AWARDED)
300214100175000	22DD0285 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/22/2022	03/23/2022 to 03/24/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Installation of 343 poles streetlights with total length of 5,869.50 L.m. (AWARDED)
300226101560000	22DD0286 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Ospital ng Lipa Compound at Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	39,600,000.00	-	39,600,000.00	Rehabilitation of two storey multi-purpose building (16.00m x 13.00m) and construction of two storey extension (20.0m x 10m) of Ospital ng Lipa Compound including civil/structural works, tile works, ceiling works, roofing works, installation of doors and windows, electrical works, plumbing works, finishing hardware, auxiliary system (AWARDED)
300226101497000	22DD0287 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Facilities and Site Development at Barangay Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/22/2022	03/23/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Completion of public market including finishing works, drainage system, thermoplastic pavement markings of parking area, auxiliary system and public market marker (AWARDED)



DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100977000	22DD0288 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Balanga-Dayapan Bridge, Barangay Dayapan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Rehabilitation of 17.00 l.m. existing bridge with width of 9.54m including road approaches and slope protection works (AWARDED)
300226101495000	22DD0289 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Inosluban-Marawoy National Highschool Auditorium, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Completion of three storey multi purpose building including finishing hardware, electrical works with 350kva generator, CCTV system and mechanical works (AWARDED)
300226101486000	22DD0290 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction of two storey multi-purpose building including civil works and electrical works (AWARDED)
300226101547000	22DD0291 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Facilities at Municipal Site, Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	12,375,000.00	-	12,375,000.00	Construction of covered pathway including electrical and auxiliary system (AWARDED)
300221100946000	22DD0292 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage, Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of road with net length of 303.50 l.m., width of 3.00m and 5.00m and thickness of 0.20m; Construction of 406.00 l.m. drainage using 760mm dia. RCPC including manholes, curb & gutter and sidewalk (AWARDED)
300221100947000	22DD0293 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage, Sitio Sto. Toriblo, Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 417.00 l.m. road with width of 4.70m and thickness of 0.20m; Construction of 417.00 l.m. drainage using 760mm dia. RCPC including manholes (AWARDED)
300225100332000	22DD0294 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System at Barangay Banaybanay II, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 609.00 l.m. drainage using 760mm and 910mm dia. RCPC including manholes; Rehabilitation of 387.70 l.m. road with width of 2.00m and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101507000	22DD0295 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of three storey multi-purpose building (8.70m x 9.50m) including finishing, electrical and mechanical works (AWARDED)
300221100940000	22DD0296 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 49.00 l.m., 190.00 l.m. and 72.00 l.m. of roads with widths of 3.50m, 5.00m and 4.00m respectively and thickness of 0.20m (AWARDED)
300226101526000	22DD0297 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Mapulo, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two storey health center building (14.50m x 9.00m) including civil works, ground floor finishing works and electrical works (AWARDED)
300229100049000	22DD0298 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Additional Water Source, Brgy. Lumil, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two units - 4000 gallons pressurized water tank including installation of two units - 5hp submersible pump and two units - 10kva transformer (AWARDED)
300207100764000	22DD0299 - Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TTKAS), Construction of Multi-Purpose Building (Coast Guard Station Building), Barangay Subukin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,900,000.00	-	4,900,000.00	Construction of two storey multi-purpose building (8.00m x 6.00m) with roof deck and ground floor extension (stock room) including plumbing works, electrical works and mechanical works (AWARDED)
300221100939000	22DD0300 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Banaybanay I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 - 02/23/2022	3/9/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Construction of 154.30 l.m. road with width of 4.00m and thickness of 0.20m including slope protection (grouted riprap), clearing and grubbing and removal of trees (AWARDED)
300226100024000	22DD0301 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Sto. Niflo, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00	-	99,000,000.00	Construction of two storey public market (27.00m x 50.00m) including finishing works, plumbing works, electrical works, mechanical works and sewage treatment plant (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101561000	22DD0302 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Lipa City Hall) including Facilities (Package A), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00		99,000,000.00	Construction of four storey parking building with basement (13,345.15 sq.m.) including site development (AWARDED)
300226101564000	22DD0303 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building Including Facilities, Department of Agriculture Regional Drop Off Center - Region 4A, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00		99,000,000.00	Construction of one storey multi-purpose building (48.00m x 11.00m) including civil works, finishing works, plumbing works and electrical works; Construction of fence, embankment works, 324.00 Lm. retaining wall with average height of 5.60m and 175.00 Lm. stone masonry work with average height of 5.00m (AWARDED)
300226101565000	22DD0304 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Lipa City Hall) including Facilities (Package B), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00		99,000,000.00	Construction of four storey parking building with basement (13,345.15 sq.m.) including site development (AWARDED)
300226100017000	22DD0305 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (including site development), Barangay Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	79,200,000.00		79,200,000.00	Construction of two storey multi-purpose building (79.60m x 50.00m) including finishing works, electrical works, mechanical works, installation of plumbing fixtures, transformer; Construction of road, drainage and fence (AWARDED)
300226101563000	22DD0306 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Batangas State University Lipa City Campus, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	79,200,000.00		79,200,000.00	Completion of three storey sports facility (23.84m x 23.74m) including finishing works, plumbing works, electrical works and mechanical works; Construction of 45.00 Lm. slope protection (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100020000	22DD0307 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Barangay Dagatan, San Jose, Batangas (Phase 5)	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	66,825,000.00		66,825,000.00	Construction of two storey multipurpose building (79.60m x 50.00m) including finishing works, installation of tempered glass windows, high density polyethylene seat, retractable bleacher seats, lighting fixtures, sound system, LED wall, airconditioning system and fire alarm system (AWARDED)
300226101562000	22DD0308 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities (Plaza Independencia), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	59,400,000.00		59,400,000.00	Construction of stage (18.00m x 15.00m); Completion of two storey multipurpose building (library and museum) including civil works, finishing works, electrical works and mechanical works (AWARDED)
300226101559000	22DD0309 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities, Claro M. Recto Community Park, Barangay 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00		49,500,000.00	Rehabilitation of multipurpose facilities including construction of public toilet and gazebo with finishing works and electrical works, construction of pump house with mechanical works, construction of cistern tank, rehabilitation of pool area office and olympic size pool, construction of pool area fence, bleachers and landscaping (AWARDED)
300226101517000	22DD0310 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building Facilities at Barangay Dagatan, San Jose, Batangas (Phase 6)	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	39,600,000.00		39,600,000.00	Installation of wood system flooring including protective matting, basketball goals, retractable bleacher seats and 4 face display scoreboard (AWARDED)
300221100984000	22DD0311 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00		29,700,000.00	Rehabilitation of 686.00 l.m. road with width of 6.26m and thickness of 0.28m; Construction of 680.00 l.m. drainage using 910 mm dia. RCPC including CHB manholes, curb & gutter, sidewalk and removal of structures and obstructions (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101544000	22DD0312 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00		29,700,000.00	Construction of three storey multi-purpose building (34.45m x 8.80m) including site development (landscape), finishing works, plumbing works, electrical works and mechanical works; Construction of swimming pool (11.20m x 7.95m) and 123.30 l.m. road with width of 3.00m (AWARDED)
300226101531000	22DD0313 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	27,720,000.00		27,720,000.00	Construction of two storey multi-purpose building (8.00m x 6.00m) including finishing works, plumbing works and electrical works; Rehabilitation of multi-purpose hall including painting works, replacement of windows, installation of bleachers, auxiliary system, paging system, sound system and wood flooring (AWARDED)
300226101545000	22DD0314 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00		19,800,000.00	Construction of 162.27 l.m. reinforced concrete lined canal with cover; Construction of covered parking area (18.58m x 11.12m) and parking area (47.675m x 4.00m) including electrical works, mechanical works, relocation of utilities and demolition of existing concrete structures (AWARDED)
300105200709000	22DD0315 - Local Program, National Building Program, Construction of Regional Trial Court (RTC) Building, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/28/2022	FY 2022 General Appropriations Act (GAA)	19,600,000.00		19,600,000.00	Construction of two storey building (14.50m x 22.00m) including civil works, plumbing works, electrical works, painting works, ceiling works, tile works and other finishing works (AWARDED)
300226101536000	22DD0316 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Bureau of Jail Management and Penology, Barangay Lotlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Construction of one storey admin building with roof deck and one storey kitchen building including civil works, plumbing works, electrical works, mechanical works and finishing works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOQE	CO	
300226101553000	22DD0317 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Don Luis, San Jose, Batangas (Phase 1)	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Rehabilitation of three storey multi-purpose building including extension of accounting room, connecting bridges, airconditioning system and electrical works (AWARDED)
300226101554000	22DD0318 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Don Luis, San Jose, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Rehabilitation of three storey multi-purpose building (47.00m x 27.75m) including facade, trellis, landscaping and electrical works (AWARDED)
300227100055000	22DD0319 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of Gabaldon Building at Ibaan Central School, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Rehabilitation of one storey school building (23.00m x 9.00m) including finishing works, electrical works and auxiliary system; Construction of 63.89 l.m. school fence (AWARDED)
300227100056000	22DD0320 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of Old Municipal Building at Poblacion Barangay III, San Jose, Batangas (Phase 1)	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Rehabilitation of two storey multi-purpose building (24.30m x 34.30m) including finishing works, roofing and construction of stair (AWARDED)
30022610151000	22DD0321 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Facilities and Site Development at Barangay Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00		7,920,000.00	Construction of 484.00 l.m. perimeter fence with average height of 3.00m including tubular steel railings (AWARDED)
300226101527000	22DD0322 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Maugat West, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00		7,425,000.00	Construction of one storey building (9.00m x 23.00m) including finishing works, plumbing works, electrical works, auxiliary system and mechanical works (AWARDED)
300226101491000	22DD0323 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Mavalor, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00		4,950,000.00	Rehabilitation of two storey multi-purpose building (19.40m x 3.17m) including roofing works, plumbing works, electrical works and mechanical works (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300227100058000	22DD0324 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of the Old Municipal Building at Poblacion Barangay III, San Jose, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/24/2022 - 03/02/2022	3/16/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00		4,950,000.00	Rehabilitation of two storey old municipal building including finishing works and electrical works (AWARDED)
300223100036000	22DD0325 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Rosario-Taysan Rd, Batangas	Construction Section	NO	Competitive Bidding	03/09/2022 - 03/15/2022	3/29/2022	5/10/2022	05/11/2022 to 15/18/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00		29,700,000.00	Reconstruction of 786.00 Lm. damaged PCCP with width of 6.10m and thickness of 300mm (PCCP, reinforced) including boulder fill and application of thermoplastic pavement markings (AWARDED)
300116201297000.f	22DD0326 - Concreting of STIARC, Brgy. Marawoy FMR, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	04/06/2022 - 04/12/2022	4/26/2022	5/10/2022	05/11/2022 to 15/18/2022	SR2022-02-004310	15,920,000.00		15,920,000.00	Concreting of 648.00 Lm. road with width of 5.00m and thickness of 0.20m; Widening of 751.60 Lm. road with varying width of 1.00m to 2.00m (AWARDED)
300116201297000.a	22DD0327 - Concreting of Brgy. Antipolo FMR, Brgy. Antipolo, Rosario, Batangas	Construction Section	NO	Competitive Bidding	04/06/2022 - 04/12/2022	4/26/2022	5/10/2022	05/11/2022 to 15/18/2022	SR2022-02-004310	11,940,000.00		11,940,000.00	Concreting of 661.50 Lm. road with width of 5.00m and thickness of 0.20m (AWARDED)
300116201297000.b	22DD0328 - Concreting of Brgy. Bataan FMR, Brgy. Bataan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	04/06/2022 - 04/12/2022	4/26/2022	5/10/2022	05/11/2022 to 15/18/2022	SR2022-02-004310	11,940,000.00		11,940,000.00	Concreting of 682.00 Lm. road with width of 5.00m and thickness of 0.20m including 5.00m length 760mm dia. RPC and grouted riprap for headwall (AWARDED)
300116201297000.c	22DD0329 - Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	04/06/2022 - 04/12/2022	4/26/2022	6/14/2022	06/15/2022 to 06/22/2022	SR2022-02-004310	11,940,000.00		11,940,000.00	Concreting of 697.50 Lm. road with width of 5.00m and thickness of 0.20m (AWARDED)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000.d	22DD0330 - Concreting of Brgy. Mabunga FMR, Brgy. Mabunga, Rosario, Batangas	Construction Section	NO	Competitive Bidding	04/06/2022 - 04/12/2022	4/26/2022	5/10/2022	05/11/2022 to 15/18/2022	SR2022-02-004310	9,950,000.00		9,950,000.00	Concreting of 572.40 Lm. road with width of 5.00m and thickness of 0.20m (AWARDED)
300116201297000.e	22DD0331 - Concreting of Brgy. Lalya Aplaya FMR, Brgy. Lalya Aplaya, San Juan, Batangas	Construction Section	NO	Competitive Bidding	04/06/2022 - 04/12/2022	4/26/2022	6/15/2022	06/16/2022 to 06/23/2022	SR2022-02-004310	9,950,000.00		9,950,000.00	Concreting of 505.00 Lm. road with width of 5.00m and thickness of 0.20m including grouted riprap and installation of cross drain pipe (910mm dia. RCPC) (AWARDED)
300101200001000	22DD0332 - Construction of 4STY16CL, San Celestino Integrated National High School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/20/2022 - 05/26/2022	6/8/2022	6/23/2022	06/24/2022 to 06/30/2022	CY 2022 Basic Educational Facilities Fund (BEFF)	67,000,000.00		67,000,000.00	Construction of 4STY16CL (46.00m x 9.50m) including structural works, civil works, finishing works, plumbing works, electrical works and auxiliary works (AWARDED)
300101200001000	22DD0333 - Construction of 4STY8CL, San Lucas ES, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	05/20/2022 - 05/26/2022	6/8/2022	6/23/2022	06/24/2022 to 06/30/2022	CY 2022 Basic Educational Facilities Fund (BEFF)	33,000,000.00		33,000,000.00	Construction of 4STY8CL (23.00m x 9.50m) school building including finishing works, electrical works and mechanical works (AWARDED)
	22DD0334 - Concreting of Brgy. Talisay FMR, Brgy. Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	06/08/2022 - 06/14/2022	6/28/2022	7/8/2022	07/09/2022 to 07/15/2022	SR2022-02-004310	14,925,000.00		14,925,000.00	Concreting of 788.00 Lm. road with width of 5.50m and thickness of 0.20m
	22DD0335 - Repair/Maintenance of Flood Control and Drainage Structures, Restoration/ Improvement of Slope Protection/ Revetment at Puting Buhangin Br., San Juan, Batangas	Maintenance Section	NO	Competitive Bidding	06/08/2022 - 06/14/2022	6/28/2022	7/8/2022	07/09/2022 to 07/15/2022	SR2022-05-010700	2,000,000.00		2,000,000.00	Construction of 34.00 Lm. slope protection structures (stone masonry and grouted riprap)
	22DD0336 - Repair/Maintenance of DILG Building, Phil National Police Building, San Juan, Batangas	Maintenance Section	NO	Competitive Bidding	06/08/2022 - 06/14/2022	6/28/2022	7/8/2022	07/09/2022 to 07/15/2022	SR2022-05-010602	1,000,000.00		1,000,000.00	Repainting of exterior walls, CHB wall partition, steel partition, repair of ceiling, installation of ACU and electrical works
	22DD0337 - Repair/Maintenance of DILG Building, Bureau of Fire Protection Office Building, Padre Garcia, Batangas	Maintenance Section	NO	Competitive Bidding	06/08/2022 - 06/14/2022	6/28/2022	7/8/2022	07/09/2022 to 07/15/2022	SR2022-05-010602	900,000.00		900,000.00	Rehabilitation of kitchen (Area = 34.0527 sq.m.)

Prepared & Submitted by :

QUEEN MARICEL D. STANQUITA
Engineer II
Head - BAC Secretariat

Recommended by :

ARMILA C. ROXAS
Assistant District Engineer
BAC - Chairperson

Approved by :

RODOLFO C. ANGULO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Marawoy, Lipa City

UPDATED ANNUAL PROCUREMENT PLAN

(Changes within 1st Semester)

FY 2022

(GOODS AND SERVICES)

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
1	Office Equipment and Accessories									4,515,984.27	0.00	4,515,984.27	-
	First Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,413,825.96	0.00	1,413,825.96	Items available in Procurement Service Stores
	Second Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	858,575.11	0.00	858,575.11	Items available in Procurement Service Stores
	Third Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,281,559.03	0.00	1,281,559.03	Items available in Procurement Service Stores
	Fourth Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	962,024.17	0.00	962,024.17	Items available in Procurement Service Stores
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
1	Office Equipment and Accessories									891,500.00	0.00	891,500.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 04, 2022	February 11, 2022	February 14, 2022	February 16, 2022	GoP	650,400.00	0.00	650,400.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	June 17, 2022	June 20, 2022	GoP	4,000.00	0.00	4,000.00	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	July 26, 2022	August 02, 2022	August 05, 2022	August 08, 2022	GoP	84,000.00	0.00	84,000.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 07, 2022	November 14, 2022	November 17, 2022	November 20, 2022	GoP	153,100.00	0.00	153,100.00	-
2	Office Supplies									10,759,126.18	0.00	10,759,126.18	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	2,288,771.85	0.00	2,288,771.85	-
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	3,066,447.94	0.00	3,066,447.94	-
	Third Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	GoP	2,764,592.57	0.00	2,764,592.57	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	2,639,313.82	0.00	2,639,313.82	-
3	Audio and Visual Presentation and Composing Equipment									348,000.00	0.00	348,000.00	-
	First Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	June 15, 2022	June 17, 2022	June 20, 2022	GoP	348,000.00	0.00	348,000.00	-

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Fourth Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
4	Photographic or Filming or Video Equipment									45,000.00	0.00	45,000.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	February 14, 2022	February 16, 2022	GoP	15,000.00	0.00	15,000.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	June 17, 2022	June 20, 2022	GoP	30,000.00	0.00	30,000.00	-
	Third Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Fourth Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
5	Cleaning Equipment and Supplies									1,309,279.28	0.00	1,309,279.28	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 04, 2022	February 11, 2022	February 14, 2022	February 16, 2022	GoP	310,048.52	0.00	310,048.52	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	June 15, 2022	June 17, 2022	June 20, 2022	GoP	295,296.34	0.00	295,296.34	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	July 26, 2022	August 02, 2022	August 05, 2022	August 08, 2022	GoP	369,430.22	0.00	369,430.22	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 07, 2022	November 14, 2022	November 17, 2022	November 20, 2022	GoP	334,504.20	0.00	334,504.20	-
6	Paper Materials and Products									2,658,033.00	0.00	2,658,033.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 04, 2022	February 11, 2022	February 14, 2022	February 16, 2022	GoP	496,359.00	0.00	496,359.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	June 15, 2022	June 17, 2022	June 20, 2022	GoP	534,185.00	0.00	534,185.00	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	July 26, 2022	August 02, 2022	August 05, 2022	August 08, 2022	GoP	826,954.00	0.00	826,954.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 07, 2022	November 14, 2022	November 17, 2022	November 20, 2022	GoP	800,535.00	0.00	800,535.00	-
7	Lighting and Fixtures and Accessories									63,469.50	0.00	63,469.50	-
	First Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	February 14, 2022	February 16, 2022	GoP	25,297.50	0.00	25,297.50	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	June 17, 2022	June 20, 2022	GoP	4,516.00	0.00	4,516.00	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	August 05, 2022	August 08, 2022	GoP	29,491.00	0.00	29,491.00	-


DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	November 17, 2022	November 20, 2022	GoP	4,165.00	0.00	4,165.00	-
8	Electrical Equipment and Components and Supplies									2,103,810.50	0.00	2,103,810.50	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	1,032,412.50	0.00	1,032,412.50	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	N/A	N/A	June 17, 2022	June 20, 2022	GoP	20,522.00	0.00	20,522.00	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	July 26, 2022	August 02, 2022	August 05, 2022	August 08, 2022	GoP	773,289.00	0.00	773,289.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 07, 2022	November 14, 2022	November 17, 2022	November 20, 2022	GoP	277,587.00	0.00	277,587.00	-
9	Computer Supplies									2,544,473.00	0.00	2,544,473.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	January 14, 2022	January 21, 2022	January 24, 2022	January 26, 2022	GoP	223,897.50	0.00	223,897.50	-
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	1,147,904.50	0.00	1,147,904.50	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	July 26, 2022	August 02, 2022	August 05, 2022	August 08, 2022	GoP	97,062.50	0.00	97,062.50	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	1,075,608.50	0.00	1,075,608.50	-
10	Common ICT Equipment									13,301,885.00	0.00	13,301,885.00	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	8,342,217.00	0.00	8,342,217.00	-
	Second Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Third Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	GoP	2,072,917.00	0.00	2,072,917.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	2,886,751.00	0.00	2,886,751.00	-

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Consumables									35,150,009.82	0.00	35,150,009.82	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	7,715,112.61	0.00	7,715,112.61	-
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	8,179,617.30	0.00	8,179,617.30	-
	Third Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	GoP	9,462,071.70	0.00	9,462,071.70	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	9,793,208.21	0.00	9,793,208.21	-
12	Other Categories									66,907,653.11	28,124,822.11	38,782,831.00	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	10,386,561.00	5,050,991.00	5,335,570.00	-
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	17,504,961.80	4,180,686.80	13,324,275.00	-
	Third Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	GoP	22,798,588.73	10,032,673.73	12,765,915.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	16,217,541.58	8,860,470.58	7,357,071.00	-
TOTAL										140,598,223.66	28,124,822.11	112,473,401.55	


QUEEN MARIELYN J. STANQUITA
Head, BAC Secretariat


JEHELA G. ROXAS
BAC Chairperson


RODY PANGULO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Marawoy, Lipa City

UPDATED ANNUAL PROCUREMENT PLAN

(Changes within 1st Semester)

FY 2022

(CONSULTANCY)


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Updated Annual Procurement Plan for FY 2022 (Consulting Services)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
NO CONSULTING SERVICES PROJECTS FOR FY 2022													

Prepared & Submitted by :

QUEEN MARICEL J. STANQUITA
 Engineer II
 Head, BAC Secretariat

Recommended by :

JEHENA G. ROXAS
 Assistant District Engineer
 BAC, Chairperson

Approved by :

RODOLFO A. ANGULO
 District Engineer