



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Region X
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 2nd District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCURMENT PLAN (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0001- Preventive Maintenance along Lanao del Norte Interior Circumferential Road LDNICR (S00940MN) K1527+000-K1528+000	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	20,234		20,234	NTP Issued
	21KF0002- Retrofitting/Strengthening of Permanent Bridges at Rupagan Br. (B00945MN) along Linamon-Zamboanga Road	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	20,000		20,000	NTP Issued
	21KF0003- Retrofitting/Strengthening of Permanent Bridges at Manga Br. 2 (B00959MN) along Linamon-Zamboanga Road	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	10,000		10,000	NTP Issued
	21KF0004- Retrofitting/Strengthening of Permanent Bridges at Rebucon Br. (B00953MN) along Linamon-Zamboanga Road	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	10,000		10,000	NTP Issued
	21KF0005- Preventive Maintenance along Tubod-Ganassi Road K1600+000-K1600-560	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	6,888		6,888	NTP Issued
	21KF0006- Preventive Maintenance along Tubod-Ganassi Road K1597+705-K1600+000, K1602+000-K1603+000	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	41,342		41,342	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0007- Preventive Maintenance along Linamon-Zamboanga Road K1588+137-K1589-078	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	24,527		24,527	NTP Issued
	21KF0008- Preventive Maintenance along Lala-Salvador-Tubod Road K1619+(-148)-K1619+680 Linamon-Zamboanga Road	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	10,185		10,185	NTP Issued
	21KF0009- Preventive Maintenance along Lanao del Norte Interior Circumferential Road K1588+(-480)-K1588+(-480), K1588+(-480)-K1588+000, K1588+000-K1589+000	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	18,303		18,303	NTP Issued
	21KF0010- Preventive Maintenance along Linamon-Zamboanga Road K1591+415-K1591+543	Planning	Public Bidding	December 16, 2020	December 21, 2020	December 22, 2020	GAA FY 2021	1,575		1,575	NTP Issued
	21KF0011- Preventive Maintenance along Balo-i – Matungao-Linamon Road K1556+(-880)-K1557+000, K1557+768-K1559+000	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	38,281		38,281	NTP Issued
	21KF0012- Preventive Maintenance along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1521+356-K1521+470	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	2,181		2,181	NTP Issued
	21KF0013- Preventive Maintenance along Linamon-Zamboanga Road K1536+(029)-K1536+771, K1539+500-K1539+588	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	21,845		21,845	NTP Issued
	21KF0014- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Barangay Bunawan Road to Barangay Kabacsanan in support to the Coconut Processing Industry, Iligan City, Lanao del Norte	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	19,000		19,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0015- Construction of Multi-Purpose Building (Covered Court), Barangay Small Banislon, Kolambugan, Lanao del Norte	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	3,500		3,500	NTP Issued
	21KF0016- Construction of Multi-Purpose Building (Covered Court) Barangay San Roque, Kolambugan, Lanao del Norte	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	3,500		3,500	NTP Issued
	21KF0017- Construction of Multi-Purpose Building (Covered Court) Barangay Sto. Niño, Kolambugan, Lanao del Norte	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	3,500		3,500	NTP Issued
	21KF0018- Road Concreting at Barangay Upper Hinaplanon, Iligan City, Lanao del Norte	Planning	Public Bidding	December 17, 2020	December 23, 2020	December 24, 2020	GAA FY 2021	5,000		5,000	NTP Issued
	21KF0019- Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads along Overton-Buru-un Bdry. Rd K1534+027-K1534+090, K1534+456-K1534+480	Planning	Public Bidding	December 23, 2020	December 31, 2020	January 4, 2021	GAA FY 2021	5,331		5,331	NTP Issued
	21KF0020- Construction of Multi-Purpose Building (Covered Court), Barangay Bubong Kolambugan, Lanao del Norte	Planning	Public Bidding	December 23, 2020	December 31, 2020	January 4, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0021- Construction of Multi-Purpose Building (Covered Court), Barangay Pagalungan, Kolambugan Lanao del Norte	Planning	Public Bidding	December 23, 2020	December 31, 2020	January 4, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0022- Preventive Maintenance along Jct National Highway Tubod-Wharf Road K1589+324-K1589+719	Planning	Public Bidding	December 23, 2020	December 31, 2020	January 4, 2021	GAA LIP FY 2021	5,295		5,295	For Modification
	21KF0023- Road Concreting Barangay Tambacan, Iligan City Lanao del Norte	Planning	Public Bidding	December 23, 2020	December 31, 2020	January 4, 2021	GAA LIP FY 2021	3,000		3,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0024- Construction of Multi-Purpose (Covered Court), Barangay Simbuco, Kolambugan, Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0025- Construction of Multi-Purpose (Covered Court), Barangay Titunod, Kolambugan Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0026- Road Concreting at Barangay Dalipuga, Iligan City, Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA LIP FY 2021	5,000		5,000	NTP Issued
	21KF0027- Road Concreting Barangay Sta. Felomina, Iligan City Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA LIP FY 2021	5,000		5,000	NTP Issued
	21KF0028- Road Concreting Barangay Tipanoy, Iligan City Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA LIP FY 2021	10,000		10,000	NTP Issued
	21KF0029- Construction of Multi-Purpose Building (Covered Court), Barangay Cabasagan Baroy, Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0030- Construction of Evacuation Center, Barangay Poblacion, Kolambugan Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA LIP FY 2021	3,000		3,000	NTP Issued
	21KF0031- Preventive Maintenance along Linamon-Zamboanga Road K1550+334-K1552+981	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA FY 2021	100,000		100,000	NTP Issued
	21KF0032- Preventive Maintenance along Balo-i-Matungao-Linamon Road K1557+000-K1557+486	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA FY 2021	5,978		5,978	NTP Issued
	21KF0033- Construction of Slope Protection along Kawit Bridge (Upstream) (Bothsides), Kauswagan Lanao del Norte	Planning	Public Bidding	December 29, 2020	January 6, 2021	January 7, 2021	GAA FY 2021	68,808		68,808	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0034- Road Concreting, Barangay Suarez, Iligan City Lanao del Norte	Planning	Public Bidding	January 4, 2021	January 8, 2021	January 11, 2021	GAA LIP FY 2021	5,000		5,000	NTP Issued
	21KF0035- Preventive Maintenance along Linamon-Zamboanga Road K1546+896-K1547+261	Planning	Public Bidding	January 4, 2021	January 8, 2021	January 11, 2021	GAA FY 2021	3,376		3,376	NTP Issued
	21KF0036- Preventive Maintenance along Linamon-Zamboanga Road K1578+320-K1578+433, K1581+1002-K1582+386, K1582+441-K1582+585, K1582+629-K1583+161, K1583+885-K1584+168, K1586+000-K1586+156, K1586+218-K1586+520, K1590+000-K1590+096, K1590+114-K1590+728	Planning	Public Bidding	January 4, 2021	January 8, 2021	January 11, 2021	GAA FY 2021	58,803		58,803	NTP Issued
	21KF0037- Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads along Linamon-Zamboanga Road K1583+161-K1583+429	Planning	Public Bidding	January 4, 2021	January 8, 2021	January 11, 2021	GAA FY 2021	9,383		9,383	Post Qualification On-going, FLR 2021
	21KF0038- Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads along Linamon-Zamboanga Road K1573+257-K1573+856	Planning	Public Bidding	January 4, 2021	January 8, 2021	January 11, 2021	GAA FY 2021	20,965		20,965	Post Qualification On-going, FLR 2021
	21KF0039- Construction/Upgrading/Rehabilitation of Drainage along Linamon-Zamboanga Road K1588+957	Planning	Public Bidding	January 4, 2021	January 8, 2021	January 11, 2021	GAA FY 2021	1,936		1,936	NTP Issued
	21KF0040- Constuction of Multi-Purpose Building, Tominobo High School, Barangay Tominobo, Iligan City	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA LIP FY 2021	1,000		1,000	NTP Issued
	21KF0041- Preventive Maintenance along Linamon-Zamboanga Road K1574+122-K1574+996, K1575+379-K1575+462	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA FY 2021	18,314		18,314	Post Qualification On-going, FLR 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0042- Construction Multi-Purpose Building (Covered Court) Barangay Tinubdan, Baroy, Lanao del Norte	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0043- Construction Multi-Purpose Building (Covered Court) Barangay Pange, Baroy, Lanao del Norte	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0044- Construction Multi-Purpose Building (Covered Court) Barangay Palao, Kolambugan, Lanao del Norte	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0045- Construction Multi-Purpose Building (Covered Court) Barangay Caromatan, Kolambugan, Lanao del Norte	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0046- Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads along Linamon-Zamboanga Road K1542+753-K1542+871, K1543+918-K1544+000, K1545+680-K1545+820, K1546+514-K1546+896, K1547+261	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA FY 2021	25,993		25,993	Post Qualification On-going, FLR 2021
	21KF0047- Construction of New Bridges Baris Br. along Tubod-Ganassi Road	Planning	Public Bidding	January 7, 2021	January 13, 2021	January 14, 2021	GAA FY 2021	80,000		80,000	NTP Issued
	21KF0048- Construction (Completion) of Multi-Purpose Building, Iligan City National High School, Iligan City Lanao del Norte	Planning	Public Bidding	January 11, 2021	January 15, 2021	January 18, 2021	GAA LIP FY 2021	1,000		1,000	NTP Issued
	21KF0049- Construction of Multi-Purpose Building (Covered Court), Barangay Camp 1, Maigo Lanao del Norte	Planning	Public Bidding	January 11, 2021	January 15, 2021	January 18, 2021		5,000		5,000	NTP Issued
	21KF0050- Road Concreting, Barangay Tubod, Iligan City Lanao del Norte	Planning	Public Bidding	January 11, 2021	January 15, 2021	January 18, 2021		5,000		5,000	NTP Issued
	21KF0051- Road Concreting, Barangay Abuno, Iligan City Lanao del Norte	Planning	Public Bidding	January 11, 2021	January 15, 2021	January 18, 2021		10,000		10,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0052- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongan Road K1521+470-K1521+1015	Planning	Public Bidding	January 11, 2021	January 15, 2021	January 18, 2021		22,262		22,262	NTP Issued
	21KF0053- Preventive Maintenance along Misamis Oriental-Ma. Cristina Bdry. Road K1514+533-K1515+000, K1517+346-K1517+697	Planning	Public Bidding	January 11, 2021	January 15, 2021	January 18, 2021		28,086		28,086	NTP Issued
	21KF0054- Construction of Drainage, Barangay Villaverde, Iligan City, Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		3,000		3,000	NTP Issued
	21KF0055- Construction Multi-Purpose Building (New Barangay Hall) Barangay Upper Tominobo, Iligan City Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		3,000		3,000	NTP Issued
	21KF0056- Construction Multi-Purpose Building (Covered Court), Barangay Liangan West, Maigo Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		3,500		3,500	NTP Issued
	21KF0057- Construction Multi-Purpose Building (Covered Court), Barangay Busque Linamon, Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		3,500		3,500	NTP Issued
	21KF0058- Construction Multi-Purpose Building (Covered Court), Barangay Napo, Linamon, Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		3,500		3,500	NTP Issued
	21KF0059- Construction Multi-Purpose Building (Covered Court), Barangay Purakan Linamon, Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		3,500		3,500	NTP Issued
	21KF0060- Construction Multi-Purpose Building (New Administration Building, BJMP) Brgy. Tipanoy, Iligan City Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		5,000		5,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0061- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Runay Bridge connecting to Brgy. Lanipao and Iligan-Bukidnon Road in support to the Agri-Business and Manufacturing Industries, Iligan City Lanao del Norte	Planning	Public Bidding	January 18, 2021	January 22, 2021	January 25, 2021		71,791		71,791	NTP Issued
	21KF0062- Construction Multi-Purpose Building (Sports Facilities), Barangay Suarez, Iligan City Lanao del Norte	Planning	Public Bidding	January 29, 2021	February 4, 2021	February 5, 2021		3,000		3,000	NTP Issued
	21KF0063- Construction/Improvement of Access Roads leading to trades, industries and economic zones Segapod Tomaliwanag road connecting national highway of Segapod in support to coconut oil, rubber and tablea processing industry, Maigo Lanao del Norte	Planning	Public Bidding	January 29, 2021	February 4, 2021	February 5, 2021		26,000		26,000	NTP Issued
	21KF0064- Construction of Bypass/Diversion Road along Circumferential Road (C3) Extension, Brgy. Dulag to Brgy. Kalilangan, Iligan City Lanao del Norte	Planning	Public Bidding	January 29, 2021	February 4, 2021	February 5, 2021		95,000		95,000	NTP Issued
	21KF0065- Construction of Slope Protection along Rupagan Bridge (Upstream), Bacoled Lanao del Norte	Planning	Public Bidding	January 29, 2021	February 4, 2021	February 5, 2021		50,000		50,000	Post Qualification On-going, FLR 2021
	21KF0066- Road Widening along Misamis Oriental-Ma. Cristina Bdry. Road K1520+637-K1520+873	Planning	Public Bidding	January 29, 2021	February 4, 2021	February 5, 2021		100,000		100,000	For Modification
	21KF0067- Road Concreting, Brgy. Pala-o, Iligan City Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		2,000		2,000	NTP Issued
	21KF0068- Construction Multi-Purpose Building Barangay Kabacsanan, Iligan City Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,000		3,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0069- Construction of Multi-Purpose Building (Covered Court), Barangay Muntay Kolambugan Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,500		3,500	NTP Issued
	21KF0070- Construction of Multi-Purpose Building (Covered Court), Barangay Austin Heights, Kolambugan, Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,500		3,500	NTP Issued
	21KF0071- Construction of Multi-Purpose Building (Covered Court), Brgy. Dimarao, Bacolod Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,500		3,500	Post Qualification On-going, FLR 2021
	21KF0072- Construction Multi-Purpose Building (Covered Court), Brgy. Cayontor, Kauswagan Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,500		3,500	Post Qualification On-going, FLR 2021
	21KF0073- Construction of Multi-Purpose Building (Covered Court), Brgy. Delabayan West, Bacolod, Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,500		3,500	Post Qualification On-going, FLR 2021
	21KF0074- Construction Multi-Purpose Building (Covered Court), Brgy. Punod, Bacolod, Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,500		3,500	Post Qualification On-going, FLR 2021
	21KF0075- Construction of Multi-Purpose Building (Training Center), Tacub, Kauswagan Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		3,500		3,500	NTP Issued
	21KF0076- Construction/Improvement of Access Roads to Trades, Industries and Economic Zones Sto. Niño-Maliwanag-Manan-ao in Support to the Coconut Coir Industries, Tubod Lanao del Norte	Planning	Public Bidding	February 4, 2021	February 10, 2021	February 11, 2021		79,000		79,000	NTP Issued
	21KF0077- Road Concreting Del Carmen, Iligan City Lanao del Norte	Planning	Public Bidding	February 16, 2021	February 22, 2021	February 23, 2021	GAA LIP FY 2021	5,000		5,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0078- Road Concreting Brgy. Hinaplanon, Iligan City Lanao del Norte	Planning	Public Bidding	February 16, 2021	February 22, 2021	February 23, 2021	GAA LIP FY 2021	5,000		5,000	NTP Issued
	21KF0079- Road Concreting Brgy. Luinab, Iligan City Lanao del Norte	Planning	Public Bidding	February 16, 2021	February 22, 2021	February 23, 2021	GAA LIP FY 2021	10,000,000		10,000,000	NTP Issued
	21KF0080- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1549+530 to K1549+630	Planning	Public Bidding	February 16, 2021	February 22, 2021	February 23, 2021	GAA FY 2021	30,000,000		30,000,000	NTP Issued
	21KF0081- Construction of Multi-Purpose Building (Covered Court), Brgy. Bagumbayan Kauswagan, Lanao del Norte	Planning	Public Bidding	February 16, 2021	February 22, 2021	February 23, 2021	GAA LIP FY 2021	3,500		3,500	Post Qualification On-going, FLR 2021
	21KF0082- Construction of Multi-Purpose Building (Covered Court), Brgy. Babalayan TS, Bacolod Lanao del Norte	Planning	Public Bidding	February 16, 2021	February 22, 2021	February 23, 2021	GAA LIP FY 2021	3,500		3,500	Post Qualification On-going, FLR 2021
	21KF0083- Rehabilitation of Multi-Purpose Building (Hall of Justice), Barangay Tubod, Iligan City, Lanao del Norte	Planning	Public Bidding	February 18, 2021	February 24, 2021	February 25, 2021	GAA LIP FY 2021	2,000		2,000	NTP Issued
	21KF0084- Construction of Multi-Purpose Building, Ditucalan High School, Brgy. Ditucalan, Iligan City Lanao del Norte	Planning	Public Bidding	February 18, 2021	February 24, 2021	February 25, 2021	GAA LIP FY 2021	3,000		3,000	NTP Issued
	21KF0085- Construction of Drainage, Barangay Sto. Rosario, Iligan City Lanao del Norte	Planning	Public Bidding	February 18, 2021	February 24, 2021	February 25, 2021	GAA LIP FY 2021	5,000		5,000	NTP Issued
	21KF0086- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Hi-Way Secondary Diversion Road K1521+(-252)-K1521+000	Planning	Public Bidding	February 18, 2021	February 24, 2021	February 25, 2021	GAA FY 2021	10,294		10,294	NTP Issued
	21KF0087- Construction/Improvement of Access Roads leading to Mt. Turong, Tubod Lanao del Norte	Planning	Public Bidding	February 18, 2021	February 24, 2021	February 25, 2021	GAA FY 2021	10,000		10,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0088- Construction of Sitio Mahayahay Road, Barangay Tacub, Kauswagan, Lanao del norte	Planning	Public Bidding	February 18, 2021	February 24, 2021	February 25, 2021	GAA LIP FY 2021	3,000		3,000	NTP Issued
	21KF0089- Construction of Multi-Purpose Building Barangay Upper Hinaplanon, Iligan City, Lanao del Norte	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA LIP FY 2021	2,000		2,000	NTP Issued
	21KF0090- Road Concreting at Barangay Maria Cristina, Iligan City Lanao del Norte	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA LIP FY 2021	10,000		10,000	NTP Issued
	21KF0091- Road Concreting at Barangay Kabacsanan to Barangay Hindang, Iligan City Lanao del Norte	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA FY 2021	10,000		10,000	Post Qualification On-going, FLR 2021
	21KF0092- Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads along Linamon-Zamboanga Road K1591+007-K1591+415, Baroy Lanao del Norte	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA FY 2021	33,332		33,332	NTP Issued
	21KF0093- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along C3 Road, Iligan City KM 1521+220 to KM 1521+350, Iligan City Lanao del Norte	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA FY 2021	50,000		50,000	NTP Issued
	21KF0094- Construction of By-Pass/Diversion Road along Iligan Circumferential Road (C3) Extension, Brgy. Kalilangan to Brgy. Rogongon, Iligan City	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA FY 2021	95,000		95,000	NTP Issued
	21KF0095- Construction of Multi-Purpose Building Covered Court, Brgy. Binuni, Bacolod Lanao del Norte	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA LIP FY 2021	3,000		3,000	Post Qualification On-going, FLR 2021
	21KF0096- Construction of Multi-Purpose Building (Covered Court), Brgy. Sucodan Kolambugan Lanao del Norte	Planning	Public Bidding	February 24, 2021	March 1, 2021	March 2, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0097- Road Widening along Overton Buru-un Bdry. Road K1534+480-K1534+840	Planning	Public Bidding	March 1, 2021	March 5, 2021	March 8, 2021	GAA FY 2021	50,000		50,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0098- Construction of Multi-Purpose Building, Barangay Poblacion, Iligan City Lanao del Norte	Planning	Public Bidding	March 1, 2021	March 5, 2021	March 8, 2021	GAA LIP FY 2021	4,000		4,000	NTP Issued
	21KF0099- Road Widening along Linamon-Zamboanga Road K1572+239-K1572+895	Planning	Public Bidding	March 1, 2021	March 5, 2021	March 8, 2021	GAA FY 2021	36,203		36,203	Post Qualification On-going, FLR 2021
	21KF0100- Road Widening along Linamon-Zamboanga Road K1580+910-K1584+013	Planning	Public Bidding	March 1, 2021	March 5, 2021	March 8, 2021	GAA FY 2021	85,402		85,402	For Modification
	21KF0101- Construction of MPB, Brgy. Mukas, Kolambugan Lanao del Norte	Planning	Public Bidding	March 1, 2021	March 5, 2021	March 8, 2021	GAA LIP FY 2021	3,000		3,000	Post Qualification On-going, FLR 2021
	21KF0102- Construction of MPB, Brgy. Balagatasa, Maigo Lanao del Norte	Planning	Public Bidding	March 1, 2021	March 5, 2021	March 8, 2021	GAA LIP FY 2021	3,000		3,000	Post Qualification On-going, FLR 2021
	21KF0103- Construction of Multi-Purpose Building (Covered Court), Barangay Matampay, Kolambugan Lanao del Norte	Planning	Public Bidding	March 1, 2021	March 5, 2021	March 8, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0104- Construction of Multi-Purpose Building (2nd Mechanized Infantry Brigade) Barangay Maria Cristina, Iligan City Lanao del Norte	Planning	Public Bidding	March 9, 2021	March 15, 2021	March 16, 2021	GAA LIP FY 2021	15,000		15,000	NTP Issued
	21KF0105- Construction of MPB, Brgy. Poblacion, Baroy Lanao del Norte	Planning	Public Bidding	March 9, 2021	March 15, 2021	March 16, 2021	GAA LIP FY 2021	3,000		3,000	Post Qualification On-going, FLR 2021
	21KF0106- Road Widening along Linamon-Zamboanga Road K1540+047-K1544+000	Planning	Public Bidding	March 9, 2021	March 15, 2021	March 16, 2021	GAA FY 2021	80,095		80,095	For Modification
	21KF0107- Road Widening along Linamon-Zamboanga Road K1568+404-K1569+800	Planning	Public Bidding	March 9, 2021	March 15, 2021	March 16, 2021	GAA FY 2021	60,000		60,000	For Modification
	21KF0108- Concreting of Kauswagan-Poona Piagapo Road, Kauswagan Lanao del Norte	Planning	Public Bidding	March 9, 2021	March 15, 2021	March 16, 2021	GAA FY 2021	25,000		25,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0109- Construction of Multi-Purpose Building, Brgy. Dituclalan, Iligan City Lanao del Norte	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA LIP FY 2021	5,000		5,000	NTP Issued
	21KF0110- Construction of Multi-Purpose Building, (Mount Turong-Turong Tourism Bldg.) Brgy. Kakai-Renabor, Tubod Lanao del Norte	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA LIP FY 2021	1,575		1,575	Post Qualification On-going, FLR 2021
	21KF0111- Construction of Multi-Purpose Building, (Covered Court), Barangay Riverside Kolambugan, Lanao del Norte	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA LIP FY 2021	3,500		3,500	NTP Issued
	21KF0112- Construction of Multi-Purpose Building, (Boy Scout's Building), Provincial Capitol Site, Pigcarangan, Tubod Lanao del Norte	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA LIP FY 2021	5,000		5,000	Post Qualification On-going, FLR 2021
	21KF0113- Construction of MPB, Brgy. Malingao, Tubod, Lanao del Norte	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA LIP FY 2021	3,000		3,000	Post Qualification On-going, FLR 2021
	21KF0114- Repair/Rehabilitation of MPB (Minucipal Building) Barangay Poblacion, Kauswagan, Lanao del Norte	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA LIP FY 2021	3,000		3,000	Post Qualification On-going, FLR 2021
	21KF0115- Construction of Bypass/Diversion Road along Jct. Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Brgy. Rogongon to Brgy. Panoroganan, Iligan City Lanao del Norte	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA FY 2021	95,000		95,000	NTP Issued
	21KF0116- Road Widening along Linamon-Zamboanga Road K1584+484-K1585+582	Planning	Public Bidding	March 15, 2021	March 19, 2021	March 22, 2021	GAA FY 2021	37,744		37,744	NTP Issued
	21KF0117- Concreting of Brgy. Dalipuga to Brgy. Bunawan FMR, Brgy. Dalipuga to Brgy. Bunawan, Iligan City Lanao del Norte	Planning	Public Bidding	March 22, 2021	March 26, 2021	March 29, 2021	FMR 2020	10,000		10,000	NTP Issued
	21KF0118- Construction of Tubod Legislative Hall, Tubod Lanao del Norte	Planning	Public Bidding	March 22, 2021	March 26, 2021	March 29, 2021	GAA LIP FY 2021	3,000		3,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief Description of Program/Project)
	21KF0119- Construction of MPB, Brgy. Poblacion, Linamon Lanao del Norte	Planning	Public Bidding	March 22, 2021	March 26, 2021	March 29, 2021	GAA LIP FY 2021	3,000		3,000	Post Qualification On-going, FLR 2021
	21KF0120- Construction of Multi-Purpose Building (View Deck), Sitio Turong-Turong, Barangay Kakai-Renabor, Tubod Lanao del Norte	Planning	Public Bidding	March 29, 2021	April 2, 2021	April 5, 2021	GAA LIP FY 2021	7,000		7,000	Post Qualification On-going, FLR 2021
	21KF0121- Construction of Multi-Purpose Building (Legislative Building) in Tubod, Lanao del Norte	Planning	Public Bidding	March 29, 2021	April 2, 2021	April 5, 2021	GAA LIP FY 2021	10,000		10,000	NTP Issued
	21KF0122- Construction (Completion) of 2 units Multi-Purpose Building in Barangay Pala-o and Barangay San Roque, Iligan City Lanao del Norte	Planning	Public Bidding	March 29, 2021	April 2, 2021	April 5, 2021	GAA LIP FY 2021	11,500		11,500	NTP Issued
	21KF0123- Repair/Maintenance of DPWH Building Lanao II District Engineering Office Seminary Drive, Del Carmen Iligan City	Maintenance	Public Bidding	April 13, 2021	April 19, 2021	April 20, 2021		1,000,000		1,000,000	NTP Issued
	21KF0124- Repair/Maintenance of DILG Building Officer Quarters Building Iligan City Police Office Camp Tomas L. Capili, Brgy. Tipanoy, Iligan City Lanao del Norte	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		800,000		800,000	NTP Issued
	21KF0125- Repair/Maintenance of DILG Multi-Purpose Building Iligan City Police Office Camp Tomas L. Capili, Brgy. Tipanoy, Iligan City Lanao del Norte	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		550,000		550,000	NTP Issued
	21KF0126- Repair/Maintenance of SC Building Hall of Justice Building Tubod, Iligan City	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		1,000,000		1,000,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21KF0127- Repair/Maintenance of DND Building 2nd Mechanized Brigade Magbalantay, Triad Building Maria Cristina, Iligan City Lanao del Norte	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		1,500,000		1,500,000	NTP Issued
	21KF0128- Repair/Maintenance of DND Building 2nd Mechanized Brigade (along Misamis Oriental-Maria Cristina Bdry Road) Female Cottage Building Brgy. Ditucalan, Iligan City Lanao del Norte	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		800,000		800,000	NTP Issued
	21KF0129- Repair/Maintenance of DILG Building Bureau of Fire Station-Bacolod Fire Station Brgy. Poblacion, Bacolod, Lanao del Norte	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		900,000		900,000	NTP Issued
	21KF0130- Repair/Maintenance of DOTr Building LTO Building 1st East Tubod, Tubod Iligan City	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		700,000		700,000	NTP Issued
	21KF0131- Repair/Maintenance of DENR Building DENR Office Building Tubod, Iligan City	Maintenance	Public Bidding	April 21, 2021	April 26, 2021	April 27, 2021		1,500,000		1,500,000	NTP Issued
	21KF0132- Construction of Multi-Purpose Building, Acelo C. Badelles Sr. Memorial High School, Barangay Tipanoy, Iligan City Lanao del Norte	Planning	Public Bidding	May 10, 2021	May 14, 2021	May 17, 2021		448,000		448,000	NTP Issued
	21KF0133- Repair/Maintenance of Drainage Structures along Mis.Or-Ma. Cristina Boundary Road K1517+000-K1517+150 (L/S)	Planning	Public Bidding	May 13, 2021	May 19, 2021	May 20, 2021		1,509,200		1,509,200	NTP Issued
	21KF0134- Provision of Drainage Canal along Linamon-Zamboanga Road, Brgy. Pigcarangan Tubod Lanao del Norte, K1585+550-K1585+750 L/S	Planning	Public Bidding	May 13, 2021	May 19, 2021	May 20, 2021		2,352,000		2,352,000	NTP Issued
	21KF0135- Concreting of Brgy. Napo FMR, Linamon Lanao del Norte	Planning	Public Bidding	June 21, 2021	June 25, 2021	June 28, 2021	FMR 2021	12,500,000		12,500,000	NTP Issued

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	21KF0136- Concreting of Brgy. Purakan FMR, Brgy. Purakan, Linamon Lanao del Norte	Planning	Public Bidding	June 21, 2021	June 25, 2021	June 28, 2021	FMR 2021	12,000,000		12,000,000	NTP Issued
	21KF0137- Concreting of Brgy. Bunawan FMR Phase III, Brgy. Bunawan, Iligan City Lanao del Norte	Planning	Public Bidding	June 21, 2021	June 25, 2021	June 28, 2021	FMR 2021	12,000,000		12,000,000	NTP Issued
	21KF0138- Concreting of Brgy. Busque FMR, Brgy. Busque, Linamon Lanao del Norte	Planning	Public Bidding	June 21, 2021	June 25, 2021	June 28, 2021	FMR 2021	12,500,000		12,500,000	NTP Issued
	21KF0139- Concreting of Brgy. Upper Tominobo FMR, Brgy. Upper Tominobo, Iligan City Lanao del Norte	Planning	Public Bidding	June 21, 2021	June 25, 2021	June 28, 2021	FMR 2021	12,500,000		12,500,000	NTP Issued

Submitted By:

ROMAN L. PARTOGA JR.
Head, Procurement Unit

Recommended By:

MOCAMADALI P. PUNDOGAR
SAC, Chairman
Chief, Administrative Section

Approved by:

ALY KHAN U. ALI
District Engineer