

(DPWH - Misamis Oriental First District Engineering Office) Updated Annual Procurement Plan for FY 2020 (Civil Works) - 2nd Update

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310104100194000	20KK0001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1358 + 175- K1359 + 115, K1379 + 079 - K1379 + 300, K1380 + 900 - K1381 + 355, K1381 + 890 - K1382 + 547, K1392 + 484 - K1392 + 726, K1394 + 221 - K1395 + 000, K1395 + 942 - K1395 + 977, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 27, 2020	December 01 - 02, 2020	GoP	58,800,000.00		58,800,000.00	Concrete Reconstruction
310107100167000	20KK0002 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + (-028) - K1282 + 037.25, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 23, 2020	November 24 - 25, 2020	GoP	12,005,930.00		12,005,930.00	Construction of Road Slope Protection Structure
310302100192000	20KK0003 - Replacement of Permanent Weak Bridge - Kibalyot Br. (B01345MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 13 - 19, 2019	December 04, 2019	February 14, 2020	February 18 - 19, 2020	GoP	51,733,050.00		51,733,050.00	Replacement of Bridge
310305100842000	20KK0004 - Widening of Permanent Bridge - Caluan Br. (B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	February 14, 2020	February 18 - 19, 2020	GoP	62,420,930.00		62,420,930.00	Widening of Bridge
310305100843000	20KK0005 - Widening of Permanent Bridge - Dangoan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	February 14, 2020	February 18 - 19, 2020	GoP	50,641,330.00		50,641,330.00	Widening of Bridge
310305100845000	20KK0006 - Widening of Permanent Bridge - Lunao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 13 - 19, 2019	December 04, 2019	February 14, 2020	February 18 - 19, 2020	GoP	66,634,930.00		66,634,930.00	Widening of Bridge
310305101121000	20KK0007 - Widening of Permanent Bridge - Binuangan Br. (B01305MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Binuangan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	October 02, 2020	October 07 - 08, 2020	GoP	3,424,930.00		3,424,930.00	Widening of Bridge
310305101123000	20KK0008 - Widening of Permanent Bridge - Calipapan Br. (B01302MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Kinogutan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 23, 2020	November 24 - 25, 2020	GoP	8,814,930.00		8,814,930.00	Widening of Bridge
320101105375000	20KK0009 - Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	29,398,970.00		29,398,970.00	Construction of Flood Mitigation Structure
320101105376000	20KK0011 - Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	29,398,970.00		29,398,970.00	Construction of Flood Mitigation Structure
320101105378000	20KK0012 - Construction of Flood Control Project along Dangoan River, Brgy. Sanilago, Daan Lungso, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	48,998,970.00		48,998,970.00	Construction of Flood Mitigation Structure
320101105377000	20KK0013 - Construction of Flood Control Project along Dangoan River, Brgy. Sanilago, Daan Lungso, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	48,998,970.00		48,998,970.00	Construction of Flood Mitigation Structure
320101105379000	20KK0014 - Construction of Flood Control Project along Dangoan River, Brgy. Sanilago, Daan Lungso, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	34,298,970.00		34,298,970.00	Construction of Flood Mitigation Structure
320101105380000	20KK0015 - Construction of Flood Control Project along Dangoan River, Brgy. Sanilago, Daan Lungso, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	32,864,250.00		32,864,250.00	Construction of Flood Mitigation Structure
320102101369000	20KK0016 - Construction of Flood Control Project along Dangoan River, Brgy. Sanilago, Daan Lungso, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	34,298,970.00		34,298,970.00	Construction of Flood Mitigation Structure
320102101370000	20KK0017 - Construction of Flood Control Project along Dangoan River, Brgy. Sanilago, Daan Lungso, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 13, 2020	November 16, 2020	GoP	34,298,970.00		34,298,970.00	Construction of Flood Mitigation Structure

300104217970000	20KK0017 - Construction (Completion) of Multi-Purpose Building, Balingasag Central School, Brgy. Poblaacion, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,483,860.00		1,483,860.00	Construction of Multi-Purpose Building
300104217971000	20KK0018 - Construction (Completion) of Multi-Purpose Building, Brgy. Mosangot, Binuangan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,978,970.00		1,978,970.00	Construction of Multi-Purpose Building
300104217972000	20KK0019 - Construction (Completion) of Multi-Purpose Building, Brgy. San Isidro, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
300104217973000	20KK0020 - Construction (Completion) of Multi-Purpose Building, Brgy. Valdeconcha, Binuangan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,978,970.00		1,978,970.00	Construction of Multi-Purpose Building
300104217974000	20KK0021 - Construction (Completion) of Multi-Purpose Building, Consuelo National High School, Brgy. Consuelo, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	988,970.00		988,970.00	Construction of Multi-Purpose Building
310201100616000	20KK0022 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1298 + 000 - K1299 + 700, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	48,998,860.00		48,998,860.00	Road Widening
310201100617000	20KK0023 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1299 + 700 - K1301 + 300, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	48,998,860.00		48,998,860.00	Road Widening
310305100850000	20KK0024 - Widening of Permanent Bridge - Talisayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Talisayan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 13 - 19, 2019	December 04, 2019	February 14, 2020	February 18 - 19, 2020	GoP	59,892,530.00		59,892,530.00	Widening of Bridge
310305101129000	20KK0025 - Widening of Permanent Bridge - Maanas Br. (B01289MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 23, 2020	November 24 - 25, 2020	GoP	5,874,930.00		5,874,930.00	Widening of Bridge
310305101131000	20KK0026 - Widening of Permanent Bridge - Margiskis Br. (B01347MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	January 29, 2020	February 03 - 04, 2020	GoP	15,184,930.00		15,184,930.00	Widening of Bridge
310305101135000	20KK0027 - Widening of Permanent Bridge - Pangashian Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 19 - 25, 2019	December 10, 2019	January 29, 2020	February 03 - 04, 2020	GoP	14,694,930.00		14,694,930.00	Widening of Bridge
310305101142000	20KK0028 - Widening of Permanent Bridge - Tupon Br. (B01293MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	November 23, 2020	November 24 - 25, 2020	GoP	10,284,930.00		10,284,930.00	Widening of Bridge
320102101368000	20KK0029 - Widening of Permanent Bridge - Flood Control along Balatukan River, Brgy. Mandangos, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	November 23, 2020	November 24 - 25, 2020	GoP	8,520,930.00		8,520,930.00	Widening of Bridge
320102101367000	20KK0030 - Construction of Flood Control along Balatukan River, Brgy. Mandangos, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	34,298,970.00		34,298,970.00	Construction of Flood Mitigation Structure
300104217975000	20KK0031 - Construction of Flood Control along Balatukan River, Brgy. Mandangos, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	988,860.00		988,860.00	Construction of Multi-Purpose Building
300104217976000	20KK0032 - Construction (Completion) of Multi-Purpose Building, Kibungosod Central School, Brgy. Kibungosod, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 29 - November 04, 2019	November 19, 2019	January 29, 2020	February 03 - 04, 2020	GoP	988,860.00		988,860.00	Construction of Multi-Purpose Building
300104217981000	20KK0033 - Construction (Completion) of Multi-Purpose Building, Waterfall Elementary School, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 09 - 15, 2019	December 02, 2019	January 29, 2020	February 03 - 04, 2020	GoP	2,473,860.00		2,473,860.00	Construction of Multi-Purpose Building
300104217992000	20KK0035 - Construction of Multi-Purpose Building, Brgy. Quezon, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 09 - 15, 2019	December 02, 2019	January 29, 2020	February 03 - 04, 2020	GoP	2,968,860.00		2,968,860.00	Construction of Multi-Purpose Building
310305101137000	20KK0036 - Widening of Permanent Bridge - Salay Br. 2 (B01308IN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	October 02, 2020	October 07 - 08, 2020	GoP	1,954,930.00		1,954,930.00	Widening of Bridge
310305101138000	20KK0037 - Widening of Permanent Bridge - Salay River Br. (B01309MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	October 02, 2020	October 07 - 08, 2020	GoP	4,894,930.00		4,894,930.00	Widening of Bridge

310305101139000	20KK0038 - Widening of Permanent Bridge - Slad Br. 2 (B01303MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Sugbongcogon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	November 23, 2020	November 24 - 25, 2020	GoP	8,520,930.00		8,520,930.00	Widening of Bridge
310305101140000	20KK0039 - Widening of Permanent Bridge - Tagbococ Br. (B01296MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	November 23, 2020	November 24 - 25, 2020	GoP	11,852,930.00		11,852,930.00	Widening of Bridge
310305101141000	20KK0040 - Widening of Permanent Bridge - Talisay Br. (B01152MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	November 23, 2020	November 24 - 25, 2020	GoP	16,743,130.00		16,743,130.00	Widening of Bridge
300104217978000	20KK0041 - Construction of Multi-Purpose Building, Brgy. Damayuhan, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,978,860.00		1,978,860.00	Construction of Multi-Purpose Building
300104217979000	20KK0042 - Construction of Multi-Purpose Building, Brgy. Matampa, Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 16 - 22, 2019	December 09, 2019	January 29, 2020	February 03 - 04, 2020	GoP	4,948,860.00		4,948,860.00	Construction of Multi-Purpose Building
300117207387000	20KK0043 - Construction of Road, Brgy. Banglay, Lagonglong, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	January 29, 2020	February 03 - 04, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117207388000	20KK0044 - Construction of Road, Brgy. Bugdang, Talisayan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	January 29, 2020	February 03 - 04, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117207392000	20KK0045 - Construction of Road, Brgy. Kauswagan, Balingoan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	January 29, 2020	February 03 - 04, 2020	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
310305101126000	20KK0046 - Widening of Permanent Bridge - Inobulan Br. (B01306MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	October 02, 2020	October 07 - 08, 2020	GoP	2,444,930.00		2,444,930.00	Widening of Bridge
310305101128000	20KK0047 - Widening of Permanent Bridge - Laping Br. (B01299MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Balingoan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	October 02, 2020	October 07 - 08, 2020	GoP	1,954,930.00		1,954,930.00	Widening of Bridge
310305101132000	20KK0048 - Widening of Permanent Bridge - Mantangle Br. (B01298MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Balingoan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	October 02, 2020	October 07 - 08, 2020	GoP	2,444,930.00		2,444,930.00	Widening of Bridge
310305101133000	20KK0049 - Widening of Permanent Bridge - May-Ang Br. (B01310MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Lagonglong, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 01 - 07, 2019	November 20, 2019	October 02, 2020	October 07 - 08, 2020	GoP	2,444,930.00		2,444,930.00	Widening of Bridge
300104217977000	20KK0050 (2nd Advertisement) - Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	February 26, 2020	March 06 - 09, 2020	GoP	14,353,860.00		14,353,860.00	Construction of Multi-Purpose Building
300104217980000	20KK0052 (2nd Advertisement) - Construction of Multi-Purpose Building, Brgy. Pobacion, Sugbongcogon, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	February 26, 2020	March 06 - 09, 2020	GoP	4,948,860.00		4,948,860.00	Construction of Multi-Purpose Building
300204100596000	20KK0053 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay Slad Road connecting Barangay Mangga in support of the Coco Industry- Copra drying and Oil Mill Facilities, Sugbongcogon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 16, 2019	January 29, 2020	February 03 - 04, 2020	GoP	15,636,880.00		15,636,880.00	Construction of Concrete Road
300120200309000	20KK0054 - Construction of Level III Water Supply System, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 26 - December 02, 2019	December 17, 2019	January 29, 2020	February 03 - 04, 2020	GoP	30,716,730.00		30,716,730.00	Construction of Water Supply System
300121200943000	20KK0055 - Construction of Water Supply - Level II, Brgy. Artadi, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 26 - December 02, 2019	December 17, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply System
300121200945000	20KK0056 - Rehabilitation of Water Supply - Level II, Brgy. Alipatuan, Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 16, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,485,000.00		1,485,000.00	Construction of Water Supply System
300121200946000	20KK0057 - Rehabilitation of Water Supply - Level II, Brgy. Saray, Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 16, 2019	January 29, 2020	February 03 - 04, 2020	GoP	1,485,000.00		1,485,000.00	Construction of Water Supply System
310107100168000	20KK0058 (2nd Advertisement) - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 040 - K1396 + 714.75, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	November 26 - December 02, 2019	December 17, 2019	November 23, 2020	November 24 - 25, 2020	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure

310107100169000	20KK0059 - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 750 - K1397 + 500, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 26 - December 02, 2019	December 17, 2019	November 23, 2020	November 24 - 25, 2020	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
310201100613000	20KK0060 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1294 + 756 - K1296 + 100, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 26 - December 02, 2019	December 17, 2019	November 23, 2020	November 24 - 25, 2020	GoP	49,000,000.00		49,000,000.00	Road Widening
310201100614000	20KK0061 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1296 + 100 - K1297 + 400, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 13, 2019	November 23, 2020	November 24 - 25, 2020	GoP	49,000,000.00		49,000,000.00	Road Widening
310201100615000	20KK0062 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1297 + 400 - K1298 + 000, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 21 - 27, 2019	December 11, 2019	November 23, 2020	November 24 - 25, 2020	GoP	24,498,860.00		24,498,860.00	Road Widening
310201100618000	20KK0063 (2nd Advertisement) - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1313 + 000 - K1314 + 296, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	February 26, 2020	March 06 - 09, 2020	GoP	37,835,840.00		37,835,840.00	Road Widening
310305101122000	20KK0064 - Widening of Permanent Bridge - Bolisong Br. (B01300MM) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Kirogulan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 21 - 27, 2019	December 11, 2019	January 29, 2020	February 03 - 04, 2020	GoP	10,564,400.00		10,564,400.00	Widening of Bridge
310305101125000	20KK0065 - Widening of Permanent Bridge - Gahub Br. (B01346MM) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 13, 2019	November 23, 2020	November 24 - 25, 2020	GoP	30,708,300.00		30,708,300.00	Widening of Bridge
310305101127000	20KK0066 - Widening of Permanent Bridge - Kibungso Br. (B01151MM) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 21 - 27, 2019	December 11, 2019	January 29, 2020	February 03 - 04, 2020	GoP	10,623,200.00		10,623,200.00	Widening of Bridge
310305101130000	20KK0067 - Widening of Permanent Bridge - Malubog Br. (B01344MM) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 16, 2019	January 29, 2020	February 03 - 04, 2020	GoP	30,674,000.00		30,674,000.00	Widening of Bridge
310305101134000	20KK0068 - Widening of Permanent Bridge - Minlagas Br. (B01352MM) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 19 - 25, 2019	December 10, 2019	January 29, 2020	February 03 - 04, 2020	GoP	32,334,930.00		32,334,930.00	Widening of Bridge
310305101124000	20KK0069 - Widening of Permanent Bridge - Dangoan Br. 1 (B01290MM) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 21 - 27, 2019	December 11, 2019	January 29, 2020	February 03 - 04, 2020	GoP	25,480,000.00		25,480,000.00	Widening of Bridge
320101105373000	20KK0070 - Construction of Flood Control along Gahub River Downstream, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 13, 2019	November 13, 2020	November 16, 2020	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
320101105374000	20KK0071 - Construction of Flood Control along Gingoog River Downstream, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 13, 2019	November 13, 2020	November 16, 2020	GoP	45,359,300.00		45,359,300.00	Construction of Flood Mitigation Structure
320101105381000	20KK0072 - Construction of Sea Wall at Brgy. Duka, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 16, 2019	January 29, 2020	February 03 - 04, 2020	GoP	9,800,000.00		9,800,000.00	Construction of Seawall
310204100962000	20KK0073 - Construction of By-Pass and Diversion Roads, Gingoog By-pass Road, Misamis Oriental (Phase III), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 23 - 29, 2019	December 13, 2019	November 23, 2020	November 24 - 25, 2020	GoP	10,290,000.00		10,290,000.00	Construction of Concrete Road
300121200944000	20KK0075 - Construction of Water Supply - Level II, Brgy. San Roque, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 26 - December 02, 2019	December 17, 2019	January 29, 2020	February 03 - 04, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Water Supply System
3102032026189000	20KK0080 - Concrete of Brgy. Minabon - Brgy. Sindangan FMR, Talsayan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 07 - 13, 2020	January 28, 2020	July 08, 2020	July 15 - 17, 2020	GoP	12,437,500.00		12,437,500.00	Construction of Concrete Road
310204100964000	20KK0089 - Construction of By-Pass and Diversion Roads, Gingoog Bypass Road (Phase 4), Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	November 23, 2020	November 24 - 25, 2020	GoP	38,042,962.75		38,042,962.75	Construction of Bridge
310204100963000	20KK0090 - Construction of By-Pass and Diversion Roads, Gingoog Bypass Road (Phase 5), Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	November 23, 2020	November 24 - 25, 2020	GoP	38,955,000.00		38,955,000.00	Construction of Bridge
300104217982000	20KK0091 - Construction of Multi-Purpose Building, Brgy. Poblacon, Sugbocongogon, Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	November 13, 2020	November 16, 2020	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300104217983000	20KK0092 - Construction of Multi-Purpose Hall/ Evacuation Center at Brgy. Dampil, Lagonglong, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	October 02, 2020	October 07 - 08, 2020	GoP	2,790,000.00		2,790,000.00	Construction of Multi-Purpose Building

300104217984000	20KK0093 - Construction of Multi-Purpose Building (Child Development Center), Brgy. Nabataan, Binaangan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	October 02, 2020	October 07 - 08, 2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
300104217985000	20KK0094 - Construction of Multi-Purpose Building (Child Development Center), Sitio Triginasan, Brgy. Mabini, Binaangan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	October 02, 2020	October 07 - 08, 2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
300104217986000	20KK0095 - Construction of Multi-Purpose Building (Child Development Center), Brgy. Dampas, Binaangan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	October 02, 2020	October 07 - 08, 2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
300104217987000	20KK0096 - Construction of Covered Court, San Luis National High School, Brgy. San Luis, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	October 02, 2020	October 07 - 08, 2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
300104217988000	20KK0097 - Completion of Multi-Purpose Building (New Executive Building), Brgy. Lapinig, Balingoan, Misamis Oriental	Construction Section	No	Competitive Bidding	February 07 - 13, 2020	February 26, 2020	October 02, 2020	October 07 - 08, 2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300104217989000	20KK0098 - Completion of Multi-Purpose Building, Portulin National High School, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	January 31 - February 06, 2020	February 24, 2020	September 25, 2020	September 28 - 29, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104217991000	20KK0100 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Cabubuhan, Magsaysay, Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	August 20, 2020	August 24 - 25, 2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300106200508000	20KK0101 - Construction of Flood Control Structure, Downstream of Dangoan Bridge 2, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	November 13, 2020	November 16, 2020	GoP	14,850,000.00		14,850,000.00	Construction of Flood Control Structure
300107200949000	20KK0102 - Construction of Flood Control and Drainage, Brgy. South Poblocan, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	August 20, 2020	August 24 - 25, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Flood Control Structure
300107200950000	20KK0103 - Construction of Flood Control Downstream of Waterfall Bridge 2, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	February 07 - 13, 2020	February 26, 2020	November 13, 2020	November 16, 2020	GoP	19,800,000.00		19,800,000.00	Construction of Flood Control Structure
300107200951000	20KK0104 - Construction of Flood Control Upstream of Waterfall Bridge 2, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	February 07 - 13, 2020	February 26, 2020	November 13, 2020	November 16, 2020	GoP	14,850,000.00		14,850,000.00	Construction of Flood Control Structure
300107200952000	20KK0105 - Construction of Flood Control along Balatukan River (Upstream), Brgy. Mandangao, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	November 13, 2020	November 16, 2020	GoP	14,850,000.00		14,850,000.00	Construction of Flood Control Structure
300107200953000	20KK0106 - Construction of Revetment at Brgy. Napairan, Balingasag (upstream), Right Side along Balatukan River, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	November 13, 2020	November 16, 2020	GoP	19,800,000.00		19,800,000.00	Construction of Revetment
300111200309000	20KK0107 - Road Widening along Butuan City - Cagayan de Oro City - Iligan City Rd. - K1316 + 542 - K1317 + 676, Misamis Oriental	Construction Section	No	Competitive Bidding	February 07 - 13, 2020	February 26, 2020	November 13, 2020	November 16, 2020	GoP	29,700,000.00		29,700,000.00	Road Widening
300111200310000	20KK0108 - Road Widening along Butuan City - Cagayan de Oro City - Iligan City Rd. - K1340 + 000 - K1340 + 820, Misamis Oriental	Construction Section	No	Competitive Bidding	February 04 - 10, 2020	February 24, 2020	November 13, 2020	November 16, 2020	GoP	29,700,000.00		29,700,000.00	Road Widening
300117207389000	20KK0109 - Concreting of Local Road at Mananum Daan to San Isidro - Labas Pagsama, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	February 04 - 10, 2020	February 24, 2020	October 02, 2020	October 07 - 08, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117207390000	20KK0110 - Concreting of Local Road at Purok 2 to Purok 3, Brgy. San Jose, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	February 04 - 10, 2020	February 24, 2020	October 02, 2020	October 07 - 08, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117207391000	20KK0111 - Concreting of Local Road at Brgy. Artadi, Magsaysay, Misamis Oriental	Construction Section	No	Competitive Bidding	February 04 - 10, 2020	February 24, 2020	October 02, 2020	October 07 - 08, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117207395000	20KK0112 - Concreting of Local Road, Brgy. Salubsob to Brgy. Calubo, Kinogulan, Misamis Oriental	Construction Section	No	Competitive Bidding	February 07 - 13, 2020	February 26, 2020	November 13, 2020	November 16, 2020	GoP	19,800,000.00		19,800,000.00	Construction of Concrete Road
300101200001000	20KK0115 - Construction (Completion) of School Building, 1STY2CL, Kidahan Elementary School, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	February 04 - 10, 2020	February 24, 2020	February 26, 2020	March 05, 2020	GoP	925,235.36		925,235.36	Construction (Completion) of School Building
300101200001000	20KK0116 - Construction (Completion) of School Building, 1-Unit Unique Workshop (7x22.5), Portulin NHS, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	February 07 - 13, 2020	February 26, 2020	March 05, 2020	March 13 - 16, 2020	GoP	927,639.99		927,639.99	Construction (Completion) of School Building
2000000100020000	20KK0118 - Repair/ Maintenance of Drainage along Bypass Road, K1329+051-K1329+441, Brgy. South Poblocan, Medina, Misamis Oriental	Maintenance Section	No	Competitive Bidding	March 19 - 25, 2020	April 07, 2020	April 15, 2020	April 21 - 23, 2020	GoP	4,511,430.00	4,511,430.00	4,511,430.00	Repair/ Maintenance of Drainage
2000000100019000	20KK0119 - Repair/ Maintenance of DILG Building BUMP Building, Brgy. 26, Gingoog City, Misamis Oriental	Maintenance Section	No	Competitive Bidding	March 19 - 25, 2020	April 07, 2020	April 15, 2020	April 21 - 23, 2020	GoP	1,978,963.91	1,978,963.91	1,978,963.91	Repair/ Maintenance of DILG Building BUMP Building
2000000100019000	20KK0120 - Repair/ Maintenance of DPWH Building Multi-Purpose Building, Brgy. 26, Saa Estate, Gingoog City, Misamis Oriental	Maintenance Section	No	Competitive Bidding	March 19 - 25, 2020	April 07, 2020	April 15, 2020	April 21 - 23, 2020	GoP	1,483,963.91	1,483,963.91	1,483,963.91	Repair/ Maintenance of DPWH Building

20000001000019000	20KK0121 - Repair/ Maintenance of PCOO Building DXRG Building Radio Station Perimeter Fence, F. Dugenio St., Gingoog City, Misamis Oriental	Maintenance Section	No	Competitive Bidding	March 19 - 25, 2020	April 07, 2020	April 15, 2020	April 21 - 23, 2020	GoP	1,485,000.00	1,485,000.00	Repair/Maintenance of PCOO Building DXRG Building Radio Station Perimeter Fence
300103201610000	20KK0123 - Construction of Lagonglong Public Market, Brgy. Pobacion, Lagonglong, Misamis Oriental	Construction Section	No	Competitive Bidding	April 28 - May 04, 2020	May 18, 2020	September 25, 2020	September 28 - 29, 2020	GoP	14,925,000.00	14,925,000.00	Construction of Lagonglong Public Market
3002051000014000	20KK0124 - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/Rain Water Collectors, Eureka ES, Maanras ES, Minsapint ES, Alfonso-Ang Millante ES, Sagu-law Ta Kabuka ES, Brgy. Kalipay, Talisay NHS, San Vicente ES, Cabalawan Integrated School, Consuelo ES, Kandis IS, Fructoso Rife ES, Brgy. Bakid-bakid, Kibungsood CS, Misamis Oriental	Construction Section	No	Competitive Bidding	May 11 - 17, 2020	June 01, 2020	June 16, 2020	June 22 - 23, 2020	GoP	4,086,775.00	4,086,775.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/Rain Water Collectors
3001012000001000	20KK0125 - Construction of 2 STY 4 CL, Talisay Elementary School, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	June 19 - 25, 2020	July 08, 2020	August 03, 2020	August 04, 2020	GoP	12,803,261.69	12,803,261.69	Construction of 2 STY 4 CL
3001012000001000	20KK0126 (2nd Advertisement) - Construction of 1 STY 2 CL, Damiyuhon NHS, Magsaysay (Lungos), Misamis Oriental	Construction Section	No	Competitive Bidding	August 06 - 12, 2020	August 25, 2020	August 28, 2020	September 01 - 02, 2020	GoP	6,390,000.00	6,390,000.00	Construction of 1 STY 2 CL
3001012000001000	20KK0127 - Construction of 2 UNITS 1 STY 2 CL, Lantad IS, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	June 19 - 25, 2020	July 08, 2020	August 03, 2020	August 04, 2020	GoP	11,800,000.00	11,800,000.00	Construction of 2 UNITS 1 STY 2 CL
3001012000001000	20KK0128 (2nd Advertisement) - Construction of 2 STY 6 CL, Sangalan Integrated School, Brgy. Sangalan, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	August 06 - 12, 2020	August 25, 2020	August 28, 2020	September 01 - 02, 2020	GoP	20,859,300.00	20,859,300.00	Construction of 2 STY 6 CL
3001012000001000	20KK0129 - Construction of 3 STY 12 CL, Binlitan ES, Brgy. Binlitan, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	June 24 - 30, 2020	July 15, 2020	August 03, 2020	August 04, 2020	GoP	41,970,000.00	41,970,000.00	Construction of 3 STY 12 CL
300104217990000	20KK0130 - Repair and Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Panabot, Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	June 24 - 30, 2020	July 15, 2020	August 01, 2020	August 24 - 25, 2020	GoP	1,980,000.00	1,980,000.00	Repair and Rehabilitation of Multi-Purpose Building (Covered Court)
300103201704000	20KK0131 - Construction of Evacuation Center, Brgy. Daan Lungsood, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	July 09 - 15, 2020	August 06, 2020	August 12, 2020	August 17 - 19, 2020	GoP	34,740,000.00	34,740,000.00	Construction of Evacuation Center
40040000000001000	20KK0132 - Repair/ Rehabilitation of Roads (Asphalt Overlay) along BCIR, Misamis Oriental, STA. K1376+800 - K1380+470	Maintenance Section	No	Competitive Bidding	August 06 - 12, 2020	August 25, 2020	August 28, 2020	September 01 - 02, 2020	GoP	90,131,000.00	90,131,000.00	Repair/ Rehabilitation of Roads (Asphalt Overlay)
40040000000001000	20KK0133 - Construction of Flood Control Structure, Downstream of Kibalyot Bridge, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	August 07 - 13, 2020	August 26, 2020	September 01, 2020	September 02 - 03, 2020	GoP	82,025,000.00	82,025,000.00	Construction of Flood Control Structure
3002001000003000	20KK0134 - Construction of 1 Unit Isolation Facility, Brgy. Lundan, Gingoog City, Misamis Oriental	Construction Section	No	NP-53.2 Emergency Cases	November 05 - 10, 2020	November 10, 2020	November 13, 2020	November 16, 2020	GoP	13,000,000.00	13,000,000.00	Construction of 1 Unit Isolation Facility
20000001000017000	20KK0135 - Act. 302 - Centerline and Lane Line Repainting Along BCIR, Misamis Oriental	Construction Section	No	Competitive Bidding	December 09 - 15, 2020	December 28, 2020	December 29, 2020	December 29, 2020	GoP	995,070.23	995,070.23	Centerline and Lane Line Repainting
	20KK0137 - Construction of Bypass and Diversion Roads, Gingoog Bypass Road, Misamis Oriental (Phase III), Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	December 29 - January 04, 2021	January 18, 2020	Short of Award	N/A	GoP	260,550,000.00	260,550,000.00	Construction of Bypass and Diversion Road

2,351,315,315.02

Prepared by:


DONELL MARK F. BARANDA
 BAC Secretariat

Recommended for Approval by:


RONALD S. CAMPISAO
 BAC Chairman

APPROVED:


LIBERATOR S. TAN, JR.
 Head of Procuring Entity