

**(DPWH - Misamis Oriental First District Engineering Office) Updated Annual Procurement Plan for FY 2020 (Consulting Services) - 2nd Update**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                            | PMO/<br>End-User            | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                               |                 | Source<br>of<br>Funds | Estimated Budget (Php) |      |              | Remarks<br>(brief description<br>of Project)           |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-------------------------------|-----------------|-----------------------|------------------------|------|--------------|--------------------------------------------------------|
|            |                                                                                                                                                                                                                                                |                             |                                                             |                        | Advertisement/Posting of<br>IB/REI     | Submission/Opening<br>of Bids | Notice of Award |                       | Total                  | MOOE | CO           |                                                        |
| 20CSKK0002 | Conduct of Soil Testing/Exploration for the Project Re: Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental                                                                                                       | Planning and Design Section | No                                                          | Competitive Bidding    | February 12 - 18, 2020                 | March 16, 2020                | March 30, 2020  | GoP                   | 500,000.00             |      | 500,000.00   | Soil Exploration/ Testing & Geotechnical Investigation |
| 20CSKK0003 | Conduct of Relocation Survey of Road-Right-of-Way (RROW) of Municipalities of Lagonglong, Salay, and Binuangan, All Barangays along Butuan-Cagayan de Oro-Iligan Road (BCIR) within the Three (3) Municipalities                               | Planning and Design Section | No                                                          | Competitive Bidding    | March 27 - April 02, 2020              | April 27, 2020                | May 11, 2020    | GoP                   | 672,005.34             |      | 672,005.34   | Relocation Survey of Road-Right-of-Way                 |
| 20CSKK0004 | Conduct of Relocation Survey of Road-Right-of-Way (RROW) of Municipalities of Kinogulan, Balingoan and Talisayan, All Barangays along Butuan-Cagayan de Oro-Iligan Road (BCIR) within the Municipalities of Kinogulan, Balingoan and Talisayan | Planning and Design Section | No                                                          | Competitive Bidding    | June 11 - 17, 2020                     | July 07, 2020                 | July 23, 2020   | GoP                   | 785,119.56             |      | 785,119.56   | Relocation Survey of Road-Right-of-Way                 |
|            |                                                                                                                                                                                                                                                |                             |                                                             |                        |                                        |                               |                 |                       |                        |      | 1,957,124.90 |                                                        |

Prepared by:

  
DONELL MARK F. BARANDA  
BAC Secretariat

Recommended for Approval by:

  
RONALD T. BENIPISAO  
BAC Chairman

APPROVED:

  
LIBERATO S. TAN, JR.  
Head of Procuring Entity