



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

Page 1 of 20

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posti ng of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
1	310106100433000	OO 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Gamu-Roxas Rd - K0398+000-K0399+000, Gamu, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2019	December 10, 2019	January 27, 2020	January 28, 2020	GoP	13,543,590.17		13,543,590.17	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
2	300104214214000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Bonifacio, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 24, 2019	December 13, 2019	August 28, 2020	September 9, 2020	GoP	1,979,971.72		1,979,971.72	Construction of Multi-purpose Building
3	300104214220000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Saranay, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 24, 2019	December 13, 2019	August 28, 2020	September 2, 2020	GoP	1,979,932.18		1,979,932.18	Construction (Completion) of Multi-purpose Building
4	320102101208000	OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers – Construction of Bank Protection at Pinacanauan River Flood Control, Zone 2 Section, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 24, 2019	November 19, 2019	September 30, 2020	October 2, 2020	GoP	25,720,068.83		25,720,068.83	Construction of Bank Protection
5	320102101211000	OO 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project (Bitabian Section), San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 24, 2019	December 10, 2019	January 23, 2020	January 27, 2020	GoP	35,279,994.49		35,279,994.49	Construction of River Flood Control Project
6	300104214253000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Victoria, Alicia, Isabela	Construction Section	YES	Competitive Bidding	October 24, 2019	December 17, 2019	January 29, 2020	January 29, 2020	GoP	2,969,999.21		2,969,999.21	Construction of Multi-purpose Building
7	300104214262000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Phase I), San Pedro, Alicia, Isabela	Construction Section	YES	Competitive Bidding	October 24, 2019	December 17, 2019	August 28, 2020	September 9, 2020	GoP	2,969,999.21		2,969,999.21	Construction of Multi-purpose Building
8	300104214242000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. San Francisco, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	October 25, 2019	December 13, 2019	August 28, 2020	September 2, 2020	GoP	1,979,881.11		1,979,881.11	Construction (Completion) of Multi-Purpose Building
9	320102101209000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection at Pinacanauan River Flood Control, Zone 3 Section, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2019	November 20, 2019	September 30, 2020	October 2, 2020	GoP	25,661,296.54		25,661,296.54	Construction of Bank Protection
10	320102101212000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project (Maluno Section), Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2019	December 10, 2019	January 23, 2020	January 27, 2020	GoP	34,858,558.35		34,858,558.35	Construction of River Flood Control
11	310104100213000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ), K0382+000 - K0382+644, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2019	November 20, 2019	January 27, 2020	January 28, 2020	GoP	9,015,988.47		9,015,988.47	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
12	310201100543000	OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Daang Maharlika (LZ), K0345+607 - K0346+771, Alicia, Isabela	Construction Section	YES	Competitive Bidding	October 30, 2019	November 20, 2019	September 30, 2020	October 2, 2020	GoP	43,843,559.99		43,843,559.99	Road Widening
13	320101104642000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Minanga Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 31, 2019	November 20, 2019	September 30, 2020	October 2, 2020	GoP	45,624,445.18		45,624,445.18	Construction of Flood Mitigation Structure

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITHA R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
 as of August 31, 2020

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posti ng of IB/REI	Submission/ Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
14	320101104643000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Palatiao Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 31, 2019	November 20, 2019	September 30, 2020	October 2, 2020	GoP	45,855,161.99		45,855,161.99	Construction of Flood Mitigation Structure
15	300104214248000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building MPDP, Brgy. District 1, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	December 13, 2019	August 28, 2020	September 2, 2020	GoP	1,979,994.63		1,979,994.63	Construction of Multi-Purpose Building
16	300104214254000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Villador, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	December 17, 2019	January 29, 2020	January 29, 2020	GoP	1,979,956.18		1,979,956.18	Construction of Multi-Purpose Building
17	310203100320000	001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Alicia-San Mateo Road - K0353+000-K0354+384, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	November 20, 2019	September 30, 2020	October 2, 2020	GoP	44,816,389.09		44,816,389.09	Road Widening
18	300104214235000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Makindol, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	December 13, 2019	August 28, 2020	September 9, 2020	GoP	1,979,958.02		1,979,958.02	Construction of Multi-Purpose Building
19	300104214223000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Binatug, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	December 6, 2019	August 28, 2020	September 9, 2020	GoP	1,979,976.91		1,979,976.91	Construction of Multi-Purpose Building
20	300104214240000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. New Magsaysay, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	December 6, 2019	August 28, 2020	September 9, 2020	GoP	1,979,997.59		1,979,997.59	Construction of Multi-Purpose Building
21	310201100545000	001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads- Santiago-Tuguegarao Rd - K0346+825-K0348+421, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	November 26, 2019	September 30, 2020	October 2, 2020	GoP	50,760,231.09		50,760,231.09	Road Widening
22	310201100542000	001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Alicia-San Mateo Road - K0360+625-K0361+757, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	November 26, 2019	September 30, 2020	October 2, 2020	GoP	29,844,670.13		29,844,670.13	Road Widening
23	300104214250000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. District 2, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	December 13, 2019	January 29, 2020	January 29, 2020	GoP	1,979,993.36		1,979,993.36	Construction of Multi-Purpose Building
24	310103100492000	001: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads - Burgos-Gen Aguinaldo (NIA) Rd. - K0347+000 - K0348+406, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 7, 2019	November 26, 2019	January 27, 2020	January 28, 2020	GoP	8,618,097.00		8,618,097.00	Preventive Maintenance of Road: Asphalt Overlay
25	300104214233000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Building, Brgy. Libertad, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	November 8, 2019	December 13, 2019	August 28, 2020	September 9, 2020	GoP	1,979,987.10		1,979,987.10	Construction (Completion) of Multi-purpose Building
26	300104214243000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Tomas, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 8, 2019	December 6, 2019	August 28, 2020	September 2, 2020	GoP	1,979,984.19		1,979,984.19	Construction (Completion) of Multi-purpose Building
27	300104214251000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Salucong, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 8, 2019	December 13, 2019	January 29, 2020	January 29, 2020	GoP	1,979,972.72		1,979,972.72	Construction (Completion) of Multi-purpose Building

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITHA R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
						Advertisement/Posti ng of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
28	310201100544000	OO1: Ensure Safe and Reliable National Road System-Network Development- Road Widening- Primary Roads - Daang Maharlika (LZ)- K0378+000- K0378+690, Reina Mercedes-Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2019	December 18, 2019	September 30, 2020	October 2, 2020	GoP	19,881,044.95		19,881,044.95	Road Widening
29	300104214249000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy, Cutog Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2019	December 13, 2019	January 29, 2020	January 29, 2020	GoP	1,979,994.58		1,979,994.58	Construction of Multi-Purpose Building
30	320101104645000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Quezon, Zita Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2019	December 12, 2019	September 30, 2020	October 2, 2020	GoP	46,766,088.44		46,766,088.44	Construction of Flood Mitigation Structure
31	300104214219000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Phase I), Liwliwa, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2019	December 13, 2019	August 28, 2020	September 9, 2020	GoP	1,979,984.88		1,979,984.88	Construction (Completion) of Multi-Purpose Building
32	310207100088000	OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ)- K0345+035 - K0345+607, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 13, 2019	December 18, 2019	January 27, 2020	January 28, 2020	GoP	14,099,256.50		14,099,256.50	Off Carriageway Improvement (Shoulder Paving)
33	300104214245000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Upi, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 13, 2019	December 12, 2019	August 28, 2020	September 9, 2020	GoP	1,979,995.73		1,979,995.73	Construction of Multi-Purpose Building
34	320102101210000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project Phase II (Quezon Section), Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 13, 2019	December 12, 2019	January 23, 2020	January 27, 2020	GoP	35,258,416.95		35,258,416.95	Construction of Flood Control Project
35	300104214237000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Maluno Sur, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 13, 2019	December 12, 2019	August 28, 2020	September 9, 2020	GoP	1,979,945.50		1,979,945.50	Construction of Multi-Purpose Building
36	300104214236000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Maluno Norte, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 13, 2019	December 12, 2019	August 28, 2020	September 9, 2020	GoP	1,979,907.45		1,979,907.45	Construction of Multi-Purpose Building
37	300104214228000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Daragutan West, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	November 14, 2019	December 12, 2019	August 28, 2020	September 9, 2020	GoP	1,979,971.92		1,979,971.92	Construction of Multi-Purpose Building
38	310207100089000	OO1: Ensure Safe Reliable National Road - System-Network Development - Off-Carriageway Improvement - Primary Roads - Santiago-Tuguegarao Rd- K0348+421-K0348+943, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 14, 2019	December 18, 2019	January 28, 2020	January 29, 2020	GoP	10,323,295.56		10,323,295.56	Off Carriageway Improvement (Shoulder Paving)
39	300117205881000	Local Roads and Bridges-Local Roads- Concreting of Bugallon Norte Road, Bugallon Norte, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 14, 2019	December 18, 2019	January 29, 2020	January 29, 2020	GoP	1,979,969.83		1,979,969.83	Construction of Concrete Road
40	310104100212000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) K0358+005 - K0358+289, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 15, 2019	December 18, 2019	January 27, 2020	January 28, 2020	GoP	4,605,969.11		4,605,969.11	Reconstruction of Concrete Pavement

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITH R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity / Project)
						Advertisement/Posti ng of IB/REI	Submission/ Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
41	310101100299000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0383+1629 - K0386+000, K0386+460 - K0387+170, Naguilian-Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 15, 2019	December 18, 2019	January 27, 2020	January 28, 2020	GoP	34,207,857.45		34,207,857.45	Preventive Maintenance of Road: Asphalt Overlay
42	320101104644000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Quezon, Dadda Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 15, 2019	December 12, 2019	September 30, 2020	October 2, 2020	GoP	45,725,517.56		45,725,517.56	Construction of Revetment
43	320101104641000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Magsaysay Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 15, 2019	December 12, 2019	September 30, 2020	October 2, 2020	GoP	46,776,995.37		46,776,995.37	Construction of Revetment
44	300104214258000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Phase I), Mangandingay, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 15, 2019	December 17, 2019	August 28, 2020	September 9, 2020	GoP	1,979,998.56		1,979,998.56	Construction of Multi-Purpose Building
45	310108100366000	OO 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct. Natl Potia Rd - K0342+476-K0342+517.20, K0342+543-K0342+561.70, K0342+582.10-K0342+627.50, K0342+637.20-K0342+652.20, K0342+721.50-K0342+736.90, K0342+790.50-K0342+806.20, K0342+822-K0342+845.50, K0342+846.90-K0342+908, K0342+981.20-K0342+999.10, K0342+1026.30-K0343+059.20, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 15, 2019	December 12, 2019	September 30, 2020	October 2, 2020	GoP	5,627,754.54		5,627,754.54	Construction of Slope Protection Structure
46	300104214238000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Manaring, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 15, 2019	December 12, 2019	August 28, 2020	September 2, 2020	GoP	1,979,977.39		1,979,977.39	Construction of Multi-Purpose Building
47	300104214256000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Phase I), Dipaluda, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 16, 2019	December 17, 2019	August 28, 2020	September 2, 2020	GoP	1,979,988.39		1,979,988.39	Construction of Multi-Purpose Building
48	310101100300000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0387+170 - K0387+824, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 16, 2019	December 18, 2019	January 27, 2020	January 28, 2020	GoP	10,803,516.60		10,803,516.60	Preventive Maintenance of Road: Asphalt Overlay
49	300104214222000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Bagong Sikat, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 16, 2019	December 13, 2019	August 17, 2020	August 19, 2020	GoP	1,508,006.89		1,508,006.89	Construction (Completion) of Multi- Purpose Building
50	300104214241000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/ Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Palatiao, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 17, 2019	December 10, 2019	August 28, 2020	September 9, 2020	GoP	1,979,969.26		1,979,969.26	Construction of Multi-Purpose Building
51	300104214230000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. District 2, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 17, 2019	December 17, 2019	August 28, 2020	September 9, 2020	GoP	1,979,975.31		1,979,975.31	Construction of Multi-Purpose Building
52	300104214252000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Santor, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 17, 2019	December 17, 2019	January 29, 2020	January 29, 2020	GoP	1,979,994.58		1,979,994.58	Construction of Multi-Purpose Building

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITHA R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

Page 5 of 20

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/ Posti ng of IB/ REI	Submission/ Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
53	300204100477000	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Gaddanan Road Connecting to Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 17, 2019	December 10, 2019	February 28, 2020	March 4, 2020	GoP	33,106,335.78		33,106,335.78	Construction of Concrete Road/ Construction of Concrete Road including Slope Protection
54	300204100479000	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Sinamar Norte Villa Fuerte and San Marcos Roads Connecting Munggo Production areas to Munggo processing and Packaging Center in Support of High-Value Corps Industry (MUNGBEAN), San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 17, 2019	December 10, 2019	February 28, 2020	March 4, 2020	GoP	24,499,990.93		24,499,990.93	Construction of Concrete Road/ Construction of Concrete Road including Slope Protection
55	300204100478000	Convergence and Special Support Program-Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones-San Ignacio Daramuangan Sur and Daramuangan Norte Roads Connecting Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry, San Mateo, Isabela San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 17, 2019	December 10, 2019	February 24, 2020	March 3, 2020	GoP	30,041,891.69		30,041,891.69	Construction of Concrete Road/ Construction of Concrete Road including Slope Protection
56	300104214234000	Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Linglingay, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 19, 2019	December 17, 2019	August 28, 2020	September 9, 2020	GoP	1,979,984.42		1,979,984.42	Construction (Completion) of Multi-Purpose Building
57	300117205887000	Local Infrastructure Program - Local Roads - Concreting of Dipaluda-Duroc Road, Dipaluda, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	January 29, 2020	January 29, 2020	GoP	1,979,990.15		1,979,990.15	Construction of Concrete Road
58	300117205894000	Local Infrastructure Program - Local Roads - Concreting of San Vicente-San Isidro Road, San Vicente, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 19, 2019	December 17, 2019	January 29, 2020	January 29, 2020	GoP	1,979,992.18		1,979,992.18	Construction of Concrete Road
59	300117205893000	Local Infrastructure Program - Local Roads - Concreting of San Miguel Road, San Miguel, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	January 29, 2020	January 29, 2020	GoP	1,979,976.16		1,979,976.16	Construction of Concrete Road
60	300117205882000	Local Infrastructure Program - Local Roads - Concreting of Burgos Road, Brgy. Burgos, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	January 29, 2020	January 29, 2020	GoP	1,979,979.91		1,979,979.91	Construction of Concrete Road
61	300117205890000	Local Infrastructure Program - Local Roads - Concreting of Oscariz Road, Oscariz, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	January 29, 2020	January 29, 2020	GoP	3,959,980.41		3,959,980.41	Construction of Concrete Road
62	300104214225000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Cadsalan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	September 30, 2020	October 2, 2020	GoP	1,979,971.58		1,979,971.58	Construction of Multi-purpose Building
63	300104214246000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Linglingay, Gamu, Isabela,	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	September 30, 2020	October 2, 2020	GoP	1,979,953.55		1,979,953.55	Construction of Multi-purpose Building
64	300117205891000	Local Infrastructure Program - Local Roads - Concreting of Raniag Road, Brgy. Raniag, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	January 29, 2020	January 29, 2020	GoP	1,979,981.36		1,979,981.36	Construction of Concrete Road
65	300117205892000	Local Infrastructure Program - Local Roads - Concreting of Rizal-Salvacion, Brgy. Rizal, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	January 29, 2020	January 29, 2020	GoP	3,959,979.45		3,959,979.45	Construction of Concrete Road

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITHA R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
						Advertisement/Posti ng of IB/REI	Submission/ Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS															
66	300117205886000	Local Infrastructure Program - Local Roads - Concreting of Burgos-San Francisco Road, Burgos, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	January 29, 2020	January 29, 2020	GoP	2,969,993.62		2,969,993.62	Construction of Concrete Road	
67	300117205889000	Local Infrastructure Program - Local Roads - Concreting of Mataas na Kahoy-Sto. Domingo Road, Mataas na Kahoy, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	August 28, 2020	September 9, 2020	GoP	3,959,995.28		3,959,995.28	Construction of Concrete Road	
68	300117205888000	Local Infrastructure Program - Local Roads - Concreting of La Paz Road, La Paz, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	January 29, 2020	January 29, 2020	GoP	3,959,988.43		3,959,988.43	Construction of Concrete Road	
69	310204100931000	OO1: Ensure Safe and Reliable National Road System – Network Development – Construction of By-Pass and Diversion Roads – Cauayan City– Cabatuan Diversion Road, Cabatuan, Isabela, Incl. ROW	Construction Section	YES	Competitive Bidding	November 27, 2019	December 17, 2019	September 30, 2020	October 2, 2020	GoP	10,714,321.20		10,714,321.20	Construction of Gravel Road	
70	300117205895000	Local Infrastructure Program - Local Roads - Concreting of Villa Magat-Bella Luz Road, Bella Luz, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 27, 2019	December 17, 2019	January 29, 2020	January 29, 2020	GoP	3,959,976.12		3,959,976.12	Construction of Concrete Road	
71	300204100476000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones - Barangay Dipusu-Daragutan West Road leading to Rice and Corn Production Area and Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 6, 2019	December 26, 2019	January 29, 2020	January 29, 2020	GoP	23,519,971.43		23,519,971.43	Construction of Concrete Road including Slope Protection	
72	300204100475000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones - Barangay Daragutan West-Balagan Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 6, 2019	December 26, 2019	January 29, 2020	January 29, 2020	GoP	19,599,966.64		19,599,966.64	Construction of Concrete Road including Slope Protection	
73	300204100474000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones - Barangay Balagan-Macayucayu Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 7, 2019	December 26, 2019	January 29, 2020	January 29, 2020	GoP	24,499,969.84		24,499,969.84	Construction of Concrete Road including Slope Protection	
74	300117205880000	Local Infrastructure Program - Local Roads - Concreting of Brgy. 4-Old Centro Proper Road, Brgy.4, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	December 7, 2019	December 26, 2019	January 29, 2020	January 29, 2020	GoP	9,799,997.55		9,799,997.55	Construction of Concrete Road	
75	310303100817000	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Naguilan Br. (B01409LZ) along Daang Maharlika (LZ), Naguilan, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	January 28, 2020	January 28, 2020	GoP	48,999,996.42		48,999,996.42	Retrofitting/Strengthening of Permanent Bridge	
76	310304100551000	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Gamu Br. (B01168LZ) along Gamu-Roxas Rd (Phase III), Gamu, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	January 28, 2020	January 28, 2020	GoP	29,399,996.14		29,399,996.14	Rehabilitation/Major Repair of Permanent Bridge	
77	310305100891000	OO 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Upi Br. (B01174LZ) along Daang Maharlika (LZ), Gamu, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	January 28, 2020	January 28, 2020	GoP	33,800,192.11		33,800,192.11	Widening of Permanent Bridge	
78	310205100339000	OO 1 : Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/New Roads - Naguilan (Jct. CVR)-Palanan Road, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	January 27, 2020	January 28, 2020	GoP	48,999,985.44		48,999,985.44	Construction of Missing Links/New Roads	
79	310205100494000	OO 1 : Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/New Roads - Naguilan-Bento Soliven-San Mariano-Divilacan-Maconacon-Palanan Road, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	January 29, 2020	January 29, 2020	GoP	48,999,969.36		48,999,969.36	Construction of Missing Links/New Roads	

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITH R. BARARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity/ Project)
						Advertisement/Posti ng of IB/ REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
80	310204100930000	OO 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Benito Soliven Bypass Road, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	January 29, 2020	February 28, 2020	March 3, 2020	GoP	44,100,000.00		44,100,000.00	Construction of By-Pass and Diversion Roads
81	300104214232000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Phase I), Brgy. Flores, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 2, 2020	GoP	1,979,939.14		1,979,939.14	Construction of Multi-Purpose Building
82	300104214244000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Sunlife, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	July 7, 2020	August 4, 2020	August 6, 2020	August 7, 2020	GoP	1,979,996.06		1,979,996.06	Construction (Completion) of Multi-Purpose Building
83	300104214229000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Dicamay, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 9, 2020	GoP	1,979,974.32		1,979,974.32	Construction (Completion) of Multi-Purpose Building
84	300104214227000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Cataguig, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 9, 2020	GoP	1,979,922.35		1,979,922.35	Construction (Completion) of Multi-Purpose Building
85	300207100192000	Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in support of National Security - Construction of Multi-Purpose Building, Camp Melchor F. Dela Cruz, Upi, Gamu, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	January 29, 2020	September 30, 2020	October 2, 2020	GoP	15,679,881.16		15,679,881.16	Construction of Multi-Purpose Building
86	300104214224000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Buyasan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 9, 2020	GoP	1,979,994.58		1,979,994.58	Construction (Completion) of Multi-Purpose Building
87	300104214218000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Tappa, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	January 29, 2020	January 29, 2020	GoP	1,979,971.58		1,979,971.58	Construction (Completion) of Multi-Purpose Building
88	300104214247000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building at Benito Soliven National High School, District 2, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 9, 2020	GoP	1,979,994.58		1,979,994.58	Construction (Completion) of Multi-Purpose Building
89	300104214231000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Disulap, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 2, 2020	GoP	1,623,085.64		1,623,085.64	Construction (Completion) of Multi-Purpose Building
90	300104214226000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Casala, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 2, 2020	GoP	1,979,999.71		1,979,999.71	Construction (Completion) of Multi-Purpose Building
91	300104214221000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Ambatali, Ramon, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	January 29, 2020	August 28, 2020	September 2, 2020	GoP	1,979,987.05		1,979,987.05	Construction (Completion) of Multi-Purpose Building
92	300104214239000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-purpose Building, Brgy. Maranao, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 28, 2020	September 2, 2020	GoP	1,979,968.31		1,979,968.31	Construction (Completion) of Multi-Purpose Building
93	310303100787000	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Maris dam Br. (B01207LZ) along Jct Natl-Potia Rd, Ramon, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	January 9, 2020	February 13, 2020	February 20, 2020	GoP	96,529,946.38		96,529,946.38	Retrofitting/Strengthening of Permanent Bridge
94	300107200754000	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Contruction of Flood Control/Drainage, Barangay Centro, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	January 27, 2020	January 28, 2020	GoP	2,969,977.37		2,969,977.37	Contruction of Flood Control/Drainage

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITH R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

Page 8 of 20

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posti ng of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
95	300104214257000	Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities - Construction of Multi-purpose Building (Phase I), Macalaoat, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 29, 2020	September 9, 2020	GoP	2,969,917.95		2,969,917.95	Construction of Multi-Purpose Building
96	300104214255000	Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities - Construction of Multi-purpose Building (Phase I), Diamantina, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 29, 2020	September 9, 2020	GoP	3,959,938.72		3,959,938.72	Construction of Multi-Purpose Building
97	300117205904000	Local Infrastructure Program – Local Roads – Concreting of Road Brgy. Dangan, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	August 28, 2020	September 9, 2020	GoP	1,979,966.49		1,979,966.49	Construction of Concrete Road
98	300117205885000	Local Infrastructure Program – Local Roads – Concreting of Barangay Andabuen Road, Barangay Ara to Brgy. Capuseran, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	September 30, 2020	October 2, 2020	GoP	19,799,970.30		19,799,970.30	Construction of Concrete Road
99	300117205900000	Local Infrastructure Program – Local Roads – Road Concreting of Brgy. Gomez, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	September 30, 2020	October 2, 2020	GoP	9,899,992.99		9,899,992.99	Construction of Concrete Road
100	300117205884000	Local Infrastructure Program – Local Roads – Concreting of Bella Luz, Sinamar Norte Road, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	September 30, 2020	October 2, 2020	GoP	14,849,989.17		14,849,989.17	Construction of Concrete Road
101	300119200329000	Local Infrastructure Program – Rehabilitation/Construction of San Vicente – San Isidro Bridge, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	May 20, 2020	September 30, 2020	October 2, 2020	GoP	19,799,981.72		19,799,981.72	Construction of Bridge
102	300117205905000	Local Infrastrucure Program – Local Roads – Concreting of Road Brgy. Diamantina, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	August 29, 2020	September 9, 2020	GoP	1,979,968.96		1,979,968.96	Construction of Concrete Road
103	300117205898000	Local Infrastructure Program – Local Roads – Concreting of Brgy. La Paz, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	August 29, 2020	September 9, 2020	GoP	4,949,975.06		4,949,975.06	Construction of Concrete Road
104	300117205883000	Local Infrastructure Program – Local Roads – Concreting of Brgy. La Paz, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	September 30, 2020	October 2, 2020	GoP	14,849,986.86		14,849,986.86	Construction of Concrete Road
105	300117205903000	Local Infrastructure Program – Local Roads – Concreting and Upgrading of Road Brgy. Burgos to Brgy. San Francisco, Alicia, Isabela	Construction Section	NO	Competitive Bidding	February 15, 2020	March 5, 2020	August 28, 2020	September 9, 2020	GoP	1,979,974.55		1,979,974.55	Construction of Concrete Road
106	300117205899000	Local Infrastructure Program – Local Roads – Concreting of Brgy. Road, Brgy. Namnama, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	February 18, 2020	March 10, 2020	August 29, 2020	September 9, 2020	GoP	4,949,974.24		4,949,974.24	Construction of Concrete Road
107	300117205897000	Local Infrastructure Program – Local Roads – Concreting of Unpaved Roads and Upgrading of Roads in Purok and Brgy. Bagnos, Alicia, Isabela	Construction Section	NO	Competitive Bidding	February 18, 2020	March 10, 2020	August 28, 2020	September 9, 2020	GoP	4,949,969.98		4,949,969.98	Construction of Concrete Road
108	300117205932000	Local Infrastructure Program - Local Roads - Concreting of Raniag - Villa Marcos in the Ramon, Isabela Ramon, Isabela	Construction Section	NO	Competitive Bidding	February 18, 2020	March 10, 2020	September 30, 2020	October 2, 2020	GoP	4,949,995.56		4,949,995.56	Construction of Concrete Road
109	300116202728000	Local Infrastructure Program – Local Roads – Concreting of Brgy. Union, Gamu, Isabela	Construction Section	NO	Competitive Bidding	February 18, 2020	March 10, 2020	September 30, 2020	October 2, 2020	GoP	9,899,970.28		9,899,970.28	Construction of Concrete Road

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITHA R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

Page 9 of 20

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posti ng of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
110	300117205902000	Local Infrastructure Program – Local Roads – Concreting/Construction of Local Road, Brgy. La Union, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	February 18, 2020	March 10, 2020	September 30, 2020	October 2, 2020	GoP	9,899,976.26		9,899,976.26	Construction of Concrete Road
111	300117205901000	Local Infrastructure Program – Local Roads – Concreting of Local Road at Brgy. La Union, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	February 18, 2020	March 10, 2020	September 30, 2020	October 2, 2020	GoP	9,899,990.47		9,899,990.47	Construction of Concrete Road
112	300117205896000	Local Infrastructure Program – Local Roads – Concreting of Sitio San Isidro road section at Brgy. Disulap, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	February 18, 2020	March 10, 2020	September 30, 2020	October 2, 2020	GoP	9,899,990.85		9,899,990.85	Construction of Concrete Road
113	300119200331000	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Repair of overflow bridge in Turod Banquero, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	February 29, 2020	July 15, 2020	September 30, 2020	October 2, 2020	GoP	9,899,992.38		9,899,992.38	Construction of Steel Bridge
114	300103202123000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Building and other Structures Multipurpose/Facilities - Construction of Multi-Purpose Building (Municipal Hall-Municipal Evacuation Center) Phase I, Brgy. Sta. Filomena, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	March 13, 2020	May 20, 2020	September 30, 2020	October 2, 2020	GoP	1,979,341.63		1,979,341.63	Construction of Multi-Purpose Building
115	300103202126000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and other Structures Multipurpose/Facilities - Construction of Multi-purpose Building, Ueg National High School, Brgy. Ueg, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	March 14, 2020	May 20, 2020	September 30, 2020	October 2, 2020	GoP	4,950,484.88		4,950,484.88	Construction of Multi-Purpose Building
116	300103202125000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and other Structures Multipurpose/Facilities - Construction of Multi-purpose Building, Cabaruan Integrated School, Brgy. Cabaruan, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	March 14, 2020	May 20, 2020	September 30, 2020	October 2, 2020	GoP	4,950,492.35		4,950,492.35	Construction of Multi-Purpose Building
117	300117205906000	Local Infrastructure Program – Local Roads – Concreting of Brgy. Dimalicu-lico, Palanan, Isabela	Construction Section	NO	Competitive Bidding	June 23, 2020	July 14, 2020	July 27, 2020	July 28, 2020	GoP	3,959,985.30		3,959,985.30	Construction of Concrete Road
118	200000100017000	Repair/Maintenance of DPWH Building Isabela III District Engineering Office, Isabela III DEO Compound, Tagaran, Cauayan City, Isabela, a. Procurement and Supply Building (Phase – V)	Construction Section	NO	Competitive Bidding	April 14, 2020	May 22, 2020	May 27, 2020	May 28, 2020	GoP	800,000.00	800,000.00		Repair/Maintenance of DPWH Building
119	200000100017000	Repair/Maintenance of DPWH Building Isabela III District Engineering Office, Isabela III DEO Compound, Tagaran, Cauayan City, Isabela, b. Storage/Warehouse with Communal CR (Phase – IV)	Construction Section	NO	Competitive Bidding	April 14, 2020	May 22, 2020	May 27, 2020	May 28, 2020	GoP	1,100,000.00	1,100,000.00		Repair/Maintenance of DPWH Building
120	200000100017000	Repair/Maintenance of DPWH Building, Area Equipment Services, Nappaccu Pequeño, Reina Mercedes, Isabela, a. AES-Repair Bayshop Building	Construction Section	NO	Competitive Bidding	April 14, 2020	May 22, 2020	May 27, 2020	June 1, 2020	GoP	1,600,000.00	1,600,000.00		Repair/Maintenance of DPWH Building
121	200000100017000	Repair/Maintenance of DPWH Building, Area Equipment Services, Nappaccu Pequeño, Reina Mercedes, Isabela, b. AES-Shop Office Building	Construction Section	NO	Competitive Bidding	April 14, 2020	May 22, 2020	May 27, 2020	June 1, 2020	GoP	1,500,000.00	1,500,000.00		Repair/Maintenance of DPWH Building
122	200000100017000	Repair/Maintenance of DENR Building Multi Purpose Building (Phase – III), Barangay Sillawit, Cauayan City, Isabela	Construction Section	NO	Competitive Bidding	April 14, 2020	May 22, 2020	May 27, 2020	May 28, 2020	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of DENR Building
123	200000100017000	Repair/Maintenance of Flood Control Structure & Other Realated Facilities, Centro I, Angadanan, Isabela (Phase II), Brgy. Centro I, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	May 5, 2020	May 26, 2020	May 28, 2020	May 29, 2020	GoP	2,500,000.00	2,500,000.00		Repair/ Maintenance of Flood Control Structure

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITH R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

Page 10 of 20

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posti ng of IB/REI	Submission/ Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
124	300103202124000	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and other Structures - Multipurpose/ Facilities - Construction of Multipurpose Building (Municipal Hall) Phase II, Brgy. Sta. Filomena, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	May 5, 2020	May 26, 2020	September 30, 2020	October 2, 2020	GoP	14,849,999.03		14,849,999.03	Construction of Multi-Purpose Building
125	300104214261000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Basketball Court/ Evacuation Site, Brgy. Lapaz, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	May 5, 2020	May 26, 2020	August 29, 2020	September 14, 2020	GoP	4,949,961.94		4,949,961.94	Construction of Basketball Court/ Evacuation Site
126	300104214260000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-purpose Building (Municipal Evacuation Center), Brgy. Sta. Filomena, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	May 6, 2020	May 26, 2020	September 30, 2020	October 2, 2020	GoP	999,829.63		999,829.63	Construction of Multi-purpose Building (Municipal Hall)
127	300103202122000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Construction of Multi-purpose Building (Barangay Hall), Brgy. Zone 1, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 9, 2020	September 30, 2020	October 2, 2020	GoP	2,969,989.64		2,969,989.64	Construction (Continuation) of Multi-Purpose Building
128	300104213343000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-purpose Building, Barangay Napaccu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	July 15, 2020	September 30, 2020	October 2, 2020	GoP	69,299,996.96		69,299,996.96	Construction of Multi-purpose Building
129	300103202130000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Rehabilitation of Multi-purpose Building, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 25, 2020	September 30, 2020	October 2, 2020	GoP	9,900,487.04		9,900,487.04	Rehabilitation of Multi-Purpose Building
130	300103202128000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Rehabilitation of Multi-purpose Building, Gamu, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 9, 2020	September 30, 2020	October 2, 2020	GoP	9,899,964.29		9,899,964.29	Rehabilitation of Multi-Purpose Building
131	300104214190000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction (Completion) of Multi-purpose Building (Municipal Community Center), Brgy. Bugallon Proper, Ramon, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 25, 2020	September 30, 2020	October 2, 2020	GoP	19,800,923.60		19,800,923.60	Construction (Continuation) of Multi-Purpose Building
132	300104214216000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Terminal Building), Brgy. Napaccu Pequeno, Reina Mercedes, Isabela Brgy. Napaccu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	July 15, 2020	September 30, 2020	October 2, 2020	GoP	29,701,491.04		29,701,491.04	Construction of Multi-Purpose Building (Terminal Building)
133	300104214217000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Municipal Building), Brgy. Napaccu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	July 15, 2020	September 30, 2020	October 2, 2020	GoP	34,649,985.05		34,649,985.05	Construction of Multi-Purpose Building (Municipal Building)
134	300104214215000	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (San Mariano Evacuation Center-Phase 2), Brgy. Minanga, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 25, 2020	September 30, 2020	October 2, 2020	GoP	29,699,993.77		29,699,993.77	Construction of Multi-Purpose Building (San Mariano Evacuation Center-Phase 2)
135	300103202121000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Construction of Evacuation Center (Phase 2), San Mariano, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 25, 2020	September 30, 2020	October 2, 2020	GoP	29,699,990.20		29,699,990.20	Construction of Evacuation Center (Phase 2)
136	300103202127000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 25, 2020	September 30, 2020	October 2, 2020	GoP	9,899,991.49		9,899,991.49	Rehabilitation of Multi-Purpose Building
137	300103202129000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Municipal Building, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	May 20, 2020	June 25, 2020	September 30, 2020	October 2, 2020	GoP	9,899,995.57		9,899,995.57	Rehabilitation of Municipal Building

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITH R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

Page 11 of 20

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
						Advertisement/Posti ng of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
138	310203205761000	Concreting of Maluno Norte FMR, Maluno Norte, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	May 22, 2020	June 10, 2020	September 8, 2020	September 16, 2020	GoP	12,374,987.03		12,374,987.03	Construction of Concrete Road
139	310203205762000	Concreting of Bagong Sikat FMR, Bagong Sikat, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	May 22, 2020	June 10, 2020	September 8, 2020	September 16, 2020	GoP	12,374,995.05		12,374,995.05	Construction of Concrete Road
140	310203205763000	Concreting of Lapaz FMR, Lapaz, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	May 22, 2020	June 10, 2020	July 27, 2020	July 28, 2020	GoP	12,374,996.41		12,374,996.41	Construction of Concrete Road
141	310203205764000	Concreting of Malasin-Salinungan West FMR, Malasin-Salinungan West, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	May 22, 2020	June 10, 2020	July 27, 2020	July 28, 2020	GoP	12,374,991.17		12,374,991.17	Construction of Concrete Road
142	300205100005000	Construction/Rehabilitation of Rain Water Supply/Septage and Two (2) Units of Sewerage/Rain Water Collectors per location in Isabela 2nd Legislative District (Gamu, Naguilian and Reina Mercedes, Isabela): 1. 103344 Guibang Elementary School, Gamu, Isabela, 2. 103346 Linglingay Elementary School, Gamu, Isabela, 3. 103513 Flores Elementary School, Naguilian, Isabela, 4. 103519 Minanga Elementary School, Naguilian, Isabela, 5. 103520 Naguilian Central School, Naguilian, Isabela, 6. 300563 Naguilian National High School, Naguilian, Isabela, 7. 103522 Palattao Elementary School, Naguilian, Isabela, 8. 103526 San Manuel Elementary School, Naguilian, Isabela, 9. 501142 Suroc Integrated School, Naguilian, Isabela, 10. 103533 Villapaz Elementary School, Naguilian, Isabela, 11. 500075 Banquero Integrated School, Reina Mercedes, Isabela, 12. 103619 Cutog Pequeno Elementary School, Reina Mercedes, Isabela, 13. 103620 Dangan Elementary School, Reina Mercedes, Isabela, 14. 306116 Reina Mercedes National High School, Reina Mercedes, Isabela, and Isabela 3rd Legislative District (Alicia and Angadanan, Isabela): 15. 102990 Burgos Elementary School, Alicia, Isabela, 16. 103018 Sta. Cruz Elementary School, Alicia, Isabela, 17. 103019 Sta. Maria Elementary School, Alicia, Isabela, 18. 103030 Campanario Primary School, Angadanan, Isabela, 19. 103033/300535 Duroc Integrated School, Angadanan, Isabela, 20. 103036 Lourdes Elementary School, Angadanan, Isabela, 21. 103040 Malasin Elementary School, Angadanan, Isabela, 22. 103043 Salay Elementary School, Angadanan, Isabela, 23. 500023 Sto. Niño Integrated School Angadanan, Isabela	Construction Section	NO	Competitive Bidding	June 3, 2020	June 23, 2020	June 30, 2020	July 10, 2020	GoP	4,086,718.25		4,086,718.25	Construction/Rehabilitation of Rain Water Supply/Septage and Sewerage/Rain Water Collectors
144	300118200249000	Local Program - Construction/ Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges – Construction of Over-pass (Phase 3), Naguilian, Isabela	Construction Section	NO	Competitive Bidding	June 27, 2020	July 21, 2020	September 30, 2020	October 2, 2020	GoP	4,949,854.12		4,949,854.12	Construction of Over-pass Bridge
145	200000100017000	41X Emergency Projects and Activity 203 Repair to Major Roadside Structures, Brgy. Minanga, San Mariano, Isabela, Naguilian-San Mariano Road (S00789LZ), K408+305 to K408+398 (Left Side) and K408+352 to K408+687 (Right Side)	Construction Section	NO	Competitive Bidding	July 15, 2020	August 13, 2020	August 19, 2020	August 21, 2020	GoP	2,949,479.87	2,949,479.87		Repair to Major Roadside Structures
146	200000100017000	Activity 144 - Repair and/or Replacement of Minor drainage Structures and Activity 199- Other Maintenance to roadway and related Features along Santiago-Tuguegarao Road, Brgy. Raniag, Ramon, Isabela, Santiago-Tuguegarao Road (S00825LZ) K0335+800 to K0336+000 (L/S)	Construction Section	NO	Competitive Bidding	July 15, 2020	August 13, 2020	August 19, 2020	August 21, 2020	GoP	1,638,000.00	1,638,000.00		Repair and/or Replacement of Minor drainage Structures and Maintenance to roadway and related Features
147	3001012000010000	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at each classroom (9.5m x 18.0m plus CR), Old San Mariano Elementary School, San Mariano, Isabela, School ID No. 103740	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 6, 2020	August 18, 2020	GoP	5,917,051.25		5,917,051.25	Construction of One (1) Storey Two (2) Classroom School Building

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONISIA ASIS
BAC Chairman

Approved by:

EDITHA R. BABARAN, CSEE
District Engineer



DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Updated Final Annual Procurement Plan for FY 2020
for Civil Works, Goods & Consultancy
as of August 31, 2020

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/ Posti ng of IB/ REI	Submission/ Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
148	3001012000010000	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at each classroom (9.5m x 18.0m plus CR), Cabatuan West Central School, Cabatuan, Isabela, School ID No. 103166	Construction Section	YES	Competitive Bidding	December 8, 2019	December 27, 2019	August 6, 2020	August 18, 2020	GoP	6,106,905.07		6,106,905.07	Construction of One (1) Storey Two (2) Classroom School Building
149	3001012000010000	Construction of One (1) Storey Two (2) Classroom School Building with Toilet attached at each classroom (9.5m x 18.0m plus CR), Daramuangan Norte Elementary School, San Mateo, Isabela, School ID No. 103770	Construction Section	NO	Competitive Bidding	July 30, 2020	August 25, 2020	August 27, 2020	September 2, 2020	GoP	10,815,831.68		10,815,831.68	Construction of Two (2) Storey Four (4) Classroom School Building
150	3001012000010000	Construction of One (1) Storey Three (3) Academic Classroom School Building with Toilet attached at each classroom (9.5m x 27.0m plus CR), Daramuangan Norte Elementary School, San Mateo, Isabela, School ID No. 103770	Construction Section	NO	Competitive Bidding	July 30, 2020	August 25, 2020	August 27, 2020	September 2, 2020	GoP	5,912,663.49		5,912,663.49	Construction of One (1) Storey Two (2) Academic Classroom School Building
151	3001012000010000	Construction of One (1) Storey Four (4) Classroom School Building with Toilet attached at each classroom (9.5m x 36.0m plus CR), Ueg National High School, San Mariano, Isabela , School ID No. 300595	Construction Section	NO	Competitive Bidding	July 30, 2020	August 25, 2020	August 27, 2020	September 2, 2020	GoP	8,013,324.30		8,013,324.30	Construction of One (1) Storey Three (3) Academic Classroom School Building
Sub-Total, Civil Works											1,911,582,238.02	13,087,479.87	1,898,494,758.15	

Prepared by:

EDWIN F. ARGONZA
Head, BAC Secretariat

Recommended Approval by:

ADONIS A. ASIS
BAC Chairman

Approved by:

EDITHA R. BABARAN, CSEE
District Engineer