



**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Final Annual Procurement Plan for FY 2020**  
**for Civil Works, Goods & Consultancy**  
as of August 31, 2020

Page 20 of 20

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisemen t/Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>CONSULTANCY</b>													
1	200000100029000	Geotechnical Investigation for Proposed Bridge Project – (3) Turod-Banquero Overflow Bridge, Reina Mercedes, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	398,098.07		398,098.07	Geotechnical Investigation for Proposed Bridge Project
2	200000100029000	Geotechnical Investigation for Proposed Bridge Project – (2) Nueva Era Bridge, Cabatuan, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
3	200000100029000	Geotechnical Investigation for Proposed Flood Control Project – Approaches of Ganano Bridge (Revetment), Alicia, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
4	200000100029000	Geotechnical Investigation for Proposed Bridge Project – (2) Saraga Bridge, San Mariano, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
5	200000100029000	Geotechnical Investigation for Proposed Bridge Project – (2) Bigao Bridge, San Mariano, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
6	200000100029000	Geotechnical Investigation for Proposed Bridge Project – (2) Tinabukolan Bridge, San Mariano, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
7	200000100029000	Geotechnical Investigation for Proposed Bridge Project – (2) Villa Miranda-Dibuluan Bridge, San Mariano, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
8	200000100029000	Geotechnical Investigation for Proposed Bridge Project – (2) Ueg-Macayucayu Bridge, San Mariano, Isabela	Planning and Design Section	NO	Small Value Procurement	July 7, 2020	July 13, 2020	July 27, 2020	July 28, 2020	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
<b>Sub-Total, CONSULTANCY</b>											<b>2,255,893.24</b>	<b>-</b>	<b>2,255,893.24</b>	
<b>TOTAL, Civil Works, Goods and Consultancy</b>											<b>1,971,220,961.24</b>	<b>32,163,459.85</b>	<b>1,939,057,501.39</b>	

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer