



FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procure- ment	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
Region III Tarlac District Engineering Office TARLAC (FIRST DISTRICT) Operations ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System													
Asset Preservation Program													
Preventive Maintenance - Primary Roads													
310101100441000	Contract ID No. 21CJ0027 - Manila North Rd - K0158 + 800 - K0159 + 721	Maintenance Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/17/2020	02/18/2021	03/01/2021	FY 2021	30,435.00		30,435.00	Asphalt Overlay
310101100442000	Contract ID No. 21CJ0028 - Manila North Rd - K0160 + 565 - K0161 + 609	Maintenance Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/17/2020	02/18/2021	03/01/2021	FY 2021	34,474.00		34,474.00	Asphalt Overlay
310101100243000	Contract ID No. 20CJ0039 - Manila North Rd - K0162 + 534 - K0162 + 880, K0162 + 982 - K0164 + 423	Maintenance Section	Yes	Competitive Bidding	10-29-2019- 11-4-2019	11/19/2020	11/18/2020	11/23/2020	FLR	33,024.00		33,024.00	Asphalt Overlay
310101100244000	Contract ID No. 20CJ0040 - Manila North Rd - K0164 + 423 - K0165 + 177, K0167 + 009.50 - K0168 + 312	Maintenance Section	Yes	Competitive Bidding	10-29-2019- 11-4-2019	11/19/2020	11/18/2020	11/23/2020	FLR	40,047.00		40,047.00	Asphalt Overlay
310101100245000	Contract ID No. 20CJ0048 - Romulo H-way - K0141 + 900 - K0143 + 000, K0145 + 530 - K0145 + 835, K0147 + 000 - K0147 + 807, K0148 + 391 - K0148 + 800, K0158 + 942 - K0159 + 740	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	29,631.00		29,631.00	Asphalt Overlay with correction.
310101100443000	Contract ID No. 21CJ0029 - Romulo H-way - K0139 + 968 - K0140 + 361	Maintenance Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/17/2020	02/18/2021	03/01/2021	FY 2021	12,982.00		12,982.00	Asphalt overlay
Preventive Maintenance - Tertiary Roads													
310103100508000	Contract ID No. 20CJ0049 - Capas-San Jose-Mayantoc-Malacampa Rd - K0147 + 000 - K0147 + 527	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	1,549.00		1,549.00	Asphalt Overlay with correction.
Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads													
310104100297000	Contract ID No. 21CJ0069 - Manila North Rd - K0142 + 680 - K0142 + 935 (Modified by: MNR K0142 + 891 - K0143 + 160)	Maintenance Section	Yes	Competitive Bidding	12-21-27-2020	05/27/2021	05/31/2021	06/11/2021	FY 2021	21,385.00		21,385.00	Reconstruction to Concrete Pavement
310104100298000	Contract ID No. 21CJ0070 - Manila North Rd - K0156 + 350 - K0156 + 625 (Modified by: MNR K0156 + 350 - K0157 + 081)	Maintenance Section	Yes	Competitive Bidding	12-21-27-2020	05/27/2021	05/31/2021	06/11/2021	FY 2021	22,766.00		22,766.00	Reconstruction to Concrete Pavement
310104100181000	Contract ID No. 20CJ0041 - Manila North Rd - K0165 + 177 - K0166 + 919	Maintenance Section	Yes	Competitive Bidding	10-29-2019- 11-4-2019	11/19/2020	11/18/2020	11/23/2020	FLR	39,528.00		39,528.00	Concrete Reconstruction
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads													
310110100137000	Contract ID No. 20CJ0050 - Manila North Rd - K0143 + 287 - K0143 + 713, K0145 + 295 - K0145 + 564	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	1,206.00		1,206.00	Construction of concrete lined canal with cover
310110100220000	Contract ID No. 21CJ0054 - Romulo H-way - K0144 + 170, K0144 + 333.50, K0151 + 500	Maintenance Section	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	FY 2021	7,564.00		7,564.00	Construction of Single Barrel RCBC
310110100138000	Contract ID No. 20CJ0061 - Romulo H-way - K0158 + 970 - K0159 + 619	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	11/18/2020	11/23/2020	FLR	9,759.00		9,759.00	Construction of reinforced concrete lined canal (box type)
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads													
310112100192000	Contract ID No. 20CJ0051 - Paniqui-Ramos Rd - K0146 + 000 - K0148 + 346	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	10,996.00		10,996.00	Construction of concrete lined canal with cover and road widening
Network Development Program													
Construction of By-Pass and Diversion Roads													
310204101310000	Contract ID No. 21CJ0123 - Anao - Ramos Road, Tarlac	Maintenance Section	Yes	Competitive Bidding	12-23-29-2020	03/02/2021	03/17/2021	03/29/2021	FY 2021	50,000.00		50,000.00	Construction of road slope protection structure
310204101312000	Contract ID No. 21CJ0124 - Paniqui-Camiling-Wawa Road to Sta. Ignacia-Guinba Road via Gerona and Pura, Tarlac	Maintenance Section	Yes	Competitive Bidding	12-23-29-2020	03/10/2021	03/24/2021	04/05/2021	FY 2021	50,000.00		50,000.00	Rehabilitation of concrete road

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		
										Total (P000)	MOOE	CO
	Bridge Program Widening of Permanent Bridges <i>Barangbong Br. I (Parallel) along Paniqui-Camiling-Wawa Rd (Phase III)</i> <i>Barangbong Br. 1 (B01364LZ) along Paniqui-Camiling-Wawa Rd (Phase III)</i> <i>Cojuangco Br. (B01363LZ) along Paniqui-Camiling-Wawa Rd (Phase IV)</i>									75,600.00		To be implemented by Regional Office
										70,000.00		To be implemented by Regional Office
										70,000.00		To be implemented by Regional Office
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Flood Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structure and Drainage Systems											
320101104078000	Contract ID No. 20CJ0005 - Construction of Flood Control Structures Along Camiling River Right Bank, Telbang-Tuec Section (Phase II), Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	11/18/2020	11/23/2020	FLR	23,100.00		Construction of flood control structure
320101104753000	Contract ID No. 20CJ0010 - Construction of Flood Control Structures Along Camiling River Right Bank, Telbang-Tuec Section (Phase III), Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	11/18/2020	11/23/2020	FLR	29,232.00		Construction of flood control structure
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers											
320102104066000	Contract ID No. 21CJ0146 - Construction of Camiling-Agno River Floodway Phase 1, Sta. 0+000 - Sta. 0+0128.44, Camiling, Tarlac (Modified to: Sta. 0+000 - Sta. 280.86, Camiling, Tarlac)	Construction Section	No	Competitive Bidding	02-02-08-2021	05/27/2021	05/31/2021	06/11/2021	SR2021-02-003294	66,102.00		Construction of slope protection structures
320102104067000	Contract ID No. 21CJ0001 - Construction of Flood Control Structures Along Camiling River Left Bank, Sta. 0+000 - Sta. 0+740, Cayaacan Section, Cayaacan, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	11-24-30-2020	12/15/2020	02/18/2021	03/01/2021	SR2021-02-003299	100,000.00		Construction of flood control structures
320102104068000	Contract ID No. 21CJ0002 - Construction of Flood Control Structures Along Camiling River Right Bank, Sta. 0+000 - Sta. 0+662, Cacamilingan Norte - Tambugan Section, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	11-24-30-2020	12/15/2020	02/18/2021	03/01/2021	SR2021-02-003303	100,000.00		Construction of flood control structures
320102104069000	Contract ID No. 21CJ0035 - Construction of Flood Control Structures Along Camiling River Right Bank, Telbang - Tuec Section (Phase IV), Sta Sta 0+000 - Sta 0+408, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/17/2020	02/18/2021	03/01/2021	SR2021-02-003307	80,000.00		Construction of flood control structures
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)											
300203101582000	Contract ID No. 21CJ0032 - Access Road leading to Dueg Ecotourism Nature's Park, Bryg. Maasin, San Clemente, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/17/2020	02/26/2021	03/15/2021	FY 2021	40,486.00		Concreting of Concrete Road
300203101383000	Contract ID No. 21CJ0141 - Construction of Road Slope Protection along Access Road leading to Dueg Ecotourism Nature's Park (Phase 1), San Clemente, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	03/03/2021	08/16/2021	08/27/2021	FY 2021	100,000.00		Construction of Road Slope Protection Structure
300203101384000	Contract ID No. 21CJ0142 - Construction of Road Slope Protection along Access Road leading to Dueg Ecotourism Nature's Park (Phase 2), San Clemente, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	03/03/2021	08/16/2021	08/27/2021	FY 2021	100,000.00		Construction of Road Slope Protection Structure
300203101385000	Contract ID No. 21CJ0143 - Construction of Road Slope Protection along Access Road leading to Dueg Ecotourism Nature's Park (Phase 3), San Clemente, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	03/03/2021	08/16/2021	08/27/2021	FY 2021	100,000.00		Construction of Road Slope Protection Structure
300203101386000	Contract ID No. 21CJ0144 - Construction of Road Slope Protection along Access Road leading to Dueg Ecotourism Nature's Park (Phase 4), San Clemente, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	03/03/2021	08/16/2021	08/27/2021	FY 2021	100,000.00		Construction of Road Slope Protection Structure
300203101388000	Contract ID No. 21CJ0145 - Construction of Road Slope Protection along Access Road leading to Dueg Ecotourism Nature's Park (Phase 7), San Clemente, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	03/03/2021	08/16/2021	08/27/2021	FY 2021	100,000.00		Construction of Road Slope Protection Structure
	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Buildings and Other Structures Multipurpose/Facilities											
300103203332000	Contract ID No. 21CJ0152 - Construction of Multi-Purpose Building (San Manuel Sports Center) Barangay Poblacion, San Manuel, Tarlac	Construction Section	No	Competitive Bidding	02-03-09-2021	03/31/2021	08/16/2021	08/27/2021	FY 2021	30,000.00		Construction of Multi-Purpose Building

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Estimated Budget (PHP)			Source of Funds	Remarks
									Total (P000)	MOOE	CO		
300103203330000	Contract ID No. 21CJ0075 - Construction of Multi-Purpose Building (Senior Citizen Center) in San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	03/24/2021	04/05/2021	5,000.00			FY 2021	Construction of Multi-Purpose Building
300103203335000	Contract ID No. 21CJ0087 - Construction/Extension of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	03/24/2021	04/05/2021	10,000.00			FY 2021	Construction of Multi-Purpose Building
	Flood Control and Drainage Drainage/Protection Works												
300108200297000	Contract ID No. 21CJ0153 - Construction of Road Slope Protection along Access Road leading to Dueg Ecotourism Nature's Park (Phase 5), San Clemente, Tarlac	Construction Section	No	Competitive Bidding	02-03-09-2021	03/02/2021	08/16/2021	08/27/2021	100,000.00			FY 2021	Construction of Road Slope Protection structures
300108200298000	Contract ID No. 21CJ0154 - Construction of Road Slope Protection along Access Road leading to Dueg Ecotourism Nature's Park (Phase 6), San Clemente, Tarlac	Construction Section	No	Competitive Bidding	02-03-09-2021	03/02/2021	08/16/2021	08/27/2021	100,000.00			FY 2021	Construction of Road Slope Protection structures
	Flood Control Structures/Facilities												
300106200408000	Contract ID No. 20CJ0094 - Construction of Flood Control Structures within Agro River Basin System along Tarlac River Control, Rang-Ayan-Nancamanan Section, Paniqui, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	40,613.00			FLR	Construction of flood control structures
300106200410000	Contract ID No. 20CJ0095 - Construction of Slope Protection along Camiling River Right Bank, Surgui 1st-Cacamilangan Sur Section (Package A), Camiling, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	32,491.00			FLR	Construction of slope protection structures
	Local Roads and Bridges												
	Local Roads												
300116202804000	Contract ID No. 20CJ0106 - Construction of Brgy. Road in Brgy. Apulid, Paniqui, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	7,700.00			FLR	Construction of concrete road
300116202805000	Contract ID No. 20CJ0107 - Construction of Brgy. Road in Brgy. Sampul, Paniqui, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	7,700.00			FLR	Construction of concrete road
300116202806000	Contract ID No. 20CJ0108 - Construction of Brgy. Road in Brgy. San Roque North, Anao, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	7,700.00			FLR	Construction of concrete road
300116203605000	Contract ID No. 21CJ0065 - Construction of Road, Mababababa, San Jose to Sta. Ines West, Sta. Ignacia Via Pansiquan, Barangay Mababababa, Municipality of San Jose to Barangay Sta. Ines West, Municipality of Sta. Ignacia, Tarlac	Construction Section	Yes	Competitive Bidding	12-2-8-2020	02/24/2021	03/10/2021	03/22/2021	85,000.00			SR2021-02-003400	Construction of concrete road
	Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities												
300104220908000	Contract ID No. 21CJ0088 - Construction (Completion) of Multi-Purpose Building (Pura Activity Center), Pura, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	03/24/2021	04/05/2021	15,000.00			FY 2021	Construction of Multi-Purpose Building
300104214820000	Contract ID No. 20CJ0075 - Construction of Multi-Purpose Building (Anao Municipal Hall Extension), Poblacion, Anao, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	11/18/2020	11/23/2020	14,940.00			FLR	Construction of Multi-Purpose Building
300104220907000	Contract ID No. 21CJ0155 - Construction of Multi-Purpose Building (Public Transport Terminal) Brgy. San Miguel, San Manuel, Tarlac	Construction Section	No	Competitive Bidding	02-03-09-2021	03/31/2021	08/16/2021	08/27/2021	10,000.00			FY 2021	Construction of Multi-Purpose Building
300104220902000	Contract ID No. 21CJ0156 - Construction of Multi-purpose Building (Rehabilitation Building) at Enrique "Henry" M. Cojuangco Memorial District Hospital Phase 2, Brgy. San Julian, Moncada, Tarlac	Construction Section	No	Competitive Bidding	02-03-09-2021	04/13/2021	08/16/2021	08/27/2021	10,000.00			FY 2021	Construction of Multi-Purpose Building
300117206200000	Contract ID No. 20CJ0076 - Construction of Multi-Purpose Building (Rehabilitation Building), Enrique "Henry" M. Cojuangco Memorial District Hospital, San Julian, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	11/18/2020	11/23/2020	12,450.00			FLR	Construction of Multi-Purpose Building
300104214807000	Contract ID No. 20CJ0119 - Construction of Multi-Purpose Building (Santa Ignacia Municipal Sports Complex Phase 2), Santa Ignacia, Tarlac	Construction Section	No	Competitive Bidding	02-12-18-2020	03/04/2020	11/18/2020	11/23/2020	42,500.00			FLR	Construction of Multi-Purpose Building
300104220936000	Contract ID No. 21CJ0106 - Construction of Multi-Purpose Building (Training, Learning and Development Center of Moncada), Barangay Rizal, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	04/13/2021	08/16/2021	08/27/2021	31,000.00			FY 2021	Construction of Multipurpose Building
300104220906000	Contract ID No. 21CJ0147 - Rehabilitation of Rural Health Unit, Brgy. Pob. West, Santa Ignacia, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	07/20/2021	08/16/2021	08/27/2021	3,000.00			FY 2021	Rehabilitation of Rural Health Unit
	Flood Control and Drainage												
	Flood Control Structures/Facilities												
300107200795000	Contract ID No. 20CJ0096 - Construction of Flood Control Structures along Camiling River Control Surgui 2nd - Surgui 1st Package B, Camiling, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	40,613.00			FLR	Construction of flood control structures

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
300107200659000	Contract ID No. 20CJ0098 - Construction of Flood Control Structures within Agno River Basin System Along Susubaen Creek (Phase II), Pura, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	FLR	59,500.00		59,500.00	Construction of flood control structures
300107200658000	Contract ID No. 20CJ0097 - Construction of Flood Control Structures within Agno River Basin System Along Susubaen Creek (Phase I), Pura, Tarlac	Construction Section	No	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	11/18/2020	11/23/2020	FLR	59,500.00		59,500.00	Construction of flood control structures
300107201103000	Contract ID No. 21CJ0009 - Construction of Flood Control Structures within Agno River Basin System along Tarlac River Control, Rang-ayan-Nancamarinan Section, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	11-24-30-2020	12/15/2020	02/18/2021	03/01/2021	FY 2021	50,000.00		50,000.00	Construction of flood control structures
300107201102000	Contract ID No. 21CJ0138 - Construction/Repair/Rehabilitation of Flood Control Structures along Tarlac River Control Right Dike, Collibangbang -Nancamarinan Section, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	1-21-27-2021	02/09/2021	08/16/2021	08/27/2021	FY 2021	25,000.00		25,000.00	Construction of flood control structures
Local Roads and Bridges													
300117208624000	Contract ID No. 21CJ0037 - Concreting of Cacamilangan Sur-Sitio Nagtuturican Road, Barangays Cacamilangan Sur and Surgui 3rd, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-02-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	12,000.00		12,000.00	Concreting of Concrete Road
300117208625000	Contract ID No. 21CJ0038 - Concreting of Nalangsi Road, Barangay Mataranoc to Barangay Sta. Maria, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	12,000.00		12,000.00	Concreting of Concrete Road
300117208644000	Contract ID No. 21CJ0148 - Concreting of Road, Aringin to San Roque, Moncada, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	03/16/2021	08/16/2021	08/27/2021	FY 2021	5,000.00		5,000.00	Concreting of Concrete Road
300117208632000	Contract ID No. 21CJ0039 - Concreting of Road, Barangays. San Miguel, Sta. Maria, Lanat, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	10,000.00		10,000.00	Concreting of Concrete Road
300117208633000	Contract ID No. 21CJ0125 - Construction of Access Leading to Enrique "Henry" M. Cojuangco Memorial District Hospital, Barangay San Julian, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	03/31/2021	04/21/2021	05/03/2021	FY 2021	20,000.00		20,000.00	Construction of Bridge
300117206200000	Contract ID No. 20CJ0087 - Construction of Access Road leading to Enrique "Henry" M. Cojuangco Memorial District Hospital, San Julian, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-05-2019	01/21/2020	11/18/2020	11/23/2020	FLR	30,054.00		30,054.00	Construction of Access Road
300117208638000	Contract ID No. 21CJ0040 - Construction of Road, Barangay Nagsabaran, San Clemente, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	10,000.00		10,000.00	Construction of Road
300117208642000	Contract ID No. 21CJ0126 - Construction of Road, Sitio Paleng going to SitioTiti Calao, Barangay San Jose, Mayantoc, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	03/02/2021	08/16/2021	08/27/2021	FY 2021	10,000.00		10,000.00	Concreting of Concrete Road

PAP	PMO/END USER	PROCUREMENT PROGRAM/PROJECT	IS THIS AN Early Procurement Activity?	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
		TARLAC (SECOND DISTRICT) Tarlac District Engineering Office TARLAC (SECOND DISTRICT) ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System											
		Asset Preservation Program Preventive Maintenance - Primary Roads											
31010110040000		Contract ID No. 21CJ0071 - Manila North Rd - K0138 + 000 - K0138 + 262 ✓ (Modified by: (MNR K0138 + 533.90) - K0138 + 812.60)	Yes	Competitive Bidding	12-21-27-2020	05/27/2021	05/31/2021	06/11/2021	FY 2021	9,631.00		9,631.00	Asphalt overlay
310101100142000		Contract ID No. 20CJ0053 - Manila North Rd - K0139 + 553 - K0141 + 700 ✓	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	31,500.00		31,500.00	Asphalt overlay with correction
310101100308000		Contract ID No. 20CJ0054 - Romulo H-way - K0125 + 300 - K0126 + 764, K0130 + 000 - K0130 + 590 ✓	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	10,498.00		10,498.00	Asphalt overlay with correction
		Preventive Maintenance - Tertiary Roads											
310103100509000		Contract ID No. 20CJ0055 - Victoria - Pura Rd - K0150 + 300 - K0151 + 288.60 ✓	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	2,609.00		2,609.00	Asphalt overlay with correction
		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads											
310105100382000		Contract ID No. 20CJ0056 - Tarlac City-Sn Jose via Tibag-Burgos Rd - K0132 + 040 - K0132 + 600, K0134 + 000 - K0135 + 545, K0142 + 459 - K0143 + 100, K0144 + 000 - K0144 + 315 ✓	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	11/18/2020	11/23/2020	FLR	22,338.00		22,338.00	Concrete reconstruction
		Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads											
310110100100000		Contract ID No. 20CJ0062 - Manila North Rd - K0122 + 887 - K0123 + 121 ✓	Yes	Competitive Bidding	11-19-25-2019	12/27/2019	11/18/2020	11/23/2020	FLR	31,500.00		31,500.00	Construction of reinforced concrete lined canal (box type)
310110100101000		Contract ID No. 20CJ0150 - Manila North Rd - K0137 +317 - K0139 + 553 ✓	No	Competitive Bidding	02-13-19-2019	03/04/2020	11/18/2020	11/23/2020	FLR	38,144.00		38,144.00	Construction of drainage structure and asphalt overlay
310110100219000		Contract ID No. 21CJ0055 - Romulo H-way - K0139 + 339 ✓	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	FY 2021	1,891.00		1,891.00	Construction of Single Barrel RCBC
		Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads											
310112100250000		Contract ID No. 21CJ0030 - Victoria - Pura Rd - K0151 + 288.64 - K0151 + 414.64, K0151 + 435.44 - K0151 + 561 ✓	Yes	Competitive Bidding	11-26-2020 12-2-2020	12/17/2020	02/18/2021	03/01/2021	FY 2021	7,467.00		7,467.00	Construction of drainage structures
		Network Development Program											
		Construction of By-Pass and Diversion Roads											
310204101311000		Contract ID No. 21CJ0031 - Ninoy Aquino Bridge to Romulo Highway, Tarlac ✓	Yes	Competitive Bidding	11-26-2020 12-2-2020	12/17/2020	02/18/2021	03/01/2021	FY 2021	16,000.00		16,000.00	Repair/Retrofilling of Bridge
		Construction of Missing Links/New Roads											
310205100678000		Contract ID No. 21CJ0056 - Capas-Botolan Road, Tarlac ✓	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	FY 2021	12,000.00		12,000.00	Construction of drainage structures
		ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods											
		Flood Management Program											
		Construction/Maintenance of Flood Mitigation Structures and Drainage Systems											
320103104085000		Contract ID No. 20CJ0065 - Construction of Tarlac City Urban Pumping Station along Masalasa Creek, Tarlac City ✓	Yes	Competitive Bidding	11-19-25-2019	08/12/2020	11/18/2020	11/23/2020	FLR	33,600.00		33,600.00	Construction of flood mitigation facility

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
320101106075000	Contract ID No. 21CJ0139 - Construction/Rehabilitation/Improvement of Flood Control Structures Along Moriones River (Left Side), Tibagan Section, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-21-27-2021	02/09/2021	08/16/2021	08/27/2021	FY 2021	75,000.00		75,000.00	Construction of Flood Control Structures
320101106074000	Contract ID No. 21CJ0140 - Construction/Rehabilitation/Improvement of Flood Control Structures Along Moriones River (Right Side), Balanti Section Including Road Component, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-21-27-2021	02/09/2021	08/16/2021	08/27/2021	FY 2021	75,000.00		75,000.00	Construction of Flood Control Structures
320101104762000	Contract ID No. 20CJ0025 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Cardona - Ayson Section, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	11/18/2020	11/23/2020	FLR	11,000.00		11,000.00	Rehabilitation of flood control structures
300104220912000	Contract ID No. 21CJ0007 - Rehabilitation of Flood Control Structures along Tarlac River Control Left Dike, Sembrano-Sta. Lucia Section (Phase III), Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-24-30-2020	12/15/2020	08/16/2021	08/27/2021	FY 2021	15,000.00		15,000.00	Rehabilitation of flood control structures
320101106687000	Contract ID No. 21CJ0008 - Rehabilitation of Flood Control Structures along Tarlac River Control Right Dike, Mayavep Section (Phase III), Malayep, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-24-30-2020	12/15/2020	08/16/2021	08/27/2021	FY 2021	45,000.00		45,000.00	Rehabilitation of flood control structures
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
320102104270000	Contract ID No. 21CJ0036 - Construction of Flood Control Structures Along Moriones River Right Bank Including Road Component, Balanti Section (Phase V), Sta. 04-000 - Sta. 04-421, Balanti, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/17/2020	02/18/2021	03/01/2021	FY 2021	43,516.00		43,516.00	Construction of flood control structures
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)												
300203101583000	Contract ID No. 21CJ0033 - Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/17/2020	02/26/2021	03/15/2021	FY 2021	9,495.00		9,495.00	Concreting of concrete road
	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects B1 Buildings and Other Structures Multipurpose/Facilities												
30010320329000	Contract ID No. 21CJ0105 - Construction (Completion) of Multi-Purpose Building, Barangay Baras-Baras, Tarlac City	Construction Section	Yes	Competitive Bidding	12-22-28-2020	3-29-2021	04/14/2021	04/26/2021	FY 2021	20,000.00		20,000.00	Construction of Multi-purpose Building
300103203331000	Contract ID No. 21CJ0076 - Construction of Tactical Headquarters Building at Tactical Operations Group 3, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/31/2021	04/21/2021	05/03/2021	FY 2021	24,380.00		24,380.00	Construction of Multi-purpose Building
	Flood Control and Drainage Drainage/Protection Works												
300108200306000	Contract ID No. 21CJ0057 - Construction of Slope Protection along Tarlac-Palaug Road (Phase 1), Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/29/2020	02/18/2021	03/01/2021	SR2021-02-003358	51,000.00		51,000.00	Construction of Slope Protection.
300108200307000	Contract ID No. 21CJ0058 - Construction of Slope Protection along Tarlac-Palaug Road (Phase 2), Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/29/2020	02/18/2021	03/01/2021	SR2021-02-003364	51,000.00		51,000.00	Construction of Slope Protection.
300108200308000	Contract ID No. 21CJ0073 - Construction of Road Slope Protection along Tarlac-Palaug Road, San Jose, Tarlac (Phase 3)	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	08/16/2021	08/27/2021	FY 2021	70,000.00		70,000.00	Construction of Road Slope Protection.
300108200309000	Contract ID No. 21CJ0074 - Construction of Road Slope Protection along Tarlac-Palaug Road, San Jose, Tarlac (Phase 4)	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	08/16/2021	08/27/2021	FY 2021	70,000.00		70,000.00	Construction of Road Slope Protection.
	Local Roads and Bridges Local Roads												
300116204028000	Contract ID No. 21CJ0045 - Concreting of Road, Barangay San Jose De Urquico, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	10,000.00		10,000.00	Construction of Concrete Road
300116208030000	Contract ID No. 20CJ0123 - Concreting of Baculong By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	No	Competitive Bidding	02-12-18-2020	07/16/2020	11/18/2020	11/23/2020	FLR	19,250.00		19,250.00	Construction of Concrete Road
300116204030000	Contract ID No. 21CJ0066 - Construction of By-Pass and Diversion Road, Construction of Baculong By-Pass/Diversion Road (Phase 2), Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-2-8-2020	12/29/2020	02/18/2021	03/01/2021	FY 2021	25,000.00		25,000.00	Construction of Concrete Road
300116203512000	Contract ID No. 21CJ0077 - Construction of By-Pass and Diversion Road, Construction of Jose V. Yap Sr. Access Road (Phase 2), San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	SR2021-02-003571	52,000.00		52,000.00	Construction of Concrete Road

FINAL ANNUAL PROCUREMENT PLAN BASED ON SAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
300116204031000	Contract ID No. 21CJ00678 - Construction of By-Pass and Diversion Road, Construction of Jose V. Yap Sr. Access Road (Phase 3), San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	39,000.00		39,000.00	Construction of Concrete Road
300116203513000	Contract ID No. 21CJ00667 - Construction of By-Pass and Diversion Road, Construction of Maluid-Cruz By-Pass/Diversion Road (Phase 2), Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-2-8-2020	12/29/2020	02/18/2021	03/01/2021	SR2021-02-003375	51,000.00		51,000.00	Construction of Concrete Road
300116204032000	Contract ID No. 21CJ00668 - Construction of By-Pass and Diversion Road, Construction of Manila North Road to SCTEX Luisita Access Road (San Sebastian to Balete) (Package 6), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-2-8-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	31,000.00		31,000.00	Construction of Concrete Road
300116203514000	Contract ID No. 21CJ00659 - Construction of By-Pass and Diversion Road, Construction of Road Slope Protection Structures along San Jose, Tarlac-Palaug, Zambales Road (Phase 5), San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	SR2021-02-003377	51,000.00		51,000.00	Construction of Slope Protection
300116203515000	Contract ID No. 21CJ00660 - Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Division Road) (Phase 2), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	SR2021-02-003380	52,000.00		52,000.00	Construction of Concrete Road
300116203516000	Contract ID No. 21CJ00661 - Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Division Road) (Phase 3), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	SR2021-02-003384	52,000.00		52,000.00	Construction of Concrete Road
300116203517000	Contract ID No. 21CJ00662 - Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Division Road) (Phase 4), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	SR2021-02-003386	52,000.00		52,000.00	Construction of Concrete Road
300116203518000	Contract ID No. 21CJ00663 - Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Division Road) (Phase 5), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	SR2021-02-003389	51,000.00		51,000.00	Construction of Concrete Road
300116203519000	Contract ID No. 21CJ00664 - Construction of By-Pass and Diversion Road, Construction of Tibag-Armenia Road Via Tibagan-Balanti (Tarlac City Southwest Division Road) (Phase 6), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-1-7-2020	12/22/2020	02/18/2021	03/01/2021	SR2021-02-003393	51,000.00		51,000.00	Construction of Concrete Road
300116204033000	Contract ID No. 21CJ00664 - Construction of By-Pass and Diversion Road, including Slope Protection Structures along Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 12-2-2020	12/17/2020	02/18/2021	03/01/2021	FY 2021	17,000.00		17,000.00	Construction of Concrete Road
300116202168000	Contract ID No. 20CJ0124 - Construction of Bypass and Diversion Roads Jose V. Yap Sr. Access Road, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-18-2020	03/12/2020	11/18/2020	11/23/2020	FLR	68,000.00		68,000.00	Concreting of Road
300116202807000	Contract ID No. 20CJ0125 - Construction of Maluid-Cruz By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-18-2020	07/16/2020	11/18/2020	11/23/2020	FLR	40,613.00		40,613.00	Concreting of Road
300116203662000	Contract ID No. 21CJ0127 - Construction of Manila North Road to SCTEX Luisita Access Road (San Sebastian to Balete), Tarlac City (Phase 2)	Construction Section	Yes	Competitive Bidding	12-23-30-2020	03/16/2021	08/16/2021	08/27/2021	FY 2021	75,000.00		75,000.00	Construction of Concrete Road
300116202808000	Contract ID No. 20CJ0126 - Construction of Palacpac-Lalapac By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020	07/16/2020	11/18/2020	11/23/2020	FLR	19,250.00		19,250.00	Concreting of road
300116202199000	Contract ID No. 20CJ0127 - Construction of San Jose, Tarlac - Palaug, Zambales Road Phase 6 (Including Bridge Component), San Jose, Tarlac	Maintenance Section	Yes	Competitive Bidding	02-12-18-2020	07/16/2020	11/18/2020	11/23/2020	FLR	68,000.00		68,000.00	Construction of Bridge
300116202202000	Contract ID No. 20CJ0101 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 11, San Jose Tarlac	Maintenance Section	Yes	Competitive Bidding	01-28-2020 02-03-2020	03/06/2020	11/18/2020	11/23/2020	FLR	68,000.00		68,000.00	Construction of gravel road
300116202201000	Contract ID No. 20CJ0102 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 12, San Jose Tarlac	Maintenance Section	Yes	Competitive Bidding	01-28-2020 02-03-2020	03/06/2020	11/18/2020	11/23/2020	FLR	68,000.00		68,000.00	Construction of gravel road

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IACB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
										Total	MOOE	
										(P000)	CO	
3001162028090000	Contract ID No. 20CJ010103 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 13, San Jose Tarlac	Maintenance Section	Yes	Competitive Bidding	01-28-2020 - 02-03-2020	03/06/2020	11/18/2020	11/23/2020	FLR	40,613.00		Construction of gravel road
3001162028020000	Contract ID No. 20CJ01128 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 5, San Jose, Tarlac	Maintenance Section	Yes	Competitive Bidding	02-12-18-2020 - 02-03-2020	03/04/2020	11/18/2020	11/23/2020	FLR	68,000.00		Construction of gravel road
3001162028030000	Contract ID No. 20CJ00999 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 7, San Jose, Tarlac	Maintenance Section	Yes	Competitive Bidding	01-28-2020 - 02-03-2020	03/06/2020	11/18/2020	11/23/2020	FLR	68,000.00		Construction of gravel road
3001162028040000	Contract ID No. 20CJ01000 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 8, San Jose, Tarlac	Maintenance Section	Yes	Competitive Bidding	01-28-2020 - 02-03-2020	03/06/2020	11/18/2020	11/23/2020	FLR	68,000.00		Construction of gravel road
3001162028050000	Contract ID No. 20CJ01129 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 10, San Jose, Tarlac	Maintenance Section	Yes	Competitive Bidding	02-12-18-2020 - 02-03-2020	03/04/2020	11/18/2020	11/23/2020	FLR	68,000.00		Construction of gravel road
3001162028060000	Contract ID No. 20CJ01130 - Construction of San Jose, Tarlac-Palaug, Zambales Road including Drainage Phase 9, San Jose, Tarlac	Maintenance Section	Yes	Competitive Bidding	02-12-18-2020 - 02-03-2020	03/04/2020	11/18/2020	11/23/2020	FLR	68,000.00		Construction of gravel road
3001162028100000	Contract ID No. 20CJ01131 - Construction of Sta. Barbara-Bulo By-Pass/Diversion Road, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020 - 02-03-2020	07/16/2020	11/18/2020	11/23/2020	FLR	40,613.00		Concreting of road
3001162028100000	Contract ID No. 21CJ00072 - Construction/Rehabilitation of Tibag - Armenia Road Via Tibagan - Balanti, Tarlac City (Phase 2)	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	08/16/2021	08/27/2021	FY 2021	75,000.00		Construction of Concrete Road
	Local Bridges											
3001182020050000	Contract ID No. 20CJ01132 - Construction of Bridge along San Jose, Tarlac-Palaug, Zambales Road, San Jose, Tarlac	Maintenance Section	Yes	Competitive Bidding	02-12-18-2020	07/16/2020	11/18/2020	11/23/2020	FLR	68,000.00		Construction of Bridge
	Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities											
3001042209050000	Contract ID No. 21CJ01157 - Completion of Athlete's Multipurpose Indoor Training Center, Brgy. Baras Baras, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	02-03-09-2021	03/31/2021	08/16/2021	08/27/2021	FY 2021	10,000.00		Completion of Multi-Purpose Building
3001042214830000	Contract ID No. 20CJ01133 - Completion of Multi-Purpose Building, Brgy. Baras Baras, Tarlac City	Construction Section	Yes	Competitive Bidding	02-12-18-2020	08/11/2020	11/18/2020	11/23/2020	FLR	34,000.00		Completion of Multi-Purpose Building
3001042214833000	Contract ID No. 20CJ01134 - Completion of Multi-Purpose Building, Brgy. Baras Baras, Tarlac City	Construction Section	Yes	Competitive Bidding	02-12-18-2020	08/11/2020	11/18/2020	11/23/2020	FLR	42,500.00		Completion of Multi-Purpose Building
3001042209046000	Contract ID No. 21CJ00991 - Rehabilitation of Multi-Purpose Building (Barangay Hall and Day Care Center), Barangay Calayaan, Genena, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	04/13/2021	08/16/2021	08/27/2021	FY 2021	2,500.00		Rehabilitation of Multi-Purpose Building
3001042209047000	Contract ID No. 21CJ00992 - Rehabilitation of Multi-Purpose Building (Barangay Hall and Day Care Center), Sta. Barbara, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/23/2021	08/16/2021	08/27/2021	FY 2021	2,500.00		Rehabilitation of Multi-Purpose Building
3001042209010000	Contract ID No. 21CJ01149 - Construction of Covered Court at Sibot Our Lady of Ransom, Brgy. Matalalab, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	02-09-15-2021	03/16/2021	08/16/2021	08/27/2021	FY 2021	5,500.00		Construction of covered court
3001042209010000	Contract ID No. 21CJ00046 - Construction of Multi-Purpose Building (2-Storey Barangay Hall), Barangay San Rafael, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	3,500.00		Construction of Multi-Purpose Building
3001042209011000	Contract ID No. 21CJ00079 - Construction of Multi-Purpose Building (Barangay Covered Court and Stage), Barangay Asturias, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	2,000.00		Construction of Multi-Purpose Building

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity?	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
										Total (P000)	MOOE	CO	
3001.04220914000	Contract ID No. 21CJ0047 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Banaba, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	3,500.00		3,500.00	Construction of Multi-Purpose Building
3001.04220915000	Contract ID No. 21CJ0048 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Bulo, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	3,300.00		3,300.00	Construction of Multi-Purpose Building
3001.04220948000	Contract ID No. 21CJ0093 - Rehabilitation of Multi-Purpose Building (Barangay Hall and DC Center), Barangay Magaspac, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	08/16/2021	08/27/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220917000	Contract ID No. 21CJ0010 - Construction of Multi-Purpose Building (Barangay Hall), Barangay San Carlos, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	3,500.00		3,500.00	Construction of Multi-Purpose Building
3001.04220918000	Contract ID No. 21CJ0081 - Construction of Multi-Purpose Building (Barangay Health Center and Day Care Center), Barangay Luna, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	2,500.00		2,500.00	Construction of Multi-Purpose Building
3001.04220919000	Contract ID No. 21CJ0082 - Construction of Multi-Purpose Building (Covered Court and Entrance Way), Victoria West Central School, Barangay San Nicolas, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	6,500.00		6,500.00	Construction of Multi-Purpose Building
3001.04220920000	Contract ID No. 21CJ0011 - Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Balaloto, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	6,100.00		6,100.00	Construction of Multi-Purpose Building
3001.04220921000	Contract ID No. 21CJ0012 - Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Bangar, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	6,100.00		6,100.00	Construction of Multi-Purpose Building
3001.04220922000	Contract ID No. 21CJ0083 - Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Bawa, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	03/24/2021	04/05/2021	FY 2021	5,800.00		5,800.00	Construction of Multi-Purpose Building
3001.04220923000	Contract ID No. 21CJ0049 - Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Lalapac, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	6,100.00		6,100.00	Construction of Multi-Purpose Building
3001.04220924000	Contract ID No. 21CJ0084 - Construction of Multi-Purpose Building (Covered Court and Stage), Barangay Malayungcab, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	03/24/2021	04/05/2021	FY 2021	5,600.00		5,600.00	Construction of Multi-Purpose Building
3001.04220925000	Contract ID No. 21CJ0085 - Construction of Multi-Purpose Building (Covered Court and Stage), Barangay San Juan De Valdez, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/29/2021	04/14/2021	04/26/2021	FY 2021	6,100.00		6,100.00	Construction of Multi-Purpose Building
3001.04220926000	Contract ID No. 21CJ0089 - Construction of Multi-Purpose Building (Covered Court and Stage), Maamot Resettlement Area, Barangay Sula, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	6,500.00		6,500.00	Construction of Multi-Purpose Building
3001.04220933000	Contract ID No. 21CJ0013 - Construction of Multi-Purpose Building (Daycare Center), Barangay Capehan, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	2,000.00		2,000.00	Construction of Multi-Purpose Building
3001.04220934000	Contract ID No. 21CJ0014 - Construction of Multi-Purpose Building (Daycare Center), Barangay Sulipa, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	2,000.00		2,000.00	Construction of Multi-Purpose Building
3001.04214806000	Contract ID No. 20CJ0137 - Construction of Multi-Purpose Building (Right Wing) Brgy. Baras-Baras, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020	08/11/2020	11/18/2020	11/23/2020	FY 2021	42,500.00		42,500.00	Construction of Multi-Purpose Building
3001.04220916000	Contract ID No. 21CJ0080 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Culpac, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/02/2021	08/16/2021	08/27/2021	FY 2021	3,400.00		3,400.00	Construction of Multi-Purpose Building
3001.04220904000	Contract ID No. 21CJ0150 - Construction of Multi-purpose Building (Tarlac City Gymnasium), Barangay Baras-Baras, Tarlac City, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	03/29/2021	08/16/2021	08/27/2021	FY 2021	10,000.00		10,000.00	Construction of Multi-Purpose Building
3001.04220903000	Contract ID No. 21CJ0151 - Construction of Multipurpose Building (Warehouse/Factory Building) at Victoria, Tarlac	Construction Section	No	Competitive Bidding	02-02-08-2021	05/27/2021	08/16/2021	08/27/2021	FY 2021	10,000.00		10,000.00	Construction of Multi-Purpose Building
3001.04213393000	Contract ID No. 20CJ0140 - Construction of Multi-Purpose Building West Wing Brgy. Baras-Baras, Tarlac City	Construction Section	Yes	Competitive Bidding	02-12-18-2020	08/11/2020	11/18/2020	11/23/2020	FLR	85,000.00		85,000.00	Construction of Multi-Purpose Building
3001.04220900000	Contract ID No. 21CJ0152 - Construction/Improvement of MPB, (Municipal Gym and Center), Gerona, Tarlac	Construction Section	No	Competitive Bidding	02-03-09-2021	05/27/2021	08/16/2021	08/27/2021	FY 2021	19,500.00		19,500.00	Construction/Improvement of Multi-Purpose Building
3001.04214837000	Contract ID No. 20CJ0141 - Construction/Improvement of Tarlac City Plaza (Phase II), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	11/23/2020	FLR	12,450.00		12,450.00	Construction/Improvement of Plaza
3001.04220940000	Contract ID No. 21CJ0086 - Rehabilitation of Multi-Purpose Building (Barangay Court and Stage), Barangay Villa Paz, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/16/2021	03/31/2021	04/15/2021	FY 2021	2,000.00		2,000.00	Construction of Multi-Purpose Building

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IACB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total	MOOE	CO	
										(P000)			
3001.04220945000	Contract ID No. 21CJ0090 - Rehabilitation of Multi-Purpose Building (Barangay Hall and Day Care Center), Barangay Balingcanaway, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	04/13/2021	04/28/2021	05/10/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220949000	Contract ID No. 21CJ0094 - Rehabilitation of Multi-Purpose Building (Barangay Hall and DC Center), Barangay Matadero, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/23/2021	03/31/2021	04/15/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220950000	Contract ID No. 21CJ0095 - Rehabilitation of Multi-Purpose Building (Barangay Hall, DC Center), Barangay Santo Domingo, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220951000	Contract ID No. 21CJ0096 - Rehabilitation of Multi-Purpose Building (Barangay Hall, DC Center), Barangay Santo Nino, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/23/2021	03/31/2021	04/15/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220952000	Contract ID No. 21CJ0097 - Rehabilitation of Multi-Purpose Building (Barangay Health Center and Day Care Center), Barangay Amucao, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/23/2021	03/31/2021	04/15/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220953000	Contract ID No. 21CJ0098 - Rehabilitation of Multi-Purpose Building (Barangay Structures), Barangay Santa Cruz, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	03/25/2021	04/05/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220954000	Contract ID No. 21CJ0099 - Rehabilitation of Multi-Purpose Building (Covered Court (Wings, bleachers) and Stage), Barangay Alwindia, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/23/2021	04/30/2021	05/12/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220955000	Contract ID No. 21CJ0100 - Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Balaang, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	03/10/2021	03/22/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220957000	Contract ID No. 21CJ0102 - Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Dalayap, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/09/2021	03/24/2021	04/05/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220958000	Contract ID No. 21CJ0103 - Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Dela Paz, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/29/2021	04/14/2021	04/26/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220959000	Contract ID No. 21CJ0104 - Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Lawacumalag, San Jose Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	03/23/2021	03/31/2021	04/15/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.09200891000	Contract ID No. 21CJ0107 - Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Lubigan, San Jose Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	02/09/2021	02/18/2021	03/01/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220961000	Contract ID No. 21CJ0108 - Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay Mabini, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	03/02/2021	03/17/2021	03/29/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220964000	Contract ID No. 21CJ0110 - Rehabilitation of Multi-Purpose Building (Day Care and Barangay Hall), Barangay Moriones, San Jose, Tarlac	Construction Section	No	Competitive Bidding	02-24-2021-03-01-2021	03/24/2021	08/16/2021	08/27/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
3001.04220962000	Contract ID No. 21CJ0109 - Rehabilitation of Multi-Purpose Building (Covered Court and Stage), Barangay San Nicolas, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	04/13/2021	04/28/2021	05/10/2021	FY 2021	2,500.00		2,500.00	Rehabilitation of Multi-Purpose Building
3001.04220956000	Contract ID No. 21CJ0101 - Rehabilitation of Multi-Purpose Building (Covered Court and stage), Barangay Bulait, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-21-27-2020	02/24/2021	08/16/2021	08/27/2021	FY 2021	2,000.00		2,000.00	Rehabilitation of Multi-Purpose Building
Flood Control and Drainage													
Flood Control Structures / Facilities													
3001.07200600000	Contract ID No. 20CJ0144 - Construction of Flood Control Structures along Ungot Creek Including Road Component (Phase I), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	11/23/2020	FLR	59,500.00		59,500.00	Construction of Flood Control Structures
3001.07200601000	Contract ID No. 20CJ0145 - Construction of Flood Control Structures along Ungot Creek Including Road Component (Phase II), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	11/23/2020	FLR	51,000.00		51,000.00	Construction of Flood Control Structures
Local Roads and Bridges													
Local Roads													
3001.17206181000	Contract ID No. 20CJ0148 - Concreting of Catrangian-San Pablo-San Vicente Bypass Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	11/23/2020	FLR	11,550.00		11,550.00	Concreting of Road
3001.17206191000	Contract ID No. 20CJ0110 - Concreting of Local Road at Bry. San Jose De Urquico, Tarlac City	Construction Section	Yes	Competitive Bidding	01-28-2020 - 02-03-2020	02/18/2020	11/18/2020	11/23/2020	FLR	7,700.00		7,700.00	Concreting of Road
3001.17206182000	Contract ID No. 20CJ0105 - Concreting of Moriones, San Jose-Balanti Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	01-28-2020 - 02-03-2020	03/12/2020	11/18/2020	11/23/2020	FLR	11,550.00		11,550.00	Concreting of Road
3001.17206183000	Contract ID No. 20CJ0149 - Concreting of Northern Hills San Rafael-Sito Apalang Armenia Bypass Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	02-12-18-2020	03/12/2020	11/18/2020	11/23/2020	FLR	19,250.00		19,250.00	Concreting of Road

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
300117208626000	Contract ID No. 21CJ0041 - Concreting of Road at Barangay Maligaya, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12-18-2020	02/18/2021	03/01/2021	FY 2021	2,000.00		2,000.00	Construction of Concrete Road
300117208628000	Contract ID No. 21CJ0022 - Concreting of Road connecting Caturay - Plastado road at Barangay Caturay, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	2,000.00		2,000.00	Construction of Concrete Road
300117206199000	Contract ID No. 20CJ0104 - Construction / Improvement of Access Roads leading to Tarlac Ecotourism Park, San Jose, Tarlac Package A	Construction Section	Yes	Competitive Bidding	01-28-2020 - 02-03-2020	03/12/2020	11/18/2020	11/23/2020	FLR	23,100.00		23,100.00	Construction of Road
Regionwide III													
Tarlac District Engineering Office													
TARLAC (FIRST DISTRICT)													
Operations													
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Flood Management Program													
Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
320102104269000	Contract ID No. 21CJ0003 - Construction of Flood Control Structures along Camiling River (Left Bank), Anoling 2nd - Pao 3rd Section (Package A), Camiling, Tarlac	Construction Section	Yes	Public Bidding	11-24-30-2020	12/15/2020	02/18/2021	03/01/2021	FY 2021	50,000.00		50,000.00	Construction of Flood Control Structures
320102104271000	Contract ID No. 21CJ0004 - Construction of Flood Control Structures within Agno River Basin System, along Camiling River Right Bank (Package C), Bidad, Camiling, Tarlac	Construction Section	Yes	Public Bidding	11-24-30-2020	12/15/2020	02/18/2021	03/01/2021	FY 2021	25,000.00		25,000.00	Construction of Flood Control Structures
320102104272000	Contract ID No. 21CJ0005 - Construction of Flood Control Structures within Agno River Basin System, along Camiling River Right Bank, Surgui 1st - Cacamilangan Sur Section (Package E), Camiling, Tarlac	Construction Section	Yes	Public Bidding	11-24-30-2020	12/15/2020	02/18/2021	03/01/2021	FY 2021	35,000.00		35,000.00	Construction of Flood Control Structures
LOCAL PROGRAM													
Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects													
Local Roads and Bridges													
300116204029000	Contract ID No. 21CJ0159 - Construction of Sta. Ignacia-Mayantoc Diversion Road, Tarlac	Construction Section	Yes	Competitive Bidding	02-03-09-2020	03/09/2021	08/16/2021	08/27/2021	FY 2021	10,000.00		10,000.00	Construction of Road
Local Infrastructure Program													
Buildings and Other Structures													
School Buildings													
300102200525000	Contract ID No. 21CJ0111 - Construction(Completion) of 2 - Classroom Building In Barangay Salomague Elementary School Annex, Sitio Bacao Barangay Salomague, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	02/09/2021	08/16/2021	08/27/2021	FY 2021	1,000.00		1,000.00	Construction (Completion) of 2-Classroom Building
Multipurpose/Facilities													
300104220930000	Contract ID No. 21CJ0015 - Construction of Multi-Purpose Building (Covered Court), Barangay Ventimilla, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	3,000.00		3,000.00	Construction of Multi-Purpose Building
300104220937000	Contract ID No. 21CJ0051 - Construction of Multi-Purpose Building, Barangay Salcedo, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104220938000	Contract ID No. 21CJ0016 - Construction of Multi-Purpose Building, Barangay San Narciso, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020 - 12-1-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	3,000.00		3,000.00	Construction of Multi-Purpose Building
Local Roads and Bridges													
Local Roads													
300117208629000	Contract ID No. 21CJ0042 - Concreting of Road, Barangay Estipona, Pura, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	10,000.00		10,000.00	Construction of Concrete Road
300117208630000	Contract ID No. 21CJ0043 - Concreting of Road, Barangay Poroc, Pura, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020 - 12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	10,000.00		10,000.00	Construction of Concrete Road

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA 2021, R.A. 11518

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
300104220928000	Contract ID No. 21CJ00114 - Construction of Multi-Purpose Building (Covered Court), Barangay San Andres, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	07/20/2021	08/16/2021	08/27/2021	FY 2021	5,000.00			Construction of Multi-Purpose Building
300104220929000	Contract ID No. 21CJ00115 - Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	03/09/2021	03/24/2021	04/05/2021	FY 2021	4,000.00			Construction of Multi-Purpose Building
300104220931000	Contract ID No. 21CJ00118 - Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Lucia, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020-12-1-2020	02/16/2021	02/18/2021	03/01/2021	FY 2021	3,000.00			Construction of Multi-Purpose Building
300104220932000	Contract ID No. 21CJ00117 - Construction of Multi-Purpose Building (Daycare Center) at Barangay Abagon, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-26-2020-12-2-2020	12/18/2020	02/18/2021	03/01/2021	FY 2021	2,000.00			Construction of Multi-Purpose Building
300104220935000	Contract ID No. 21CJ00116 - Construction of Multi-Purpose Building (Tarlac City Plaza), Brgy. Poblacion, Tarlac City	Construction Section	Yes	Competitive Bidding	12-22-28-2020	04/13/2021	04/28/2021	05/10/2021	FY 2021	20,000.00			Construction of Multi-Purpose Building
300104220939000	Contract ID No. 21CJ00118 - Construction of Multi-Purpose Building, Brgy. San Vicente, Tarlac City	Construction Section	Yes	Competitive Bidding	12-22-28-2020	03/24/2021	03/31/2021	04/15/2021	FY 2021	10,000.00			Construction of Multi-Purpose Building
300104220941000	Contract ID No. 21CJ00122 - Rehabilitation of Multi-Purpose Building (Barangay Covered Court and Stage) at Barangay Armenia, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-22-28-2020	03/16/2021	03/31/2021	04/15/2021	FY 2021	2,000.00			Rehabilitation of Multi-Purpose Building
300104220942000	Contract ID No. 21CJ00132 - Rehabilitation of Multi-Purpose Building (Barangay Covered Court and Stage) at Barangay Burgos, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	02/09/2021	02/18/2021	03/01/2021	FY 2021	2,000.00			Rehabilitation of Multi-Purpose Building
300104220943000	Contract ID No. 21CJ00133 - Rehabilitation of Multi-Purpose Building (Barangay Covered Court and Stage) at Barangay Quezon, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	02/09/2021	02/18/2021	03/01/2021	FY 2021	2,400.00			Rehabilitation of Multi-Purpose Building
300104220944000	Contract ID No. 21CJ00134 - Rehabilitation of Multi-Purpose Building (Barangay Covered Court) at Barangay Binauganan, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	05/27/2021	05/31/2021	06/11/2021	FY 2021	2,000.00			Rehabilitation of Multi-Purpose Building
300104220963000	Contract ID No. 21CJ00135 - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Luis, Tarlac City	Construction Section	Yes	Competitive Bidding	12-23-29-2020	03/09/2021	03/24/2021	04/05/2021	FY 2021	3,000.00			Rehabilitation of Multi-Purpose Building
300104220965000	Contract ID No. 21CJ00136 - Rehabilitation of Multi-Purpose Building at Barangay Sepung Catzada, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	03/16/2021	03/31/2021	04/15/2021	FY 2021	2,000.00			Rehabilitation of Multi-Purpose Building
300104220966000	Contract ID No. 21CJ00137 - Rehabilitation of Multi-Purpose Building, Brgy. San Gavino, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	03/02/2021	03/17/2021	03/29/2021	FY 2021	3,000.00			Rehabilitation of Multi-Purpose Building
	Flood Control and Drainage Drainage/Protection Works												
300109200891000	Contract ID No. 21CJ00021 - Construction of Canal, Brgy. Malligaya, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020-12-01-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	6,000.00			Construction of Drainage Structures
	Local Roads and Bridges												
300117208627000	Contract ID No. 21CJ00023 - Concreting of Road at Sitio Maligaya, Barangay Aguso, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020-12-01-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	3,000.00			Construction of Concrete Road
300117208636000	Contract ID No. 21CJ00130 - Construction of By-pass Road going to San Agustin and Bantog, Barangay San Nicolas, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	03/02/2021	03/17/2021	03/29/2021	FY 2021	5,000.00			Construction of Concrete Road
300117208643000	Contract ID No. 21CJ00131 - Construction of San Miguel - San Pablo Diversion Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	12-23-29-2020	03/02/2021	03/17/2021	03/29/2021	FY 2021	50,000.00			Construction of Concrete Road
300117208645000	Contract ID No. 21CJ00026 - Rehabilitation of Road, Barangay Santo Domingo, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020-12-01-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	5,000.00			Rehabilitation of Concrete Road
300117208640000	Contract ID No. 21CJ00024 - Construction of Road, Barangay Poblacion 3, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020-12-01-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	5,000.00			Construction of Concrete Road
300117208641000	Contract ID No. 21CJ00025 - Construction of Road, Barangay Sembrano, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2020-12-01-2020	12/16/2020	02/18/2021	03/01/2021	FY 2021	5,000.00			Construction of Concrete Road

Prepared by: _____

MICHAEL S. MALVAR
Head - BAC Secretariat

HERNAN G. INES
BAC - Chairperson


APPROVED:

ERELINA B. SANTOS
District Engineer

FINAL ANNUAL PROCUREMENT PLAN BASED ON GAA FOR FY 2021

PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/Post of IAB	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
									Total (2020)	MOOE	CO	
300103208331000	1. Contract ID No. 21CJ0076 - Construction /Repair /Rehabilitation/ Improvement of Various Infrastructure Including Local Projects Construction of Tactical Headquarters Building at Tactical Operations Group 3, Tarlac	Construction Section	Public Bidding	12-21-27-2020	03/31/2021	04/21/2021	05/03/2021	FY2021GAA	24,380,000	-	24,380,000	Construction of Multi-Purpose Building
300117208633000	2. Contract ID No. 21CJ0125 - Local Infrastructure Program Construction of Access Leading to Enrique "Henry" M. Cojuangco Memorial District Hospital, Barangay San Julian, Moncada, Tarlac	Construction Section	Public Bidding	12-23-29-2020	03/31/2021	04/21/2021	05/03/2021	FY2021GAA	20,000,000	-	20,000,000	Construction of Bridge


Prepared by:



MIGUEL C. MERVAR

 Head - BAC Secretariat

Recommending Approval



HERMIN G. INES

 Head - Chairperson

Submitted by:



ERELINA B. SANTOS

 District Engineer