



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

July 23, 2019

GOVERNMENT PROCUREMENT POLICY BOARD (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

SUBJECT : FINAL ANNUAL PROCUREMENT PLAN (APP) F.Y. 2019

Submitted herewith is the Final Annual Procurement Plan for Infrastructure Projects F.Y. 2019.
Attached are the pertinent documents for your ready reference.

MARLYN G. INGUILLO
District Engineer



FINAL ANNUAL PROCUREMENT PLAN P.Y. 2019

Code (PAP)	Project ID	Procurement Program/Project	PMD/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Program/Project)
					Adapted or BURE	Subplan of Bids	Notice of Award	Contract Signing	Funds		Total	MOOE	CO	
	130P0002	Preventive Maintenance: Highway Rehabilitation (BID) - 100% - 100%		Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018				GOP	30,472,000.00			Preventive Maintenance of Road
	130P0017	Rehabilitation and reconstruction of damaged road under the		Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	June 27, 2019	July 19, 2019		GOP	38,679,000.00			Rehabilitation and reconstruction of road
	130P0008	Preventive Maintenance: Construction of New, D.C. - 100% - 100%		Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	June 27, 2019	July 19, 2019		GOP	30,000,000.00			Preventive Maintenance of Road
	130P0011	Preventive Maintenance: Construction of New, D.C. - 100% - 100%		Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	June 27, 2019	July 19, 2019		GOP	17,052,000.00			Preventive Maintenance of Road
	130P0012	Preventive Maintenance: Construction of New, D.C. - 100% - 100%		Public Bidding	Nov. 15 to Dec. 5, 2018	February 11, 2019	June 27, 2019	July 19, 2019		GOP	11,000,000.00			Preventive Maintenance of Road
	130P0016	Preventive Maintenance: Highway Rehabilitation (BID) - 100% - 100%		Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	June 27, 2019	July 19, 2019		GOP	4,710,000.00			Preventive Maintenance of Road
	130P0020	Preventive Maintenance: Highway Rehabilitation (BID) - 100% - 100%		Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	May 20, 2019	June 3, 2019		GOP	30,472,000.00			Preventive Maintenance of Road
	130P0022	Road widening - Construction of New, D.C. - 100% - 100%		Public Bidding	Dec. 26, 2018 to Jan. 22, 2019	February 21, 2019	May 20, 2019	June 3, 2019		GOP	19,000,000.00			Road Widening
	130P0024	Construction of drainage structure - Construction of drainage structure		Public Bidding	Dec. 26, 2018 to Jan. 22, 2019	May 18, 2019	June 4, 2019	June 18, 2019		GOP	30,000,000.00			Construction of Drainage Structure
	130P0025	Construction of drainage structure - Construction of drainage structure		Public Bidding	Dec. 26, 2018 to Jan. 22, 2019	May 18, 2019	June 4, 2019	June 18, 2019		GOP	30,000,000.00			Construction of Drainage Structure
	130P0026	Construction of drainage structure - Construction of drainage structure		Public Bidding	Dec. 26, 2018 to Jan. 22, 2019	May 18, 2019	June 4, 2019	June 18, 2019		GOP	30,000,000.00			Construction of Drainage Structure
	130P0027	Construction of drainage structure - Construction of drainage structure		Public Bidding	Dec. 26, 2018 to Jan. 22, 2019	May 18, 2019	June 4, 2019	June 18, 2019		GOP	30,000,000.00			Construction of Drainage Structure
	130P0028	Construction of drainage structure - Construction of drainage structure		Public Bidding	Dec. 26, 2018 to Jan. 22, 2019	May 18, 2019	June 4, 2019	June 18, 2019		GOP	30,000,000.00			Construction of Drainage Structure

[illegible]

[illegible]

100X0002	Renovation of Old Warehouse Building (Front Court, High Floor, Steel Structure)	Construction Section	Public Bidding	January 11 to 21, 2018	May 11, 2018	May 31, 2018	June 4, 2018	GDP	7,000,000.00	Renovation of Building	
100X0003	Renovation of Warehouse Building (Front Court, High Floor, Steel Structure)	Construction Section	Public Bidding	January 11 to 21, 2018	May 11, 2018	May 31, 2018	June 4, 2018	GDP	5,000,000.00	Renovation of Building	
100X0004	Renovation of Warehouse Building (Front Court, High Floor, Steel Structure)	Construction Section	Public Bidding	January 11 to 21, 2018	May 11, 2018	May 31, 2018	June 4, 2018	GDP	6,000,000.00	Renovation of Building	
100X0005	Construction/Improvement of Storage Warehouse of Old Road, Improvement and Lighting Work, Green City	Construction Section	Public Bidding	Dec. 26, 2018 to Jan.22, 2019	June 27, 2018	June 28, 2018	July 19, 2018	GDP	10,000,000.00	Renovation of Building	
100X0006	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 26, 2018 to Jan.22, 2019	May 16, 2018	May 16, 2018	June 4, 2018	GDP	18,000,000.00	Improvement of Roads	
100X0007	Improvement of Gate to Gate 11, Green City	Construction Section	Public Bidding	Dec. 26, 2018 to Jan.22, 2019	May 16, 2018	May 16, 2018	June 4, 2018	GDP	15,000,000.00	Improvement of Roads	
100X0008	Improvement of Gate to Gate 11, Green City	Construction Section	Public Bidding	Dec. 27 to Dec. 28, 2018	December 19, 2018	June 21, 2019	June 4, 2019	GDP	16,000,000.00	Improvement of Roads	
100X0116	Improvement of Road to Gate 11, Green City	Construction Section	Public Bidding	January 11 to 21, 2018	May 11, 2018	May 11, 2018	June 4, 2018	GDP	30,000,000.00	Improvement of Roads	
100X0100	Improvement of Road to Gate 11, Green City	Construction Section	Public Bidding	January 11 to 21, 2018	February 21, 2018	May 31, 2018	June 4, 2018	GDP	15,000,000.00	Improvement of Roads	
100X0118	Improvement of Road to Gate 11, Green City	Construction Section	Public Bidding	January 11 to 21, 2018	May 11, 2018	May 11, 2018	June 4, 2018	GDP	30,000,000.00	Improvement of Roads	
100X0102	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	1,000,000.00	Renovation of Roads	
100X0103	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	20,000,000.00	Renovation of Roads	
100X0104	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0105	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0106	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0107	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0108	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0110	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0111	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0112	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0113	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	
100X0114	Renovation of Warehouse Road, Green City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GDP	15,000,000.00	Renovation of Roads	

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

