


**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**  
2<sup>ND</sup> Street, Port Area, Manila


**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name  | PMO IU End-User       | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project)          |
|-----------------|--|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|---|
|                 |  |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |   |
| 18O00024        | Construction of UP Student Union Building, Quezon City   | Construction Division | Public Bidding      | 02/26/18 to 03/05/18                  | 03/20/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 200M |    | Construction of Union Building                  |
| 18O00025        | Construction of 5-Storey Multi-Purpose Building (Living Quarters), Camp Aguinaldo, Quezon City | Construction Division | Public Bidding      | 03/05/18 to 03/12/18                  | 03/27/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 250M |    | Construction of 5-Storey Multi-Purpose Building |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**

2<sup>ND</sup> Street, Port Area, Manila

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO IU End-User       | Mode of Procurement    | Schedule of Each Procurement Activity |                            |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project)                           |
|-----------------|---|-----------------------|------------------------|---------------------------------------|----------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |   |                       |                        | Adv.                                  | Submission/Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00002        | Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads C-5 Road, Makati City | Construction Division | Public Bidding         | 02/15/18 to 02/22/18                  | 03/06/18                   | 04/06/18        | 04/09/18 to 04/13/18 |                 |                  | P 55M  |    | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |
| 18O00004        | Improvement of Parañaque River System, Parañaque City   | Construction Division | Negotiated Procurement | N/A                                   | N/A                        | 03/23/18        | 03/26/18 to 03/29/18 |                 |                  | P 150M |    | Improvement of Parañaque River                                   |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**  
2<sup>ND</sup> Street, Port Area, Manila

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name  | PMO IU End-User       | Mode of Procurement    | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project) |
|-----------------|--|-----------------------|------------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |  |                       |                        | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00005        | Mindanao Avenue Extension Segment 2C Phase I and Phase II, including ROW Caloocan City and Valenzuela City | Construction Division | Negotiated Procurement | N/A                                   | N/A                          | 03/23/18        | 03/26/18 to 03/29/18 |                 |                  | P 323M |    | Construction of Missing Links/New Road |
| 18O00006        | Retrofitting/ Strengthening of Pasig Blvd. – C5 Flyover (BO1876LZ) along C-5 Road                          | Construction Division | Public Bidding         | 02/19/18 to 02/26/18                  | 03/13/18                     | 04/10/18        | 04/11/18 to 04/16/18 |                 |                  | P 150M |    | Retrofitting/ Strengthening of Flyover |


**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**


  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**  
2<sup>ND</sup> Street, Port Area, Manila

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO IU End-User       | Mode of Procurement    | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |                |    | Remarks (Brief Description of Project) |
|-----------------|---|-----------------------|------------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|----------------|----|--|
|                 |   |                       |                        | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE           | CO |  |
| 18O00007        | Rehabilitation/Major Repair of Marcos Bridge (BO1752LZ) along Marcos Highway                        | Construction Division | Public Bidding         | 02/19/18 to 02/26/18                  | 03/13/18                     | 04/10/18        | 04/11/18 to 04/16/18 |                 |                  | P 156,528M     |    | Rehabilitation/ Major Repair of Bridge |
| 18O00009        | Retrofitting/ Strengthening of MacArthur Bridge along Lawton-Sta. Cruz Road (Phase II), Manila City | Construction Division | Negotiated Procurement | N/A                                   | N/A                          | 04/10/18        | 04/11/18 to 04/16/18 |                 |                  | P34,557,380.29 |    | Retrofitting/ Strengthening of Bridge  |

Prepared by:

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

Recommended by:

  
**LYDIA G. CHUA**  
BAC Chairman

Approved by:

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**

2<sup>ND</sup> Street, Port Area, Manila


**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO IU End-User       | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |            |    | Remarks (Brief Description of Project) |
|-----------------|---|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|------------|----|--|
|                 |   |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE       | CO |  |
| 18O00010        | Flood Control Projects based on Flood Master Plan for Metro Manila and Surrounding Area, Zapote River Improvement Works, Las Piñas City | Construction Division | Public Bidding      | 02/19/18 to 02/26/18                  | 03/13/18                     | 04/10/18        | 04/11/18 to 04/16/18 |                 |                  | P 200M     |    | River Improvement Works                |
| 18O00011        | Construction of Marikina River Drainage Outfall Brgy. J. Dela Pena, Marikina City   | Construction Division | Public Bidding      | 02/19/18 to 02/26/18                  | 03/13/18                     | 04/10/18        | 04/11/18 to 04/16/18 |                 |                  | P 100.130M |    | Construction of River Drainage Outfall |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director


**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**

2<sup>ND</sup> Street, Port Area, Manila

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO IU End-User       | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project) |
|-----------------|---|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |   |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00012        | Construction of Concrete Road – C-6, Napindan-M.L. Quezon Avenue, Taguig City                     | Construction Division | Public Bidding      | 02/15/18 to 02/22/18                  | 03/06/18                     | 04/06/18        | 04/09/18 to 04/13/18 |                 |                  | P 141M |    | Construction of Concrete Road          |
| 18O00013        | Construction of By-Pass Road (Marikina River Bank to J.P. Rizal St.) including ROW, Marikina City | Construction Division | Public Bidding      | 02/15/18 to 02/22/18                  | 03/06/18                     | 04/06/18        | 04/09/18 to 04/13/18 |                 |                  | P 126M |    | Construction of By-Pass Road           |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**

2<sup>ND</sup> Street, Port Area, Manila

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO IU End-User       | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project)   |
|-----------------|---|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |   |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00014        | Alabang-Zapote Diversion Road (from Alabang-Zapote Flyover to C5 Bridge) Las Piñas City | Construction Division | Public Bidding      | 02/15/18 to 02/22/18                  | 03/06/18                     | 04/06/18        | 04/09/18 to 04/13/18 |                 |                  | P 200M |    | Construction of Concrete Road            |
| 18O00015        | Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila       | Construction Division | Public Bidding      | 02/15/18 to 02/22/18                  | 03/06/18                     | 04/06/18        | 04/09/18 to 04/13/18 |                 |                  | P 300M |    | Construction of Multipurpose/ Facilities |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director


**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**

2<sup>ND</sup> Street, Port Area, Manila


**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name  | PMO IU End-User       | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project) |
|-----------------|--|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |  |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00016        | Construction/Asphalting of Road Network with U.P. Diliman, Quezon City | Construction Division | Public Bidding      | 02/15/18 to 02/22/18                  | 03/06/18                     | 04/06/18        | 04/09/18 to 04/13/18 |                 |                  | P 150M |    | Construction/Asphalting of Roads       |
| 18O00017        | Construction of EDSA - Taft Flyover                                    | Construction Division | Public Bidding      | 03/05/18 to 03/12/18                  | 03/27/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 700M |    | Construction of Flyover                |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**

2<sup>ND</sup> Street, Port Area, Manila

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO IU End-User       | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project) |
|-----------------|---|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |   |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00018        | Upgrading of Spine Pumping Station, Navotas City  | Construction Division | Public Bidding      | 03/05/18 to 03/12/18                  | 03/27/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 400M |    | Upgrading of Spine Pumping Station     |
| 18O00019        | Construction of Flood Control – Protection Dike along Muzon River, Malabon-Navotas-Obando Section | Construction Division | Public Bidding      | 03/05/18 to 03/12/18                  | 03/27/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 500M |    | Construction of Flood Control          |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**  
2<sup>ND</sup> Street, Port Area, Manila


**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO IU End-User       | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project) |
|-----------------|---|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |   |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00020        | Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its Vicinity, Mandaluyong City | Construction Division | Public Bidding      | 03/05/18 to 03/12/18                  | 03/27/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 550M |    | Construction of Pumping Station        |
| 18O00021        | Improvement of Waterways/Retarding Ponds of Pumping Stations at West of Manggahan Floodway                    | Construction Division | Public Bidding      | 03/05/18 to 03/12/18                  | 03/27/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 620M |    | Construction of Pumping Station        |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director


**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS – NATIONAL CAPITAL REGION**

2<sup>ND</sup> Street, Port Area, Manila


**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Contract ID No. | Contract Name   | PMO<br>IU<br>End-User | Mode of Procurement | Schedule of Each Procurement Activity |                              |                 |                      | Source of Funds | Estimated Budget |        |    | Remarks (Brief Description of Project) |
|-----------------|---|-----------------------|---------------------|---------------------------------------|------------------------------|-----------------|----------------------|-----------------|------------------|--------|----|--|
|                 |   |                       |                     | Advertisement                         | Submission / Opening of Bids | Notice of Award | Contract Signing     |                 | Total            | MOOE   | CO |  |
| 18O00022        | Construction of Multi-Purpose Building at Camp Crame, Quezon City               | Construction Division | Public Bidding      | 02/26/18 to 03/05/18                  | 03/20/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 298M |    | Construction of Multi-Purpose Building |
| 18O00023        | Construction of New Administration Building, Camp Emilio Aguinaldo, Quezon City | Construction Division | Public Bidding      | 03/05/18 to 03/12/18                  | 03/27/18                     | 04/20/18        | 04/23/18 to 04/27/18 |                 |                  | P 275M |    | Construction of New Building           |

**Prepared by:**

  
**RICARDO C. DE VERA**  
Head, BAC Secretariat

**Recommended by:**

  
**LYDIA G. CHUA**  
BAC Chairman

**Approved by:**

  
**MELVIN B. NAVARRO, MNSA, CESO IV**  
Regional Director