

DPWH-Leyte 3rd District Engineering Office
Indicative Annual Procurement Plan FY 2020 for Civil Works

Code (PAP)	Procurement Program/Project	PNO/ User	End -	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/Posting of IRI/RI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	GO	
1	Asset Preservation Program - Preventive Maintenance Secondary Roads - Calubian - San Isidro - Tabango - Villaba - Palsapon Rd. - K1034 + 240 - K1035 + 037 Tabango, Leyte	Construction Section		YES	Competitive Bidding	September 13- 18, 2018	October 3, 2018	January 6, 2020	January 7, 2020			GOP	20,000		20,000	Asset Preservation Program - Preventive Maintenance
2	Asset Preservation Program - Preventive Maintenance Secondary Roads - Sambuyan-Calaquise-Calubian Rd. - K1002 + 925 K1003 + 811, Calubian, Leyte	Construction Section		YES	Competitive Bidding	September 13- 19, 2018	October 3, 2019	January 6, 2020	January 7, 2020			GOP	20,000		20,000	Asset Preservation Program - Preventive Maintenance
3	Asset Preservation Program - Preventive Maintenance Secondary Roads - Cabungaan-Tabunok-Corriga Rd - K1016 + 347 - K1017 + 552 Jilaba, Leyte	Construction Section		YES	Competitive Bidding	September 13- 19, 2018	October 3, 2019	January 6, 2020	January 7, 2020			GOP	20,000		20,000	Asset Preservation Program - Preventive Maintenance
4	Asset Preservation Program - Preventive Maintenance Secondary Roads - San Isidro-Dala Rd - K110 + 000 - K1021 + 134 San Isidro, Leyte	Construction Section		YES	Competitive Bidding	September 13- 19, 2019	October 3, 2019	January 6, 2020	January 7, 2020			GOP	12,551		12,551	Asset Preservation Program - Preventive Maintenance
5	Asset Preservation Program - Preventive Maintenance Secondary Roads - Tabango-Caimon-La Fuya-Manlawan-Gimanco Rd - K1033 + 640 - K1035 + 645, Tabango, Leyte	Construction Section		YES	Competitive Bidding	September 13- 19, 2019	October 3, 2019	January 6, 2020	January 7, 2020			GOP	20,000		20,000	Asset Preservation Program - Preventive Maintenance
6	Asset Preservation Program - Preventive Maintenance Secondary Roads - Tabing-Kawayan-Sita Iba-Laws-Tabango Rd - K1027 + 048 - K1028 + 784, Tabango, Leyte	Construction Section		YES	Competitive Bidding	September 13- 19, 2019	October 3, 2019	January 6, 2020	January 7, 2020			GOP	20,000		20,000	Asset Preservation Program - Preventive Maintenance
7	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Road- Lemon-Leyte-Billan Rd - K0986 + 020 - K0986 + 220, K1003 + 050 - K1003 + 100, Iyte, Leyte	Construction Section		YES	Competitive Bidding	September 17- 23, 2019	October 7, 2019	January 9, 2020	January 10, 2020			GOP	30,000		30,000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Road- Sambuyan-Jic-Calaquise-Calubian Rd - K1001 + 340 - K1001 + 470, Calubian, Leyte	Construction Section		YES	Competitive Bidding	September 17- 23, 2019	October 7, 2019	January 9, 2020	January 10, 2020			GOP	40,000		40,000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road-Belen-Consuegra Rd - K0981 + 474 - K0981 + 624, Leyte, Leyte	Construction Section		YES	Competitive Bidding	September 17- 23, 2019	October 7, 2019	January 9, 2020	January 10, 2020			GOP	20,000		20,000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide

+

10	Rehabilitation/Reconstruction of Roads with Slopes, Slopes Collapse, and Landslide - Tertiary Road - Cabungaan-Tabunok - Consuegra - K1023+ (-706) - K1023+ (-599), Leyte	Construction Section	YES	Competitive Bidding	September 17, 23, 2019	October 7, 2019	January 9, 2020	January 10, 2020	GoP	20,000	20,000	Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide
11	Rehabilitation/Reconstruction of Roads with Slopes, Slopes Collapse, and Landslide - Tertiary Road - Sto Rosario-Villaba Rd - K1008 + 823.006 + 875, Villaba, Leyte	Construction Section	YES	Competitive Bidding	September 17, 23, 2019	October 7, 2019	January 9, 2020	January 10, 2020	GoP	30,000	30,000	Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide
12	Rehabilitation/Reconstruction of Roads with Slopes, Slopes Collapse, and Landslide - Tertiary Road - Tabungo-Catmon-La Fortuna-Manawao - Alarco Rd - K1035 + 707 - K1035 + 838.038 + 106 - K1038 + 186, K1039 + 125.1039 + 305, K1039 + 425 - K1039 + 505.05, Tabungo, Leyte	Construction Section	YES	Competitive Bidding	September 17, 23, 2019	October 7, 2019	January 9, 2020	January 10, 2020	GoP	100,000	100,000	Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide
13	Network Development Program Road Widening - Secondary Roads - Calubian Jct- San Isidro - Talaboa-Palompon Rd - K1005 + (-3-6) K1005 + 639, Calubian, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	40,000	40,000	Network Development Program Road Widening
14	Network Development Program Road Widening - Secondary Roads - Leron-Leyte-Biliran Rd - K09 + 050.87 - K0981 + 040, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	50,000	50,000	Network Development Program Road Widening
15	Network Development Program Road Widening - Secondary Roads - Sambulawan Jct-Calaugan-Juban Rd - K0986 + 300 - K0987 + 959, Jbe, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	40,000	40,000	Network Development Program Road Widening
16	Network Development Program Road Widening - Tertiary Roads - Cabungaan - Tabunok-Consuegra Rd - K1014 + (-449) - K1014 + 422.2, Waba, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	30,000	30,000	Network Development Program Road Widening
17	Network Development Program Road Widening - Tertiary Roads - San Isidro-Daja Rd - K1018 + 0, -K1018 + 959, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	30,000	30,000	Network Development Program Road Widening
18	Network Development Program Road Widening - Tertiary Roads - Sto Rosario - Villaba Rd - K103 + 000 - K1003 + 487 Villaba, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	20,000	20,000	Network Development Program Road Widening
19	Network Development Program Road Widening - Tertiary Roads - Tabungo-Catmon-La Fortuna-Manawao-Ginanco Rd - K1031 + (-414) - K1031 + 283, K1031 + (-597) - K1031 + (-439), Tabungo, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	30,000	30,000	Network Development Program Road Widening
20	Network Development Program Road Widening - Tertiary Roads - Tabung-Kawayan-Sto Rosario-Tabungo Rd - K1025 + (-580) - K1025 + 65, K1025 + (-799) - K1025 + (-609), Tabungo, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	25,000	25,000	Network Development Program Road Widening
21	Off-Carriageway Improvement - Tertiary Roads - Tabungo-Catmon-La Fortuna-Manawao-Ginanco Rd - K1038 + 000 - K1038 + 310, Tabungo, Leyte	Construction Section	YES	Competitive Bidding	September 19, 25, 2019	October 9, 2019	January 13, 2020	January 14, 2020	GoP	20,000	20,000	Off-Carriageway Improvement

6

22	Construction of New Bridges - Calaguise Bt. Along San Mateo Highway at Calaguise-Calaiban Rd, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	131,000		131,000	Construction of New Bridges
23	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Camason Flood Control, Villaba, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
24	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bachei Flood Control, Villaba, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
25	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Belen Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	25,000		25,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
26	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Buga-buga Flood Control, Villaba, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
27	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cristini Flood Control, Calaiban, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	8,000		8,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
28	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
29	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gatoasai Flood Control, Calaiban, Leyte	Construction Section	YES	Competitive Bidding	September 26-October 2, 2019	October 16, 2019	January 16, 2020	January 17, 2020	GoP	8,000		8,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
30	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Okoy Bonmaldez Flood Control, Calaiban, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
31	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Inao Flood Control, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	20,000		20,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
32	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macapa Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
33	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Palaypay Flood Control Structure along Palaypay River, Left Bank Side, Brgy. Calaguise, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	25,000		25,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
34	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Palaypay Flood Control Structure along Palaypay River, Right Bank Side, Brgy. Calaguise, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	30,000		30,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
35	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Palao Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

36	Construction and Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sanog Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	15,000		15,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
37	Construction and Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sanbleman Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	15,000		15,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
38	Construction and Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taberna Flood Control, Pob. Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
39	Construction and Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tinodugan Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
40	Construction and Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Trodo Flood Control, Leyte, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	10,000		10,000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
41	Construction and Improvement of Access Roads leading to Declared Tourism Destinations- Access Road adding to Buga-buga Hills, Villaba, Leyte	Construction Section	YES	Competitive Bidding	September 27-October 3, 2019	October 17, 2019	January 21, 2020	January 22, 2020	GoP	30,000		30,000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
42	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction of Calibjan-Jibay-Cagnood - Laxy Road Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	50,000		50,000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
43	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction of Calibjan-Jibay-Daja Road, Caliban and San Isidro, Leyte	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	50,000		50,000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
44	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction of Sto. Rosario-Villaba Diversion Road leading to Hibulangan Small Reservoir Irrigaon, Villaba,	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	40,000		40,000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
45	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Bridges- Construction of Suba Bridge, Suba, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	15,000		15,000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Bridge
46	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Bawod, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	2,000		2,000	Local Infrastructure Program
47	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Butason II, Tabango, Leyte	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	2,000		2,000	Local Infrastructure Program
48	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Cabungahan, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	2,000		2,000	Local Infrastructure Program
48	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Canela, Caliban, Leyte	Construction Section	YES	Competitive Bidding	October 1-7, 2019	October 21, 2019	January 23, 2020	January 24, 2020	GoP	2,000		2,000	Local Infrastructure Program

50	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Capitahan San Isidro, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
51	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Gausan, Calubian, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
52	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Inaod Calubian, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
53	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Jiday, Calubian, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
54	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Oranganhan, Tabango, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
55	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Payao, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
56	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Pobacion Norte, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
57	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Suba, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
58	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Tagbubunga, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
59	Local Infrastructure Program - Construction of Multipurpose Building, Brgy. Todoc, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 3-9, 2019	October 23, 2019	January 27, 2020	January 28, 2020	GoP	2,000		2,000	Local Infrastructure Program
60	Flood Control Structures / Facilities - Construction of Alagit River Flood Control, Brgy. Cagait, Viba, Leyte	Construction Section	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	January 30, 2020	January 31, 2020	GoP	4,000		4,000	Flood Control Structures / Facilities
61	Flood Control Structures / Facilities - Rehabilitation of Roadway, Brgy. Bangsal, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Flood Control Structures / Facilities
62	Local Roads - Construction of Local Roads to Busay Falls, Brg. Abiao, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	January 30, 2020	January 31, 2020	GoP	3,000		3,000	Local Roads
63	Local Roads - Construction of Local Roads, Brgy. Bugabuga/Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	January 30, 2020	January 31, 2020	GoP	3,000		3,000	Local Roads
64	Local Roads - Construction of Local Roads, Brgy. Crossing Sn Isidro, Leyte	Construction Section	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
65	Local Roads - Construction of Local Roads, Brgy. Pobacion Norte Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
66	Local Roads - Construction of Local Roads, Brgy. Pobacion Sur Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
67	Local Roads - Construction of Local Roads, Calaguise to Karimisan, Brgy. Calaguise, Leyte, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
68	Local Roads - Construction of Local Roads, Comprehensive National High School, Brgy. A. Tumanak, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads

8

69	Local Road Construction of Local Roads, Dumpsite, Celeray, Brgy. A, Turanah, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
70	Local Road Construction of Local Roads, Silo Cebu, Ialihan, Brgy. Hinabuyan, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
71	Local Road Construction of Local Roads, Silo Pina, Sg. Sita Maranglog to Silo Abogod to Sg. Tigo, Tabango, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
72	Local Bridge Construction of Footbridge, Purok 1 to Pk 2, Brgy. Jalas, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
73	Local Bridge Construction of Hanging Bridge, Brgy. Ilocupa, Leyte, Leyte	Construction Section	YES	Competitive Bidding	October 8-14, 2019	October 28, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Local Roads
74	Water Supply Construction of Level II Water System, Brgy. Calbugas, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 15-21, 2019	November 4, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Water Supply
75	Water Supply Construction of Level II Water System, Brgy. Catugbacan, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 15-21, 2019	November 4, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Water Supply
76	Water Supply Construction of Level II Water System, Brgy. Jigay, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 15-21, 2019	November 4, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Water Supply
77	Water Supply Construction of Level II Water System, Catugbacan to Cabiligan Brgy. Cabiligan, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 15-21, 2019	November 4, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Water Supply
78	Water Supply Construction of Level II Water System, Srito ayangan to Cagit Brgy. Cagit, Villaba, Leyte	Construction Section	YES	Competitive Bidding	October 15-21, 2019	November 4, 2019	January 30, 2020	January 31, 2020	GoP	2,000		2,000	Water Supply

Prepared by:

Submitted by:

Approved by:

LORENZO P. FIDEL, JR.
Head BAC Secretariat

LEO B. TORO DULO
BAC Chairman

CARLOS G. VELOSO
District Engineer