

DPWH -ESDEO Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE												
19IB0001	Construction of Multi - Purpose Building, Brgy. Japitan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/13/2018	11/13-22/2018	GoP	2,999,818.60		2,999,818.60	Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicatet
19IB0002	Construction of Multi - Purpose Building, Brgy. Tawagan, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/13/2018	11/13-22/2018	GoP	2,999,901.09		2,999,901.09	Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicatet
19IB0003	Construction of Multi - Purpose Building, Sulat National High School, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/13/2018	11/13-22/2018	GoP	2,999,911.29		2,999,911.29	Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicatet
19IB0004	Construction of Multi - Purpose Building, Brgy. Waso, Llorente, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/13/2018	11/13-22/2018	GoP	2,999,829.05		2,999,829.05	Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicatet
19IB0005	Construction of Multi - Purpose Building, Brgy. Magsaysay, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/13/2018	11/13-22/2018	GoP	2,999,945.71		2,999,945.71	Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicatet
19IB0006	Rehabilitation/Construction/Upgrading of Damage Paved Roads along Jct. Taft-Oras-San Policarpo-Arteche Road K0959+387 – K0959+487, K0959+546 – k0959+596	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/13/2018	11/13-22/2018	GoP	5,682,903.84		5,682,903.84	Reconstruction of damage pavetnational road; length = 150.00m, width =6.70m, thickness = 0.28m, including construction of slope protection and installaion of guardrails per scope of works indicatet
19IB0007	Construction of Flood Control Structure along Oras River Brgy. Balocawe, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/20/2018	11/21-30/2018	GoP	9,799,229.66		9,799,229.66	Construction/Extension of FloodControl L =78.50m. with 1-barrel Box culvert and other Related scope of works.
19IB0008	Construction of Brgy. Campidhan Flood Control Structures San Julian, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6, 2018	Nov. 7, 2018	11/20/2018	11/21-30/2018	GoP	9,799,146.10		9,799,146.10	Construction of Flood Control L =72.00m. with 2-barrel Box culvert andother Related scope of works.
19IB0009	Construction of Can-Avid Flood Control Structures along Ulot River, Can - Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/27/2018	11/27-12/6/2018	GoP	19,596,871.94		19,596,871.94	Construction of Flood Control L=148 m. and other Relatedscope of works.

19IB0010	Rehabilitation/ Reconstruction of Roads with slips, slope collapse and landslide-secondary roads,Borongan-Guiuan Road K1000+536-K1000+728, K1001+700-K1001+940	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 08, 2018	11/20/2018	11/20-29/2018	GoP	30,866,777.56		30,866,777.56	Construction of Slope Protection with Retaining Wall L=390 Ln.m.K1000+536-K1000+728(R/S)=150m; K1001+700-K1001+940(R/S)=240m
19IB0011	Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide-secondary roads, Jct. Buenavista-Lawaan-Marabut Road K0983+050-K0983+264, K0983+210-K0983+235	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 08, 2018	11/20/2018	11/20-29/2018	GoP	15,169,344.45		15,169,344.45	Construction of Retaining WallL=214 Lin.m. & Stone Masonry w/ Conc. FacingL=25Lin.m.K0983+050-K0983+264(L/S)=214m,K0983+210-K0983+235(R/S)=25m
19IB0012	Construction of Multi-Purpose Building, Brgy. Rawis, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 08, 2018	11/14/2018	11/14-23/2018	GoP	2,999,950.04		2,999,950.04	Construction of Multi-Purpose Building (15.00x28.00m Covered Court) and other scope of work indicated
19IB0013	Construction of Multi-Purpose Building, Omawas Elementary School at Brgy. Omawas, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 08, 2018	11/14/2018	11/14-23/2018	GoP	2,999,812.25		2,999,812.25	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0014	Construction of Multi-Purpose Building, Brgy. San Jose, Llorente, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 08, 2018	11/14/2018	11/14-23/2018	GoP	2,999,829.05		2,999,829.05	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0015	Construction of Multi-Purpose Building, DPWH Eastern Samar District Engineering Office Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 08, 2018	11/21/2018	11/21-29/2018	GoP	16,637,383.14		16,637,383.14	Construction of Multi-Purpose Building and other scope of work indicated herein
19IB0016	Construction of Multi-Purpose Building, Brgy. Binaloan, Taft, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/19/2018	11/19-28/2018	GoP	2,999,739.34		2,999,739.34	Construction of Multi-Purpose Building (14.00x29.00m Covered Court) and other scope of work indicated
19IB0017	Construction (Completion) of Multi-Purpose Building, Brgy. Buenavista, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/19/2018	11/19-28/2018	GoP	499,957.70		499,957.70	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0018	Construction (Completion) of Multi-Purpose Building, Can-Avid National High School, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/19/2018	11/19-28/2018	GoP	1,499,914.12		1,499,914.12	Construction of Multi-Purpose Building (15.00x30.00m Covered Court)Roofing and Slab on fill other scope ofwork indicated

19IB0019 (Re-ad)	Construction of Flood Control along Cadacan River protecting National Road & Bridges, Brgy. Cadacan, Gen MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Oct. 31, 2018	Nov. 20, 2018	11/30/2018	11/30-12/07/2018	GoP	19,596,740.95		19,596,740.95	Construction of Flood Control L=91.43m and other related scope of works
19IB0020	Construction of Flood Control Structure along Malobago River protecting National Road & Bridges Brgy. Malobago, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/19/2018	11/19-28/2018	GoP	28,419,634.04		28,419,634.04	Construction of flood Control L=28.46m, with 1-Barrel RCPC and related scope of works
19IB0021	Construction /Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads) – Borongan-Guiuan Road K0929+514 – K0929+848, K0929+857 – K0930+000, K0943+944–K0944+000, k0944+300 – k0944+400, k0946+115 – k0946+350, k0947+1009 – K0948+250	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/19/2019	11/19-28/2018	GoP	13,771,451.16		13,771,451.16	Construction/rehabilitation of Drainage. Length = 1,757.00m per scope of works
19IB0022	Construction /Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads) – Jct. Buenavista-Lawaan-Marabut Road K0955+000 – K0955+213, k0955+811 – K0956+055, K0961+488 – K0961+813, K0962+342 – k0962+551, k0962+575 – k0962+700, k0969+554 – K0970+014	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/19/2018	11/19-28/2018	GoP	12,739,737.20		12,739,737.20	Construction/rehabilitation of drainage. Length = 1,571.00m Concrete blocking length = 23.00m, thickness = 0.28m, per scope of works
19IB0023	Construction of Flood Control Structure along Wright-Taft-Borongan Road K0897+900- K0898+500 Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2018	Nov. 13, 2018	11/19/2018	11/19-28/2018	GoP	19,596,687.07		19,596,687.07	Construction of Flood Control L=130.92m and other related scope of works
19IB0024	Construction (completion) of Multi-Purpose Building, Oras West Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/20/2018	11/20-29/2018	GoP	499,981.30		499,981.30	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) Slab on Fill, Electrical and other scope of work indicated

19IB0025	Rehabilitation /Reconstruction of National Roads with slip, Slope Collapse and Landslide, Secondary Road Borongan-Guiuan Road, K0980+450 – K0980+665	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/28/2018	11/28-12/7/2018	GoP	94,362,928.44		94,362,928.44	Construction of 215 ln.m. Slope Protection, Gabions w/ Steel Sheet Piles Length 20m and other scope of work
19IB0026	Construction (Completion) of Multi-Purpose Building, Brgy. A. Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/20/2018	11/20-29/2018	GoP	499,963.21		499,963.21	Construction of Multi-purpose Building and other scope of work indicated
19IB0027	Construction of Baybay Boulevard Flood Control Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/28/2018	11/28-12/7/2018	GoP	19,596,643.05		19,596,643.05	Construction of Flood Control L=117 m and other scope of work
19IB0028	Construction of Multi-Purpose Building, Brgy. Batang, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/20/2018	11/20-29/2018	GoP	2,999,836.64		2,999,836.64	Construction of Multi-purpose Building Phase-1 (80% roof Accomplishment with trusses) And other scope of work indicated
19IB0029	Construction of Flood Control Structure along Suribao River Brgy. Malobago, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/28/2018	11/28-12/7/2018	GoP	14,697,549.79		14,697,549.79	Construction of Flood Control L=81.24m. and other related scope of works
19IB0030	Construction of Flood Control along Vigan River protecting National Road & Bridges, Brgy. Vigan, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/28/2018	11/28-12/7/2018	GoP	19,592,756.49		19,592,756.49	Construction of Flood Control L=30m. and other related scope of works
19IB0031	Construction of Brgy. Rawis Flood Control Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/28/2018	11/28-12/7/2018	GoP	29,396,774.82		29,396,774.82	Construction of Flood Control L=201m and other related scope of work
19IB0032	Construction of Flood Control Structures along Borongan-Guiuan Road, Brgy. Maypangdan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	11/28/2018	11/28-12/7/2018	GoP	29,392,705.02		29,392,705.02	Construction of Flood Control L=184.15m and other related scope of work.
19IB0033	Construction of Multi-Purpose Building, Brgy. Balud, Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2018	11/23-30/2018	GoP	2,999,910.45		2,999,910.45	Construction of Multi-purpose Building (15.00 x 25.00m Covered Court) and other scope of work indicated
19IB0034	Construction of Multi-Purpose Building, Brgy. Canliwag, Llorente, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2018	11/23-30/2018	GoP	2,999,992.81		2,999,992.81	Construction of Multi-purpose Building (11.00 x 23.00m Covered Court) and other scope of work indicated
19IB0035	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2018	11/23-30/2018	GoP	2,999,999.36		2,999,999.36	Construction of Multi-purpose Building (15.00 x 27.00m Covered Court) and other scope of work indicated

19IB0036	Construction of Multi-Purpose Building, Brgy. Butig, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2018	11/23-30/2018	GoP	2,999,999.81		2,999,999.81	Construction of Multi-purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0037	Construction of Multi-Purpose Building, Brgy. Maliwaliw, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2018	11/23-30/2018	GoP	2,999,999.06		2,999,999.06	Construction of Multi-purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0038	Construction of Multi-Purpose Building, Brgy. Surok, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2018	11/23-30/2018	GoP	2,999,743.97		2,999,743.97	Construction of Multi-purpose Building (15.00 x 27.00m Covered Court) and other scope of work indicated
19IB0039	Construction of Multi-Purpose Building, Brgy. Mabini, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2018	11/23-30/2018	GoP	2,999,997.57		2,999,997.57	Construction of Multi-purpose Building (15.00 x 22.00m Covered Court) and other scope of work indicated
19IB0040	Construction of Multi-Purpose Building, Brgy. Jepaco, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30, 2018	Nov. 19, 2018	11/23/2019	11/23-30/2018	GoP	2,999,996.83		2,999,996.83	Construction of Multi-purpose Building (14.0m x 26.0m Covered Court) and other scope of work indicated
19IB0042	Construction of Flood Control Structure along Giporlos National Trade School Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Oct. 31, 2018	Nov. 20, 2018	11/30/2018	11/30-12/10/2018	GoP	9,798,295.82		9,798,295.82	Construction of Flood Control L=70.28m and other related scope of works
19IB0043	Construction of Flood Control Structure Project, Brgy. Libas, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Oct. 31, 2018	Nov. 20, 2018	11/30/2018	11/30-12/10/2018	GoP	9,797,368.03		9,797,368.03	Construction of Flood Control L=61.5m and other related scope of works
19IB0044	Construction of Brgy. San Isidro Flood Control Structure Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 31, 2018	Nov. 20, 2018	11/30/2018	11/30-12/10/2018	GoP	11,755,666.39		11,755,666.39	Construction of Flood Control L=78.20m and other related scope of works
19IB0045	Construction of Flood Control Structure along Can-Obing River, Brgy. Can-Abong, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 31, 2018	Nov. 20, 2018	11/30/2018	11/30-12/10/2018	GoP	39,193,660.23		39,193,660.23	Construction of Flood Control L=231m and other related scope of works
19IB0046	Construction of Flood Control Structure along Buenavista-Lawaan-Marabut Road, K0978+200 – K0979+100, Brgy. Coticot, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Oct. 31, 2018	Nov. 20, 2018	11/30/2018	11/30-12/10/2018	GoP	14,175,972.98		14,175,972.98	Construction of Flood Control L=78.43m and other related scope of works
19IB0047	Construction of Flood Control Structure along Suribao River, Brgy. Banuyo, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 31, 2018	Nov. 20, 2018	11/30/2018	11/30-12/10/2018	GoP	14,698,057.93		14,698,057.93	Construction of Flood Control L=67.4m and other related scope of works

19IB0048	Construction of Brgy. Pagnamitan Flood Control Structures Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2018	12/4-12/13/2018	GoP	29,636,815.50		29,636,815.50	Construction of Flood Control L=261.05m and other related scope of works
19IB0049	Off – Carriageway Improvement – Secondary roads Jct. Taft – Oras – San Policarpo – Artech Road K0897+515 – K0897+574, K0899+1122 – K0899+1223, K0902+443 – K0902+538, K0904+327 – K0904+363, K0908+009 – K0908+059, K0908+078 – K0908+239, K0908+950 – K0909+000, K0912+781 – K0912+853, K0914+050 – K0914+121, K0924+721 – K0925+098, K0938+000 – K0938+374, K0939+237 – K0939+505 – K0942+161 – K0942+281, K0946+165 – K0946+273, K0966+429 – K0966+875, K0967+800 – K0968+190, K0967+988 – K0968+406	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2018	12/4-12/13/2018	GoP	26,205,968.96		26,205,968.96	Paving of shoulders, Length = 3258.00m (B.S.), ave. width of 1.50m, thickness = 0.20m; Concrete lined canal length = 40.00m Slope protection length = 288.00m per scope of works indicated
19IB0050	Off – Carriageway Improvement – Secondary Roads Jct. Beunavista-Lawaan-Marabut Road K0953+638, K0954+000, K0954+611 – K0954+836, K0970+150 – K0970+778, K0970+900 – K0972+003, K0972+380 – K0972+917, K0972+877 – K0972+929, K0972+965 – K0973+104, K0973+232 – K0975+244, K0989+000 – K0989+151, K0990+527 – K0990+631, K0990+884 – K0991+140, K0991+628 – K0991+892, K0993+497 – K0993+635,	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2019	12/4-12/13/2018	GoP	72,253,077.28		72,253,077.28	Paving of shoulders, Length = 5992.00m (B.S.), ave. width of 1.50m, thickness = 0.20m; Concrete rebocking length = 100.00m, thickness = 0.28m, Concrete lined canal length = 2,794.00m; Slope protection length = 510.00m per scope of works indicated
19IB0051	Off – Carriageway Improvement – Secondary Roads Borongan – Guiuan Road K0931+882 – K0934+480, K0944+554 – K0946+186	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2018	12/4-12/13/2018	GoP	37,562,127.19		37,562,127.19	Paving of shoulders, Length = 4279.00m (B.S.), ave. width of 1.50m, thickness = 0.20m; Concrete lined canal length = 536.00m, Slope protection length = 516.00m per scope of works indicated

19IB0052	Construction /Improvement of Access Road at Ando Island Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2018	12/4-12/13/2018	GoP	8,802,915.48		8,802,915.48	Construction of Concrete roadwidth =5.0m, thickness = 0.20m, length = 0.8 lane km and other scope of work to be done
19IB0053	Construction /Improvement of Access Road leading to Divinubo Island Eco Park Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2018	12/4-12/13/2018	GoP	7,825,916.80		7,825,916.80	Construction of Concrete roadwidth =5.0m, thickness = 0.20m, length = 0.48 lane km and other scope of work to be done
19IB0054	Construction /Improvement of Access Road leading to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2018	12/4-12/13/2018	GoP	11,741,249.91		11,741,249.91	Construction of Concrete roadwidth =5.0m, thickness = 0.20m, length = 1.08 lane km 1m shoulder bothside and other scope of work to be done
19IB0055	Construction /Improvement of Access Road from National Highway leading to Amanjuray Amandaraga Falls, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02, 2018	Nov. 21, 2018	12/4/2018	12/4-12/13/2018	GoP	48,971,202.84		48,971,202.84	Construction of Concrete roadwidth =5.0m, thickness = 0.20m, length = 3.2 lane km 1m shoulder bothsides, 1200m RC Canal and other scope of work to be done
19IB0056	Construction (Completion) of Multi-Purpose Building Mantang Elementary School, Taft, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/12/2018	12/12-21/2018	GoP	499,388.89		499,388.89	Completion of Mantang Elementary School MPB (8.00 x 10.00m Stage) and other scope of indicated
19IB0057	Construction of Multi-purpose Buildingm, Brgy. Iwayan, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/12/2018	12/12-21/2018	GoP	2,999,976.40		2,999,976.40	Construction of Multi-Purpose Building (15.00mx26.00m) and other scope of work indicated
19IB0058	Construction of Multi-purpose Building, Brgy. Buntay, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/12/2018	12/12-21/2018	GoP	2,999,797.51		2,999,797.51	Construction of Multi-Purpose Building and other scope of work indicated
19IB0059	Construction of Multi-purpose Building, Brgy. San Gabriel, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/12/2018	12/11-20/2018	GoP	2,999,992.87		2,999,992.87	Construction of Multi-Purpose Building (12.50mx30.00m Covered Court) and other scope of work indicated
19IB0060	Construction of Seawall Brgy. Alugan, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/11/2018	12/11-20/2018	GoP	19,597,124.72		19,597,124.72	Construction of Flood control L=460.5 m. and other related scope of works
19IB0061	Construction of Flood control Structure at Brgy. Matarinao, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/11/2018	12/11-20/2018	GoP	9,796,026.89		9,796,026.89	Construction of Flood control L=87.00m. and other related scope of works
19IB0062	Construction of Multi-Purpose Building, Brgy. Caghalong, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/12/2018	12/11-20/2018	GoP	2,999,953.97		2,999,953.97	Construction of Multi-purpose Building (15.0mx21.90m Covered Court) and other scope of work indicated

19IB0063	Rehabilitation of Flood Control Structure, Brgy. Divinubo Island, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09, 2018	Nov. 28, 2018	12/11/2018	12/11-20/2018	GoP	9,794,693.35		9,794,693.35	Construction of Flood Control L=61m and other related scope of works.
19IB0064	Construction of Flood Control Structure, at Brgy. Cabong Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 13, 2018	Dec. 06, 2018	12/7/2018	12/7-19/2018	GoP	10,382,880.91		10,382,880.91	Construction of Flood Control L=74.02m and other related scope of works.
19IB0065	Construction/Upgrading/Rehabilitation of Drainage Along National Roads (Secondary Roads)-Jct. Taft-Oras-San Policarpo-Arteche Road K0904+228 – K0904+327, K0947+505 – K0947+569, K0956+100 – K0956+427, K0956+683 – K0956+773, K0962+737 – K0963+000	Construction Section	Competitive Bidding	Nov. 13, 2018	Dec. 04, 2018	12/7/2018	12/7-19/2018	GoP	10,306,354.41		10,306,354.41	Construction/Rehabilitation of Drainage, Length = 843.00m; Slope protection length = 59.00m; Concrete Shoulder length = 233.00m, ave. width = 1.50m, thickness = 0.20m, including installation of road safety devices per scope of works indicated
19IB0066	Construction of Multi-Purpose Building, Brgy. Danao, Taft, Eastern Samar	Construction Section	Competitive Bidding	Nov. 13, 2018	Dec. 6, 2018	12/13/2018	12/13-21/2018	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (barangay Hall) and other scope of work indicated
19IB0067	Construction/Improvement of Access Road leading to Ganap Cave Borongan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 13, 2018	Dec. 04, 2018	12/7/2018	12/7-17/2018	GoP	19,586,881.30		19,586,881.30	Construction of concrete road width=6.0m, thickness =0.23m,length =1.892 lane km and other scope of work
19IB0068	Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads) – Wright – Taft – Borongan Road K0893+300 – K0893+713, K0895+686 – K0896+000, K0897+978 – K0898+170, K0898+959 – K0899+184, K0904+249 – K0904+397, K0904+422 – K0904+546, K0906+200 – K0906+285	Construction Section	Competitive Bidding	Nov. 13, 2018	Dec. 04, 2018	12/7/2018	12/7-17/2018	GoP	21,853,444.59		21,853,444.59	Construction/rehabilitation of drainage, length = 1,547.00; Slope protection length = 165.00m; Concrete shoulder length = 1,502.00m ave. width = 2.00m, thickness = 0.20m per scope of works indicated
19IB0069	Construction of Flood Control Structures along Borongan-Guiuan Road, K1007+150 – K01008+200, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Nov. 13, 2018	Dec. 04, 2018	12/7/2018	12/7-17/2018	GoP	26,778,534.89		26,778,534.89	Construction of Flood Control L= 75m. and other related scope of works

19IB0071	Construction/Improvement of Access Road Leading to Paninihi-an Island and Barangitaw Beach Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 15, 2018	Dec. 05, 2018	12/17/2018	12/17-26/2018	GoP	44,097,845.76		44,097,845.76	Reconstruction to concrete pavement width = 6.0m, length = 1.250 lane km, thickness = 0.23m and construction of 1 Spar, 100.50 sq.m. RCDG Bridge including construction of detour and otherscope of work
19IB0072	Preventive Maintenance – Secondary Roads Along Jct. Buenavista-Lawaan-Marabut Road K0952+(-800) – K0952+(-108), K0953+218 – K0953+334, K0954+134 – K0954+438, K0955+175 – K0955+180, K0957+568 - K0957+588, K0962+594 – K0962+712, K0962+805 – K0963+132, K0963+559 – K0963+568, K0989+177 – K0989+258, K0991+056 – K0991+063	Maintenance Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/14/2018	12/14-21/2018	GoP	7,348,491.44		7,348,491.44	Concrete reblocking; length = 48.00m, width = 3.05m (1-lane), thickness = 0.28m; concrete lined canal, length = 327.00m per scope of works indicated
19IB0073	Construction of Flood Mitigation Structure-Construction of Buenavista Flood Control Project, Buenavista, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/31/2018	12-31-1/9/2019	GoP	19,596,681.36		19,596,681.36	Construction of Flood Control L =129.8m. and other related scope of works
19IB0074	Construction of Flood Control Structure along Dolores River Poblacion 1 and 2 Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/31/2018	12-31-1/9/2019	GoP	19,594,125.33		19,594,125.33	Construction of Flood Control L= 89m. and other related scope of works
19IB0075	Construction of Brgy. Punta Maria Flood Control, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/31/2019	12-31-1/9/2019	GoP	19,390,975.58		19,390,975.58	Construction of Flood Control L= 124m. and other related scope of works
19IB0076	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapes and Landslide Tertiary Roads, Arteche-Jipapad-Las Navas Rawis Road K0968+(-073)- K0968+052, K0968+270 – K0968+434, K0970+185 – K0970+383, K0971+210-K0971+274, K0971+215-K0971+250	Construction Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/31/2019	12-31-1/9/2019	GoP	44,703,097.77		44,703,097.77	Construction of Retaining Wall Length=551 Lin.m. & Stone Masonry w/ Concrete Facing Length=35 Ln.m.

19IB0077	Access Road from National Highway Leading to Borongan City Airport, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/31/2018	12-31-1/9/2019	GoP	19,586,192.56		19,586,192.56	Reconstruction to Concrete pavement width=6.1m thickness = 0.23m,length = 1652 l.m. and other scope of work to be done
19IB0078	Off-Carriageway Improvement – Secondary Roads Arteché-Jipapad-Las Navas Rawis Road (S00174SM) CH, 0 – CH, 3627	Construction Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/31/2018	12-31-1/9/2019	GoP	37,315,642.17		37,315,642.17	Paving of Shoulder, Length = 3,327.00m (B.S.), ave width of 1.50m, thickness = 0.20m; including construction of slope protection length per scope of works indicated
19IB0079	Rehabilitation/Reconstruction/Upgrading of Damage Paved National Roads Along Jct. Taft-Oras-San Policarpo-Arteché Road K0922+500 – K0922+930	Construction Section	Competitive Bidding	Nov. 19, 2018	Dec. 10, 2018	12/31/2018	12-31-1/9/2019	GoP	16,248,793.00		16,248,793.00	Reconstruction of damaged paved national road; length = 460.00m,width = 6.70m, thickness = 0.28m, including construction of lined canal w/ cover, length = 467.00m, per scope of works indicated
19IB0080	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Wright-Taft-Borongan Road K0861+615-K0861+690, K0864+636-K0864+672, K0864+722-K0864+737, K0866+549-K0866+575, K0878+062-K0878+107, K00889+455-0889+553, K0892+822-K0892+867, K0907+100-K0907+200-K0907+922-K0907+956, K0919+970-K0920+020,K0922+180-K0922+260	Construction Section	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	12/31/2018	12-31-1/9/2019	GoP	35,567,124.72		35,567,124.72	Construction of Slope Protection with Retaining Wall L=206 Lin.m. Stone Masonry w/ Concrete Facing L=222 Lin.m. & Steel Sheet Piles L=101 Lin.m.
19IB0081	Construction/Improvement of Access Road Leading to Bacayawan Beach, Lorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	12/17/2019	12/17-26/2018	GoP	4,881,556.02		4,881,556.02	Construction of Concrete road width=5.0m, Thickness=0.20m,length =0.560 lane Km and other scope of work to be done
19IB0082	Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. II (B00484SM) along Borongan – Guiuan Road, Lorente, Eastern Samar	Maintenance Section	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	12/17/2019	12/17-26/2018	GoP	4,899,132.04		4,899,132.04	Rehabilitation/Repair of Slope and Scour Bank Protection of Abut. 1 & 2 with 0.20m thick reinforced Concrete facing, Stone Masonry and Gabions per Scope of works

19IB0083	Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. I (B00483SM) along Borongan – Guiuan Road, Llorente, Eastern Samar	Maintenance Section	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	12/17/2018	12/17-26/2018	GoP	4,899,123.46		4,899,123.46	Rehabilitation/Repair of Slope and Scour Bank Protection of Abut. 1 & 2 with 0.20m thick reinforced Concrete facing, Stone Masonry and Gabions per Scope of works
19IB0084	Construction (Completion) of Multi-Purpose Building, Brgy. San Saturnino, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	12/17/2018	12/17-26/2018	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Two (2)-Storey Barangay Hall and other scope of work indicated
19IB0085	Construction (Completion) of Multi-Purpose Building, Brgy. Sta. FE, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	12/17/2018	12/17-26/2018	GoP	500,000.00		500,000.00	Completion of Multi-Purpose Building (Brgy. Hall) and other Scope of work indicated
19IB0086	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Guiuan-Sulangan Peninsula Road (S00188SM) CH. 127 – CH. 1117	Construction Section	Competitive Bidding	Nov. 26, 2018	Dec. 17, 2018	12/31/2018	12/31-1/10/2019	GoP	28,831,252.38		28,831,252.38	Rehabilitation/Reconstruction/upgrading of Damaged paved road along Guiuan-Sulangan Peninsula road; length = 990.00m, width = 6.70m, thickness = 0.28m w/road shoulder ave. width of 1.50m including concrete lined canal length = 40800m per scope of works indicated
19IB0087	Preventive Maintenance – Secondary Roads along Jct. Taft-San Policarpo-Arteche Roads K0891+(-725) – K0892+334.5, K0892+438 – K0893+292.5, K0893+410.5 – K0893+719	Maintenance Section	Competitive Bidding	Nov. 26, 2018	Dec. 17, 2018	12/31/2018	12/31-1/10/2019	GoP	24,495,092.04		24,495,092.04	Concrete reblocking; Length = 1,390.00m width = 3.05m (1-lane), thickness = 0.28m, including concrete lined canal, length = 1,139.00m per scope of works
19IB0088	Construction of Flood Control Structure along Borongan River Brgy. Calingatnan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 26, 2018	Dec. 17, 2018	12/31/2018	12/31-1/10/2019	GoP	24,496,308.88		24,496,308.88	Construction of Flood Control L = 148.00m and other scope of work
19IB0089	Rehabilitation of Brgy. 3,9,10,12 Flood Control Structure Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 26, 2018	Dec. 17, 2018	12/31/2018	12/31-1/10/2019	GoP	19,575,170.69		19,575,170.69	Construction of Flood control L = 76m, and Repair/Rehab of flood control L = 98m. and other related scope of works

19IB0090	Off – Carriageway Improvement – Secondary Roads Borongan-Guiuan Road K0960+319 – K0961+673, K0961+708 – K0961+943, K0963+935–K0964+744	Construction Section	Competitive Bidding	Jan. 17, 2019	Feb. 06, 2019	2/11/2019	2/11-20/2019	GoP	23,875,727.51		23,875,727.51	Paving Shoulders, Length = 2,460.00m (B.S.), ave width of 1.50m, thickness = 0.20m; including construction of slope protection length =507.00m per scope of works indicated
19IB0091	Rehabilitation/Improvement of Box Culvert at Brgy. Canteros Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 26, 2018	Dec. 17, 2018	12/20/2018	12/20-28/2018	GoP	4,898,792.42		4,898,792.42	Rehabilitation/Improvement of 180m x 2.10m x 8.00m Double Barrel RCBC including wingwall and apron; Reconstruction of damage PCCP length =210.00m width =5.00m, thickness = 0.20m with 1.50m road shoulder B.S. including concrete lined canal length = 60.00m and slope protection works per scope of works indicated
19IB0092	Construction of Flood Control at Brgy. 02 and 03, Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	12/10/2018	1/10-18/2019	GoP	9,793,645.24		9,793,645.24	Construction of Flood Control L =49.00m and other related scope of works
19IB0093	Construction (Completion) of Multi-Purpose Building, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 26, 2018	Dec. 17, 2018	12/20/2018	12/20-28/2018	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Canopy and covered Walk) and other scope of work indicated
19IB0094	Rehabilitation of Flood Control Structures along Loom River, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	29,393,774.40		29,393,774.40	Construction of Flood Control L= 148m and other related scope of works
19IB0095	Construction of Artech Flood Control, Artech, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	19,597,401.74		19,597,401.74	Construction of Flood Control L = 153.5m and other related scope of works
19IB0096	Construction of Flood Control Structure at Brgy. Sabang North, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	19,597,145.41		19,597,145.41	Construction of Flood Control L = 153.30m and other related scope of works
19IB0097	Construction (Completion) of Multi – Purpose Building, Brgy. San Vicente Elementary School, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	999,981.57		999,981.57	Construction (Completion) of Multi-purpose Building and other scope of work indicated herein
19IB0098	Construction of Multi – Purpose Building, Brgy. Bunacan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	3,429,885.18		3,429,885.18	Construction of Multi-purpose Building (15.00x30.00m Covered court) and other scope of work indicated herein

19IB0099	Construction of Multi – Purpose Building (Phase 2) Brgy. Bagtong, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	1,499,894.09		1,499,894.09	Construction (Completion) of Multi-purpose Building (15.00x30.00m Covered court) Roofing and Slab on Fill and other scope of work indicated herein
19IB0100	Construction of Missing Links/New Roads along Artech, Brgy. Catumsan – Jipapad – Las Navas – Catubig – Rawis Road, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	19,595,485.99		19,595,485.99	Construction of gravel road width= 6.1m, Length = 3.0 lane km and other scopes of works to be done.
19IB0101	Construction of Balangiga Flood Control along Balangiga River Balangiga, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29, 2018	Dec. 18, 2018	12/29/2018	12/21-1/9/2019	GoP	39,196,286.77		39,196,286.77	Construction of Flood Control L=11.2 m with 3m x 3m box culvert and other scope of works
19IB0102	Construction/Improvement of Access Road Leading to Canhugas Nature Park Hernani, Eastern Samar	Construction Section	Competitive Bidding	Dec. 01, 2018	Dec. 20, 2018	1/10/2019	1/10-18/2019	GoP	19,581,314.15		19,581,314.15	Reconstruction to concrete pavement width = 6.0m, thickness = 0.23m, length = 1.944 lane km and other scope of work to be done
19IB0103	Concreting of Road, Brgy. Purok D-2, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Dec. 01, 2018	Dec. 20, 2018	12/28/2018	12/28-1/7/2019	GoP	1,947,530.40		1,947,530.40	Construction of concrete road width = 4.0m, thickness = 0.20m, length= 0.194 lane and other scope of works
19IB0104	Fabrication and Installation of Right-of Way Monument Along Eastern Samar Road Network	Construction Section	Competitive Bidding	Dec. 01, 2018	Dec. 20, 2018	12/28/2018	12/28-1/7/2019	GoP	1,844,189.57		1,844,189.57	Fabrication and installation of right of way Monument along Eastern Samar Road Network and other scope of works
19IB0105	Construction of Multi-purpose Building Brgy. Mabuhay, Taft, Eastern Samar	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	1/7/2019	1/7-16/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building (Evacuation Building) Phase –1 and other scope of work indicated
19IB0106	Retrofitting/Strengthening of Permanent Bridges at Mandarin Bridge (B00450SM) along Wright – Taft – Borongan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	1/7/2019	1/7-16/2019	GoP	5,878,493.21		5,878,493.21	Retrofitting/Strengthening of (1) span, Two Lane (L=15.00 m) RCDGBridge (Application of Carbon Fiber Sheet/Plate on Girders and Reconstruction of Deck)
19IB0107	Retrofitting/Strengthening of Permanent Bridges at Danao Bridge (B00456SM) along Wright – Taft – Borongan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	1/10/2018	1/10-16/2019	GoP	19,597,081.12		19,597,081.12	Retrofitting/Strengthening of (3) span, Two Lane (L=60.30 m) RCDGBridge (Application of Carbon Fiber Sheet/Plate on Girders)
19IB0108	Rehabilitation/Major Repair of Permanent Bridge Polangi Bridge (B00458SM) along Wright – Taft – Borongan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	1/7/2019	1/10-16/2019	GoP	4,894,145.75		4,894,145.75	Rehabilitation/Major Repair of (1) span, Two Lane (L=15.50m) RCDGBridge (Reconstruction of Deck and Construction of Scour Protection)

19IB0109	Rehabilitation/Major Repair of Permanent Bridge at Vigan Bridge (B00490SM)along Borongan - Guiuan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	1/14/2019	1/7-16/2019	GoP	29,395,558.94		29,395,558.94	Rehabilitation/Major Repair of (8) span, Two Lane (L=75.00m) RCDGBridge (Reconstruction of Deck)
19IB0110	Construction of Drainage System Brgy. Alang-alang, Borongan City	Construction Section	Competitive Bidding	Dec. 19, 2018	Jan. 08, 2019	1/14/2019	1/14-23/2019	GoP	979,542.13		979,542.13	Construction of Drainage, length = 187.00m per scope of works indicated
19IB0111	Construction of Multi-Purpose Building (Phase I) Barangay Bagua, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	1/14/2019	1/14-23/2019	GoP	1,499,760.89		1,499,760.89	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0112	Construction of Multi-Purpose Building (Phase I) Barangay Balud, Sitio Lipgutan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	1/14/2019	1/14-23/2019	GoP	1,499,686.48		1,499,686.48	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0113	Construction of Multi-Purpose Building (Phase I), Barangay Asgad, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	1/14/2019	1/14-23/2019	GoP	1,499,946.02		1,499,946.02	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0114	Construction of Multi-Purpose Building (Phase I) Barangay Malabag, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	1/14/2019	1/14-23/2019	GoP	1,499,780.70		1,499,780.70	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0115	Construction of Multi-Purpose Building (Phase I) Barangay Balogo, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	1/14/2019	1/14-23/2019	GoP	1,499,721.34		1,499,721.34	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0116	Construction of Multi-Purpose Building (Phase I) Barangay San Rafael, Taft, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	1/14/2019	1/14-23/2019	GoP	1,499,962.65		1,499,962.65	Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0117	Construction of Multi-Purpose Building (Phase I) Barangay Cagbonga, Borongan City	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	1/14/2019	1/14-23/2019	GoP	1,469,834.83		1,469,834.83	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated

19IB0118	Construction of Multi-Purpose Building, Barangay 13, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	2/11/2019	3/13-22/2019	GoP	2,999,872.81		2,999,872.81	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0119	Construction of Multi-Purpose Building (Phase I) Barangay Malbog, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	1/23/2019	1/23-31/2019	GoP	1,499,915.47		1,499,915.47	Construction of Multi-Purpose Building (14.50 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0120	Construction of Multi-Purpose Building (Phase I) Barangay Santa Cruz, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	1/23/2019	1/23-31/2019	GoP	1,499,963.91		1,499,963.91	Construction of Multi-Purpose Building (15.00 x 27.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0121	Construction of Multi-Purpose Building (Phase I) Barangay San Vicente, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	1/23/2019	1/23-31/2019	GoP	1,499,876.40		1,499,876.40	Construction of Multi-Purpose Building (14.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0122	Construction of Multi-Purpose Building (Phase I) Barangay Iberan, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	1/23/2019	1/23-31/2019	GoP	1,499,997.52		1,499,997.52	Construction of Multi-Purpose Building (15.00 x 24.50m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0123	Construction of Multi-Purpose Building (Phase I) Barangay Magongbong, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	1/23/2019	1/23-31/2019	GoP	1,499,869.66		1,499,869.66	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0124	Construction of Multi-Purpose Building (Phase I) Barangay Dampigan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	1/23/2019	1/23-31/2019	GoP	1,485,344.03		1,485,344.03	Construction of Multi-Purpose Building (15.00 x 26.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0125	Construction of Multi-Purpose Building (Phase I) Barangay Denigpian, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	1/23/2019	1/23-31/2019	GoP	1,499,993.27		1,499,993.27	Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0126	Construction of Multi-Purpose Building, Barangay B, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Feb. 20, 2019	March 12, 2019	3/21/2019	3/21-29/2019	GoP	2,999,934.86		2,999,934.86	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated

19IB0127	Construction of Multi-Purpose Building (Phase I)Barangay San Pascual, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 01, 2019	March 21, 2019	4/3/2019	4/3-12/2019	GoP	1,499,890.75		1,499,890.75	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0128	Construction of Multi-Purpose Building (Phase I)Barangay Canlaray, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	March 01, 2019	March 21, 2019	4/3/2019	4/3-12/2019	GoP	1,499,955.81		1,499,955.81	Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0129	Construction of Multi-Purpose Building (Phase I)Barangay Cagtabon, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 01, 2019	March 21, 2019	4/3/2019	4/3-12/2019	GoP	1,499,847.65		1,499,847.65	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0130	Construction of Multi-Purpose Building (Phase I)Barangay Sohutan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	March 01, 2019	March 21, 2019	4/3/2019	4/3-12/2019	GoP	1,499,912.65		1,499,912.65	Construction of Multi-Purpose Building (12.00 x 25.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0131	Construction of Multi-Purpose Building (Phase I), Barangay Gayam, Taft, Eastern Samar	Construction Section	Competitive Bidding	March 01, 2019	March 21, 2019	4/3/2019	4/3-12/2019	GoP	1,499,985.07		1,499,985.07	Construction of Multi-Purpose Building (13.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0132	Construction of Multi-Purpose Building (Phase I)Barangay Sta Cruz, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 01, 2019	March 21, 2019	4/3/2019	4/3-12/2019	GoP	1,499,993.27		1,499,993.27	Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0133	Construction of Multi-Purpose Building (Phase I)Barangay Caisawan, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	March 01, 2019	March 21, 2019	4/3/2019	4/3-12/2019	GoP	1,499,995.88		1,499,995.88	Construction of Multi-Purpose Building (11.00 x 21.50m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0134	Construction of Multi-Purpose Building Cagdine, Oras, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	799,998.35		799,998.35	Complete Construction of Multi-Purpose Building (Brgy. Hall 6.00m x 800m) Phase -I and other scope ofwork indicated
19IB0135	Construction of Multi-Purpose Building (Phase – I)Barangay San Antonio (Tubabao Island), Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	1,499,938.21		1,499,938.21	Construction of Multi-Purpose Building (15.00 x 29.00m Covered Court) with partial roof accomplishment and other scope of work indicated

19IB0136	Construction of Multi-Purpose Building (Phase – I) Barangay San Isidro, Hernani, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	1,499,930.58		1,499,930.58	Construction of Multi-Purpose Building (12.50 x 22.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0137	Construction of Multi-Purpose Building (Phase – I) Barangay Factoria, Oras, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	1,499,896.35		1,499,896.35	Construction of Multi-Purpose Building (15.00 x 27.00m Covered Court) and other scope of work indicated
19IB0138	Construction of Multi-Purpose Building (Phase – I)Barangay Buenavista, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	1,499,847.65		1,499,847.65	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0139	Construction of Multi-Purpose Building, Barangay Abucay, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
19IB0140	Construction of Multi-Purpose Building (Phase – I) Barangay Binalay, General MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	1,499,862.45		1,499,862.45	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0141	Construction of Multi-Purpose Building (Phase – I)Barangay San Jose, Mercedes, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	1,499,732.56		1,499,732.56	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0142	Construction of Multi-Purpose Building Barangay Caglaoan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	500,000.00		500,000.00	Construction of Multi-Purpose Building (Barangay Stage) and other scope of work indicated
19IB0143	Construction of Multi-Purpose Building, Barangay San Vicente, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12, 2019	March 5, 2019	3/11/2019	3/11-20/2019	GoP	500,000.00		500,000.00	Construction of Multi-Purpose Building (Barangay Stage) and other scope of work indicated
19IB0144	Rehabilitation of Flood Control Structure along Borongan River, Brgy. Surok, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Jan. 25, 2019	Feb. 14, 2019	2/27/2019	2/27-4/5/2019	GoP	24,493,844.45		24,493,844.45	Construction of Flood Control L = 138.00m. and other related scope of works
19IB0145	Construction of Flood Control Structure along Oras River Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 25, 2019	Feb. 14, 2019	2/27/2019	2/27-4/5/2019	GoP	9,797,612.44		9,797,612.44	Construction of Flood control L=78.85m and other related scope of works

19IB0146	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Monica, Oras, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	4/11/2019	4/1-10/2019	GoP	500,000.00		500,000.00	Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
19IB0147	Concreting of Road Brgy. Roxas to Brgy. Tandang Sora, General Macarthur, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	4/11/2019	4/1-10/2019	GoP	4,894,444.39		4,894,444.39	Construction of road width=7.0m, 600m Lane Km and Concreting of Road width 5.0m, thickness=0.20m, length=0.240 lane km and other scopes of work
19IB0148	Concreting of Road Brgy. Nato to Brgy. Bongdo, Taft, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28, 2019	March 19, 2019	4/11/2019	4/1-10/2019	GoP	4,886,959.26		4,886,959.26	Construction of Concrete road width=5.0m, thickness=0.20m, length=0.560 Lane Km and other scopes of work
19IB0149	Repair/Maintenance and Installation of Road Safety Devices (Safety Barriers w/ Road Signs)	Construction Section	Competitive Bidding	Feb. 04, 2019	Feb. 28, 2019	3/12/2019	3/12-21/2019	GoP	97,987,119.01		97,987,119.01	Repair/Maintenance and Installation of Road Safety Devices, 5,030 Lr.m. of Guardrails (Safety Barriers / Guardrails and Cheverone) along Jct. Buena Vista-Lawaan Road Section and scope of works indicated
19IB0150	Installation of Safety Barriers/Guardrails and Road Signs, along Jct. Taft-Arteche Road Section, K0891+828 – K00920+000, S00167SM	Construction Section	Competitive Bidding	Feb. 04, 2019	Feb. 28, 2019	3/12/2019	3/12-21/2019	GoP	97,798,238.21		97,798,238.21	Installation/Construction of Road Safety Devices, 5,207 Lr.m. of guardrails (safety barriers/guardrails with roads signs) and other scope of works indicated
19IB0151	Installation of Safety Barriers/Guardrails and Road Signs along Guiuan – Sulangan Peninsula Road Section, K01049+(-826) – K01067+397, S00188SM	Construction Section	Competitive Bidding	Feb. 04, 2019	Feb. 28, 2019	3/12/2019	3/12-21/2019	GoP	96,066,967.17		96,066,967.17	Installation/Construction of Road Safety Devices, 5,811 Lr.m. of guardrails (safety barriers/guardrails with roads signs) and other scope of works indicated
19IB0152	Construction of Multi-Purpose Building (Phase 1), Barangay Campidhan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Feb. 20, 2019	March 12, 2019	3/18/2019	3/18-27/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building (Barangay Hall) with partial Doors, Plumbing Works and Electrical Works and other scope of work indicated
19IB0153	Construction of Multi-Purpose Building, Pagbabangnan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Feb. 20, 2019	March 12, 2019	3/18/2019	3/18-27/2019	GoP	1,199,819.11		1,199,819.11	Construction of Multi-Purpose Building (Day Care Center 7.00m x 8.00m) and other scope of work indicated

19IB0154	Construction (Completion) of Multi-Purpose Building (Barangay Hall), and other scope of work indicated	Construction Section	Competitive Bidding	Feb. 20, 2019	March 12, 2019	3/18/2019	3/18-27/2019	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall), and other scope of work indicated
19IB0155	Construction of Multi-Purpose Building (Phase 1), Barangay 4, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Feb. 20, 2019	March 12, 2019	3/18/2019	3/18-27/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building (Barangay Hall), with Partial Doors, Plumbing works and electrical Works and other scope of work indicated
19IB0156	Repair/Improvement of National Roads Asphalt Overlay Along Jct. Taft-San Poli-Arteche Road Section, K0917+550-K0923+800 Eastern Samar	Construction Section	Competitive Bidding	March 04, 2019	March 26, 2019	4/1/2019	4/1-10/2019	GoP	98,069,817.01		98,069,817.01	Asphalt overlay 8 meters wide, 625I In.m, 50mm Thick. Along Jct. Taft-SanPoli-Arteche Road Section
19IB0157	Repair/Improvement of National Roads Asphalt Overlay Along Jct. Buenavista-Lawaan-Marabut Road Section, K0952+(-)828-K0957+482 Eastern Samar	Construction Section	Competitive Bidding	March 04, 2019	March 26, 2019	4/1/2019	4/1-10/2019	GoP	98,975,340.31		98,975,340.31	Asphalt overlay 8 meters wide, 631I In.m, 50mm Thick. Along Jct. Buenavista-Lawaan-Marabut Road Section

GOODS AND SERVICES

1	Purchase/Delivery of Common Office Supplies for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/7-1/28/2019	1/28/2019	1/30/2019	2/8/2019	GoP	2,420,442.45		2,420,442.45	Office Supplies
2	Purchase/Delivery of Common Office Supplies for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/1-1/22/2019	4/23/2019	5/6/2019	5/8/2019	GoP	49,377,742.35		49,377,742.35	Office Supplies
3	Purchase/Delivery of Common Office Supplies for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/1-7/22/2019	7/22/2019	7/24/2019	6/5/2019	GoP	869,030.52		869,030.52	Office Supplies
4	Purchase/Delivery of Common Office Supplies for use in the Fourth Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	10/1-10/21/2019	10/21/2019	10/23/2019	10/30/2019	GoP	771,250.32		771,250.32	Office Supplies
5	Purchase/Delivery of Office Equipment for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/10-1/30/2019	1/30/2019	2/30/2019	2/11/2019	GoP	4,856,998.08		4,856,998.08	Office Equipment

6	Purchase/Delivery of Office Equipment for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/8-4/28/2019	4/29/2019	5/2/2019	5/10/2019	GoP	1,726,350.35		1,726,350.35	Office Equipment
7	Purchase/Delivery of Office Equipment for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/8-7/29/2019	7/29/2019	7/31/2019	8/9/2019	GoP	708,970.52		708,970.52	Office Equipment
8	Purchase/Delivery of Office Equipment for use in the Fourth Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	10/7-10/28/2019	10/28/2019	10/30/2019	11/8/2019	GoP	716,350.46		716,350.46	Office Equipment
9	Purchase/Delivery of I.T. Equipment for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/7-1/28/2019	1/28/2019	1/30/2019	2/8/2019	GoP	13,926,721.00		13,926,721.00	I.T Equipment
10	Purchase/Delivery of I.T. Equipment for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/1-1/22/2019	4/23/2019	5/6/2019	5/8/2019	GoP	9,507,902.00		9,507,902.00	I.T Equipment
11	Purchase/Delivery of I.T. Equipment for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/1-7/22/2019	7/22/2019	7/24/2019	6/5/2019	GoP	3,962,170.03		3,962,170.03	I.T Equipment
12	Purchase/Delivery of I.T. Equipment for use in the Fourth Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	10/1-10/21/2019	10/21/2019	10/23/2019	10/30/2019	GoP	2,295,765.30		2,295,765.30	I.T Equipment
13	Purchase/Delivery of Safety Gears for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/10-1/30/2019	1/30/2019	2/30/2019	2/11/2019	GoP	844,750.00		844,750.00	Safety Gears
14	Purchase/Delivery of Safety Gears for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/8-4/28/2019	4/29/2019	5/2/2019	5/10/2019	GoP	13,000.00		13,000.00	Safety Gears
15	Purchase/Delivery of Signages/Traffic Signs for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/7-1/28/2019	1/28/2019	1/30/2019	2/8/2019	GoP	10,750,000.00		10,750,000.00	Safety Gears
16	Purchase/Delivery of Oil, Fuel & Lubricants & Dry Chemicals for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/10-1/30/2019	1/30/2019	2/30/2019	2/11/2019	GoP	2,928,960.00		2,928,960.00	Oil, Fuel & Lubricants & Dry Chemicals

17	Purchase/Delivery of Spareparts for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/7-1/28/2019	1/28/2019	1/30/2019	2/8/2019	GoP	4,196,333.75		4,196,333.75	Spareparts
18	Purchase/Delivery of Spareparts for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/1-1/22/2019	4/23/2019	5/6/2019	5/8/2019	GoP	4,856,333.00		4,856,333.00	Spareparts
19	Purchase/Delivery of Spareparts for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/1-7/22/2019	7/22/2019	7/24/2019	6/5/2019	GoP	4,406,333.00		4,406,333.00	Spareparts
20	Purchase/Delivery of Spareparts for use in the Fourth Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	10/1-10/21/2019	10/21/2019	10/23/2019	10/30/2019	GoP	4,256,333.00		4,256,333.00	Spareparts
21	Purchase/Delivery of Services for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/10-1/30/2019	1/30/2019	2/30/2019	2/11/2019	GoP	180,000.00		180,000.00	Services
22	Purchase/Delivery of Services for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/8-4/28/2019	4/29/2019	5/2/2019	5/10/2019	GoP	30,000.00		30,000.00	Services
23	Purchase/Delivery of Construction Equipment & Accessories for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/7-1/28/2019	1/28/2019	1/30/2019	2/8/2019	GoP	8,882,256.16		8,882,256.16	Construction Equipment & Accessories
24	Purchase/Delivery of Construction Equipment & Accessories for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/1-1/22/2019	4/23/2019	5/6/2019	5/8/2019	GoP	1,013,064.16		1,013,064.16	Construction Equipment & Accessories
25	Purchase/Delivery of Construction Equipment & Accessories for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/1-7/22/2019	7/22/2019	7/24/2019	6/5/2019	GoP	1,013,064.16		1,013,064.16	Construction Equipment & Accessories
26	Purchase/Delivery of Construction Equipment & Accessories for use in the Fourth Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	10/1-10/21/2019	10/21/2019	10/23/2019	10/30/2019	GoP	1,013,064.16		1,013,064.16	Construction Equipment & Accessories

27	Purchase/Delivery of Construction & Electrical Materials for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/10-1/30/2019	1/30/2019	2/30/2019	2/11/2019	GoP	20,624,125.00		20,624,125.00	Construction & Electrical Materials
28	Purchase/Delivery of Construction & Electrical Materials for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/8-4/28/2019	4/29/2019	5/2/2019	5/10/2019	GoP	7,289,825.00		7,289,825.00	Construction & Electrical Materials
29	Purchase/Delivery of Construction & Electrical Materials for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/8-7/29/2019	7/29/2019	7/31/2019	8/9/2019	GoP	6,701,525.00		6,701,525.00	Construction & Electrical Materials
30	Purchase/Delivery of Construction & Electrical Materials for use in the Fourth Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	10/7-10/28/2019	10/28/2019	10/30/2019	11/8/2019	GoP	6,701,525.00		6,701,525.00	Construction & Electrical Materials
31	Purchase/Delivery of Asphalt for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/7-1/28/2019	1/28/2019	1/30/2019	2/8/2019	GoP	5,600,000.00		5,600,000.00	Asphalt
32	Purchase/Delivery of Asphalt for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/1-7/22/2019	7/22/2019	7/24/2019	6/5/2019	GoP	3,548,850.00		3,548,850.00	Asphalt
33	Purchase/Delivery of Asphalt for use in the Fourth Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	10/1-10/21/2019	10/21/2019	10/23/2019	10/30/2019	GoP	3,548,850.00		3,548,850.00	Asphalt
34	Purchase/Delivery of Paints for use in the First Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	1/10-1/30/2019	1/30/2019	2/30/2019	2/11/2019	GoP	35,936,600.00		35,936,600.00	Paints
35	Purchase/Delivery of Paints for use in the Second Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	4/8-4/28/2019	4/29/2019	5/2/2019	5/10/2019	GoP	6,452,100.00		6,452,100.00	Paints
36	Purchase/Delivery of Paints for use in the Third Quarter at DPWH ESDEO, Borongan City, Eastern Samar		Competitive Bidding	7/8-7/29/2019	7/29/2019	7/31/2019	8/9/2019	GoP	6,452,100.00		6,452,100.00	Paints
19GIB0001	Purchase/delivery of Spareparts & Supplies for use of Isuzu Elf, SGM-424, Toyota Hilux, SES-692 and Isuzu Pick-up, SES-606.		Competitive Bidding	11/7-27/2018	7/27/2018			GoP	481,000.00		481,000.00	Spareparts & Supplies


19GIB0002	Purchase/delivery of Office Equipment, Office Furniture and Fixtures for use at DPWH Office.		Competitive Bidding	11/14-12/4/2018	12/4/2018			GoP	2,218,500.00		2,218,500.00	Office Equipment, Office Furniture and Fixtures
19GIB0003	Purchase/delivery of Spareparts for use of DPWH Grasscutter.		Competitive Bidding	11/14-12/4/2018	12/4/2018			GoP	299,500.00		299,500.00	Spareparts
19GIB0004	Purchase/delivery of IT Equipment for use at the Public Information Office.		Competitive Bidding	11/14-12/4/2018	12/4/2018			GoP	588,223.00		588,223.00	IT Equipment
19GIB0005	Purchase/delivery of Informative and warning signs for use along Eastern Samar Road Network.		Competitive Bidding	11/30-12/19/2018	12/19/2018			GoP	1,135,500.00		1,135,500.00	Informative and warning signs
19GIB0006	Purchase/delivery of Information Technology Equipment for use at the maintenance section		Competitive Bidding	11/28-12/18/2018	12/18/2018			GoP	457,513.00		457,513.00	Information Technology Equipment
19GIB0007	Purchase/delivery of Grasscutters for use in the Vegetation Control along Eastern Samar Road Network		Competitive Bidding	11/28-12/18/2018	12/18/2018			GoP	1,499,400.00		1,499,400.00	Grasscutters
19GIB0008	Purchase/delivery of Construction Tools for use in the maintenance activities.		Competitive Bidding	11/28-12/18/2018	12/18/2018			GoP	685,000.00		685,000.00	Construction Tools
19GIB0009	Purchase/delivery of Office Equipment and its accessories for use of Maintenance Personnel		Competitive Bidding	11/30-12/19/2018	12/19/2018			GoP	458,427.35		458,427.35	Office Equipment and its accessories
19GIB0010	Purchase/delivery of Grasscutters Blade & Spark plug for use of Grasscutters.		Competitive Bidding	11/30-12/19/2018	12/19/2018			GoP	600,000.00		600,000.00	Grasscutters Blade & Spark plug
19GIB0011	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and edgelines along Eastern Samar Road Network.		Competitive Bidding	12/1-20/2018	12/20/2018			GoP	5,991,750.00		5,991,750.00	Thermoplastic Paints
19GIB0012	Purchase/delivery of Spareparts for use of various DPWH service vehicles.		Competitive Bidding	12/1-20/2018	12/20/2018			GoP	610,000.00		610,000.00	Spareparts
19GIB0013	Purchase/delivery of ReflectORIZED Traffic Paint and equipment for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network.		Competitive Bidding	12/1-21/2018	12/21/2018			GoP	4,993,000.00		4,993,000.00	ReflectORIZED Traffic Paint and equipment
19GIB0014	Purchase/delivery of Office Equipment for use in the Monitoring Section.		Competitive Bidding	12/8-27/2018	12/27/2018			GoP	460,000.00		460,000.00	Office Equipment

19GIB0015	Purchase/delivery of Tire & Spareparts for use of various DPWH vehicles & Equipment.		Competitive Bidding	12/8-27/2018	12/27/2018			GoP	2,076,100.00		2,076,100.00	Tire & Spareparts
19GIB0017	Purchase/delivery of Technical and Scientific Equipment for use in the Quality Assurance Section.		Competitive Bidding	1/9-29/2019	1/29/2019			GoP	11,336,559.00		11,336,559.00	Technical and Scientific Equipment
19GIB0018	Purchase/delivery of Spareparts & Supplies for use of Isuzu KB, H1-3728.		Competitive Bidding	1/9-29/2019	1/29/2019			GoP	195,000.00		195,000.00	Spareparts & Supplies
19GIB0019	Purchase/Delivery of Spareparts for use of Toyota Hilux, SJV-933 & Toyota Revo, SGM-428		Competitive Bidding	3/12-4/2/2019	4/2/2019			GoP	390,000.00		390,000.00	Spareparts
18GIB0047	Purchase/delivery of Spareparts and Tires for use of Isuzu Dmax, SGM-422 and Toyota Hi-lux, VY-3490.		Competitive Bidding	10/3-23/18	10/23/2018	3/27/2019	3/28-4/08/2019	GoP	623,000.00		623,000.00	Spareparts and Tires
CONSULTING SERVICES												
19CSIB0001	- Geotechnical Investigation for the Construction of Katugpan Bridge leading to Paninihian Island and Barangitaw Beach, Sulat, Eastern Samar, Access Road from National Highway Leading to Amanjuray - Amandaraga Falls including Bridges, Lawaan, Eastern Samar and Replacement of Coticot Bridge, Giporlos, Eastern Samar		Competitive Bidding	01/11-18/2019	1/21/2019			GoP	450,000.00		450,000.00	Short of Award pending availability/receipt of FY 2019 funds/SAA


Prepared by:


WILFREDO G. ALEGRE

Recommended by:


DOMCELIO M. NATIVIDAD

Approved by:


MANOLO A. ROJAS

+ Compose

📁 Inbox 1,152

★ Starred

🕒 Snoozed

📌 Important

> Sent

📄 Drafts 134

📁 Categories

📁 [Imap]/Sent

📁 [Imap]/Trash 75

📁 Personal

📁 Travel

👤 Wilfredo +

No Hangouts contacts

[Find someone](#)



3 of 2,765 < > 📄 ⚙️

APP CY 2019 for Civil Works, Goods and Services and Consulting Services (DPWH-ESDEO) Inbox x



Wilfredo Alegre

Submitted is the final Annual Procurement Plan (APP) CY 2019 in its prescribed format for Civil Works, Goods and Services and Consulting Services, for DPWH East

📧 8:35 AM (5 hours ago) ☆



APP Monitoring

to me

8:48 AM (4 hours ago) ☆ ↩️ ⋮

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocurement@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph