

(DPWH-Apayao First District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner- Kabugao Rd. K0592+360-K0592+414, K0599+937-K0600+107	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	15,385,959.99		15,385,959.99	Construction of Road Slope Protection Structure
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Apayao-Ilocos Norte Rd - K0608+287-K0608+396	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	3,135,630.05		3,135,630.05	Construction of Road Slope Protection Structure
	Network Development - Construction of Missing Links/New Roads, Abra-Kalinga-Apayao Road (Bulan-Banban-Pupun-Sacpil-Pinukpuk), Package 1, Apayao - Construction of Concrete Bridge	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	48,999,774.19		48,999,774.19	Construction of Concrete Bridge
	Network Development - Off-Carriageway Improvement - Secondary Roads Abut - Conner Rd - K0563+232 - K0563+751	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	8,917,429.67		8,917,429.67	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Off-Carriageway Improvement - Secondary Roads Conner- Kabugao Rd (K0598+347 - K0598+617)	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	5,389,145.85		5,389,145.85	Off-Carriageway Improvement: Shoulder Paving / Construction
	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Barren River (Downstream) Flood Control, Brgy. Ripang, Conner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,216.89		19,599,216.89	Construction of Flood Mitigation Structure
	Network Development-Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd K0630+801 - K0631+851	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	48,998,679.09		48,998,679.09	Paving of Unpaved Road (Construction of 280mm thk. PCCP)
	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Barren River (Upstream) Flood Control, Brgy. Talifugo, Conner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,545.54		19,599,545.54	Construction of Flood Mitigation Structures
	Retrofitting/ Strengthening of Permanent Bridges Bangad Br. (B02236LZ) Along Abbut-Conner Rd	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	5,879,456.90		5,879,456.90	Retrofitting/ Strengthening of Bridge
	Retrofitting/ Strengthening of Permanent Bridges Kankitan Br. (B02235LZ) Along Abbut-Conner Rd	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	5,879,862.95		5,879,862.95	Retrofitting/ Strengthening of Bridge

Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips Slope Collapse, and Landslide- Secondary Roads About-Corner Rd K0550+725-K0558+785;K0558+1282)-K0558+1247)	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	6,201,035.15		6,201,035.15	Construction of Slope Protection- Stone Masonry and Retaining Wall
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Manag-Talifugo-Paddaan Road in support of Banana, Coffee, Cacao, Rice and Corn Industries, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,744.43		19,599,744.43	Construction of Concrete Road
Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Nabuangan (Upstream) Flood Control, Brgy. Cupis, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,550.00		19,599,550.00	Construction of Flood Mitigation Structures
Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Barren River (Downstream) Flood Control, Brgy. Paddaan, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,600.00		19,599,600.00	Construction of Flood Mitigation Structures
Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Karagawan River (Upstream) Flood Control, Brgy. Badduat, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,630.00		19,599,630.00	Construction of Flood Mitigation Structures
Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Karagawan River (Downstream) Flood Control, Brgy. Luttuacan, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	19,599,471.70		19,599,471.70	Construction of Flood Mitigation Structures
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Maduang-Dapara-Maragat-Abra Boundary in support to Blacksmithing, Handicraft, Furniture, High Value Crops and Coffee Industries, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	32,337,526.28		32,337,526.28	Construction of Concrete Road
Construction/ Improvement of Access Roads Leading to Declared Tourism Destination, Manag-Liwan Road Leading to Purag River, Purag Cave and Bellang Cave, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	48,998,708.24		48,998,708.24	Construction of Concrete Road
Construction/ Improvement of Access Roads Leading to Declared Tourism Destination, Caglayan-Paddig- Cupis Road Leading to Nabuangan River, Barselan Cave, Cupis Loomweaving, Brgy. Caglayan (New Pob), Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	46,059,700.00		46,059,700.00	Construction of Concrete Road
Network Development -Paving of Unpaved Roads, Tertiary Roads Apayao-Ilocos Norte Rd, K0639+974 - K0640+060	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	48,999,300.00		48,999,300.00	Construction of Concrete Road

	Network Development -Paving of Unpaved Roads, Tertiary Roads, Apayao-Ilocos Norte Rd, K0643+176- K0643+676	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	22,866,100.00		22,866,100.00	Construction of Concrete Road
	New Construction of 1STY 3CL with attached Toilet, Paddig ES under BEFF Batch 1, CY 2020	Construction Section	YES	Competitive Bidding	Nov/22/19	Dec/12/19	Jan/27/20	Feb/11/20	GoP	6,874,547.95		6,874,547.95	Construction of 1STY-3CL (27.00m x 9.50m)

Submitted by:

LEA C. BARASI

LEA C. BARASI
Engineer III

Head, BAC-Secretariat

Approved by:

VILMA L. SANCHEZ
VILMA L. SANCHEZ
Administrative Officer V

"For and in the absence of the District Engineer"