



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22FI0001 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads- Jct. Milagros - Baleno - Lagta Rd (S00016MT) K0038+250 - K0038+350, Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/14/2022	02/24/2022	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
2	22FI0002 Network Development Program- Construction of Missing Links/ New Roads, Malubi - Cabangcalan - Dayhagan - Tinigban - Mataba Road, Masbate, Sta.5+101 - Sta.6+245, Aroroy, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Missing Links/New Roads.
3	22FI0003 Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Narangasan River Control, Sta.2+887 - Sta.3+001 (Upstream, Right Side), Sta.2+893 - Sta.3+001 (Upstream, Left Side), Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/07/2022	02/17/2022	GoP	25,592,000.00	-	25,592,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
4	22FI0004 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Lumbang River Control, Sta.4+107 - Sta.4+205 (Upstream, Right Side), Sta.4+107 - Sta.4+205 (Upstream, Left Side), Masbate City	Maintenance Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/07/2022	02/17/2022	GoP	19,247,000.00	-	19,247,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
5	22FI0005 Basic Infrastructures Program (BIP) - Construction of Road, Junction National Road to Barangay Buri, Sta.0+500 - Sta.1+336, Mandaon, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	22FI0006 Network Development Program - Construction of Missing Links/ New Roads - Asid-Tigbao-Bara-Malbug Road, Masbate, Sta.49+110 - Sta.50+675, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Missing Links/New Roads.
7	22FI0007 Network Development Program - Construction of Missing Links/ New Roads - Mandaon-Dayhagan- Road, Sta.4+350 - Sta.5+750, Mandaon, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Missing Links/New Roads.
8	22FI0008 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Jct National Road - Brgy. Villa Alvarez - Brgy. Salvacion, Sta.0+500 - Sta.0+980, Balud, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/29/2021	02/17/2022	02/28/2022	GoP	14,000,000.00	-	14,000,000.00	Construction of Road.
9	22FI0009 Basic Infrastructure Program (BIP) - Construction of Road - Junction National Road to Pamampangan, Sta.4+408 - Sta.5+123, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/29/2021	02/17/2022	02/28/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road.
10	22FI0010 Basic Infrastructure Program (BIP) - Construction of Road - Junction National Road to Sitio Bato, Barangay Tinaclipan, Sta.1+381 - Sta.2+290, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/06/2021 - 10/12/2021	10/25/2021	02/17/2022	02/28/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road.
11	22FI0011 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Secondary Roads - Masbate - Milagros Rd (S00015MT) K0011+554 K0011+1004, Masbate City	Maintenance Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/07/2022	02/17/2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	22FI0012 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Asid River Control, K0010+732 - K0011+094 (Downstream to Upstream, Right Side), K0010+732 - K0011+094 (Downstream to Upstream, Left Side), Masbate City and Milagros,	Maintenance Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/07/2022	02/17/2022	GoP	20,750,000.00	-	20,750,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
13	22FI0013 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Manulib River Control Sta.3+570.00 - Sta.3+660.00 (Upstream, Right Side), Sta.3+570.00 - Sta.3+660.00 (Upstream, Left Side), Sta.3+197.10 - Sta.3+256.60 (Downstream, Right Side), Sta.3+190.00 - Sta.3+249.00 (Downstream, Left Side), Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/07/2021	02/17/2021	GoP	24,965,000.00	-	24,965,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
14	22FI0014 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Balud-Palani-Panubigan-Pajo-Talisay Road leading to Palani Beaches, Panubigan Pajo and Talisay Mangrove Area, Brgy. Talisay,	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/21/2021	11/03/2021	02/17/2022	02/28/2022	GoP	50,000,000.00	-	50,000,000.00	Construction/ Improvement of Access Roads
15	22FI0017 Network Development Program - Road Widening - Secondary Roads - Jct Milagros-Baleno-Lagta Rd (S00016MT) K0033+193 - K0033+307, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021- 10/28/2021	11/10/2021	02/24/2022	03/07/2022	GoP	10,000,000.00	-	10,000,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	22FI0018 Network Development Program - Road Widening - Secondary Roads - Jct Tawad - Balud Rd (S00023MT) K0029+064 - K0029+163, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/24/2022	03/07/2022	GoP	10,000,000.00	-	10,000,000.00	Road Widening
17	22FI0019 Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd (S00005MT) K0008+859 - K0009+055, Mobo, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/24/2022	03/07/2022	GoP	12,983,000.00	-	12,983,000.00	Road Widening
18	22FI0020 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct Tawad-Balud Rd (S00023MT) K0028+(-714) - K0028+(360), Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	12/03/2021	02/24/2022	03/07/2022	GoP	21,681,000.00	-	21,681,000.00	Preventive Maintenance of Roads.
19	22FI0021 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Masbate-Milagros Rd (S00015MT) - K0024+000 - K0024+274, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	12/03/2021	02/24/2022	03/07/2022	GoP	16,511,000.00	-	16,511,000.00	Preventive Maintenance of Roads.
20	22FI0022 Basic Infrastructure Program (BIP) - Construction of Road - Sitio Luacan, Barangay Paraiso, Sta.2+325 - Sta.2+701, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/24/2022	03/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road.
21	22FI0023 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Crossing-Mandaon Rd (S00037MT) K0046+000 - K0047+000, Mandaon, Masbate	Maintenance Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/14/2022	02/24/2022	GoP	32,378,000.00	-	32,378,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	22FI0024 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poblacion Balud Seawall, Sta.0+000.00 - Sta.0+008.30 (Extension - Section "A"), Sta.0+000.00 - Sta.0+404.00 (Repair/ Rehab., Section A), Sta.0+000.00 - Sta.0+390.00 (Construction, Section B), Balud, Masbate	Maintenance Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/14/2022	02/24/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
23	22FI0025 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Lanang River Control, Sta.16+748 - Sta.16+873 (Downstream to Upstream, Right Side), Sta.16+640 - Sta.16+873 (Downstream to Upstream, Left Side), Aroroy, Masbate	Maintenance Section	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/10/2021	02/14/2022	02/24/2022	GoP	34,890,000.00	-	34,890,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
24	22FI0026 Network Development Program - Road Widening - Secondary Roads - Masbate-Milagros Rd (S00015MT) K0005+840 - K0005+894, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/24/2022	03/07/2022	GoP	5,000,000.00	-	5,000,000.00	Road Widening
25	22FI0027 Basic Infrastructure Program (BIP) - Construction of Road - Barangay Cagay, Masbate City to Barangay Guintorelan, Mobo, Masbate Sta.0+000 - Sta.0+198, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/17/2022	02/28/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road.
26	22FI0028 Basic Infrastructure Program (BIP) - Construction of Road - Barangay Jamorawon, Sta.1+167 - Sta.1+330, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/17/2022	02/28/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Road.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	22FI0029 Basic Infrastructure Program (BIP) - Construction of Road - Junction National Road to Barangay Bayombon, Sta.0+893 - Sta.1+215, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/17/2022	02/28/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road.
28	22FI0030 Basic Infrastructure Program (BIP) - Construction of Road - Sitio Sabang, Barangay Bantigue, Sta.0+248 - Sta.0+433, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/17/2022	02/28/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Road.
29	22FI0031 Local Program - Construction (Completion) of DPWH Masbate 2nd DEO Building, Masbate City	Construction Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/17/2022	02/28/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of Building
30	22FI0032 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Jct Tawad - Balud Rd (S00023MT) K0065+891 - K0066+117, Balud, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road
31	22FI0033 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate-Milagros Rd (S00015MT) K0023+045 - K0023+285, Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	13,740,000.00	-	13,740,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads.
32	22FI0034 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation / Improvement of Baniadero River Control, Sta.1+563 - Sta.1+810 (Downstream, Right Side), Mobo, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	38,928,000.00	-	38,928,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	22FI0035 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation / Improvement of Guinobatan River Control, Sta.3+801.50 - Sta.3+810.00 (Downstream) Sta.3+834.70 - Sta.3+934.20 (Upstream, Left Side) Sta.3+834.70 - Sta.3+934.20 (Upstream, Right Side), Aroroy, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	30,150,000.00	-	30,150,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
34	22FI0036 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation / Improvement of Tugbo River Control, Sta.0+140 - Sta.0+262 (Downstream, Right Side), Sta.0+507 - Sta.0+722 (Upstream, Left Side), Masbate City and Mobo, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	33,678,000.00	-	33,678,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
35	22FI0037 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Sta.0+000 - Sta.0+058 (Construction), Poblacion, Aroroy, Masbate	Maintenance Section	Yes	Competitive Bidding	11/08/2021-11/14/2021	12/01/2021	02/07/2022	02/17/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
36	22FI0038 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Bonbon River Control, Sta.2+562.00 - Sta.2+707.50 (Construction Upstream, Left Side), Sta.2+576.45 - Sta.2+721.95 (Construction, Upstream, Right Side), Sta.2+380.00 - Sta.2+400.00 (Repair/Rehab. Downstream, Right Side), Milagros, Masbate	Maintenance Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/03/2021	02/07/2022	02/17/2022	GoP	33,678,000.00	-	33,678,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	22FI0039 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Calasuche Seawall, Sta.0+195 - Sta.0+363, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/23/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
38	22FI0040 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Milagros Seawall and Boulevard, Sta.0+000 - Sta.0+208, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	01/20/2022-01/26/2022	02/08/2022	03/14/2022	03/24/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
39	22FI0041 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Poblacion East Seawall, Sta.0+000 - Sta.0+195, Milagros, Masbate	Construction Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/23/2021	02/17/2022	02/28/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems.
40	22FI0042 Basic Infrastructure Program (BIP) - Construction of Road - Sitio Capayas, Barangay Gangao, Sta.0+150 - Sta. 0+300, Baleno, Masbate	Construction Section	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/03/2021	02/17/2022	02/28/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Road.
41	22FI0043 Local Program - Construction of Evacuation Center, Bagacay, Mobo, Masbate	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	36,000,000.00	-	36,000,000.00	Construction of Building
42	22FI0044 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/ Causeway for Environmental Protection/ Conservation, Construction of Masbate City Port-Coastal Road (Diversion Road), Masbate City, Masbate	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	67,051,000.00	-	67,051,000.00	Construction of Road.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	22FI0045 Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Services – Construction of Multi-Purpose Building, Brgy. Sinalongan, Masbate City, Masbate	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
44	22FI0046 Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads – M.R. Espinosa Airport Rd (S00024MT) Chainage 710 – Chainage 846, Masbate City	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	7,224,000.00	-	7,224,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Road
45	22FI0047 Asset Preservation Program- Preventive Maintenance- Secondary Roads- Capitol - Cadre Rd (S00004MT) K0000+000-K0000+132, Masbate City	Construction Section	No	Competitive Bidding	01/14/2022-01/20/2022	02/02/2022	03/23/2022	04/03/2022	GoP	5,000,000.00	-	5,000,000.00	Asphalt Overlay
46	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Masbate - Milagros Rd K0024+000- K0026+500, Milagros, Masbate	Construction Section	No	Competitive Bidding	02/09/2022-02/15/2021	02/28/2022	04/03/2022	04/14/2022	GoP	85,000,000.00	-	85,000,000.00	Asphalt Overlay
47	LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of DENR - Provincial Environment and Natural Resources (DENR-PENR) Building, Masbate City	Construction Section	No	Competitive Bidding	02/09/2022-02/15/2021	02/28/2022	04/03/2022	04/14/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Building
48	LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Department of Agrarian Reform Provincial Office Building, Masbate City	Construction Section	No	Competitive Bidding	02/09/2022-02/15/2021	02/28/2022	04/03/2022	04/14/2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Building




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of DILG Building, Masbate Provincial Field Office, Masbate City	Construction Section	No	Competitive Bidding	02/09/2022-02/15/2021	02/28/2022	04/03/2022	04/14/2022	GoP	36,000,000.00	-	36,000,000.00	Construction of Building

Prepared by:


DONALD L. ARGUELLES
 OIC-Head, Procurement Unit

Recommending Approval:


JOSEPHINE F. GIME
 Chief, Quality Assurance Section
 BAC, Chairman

Approved by:


SIMON N. ARIAS
 District Engineer