



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Pampanga 3rd District Engineering Office
San Francisco Street, Barangay Pampanga, Angeles City

January 31, 2020

ROWENA CANDICE M. CRUZ
Executive Director V
GPPB Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City 1605

Madam:

Submitted herewith is the Final Annual Procurement Plan (APP) for FY 2020 based on GAA 2020 duly accomplished in the prescribed format.

For your information and reference.

Truly,


TITO JESUS T. SALVADOR
District Engineer


RO3.18MPO/TJTS

Cc: DPWH-CPO
DPWH-III


**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CI0001	Rehabilitation of Slope Protection with Steel Sheet Piles Foundation along Abacan River Sitio Maligaya, Brgy. Pulung Maragul, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Sep. 27, 2019 - Oct. 03, 2019	Oct. 17, 2019	Jan. 24, 2020	Jan. 31, 2020	GAA 2020	40,000,000.00	0	40,000,000.00	Flood Management Program
20CI0002	Rehabilitation of Slope Protection with Steel Sheet Piles Foundation along Abacan River, Brgy. Pandan to Brgy. Capaya, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Sep. 27, 2019 - Oct. 03, 2020	Oct. 17, 2020	Jan. 24, 2020	Jan. 31, 2020	GAA 2020	50,000,000.00	0	50,000,000.00	Flood Management Program
20CI0006	Camachilles - Sapang - Biabas - Bical Road, Mabalacat, Pampanga	YES	Construction Section	Public Bidding	Oct. 21-27, 2019	Nov. 12, 2019	Jan. 24, 2020	Jan. 31, 2020	GAA 2020	35,000,000.00	0	35,000,000.00	Construction/Maintenance of Access Roads
20CI0007	Repair of Breached Portion of Sacobia - Bamban River Dike, Mabalacat, Pampanga	YES	Construction Section	Public Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Jan. 24, 2020	Jan. 31, 2020	GAA 2020	22,499,000.00	0	22,499,000.00	Flood Management Program
	Construction/Rehabilitation/Upgrading of Multi-Purpose Building at the Angeles City Police Office, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	3,000,000.00	0	3,000,000.00	Building and other Structures
20CI0009	Angeles - Porac - Floridablanca - Dinaluphan Rd - KO084 + 920	YES	Construction Section	Public Bidding	Nov. 9-15, 2019	Nov. 29, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	13,972,000.00	0	13,972,000.00	Road Widening - Primary Roads
20CI0010	Sta. Ines - Atlu Bola Road, Mabalacat, Pampanga	YES	Construction Section	Public Bidding	Nov. 9-15, 2019	Nov. 29, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	25,000,000.00	0	25,000,000.00	Construction/Maintenance of Access Roads
20CI0011	Construction of Anunas - Cuayan Bypass Road, Brgy. Anunas and Cuayan, Angeles City	YES	Construction Section	Public Bidding	Nov. 9-15, 2019	Nov. 29, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	30,000,000.00	0	30,000,000.00	Local Roads and Bridges


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:


CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:


TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020


**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CI0012	East Circumferential Road Connecting MacArthur Highway to Angeles - Magalang Road in Support of Handicraft, Furniture and Garments, and Food Processing Industries, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	15,000,000.00	0	15,000,000.00	Construction/Maintenance of Access Roads
20CI0013	Clark North Access Road from MacArthur Highway to P. Balagtas Avenue, Mabalacat, Pampanga	YES	Construction Section	Public Bidding	Nov. 15-21, 2019	Dec. 06, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	25,000,000.00	0	25,000,000.00	Construction/Maintenance of Access Roads
20CI0014	Construction of Multi-Purpose Building, Barangay Poblacion, Mabalacat, Pampanga	YES	Construction Section	Public Bidding	Nov. 15-21, 2019	Dec. 06, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	3,000,000.00	0	3,000,000.00	Const. of Multi-Purpose Building
20CI0015	Zeppelin St. and Clark Perimeter Road Connecting MacArthur Highway to West Circumferential Road in Support of IT-BPM, Hotels, Garments and Textiles Industries, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	25,000,000.00	0	25,000,000.00	Construction/Maintenance of Access Roads
20CI0016	Angeles City Toll Exit Connecting NLEZ and SCTEX in Support of Handicraft, Furniture, Manufacturing, Hotel, IT-BPM, Garments and Textiles Industries, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	60,000,000.00	0	60,000,000.00	Construction/Maintenance of Access Roads
20CI0017	Quitangil Br. (B0195CLZ) along Manila North Rd	YES	Construction Section	Public Bidding	Dec. 5-11, 2019	Dec. 26, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	12,000,000.00	0	12,000,000.00	Retrofitting/Strengthening of Permanent Bridges
20CI0018	Road Connecting West Circumferential Road to East Mega Dike Bacolor Side going to San Fernando and Bacolor in Support of IT-BPM, Hotels, Garments and Textiles Industries, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Dec. 5-11, 2019	Dec. 26, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	15,000,000.00	0	45,000.00	Construction/Maintenance of Access Roads
20CI0022	Philippine Export Zone (PEZA) Road Connecting Angeles - Magalang Road to East Circumferential Road in Support of Handicraft, Furniture, Manufacturing, and Garments and Textiles Industries, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Nov. 15-21, 2019	Dec. 26, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	28,515,000.00	0	28,515,000.00	Construction/Maintenance of Access Roads


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:


CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:


TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020


**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CI0023	NLEX-SCTEX Connecting Road in Support of Furniture, IT-BPM, Hotels, Garments and Textiles Industries, Angeles City, Pampanga	YES	Construction Section	Public Bidding	Nov. 15-21, 2019	Dec. 26, 2019	Jan. 24, 2020	Jan. 24, 2020	GAA 2020	50,000,000.00	0	50,000,000.00	Construction/Maintenance of Access Roads
	Construction of Groundsill along Abacan River, Brgy. Sta. Teresita, Angeles, Pampanga	NO	Construction Section	Public Bidding	Jan. 21-27, 2020	Feb. 11, 2020	Feb. 20, 2020	Feb. 21, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Construction of Groundsill
	Construction of Groundsill along Abacan River, between Brgy. Pampanga and Brgy. Amisic, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Jan. 21-27, 2020	Feb. 11, 2020	Feb. 20, 2020	Feb. 21, 2020	GAA 2020	25,000,000.00	0	25,000,000.00	Construction of Groundsill
	Construction of Groundsill along Abacan River, Brgy. Malabanas, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Jan. 17-23, 2020	Feb. 06, 2020	Feb. 20, 2020	Feb. 21, 2020	GAA 2020	25,000,000.00	0	25,000,000.00	Construction of Groundsill
	Completion of Cutud Bridge along Angeles-Magalang Road, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	10,000,000.00	0	10,000,000.00	Completion of Cutud Bridge
	Arayat-Magalang-Mabalacat Rd - KO - 101 + (-350) - KO101 + (-304), KO101 + (-466) - KO101 + (-368), KO101 + 052 - KO101 + 540, KO101 + 726 - KO103 + 300	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	35,000,000.00	0	35,000,000.00	Road Construction
	Manila North Rd - KO087 + 701 - KO089 + 402, KO090 + 854 - KO091 + 104, KO091 + 118 - KO091 + 780, KO091 + 919 - KO092 + 530	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	35,000,000.00	0	35,000,000.00	Road Construction
	Manila North Rd - KO083 + 605 - KO083 + 828, KO083 + 888 - KO084 + 679, KO085 + 428 - KO085 + 684	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	40,000,000.00	0	40,000,000.00	Road Construction
	Construction of Reinforced Concrete Slope Protection along Sapang Balen Creek Upstream of San Roque Bridge Sta. 10+850 to Sta. 12+200 (both sides) Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Flood Control


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:


CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:


TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation along Abacan River Sta. 6+980 to Sta. 7+484 (R/S) Brgy. Pampang, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Jan. 29, 2020	Feb. 18, 2020	Feb. 27, 2020	Feb. 28, 2020	GAA 2020	45,000,000.00	0	45,000,000.00	Flood Control
	Construction of Multi-Purpose Building (Day Care), Barangay Cutud, Angeles City	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Construction
	Construction of MPB (Auditorium) at Barangay Sto. Nino, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Building Construction
	Construction of Multi Purpose Building Ipi Ipi Purok 7 Barangay Pulung Maragul, Angeles City	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	800,000.00	0	800,000.00	Building Construction
	Construction of Multi Purpose Building, Barangay Virgen Delos Remedios, Angeles City	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Construction
	Construction of Multi Purpose Building, Barangay Lourdes Northwest, Angeles City	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	1,500,000.00	0	1,500,000.00	Building Construction
	Improvement/Rehabilitation of Multi Purpose Building Don Bonifacio Purok 8 Barangay Pulung Maragul, Angeles City	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	1,500,000.00	0	1,500,000.00	Building Improvement
	Improvement/Rehabilitation of Multi Purpose Building, Barangay Cutud, Angeles City	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Improvement
	Construction of Multi Purpose Building, Barangay Dapdap, Mabalacat City	NO	Construction Section	Public Bidding	Feb. 12, 2020	March 3, 2020	March 16, 2020	March 17, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi Purpose Building, Purok Balaba Phase 2 Barangay Dau, Mabalacat City	NO	Construction Section	Public Bidding					GAA 2020	4,000,000.00	0	4,000,000.00	Building Construction

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:

CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement/Rehabilitation of Multi Purpose Building, Barangay Dau, Mabalacat City	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	2,500,000.00	0	2,500,000.00	Building Improvement
	Improvement/Rehabilitation of Multi Purpose Building, Barangay Mamatitang, Mabalacat City	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi Purpose Building, Barangay Sto. Rosario, Mabalacat City	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi Purpose Building, Barangay Mabiga, Mabalacat City	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,500,000.00	0	1,500,000.00	Building Improvement
	Construction of Multi Purpose Building, Sta. Lucia Elementary School, Magalang Pamp.	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	2,500,000.00	0	2,500,000.00	Building Construction
	Construction of Multi Purpose Building, Rodolfo Feliciano HS, Magalang Pamp	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	2,500,000.00	0	2,500,000.00	Building Construction
	Improvement/Rehabilitation of Multi Purpose Building, Barangay Bucanan, Magalang Pamp	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi Purpose Building, Barangay San Miguel, Magalang Pamp	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Improvement
	Construction of Multi Purpose Building, Barangay Capaya, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	2,500,000.00	0	2,500,000.00	Building Construction

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:

CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Day Care), Barangay Cuyan, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Cutud, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 11, 2020	GAA 2020	2,500,000.00	0	2,500,000.00	Building Construction
	Construction of Multi-Purpose Building (Day Care), Barangay Ninoy Aquino, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Pampang, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 12, 2020	March 3, 2020	March 16, 2020	March 17, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Construction
	Construction of Multi-Purpose Building, (Day Care), Barangay Pampang, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Construction
	Construction of Multi-Purpose Building (Day Care), Barangay Pulung Cacuad, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 4, 2020	Feb. 25, 2020	March 6, 2020	March 9, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Pulung Maragul, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 12, 2020	March 3, 2020	March 16, 2020	March 17, 2020	GAA 2020	3,500,000.00	0	3,500,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay San Jose, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 12, 2020	March 3, 2020	March 16, 2020	March 17, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay San Nicolas, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 12, 2020	March 3, 2020	March 16, 2020	March 17, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Sta. Teresita, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 7, 2020	Feb. 7, 2020	Feb. 7, 2020	GAA 2020	4,500,000.00	0	4,500,000.00	Building Construction

Prepared by:

MARISSA P. ORTIZ

Head, BAC Secretariat

Date: January 30, 2020

Recommended by:

CELESTINO M. POLINTAN

BAC Chairperson

Date: January 30, 2020

Approved by:

TITO JESUS T. SALVADOR

District Engineer

Date: January 30, 2020

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Salapungan, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 12, 2020	March 3, 2020	March 16, 2020	March 17, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Sta. Trinidad, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Sto. Cristo, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Sto. Domingo, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Virgen Delos Remedios, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Construction
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Ninoy Aquino, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	800,000.00	0	800,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Lourdes Sur East, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Margot, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Mining, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Pulung Cautud, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 7, 2020	Feb. 28, 2020	March 10, 2020	March 19, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Improvement

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:

CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020


Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020


**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Bical, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 12, 2020	March 3, 2020	March 16, 2020	March 24, 2020	GAA 2020	2,500,000.00	0	2,500,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Bundagul, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	4,500,000.00	0	4,500,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay Dau, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	5,000,000.00	0	5,000,000.00	Building Construction
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Dau, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Atlu Bola, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Jacquin, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	1,500,000.00	0	1,500,000.00	Building Improvement
	Construction of Multi-Purpose Building, Barangay San Francisco, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	2,500,000.00	0	2,500,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay San Pedro 1, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi-Purpose Building, San Miguel Elementary School, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	2,250,000.00	0	2,250,000.00	Building Construction
	Construction of Multi-Purpose Building, Barangay San Pablo, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	4,500,000.00	0	4,500,000.00	Building Construction


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:


CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:


TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay La Paz, Magalang Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	1,500,000.00	0	1,500,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, San Ildefonso Elementary School, Magalang Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	1,000,000.00	0	1,000,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay Sta. Lucia, Magalang Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27, 2020	April 03, 2020	GAA 2020	1,200,000.00	0	1,200,000.00	Building Improvement
	Improvement/Rehabilitation of Multi-Purpose Building, Barangay San Isidro, Magalang Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27, 2020	April 03, 2020	GAA 2020	1,250,000.00	0	1,250,000.00	Building Improvement
	Rehabilitation/Improvement of Multi-Purpose Buildings (Barangay Hall and Bonifacio Romero High School Stage) Pulung Cacutud, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27, 2020	April 03, 2020	GAA 2020	1,500,000.00	0	1,500,000.00	Building Improvement
	Construction of Multi-Purpose Building, Brgy. Pulung Cacutud, Angeles, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27, 2020	April 03, 2020	GAA 2020	5,000,000.00	0	5,000,000.00	Building Construction
	Construction of Multi-Purpose Building, Brgy. Pulung Maragui, Angeles, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27, 2020	April 03, 2020	GAA 2020	5,000,000.00	0	5,000,000.00	Building Construction
	Rehabilitation of City Hall, Brgy. Tabon, Mabalacat, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27, 2020	April 03, 2020	GAA 2020	3,000,000.00	0	3,000,000.00	Rehabilitation of Building
	Construction of Multi-Purpose Covered Court, Brgy. Santa Maria, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27, 2020	April 03, 2020	GAA 2020	3,000,000.00	0	3,000,000.00	Building Construction

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:

CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Jose Lapid Multi-Purpose Gymnasium-Pampanga Agricultural College Phase 1, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27 2020	April 03, 2020	GAA 2020	35,000,000.00	0	35,000,000.00	Building Construction
	Rehabilitation of Bren Guleo Multi-Purpose Hall, Pampanga State Agricultural University, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27 2020	April 03, 2020	GAA 2020	6,000,000.00	0	6,000,000.00	Rehabilitation of Building
	Construction of Multi-Purpose Building at Magalang Central School, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27 2020	April 03, 2020	GAA 2020	34,000,000.00	0	34,000,000.00	Building Construction
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Balibago, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27 2020	April 03, 2020	GAA 2020	3,000,000.00	0	3,000,000.00	Building Construction
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sapang Blabas, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27 2020	April 03, 2020	GAA 2020	3,000,000.00	0	3,000,000.00	Building Construction
	Construction of Multi-Purpose Covered Court San Francisco, Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27 2020	April 03, 2020	GAA 2020	5,000,000.00	0	5,000,000.00	Building Construction
	Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Mother Barrio, Sapang Balen Mabalacat, Pampanga	NO	Construction Section	Public Bidding	Feb. 26, 2020	March 17, 2020	March 27 2020	April 03, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Dolores, Magalang, Pampanga	NO	Construction Section	Public Bidding	March 04, 2020	March 23, 2020	April 03, 2020	April 12, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Sto. Nino, Magalang, Pampanga	NO	Construction Section	Public Bidding	March 04, 2020	March 23, 2020	April 03, 2020	April 12, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:

CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020


Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020


**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, San Idefonso, Magalang, Pampanga	NO	Construction Section	Public Bidding	March 04, 2020	March 23, 2020	April 03, 2020	April 12, 2020	GAA 2020	2,000,000.00	0	2,000,000.00	Building Construction
	Construction/Improvement of Drainage System at Angeles City, Pampanga	NO	Construction Section	Public Bidding	March 04, 2020	March 23, 2020	April 03, 2020	April 12, 2020	GAA 2020	24,600,000.00	0	24,600,000.00	Construction/Improvement of Drainage
	Concreting of Slope Protection along Parang Creek, Brgy. Camias to Brgy. Sta. Cruz, Camias, Magalang, Pampanga	NO	Construction Section	Public Bidding	Jan.29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	15,000,000.00	0	15,000,000.00	Concreting of Slope Protection
	Construction/Improvement of Drainage System at Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Jan.29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Const./Improvement of Drainage
	Construction/Improvement of Drainage System at Magalang, Pampanga	NO	Construction Section	Public Bidding	Jan.29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Const./Improvement of Drainage
	Construction/Improvement of Slope Protection Works at Angeles City, Pampanga	NO	Construction Section	Public Bidding	Jan.29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	10,000,000.00	0	10,000,000.00	Const./Improvement of Slope Protection
	Construction/Improvement of Slope Protection Works at Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Jan.29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	15,000,000.00	0	15,000,000.00	Const./Improvement of Slope Protection
	Construction/Improvement of Slope Protection Works at Magalang, Pampanga	NO	Construction Section	Public Bidding	Jan.29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	10,000,000.00	0	10,000,000.00	Const./Improvement of Slope Protection
	Construction of Reinforced Concrete Slope Protection along Quitangil Creek Brgy. Sta. Maria, Mabalacat City	NO	Construction Section	Public Bidding	Jan.29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	10,000,000.00	0	10,000,000.00	Const. of Slope Protection
	Construction/Improvement of Slope Protection Works along Quitangil River, Magalang, Pampanga	NO	Construction Section	Public Bidding	Jan. 29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Const./Improvement of Slope Protection


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:


CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:


TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan
for FY 2020 based on General Appropriation Act (GAA 2020)**

Code (PAP)	Procurement Program/Project	Is this an Early Procure	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Sapang Balen Riverwall, Mabalacat, Pampanga	NO	Construction Section	Public Bidding	Jan. 29, 2020	Feb. 18, 2020	Feb. 27, 2020	March 09, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Const. of Riverwall
	Construction/Rehabilitation of Road at Pulung Cacutud to Pulung Maragul Including RROW, Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	40,529,000.00	0	40,529,000.00	Const./Rehabilitation of Road
	Construction of Roads at Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	25,000,000.00	0	25,000,000.00	Road Construction
	Construction of Roads at Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Road Construction
	Construction of Roads at Magalang, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	20,000,000.00	0	20,000,000.00	Road Construction
	Concreting of Local Roads, Brgy. Sto. Domingo, Angeles City	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	6,000,000.00	0	6,000,000.00	Road Concreting
	Concreting of Road, Brgy. Dau, Mabalacat City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	5,000,000.00	0	5,000,000.00	Road Concreting
	Construction of Cutcut Flyover, Cutcut, Angeles City	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	50,000,000.00	0	50,000,000.00	Const. of Flyover
	Const. of Arunas-Cuayan Bridge, Brgy. Cuayan Angeles City, Pampanga	NO	Construction Section	Public Bidding	Feb. 19, 2020	March 10, 2020	March 24, 2020	March 31, 2020	GAA 2020	45,000,000.00	0	45,000,000.00	Bridge Construction
	Construction of the Jose Lapid Sports Complex, Angeles City	NO	Construction Section	Public Bidding					0	100,000,000.00	0	100,000,000.00	0
	Concreting of Road, Brgy. Mining, Angeles City, Pampanga	NO	Construction Section	Public Bidding					0	3,000,000.00	0	3,000,000.00	0

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: January 30, 2020

Recommended by:

CELESTINO M. POLINTAN
BAC Chairperson
Date: January 30, 2020

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: January 30, 2020