

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening- Secondary Roads, Rosario-Sn Juan Rd – K0125+152 – K0125+439, K0127+616 – K0130+524	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	67,067,500.00	-	67,067,500.00	Widening of 6,298 l.m. road with width of 3.05m and thickness of 0.28m
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Tertiary Roads, Sn Juan-Lalaya Rd – K0143+347 – K0144+710, K0148+651 – K0149+874	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	33,026,000.00	-	33,026,000.00	Paving of 2,495 l.m. shoulder with width of 2.58m and thickness of 0.23m
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Batangas-Lobo Road K0121+476 – K0123+042	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of 1,548 l.m. shoulder with width of 2.58m, Construction of 1,240 l.m. curb and gutter and Construction of 1,243 l.m. sidewalk with width of 1.2m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 3mx2.5m powerhouse, 15kva transformer and 780 l.m. distribution line
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 415 l.m. road with various width of 3m to 6m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Padre Valerio M. Malabanan Memorial Elementary School, Brgy. 1, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of water supply system including 10,000 gals elevated water tank, 3mx2.5m powerhouse and 120 l.m. distribution line
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Concreting of 74 l.m. and 328.5 l.m. road with width of 3m and 4m respectively and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road, ANHS, Alupay, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/30/2020	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 203 l.m. road with width of 4m and thickness of 0.20m, Construction of 8m riprap with height of 2m and 6m parapet wall with width of 0.4m and height of 0.4m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of school gym (17.5mx36m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at San Adriano Elementary School, Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,350,000.00	-	7,350,000.00	Construction of school gym (15mx30m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Barangay Sto. Nino, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Construction of water supply system including 2 units of 10,000 gals elevated water tank, 3m x 2.5m powerhouse and 240 l.m. distribution line
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement of Multi-Purpose Building, Barangay Pagolingin East, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Improvement of barangay hall (29.8mx6m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building at Barangay Bugtong na Pulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of barangay gym (17.5mx30m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building at Barangay Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Improvement of multipurpose building (3-storey with basement)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Building at Barangay Cumba, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Improvement/ completion of multipurpose building (2-storey) 9.15mx6.22m
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building, Lodi Integrated National High School, Brgy. Lodi, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Completion of school gym (17.5mx36.2m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Bigain 1, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/17/2019 to 10/23/2019	11/05/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of multipurpose building (gym-18.9mx30m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Gym at Llamars Village, Barangay Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of barangay gym 17.5mx36m with demolition of existing slab
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, San Isidro Integrated National High School, Brgy. San Isidro, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of two-storey multi-purpose building (14mx9.5m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction of Road at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 566 l.m. road with various width from 3m to 5m and thickness of 0.20m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/ Protection Works, Construction of Drainage System at Barangay Calamias, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Rehabilitation of 853.50 l.m. lined canal

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System, Brgy. Adya, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of 1,424.5 l.m. lined canal
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multi-Purpose Building, Brgy. Pagolingin West, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of stage (17.9mx3.4m) with C.R. and bleachers (one side only)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of barangay gym (25.4mx36m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Lumbang Integrated National High School, Barangay Lumbang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/13/2019	01/30/2019	1/31/2010 to 2/5/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of school fence (135.6 l.m.) with guard house (2.3mx1.47m)
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program- Off- Carriageway Improvement- Secondary Roads, Batangas- Quezon Rd – K0117+586 – K0118+070, K0120+714 – K0121+201, K0121+252 – K0121+300, K0127+858 – K0129+472	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	57,707,000.00	-	57,707,000.00	Paving of shoulder with length of 4,983 l.m. and width of 2.58m, Construction/rehabilitation of 3,712 l.m. drainage structures
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Improvement of Road at Barangay Lodal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Concreting of 514.1 l.m. road with width of 3m and thickness of 0.20m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, School Facilities at Calamas Elementary School, Barangay Calamas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Rehabilitation/construction of school fence, Completion of MPB (school canteen), Construction of ramp
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 254 l.m. lined canal (RCPC) with sidewalk
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Building, Barangay Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/21/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Completion of barangay gym (14.6mx30m)
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, Brgy. Poctol, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 157 l.m. revetment using grouted riprap
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay San Lucas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of 2-storey multipurpose building (15.85mx11.02m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Latag, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 630 l.m. lined canal (CHB) with cover
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Bulhan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (Brgy. Hall) (14mx6m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Balintawak, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of health center and daycare with covered area (9.8mx17.45m) with complete finishing, electrical and mechanical works
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Facilities at Tangway Proper Elementary School, Barangay Tangway, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Rehabilitation of school fence (142.67m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Sico Elementary School, Brgy. Sico, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 2-storey multipurpose building (21.15mx8.6m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation of Drainage System, Brgy. Marawoy, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Section I- Construction of 250.68 l.m. lined canal (610mm RCPC) with sidewalk Section II- Construction of 65 l.m. lined canal (300mm RCPC) including concreting Section III- Construction of 65 l.m. lined canal (300mm RCPC) including concreting
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/28/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,000,000.00	-	1,000,000.00	Rehabilitation of multipurpose building (22.7mx9.5m)
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Sn Juan-Lalaya Rd – K0146+433 – K0147+688, K0147+705 – K0148+631	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	83,955,000.00	-	83,955,000.00	Off-carriageway improvement with total length of 4,168 l.m., width of 2.58m and thickness of 0.23m including drainage, sidewalk, overhauling and stone masonry
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Sn Juan-Lalaya Rd – K0160+530 – K0161+340, K0164+635 – K0165+530	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	72,182,000.00	-	72,182,000.00	Paving of 3,250 l.m. shoulder with width of 2.58m, Construction/rehabilitation of drainage structures with total length of 3,250 l.m. including stone masonry
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Paninsingan Br., Rosario, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 186 l.m. revetment using grouted riprap and stone masonry

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Pinagtung-ulan Br., San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 185 l.m. revetment using grouted riprap and stone masonry
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of barangay gym (17.5mx36m) with bleachers
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Pagolingin Bata, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 420 l.m. distribution line
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Barangay Calamas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 420 l.m. distribution line
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System at Bolbok Elementary School, Barangay Bolbok, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/04/2019	02/03/2020	2/4/2020 to 2/10/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 420 l.m. distribution line
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Sn Juan- Lalya Rd – K0158 +636 – K0160+530	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	79,130,000.00	-	79,130,000.00	Off Carriageway improvement with total length of 3,588 l.m., width of 2.58m and thickness of 0.23m
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads, Rosario-Sn Juan Rd – K0122+236 – K0123+800	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	61,760,000.00	-	61,760,000.00	Off-carriageway improvement with total length of 2,280 l.m., width of 2.58m and thickness of 0.23m with 3,200 l.m. drainage including sidewalk, overhauling and stone masonry
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Malaking Ilog River, Brgy. Tipas, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of 284 l.m. revetment using grouted riprap and stone masonry
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge including Approaches at Barangay Rizal to San Guillermo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Construction of 24 l.m. bridge (PSCG) with width of 9.54m including bank protection
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Building, DOLE Building, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of 3-storey multipurpose building (25mx15.5m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Palindan-Talaibon Bridge, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 24 l.m. bridge (PSCG- bored pile and coping beam only) with width of 9.54m including bank protection
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Ibaan Br., Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 198 l.m. revetment using grouted riprap and stone masonry
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, G.B. Lontoc Integrated School, Brgy. Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	Construction of 2-storey multipurpose building (23mx9.5m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building at Tangob Elementary School, Barangay Tangob, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,636,960.00	-	5,636,960.00	Completion of school gym
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building in Brgy. Calubcub I, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of multipurpose building (17.5mx30m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Children's Park, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Rehabilitation of 2-storey multipurpose building (21.69mx10.14m) including construction of lay-by with area of 200 sq.m., thickness of 0.23m and 31.05 l.m. lined canal with width of 1.5m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Open Canal along Balanga- Catandala Road, Brgy. Balanga, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/11/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 407.20 l.m. lined canal (CHB)
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Rosario-Sn Juan Rd-K0133+742 – K0135+533	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	61,760,000.00	-	61,760,000.00	Paving of 2,889.50 l.m. shoulder with width of 2.50m, Construction/rehabilitation of 2,752 l.m. drainage structures
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/Improvement of Quillo-Quillo-San Carlos Road, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Widening of 1,351.20 l.m. road with width of 2.5m and thickness of 0.23m (both sides) including curb and gutter and manholes
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila- Batangas Bypass Road, Package D, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of 817.50 l.m. bypass road with width of 13.40m (4 lanes) and thickness of 0.30m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Bridge at Barangay Muntingpulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 8.80 l.m. bridge (flat slab) with width of 9.54m including slope protection and approaches

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation/Improvement of Drainage System at Barangay Lumbang, Talisay, Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of 407.20 l.m. lined canal (CHB)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Pusil Elementary School, Brgy. Pusil, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 3-storey building (8.2mx7.7m)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Ulahehan Bridge at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of 6.6 l.m. bridge (flat slab) with width of 9.54m including slope protection and approaches
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Calamas, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction/improvement of 2-storey multipurpose building (140 sq.m.)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay Tipacan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Construction of 3- storey multipurpose building (12.9mx7.6m)
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/ Rehabilitation of Drainage System, Brgy. Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of 435 l.m. lined canal (CHB) with cover
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Improvement of Multipurpose Facilities at San Salvador Looob Elementary School, Barangay San Salvador, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	02/05/2020	2/6/2020 to 2/12/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Improvement of school fence (70 l.m.)
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building (Gym) at Fernando Airbase (Officers Area), Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Rehabilitation of multipurpose building (gym)- 38.1mx23.9m with stage, finishing works and electrical works
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila- Batangas Bypass Road, Package C, Batangas	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/5/2019	12/19/2019	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Construction of 1,549 l.m. bypass road with width of 13.40m (4 lanes) and thickness of 0.30m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at Barangay Talisay, Lumbang, Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Concreting/improvement of 1,204.7 l.m. with various width of 3m to 5m and thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Gym), Barangay Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of gym (15.1mx25.6) including electrical works, perimeter fence with steel matting and sheer wall with length 28.7m and height of 3.15m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Sabang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Rehabilitation/improvement of 372 l.m. road with width of 8m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Putingkahoy, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 549 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. San Isidro, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of 559 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Adriano Elementary School at Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 300 l.m. distribution line
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Edilberto I. Mendoza Memorial School, Barangay Latag, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 360 l.m. distribution line
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Tangob Elementary School at Barangay Tangob, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 240 l.m. distribution line
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Pinagkawitan Elementary School at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 420 l.m. distribution line
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Pinagkawitan Integrated National High School at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 180 l.m. distribution line (with hauling cost)
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Sico I, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 222 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Masaya, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 437 l.m. road with width of 2m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Timbugan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/12/2019 to 12/18/2019	01/08/2020	02/07/2020	2/8/2020 to 2/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 349 l.m. road with width of 2.5m and thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Installation of Streetlights in Various Barangays in Lipa City, Batangas (Package B)	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	99,000,000.00	-	99,000,000.00	Installation of Streetlights
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Installation of Streetlights in Various Barangays, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	98,000,000.00	-	98,000,000.00	Installation of Streetlights
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Latao, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 963 l.m road with various width and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/ Improvement of Road at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Concreting of 970.50 l.m road with various width and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Benito, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Concreting of 650.4 l.m. road with width of 5.00m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Repair/ Rehabilitation/ Improvement of Road at Sitio Mayapay and Sitio Mangahan, Brgy. San Jose, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 494 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Jose Elementary School, Barangay San Jose, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5HP submersible pump, 15kVa transformer and 360 l.m. distribution line
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Lipahan, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 220.60 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road at Sitio Buroi and Sitio Dagatan, Brgy. Calubcut 1, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 220 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Muzon, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 222.00 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Balagbag, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 211.50 l.m road with width of 4m and thickness of 0.20m with 2-760mm Ø RCFC barrel cross drain with headwall
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Itlutan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 222 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Malaya, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 245 l.m. road with various width and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Colongan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/13/2019 to 12/19/2019	01/09/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of 301 l.m. road with width of 3m and thickness of 0.20m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/RFI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 532 l.m. road with width of 5m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of School Gym at San Isidro Elementary School, Barangay San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of school gym (17.5mx36m) with stage, ramp, complete electrical and finishing works
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Sitio Tagbakin, Barangay Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Rehabilitation of 384 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction/ Rehabilitation/Improvement of Drainage System at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 332.7 l.m. lined canal (CHB) including removal of existing drainage
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Kayumanggi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Asphalt overlay of 754 l.m. road with width of 4m and 5m and thickness of 0.50m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 330 l.m. road with width of 4m and thickness of 0.20m, Reblocking of 283 l.m. road with width of 3m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road along Sampaguita-Adya Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Reblocking of 197.2 l.m. road with width of 3m and thickness of 0.20m, Asphalt overlay of 205 l.m. road with width of 6m and thickness of 0.50m
	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Bataan Br. (B03112L2) along Sn-Juan-Lalaya Rd	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Retrofitting of 10.5m bridge
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multipurpose Building at Barangay Pusil, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,455,000.00	-	4,455,000.00	Rehabilitation of gym and stage
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/ Rehabilitation/ Improvement of Road at Barangay Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 579.9 l.m. road with width of 3m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	1/3/2020 to 1/9/2020	01/23/2020	02/11/2020	2/14/2020 to 2/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 144 l.m. road with width of 4m and thickness of 0.20m, Construction of 64 l.m. lined canal (CHB) including 6 l.m. proposed cross drain, headwall (riprap) with length of 12m and height of 2.7m

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Francisco Elementary School at Barangay San Francisco, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 360 l.m. distribution line
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at San Celestino Elementary School at Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 360 l.m. distribution line
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Sto. Toribio Elementary School at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5Hp submersible pump, 15kVa transformer and 360 l.m. distribution line (with hauling cost)
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Reblocking and Asphalt Overlay of Brgy. San Miguel Provincial Road, Brgy. San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Reblocking of 1,006.4 l.m. road with width of 6.1m and thickness of 0.28m, Asphalt overlay of 150 l.m. road with width of 6.1m and thickness of 50mm
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Balintawak Br., Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	10,780,000.00	-	10,780,000.00	Construction of 142.5 l.m. revetment using stone masonry
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at Barangay Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction/rehabilitation of 1,526.9 l.m. road with width of 3m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building at Bolbok Elementary School, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	Construction of 2-storey multipurpose building (18.5mx9m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation/Improvement of Multi-purpose Building, Bulacnin Elementary School, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (Faculty room, Principal's office, Conference room) (9mx10.6m) including demolition of existing building, replacement of fish pond, complete finishing, electrical and mechanical works
	Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation/Improvement of Drainage System at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 332.7 l.m. lined canal (both sides) with 8m cross drain including removal of existing drainage
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System at Malilit Elementary School at Barangay Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of water supply system including 10,000 gals elevated water tank, 5 Hp submersible pump, 15 kVa transformer and 240 l.m. distribution line
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multipurpose Building at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of gym (34.28mx22.9m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/ Improvement of Road at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of 430.6 l.m. road with width of 4m and thickness of 0.23m
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multipurpose Building at Barangay San Guillermo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	1/10/2020 to 1/16/2020	01/29/2020	02/11/2020	02/14/2020 to 02/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Rehabilitation of 2-storey multipurpose building (12.8mx5.4m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Plaridel National High School, Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of 2-storey multipurpose building (18.7mx10.5m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Bolbok National High School, Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of 2-storey multipurpose building (18.5mx9m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Lodlod Elementary School, Brgy. Lodlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,415,000.00	-	8,415,000.00	Construction of 2-storey multipurpose building (14mx9m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Duhatan Elementary School, Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 2-storey multipurpose building (11.5mx8m)
	Local Program Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation/Improvement of Drainage System at Brgy. San Guillermo, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of 497 l.m. lined canal (CHB) with cover
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building at Sto. Toribio Elementary School, Brgy. Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of 2-storey multipurpose building (11.5mx8m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Brgy. Gym at Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of barangay gym (16mx29m) including floor topping, additional canopy and sidings, hanging goal and re-painting of trusses and pedestals
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. 10, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 2-storey multipurpose building (10.5mx11.35m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building (outpost) at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of 2-storey outpost (9mx8.5m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of 2-storey multipurpose building (10.5mx13m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System and Facilities, Sabang Multi-Purpose Cooperative, Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of water supply system including 5hp submersible pump, 3hp shallow pump and 300 l.m. distribution line including 15kva transformer
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Escribano, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Concreting of 131 l.m. and 57.5 l.m. road with width of 5m and 4m respectively and thickness of 0.20m
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Pusi Elementary School, Brgy. Pusi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/17/2020 to 01/23/2020	02/05/2020	02/19/2020	02/20/2020 to 02/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation of 142.67 l.m. school fence
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	44,037,280.00	-	44,037,280.00	Construction of 662 l.m. revetment using grouted riprap
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting/ Improvement/ Construction of Circumferential Road and Drainage, Lipa Agricultural Research and Experiment Station (LARES) Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Concreting of 1,096.5 l.m. road with width of 6m and thickness of 0.20m, Construction of 45 l.m. stone masonry with height of 1.60m (left side)
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Matala Br. (B00068L2) along Batangas-Quezon Rd	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	12,740,000.00	-	12,740,000.00	Widening of 15 l.m. bridge (RCDG) with width of 4.66m (both sides) including bank protection
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Isidro, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 1,148.5 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. San Salvador, Lipa City	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 1,140 l.m. road with width of 4m and thickness of 0.20m
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/ Concreting of Road of Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of 451 l.m. and 351 l.m. road with width of 4m and 3m respectively and thickness of 0.20m, Reblocking of 349 l.m. road with width of 5m
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction / Improvement of Brgy. Gym at Brgy. Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of school gym (17.5mx36m) with slope protection (25.75m), elevated floor for stage, ramp, complete electrical and finishing works
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building, Bulacnin National High School, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of 2-storey multipurpose building (14mx9m)
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Construction of 2-storey multipurpose building (11.6mx11.4m)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Multi-purpose Building at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of 2-storey (2nd floor) multipurpose building (8.55mx8m), Rehabilitation of multipurpose building (61.68 sq.m.)
	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/ Improvement of Road at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of 652.5 l.m. road with width of 3m and thickness of 0.20m including cross drain and stone masonry
	Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. 2, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation of covered court (36.7mx24.7m) with stage (11.95mx4.55m) including replacement of roofing, painting works, modification of stage, electrical works with auxiliary system
	Local Program, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Water System - Level III, Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/24/2020 to 01/30/2020	02/12/2020	02/24/2020	02/26/2020 to 03/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of water supply system including 10,000 gals elevated water tank, 3mx2.5m powerhouse with 20kva generator and 120 l.m. distribution line
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/ Facilities,Rehabilitation/Improvement of Multi-Purpose Facilities at Pusi Elementary School, Brgy. Pusi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation of covered court (36.7mx24.7m) with stage (11.95mx4.55m) including replacement of roofing, painting works, modification of stage, electrical works with auxiliary system
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/ Facilities,Construction of Multi-Purpose Building at Bolbok National High School, Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,820,000.00	-	8,820,000.00	Construction of water supply system including 10,000 gals elevated water tank, 3mx2.5m powerhouse with 20kva generator and 120 l.m. distribution line
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Lodlod Elementary School, Brgy. Lodlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,330,000.00	-	8,330,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of Multi-Purpose Building at Brgy. 10, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building at Sto. Toribio Elementary School, Brgy. Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of Brgy. Gym at Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation/Improvement of Brgy. Gym
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures, Multipurpose/ Facilities,Rehabilitation/ Improvement of Multi-Purpose Building (outpost) at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation/ Improvement of Multi-Purpose Building (outpost)
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures, Multipurpose/ Facilities,Construction of Multi-Purpose Building at Plaridel National High School, Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-purpose Building at Duhatan Elementary School, Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures, Multipurpose/ Facilities, Rehabilitation/ Improvement of Multi-Purpose Building at Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Flood Control and Drainage,Drainage/Protection Works,Rehabilitation/Improvement of Drainage System at Brgy. San Guillermo, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Rehabilitation/Improvement of Drainage System
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction of Water System and Facilities, Sabang Multi-Purpose Cooperative, Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/30/2020 to 02/05/2020	02/18/2020	02/28/2020	03/02/2020 to 03/06/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of Water System and Facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures, Multipurpose/ Facilities, Construction/ Improvement of Multi-Purpose Building, Bulacnin National High School, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction / Improvement of Brgy. Gym at Brgy. Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction / Improvement of Brgy. Gym
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation / Improvement of Multi-purpose Building at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation / Improvement of Multi-purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Upa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Improvement of Multi-purpose Building (Gym) at Brgy. San Salvador, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction/Improvement of Multi-purpose Building (Gym)
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Multi-purpose Building (Brgy. Gym) at Brgy. Buotang, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Rehabilitation / Improvement of Multi-purpose Building (Brgy. Gym)
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Building at Brgy. San Francisco, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation / Improvement of Multi-Purpose Building at Brgy. Paglingin Bata, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation / Improvement of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Sen. Claro M. Recto Memorial Integrated School, Brgy. 7, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	51,480,000.00	-	51,480,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Anilao Labac Elementary School, Brgy. Anilao Labac, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Building at Brgy. 2, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation/Improvement of Drainage System at Brgy. Balintawak, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/Rehabilitation/Improvement of Drainage System
	LOCAL PROGRAM, Local Infrastructure Program, Construction of Box Culvert including approaches at Brgy. Adya, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of Box Culvert including approach
	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Escribano, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Road, Escribano
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Building, Material Recovery Facility (MRF) at Brgy. Talisay, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at Brgy. Sto. Niño, Upa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/Rehabilitation/Improvement of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation of Road, Saliban, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2020 to 02/11/2020	02/24/2020	03/05/2020	03/06/2020 to 03/11/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of Road
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Construction of Road at Purok 5, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Road
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Water Management Facilities,Water Supply, Construction of Water System - Level III, Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of Water System
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods,Flood Management Program,Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems,Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	44,037,280.00	-	44,037,280.00	Construction of Revetment
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting/ Improvement/ Construction of Circumferential Road and Drainage, Lipa Agricultural Research and Experiment Station (LARES) Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Concreting/ Improvement/ Construction of Circumferential Road and Drainage
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road, Brgy. San Salvador, Lipa City	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Construction/Rehabilitation/Improvement of Provincial Road along Brgy. Sto. Nifo-San Marcelino-Pinagbayanan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction/Rehabilitation/ Improvement of Provincial Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Construction/Rehabilitation/Improvement of Road at Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/Rehabilitation/ Improvement of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Construction of Brgy. Road at Brgy. Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Construction of Brgy. Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation/Improvement of Road at Brgy. Plaridel, Lipa City,Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Rehabilitation/Improvement of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation/Concreting of Road of Brgy. San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation/ Concreting of Road
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Water Management Facilities,Water Supply, Construction/ Completion of Water System at Brgy. Halang, Lipa City Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction/Completion of Water System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Water Management Facilities,Water Supply,Rehabilitation of Water Supply System in Brgy. Banaba, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of Water Supply System
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction of Water Work System Level 2, Brgy. Davaon, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Water Work System
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction of Water System at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/07/2020 to 02/13/2020	02/26/2020	03/09/2020	03/10/2020 to 03/16/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Water System
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/ Facilities,Rehabilitation of Multi-Purpose Building (Bolkok Integrated National High School), Barangay Bolkok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road, Brgy. San Agustín, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/ Facilities,Construction of Multi-Purpose Building (Bureau of Fire), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,200,000.00	-	39,200,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building (Administrative Building) at Sen. Claro M. Recto Memorial Integrated School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at San Isidro National High School, Brgy. San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Construction of Various Roads, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	Construction of Various Roads
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road, Brgy. Lapu Lapu, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road, Brgy. Salaban I, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road, Brgy. Matala, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction of Water System at San Isidro Elementary School at Brgy. San Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Water System
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction of Water System at Sto. Niño Elementary School at Brgy. Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Water System
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction of Water System at Padre Valero Malabanan Elementary School, Brgy. 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Water System
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction of Water System at Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Water System
	LOCAL PROGRAM,Local Infrastructure Program,Water Management Facilities,Water Supply,Construction/Completion of Water System at Brgy. Halang, Lipa City Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/13/2020 to 02/19/2020	03/03/2020	03/13/2020	03/16/2020 to 03/20/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/Completion of Water System
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/ Facilities,Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Multi-Purpose Facilities, Sto. Toribio Elementary School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Rehabilitation of Multi-Purpose Facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/ Facilities,Improvement of Multi-Purpose Facilities Building, Rafael M. Lojo Memorial School, Brgy. Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of Multi-Purpose Facilities Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/ Facilities,Construction of Multi-purpose Building (Covered Courts), Brgys. Palapak and San Carlos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Multi-purpose Building (Covered Courts)
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/ Facilities,Construction of Multi-purpose Building, Brgys. Banay-Banay and Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction/Improvement of Multi-Purpose Building at Bulacnin National High School, Brgy. Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,920,000.00	-	3,920,000.00	Construction/Improvement of Multi-Purpose Building