

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building for LTO District Office, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building of DENR Region IV-A CENRO, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges, Local Roads,Construction of Various Roads, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of Various Roads
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Completion of Multi-Purpose Building (Gym), Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Completion of Multi-Purpose Building (Gym)
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges,Local Roads,Concreting of Road, Brgy. Timbuan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Concreting of Road
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Concreting of Road, Brgy. Maricao, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Concreting of Road
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building including Facilities, Talisay Community Park, Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	73,500,000.00	-	73,500,000.00	Construction of Multi-Purpose Building including Facilities
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Construction and Improvement of Local Road for Brgy. Pansol and Brgy. Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction and Improvement of Local Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Construction of Local Road, Brgy. Bungahan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/14/2020 to 02/20/2020	03/05/2020	03/17/2020	03/18/2020 to 03/24/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,832,480.00	-	11,832,480.00	Construction of Local Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System,,Bridge Program,Widening of Permanent Bridges,Matala Br. (B00068L2) along Batangas-Quezon Rd	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	12,740,000.00	-	12,740,000.00	Widening of Permanent Bridges
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road at Brgy. Tulay na Patpat, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of Local Road
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building, Barangay Antipolo Del Norte, Luga, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Improvement and Rehabilitation of Multi-Purpose Hall, Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Improvement and Rehabilitation of Multi-Purpose Hall
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building, Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Anilao Elementary School, Brgy. Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Anilao National High School, Brgy. Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of School Gym at Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of School Gym
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building at Brgy. Quezon, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting Kalantantas-Antipolo Road, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Road
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of M.B. Medrano Plaza, Brgy. Poblacion, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Rehabilitation/Improvement of M.B. Medrano Plaza
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building, Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road at Brgy. Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Concreting of Local Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Road Improvement with Line Canal, Brgy. San Miguel, Padre Garcia, Batangas to Brgy. Sta. Cruz, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Road Improvement with Line Canal
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Construction of Road, Sitio Balbanerahan, Brgy. Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/19/2020 to 02/25/2020	03/09/2020	03/21/2020	03/22/2020 to 03/25/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Road
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction/Improvement of Multi-Purpose Building at Brgy. Mataas na Lupa, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction/Improvement of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation / Improvement of Brgy. Gym at Brgy. Pagolingin Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Rehabilitation / Improvement of Brgy. Gym
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building at Brgy. 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-purpose Building, Inosuban-Marawoy National High School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building Including Facilities at Brgy. Mataas na Lupa, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Gaudencio B. Lontok Integrated School, Brgy. Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Purok 3, Brgy. Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-purpose Building at Sen. Maria Kalaw Katigbak Memorial School, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/20/2020 to 02/26/2020	03/11/2020	03/23/2020	03/26/2020 to 03/30/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Plaridel National High School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building at Brgy. Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Upi City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Flood Control and Drainage,Drainage/Protection Works,Construction/Rehabilitation/Improvement of Drainage System at Brgy. Sampaguita, Upi City Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction/Rehabilitation/Improvement of Drainage System
	LOCAL PROGRAM,Local Infrastructure Program,Flood Control and Drainage,Drainage/Protection Works,Construction / Rehabilitation of Drainage System at Brgy. Bolbok, Upi City, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction / Rehabilitation of Drainage System
	LOCAL PROGRAM,Local Infrastructure Program,Construction of Box Culvert at Villa Sa Riles, Brgy. Banay- Banay, Upi City, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Box Culvert
	LOCAL PROGRAM,Local Infrastructure Program,Flood Control and Drainage,Drainage/Protection Works,Rehabilitation/Improvement of Flood Control Structure at Brgy. Tambo, Upi City, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation/Improvement of Flood Control Structure
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Rehabilitation of Lalayat - Anus - Sabang Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Rehabilitation of Lalayat - Anus - Sabang Provincial Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Improvement of Road, Brgy. Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Improvement of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Ibaan - San Jose Road (Palindan - Malainin Section) Conjoining the Star Tollway Entry/Exit, Malainin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Construction of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Provincial Road in Brgy. Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Concreting of Provincial Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road, Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/21/2020 to 02/27/2020	03/13/2020	03/25/2020	03/28/2020 to 04/01/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building in various Barangays, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building, Brgy. Sandalan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building in various Barangays, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,435,000.00	-	6,435,000.00	Construction/ Improvement of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Maximo T. Hernandez Memorial National High School and Malainin Elementary School, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,600,000.00	-	39,600,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Bungahan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Improvement of Multi-Purpose Building, Brgy. Bukal, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at North District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction/Rehabilitation/Improvement of Road
	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at East District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,330,000.00	-	8,330,000.00	Construction/Rehabilitation/Improvement of Road
	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at West District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction/Rehabilitation/Improvement of Road
	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Construction/Rehabilitation/Improvement of Road at South District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction/Rehabilitation/Improvement of Road
	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Concreting of Purok 7 of Brgy. Sto. Nino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/24/2020 to 03/01/2020	03/16/2020	03/28/2020	03/29/2020 to 04/04/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Road Concreting
	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building (Barangay Hall), Brgy. Maligaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building (Barangay Hall)
	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building, Brgy. Alupay, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Construction of Multi-purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Ula City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Water Management Facilities,Water Supply,Rehabilitation of Water Supply System in Brgys. Calamias, and Munting Tubig, and Bago, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation of Water Supply System
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Flood Control and Drainage,Drainage/Protection Works,Construction/Rehabilitation/ Improvement of Drainage System at Brgy. Sabang, Ula City Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction/Rehabilitation/Imp rovement of Drainage System
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Flood Control and Drainage,Drainage/Protection Works,Construction of Drainage System, Brgy. Sico 1, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Drainage System
	LOCAL PROGRAM,Local Infrastructure Program,Flood Control and Drainage,Drainage/Protection Works,Improvement of Drainage System, Brgy. Namuco, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of Drainage System
	LOCAL PROGRAM,Local Infrastructure Program,Flood Control and Drainage,Drainage/Protection Works,Improvement of Drainage System, Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Improvement of Drainage System
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads, San Jose - Ibaan (Salaban 2 - Salaban 1 Section) Conjoining the Star Tollway Entry/ Exit at Malainin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	construction of road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation/Improvement of Road including Drainage System at Brgy. 7, Ula City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation/Improvement of Road including Drainage System
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Water Management Facilities,Water Supply,Rehabilitation of Water Supply System, Brgys. Lalayot, Anus, and Balagtasin 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Rehabilitation of Water Supply System
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Water Management Facilities,Water Supply,Rehabilitation of Water Supply System in Brgy. Laurel, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2020 to 03/04/2020	03/19/2020	03/31/2020	04/01/2020 to 04/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	990,000.00	-	990,000.00	Rehabilitation of Water Supply System
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Various Multi-purpose buildings, Brgys. Poblacion A, Poblacion E, Balibago, and Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Construction of Various Multi-purpose buildings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-purpose Building at Aya Elementary School, Brgy. Aya, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,350,000.00	-	7,350,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-purpose Building, Brgy. Palingowak, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Various Multi-purpose Buildings (Covered Courts), Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	Rehabilitation of Various Multi-purpose Buildings (Covered Courts)
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Multi-purpose Building, Brgy. Putingbuhangin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation of Multi-purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Multi-purpose Building, Brgys. Imelda and Palahanan 1, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Rehabilitation of Multi-purpose Building, Brgys. Imelda and Palahanan 1
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building, Bigain Integrated School, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building, Brgy. Bataan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Flood Control and Drainage,Drainage/Protection Works,Construction of Box Culvert in Brgy. Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Box Culvert
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Construction of Various Roads, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/04/2020 to 03/10/2020	03/25/2020	04/06/2020	04/07/2020 to 04/13/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,840,000.00	-	7,840,000.00	Construction of Various Roads
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures, Multipurpose/Facilities,Rehabilitation of School Building, San Celestino National High School, Brgy. San Celestino, Lipa City	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Rehabilitation of School Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building, NBI Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Ula City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-purpose Building (Covered Court), Brgy. Mahanadiono, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Multi-purpose Building (Covered Court)
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Ingsiluban, Ula City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Buildings (Hospital ng Ula Compound), Ula City, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Rehabilitation/Improvement of Multi-Purpose Buildings
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-purpose Building, Brgy. Bilogo, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Multi-purpose Buildings (Covered Courts), Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,370,000.00	-	6,370,000.00	Rehabilitation of Multi-purpose Buildings (Covered Courts)
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building, Brgy. Sto. Nino., Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction/Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Rehabilitation of Multi-Purpose Building (Public Market), Brgy. Dagatan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Local Road, Brgy. San Isidro, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03/06/2020 to 03/12/2020	03/27/2020	04/08/2020	04/09/2020 to 04/15/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation/Improvement of Ecopark Sitio Tagabakin, Brgy. Halano, Ula City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Rehabilitation/Improvement of Ecopark
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Facilities at Lodi Integrated National High School, Brgy. Lodi, Ula City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Rehabilitation/Improvement of Multi-Purpose Facilities
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation/Improvement of Multi-Purpose Building including Facilities at Brgy. 7, Ula City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Rehabilitation/Improvement of Multi-Purpose Building including Facilities

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Sen. Ma. Kalaw Katigbak Memorial Elementary School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,940,000.00	-	2,940,000.00	Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/ Improvement of Multi-Purpose Building, San Sebastian Elementary School, Barangay San Sebastian, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/ Improvement of Multi-Purpose Building, Bulaklakan Elementary School, Barangay Bulaklakan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/ Improvement of Multi-Purpose Building, Anilao Labac Elementary School, Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Rehabilitation/ Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of Multi-Purpose Facilities at Brgy. Bugtong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation/Improvement of Multi-Purpose Facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of School Gym at Anang Elementary School, Brgy. Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of School Gym
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of Multi-purpose Facilities at Duhatan Elementary School, Brgy. Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/10/2020 to 03/16/2020	03/31/2020	04/10/2020	04/13/2020 to 04/19/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Rehabilitation/Improvement of Multi-purpose Facilities
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Rehabilitation of Road including Drainage, East District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Rehabilitation of Road including Drainage
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Rehabilitation of Road including Drainage, North District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Rehabilitation of Road including Drainage
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Rehabilitation of Road including Drainage, South District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Rehabilitation of Road including Drainage
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Roads,Rehabilitation of Road including Drainage, West District, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Rehabilitation of Road including Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation/Improvement of Sabang-Tipacan Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Rehabilitation/ Improvement of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Construction/Improvement of Road, Brgy. Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/ Improvement of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Concreting of Road, Brgy. Namunga, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Concreting of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation of Palanca-Balagtasan 1 0 - Balagtasan Proper - Pinagtung-Ulan Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Rehabilitation of Provincial Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation/Concreting of Road of Brgy. Malitili, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation/ Concreting of Road
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Roads,Rehabilitation of Lalayat - Anus - Sabang Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/12/2020 to 03/18/2020	04/02/2020	04/14/2020	04/15/2020 to 04/21/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Rehabilitation of Provincial Road
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building with facilities at Brgy. Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building with facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-purpose Building (CENRO-DENR), Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-purpose Building (Land Transportation Office), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Rehabilitation of Multi-Purpose Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction/ Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. (Phase 2), Brgy. Benay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Pinaokawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Benay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IR/RFI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation of Multi-Purpose Building, Stc. Torbio Elementary School, Brgy. Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Flood Control and Drainage,Drainage/Protection Works, Construction/ Rehabilitation/ Improvement of Drainage System along Poblacion, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction/ Rehabilitation/ Improvement of Drainage System
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of Multi-Purpose Facilities at Brgy. Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/16/2020 to 03/22/2020	04/06/2020	04/16/2020	04/17/2020 to 04/23/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation/Improvement of Multi-Purpose Facilities
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-purpose Building (Barangay Hall), Brgy. Bigain South, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Multi-purpose Building (Barangay Hall)
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction & Improvement of Multi-Purpose Building including facilities in Brgy. Cawongan & Brgy. Poblacion, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	6,930,000.00	-	6,930,000.00	Construction & Improvement of Multi-Purpose Building including facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/ Improvement of Multi-Purpose Building in various Barangays, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	17,820,000.00	-	17,820,000.00	Construction/ Improvement of Multi-Purpose Building in various Barangays
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Multi-purpose Building, Brgy. Anus, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	1,470,000.00	-	1,470,000.00	Rehabilitation of Multi-purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Various Multi-purpose Building, Brgys. Taysan, Lalayat and Sabang, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,880,000.00	-	5,880,000.00	Rehabilitation of Various Multi-purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Various Multi-purpose Buildings (Covered Courts), San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,760,000.00	-	11,760,000.00	Rehabilitation of Various Multi-purpose Buildings (Covered Courts)
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building (Municipal Hall), Brgy. Buhay na Sana, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building (Municipal Hall)
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building (Covered Court), Brgy. Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Improvement of Multi-purpose Building in Various Barangays, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Improvement of Multi-purpose Building in Various Barangays
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building, Brgy. Poblacion I, Poblacion III and Mojon-Tampoy, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/18/2020 to 03/24/2020	04/08/2020	04/20/2020	04/21/2020 to 04/27/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction/ Improvement of Multi-Purpose Building
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building (Barangay Hall), San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of Multi-Purpose Building (Barangay Hall)
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Rehabilitation of Various Multi-purpose Buildings (Barangay Halls), San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	8,820,000.00	-	8,820,000.00	Rehabilitation of Various Multi-purpose Buildings (Barangay Halls)
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building in various Barangays, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	11,385,000.00	-	11,385,000.00	Construction/ Improvement of Multi-Purpose Building in various Barangays
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-purpose Building including Site Development at Brgy. Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction/Improvement of Multi-purpose Building including Site Development
	LOCAL PROGRAM,Local Infrastructure Program,Flood Control and Drainage,Drainage/ Protection Works,Rehabilitation/Construction of Drainage at District III (Pookan), Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Rehabilitation/Construction of Drainage
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Bridges,Construction of Pedestrian Overpass (maingate) at Brgy. Fernando Airbase, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of Pedestrian Overpass (maingate)
	LOCAL PROGRAM,Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Local Roads and Bridges,Local Bridges,Construction of Pedestrian Overpass at Brgy. Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,700,000.00	-	14,700,000.00	Construction of Pedestrian Overpass
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Bridges,Improvement of Bridge at Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Improvement of Bridge
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Bridges,Construction of Pedestrian Overpass at Tambo Elementary School, Brgy. Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction of Pedestrian Overpass
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Bridges,Construction/Improvement of Bridge at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/24/2020 to 03/30/2020	04/14/2020	04/24/2020	04/27/2020 to 05/03/2020	FY 2020 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Construction/Improvement of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building Including Facilities in Laurel Park, Brgy. Poblacion C. Rosario, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building Including Facilities
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building Including Facilities (TESDA Provincial Training Center), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of Multi-Purpose Building Including Facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction and Completion of Padre Garcia Community Hospital, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction and Completion
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-Purpose Building/Brgy. Hall, Brgy. Quilo-Quilo North, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building/Brgy. Hall
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures, Multipurpose/Facilities, Completion of Multi-purpose Building, Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Completion of Multi-purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Improvement of Multi-Purpose Building including facilities (Plaza Independencia), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	49,500,000.00	-	49,500,000.00	Construction/Improvement of Multi-Purpose Building including facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Rehabilitation/Improvement of Multi-Purpose Facilities at Sen. Claro M. Recto Integrated Memorial School, Brgy. 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Rehabilitation/Improvement of Multi-Purpose Facilities
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction/Completion of Multi-Purpose Building, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction/Completion of Multi-Purpose Building
	LOCAL PROGRAM,Local Infrastructure Program,Buildings and Other Structures,Multipurpose/Facilities,Construction of Multi-purpose Building (Auditorium) including Site Development at Brgy. Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Construction of Multi-purpose Building (Auditorium) including Site Development
	LOCAL PROGRAM,Local Infrastructure Program,Local Roads and Bridges,Local Bridges,Rehabilitation/Improvement of Overpass (along Calabarzon) at Brgy. Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03/26/2020 to 04/01/2020	04/16/2020	04/28/2020	04/29/2020 to 05/05/2020	FY 2020 GAA-DPWH INFRA PROJECTS	29,700,000.00	-	29,700,000.00	Rehabilitation/Improvement of Overpass (along Calabarzon)
	LOCAL PROGRAM,Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects,Buildings and Other Structures,Multipurpose/Facilities, Construction of Multi-Purpose Building (CHED), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	58,800,000.00	-	58,800,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Infrastructure Projects)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of a Multi-Purpose Building (Municipal Hall) at Brgy. Poblacion, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	59,400,000.00	-	59,400,000.00	Construction of a Multi-Purpose Building (Municipal Hall)
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Cumba, Batangas City	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/ Completion of Multi-Purpose Building (Community Hospital) at Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	39,600,000.00	-	39,600,000.00	Construction/ Completion of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Completion of Multi-Purpose Building at Brgy. San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Completion of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Bago, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction/Rehabilitation/Improvement of Drainage System at Brgy. Quezon, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction/Rehabilitation/Improvement of Drainage System
	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Local Road, Brgy. Masaya, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Concreting of Local Road
	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Improvement of Bridge
	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Improvement of Bridge at Brgy. Antipolo del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	04/01/2020 to 04/07/2020	04/20/2020	04/30/2020	05/01/2020 to 05/07/2020	FY 2020 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Improvement of Bridge

Prepared & Submitted by :

QUEEN MARICEL J. STANQUITA
 Engineer II
 OIC, Procurement Unit

Recommended by :

HENRY JOHN J. MORADA
 Engineer III
 BAC Chairperson

Approved by :

RODY A. ARGULO
 District Engineer

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
	Office Equipment and Accessories									2,673,300.00	0.00	2,673,300.00	-
	First Quarter	DPWH-BATANGAS IV DEO	No	Competitive Bidding	February 03, 2020	February 24, 2020	March 02, 2020	March 05, 2020	GoP	2,062,200.00	0.00	2,062,200.00	-
	Second Quarter	DPWH-BATANGAS IV DEO	No	Shopping	June 01, 2020	N/A	June 11, 2020	June 15, 2020	GoP	203,350.00	0.00	203,350.00	-
	Third Quarter	DPWH-BATANGAS IV DEO	No	Shopping	August 03, 2020	N/A	August 13, 2020	August 17, 2020	GoP	407,750.00	0.00	407,750.00	-
	Fourth Quarter	DPWH-BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Office Supplies									21,279,667.94	0.00	21,279,667.94	-
	First Quarter	DPWH-BATANGAS IV DEO	No	Competitive Bidding	February 03, 2020	February 24, 2020	March 02, 2020	March 05, 2020	GoP	3,653,747.58	0.00	3,653,747.58	-
	Second Quarter	DPWH-BATANGAS IV DEO	No	Competitive Bidding	June 01, 2020	June 22, 2020	June 29, 2020	July 02, 2020	GoP	3,681,400.10	0.00	3,681,400.10	-
	Third Quarter	DPWH-BATANGAS IV DEO	No	Competitive Bidding	August 03, 2020	August 24, 2020	August 31, 2020	September 03, 2020	GoP	6,578,400.10	0.00	6,578,400.10	-
	Fourth Quarter	DPWH-BATANGAS IV DEO	No	Competitive Bidding	November 03, 2020	November 24, 2020	December 01, 2020	December 04, 2020	GoP	7,366,120.16	0.00	7,366,120.16	-
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	-
	First Quarter	DPWH-BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	-	-
	Second Quarter	DPWH-BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	-	-
	Third Quarter	DPWH-BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	-	-
	Fourth Quarter	DPWH-BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	-	-
	Photographic or Filming or Video Equipment									0.00	0.00	0.00	-
	First Quarter	DPWH-BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Cleaning Equipment and Supplies									315,030.00	0.00	315,030.00	-
	First Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	February 03, 2020	N/A	February 13, 2020	February 17, 2020	GoP	61,170.00	0.00	61,170.00	-
	Second Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	June 01, 2020	N/A	June 11, 2020	June 15, 2020	GoP	64,210.00	0.00	64,210.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	August 03, 2020	N/A	August 13, 2020	August 17, 2020	GoP	59,260.00	0.00	59,260.00	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	November 03, 2020	N/A	November 13, 2020	November 16, 2020	GoP	130,390.00	0.00	130,390.00	-
	Paper Materials and Products									0.00	0.00	0.00	-
	First Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Second Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	-	-	-	-	-	-	GoP	0.00	0.00	0.00	-
	Lighting and Fixtures and Accessories									221,485.00	0.00	221,485.00	-
	First Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	February 03, 2020	N/A	February 13, 2020	February 17, 2020	GoP	54,935.00	0.00	54,935.00	-
	Second Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	June 01, 2020	N/A	June 11, 2020	June 15, 2020	GoP	59,200.00	0.00	59,200.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	August 03, 2020	N/A	August 13, 2020	August 17, 2020	GoP	24,125.00	0.00	24,125.00	-


DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	November 03, 2020	N/A	November 13, 2020	November 16, 2020	GoP	83,225.00	0.00	83,225.00	-
	Electrical Equipment and Components and Supplies									618,740.00	0.00	618,740.00	-
	First Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	February 03, 2020	N/A	February 13, 2020	February 17, 2020	GoP	12,180.00	0.00	12,180.00	-
	Second Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	June 01, 2020	N/A	June 11, 2020	June 15, 2020	GoP	529,100.00	0.00	529,100.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	August 03, 2020	N/A	August 13, 2020	August 17, 2020	GoP	51,840.00	0.00	51,840.00	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	November 03, 2020	N/A	November 13, 2020	November 16, 2020	GoP	25,620.00	0.00	25,620.00	-
	Computer Supplies									1,117,655.00	0.00	1,117,655.00	-
	First Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	February 03, 2020	N/A	February 13, 2020	February 17, 2020	GoP	43,065.00	0.00	43,065.00	-
	Second Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	June 01, 2020	N/A	June 11, 2020	June 15, 2020	GoP	31,930.00	0.00	31,930.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	August 03, 2020	N/A	August 13, 2020	August 17, 2020	GoP	24,805.00	0.00	24,805.00	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	November 03, 2020	November 24, 2020	December 01, 2020	December 04, 2020	GoP	1,017,855.00	0.00	1,017,855.00	-
	Common ICT Equipment									5,290,000.00	0.00	5,290,000.00	-
	First Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	February 03, 2020	February 24, 2020	March 02, 2020	March 05, 2020	GoP	2,090,000.00	0.00	2,090,000.00	-
	Second Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	June 01, 2020	June 22, 2020	June 29, 2020	July 02, 2020	GoP	2,240,000.00	0.00	2,240,000.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	August 03, 2020	N/A	August 13, 2020	August 17, 2020	GoP	480,000.00	0.00	480,000.00	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	No	NP-53.9 - Small Value Procurement	November 03, 2020	N/A	November 13, 2020	November 16, 2020	GoP	480,000.00	0.00	480,000.00	-

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consumables									31,880,154.80	0.00	31,880,154.80	-
	First Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	February 03, 2020	February 24, 2020	March 02, 2020	March 05, 2020	GoP	8,264,876.20	0.00	8,264,876.20	-
	Second Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	June 01, 2020	June 22, 2020	June 29, 2020	July 02, 2020	GoP	7,704,726.20	0.00	7,704,726.20	-
	Third Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	August 03, 2020	August 24, 2020	August 31, 2020	September 03, 2020	GoP	8,264,876.20	0.00	8,264,876.20	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	November 03, 2020	November 24, 2020	December 01, 2020	December 04, 2020	GoP	7,645,676.20	0.00	7,645,676.20	-
	Other Categories									79,459,350.82	64,421,184.82	15,038,166.00	-
	First Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	February 03, 2020	February 24, 2020	March 02, 2020	March 05, 2020	GoP	24,296,964.49	19,101,639.49	5,195,325.00	-
	Second Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	June 01, 2020	June 22, 2020	June 29, 2020	July 02, 2020	GoP	18,808,403.92	13,108,952.92	5,699,451.00	-
	Third Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	August 03, 2020	August 24, 2020	August 31, 2020	September 03, 2020	GoP	22,236,659.49	19,101,639.49	3,135,020.00	-
	Fourth Quarter	DPWH- BATANGAS IV DEO	No	Competitive Bidding	November 03, 2020	November 24, 2020	December 01, 2020	December 04, 2020	GoP	14,117,322.92	13,108,952.92	1,008,370.00	-
TOTAL										142,855,383.66	64,421,184.82	78,434,198.74	


QUEEN-MARICEL J. SIANQUITA
 Engineer II
 OIC - Head, BAC Secretariat


HENRY-DONN U. MORADA
 Engineer III
 Chairperson, BAC


RODOLFO M. ANGULO
 District Engineer


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV DEO Final Annual Procurement Plan FY 2020 (Consulting Services)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Preliminary Detailed Engineering Activities (Soil Investigation) for the Construction of Various Projects for CY 2020	Planning and Design	No	Competitive Bidding	2/12/2020 to 2/18/2020	03/19/2020	04/03/2020	4/6/2020 to 4/10/2020	PDE 2020	2,350,000.00	-	2,350,000.00	Conduct of Preliminary Detailed Engineering Activities (Soil Investigation) for the Construction of Various Projects for CY 2020
	Conduct of Preliminary Detailed Engineering Activities (Design) for the Construction of Various Projects for CY 2020	Planning and Design	No	Competitive Bidding	2/12/2020 to 2/18/2020	03/19/2020	04/03/2020	4/6/2020 to 4/10/2020	PDE 2020	3,150,000.00	-	3,150,000.00	Conduct of Preliminary Detailed Engineering Activities (Design) for the Construction of Various Projects for CY 2020

Prepared & Submitted by :

QUEEN MARICEL J. STANOUITA
Engineer II
OIC-Head, BAC Secretariat

Recommended by :

HENRY JOHN U. MORADA
Engineer III
BAC- Chairperson

Approved by :


RODY A. ANGULO
District Engineer