



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0001	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ROAD
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON									2,500,000.00			
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON									2,500,000.00			
22DL0002	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). HIMBUBULO ESTE DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON												
22DL0003	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). CONSTRUCTION OF POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). VILLA MANZANO NORTE - PAMBUHAN - MAINIT NORTE - RIZAL ECO TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON												
22DL0004	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURES IN SUPPORT OF NATIONAL SECURITY (TATAO NG INFRAESTRUKTURANG PARA SA KAPAYAPAHAN AT SEGURIDAD PROGRAM - TRIPAS). ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN LAYA, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	7,500,000.00			CONSTRUCTION / IMPROVEMENT OF ROAD
22DL0005	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ROAD
22DL0006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ROAD
22DL0007	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP). ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ROAD



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0008	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION /IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ROAD
22DL0009	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS, JCT MSR-OLD ZIGZAG RD - K0157 + 479 - K0157 + 679, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	September 17 - 23, 2021	October 06, 2021	February 17, 2022	February 18, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
22DL0010	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ANAS, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY IPII, CALAUAG, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LAINGLANGAN, CALAUAG, QUEZON												
22DL0011	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MARILAG, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. MLAGROSA, CALAUAG, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, CALAUAG, QUEZON												
22DL0012	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TAMIS, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA MAGSINO, CALAUAG, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SUMULONG ES, CALAUAG, QUEZON												
	D. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA SAN ISIDRO, CALAUAG, QUEZON												



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0013	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CAPULUAN CENTRAL, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DANCALAN CENTRAL, GUINAYANGAN, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GAPAS, GUINAYANGAN, QUEZON												
22DL0014	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAGSAYSAY, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SALACAN, GUINAYANGAN, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DUNGAWAN CENTRAL ES, GUINAYANGAN, QUEZON												
22DL0015	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BINAMBANG, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CASASAHAN IBABA, GUMACA, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GITNANG BARRIO, GUMACA, QUEZON												
22DL0016	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PANIKIHAN, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ROSARIO (CAMPO), GUMACA, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PANIKIHAN NHS, GUMACA, QUEZON												



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0017	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAYABAS, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUYACANIN, LOPEZ, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANDOOG, LOPEZ, QUEZON												
	D. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA HERMOSA, LOPEZ, QUEZON												
22DL0018	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DON MATEO ES, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, JONGO ELEMENTARY SCHOOL, LOPEZ, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, VERONICA ES, LOPEZ, QUEZON												
22DL0019	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STO. TOMAS, TAGKAWAYAN, QUEZON												
22DL0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUHANGIN, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CESAR TAN MEMORIAL HIGH SCHOOL, QUEZON, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0022	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL, BARANGAY PINAGTALLERAN, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF SEAWALL



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0023	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG CALAUAG RIVER, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	September 23 - 29, 2021	October 12, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
22DL0024	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	January 25, 2022	February 3, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON									2,500,000.00			
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON									2,500,000.00			
	D. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON									2,500,000.00			
22DL0025	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON									2,500,000.00			
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON									2,500,000.00			
	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO MAULAWIN WATERSHED/SPRING, GUINAYANGAN, QUEZON									2,500,000.00			



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0026	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON									2,500,000.00			
22DL0027	A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON									2,500,000.00			
22DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
22DL0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
22DL0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), ACCESS ROADS TO DAANG MAHARLIKA IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
22DL0031	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS, JCT MSR-OLD ZIGZAG RD - K0157 + 679 - K0157 + 879, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	February 17, 2022	February 18, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
22DL0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM - KATUPARAN), ACCESS ROAD LEADING TO ALABAT PORT, CALIWARA ST., BRGY. POBLACION, ALABAT, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
22DL0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	September 25 - October 1, 2021	October 18, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0034	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF BREAKWATER
22DL0035	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, BRGY. INACLAGAN, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF BREAKWATER
22DL0036	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF BREAKWATER
22DL0037	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ILOSONG RIVER, PLARIDEL, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURE
22DL0038	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN DIEGO, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURE
22DL0039	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY TABASON, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURE
22DL0040	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF PROTECTION WORKS (SEAWALL) ALONG FRENZA RIVER, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 25, 2022	February 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF PROTECTION WORKS (SEAWALL)
22DL0041	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL IN BARANGAY MANLAYO, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF SEAWALL
22DL0042	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION/RECONSTRUCTION OF DRAINAGE STRUCTURE ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 2 - 8, 2021	October 25, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,800,000.00			REHABILITATION/RECONSTRUCTION OF DRAINAGE STRUCTURE
22DL0043	OO1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE - RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, SAN VICENTE (802584LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	YES	Competitive Bidding	October 7 - 13, 2021	October 26, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	13,350,000.00			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
22DL0044	OO1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE - RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, KINATAKUTAN BR. (802599LZ) ALONG QUIRINO H-WAY	Construction Section	YES	Competitive Bidding	October 7 - 13, 2021	October 26, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	18,500,000.00			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
22DL0045	OO1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE - RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, CALAUAG BR. (802762LZ) ALONG MSR JCT. LOPEZ-BUENAVISTA RD	Construction Section	YES	Competitive Bidding	October 7 - 13, 2021	October 26, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	29,000,000.00			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0046	001 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE - RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, TAMBAC BR. (B02560L2) ALONG DAANG MAHARLIKA (L2)	Construction Section	YES	Competitive Bidding	October 7 - 13, 2021	October 26, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,000,000.00			RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
22DL0047	CLUSTER XVIII A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ANAS, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY IPIL, CALAUAG, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LAINGLAINGAN, CALAUAG, QUEZON												
22DL0048	CLUSTER XIX A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MARILAG, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. MILAGROSA, CALAUAG, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, CALAUAG, QUEZON												
22DL0049	CLUSTER XX A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TAMIS, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA MAGSINO, CALAUAG, QUEZON									3,000,000.00			
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SUMULONG ES, CALAUAG, QUEZON									3,000,000.00			
	D. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA SAN ISIDRO, CALAUAG, QUEZON									3,000,000.00			
22DL0050	CLUSTER XXI A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CAPULUAN CENTRAL, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,500,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DANCALAN CENTRAL, GUINAYANGAN, QUEZON									3,500,000.00			



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GAPAS, GUINAYANGAN, QUEZON									3,000,000.00			
22DL0051	CLUSTER XXII A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAGSAYSAY, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SALACAN, GUINAYANGAN, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DUNGAWAN CENTRAL ES, GUINAYANGAN, QUEZON												
22DL0052	CLUSTER XXIII A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BINAMBANG, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CASASAHAN IBABA, GUMACA, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GITNANG BARRIO, GUMACA, QUEZON												
22DL0053	CLUSTER XXIV A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PANIKIHAN, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ROSARIO (CAMPO), GUMACA, QUEZON									3,000,000.00			
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, PANIKIHAN NHS, GUMACA, QUEZON									3,200,000.00			
22DL0054	CLUSTER XXV A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAYABAS, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUYACANIN, LOPEZ, QUEZON												
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANDOOG, LOPEZ, QUEZON												



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	D. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA HERMOSA, LOPEZ, QUEZON												
22DL0055	CLUSTER XXVI A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DON MATEO ES, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,500,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, JONGO ELEMENTARY SCHOOL, LOPEZ, QUEZON									3,500,000.00			
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, VERONICA ES, LOPEZ, QUEZON									3,500,000.00			
22DL0056	CLUSTER XXVII A. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
	B. CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STO. TOMAS, TAGKAWAYAN, QUEZON									3,000,000.00			
22DL0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUHANGIN, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
22DL0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CESAR TAN MEMORIAL HIGH SCHOOL, QUEZON, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
22DL0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRIDGE, BARANGAY BIGA, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF BRIDGE
22DL0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRIDGE, BARANGAY VILLA ILAYA, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	October 9 - 15, 2021	November 03, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF BRIDGE
22DL0061	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL ALONG BOCBAC CREEK, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	October 16 - 22, 2021	November 08, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
22DL0062	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, LOPEZ BY-PASS, QUEZON	Construction Section	YES	Competitive Bidding	October 16 - 22, 2021	November 08, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ATIMONAN-PLARIDEL ROAD VIA DUHAT, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	October 16 - 22, 2021	November 08, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF MALBOG-CABUGWANG ROAD, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 16 - 22, 2021	November 08, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SAN ISIDRO-KINATAKUTAN ROAD, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 16 - 22, 2021	November 08, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	October 22 - 28, 2021	November 10, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	42,500,000.00			CONSTRUCTION OF CONCRETE ROAD INCLUDING SLOPE PROTECTION
22DL0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), VIÑAS-TINIGUIBAN-MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	October 22 - 28, 2021	November 10, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), VIÑAS-TINIGUIBAN-TAMIS-SINAG-DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE II	Construction Section	YES	Competitive Bidding	October 22 - 28, 2021	November 10, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	45,188,000.00			CONSTRUCTION OF CONCRETE ROAD INCLUDING SLOPE PROTECTION
22DL0069	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	October 22 - 28, 2021	November 10, 2021	February 11, 2022	February 18, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	96,207,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0070	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	October 22 - 28, 2021	November 10, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP) INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS), CONSTRUCTION OF ROAD, BARANGAY MALINAO IBABA/MONTES BALAN, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	October 22 - 28, 2021	November 10, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	6,000,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0072	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2021	November 15, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SPILLWAY/FLOOD CONTROL STRUCTURE, BARANGAY SAN MIGUEL DAO, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2021	November 15, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ROAD, BARANGAY MANSILAY, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2021	November 15, 2021	January 27, 2022	February 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF LOPEZ- MACALELON ROAD, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2021	November 15, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF VIÑAS-TINIGUIBAN ROAD, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2021	November 15, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF TALABA-SAN JOSE BALATOK-MANGGALAYAN BUNDOK ROAD, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	October 27 - November 2, 2021	November 15, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF GUINAYANGAN-BUENAVISTA ROAD, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	November 4 -10, 2021	November 23, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0079	OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUMACA BY-PASS ROAD, QUEZON	Construction Section	YES	Competitive Bidding	November 4 -10, 2021	November 23, 2021	February 10, 2022	February 18, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
22DL0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SUMULONG-GUINAYANGAN ROAD, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	November 4 -10, 2021	November 23, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SUMULONG-GUINAYANGAN ROAD, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	November 4 -10, 2021	November 23, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF LOPEZ- MACALELON ROAD, LOPEZ, QUEZON	Construction Section	YES	Competitive Bidding	November 10 -16, 2021	November 29, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	43,000,000.00			CONSTRUCTION OF GRAVEL ROAD
22DL0083	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF VIÑAS-TINIGUIBAN ROAD, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	November 10 -16, 2021	November 29, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	55,917,000.00			CONSTRUCTION OF CONCRETE ROAD



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF TALABA-SAN JOSE BALATOK-MANGALAYAN BUNDOK ROAD, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	November 10 -16, 2021	November 29, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	42,000,000.00			CONSTRUCTION OF GRAVEL ROAD
22DL0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF GUINAYANGAN-BUENAVISTA ROAD, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	November 12 -18, 2021	December 01, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,000,000.00			CONSTRUCTION OF ROADS
22DL0086	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SUMULONG-GUINAYANGAN ROAD, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	November 12 -18, 2021	December 01, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,000,000.00			CONSTRUCTION OF ROADS
22DL0087	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SUMULONG-GUINAYANGAN ROAD, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	November 12 -18, 2021	December 01, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,000,000.00			CONSTRUCTION OF ROADS
22DL0088	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ATIMONAN-PLARIDEL ROAD VIA DUHAT, ATIMONAN, QUEZON	Construction Section	YES	Competitive Bidding	November 17 -23, 2021	December 06, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,000,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0089	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF MALBOG-CABUGWANG ROAD, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	November 17 -23, 2021	December 06, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SAN ISIDRO-KINATAKUTAN ROAD, TAGKAWAYAN, QUEZON	Construction Section	YES	Competitive Bidding	November 17 -23, 2021	December 06, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0091	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, PLARIDEL BY-PASS, QUEZON	Construction Section	YES	Competitive Bidding	November 17 -23, 2021	December 06, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	45,250,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ACCESS ROAD LEADING TO GOVERNMENT CENTER, BARANGAY PANIKIHAN, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	November 17 -23, 2021	December 06, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,000,000.00			CONSTRUCTION OF CONCRETE ROAD INCLUDING DRAINAGE STRUCTURE
22DL0093	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 4. QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, QUEZON	Construction Section	YES	Competitive Bidding	November 17 -23, 2021	December 06, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	30,000,000.00			ROAD OPENING AND CONSTRUCTION OF DRAINAGE STRUCTURES
22DL0094	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF TWO STOREY BUILDING OF DPWH QUEZON 4TH DEO, GUMACA, QUEZON	Construction Section	YES	Competitive Bidding	November 18 -24, 2021	December 07, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0095	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON, PHASE III	Construction Section	YES	Competitive Bidding	November 18 -24, 2021	December 07, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0096	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	Construction Section	YES	Competitive Bidding	November 18 -24, 2021	December 07, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			CONSTRUCTION OF GRAVEL ROAD AND CONCRETE ROAD
22DL0097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ROLDAN AVENUE ROAD LEADING TO GUINAYANGAN NHS, GUINAYANGAN, QUEZON	Construction Section	YES	Competitive Bidding	November 18 -24, 2021	December 07, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,000,000.00			CONSTRUCTION OF CONCRETE ROAD INCLUDING SLOPE PROTECTION
22DL0098	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	YES	Competitive Bidding	November 18 -24, 2021	December 07, 2021	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	35,000,000.00			CONSTRUCTION OF CONCRETE ROAD INCLUDING SLOPE PROTECTION
22DL0099	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Primary Roads, Daang Maharlika (LZ) - K0201+655 - K0201+713, K0201+734 - K0202+100, K0207+150 - K0207+250, K0207+300 - K0207+350, K0207+757 - K0207+950, K0208+225 - K0209+153, K0211+000 - K0211+092, K0211+163 - K0211+220, K0211+290 - K0211+475, K0211+700 - K0211+806, K0212+625 - K0212+658	Maintenance Section	YES	Competitive Bidding	December 3 - 9, 2021	December 22, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	41,995,000.00			RECONSTRUCTION TO CONCRETE PAVEMENT
22DL0100	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) - K0238+925 - K0239+120, K0239+120 - K0239+147, K0241+640 - K0241+700, K0241+700 - K0241+916, K0241+916 - K0241+966, K0241+966 - K0242+050, K0243+620 - K0243+693, K0243+800 - K0243+858, K0244+488 - K0244+590, K0245+837 - K0245+887, K0245+908 - K0245+931	Maintenance Section	YES	Competitive Bidding	December 3 - 9, 2021	December 22, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0101	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) - K0135+840 - K0135+902.50, K0135+902.50 - K0135+997, K0136+792 - K0136+803, K0139+706 - K0139+717, K0140+078 - K0140+146.20, K0141+324 - K0141+350, K0141+381 - K0141+403, K0141+788 - K0141+811, K0141+854 - K0141+897, K0143+393 - K0143+438, K0143+521 - K0143+543, K0143+677 - K0143+709, K0145+179 - K0145+254, K0148+240 - K0148+254, K0148+547 - K0148+562, K0150+932 - K0150+999, K0151+520.50 - K0151+583, K0151+676 - K0151+706, K0151+795 - K0151+824, K0151+1011 - K0151+1080	Maintenance Section	YES	Competitive Bidding	December 3 - 9, 2021	December 22, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	12,224,000.00			PREVENTIVE MAINTENANCE OF ROAD: REBLOCKING
22DL0102	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SIGNAGES ALONG MSR, JCT. LOPEZ - BUENAVISTA ROAD K0218+(-808) - K0236+988	Maintenance Section	YES	Competitive Bidding	December 3 - 9, 2021	December 22, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0103	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SIGNAGES ALONG DAANG MAHARLIKA K0135+(-732) - K0162+700 PACKAGE A	Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2021	December 27, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SIGNAGES ALONG DAANG MAHARLIKA K0181+000 - K0246+724 PACKAGE B	Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2021	December 27, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0105	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) - K0157+800 - 158+000, K0172+300 - K0172+350, K0173+900 - K0174+000, K0175+100 - K0175+712	Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2021	December 27, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	18,210,000.00			PREVENTIVE MAINTENANCE OF ROAD: REBLOCKING
22DL0106	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0146+174 - K0146+348 (BS)	Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2021	December 27, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0107	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0159+420 - K0159+468	Maintenance Section	YES	Competitive Bidding	December 9 - 15, 2021	December 28, 2021			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0108	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG DAANG MAHARLIKA (LZ) - K0158+430 - K0158+850, K0159+285 - K0159+420, K0159+468 - K0159+905, K0165+050 - K0165+340, K0166+500 - K0167+000, K0167+260 - K0167+500, K0167+750 - K0168+131, K0169+020 - K0169+400, K0177+285 - K0178+467	Maintenance Section	YES	Competitive Bidding	December 9 - 15, 2021	December 28, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			PREVENTIVE MAINTENANCE OF ROAD: REBLOCKING
22DL0109	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, MSR JCT-LOPEZ-CATANAUAN RD - K0217 + (-807) - K0217 + (-743), K0217 + (-890) - K0217 + (-807)	Maintenance Section	YES	Competitive Bidding	December 9 - 15, 2021	December 28, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	4,693,000.00			REHABILITATION / MAJOR REPAIR OF DRAINAGE STRUCTURE ALONG ROAD
22DL0110	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROAD, JCT MSR-OLD ZIGZAG RD - K0157+575 - K0157+885	Maintenance Section	YES	Competitive Bidding	December 9 - 15, 2021	December 28, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,862,000.00			RECONSTRUCTION TO CONCRETE PAVEMENT
22DL0111	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ)- K0135+(-340) - K0135+(-060) (RS)	Maintenance Section	YES	Competitive Bidding	December 9 - 15, 2021	December 28, 2021	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			REHABILITATION / MAJOR REPAIR OF DRAINAGE STRUCTURE ALONG ROAD
22DL0112	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. POBLACION 5, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	50,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0113	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION (COMPLETION) OF BANTAD BRIDGE AND APPROACHES, GUMACA, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF DRAINAGE STRUCTURE
22DL0114	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF ALIJI BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0115	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ALIJI-MAHINTA BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF BRGY. SINTONES-LIGPIT BANTAYAN BRIDGE AND APPROACHES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF BRGY. TUNTON-MAGUBUAY BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF VILLA ESPINA BRIDGE AND APPROACHES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0119	ORGANIZATIONAL OUTCOME 1: BRIDGE PROGRAM, REPLACEMENT OF PERMANENT WEAK BRIDGES, LUMUTAN BR. (B02571LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	December 24 - 30, 2021	January 12, 2022	January 31, 2022	February 09, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	21,000,000.00			REPLACEMENT OF BRIDGE
22DL0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BINUTAS-KALIBO-PANDANAN-STA. ROSA-MAGLIPAD ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 15 -21, 2022	February 07, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	30,000,000.00			CONSTRUCTION OF ROAD
22DL0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF CALANTIPAYAN-JONGO-SAN RAFAEL- STA. ELENA ROAD, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 15 -21, 2022	February 07, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF ROAD
22DL0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, IMPROVEMENT OF ROAD ALONG BRGYS. STA. MARIA, PINAGKAMALIGAN AND POBLACION, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 15 -21, 2022	February 07, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	28,000,000.00			IMPROVEMENT OF ROAD
22DL0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 15 -21, 2022	February 07, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			CONSTRUCTION OF ROAD
22DL0124	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0151+635 - K0151+825 (BS), K0151+825 - K0151+855 (RS)	Construction Section	No	Competitive Bidding	January 15 -21, 2022	February 07, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			ROAD WIDENING
22DL0125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, REHABILITATION OF QUIRINO HIGHWAY-MUNTING PARANG ROAD, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	30,000,000.00			CONSTRUCTION OF ROAD
22DL0126	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, IMPROVEMENT OF ACCESS ROAD, TAGKAWAYAN NATIONAL HIGH SCHOOL (TNHS), TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	16,000,000.00			CONSTRUCTION OF ROAD
22DL0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ) - K0157 + 550 - K0157 + 650 (LS), ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0128	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, INFRASTRUCTURE FLAGSHIP PROJECTS (IFPS), MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MUNICIPAL BUILDING, FLARDEL, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	February 17, 2022	February 24, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,000,000.00			CONSTRUCTION OF BUILDING
22DL0130	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF BUILDING, DONA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF BUILDING



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	7,500,000.00			CONSTRUCTION OF ROAD
22DL0132	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURES PROGRAM - ROLL-IT), ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF ROAD
22DL0133	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF THE TECHNOLOGY AND LIVELIHOOD EDUCATION INNOVATION BUILDING - COMPLETION OF PNU SOUTH LUZON, LOPEZ, QUEZON, PHASE V	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF BUILDING
22DL0134	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0143 + 006 - K0143 + 332, K0145 + 360 - K0145 + 520	Construction Section	No	Competitive Bidding	January 18-24, 2022	February 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			ROAD WIDENING AND CONSTRUCTION OF LINE CANAL
22DL0135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. ILOSONG BRIDGE AND APPROACHES, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	February 18, 2022	February 24, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. LAGAY BRIDGE AND APPROACHES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	February 18, 2022	February 24, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. PANIKIHAN-LABNIG-MALABTOG BRIDGE AND APPROACHES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	February 18, 2022	February 24, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRGY. SISIRIN-LAGUNA-PAGSABANGAN-VILLAFUERTE BRIDGE AND APPROACHES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	February 18, 2022	February 24, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF CARIDAD ILAYA BRIDGE, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	February 18, 2022	February 24, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE
22DL0140	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF GUINAYANGAN MEDICARE COMMUNITY HOSPITAL, GUINAYANGAN, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF HOSPITAL
22DL0141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF MANGGALAYAN LABAK BRIDGE II AND APPROACHES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	February 18, 2022	February 24, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	15,000,000.00			CONSTRUCTION OF CONCRETE ROAD



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0142	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, PRIMARY ROADS, DAANG MAHARLIKA - K0159 + 285 - K0159 + 350.50 (BS)	Construction Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022			FY 2022 DPWH INFRASTRUCTURE PROGRAM				Cancelled
22DL0143	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROAD, JCT MISR-OLD ZIGZAG RD - K0153H(-270) - K0153+(-028), K0153+831 - K0153+888, K0154+070 - K0154+200, K0154+340- K0154+460, K0154+550 - K0154+568, K0154+893 - K0155+000, K0155+080 - K0155+140, K0156+020 - K0156+149, K0157+168 - K0157+575, K0158+019 - K0158+120, K0158+182 - K0158+242, K0158+326 - K0158+385	Maintenance Section	No	Competitive Bidding	January 21 - 27, 2022	February 09, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	31,150,000.00			RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
22DL0144	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS 3. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MALING RIVER, ATIMONAN, QUEZON, PACKAGE B	Construction Section	No	Competitive Bidding	January 27 - February 2, 2022	February 15, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0145	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 15. CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TALOLONG RIVER, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 27 - February 2, 2022	February 15, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	30,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0146	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS 2. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 27 - February 2, 2022	February 15, 2022	February 24, 2022	March 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0147	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 17. CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. POBLACION 6, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	January 27 - February 2, 2022	February 15, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	24,500,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0148	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 19. CONSTRUCTION OF SEAWALL ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 27 - February 2, 2022	February 15, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	25,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0149	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 18. CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. VILLA GOMEZ, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	January 27 - February 2, 2022	February 15, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,500,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0150	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 16. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SANGIRIN RIVER, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	January 27 - February 2, 2022	February 15, 2022	February 24, 2022	March 04, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
22DL0151	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 14. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0152	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 15. HIMBUBULO ESTE - DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION OF SLOPE PROTECTION STRUCTURE



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 18. POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0154	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 20. VILLA MANZANO NORTE - PAMBUHAN - MAINIT NORTE - RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	2,500,000.00			CONSTRUCTION OF CONCRETE ROAD
22DL0155	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ANAS, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0156	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 11. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY IPIL, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0157	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 12. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LAINGLAINGAN, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0158	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 2. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAYABAS, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0159	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 4. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BUYACANIN, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 14. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANDOOG, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 2 - 8, 2022	February 21, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 23. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA HERMOSA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,100,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 3. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BINAMBANG, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 7. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CASASAHAN IBABA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 10. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GITNANG BARRIO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0165	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 15. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MARILAG, CALAJAG, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,200,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0166	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 17. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, CALAJAG, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,500,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0167	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 20. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. MLAGROSA, CALAJAG, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0168	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 33. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - BARANGAY MAGSAYSAY, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0169	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 19. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SALACAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0170	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 27. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, DUNGAWAN CENTRAL ES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 02, 2022	March 03, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	3,500,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0171	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239. INSTALLATION OF ROAD SIGNAGES ALONG DAANG MAHARLIKA K0135+(-732) - K0162+700 PACKAGE A	Maintenance Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	50,000,000.00			TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM (INCLUDING ROAD SAFETY DEVICES)
22DL0172	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239. 3. INSTALLATION OF ROAD SIGNAGES ALONG DAANG MAHARLIKA (LZ) - K0181+000 - K0246+724, PACKAGE B	Maintenance Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 03, 2022	March 11, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	50,000,000.00			TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM (INCLUDING ROAD SAFETY DEVICES)
22DL0173	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239. 4. INSTALLATION OF ROAD SIGNAGES ALONG MSR JCT - LOPEZ - BUENAVISTA RD - K0218+(-808) - K0236+986	Maintenance Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 03, 2022	March 11, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	50,000,000.00			TRAFFIC ENGINEERING AND MANAGEMENT SYSTEM (INCLUDING ROAD SAFETY DEVICES)
22DL0174	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239. 7. PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) - K0238+925 - K0239+120, K0239+120 - K0239+147, K0241+640 - K0241+700, K0241+700 - K0241+916, K0241+916 - K0241+966, K0241+966 - K0242+050, K0243+620 - K0243+665, K0243+665 - K0243+800 - K0243+858, K0244+488 - K0244+590, K0245+837 - K0245+887, K0245+908 - K0245+931	Maintenance Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	18,884,000.00			PREVENTIVE MAINTENANCE OF ROAD: REBLOCKING AND ASPHALT OVERLAY
22DL0175	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 03, 2022	March 11, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			CONSTRUCTION OF GRAVEL AND CONCRETE ROAD



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0176	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 03, 2022	March 11, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	69,000,000.00			CONSTRUCTION OF GRAVEL ROAD
22DL0177	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES 1.CONSTRUCTION OF EVACUATION CENTER, BARANGAY TABING DAGAT, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	March 03, 2022	March 11, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0178	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 36. CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. BAMBAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0179	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 3.CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAUNLAD, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	20,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0180	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 35. CONSTRUCTION OF MULTI-PURPOSE FACILITIES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	February 3 - 9, 2022	February 22, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	5,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0181	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 5. MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	February 9 - 15, 2022	February 28, 2022	March 09, 2022	March 18, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	54,000,000.00			CONSTRUCTION OF ROAD
22DL0182	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 34. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY CALANTIPAYAN, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 15 - 21, 2022	March 07, 2022	March 16, 2022	March 25, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	8,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
22DL0183	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES 1. CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ) - K0155 + 350 - K0155 + 420, K0156 + 620 - K0156 + 660, QUEZON	Construction Section	No	Competitive Bidding	February 15 - 21, 2022	March 07, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	50,000,000.00			CONSTRUCTION OF SLOPE PROTECTION STRUCTURE
22DL0184	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. PAGBILAO BY-PASS ROAD, OVERHEAD BRIDGE AND APPROACHES, QUEZON	Construction Section	No	Competitive Bidding	February 15 - 21, 2022	March 07, 2022	March 16, 2022	March 25, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	75,000,000.00			CONSTRUCTION OF CONCRETE BRIDGE AND APPROACHES CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE
22DL0185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 1. VINAS-TINGUBAN-TAMIS-SINAG-DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAJIAG, QUEZON	Construction Section	No	Competitive Bidding	February 15 - 21, 2022	March 07, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	100,000,000.00			CONSTRUCTION OF ROAD CONSTRUCTION OF CONCRETE BRIDGE
22DL0186	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0159 + 285 - K0159 + 350.50	Construction Section	No	Competitive Bidding	February 17 - 23, 2022	March 08, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	63,168,000.00			CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

ANNUAL PROCUREMENT PLAN FOR FY 2022 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DL0187	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION OF GUINAYANGAN GOVERNMENT CENTER, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 17 - 23, 2022	March 08, 2022	March 17, 2022	March 25, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0188	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURES IN SUPPORT OF NATIONAL SECURITY (TATAG NG IMPRASTRUKTUR PARA SA KAPAYAPAAN AT SEGURIDAD PROGRAM - TIKAS) 2. REHABILITATION OF ADMINISTRATION BUILDING, MILITARY INTELLIGENCE COMPANY FACILITIES AND CIVIL MILITARY OPERATIONS BUILDING, BARANGAY RIZAL, ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 17 - 23, 2022	March 08, 2022	March 17, 2022	March 25, 2022	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF MULTI PURPOSE BUILDING
22DL0189	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE A	Maintenance Section	No	Competitive Bidding	March 1 - 7, 2022	March 21, 2022	Short of Award	Short of Award	FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	91,313,000.00			REPAIR/REHABILITATION /RECONSTRUCTION OF FLOOD CONTROL
22DL0190	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE B	Maintenance Section	No	Competitive Bidding	March 1 - 7, 2022	March 21, 2022	Short of Award	Short of Award	FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	91,313,000.00			REPAIR/REHABILITATION /RECONSTRUCTION OF FLOOD CONTROL
22DL0191	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE C	Maintenance Section	No	Competitive Bidding	March 1 - 7, 2022	March 21, 2022	Short of Award	Short of Award	FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	91,313,000.00			REPAIR/REHABILITATION /RECONSTRUCTION OF FLOOD CONTROL
22DL0192	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE D	Maintenance Section	No	Competitive Bidding	March 2 - 8, 2022	March 22, 2022	Short of Award	Short of Award	FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	91,429,000.00			REPAIR/REHABILITATION /RECONSTRUCTION OF FLOOD CONTROL
22DL0193	REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, LOPEZ, QUEZON, PACKAGE E	Maintenance Section	No	Competitive Bidding	March 2 - 8, 2022	March 22, 2022	Short of Award	Short of Award	FY 2022 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	91,422,000.00			REPAIR/REHABILITATION /RECONSTRUCTION OF FLOOD CONTROL
22DL0194	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0159+420 - K0159+468	Maintenance Section	No	Competitive Bidding	March 4 - 10, 2022	March 23, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	1,832,000.00			RECONSTRUCTION TO CONCRETE PAVEMENT: REBLOCKING
22DL0195	CONCRETING OF BRGY. SAN PEDRO TO BRGY. ILAYANG ILOG A FMR, BRGY. SAN PEDRO AND BRGY. ILAYANG ILOG A LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 27 - March 5, 2022	March 18, 2022	Short of Award	Short of Award	DA - FY 2022 GAA	12,000,000.00			CONSTRUCTION OF ROAD
22DL0196	CONCRETING OF BRGY. SAN ANDRES FMR, PHASE 3, BRGY. SAN ANDRES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 27 - March 5, 2022	March 18, 2022	Short of Award	Short of Award	DA - FY 2022 GAA	12,000,000.00			CONSTRUCTION OF ROAD
22DL0197	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-BUENAVISTA ROAD, CALAUAG BRIDGE, ABUTMENT B, UPSTREAM, RIGHT SIDE	Maintenance Section	No	Competitive Bidding	March 11 - 17, 2022	March 30, 2022	Short of Award	Short of Award	FY 2022 QUICK RESPONSE FUND (QRF)	53,990,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURE
22DL0198	REPAIR / REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG DAANG MAHARLIKA K0243+850 - K0243+918, RIGHT SIDE, CALAUAG, QUEZON	Maintenance Section	No	Competitive Bidding	March 11 - 17, 2022	March 30, 2022	Short of Award	Short of Award	FY 2022 QUICK RESPONSE FUND (QRF)	48,560,000.00			CONSTRUCTION OF SLOPE PROTECTION
22DL0199	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGKAWAYAN, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	March 17 - 23, 2022	April 05, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	40,000,000.00			CONSTRUCTION OF BUILDING
22DL0200	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0146+174 - K0146+348 (BS)	Maintenance Section	No	Competitive Bidding	March 17 - 23, 2022	April 05, 2022	Short of Award	Short of Award	FY 2022 DPWH INFRASTRUCTURE PROGRAM	10,000,000.00			CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD

PREPARED BY:

ISABEL CARMELA P. DE LEON
Engineer III
HEAD, SAC Secretariat

CHECKED BY:

YOLANDA F. HOLGADO
Engineer III
Chief, Quality Assurance Section
Chairperson, Bids and Awards Committee

APPROVED:

RODEL O. FLORIDO
District Engineer