



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

LN1 DEO
RMU-ADM

March 10, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLAH, MNSA, CESO I
Undersecretary for Support Services

SUBJECT : Submission and Posting of Final Annual Procurement Plan (APPs)
for CY 2021

Submitted is the Final Annual Procurement Plan (APP) for CY 2021 Infrastructure Projects of this District Engineering Office.


SORAY'YAH M. IBRAHIM
District Engineer

bac/NMM/HMS/SMI



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertising/Posting of IB/REI	Submission/Opening of bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21KG0001	Network Development Program-Road Widening - Primary Roads Malabang-Dobleson-Tukuran Road-S00931MN, SMD, Lanao del Norte, K1971+274-K1973+282	CS	Yes	Competitive Bidding	Dec. 18-24, 2020	January 11, 2021	February 9, 2021	February 16, 2021			GAA 2021	75,417,000.00		73,904,160.00	Network Development Program-Road Widening
21KG0002	Local Roads and Bridges, Concreting of Raw-an Panadaran Road, Lala, Lanao del Norte, Sta. 0+000- Sta. 0+262	CS	Yes	Competitive Bidding	Dec. 18-24, 2020	January 11, 2021	January 26, 2021	January 29, 2021			GAA 2021	3,000,000.00		2,935,500.00	Local Roads and Bridges, Concreting of Raw-an Panadaran Road
21KG0004	Asset Preservation Program - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide -Tertiary Roads, Dobleson-Butaron Road -S00928MN, Kapatagan, Lanao del Norte; K2005+140-K2005+230	CS	Yes	Competitive Bidding	Dec. 18-24, 2020	January 11, 2021	January 26, 2021	January 29, 2021			GAA 2021	4,500,000.00		4,405,500.00	Asset Preservation Program - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide -Tertiary Roads
21KG0005	Bridge Program, Widening of Bridge, Butaron Br. (B00969MN) along Linamon-Zamboanga Road, Kapatagan, Lanao del Norte K1607+305	CS	Yes	Competitive Bidding	Dec. 19-25, 2020	January 11, 2021	January 26, 2021	January 29, 2021			GAA 2021	8,000,000.00		7,813,225.31	Bridge Program, Widening of Bridge
21KG0006	Convergence and Special Support Program Const./Imp. Of Access Roads leading to Declared Tourism Destinations Access Road leading to Cathedral Falls, Kapatagan, Lanao del Norte, Sta. 0+030-0+193	CS	Yes	Competitive Bidding	Dec. 19-25, 2020	January 11, 2021	January 26, 2021	January 29, 2021			GAA 2021	10,000,000.00		9,709,878.42	Convergence and Special Support Program Const./Imp. Of Access Roads leading to Declared Tourism Destinations Access Road
21KG0007	Convergence and Special Support Program Const./Imp. Of Access Roads leading to Sta. Cruz Falls, Sta. Cruz Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Dec. 19-25, 2020	January 11, 2021	February 1, 2021	February 11, 2021			GAA 2021	52,423,000.00		50,567,573.74	Convergence and Special Support Program Const./Imp. Of Access Roads
21KG0008	Network Development Program -Off- Carriageway Improvement along Primary Roads, Malabang-Dobleson-Tukuran Road- S00931MN, SMD, Lanao del Norte, K1979+000-K1979+743	CS	Yes	Competitive Bidding	Dec. 19-25, 2020	January 11, 2021	January 26, 2021	January 29, 2021			GAA 2021	8,916,000.00		8,733,180.00	Network Development Program -Off- Carriageway Improvement along Primary Roads
21KG0009	Bridge Program:Widening of Permanent Bridge:Gumagamot Bridge (B00966MN) along Linamon-Zamboanga Road, Labi,Lanao del Norte; K1598+383	CS	Yes	Competitive Bidding	Dec. 19-25, 2020	January 11, 2021	January 26, 2021	January 29, 2021			GAA 2021	42,000,000.00		41,081,056.29	Bridge Program:Widening of Permanent Bridge
21KG0010	Asset Preservation Program-Preventive Maintenance-Primary Road, Iligan City-Marawi City Road, Balo-i & Panlar Lanao del Norte, K1541+000-K1541+700,K1544+382-K1545+800,K1553+963-K1554+337	CS	Yes	Competitive Bidding	Dec. 23-29, 2020	January 18, 2021	February 5, 2021	February 17, 2021			GAA 2021	71,614,000.00		70,177,407.06	Asset Preservation Program-Preventive Maintenance-Primary Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21KG0011	Asset Preservation Program-Preventive Maintenance-Primary Road: Iligan City-Marawi City Road, Baloi-I, Lanao del Norte, K1536-293-K1537+000	CS	Yes	Competitive Bidding	Dec. 23-29, 2020	January 18, 2021	February 5, 2021	February 17, 2021	GAA 2021	16,755,000.00		16,381,921.29			Network Development Program-Paving of Unpaved Roads Tertiary Roads
21KG0012	Network Development Program-Paving of Unpaved Roads Tertiary Roads Lanao del Norte Interior Circumferential Road, Muna, Lanao del Norte, (S00970MN) Chainage 1631-Chainage 1664 (S00970MN) Chainage 3105-Chainage 3700 (S00970MN) Chainage 3790-Chainage 4561	CS	Yes	Competitive Bidding	Dec. 23-29, 2020	January 18, 2021	January 26, 2021	January 29, 2021	GAA 2021	50,000,000.00		48,991,681.95			Network Development Program-Paving of Unpaved Roads Tertiary Roads Lanao del Norte Interior Circumferential Road
21KG0013	Network Development Program-Road Widening-Primary Roads: Iligan City-Marawi City Road, K1539+850-K1540+005 B/S; K1540304-K1540+322 R/S; K1541+892-K1541+909 L/S; K1541+909-K1541+931 B/S; K1541+931-K1541+968 R/S; K1542+266-K1542+280 L/S; K1542+280-K1542+394 B/S; K1542+394-K1542+464 L/S; K1542+751-K1542+774 L/S; K1543+528-K1543+585 R/S; K1543+689-K1543+789 B/S; K1543+789-K1543+948 R/S; K1543+948-K1544+000 B/S; K1544+000-K1544+033 L/S; K1544+033-K1544+060 B/S; K1544+060-K1544+067 R/S; K1544+192-K1544+194 L/S; K1544+194-K1544+232 B/S; K1544+232-K1544+264 B/S	CS	Yes	Competitive Bidding	Dec. 24-30, 2020	January 18, 2021	February 5, 2021	February 17, 2021	GAA 2021	17,986,000.00		17,624,585.66			Network Development Program-Road Widening-Primary Roads
21KG0014	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Destinations, Access Road Leading to Mighty Cave, Tagopan, Lanao del Norte, Sta. 0+000-1+126.18	CS	Yes	Competitive Bidding	Dec. 24-30, 2020	January 18, 2021	January 26, 2021	January 29, 2021	GAA 2021	37,005,000.00		36,609,743.35			Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Destinations
21KG0015	Network Development Program-Paving of Unpaved Roads Tertiary Roads -Bacolod-Madalum Highway, Muna, Lanao del Norte, K1579+781-K1579+933	CS	Yes	Competitive Bidding	Dec. 24-30, 2020	January 18, 2021	January 26, 2021	January 29, 2021	GAA 2021	5,610,000.00		5,487,757.40			Network Development Program-Paving of Unpaved Roads Tertiary Roads
21KG0016	Special Road Fund-MVUC for FY2021-Installation of Solar Lights Umanon-Zamboanga Road/Cunggan-Kapangan Section, Kapangan, Lanao del Norte, K1611+(-050)-K1614+000	CS	No	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 12, 2021	February 24, 2021	GAA 2021	28,000,000.00		27,396,636.66			Special Road Fund-MVUC for FY2021-Installation of Solar Lights
21KG0017	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Malabang-Dobleson-Tukuran Road, SMO, Lanao del Norte, K1988+830-K1989+235	CS	No	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 12, 2021	February 24, 2021	GAA 2021	12,000,000.00		11,755,500.00			Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Mode of Advertising/Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21KG0018	Asset Preservation Program- Rehabilitation/Reconstruction Upgrading of Damaged Roads-Tertiary Roads-Bacod-Madalin-Highway, Murali, Lanao del Norte, K1965+000-K1565+605, K1565+817-K1566+357	CS	No	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 3, 2021	February 17, 2021	GAA 2021	46,771,000.00		45,804,845.85			Asset Preservation Program- Rehabilitation/Reconstruction on Upgrading of Damaged Roads-Tertiary Roads
21KG0019	Network Development Program-Road Widening-Primary Roads Malabang-Dobleson-Tukuran Road, SMC, Lanao del Norte, K1991+776-K1992+038(U/S), K1992+742-K1993+166(R/S), K2000+183-K2001+244(B/S)	CS	No	Competitive Bidding	Jan. 4-10, 2021	January 25, 2021	February 12, 2021	February 24, 2021	GAA 2021	60,000,000.00		58,795,500.00			Network Development Program-Road Widening-Primary Roads
21KG0020	Construction of Multi-Purpose Building (Training Center)at Barangay, Poblacion, Magwayay, Lanao del Norte	CS	No	Competitive Bidding	Jan. 6-12, 2021	January 26, 2021	February 9, 2021	February 12, 2021	GAA 2021	3,000,000.00		2,970,000.00			Construction of Multi-Purpose Building (Training Center)
21KG0021	Construction of Multi-Purpose Building (Training Center)at Barangay Poblacion, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	Jan. 6-12, 2021	January 26, 2021	February 9, 2021	February 19, 2021	GAA 2021	3,000,000.00		2,970,000.00			Construction of Multi-Purpose Building (Training Center)
21KG0022	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide, Primary Roads, Iligan City-Marawi City, K1547+860-K1548+220	CS	No	Competitive Bidding	Jan. 6-12, 2021	January 26, 2021	February 12, 2021	February 24, 2021	GAA 2021	63,800,000.00		62,490,477.97			Asset Preservation Program- Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide, Primary Roads
21KG0023	Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumferential Road, K1547+(-669)-K1547+(-324), K1547+(-228)-K1547+(-74), K1547+(-74)-K1547+(-60), K1547+(-60)-K1547+(-50), (-50)-K1547+265, K1547+265-K1547+524	CS	No	Competitive Bidding	Jan. 6-12, 2021	January 26, 2021	February 12, 2021	February 24, 2021	GAA 2021	7,839,000.00		7,664,649.56			Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads
21KG0024	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumferential Road, Balo-1 and matungao, Lanao del Norte, K1545+476-K1545+635, K1545+635-K1545+720, K1546+000-K1546+055, K1554+249-K1551+364, K1551+539-K1551+750, K1551+787-K1552+137, K1552+162-K1552+483, K1552+488-K1552+546, K1552+546-K1552+828, K1552+034-K1553+043, K1553+128-K1553+329, K1553+428-K1553+474, K1553+474-K1553+480, K1553+497-K1554+070, K1554+082-K1554+182	CS	No	Competitive Bidding	Jan. 6-12, 2021	January 26, 2021	February 12, 2021	February 24, 2021	GAA 2021	25,951,000.00		25,428,918.86			Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads
21KG0025	Local Infrastructure Program-Local Roads and Bridges-Local Roads, Concreting of Road (Barangay Panggao-Tamparan Road), Barangay Panggao, Murali, Lanao del Norte	CS	No	Competitive Bidding	Jan. 6-12, 2021	January 26, 2021	February 9, 2021	February 18, 2021	GAA 2021	80,000,000.00		79,166,283.27			Local Infrastructure Program-Local Roads and Bridges-Local Roads, Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement/Posting of BR/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
21KG0026	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Landa Sarp Alawi Road Connecting Brgy. Landa to Brgy. Sarp Alawi in Support of Abaca Industry, Balo-I, Lanao del Norte	CS	No	Competitive Bidding	Jan. 8-14, 2021	January 27, 2021	February 12, 2021	February 24, 2021	GAA 2021	5,000,000.00		4,941,757.25	Local Infrastructure Program-Local Roads and Bridges-Local Roads, Concreting of Road
21KG0027	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slopes,Slope Collapse and landslide-Tertiary Roads, Lanao del Norte Interior Circumferential Road(LDNICR),Magsaysay, Lanao del Norte,K1584+680-K1584+840;K1584+900-K1585+000	CS	No	Competitive Bidding	Jan. 8-14, 2021	January 27, 2021	February 10, 2021	February 20, 2021	GAA 2021	18,000,000.00		17,635,500.00	Asset Preservation Program-Rehabilitation/Reconstructi on of Roads with Slopes,Slope Collapse and landslide-Tertiary Roads
21KG0028 (Rebid)	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection at Pinuyak Bridge along Maranding River Stream, Brgy. Pinuyak, Lala, Lanao del Norte	CS	No	Competitive Bidding	March 4-10, 2021	March 23, 2021	April 9, 2021	April 21, 2021	GAA 2021	82,500,000.00		80,845,500.00	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection
21KG0029	Flood Mitigation Structures and Drainage Systems-Construction of Flood Control and Drainage Structure, Barangay Pinuyak, Lala, Lanao del Norte, Sta. 0+000-Sta. 0+670	CS	No	Competitive Bidding	Jan. 8-14, 2021	January 27, 2021	February 10, 2021	February 16, 2021	GAA 2021	72,000,000.00		70,555,500.00	Flood Mitigation Structures and Drainage Systems-Construction of Flood Control and Drainage Structure
21KG0030	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection along Maranding River Stream, Brgy. Maranding Annex, Kapatagan, Lanao del Norte, Sta.0+000-Sta.0+175	CS	No	Competitive Bidding	Jan. 8-14, 2021	January 27, 2021	February 12, 2021	February 24, 2021	GAA 2021	35,400,000.00		34,687,500.00	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection
21KG0031	Bridge Program-Widening of Permanent Bridges, Malib-Bayan Br. (B010002NM) along Malabang-Dobleson-Tukuran Rd. SMD, Lanao del Norte, K1970+081	CS	No	Competitive Bidding	Jan. 8-14, 2021	January 27, 2021	February 10, 2021	February 18, 2021	GAA 2021	6,000,000.00		5,807,047.47	Bridge Program-Widening of Permanent Bridge
21KG0032	Network Development Program-Road Widening-Primary Roads, Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte, K1975+366-K1976+242	CS	No	Competitive Bidding	Jan. 8-14, 2021	January 27, 2021	February 12, 2021	February 24, 2021	GAA 2021	25,000,000.00		24,495,500.00	Network Development Program-Road Widening-Primary Roads
21KG0033 (Rebid)	Local Infrastructure Program-Local Roads-Concreting of Road, Barangay Pangao-Tamparan, Brgy. Pangao, Munaí, Lanao del Norte	CS	No	Competitive Bidding	Jan. 8-14, 2021	January 27, 2021	February 12, 2021	February 24, 2021	GAA 2021	20,000,000.00		19,794,518.43	Local Infrastructure Program-Local Roads-Concreting of Road
21KG0034 (Rebid)	Network Development Program-Road Widening -Primary Roads, Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte, K1975+300-K1975+366	CS	No	Competitive Bidding	Jan. 14-20, 2021	February 2, 2021	February 19, 2021	March 3, 2021	GAA 2021	2,500,000.00		2,445,500.00	Network Development Program-Road Widening -Primary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21KG0035	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Primary Roads-Iligan City-Marawi City Road, Baco-I and Pantar, Lanao del Norte, K1536+(-104)-Roads-K1536+235 B/S; K1536+255-K1536+262 U/S; K1536+382-K1536+574 B/S; K1536+000-1538+134 R/S; K1538+670-K1538+921 U/S; K1538+960-K1539+085 U/S; K1539+159-K1539+220 R/S; K1539+220-1539+387 U/S; K1539+387-K1539+552 U/S; K1539+761-K1539+852 U/S; K1539+852-K1540+361 B/S; K1540+361-K1540+798 U/S; K1540+865-K1541+326 U/S;K1541+507-K1641+853 U/S; K1542+157-K1542+366 B/S;K1542+366-K1542+464 U/S; K1544+198-K1544+234 R/S;K1549+685-K1550+262 R/S; K1552+345-K1552+549 R/S;K1536+(-104)-1542+366, K1546+278, K1538+090, K1549+892,K1552+448, K1552+503	CS	No	Competitive Bidding	Jan. 14-20, 2021	February 2, 2021	February 19, 2021	March 3, 2021	GAA 2021	86,351,000.00		84,586,469.30	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage		
21KG0036	Network Development Program-Road Widening -Primary Roads, Umanon-Zamboanga Road, Kapateagan, Lanao del Norte,K1609+938-K1611+470; K1613+528-K1613+1245	CS	No	Competitive Bidding	Jan. 22-28, 2021	February 10, 2021	February 19, 2021	March 1, 2021	GAA 2021	75,000,000.00		73,495,500.00	Network Development Program-Road Widening -Primary Roads		
21KG0037	Construction (Completion) of Multi-Purpose Building in Brgy. Rebe, Lala, Lanao del Norte	CS	No	Competitive Bidding	Jan. 22-28, 2021	February 10, 2021	February 26, 2021	March 10, 2021	GAA 2021	2,500,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building		
21KG0038	Bridge Program, Widening of Permanent Bridge, Raw-an Br. (B00964NW) along Umanon-Zamboanga Road (Phase II), Lala, Lanao del Norte K1594+(-190)	CS	No	Competitive Bidding	Jan. 29-Feb. 4, 2021	February 17, 2021	March 8, 2021	March 18, 2021	GAA 2021	15,000,000.00		14,553,843.35	Bridge Program, Widening of Permanent Bridge		
21KG0039 (Rebid)	Construction (Completion) of Multi-Purpose Building (Lanao Cultural Center) in Kapateagan National High School, Brgy. Poblacion, Kapateagan, Lanao del Norte	CS	No	Competitive Bidding	March 4-10, 2021	March 23, 2021	April 9, 2021	April 21, 2021	GAA 2021	50,000,000.00		49,499,402.11	Construction (Completion) of Multi-Purpose Building		
21KG0040	Construction of Multi-Purpose Building in Brgy. Puntod, Matungao, Lanao del Norte	CS	No	Competitive Bidding	Jan. 29-Feb. 4, 2021	February 17, 2021	March 8, 2021	March 18, 2021	GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building		
21KG0041	Construction of Multi-Purpose Building in Brgy. Inagongan, Tagoloan, Lanao del Norte	CS	No	Competitive Bidding	Jan. 29-Feb. 4, 2021	February 17, 2021	March 8, 2021	March 18, 2021	GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building		
21KG0042	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Umanon-Zamboanga Road, Kapateagan, Lanao del Norte, K1603-710-K1604+010	CS	No	Competitive Bidding	Jan. 29-Feb. 4, 2021	February 17, 2021	March 8, 2021	March 18, 2021	GAA 2021	4,900,000.00		4,797,500.00	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21KG0043	Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Llanon-Zamboanga Road, Kapatagan, Lanao del Norte, K1604+010-K1604+013	CS	No	Competitive Bidding	Jan. 29-Feb. 4, 2021	February 17, 2021	March 8, 2021	March 18, 2021	GAA 2021		4,500,000.00			4,405,500.00	Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads
21KG0044	Construction of MPB, Brgy. Old Poblacion, Munal, Lanao del Norte	CS	No	Competitive Bidding	February 3-9, 2021	February 22, 2021	March 12, 2021	March 24, 2021	GAA 2021		3,000,000.00			2,969,774.65	Construction of MPB
21KG0045	Construction of MPB, Brgy. Poblacion, Pantar, Lanao del Norte	CS	No	Competitive Bidding	February 3-9, 2021	February 22, 2021	March 12, 2021	March 24, 2021	GAA 2021		3,000,000.00			2,968,403.33	Construction of MPB
21KG0046	Construction of Multi-Purpose Facility (Covered Court), Barangay Old Poblacion, Munal, Lanao del Norte	CS	No	Competitive Bidding	February 3-9, 2021	February 22, 2021	March 12, 2021	March 24, 2021	GAA 2021		3,000,000.00			2,970,000.00	Construction of Multi-Purpose Facility (Covered Court)
21KG0047	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Llanon-Zamboanga Road, Kapatagan, Lanao del Norte-K1605+053-K1605+610	CS	No	Competitive Bidding	February 5-11, 2021	February 23, 2021	March 12, 2021	March 24, 2021	GAA 2021		13,415,000.00			13,415,000.00	Asset Preservation Program-Preventive Maintenance-Tertiary Roads
21KG0048 (Rebid)	Construction (Completion) of Multi-Purpose Building (Lanao Cultural Center) in Kapatagan National High School, Barangay Poblacion, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	February 5-11, 2021	February 23, 2021	March 12, 2021	March 24, 2021	GAA 2021		40,000,000.00			39,598,200.64	Construction (Completion) of Multi-Purpose Building
21KG0049	Construction of MPB, Brgy. Pantar, Nunungan, Lanao del Norte	CS	No	Competitive Bidding	February 5-11, 2021	February 23, 2021	March 12, 2021	March 24, 2021	GAA 2021		3,000,000.00			2,969,269.88	Construction of Multi-Purpose Building
21KG0050	Construction of Multi-Purpose Building in Brgy. Poblacion, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	February 5-11, 2021	February 23, 2021	March 12, 2021	March 24, 2021	GAA 2021		3,000,000.00			2,969,321.92	Construction of Multi-Purpose Building
21KG0051	Bridge Program, Replacement of Permanent Weak Bridges-Dalana-Br.(FVR) (B01592MN) along Bacolod-Madaliun Highway, Munal, Lanao del Norte	CS	No	Competitive Bidding	February 16-22, 2021	March 8, 2021	March 26, 2021	April 7, 2021	GAA 2021		33,000,000.00			32,292,154.35	Bridge Program, Replacement of Permanent Weak Bridges
21KG0052	Bridge Program, Widening of Permanent Bridges-Dangla-an Bridges 1(B01008MN) along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte	CS	No	Competitive Bidding	February 16-22, 2021	March 8, 2021	March 26, 2021	April 7, 2021	GAA 2021		10,000,000.00			9,776,801.22	Bridge Program, Widening of Permanent Bridges
21KG0053	Bridge Program, Widening of Permanent Bridges-Piraka Br. (B01001MN) along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte	CS	No	Competitive Bidding	February 16-22, 2021	March 8, 2021	March 26, 2021	April 7, 2021	GAA 2021		10,000,000.00			9,792,730.14	Bridge Program, Widening of Permanent Bridges
21KG0054	Construction of Evacuation Center, Balo-I, Lanao del Norte	CS	No	Competitive Bidding	February 16-22, 2021	March 8, 2021	March 26, 2021	April 7, 2021	GAA 2021		36,000,000.00			35,638,490.45	Construction of Evacuation Center
21KG0055	Construction of MPB, Brgy. Ma. Cristina, Balo-I, Lanao del Norte	CS	No	Competitive Bidding	February 16-22, 2021	March 8, 2021	March 26, 2021	April 7, 2021	GAA 2021		3,000,000.00			2,966,476.26	Construction of Multi-Purpose Building

