


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Langgam Elementary School, Brgy. Langgam, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	4,000,000		4,000,000	Construction (Completion) of Multi-Purpose Building
2	Local Infrastructure Program - Construction of Multi-Purpose Building, Grand Riverside, Brgy. Market Area, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	5,500,000		5,500,000	Construction of Multi-Purpose Building
3	Local Infrastructure Program - Construction of Multi-Purpose Building, Dita Elementary School, Brgy. Dita, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	5,500,000		5,500,000	Construction of Multi-Purpose Building
4	Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila South Rd - K0046 + 414 - K0047 + 000, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	22,499,000		22,499,000	Asset Preservation Program - Preventive Maintenance
5	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction of River Control along Cabuyao River, Brgy. Caingin, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	25,000,000		25,000,000	Construction of River Control
6	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction of River Control along Canlubang Waterways, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	26,210,000		26,210,000	Construction of River Control
7	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment - Construction/Improvement of Revetment along Tiway Tiway River, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	48,500,000		48,500,000	Construction/Improvement of Revetment

Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction of River Control along San Cristobal River, Brgy. Banlic, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
9	Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila South Rd - K0032 + 330 - K0032 + 740, K0032 + 966 - K0034 + 413, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 11 - October 30, 2018	October 30, 2018			GAA FY 2019 (Pending)	70,741,000		70,741,000	Asset Preservation Program - Preventive Maintenance
10	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction of River Control along Maitim Waterways, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	October 20 – November 8, 2018	November 8, 2018			GAA FY 2019 (Pending)	40,000,000		40,000,000	Construction of River Control
11	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction of River Control at Brgy. Soro – Soro (Staggered), Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 20 – November 8, 2018	November 8, 2018			GAA FY 2019 (Pending)	47,000,000		47,000,000	Construction of River Control
12	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction of River Control along SLEX Sta. Rosa River, Brgy. Mamlasan, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 20 – November 8, 2018	November 8, 2018			GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
13	Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila South Rd – K0050+787 – K0050+864, K0050+932 – K0051+873, K0052+732 – K0053+162, K0053+233 – K0053+245, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	October 20 – November 8, 2018	November 8, 2018			GAA FY 2019 (Pending)	57,163,000		57,163,000	Asset Preservation Program - Preventive Maintenance
14	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Concreting of APEC Road connecting IPB road (Gov. F. T. San Luis Road), Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	November 1 – November 20, 2018	November 20, 2018			GAA FY 2019 (Pending)	5,400,000		5,400,000	Concreting of Road


Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Asset Preservation Program - Preventive Maintenance - Primary Roads – Biñan – Cavite Rd – K0035+ -972 – K0035+ - 522, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	November 1 – November 20, 2018	November 20, 2018			GAA FY 2019 (Pending)	16,659,000		16,659,000	Asset Preservation Program - Preventive Maintenance
16	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction of Revetment along Sta. Rosa River, Balibago, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	November 1 – November 20, 2018	November 20, 2018			GAA FY 2019 (Pending)	64,547,000		64,547,000	Construction of Revetment
17	Bridge Program – Retrofitting/ Strengthening of Permanent Bridges – Anos Br. (B02507LZ) along Calamba – Sta. Cruz – Famy Jct Rd., Los Baños, Laguna	Laguna 2nd DEO	Competitive Bidding	November 9 – November 28, 2018	November 28, 2018			GAA FY 2019 (Pending)	4,080,000		4,080,000	Retrofitting/ Strengthening of Permanent Bridges
18	Local Infrastructure Program – Construction of Multi- Purpose Building (Covered Court), Brgy. Bungahan, Biñan, Laguna	Laguna 2nd DEO	Competitive Bidding	November 9 – November 28, 2018	November 28, 2018			GAA FY 2019 (Pending)	5,000,000		5,000,000	Construction of Multi- Purpose Building (Covered Court)
19	Asset Preservation Program – Preventive Maintenance – Primary Roads – Manila South Rd – K0036+660 – K0036+705, K0037+739 – K0038+501, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 22 – March 15, 2019	March 15, 2019			GAA FY 2019 (Pending)	31,707,000		31,707,000	Asset Preservation Program – Preventive Maintenance
20	Asset Preservation Program – Preventive Maintenance – Secondary Roads – Sta. Rosa – Ulat – Tagaytay Rd. – K0041+376 – K0042+899, K0042+911 – K0043+013, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 22 – March 15, 2019	March 15, 2019			GAA FY 2019 (Pending)	67,835,000		67,835,000	Asset Preservation Program – Preventive Maintenance
21	Local Infrastructure Program – Building And Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, E. Barretto NHS, Brgy. Pansol, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	November 16 – December 06, 2018	December 06, 2018			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi-Purpose Building


Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of River Control along Sta. Rosa River, Brgy. Sto. Domingo, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	November 16 – December 06, 2018	December 06, 2018			GAA FY 2019 (Pending)	26,000,000		26,000,000	Construction of Revetment
23	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of River Control along San Isidro River, San Vicente - Bayanbayanan, San Pedro City, Laguna	Laguna 2nd DEO	Competitive Bidding	November 16 – December 06, 2018	December 06, 2018			GAA FY 2019 (Pending)	26,127,000		26,127,000	Construction of Revetment
24	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of River Control along Marinig River, Brgy. Marinig, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	November 16 – December 06, 2018	December 06, 2018			GAA FY 2019 (Pending)	40,000,000		40,000,000	Construction of Revetment
25	Construction of River Control along San Isidro River, (San Jose Bridge) San Pedro Side, San Pedro City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 6 – December 26, 2018	December 26, 2018			GAA FY 2019 (Pending)	25,000,000		25,000,000	Construction of River Control
26	Construction of River Control along San Isidro River, Brgy. Sampaguita, San Pedro City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 6 – December 26, 2018	December 26, 2018			GAA FY 2019 (Pending)	25,000,000		25,000,000	Construction of River Control
27	Construction of River Control along Sta. Rosa River, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 6 – December 26, 2018	December 26, 2018			GAA FY 2019 (Pending)	33,016,000		33,016,000	Construction of River Control
28	Construction of River Control at Brgy. Soro Soro (Splash Island), Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 6 – December 26, 2018	December 26, 2018			GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control

Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	Construction of River Control along San Juan River, Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 6 – December 26, 2018	December 26, 2018			GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
30	Construction/ Improvement of Revetment at Mariano Waterways, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 6 – December 26, 2018	December 26, 2018			GAA FY 2019 (Pending)	95,360,000		95,360,000	Construction/ Improvement of Revetment
31	Concreting of Roads, Brgy. Banlic, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 30, 2018 – January 18, 2019	January 18, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Concreting of Roads
32	Widening of Roads, Brgy. Batino, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 30, 2018 – January 18, 2019	January 18, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Widening of Roads
33	Drainage Improvement with Sidewalk, Brgy. Balibago, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	December 30, 2018 – January 18, 2019	January 18, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Drainage Improvement with Sidewalk
34	Widening of Roads, Brgy. Siranglupa, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 30, 2018 – January 18, 2019	January 18, 2019			GAA FY 2019 (Pending)	5,000,000		5,000,000	Widening of Roads
35	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads - Makiling Park Rd. – K0065+670 – K0065+925, Los Baños, Laguna	Laguna 2nd DEO	Competitive Bidding	December 30, 2018 – January 18, 2019	January 18, 2019			GAA FY 2019 (Pending)	12,500,000		12,500,000	Construction of Road Slope Protection Structure


Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	Off – Carriageway Improvement – Primary Roads – Calamba – Sta. Cruz – Famy Jct Rd. – K0058+430 – K0058+870, Los Baños, Laguna	Laguna 2nd DEO	Competitive Bidding	December 30, 2018 – January 18, 2019	January 18, 2019			GAA FY 2019 (Pending)	13,176,000		13,176,000	Off - Carriageway Improvement: Shoulder Paving/ Construction
37	Widening of Road along Narra Road, Brgy. San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 30, 2018 – January 18, 2019	January 18, 2019			GAA FY 2019 (Pending)	20,000,000		20,000,000	Road Widening
38	Construction of River Control along San Juan River, Brgy. Bañadero, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 31, 2018 – January 21, 2019	January 21, 2019			GAA FY 2019 (Pending)	40,000,000		40,000,000	Construction of River Control
39	Construction of Revetment along Cabuyao River, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 31, 2018 – January 21, 2019	January 21, 2019			GAA FY 2019 (Pending)	44,500,000		44,500,000	Construction of Revetment
40	Construction of Revetment along Malitlit Waterways, Brgy. Malitlit, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 31, 2018 – January 21, 2019	January 21, 2019			GAA FY 2019 (Pending)	48,398,000		48,398,000	Construction of Revetment
41	Construction of River Control at Brgy. Sto. Tomas, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 31, 2018 – January 21, 2019	January 21, 2019			GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
42	Construction of River Control along Bay River, (Bay Bridge) Dila Side, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	December 31, 2018 – January 21, 2019	January 21, 2019			GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control


Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	Construction of River Control along Cabuyao River, Brgy. Bigaa, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 31, 2018 – January 21, 2019	January 21, 2019			GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
44	Off – Carriageway Improvement – Primary Roads – Manila South Rd – K0044+1020 – K0047+000, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	December 31, 2018 – January 21, 2019	January 21, 2019			GAA FY 2019 (Pending)	68,870,000		68,870,000	Off – Carriageway Improvement: Shoulder Paving/ Construction
45	Construction of Multi- Purpose Building, Phase 3, Pacita, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	January 9 - 29, 2019	January 29, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Construction of Multi- Purpose Building
46	Retrofitting/Strengthening of Permanent Bridges - Mayapa Overpass (B03001LZ) along Mayapa -Canlubang Cadre Rd., Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	January 9 - 29, 2019	January 29, 2019			GAA FY 2019 (Pending)	21,600,000		21,600,000	Retrofitting/Strengthening of Permanent Bridges
47	Construction of Revetment at Brgy. Canlalay to MSR, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	January 9 - 29, 2019	January 29, 2019			GAA FY 2019 (Pending)	63,000,000		63,000,000	Construction of Revetment
48	Construction of Multi- Purpose Building, Southville National High School (Santa Rosa), Brgy. Caingin, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	January 16 – February 5, 2019	February 5, 2019			GAA FY 2019 (Pending)	4,000,000		4,000,000	Construction of Multi- Purpose Building
49	Construction of Roads, Brgy. Mabato, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	January 16 – February 5, 2019	February 5, 2019			GAA FY 2019 (Pending)	5,000,000		5,000,000	Construction of Roads

Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	Construction of Multi- Purpose Building, Sampaguita Village Elementary School, Brgy. Sampaguita Village, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	January 16 – February 5, 2019	February 5, 2019			GAA FY 2019 (Pending)	5,500,000		5,500,000	Construction of Multi- Purpose Building
51	Construction of Flood Control along Canlalay Waterways, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	January 16 – February 5, 2019	February 5, 2019			GAA FY 2019 (Pending)	35,000,000		35,000,000	Construction of Flood Control
52	Rehabilitation/ Reconstruction of Roads with Local Infrastructure Programs, Slope Collapse, and Landslide – Tertiary Roads, Mt. Makiling Eco Garden Rd. – K0061+640 – K0062+729, K0062+782 – K0063 - 000, Los Baños, Laguna	Laguna 2nd DEO	Competitive Bidding	January 16 – February 5, 2019	February 5, 2019			GAA FY 2019 (Pending)	44,817,000		44,817,000	Construction of Road Slope Protection Structures
53	Construction of Multi-Purpose Building (Extension of Barangay Health Center), Brgy. Malusak, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi- Purpose Building
54	Construction of Multi- Purpose Building (Day Care Center), Barangay San Francisco, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi- Purpose Building
55	Construction of Multi- Purpose Building (Day Care Center), Barangay Timbao, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi- Purpose Building
56	Drainage Improvement, Brgy. Pulong Sta. Cruz to, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Construction of Drainage Structure


Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	Construction of Multi- Purpose Building, Brgy. Sampiruhan, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Construction of Multi- Purpose Building
58	Construction of Multi- Purpose Building, Tiongco Subdivision, Brgy. Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Construction of Multi- Purpose Building
59	Construction of Multi- Purpose Building, Brgy. Dila, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	4,000,000		4,000,000	Construction of Multi- Purpose Building
60	Construction of Multi- Purpose Building, Brgy. Canlubang, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	5,000,000		5,000,000	Construction of Multi- Purpose Building
61	Widening of Roads, Brgy. Majada - Out, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	5,000,000		5,000,000	Road Widening
62	Construction of Multi- Purpose Building, Aplaya Elementary School and Aplaya National High School Compound, Brgy. Aplaya, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	5,500,000		5,500,000	Construction of Multi- Purpose Building
63	Construction (Completion) of Multi- Purpose Building (Evacuation Center), Brgy. Dila, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	February 13 – March 5, 2019	March 5, 2019			GAA FY 2019 (Pending)	26,110,000		26,110,000	Construction of Multi- Purpose Building


Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Construction of Biñan Science High School (Multi – Purpose Building), Brgy. San Francisco, Biñan, Laguna	Laguna 2nd DEO	Competitive Bidding	February 16 – March 8, 2019	March 8, 2019			GAA FY 2019 (Pending)	22,000,000		22,000,000	Construction of Multi- Purpose Building
65	Construction of Revetment, Barangay Zapote, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 16 – March 8, 2019	March 8, 2019			GAA FY 2019 (Pending)	30,000,000		30,000,000	Construction of Multi- Purpose Building
66	Repair/ Rehabilitation of Multi – Purpose Building, Brgy. Calendola, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	1,500,000		1,500,000	Repair/ Rehabilitation of Multi – Purpose Building
67	Construction of Multi- Purpose Building at Poblacion, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi- Purpose Building
68	Construction of Multi- Purpose Building at Poblacion, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi- Purpose Building
69	Construction of Multi-Purpose Building (Day Care Center), Barangay Biñan, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of a Multi-Purpose Building
70	Construction of Multi-Purpose Building (Day Care Center), Barangay Casile, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi- Purpose Building

Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Construction of Multi-Purpose Building (Senior Citizen), Barangay Poblacion, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi- Purpose Building
72	Construction of Multi-Purpose Building, Brgy. Sinalhan, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Construction of Multi- Purpose Building
73	Construction of Multi-Purpose Building, Chrysanthemum Subdivision, Brgy. Chrysanthemum, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	4,500,000		4,500,000	Construction of Multi- Purpose Building
74	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malaban, Biñan, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	8,000,000		8,000,000	Construction of Multi- Purpose Building
75	Construction of Multi-Purpose Building (Senior Citizen), Barangay Loma, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	8,000,000		8,000,000	Construction of Multi- Purpose Building
76	Construction of Multi-Purpose Building, Purok 2, Barangay Aplaya, Santa Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	15,000,000		15,000,000	Construction of Multi- Purpose Building
77	Construction of Slope Protection along Santa Rosa River, Salang Bago, Barangay Tagapo, Santa Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 20 – March 12, 2019	March 12, 2019			GAA FY 2019 (Pending)	35,000,000		35,000,000	Construction of Slope Protection Structure

Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	Construction of Multi – Purpose Building (Day Care Center), Barangay Malamig, Biñan City, Laguna	Laguna 2nd DEO	Competitive Bidding	February 28 – March 20, 2019	March 20, 2019			GAA FY 2019 (Pending)	2,000,000		2,000,000	Construction of Multi – Purpose Building
79	Construction of Multi – Purpose Building (Covered Court), Brgy. 3, Cabuyao, Laguna	Laguna 2nd DEO	Competitive Bidding	February 28 – March 20, 2019	March 20, 2019			GAA FY 2019 (Pending)	3,000,000		3,000,000	Construction of Multi – Purpose Building
80	Construction of Building and other improvements affected by Santa Rosa – Tagaytay Interchange of Cavite – Laguna Expressway project, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	February 28 – March 20, 2019	March 20, 2019			GAA FY 2019 (Pending)	12,491,000		12,491,000	Construction of Multi – Purpose Building
81	Construction of Multi – Purpose Building, Brgy. San Antonio, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	February 28 – March 20, 2019	March 20, 2019			GAA FY 2019 (Pending)	13,000,000		13,000,000	Construction of Multi – Purpose Building
82	Construction of Multi – Purpose Building, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	March 2 - 22, 2019	April 5, 2019			GAA FY 2019 (Pending)	40,000,000		40,000,000	Construction of Multi – Purpose Building
83	Construction of River Control along San Cristobal River, Brgy. San Cristobal, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
84	Construction of River Control along San Juan River, Brgy. Parian, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control

Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna


FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Construction of River Control along Tabon Waterways (near Bayog-Sto. Domingo Bridge), Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
86	Construction of River Control along Maulawin Waterways, Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
87	Reconstruction of Road, Brgy. Bambang, Los Baños, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	30,000,000		30,000,000	Reconstruction of Road
88	Construction/ Improvement of Road, Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	15,000,000		15,000,000	Construction/ Improvement of Road
89	Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba - Sta. Cruz - Famy Jct. Rd. - K0054+000 - K0054+450, K0054+457 - K0055+744, K0055+750 - K0056+000, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	70,000,000		70,000,000	Asset Preservation Program - Preventive Maintenance - Primary Roads
90	Off Carriageway Improvement - Primary Roads - Calamba - Sta. Cruz - Famy Junction Road, K0056+100 - K0056+500, K0058+220 - K0058+430, K0060+295 - K0060+450, Los Baños, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	30,000,000		30,000,000	Off Carriageway Improvement - Primary Roads
91	Construction of River Control along San Juan River, Brgy. Sampiruhan, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control

Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:



JULIANA D. VERGARA
District Engineer
Date: March 27, 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92	Construction of River Control along Canlubang Waterways, (near Canlubang Bridge), Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
93	Construction of River Control along San Juan River, Brgy. San Juan, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
94	Construction of River Control along San Cristobal River, Brgy. Parian, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control
95	Construction of River Control along San Cristobal River, Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	For Bidding				GAA FY 2019 (Pending)	50,000,000		50,000,000	Construction of River Control


Prepared by:


EDUARDO L. GALLARDO
Chief, Procurement Unit
Date: March 27, 2019

Recommended by:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson
Date: March 27, 2019

Approved by:


JULIANA D. VERGARA
District Engineer
Date: March 27, 2019