



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE THIRD
DISTRICT ENGINEERING OFFICE
REGION VIII
Villaba Leyte

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A	COMMON COMPUTER SUPPLIES											
	1st QUARTER		PUBLIC BIDDING	01/04-11/2018	01/24/2018	Upon Approval			7,186,510.00			
	2nd QUARTER		PUBLIC BIDDING	04/05-12/2018	04/25/2018	Upon Approval		101101	2,114,770.00			
	3rd QUARTER		PUBLIC BIDDING	07/05-12/2018	07/25/2018	Upon Approval		101101	1,652,630.00			
	4th QUARTER		PUBLIC BIDDING	11/06-13/2018	11/26/2018	Upon Approval		101101	1,693,130.00			
B	COMMON OFFICE SUPPLIES											
	1st QUARTER		PUBLIC BIDDING	01/12-19/2018	02/03/2018	Upon Approval			2,038,817.80			
	2nd QUARTER		-	-	-	-		101101	1,296,002.19			
	3rd QUARTER		-	-	-	-		-	-			
	4th QUARTER		SHOPPING	11/15-22/2018	11/29/2018	Upon Approval		-	-			
C	COMMON OFFICE DEVICES											
	1st QUARTER		SHOPPING	-	-	-		101101	742,815.61			
	2nd QUARTER		-	-	-	-		101101	119,631.60			
	3rd QUARTER		SHOPPING	-	-	-		-	-			
	4th QUARTER		-	-	-	-		101101	73,154.40			
			-	-	-	-		-	46,477.20			
			-	-	-	-		-	-			

Submitted by:

LORENZO P. FIDEL JR.
BAC, Secretariat/Head, Procurement Office

Recommended by:

LEO EDWARD L. OPPURA
BAC Chairman

Approved by:

LUT B. BAGLELAN
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE THIRD
DISTRICT ENGINEERING OFFICE
REGION VIII
Villaba Leyte

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
D	OFFICE EQUIPMENTS & ACCESSORIES											
	1st QUARTER		PUBLIC BIDDING	01/16-23/2018	02/05/2018	Upon Approval		101101	1,261,640.00			
	2nd QUARTER		-	-	-	-		-	1,261,640.00			
	3rd QUARTER		-	-	-	-		-	-			
	4th QUARTER		-	-	-	-		-	-			
E	COMMON ELECTRICAL SUPPLIES											
	1st QUARTER		SHOPPING	-	-	-		101101	58,709.60			
	2nd QUARTER		-	-	-	-		-	58,709.60			
	3rd QUARTER		-	-	-	-		-	-			
	4th QUARTER		-	-	-	-		-	-			
F	CLEANING EQUIPMENTS & SUPPLY											
	1st QUARTER		SHOPPING	-	-	-		101101	587,632.00			
	2nd QUARTER		SHOPPING	-	-	-		101101	169,483.00			
	3rd QUARTER		SHOPPING	-	-	-		101101	135,883.00			
	4th QUARTER		SHOPPING	-	-	-		101101	135,883.00			
				-	-	-		101101	146,383.00			

Submitted by:

LORENZO P. FIDEL JR.
BAC, Secretariat/Head, Procurement Office

Recommended by:

LEO EDWARD L. OPPURA
BAC Chairman

Approved by:

LUT B. BACERA-AN
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE THIRD
DISTRICT ENGINEERING OFFICE
REGION VIII
Villaba Leyte

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
G	AIRCONDITIONING MAINTENANCE & PARTS								143,000.00			
	1st QUARTER		SHOPPING	-	-	-		101101	48,000.00			
	2nd QUARTER		SHOPPING	-	-	-		101101	31,000.00			
	3rd QUARTER		SHOPPING	-	-	-		101101	33,000.00			
	4th QUARTER		SHOPPING	-	-	-		101101	31,000.00			
H	PRINTING SERVICES								319,365.00			
	1st QUARTER		SHOPPING	-	-	-		101101	89,865.00			
	2nd QUARTER		SHOPPING	-	-	-		101101	76,500.00			
	3rd QUARTER		SHOPPING	-	-	-		101101	76,500.00			
	4th QUARTER		SHOPPING	-	-	-		101101	76,500.00			
I	OFFICE EQUIPMENTS, PARTS & ACCESSORIES								12,267,855.00			
	1st QUARTER		PUBLIC BIDDING	01/17-24/2018	02/06/2018	Upon Approval		101101	12,267,855.00			
	2nd QUARTER		-	-	-	-			-			
	3rd QUARTER		-	-	-	-			-			
	4th QUARTER		-	-	-	-			-			

Submitted by:

LORENZO P. FIDEL JR.
BAC, Secretary/Head, Procurement Office

Recommended by:

LEO EDWARD L. OPPURA
BAC Chairman

Approved by:

LUT E. BACERA-AN
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE THIRD
DISTRICT ENGINEERING OFFICE
REGION VIII
Villaba Leyte

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
J	VEHICLE REPAIR & MAINTENANCE								909,762.23			
	1st QUARTER		PUBLIC BIDDING	01/18-25/2018	02/07/2018	Upon Approval		101101	909,762.23			
	2nd QUARTER		-	-	-	-			-			
	3rd QUARTER		-	-	-	-			-			
	4th QUARTER		-	-	-	-			-			
K	IT EQUIPMENTS								3,318,000.00			
	1st QUARTER		PUBLIC BIDDING	01/19-26/2018	02/08/2018	Upon Approval		101101	3,318,000.00			
	2nd QUARTER		-	-	-	-			-			
	3rd QUARTER		-	-	-	-			-			
	4th QUARTER		-	-	-	-			-			
L	IT TOOLS								35,100.00			
	1st QUARTER		SHOPPING	-	-	-		101101	35,100.00			
	2nd QUARTER		-	-	-	-			-			
	3rd QUARTER		-	-	-	-			-			
	4th QUARTER		-	-	-	-			-			

Submitted by:

LORENZO P. FIDEL JR.
BAC, Secretariat/Head, Procurement Office

Recommended by:

LEO EDWARD L. OPPURA
BAC Chairman

Approved by:

LUT B. BACLEA-AN
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE THIRD
DISTRICT ENGINEERING OFFICE
REGION VIII
Villaba Leyte

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
M	IT LABOR SERVICES & OTHERS								105,000.00			
	1st QUARTER		SHOPPING	-	-	-		101101	26,250.00			
	2nd QUARTER		SHOPPING	-	-	-		101101	26,250.00			
	3rd QUARTER		SHOPPING	-	-	-		101101	26,250.00			
	4th QUARTER		SHOPPING	-	-	-		101101	26,250.00			
N	COMMON CONSTRUCTION & PLUMBING MATERIALS								669,473.00			
	1st QUARTER		SHOPPING	-	-	-		101101	182,968.25			
	2nd QUARTER		SHOPPING	-	-	-		101101	164,968.25			
	3rd QUARTER		SHOPPING	-	-	-		101101	160,768.25			
	4th QUARTER		SHOPPING	-	-	-		101101	160,768.25			
O	ROADSIDE LABORERS ACCESSORIES								5,678,485.00			
	1st QUARTER		PUBLIC BIDDING	01/22-29/2018	02/11/2018	Upon Approval		101101	3,957,385.00			
	2nd QUARTER		SHOPPING	-	-	-		101101	29,600.00			
	3rd QUARTER		PUBLIC BIDDING	07/06-13/2018	07/26/2018	Upon Approval		101101	1,661,900.00			
	4th QUARTER		SHOPPING	-	-	-		101101	29,600.00			

Submitted by:

LORENZO B. FIDEL JR.
BAC, Secretary/Head, Procurement Office

Recommended by:

LEO EDWARD L. OPPURA
BAC Chairman

Approved by:

LUTS B. BACERA-AN
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE THIRD
DISTRICT ENGINEERING OFFICE
REGION VIII
Villaba Leyte

ANNUAL PROCUREMENT PLAN FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P	ROADSIDE LABORERS MATERIALS								29,272,408.00			
	1st QUARTER		PUBLIC BIDDING	01/23-30/2018	02/12/2018	Upon Approval		101101	14,149,204.00			
	2nd QUARTER		-	-	-	-			-			
	3rd QUARTER		PUBLIC BIDDING	07/09-16/2018	07/29/2018	Upon Approval		101101	15,123,204.00			
	4th QUARTER		-	-	-	-			-			
Q	MAINTENANCE, HEAVY EQUIPMENT & SERVICE VEHICLES								21,642,933.00			
	1st QUARTER		PUBLIC BIDDING	01/24-31/2018	02/13/2018	Upon Approval		101101	10,502,542.00			
	2nd QUARTER		-	-	-	-			-			
	3rd QUARTER		PUBLIC BIDDING	07/10-17/2018	07/30/2018	Upon Approval		101101	11,140,391.00			
	4th QUARTER		-	-	-	-			-			
Budget Amount									85,614,322.23			

Submitted by:

LORENZO P. FIDEL JR.

BAC, Secretary/Head, Procurement Office

Recommended by:

LEO EDWARD L. OPPURA

BAC Chairman

Approved by:

LUT B. BACLEA-AN

District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE THIRD
DISTRICT ENGINEERING OFFICE
REGION VIII
Villaba Leyte

ANNUAL PROCUREMENT PLAN FY 2018

#	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
1	Preventive Maintenance - Secondary Roads - Lemon-Leyte-Biliran Rd - K0977+000 - K0978+000, K0983+048 - K0983+107, K0983+128.09 - K0983+188, K0990+000 - K0990+776, K0991+000 - K0992+000, K0993+000 - K0993+639	Construction Section	Public Bidding	Oct. 02-09, 2017	Oct. 24, 2017	Nov. 02, 2017	Nov. 03-06, 2017	GAA 2018	50,000.00			Preventive Maintenance of Roads
2	Preventive Maintenance - Tertiary Roads - Belen-Consuegra Rd - K0980+(-638) - K0980+(-118), K0980+(-086) - K0981+050, K0981+1005 - K0983+558, K0983+589.20 - K0984+866, K0984+903 - K0984+933	Construction Section	Public Bidding	Oct. 02-09, 2017	Oct. 24, 2017	Nov. 02, 2017	Nov. 03-06, 2017	GAA 2018	46,878.00			Preventive Maintenance of Roads
3	Preventive Maintenance - Tertiary Roads - Sambulan Jct-Calaguise-Calubian Rd - K1005+(-699) - K1005+194, K1005+235.46 - K1006+002	Construction Section	Public Bidding	Oct. 02-09, 2017	Oct. 24, 2017	Nov. 02, 2017	Nov. 03-06, 2017	GAA 2018	17,077.00			Preventive Maintenance of Roads
4	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - San Isidro-Daja Rd - K1018+(-427) - K1018+959	Construction Section	Public Bidding	Oct. 02-09, 2017	Oct. 24, 2017	Nov. 02, 2017	Nov. 03-06, 2017	GAA 2018	44,754.00			Rehabilitation/ Reconstruction of Drainage
5	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tabango-Catmon-La-Fortuna-Manlawaan-Gimanco Rd - K1031+(-597) - K1031+(-434), K1031+(-419) - K1031+113	Construction Section	Public Bidding	Oct. 02-09, 2017	Oct. 24, 2017	Nov. 02, 2017	Nov. 03-06, 2017	GAA 2018	22,306.00			Rehabilitation/ Reconstruction of Drainage
6	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd - K1049+286 - K1049+400, K1049+742 - K1049+883, K1050+000 - K1050+123, K1052+686 - K1052+768, K1055+000 - K1055+448, K1057-646 - K1057+673, K1057+745 - K1057+767, K1057+834 - K1057+871, K1058+061 - K1058+101	Construction Section	Public Bidding	Oct. 02-09, 2017	Oct. 24, 2017	Nov. 02, 2017	Nov. 03-06, 2017	GAA 2018	50,000.00			Rehabilitation/ Reconstruction of Roads

#	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
7	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Lemon-Leyte-Biliran Rd - K1002+250 - K1002+340, K1003+600 - K1003+820	Construction Section	Public Bidding	Oct. 02-09, 2017	Oct. 23, 2017	Oct. 31, 2017	Nov. 02-03, 2017	GAA 2018	18,054.00			Rehabilitation/ Reconstruction of Roads
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Cabungaan-Tabunok-Consuegra Rd K1023+(-783) - K1023+(-746), K1023+(-410) - K1023+(- 343), K1023+(-147) - K1023+(-107), K1021+111 - K1021+168, K1021+523 - K1021+554, K1021+576 - K1021+610, K1021+631 - K1021+651, K1021+735 - K1021+769, K1021+800 - K1021-884	Construction Section	Public Bidding	Oct. 10-17, 2017	Oct. 31, 2017	Nov. 02, 2017	Nov. 03-06, 2017	GAA 2018	40,000.00			Rehabilitation/ Reconstruction of Roads
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - San Isidro Daja Rd - K1020+495 - K1020+628, K1020+634 - K1020+660, K1021+417 - K1021+440, K1021+501 - K1021+525, K1021+589 - K1021+625, K1022+166 - K1022+202, K1023+049 - K1023+090, K1024+545 - K1024+690	Construction Section	Public Bidding	Oct. 06-13, 2017	Oct. 26, 2017	Nov. 06, 2017	Nov. 07-08, 2017	GAA 2018	22,569.00			Rehabilitation/ Reconstruction of Roads
10	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tabango-Catmon-La Fortuna-Manlawaan-Gimarco Rd - K1034+370 - K1034+420, K1034+780 - K1034+911, K1034+960 - K1035+076, K1036+200 - K1036+800, K1040+808 - K1040+926, K1042+950 - K1043+100	Construction Section	Public Bidding	Oct. 06-13, 2017	Oct. 26, 2017	Nov. 06, 2017	Nov. 07-08, 2017	GAA 2018	35,424.00			Rehabilitation/ Reconstruction of Roads
11	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tabing-Kawayan-Sta.Rosa-Lawis-Tabango Rd - K1030+802 - K1030+898, K1032+555 - K1032+608, K1033+259 - K1033+335, K1033+420 - K1033+452, K1033+599 - K1033+661, K1034+098 - K1034+227, K1034+385 - K1034+559	Construction Section	Public Bidding	Oct. 06-13, 2017	Oct. 26, 2017	Nov. 06, 2017	Nov. 07-08, 2017	GAA 2018	50,000.00			Rehabilitation/ Reconstruction of Roads
12	Off-Carriageway Improvement - Tertiary Roads Lemon- Leyte-Biliran Rd - K0997+000 - K0998+000	Construction Section	Public Bidding	Oct. 06-13, 2017	Oct. 26, 2017	Nov. 06, 2017	Nov. 07-08, 2017	GAA 2018	30,000.00			Off-Carriageway Improvement
13	Off-Carriageway Improvement - Secondary Roads - Sto. Rosario-Villaba Rd - K1003+(-306) - K1003+000	Construction Section	Public Bidding	Oct. 06-13, 2017	Oct. 26, 2017	Nov. 06, 2017	Nov. 07-08, 2017	GAA 2018	9,000.00			Off-Carriageway Improvement

#	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
14	Rehabilitation/Major Repair of Permanent Bridges - Campokpok Br. (B00144LT) along Calubian Jct-San Isidro-Tabango-Villaba-Palompon Rd.	Construction Section	Public Bidding	Oct. 06-13, 2017	Oct. 26, 2017	Nov. 06, 2017	Nov. 07-08, 2017	GAA 2018	50,000.00			Rehabilitation/ Major Repair of Permanent Bridges
15	Rehabilitation/Major Repair of Permanent Bridges - Badiang Br. (B00164LT) along Calubian Jct-San Isidro-Tabango-Villaba-Palompon Rd.	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Rehabilitation/ Major Repair of Permanent Bridges
16	Rehabilitation/Major Repair of Permanent Bridges - Capiñahan Br. (B00118LT) along Calubian Jct-San Isidro-Tabango-Villaba-Palompon Rd.	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Rehabilitation/ Major Repair of Permanent Bridges
17	Rehabilitation/Major Repair of Permanent Bridges - Elizabeth Br. (B00092LT) along Sambulawan Jct-Calaguise-Calubian Rd.	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Rehabilitation/ Major Repair of Permanent Bridges
18	Rehabilitation/Major Repair of Permanent Bridges - Tagbubunga Br. (B00162LT) along Calubian Jct-San Isidro-Tabango-Villaba-Palompon Rd.	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Rehabilitation/ Major Repair of Permanent Bridges
19	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Abijao River along Villaba-Palompon Rd, Villaba Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	25,000.00			Construction/Maintenan ce of Flood Mitigation Structures and Drainage System
20	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Campokpok River, Campokpok, Tabango Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	20,145.00			Construction/Maintenan ce of Flood Mitigation Structures and Drainage System
21	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Salog River, Brgy. Salog, Leyte Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	20,284.00			Construction/Maintenan ce of Flood Mitigation Structures & Drainage System
22	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Badiang River, Brgy. Badiang, Villaba Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	10,000.00			Construction/Maintenan ce of Flood Mitigation Structures & Drainage System
23	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Capiñahan River, Capiñahan, San Isidro Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	5,000.00			Construction/Maintenan ce of Flood Mitigation Structures & Drainage System

#	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
24	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Catmon River, Catmon, Tabango Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	5,000.00			Construction/Maintenance of Flood Mitigation Structures & Drainage System
25	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Hinabuyan River, Hinabuyan, Villaba Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	5,000.00			Construction/Maintenance of Flood Mitigation Structures & Drainage System
26	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Palarao River, Brgy. Palarao, Leyte Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	20,000.00			Construction/Maintenance of Flood Mitigation Structures & Drainage System
27	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Sambulawan River, Sambulawan, Leyte Leyte	Construction Section	Public Bidding	Oct. 17-24, 2017	Nov. 07, 2017	Nov. 16, 2017	Nov. 17-20, 2017	GAA 2018	8,000.00			Construction/Maintenance of Flood Mitigation Structures & Drainage System
28	Construction/Improvement of Access Roads leading to Seaports - Access road leading to Silad Port, Brgy. Silad, Villaba Leyte	Construction Section	Public Bidding	Oct. 19-26, 2017	Nov. 08, 2017	Nov. 17, 2017	Nov. 20-21, 2017	GAA 2018	33,129.00			Construction/Improvement of Access Roads leading to Seaports
29	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access road leading to Buga-buga Hills, Brgy. Buga-buga, Villaba Leyte	Construction Section	Public Bidding	Oct. 19-26, 2017	Nov. 08, 2017	Nov. 17, 2017	Nov. 20-21, 2017	GAA 2018	50,000.00			Construction/Improvement of Access Roads leading to Declared Tourism Destinations
30	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Abijao-Jalas-Buga-buga-Sandayong Road, Villaba Leyte	Construction Section	Public Bidding	Oct. 19-26, 2017	Nov. 08, 2017	Nov. 17, 2017	Nov. 20-21, 2017	GAA 2018	50,000.00			Construction/Repair/Rehabilitation
31	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Calbugos-Iligay-Cagnocot-Layog Road, Villaba and Tabango Leyte	Construction Section	Public Bidding	Oct. 19-26, 2017	Nov. 08, 2017	Nov. 17, 2017	Nov. 20-21, 2017	GAA 2018	50,000.00			Construction/Repair/Rehabilitation
32	Construction of Multi-Purpose Building, Balite, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
33	Construction of Multi-Purpose Building, Bangkal, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
34	Construction of Multi-Purpose Building, Bunakan, Calubian Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building

#	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
35	Construction of Multi-Purpose Building, Campokpok, Tabango Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
36	Construction of Multi-Purpose Building, Canquiason, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
37	Construction of Multi-Purpose Building, Espinosa, Calubian Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
38	Construction of Multi-Purpose Building, Hinabuyan, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
39	Construction of Multi-Purpose Building, Inangatan, Tabango Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
40	Construction of Multi-Purpose Building, J alas, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
41	Construction of Multi-Purpose Building, Jubay, Calubian Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
42	Construction of Multi-Purpose Building, Obispo, Calubian Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
43	Construction of Multi-Purpose Building, Palid I, Leyte Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
44	Construction of Multi-Purpose Building, San Vicente, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
45	Construction of Multi-Purpose Building, Tabunok, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
46	Construction of Multi-Purpose Building, Tugas, Tabango Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
47	Construction of Multi-Purpose Building, Villahermosa, Calubian Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
48	Construction of Multi-Purpose Building, Villalon, Calubian Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building
49	Construction of Multi-Purpose Building, Abijao, Villaba Leyte	Construction Section	Public Bidding	Oct. 31, 2017 - Nov. 07, 2017	Nov. 21, 2017	Nov. 30, 2017	Dec. 04-05, 2017	GAA 2018	2,000.00			Construction of Multi-Purpose Building

#	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
50	Concreting of Barangay Roads, Brgy. Crossing - Sitio Maigang, San Isidro Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	5,000.00			Concreting of Barangay Roads
51	Concreting of Barangay Road, JNR Casilion - Sambulawan, Villaba Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
52	Concreting of Barangay Road, Brgy. Palid II, Leyte Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
53	Concreting of Barangay Road, Brgy. Butason I Tabango Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
54	Concreting of Barangay Road, Brgy. Cabungaan, San Isidro Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
55	Concreting of Barangay Road, Brgy. Cahigan, Villaba Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	4,000.00			Concreting of Barangay Roads
56	Concreting of Barangay Road, JNR Balite - Sitio Tubod, Balite, Villaba Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
57	Concreting of Barangay Road, Brgy. Linao, San Isidro Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
58	Concreting of Barangay Road, Brgy. Matungao, San Isidro Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
59	Concreting of Barangay Road, Brgy. Parasan, Leyte Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
60	Concreting of Barangay Road, Brgy. Paril, San Isidro Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
61	Concreting of Barangay Road, Sitio Layog - Ban-aw, Brgy. Campokpok, Tabango Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	1,000.00			Concreting of Barangay Roads
62	Concreting of Barangay Road, Sitio Layog - Obo-ob Karamkam, Brgy. Campokpok, Tabango Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	3,000.00			Concreting of Barangay Roads
63	Concreting of Barangay Road, Brgy. Tinghub, Villaba Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
64	Concreting of Barangay Road, Brgy. Cantonghao, Calubian Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
65	Concreting of Barangay Road, Brgy. Daja Diot, San Isidro Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
66	Concreting of Barangay Road, Brgy. Ha. Maria, San Isidro Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads
67	Concreting of Barangay Road, Brgy. Poblacion, Leyte Leyte	Construction Section	Public Bidding	Nov. 28, 2017 Dec. 05, 2017	Dec. 19, 2017	Dec. 28, 2017	Dec. 29, 2017 Jan. 01, 2018	GAA 2018	2,000.00			Concreting of Barangay Roads

Prepared by:

LORENZO P. FIDEL JR.
Head, Procurement Office

Recommended by:

LEO EDWARD L. OPPURA
BAC Chairman

Approved by:

LUTB. BACLEA-AN
District Engineer