

**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Aritao-Quirino Road K0243+636-K0244+004 & K0244+050.46-K0244+180.96 Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	6,941,020.90		6,941,020.90	Concreting of 1.098 Lane Km x 3.35m Width x 0.28 m Thk. Carriageway. To Provide Road Safety Devices  GAA 2020
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, (DM Jct.-Malasin Road) K0252+344-K0252+650 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	7,357,445.16		7,357,445.16	Upgrading of 0.612 lane km x 3.06 width x 0.23 m thk. Carriageway to 0.612 lane km x 3.35m width x 0.28m. thick Concreting of 0.6929 lane km x 1.50 m width x 0.28 m thk. Shoulder and 0.29645 lane km Curb & Gutter and 0.50m width x 0.50m depth x 171.90 m Line Canal  GAA 2020
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, (Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road) K0306+852-K0307+150.50 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	7,883,623.89		7,883,623.89	Construction of 0.597 lane km x 3.35 width x 0.28 m thk. PCC Pavement carriageway, 0.597 lane km x 1.50m width x 0.23m thk. PCCP Shoulder, and 298.50 In.m. Curb and Gutter. To include Road Slope Protection and Road Safety Devices.  GAA 2020
	Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0307+145-K0307+170, K0307+205-K0307+286 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	12,103,392.05		12,103,392.05	Construction of 1,412.00 sq.m. Slope Protection Structure. Includes concreting of 159.00 sq.m. PCCP Shoulder  GAA 2020

**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Calititan Section Calititan, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	19,646,509.06		19,646,509.06	Construction of 394.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection  GAA 2020
	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Gabut Flood Control Structures Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	28,503,240.28		28,503,240.28	Construction of 597.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection  GAA 2020
	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Villaflores Section, Villaflores, Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	16,531,486.60		16,531,486.60	Construction of 356.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection  GAA 2020
	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Mangayang Section, Mangayang, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	42,769,382.16		42,769,382.16	Construction of 906.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection  GAA 2020
	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism-Access Road leading to Galintuja Falls and Canili Lake Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	9,310,003.25		9,310,003.25	Concreting of 1.1161 Lane Km x 3.05m Width x 0.23 m Thk. Carriageway. Construction of 1.03562 Lane Km Curb & Gutter and 164.08 Cu.m. Stone Masonry. To Provide Road Safety Devices.  GAA 2020

**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Pag-asa road connecting Nagakay road and Teggep road to Junction Bitnong-Belance Road in support to the Fruit and Vegetable Processing Belance, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	21,604,590.00		21,604,590.00	Construction of 1.458 lane km x 3.05 width x 0.23 m thk. PCC Pavement carriageway and 1.458 lane km x 1.50 m width x 0.15 m thk. PCC Pavement Shoulder. To include Slope Protection Structures and Road Safety Devices.  GAA 2020
	Construction of Multi-Purpose Building Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	2,814,057.34		2,814,057.34	Construction of Two Storey Building (Senior Citizen Building) Complete with Finishing Works, Plumbing Works, Electrical Works and Mechanical Works  GAA 2020
	Construction of Multi-Purpose Building Brgy. Munguia, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	2,373,591.27		2,373,591.27	Construction of 15m x 25m Covered Court (5 Spans) complete with RC Footings, Columns, & Beams, Pre-painted Roofing Sheets on Steel Trusses, Paintings and Electrical works.  GAA 2020
	Construction of Multi-Purpose Building Brgy. Bulala, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	2,373,524.84		2,373,524.84	Construction of 15m x 25m Covered Court (5 Spans) complete with RC Footings, Columns, & Beams, Pre-painted Roofing Sheets on Steel Trusses, Paintings and Electrical works. Excluding concrete ground floor slab.  GAA 2020
	Construction of Multi-Purpose Building Brgy. Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	2/10/2020	2/19/2020	GoP	2,836,252.13		2,836,252.13	Construction of Two Storey Building Brgy. Hall with CHB Walls, Panel Doors, Steel Windows, Interior & Exterior Plastering & Painting, Exterior & Interior Ceiling, Tile Works, Plumbing Works and Mechanical Works  GAA 2020

**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Primary Roads, Daang Maharlika K0240+314-K0241+138 Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	13,089,483.90		13,089,483.90	Concreting of 1.648 Lane Km. x 3.35 Width x 0.30m thk. Carriageway and 824 m length x 1.00 m Width x 0.30m thk. Shoulder (Right Side). To include Road Safety Devices.  GAA 2020
	Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Tertiary Roads, Pantabangan-Canli-Basal-Baler Road, K0191+798.50-K0192+000.00 Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	5,693,206.18		5,693,206.18	Reconstruction of 0.387 lane km. x 3.35m x 280mm thick PCC Pavement, 0.387 lane km. x 1.5m x 150mm thk. PCCP Shoulder, Construction of 173.50 Ln.m. reinforced concrete covered canal, 143.50 ln.m. Concrete curb and gutter. 102.00 cu.m. Stone Masonry 12.70 cu.m. Grouted Riprap and Installation of road safety devices.  GAA 2020
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Tertiary Roads- Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry Road K0268+668-K0269+000 & K0269+465-K0269+579 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	10,371,621.73		10,371,621.73	Upgrading of 0.78908 Lane Km x 3.05 m Width x 0.10m thk. Damaged ACP to 0.78908 Lane Km x 3.35 m Width x 0.28m thk PCCP. Construction of 0.78908 Lane Km x 1.00m x 0.28m thk Shoulder & 148.10 cu.m. Stone Masonry. To Provide Road Safety Devices.  GAA 2020
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Tertiary Roads- Nueva Vizcaya - Pangasinan Road K0216+(-564)-K0216+ (-225) Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	8,299,345.61		8,299,345.61	Concreting of 0.678 Lane Km x 3.35m Width x 0.28m Thk. Carriageway 0.339 Lane Km x 1.50 Width x 0.15 m Thk. Shoulder (R/S). 0.339 Lane Km Curb & Gutter and Construction of 224 Cu.m. Stone Masonry. To Provide Road Safety Devices.  GAA 2020

**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening Secondary Roads: Nueva Vizcaya – Benguet Road, K0249+560-K0251+280, Pingkian, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	38,174,170.63		38,174,170.63	Construction of 3.44 lane kilometer x 3.05m x 280mm thick PCCP Unreinforced (Widening). 4,873.50sq.m. x 0.15m thick PCCP Unreinforced Shoulder, 1,280.00 In.m. Curb and Gutter 1,992.45 cu.m. Stone Masonry and 304.95 cu.m. Grouted Riprap Slope Protection Structure 744.80 In.m. Metal Guardrail (Metal Beam) and Installation of Road Safety Devices.  GAA 2020
	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Benay River Flood Control Structures, Bagumbayan Section, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	21,178,358.25		21,178,358.25	Construction of 479.00 In.m. Rubble Concrete Revetment Structure with Gabion Matresses footing protection  GAA 2020
	Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Apean River Flood Control Structures, Lamo Section Lamo, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	37,521,248.56		37,521,248.56	Construction of 820.50 In.m. Rubble Concrete Revetment Structure with Gabion Matresses footing protection  GAA 2020
	Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Sta. Fe River Flood Control Structures, Poblacion Section Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	45,029,962.30		45,029,962.30	Construction of 968.00 In.m. Rubble Concrete Revetment Structure with Gabion Matresses footing protection  GAA 2020

**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Balete Road connecting Dalacquit and Sinapaan To Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	12,421,500.00		12,421,500.00	Construction of 1.074 lane km. x 3.05 width x 0.23 m. thk. PCC Pavement carriageway and 1006.80 lane meter Curb and Gutter. To include Slope Protection Structures and Road Safety Devices.  GAA 2020
	Construction of Multi-Purpose Building Poblacion, Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	2,374,695.86		2,374,695.86	Construction of Two Storey Building (Brgy. Hall) with Finishing Works and Electrical Works. Including Demolition of Existing Building and Excluding Tile Works at Ground Floor  GAA 2020
	Network Development-Road Widening-Primary Roads Daang Maralika (LZ) - K0226+920 - K0229+894.50 Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	92,099,599.73		92,099,599.73	Construction of 5.949 lane km x 3.05 width x 0.30m. thk PCC Pavement carriageway and 5.949 lane km x 1.50 m width x 0.23 m thk. PCC Pavement shoulder. To include Slope Protection Structures. Covered Line Canal and Road Safety Devices  GAA 2020
	Bridge Program - Widening of Permanent Bridges - Primary Roads Baliling Bridge (B01217LZ) along Daang Maharlika (LZ) Baliling Santa Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/10/2020	2/19/2020	GoP	43,249,752.00		43,249,752.00	Widening of Bridge with a carriageway width of 7.32m to 14.98m (2-lanes to 4-lanes)  GAA 2020
	Construction of Multi-Purpose Building Brgy. Mapayao, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/10/2020	2/19/2020	GoP	949,889.62		949,889.62	Construction of 15m x 5m Covered Court Extension (1 Span) complete with Concrete Bleacher, Paintings and Electrical works.  GAA 2020
	Construction (Completion) of Multi-Purpose Building Brgy. Pinayag, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/10/2020	2/19/2020	GoP	949,977.62		949,977.62	Construction of 15m x 6.5m Covered Court Extension complete with Paintings and Electrical Works  GAA 2020

**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads (Bambang-Kasibu-Solano Road) K0280+850-K0281+133 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/28/2019	2/10/2020	2/19/2020	GoP	4,699,286.45		4,699,286.45	Construction of 0.536 lane km x 3.35 width x 0.28 m thk. PCC Pavement carriageway, 0.270 lane km x 1.20m width x 0.15m thk. PCCP Shoulder. To include Road Safety Devices GAA 2020
	Bridge Program: Widening of Permanent Bridges-Primary Roads Calititan Bridge (B01220LZ) along Daang Maharlika (LZ) Calititan, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/28/2019	2/10/2020	2/19/2020	GoP	28,176,960.00		28,176,960.00	Widening of Bridge with a carriageway width of 7.32 m. to 14.98m (2-lanes to 4-lanes) GAA 2020
	Bridge Program – Retrofitting/Strengthening of Permanent Bridges: Mag-Asawang Kahoy Bridge (B01219LZ) along Daang Maharlika, Balite, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/28/2019	2/10/2020	2/19/2020	GoP	10,093,662.38		10,093,662.38	Retrofitting/Strengthening of Bridge. Installation of 11.50 sq.m. Carbon Fiber Plates, 119.16 sq.m. 2-layer Carbon Fiber Sheet, 189.20 sq.m. 1-layer Carbon Fiber Sheet, Epoxy injection of 342.00 ln.m. Cracks at bridge deck, girders and Abutment Diaphragm GAA 2020
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads Daang Maharlika (S00852LZ), K0214+921.5 – K0215+395; K0214+000-K0214+312; K0211+640-K0211+829 Santa Fe, Nueva Vizcaya/Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/28/2019	2/10/2020	2/19/2020	GoP	35,280,000.00		35,280,000.00	Reconstruction of 1.949 ln.km. x 3.35m x 300mm thick PCC Pavement. Construction of 390.38 ln.m. Reinforced Concrete Covered Canal, 1796.95 sq.m. x 300mm thick Shoulder, 397.90 ln.m. Concrete Curb and Gutter and Installation of Road Safety Devices. GAA 2020
	Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Gabut Br. (B01224LZ) along Daang Maharlika (LZ), Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/28/2019	2/10/2020	2/19/2020	GoP	5,387,532.85		5,387,532.85	Retrofitting/Strengthening of Bridge. Installation of 52.60 sq.m. Carbon Fiber Plates, 76.90 sq.m. 2-layer Carbon Fiber Sheet, 90.10 sq.m. 1-layer Carbon Fiber Sheet. Epoxy injection of 85.00 ln.m. Cracks at bridge deck, girders and Abutment Diaphragm GAA 2020


**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building 2 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/10/2020	2/19/2020	GoP	8,910,000.00		8,910,000.00	Construction of 13.10m x 4.00m Two Storey Building (Public Market) with Finishing Works and Electrical Works. Construction of 13.10m x 16.00m Three Storey Building (Public Market) with Finishing Works and Electricals Works. Including Demolition of Existing Building.  GAA 2020
	Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin Construction of Sta. Cruz River Control Structures, Pingkian Section Pingkian Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/10/2020	2/19/2020	GoP	28,097,405.68		28,097,405.68	Construction of 580.00 In.m. Rubble Concrete Revetment Structure with Gabion Mattress footing protection.  GAA 2020
	Bridge Program: Retrofitting/Strengthening of Permanent Bridges, Nagcuartelan Br. (B01221LZ) along Daang Maharlika (LZ), Nagcuartelan, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/10/2020	2/19/2020	GoP	4,538,518.28		4,538,518.28	Retrofitting/Strengthening of Bridge. Installation of 4.90 sq.m. Carbon Fiber Plates, 47.90 sq.m. 2-layer Carbon Fiber Sheet, 53.10 sq.m. 1-layer Carbon Fiber Sheet and 11.40 Asphaltic Plug Joints (APJ) Epoxy Injection of 53.00 In.m. Cracks at bridge deck, girders and Abutment Diaphragm. Replacement of 61.30 sq.m. x 0.30m thk. PCCP (Reinforced) bridge approach. Asphalt overlay at bridge deck.  GAA 2020
	Construction of Multi-Purpose Building Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/10/2020	2/19/2020	GoP	9,463,429.51		9,463,429.51	Construction of 8.00m x 55.00m One Storey Building (Public Market Phase 1) with Finishing Works and Electrical Works.  GAA 2020
	Construction of Multi-Purpose Building Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	1/8/2020	2/10/2020	2/19/2020	GoP	9,621,116.67		9,621,116.67	Construction of 9.50m x 23.00m Two Storey Multi-Purpose Building with Finishing Works and Electrical Works.  GAA 2020


**DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent o	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Tec	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense C	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Va	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Par	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Commun	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agen	N/A	N/A	Indicate Date	Indicate Date		-			


Prepared and Submitted by:

  
JERRY B. RIVERA  
Head, Procurement Unit

Recommending Approval:

  
FERDINAND D. BAYABOS  
BAC Chairperson

Approved:

  
PERFECTO E. URBAN, JR.  
Officer-In-Charge, Office of the Assistant District Engineer