

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
					Adv./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Contract Signing						
	Construction of Multi-Purpose Building (BDRMC), Brgy. Naboc, Monkayo, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	2,200,000.00			Construction of Multi-Purpose Building	
	Rehabilitation of Multi-Purpose Building, Brgy. New Manay, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	2,200,000.00			Rehabilitation of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Manat ES, Brgy. Manat, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	2,000,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cuambog, Mabini, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	6,000,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Brgy. Longanapan, Laak, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	6,000,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Lahi, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	2,200,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Mauswagon, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	2,100,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Paloc, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/28/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	2,300,000.00			Construction of Multi-Purpose Building	
	Construction of Female Barracks, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	17-Dec-19	rebid		GAA CY 2020	10,000,000.00			Construction of National Security Facilities	
	Road Widening along Asuncion-San Isidro-Laak-Veruela Rd - K1508 + 900 - K1510 + 000	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	28,059,000.00			Road Widening of Secondary Roads	
	Construction /Improvement of Araibo Road leading to Salvosa Falls, Brgy. Araibo, Pantukan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	15,000,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Procurement Early (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks
					Adv./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
	Construction /Improvement of Libudon Road leading to Laki Pool	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	15,000,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations
	Construction /Improvement of Linda Road leading to Ecotourism	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	14,200,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations
	Construction /Improvement of Linda - Sasa Road leading to Ecotourism Park, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	15,000,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations
	Road Widening along Nabunturan-Mainit Park Rd - KI436 + 178 - KI437 + 958	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	36,000,000.00			Road Widening of Tertiary Roads
	Construction /Improvement of Mainit Road leading to Mainit Hotspring of Mainit Protected Landscape, Bryg. Mainit, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	15,000,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/Improvement of Poblacion Rubber connecting Laak Public Transport Terminal and Crumb Processing Plant in support of Rubber Industry, Bryg. Poblacion, Laak, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	17-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	12,750,000.00			Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Construction /Improvement of Magnaga Road Circuit leading to Various Beach Resorts, Bryg. Magnaga, Pantukan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	15,000,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/Improvement of San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Prk 5, San Isidro Food Terminal, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	15,000,000.00			Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Construction of Multi-Purpose Building, Bollican ES, Bryg. Bollican, Laak, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	2,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Anitapan NHS, Bryg. Anitapan, Mabinl, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	3,500,000.00			Construction of Multi-Purpose Building
	Construction of Female Quarters So. Quarry, Bryg. Mapang, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	18-Nov-19	17-Feb-20	19-Feb-20	GAA CY 2020	3,000,000.00			Construction of National Security Facilities
	Construction of Bachelor Officers Quarters, Cp Gen Manuel T Yan Sr, Bryg. Tuburan, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	17-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	13,900,000.00			Construction of National Security Facilities

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Adv./ Posting of IB/REI	Submn./Op Bids	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
							Notice of Award	Contract Signing								
	Construction of Barracks Officer's Quarter Building So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	10/28/19 - 11/03/19	17-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	12,000,000.00	12,000,000.00			Construction of National Security Facilities	
	Rehabilitation of Multi-Purpose Building, Anibongan NHS, Brgy. Anibongan, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/06/19 - 11/12/19	26-Nov-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,000,000.00	2,000,000.00			Rehabilitation of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Brgy. New Calape, Montevista, Compostela Valley	Const.	Yes	Competitive Bidding	11/06/19 - 11/12/19	26-Nov-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,200,000.00	2,200,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Siocan, Compostela, Compostela Valley	Const.	Yes	Competitive Bidding	11/06/19 - 11/12/19	26-Nov-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,200,000.00	2,200,000.00			Construction of Multi-Purpose Building	
	Construction of Revetment along Manat River, Brgy. Mainit, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	11/06/19 - 11/12/19	26-Nov-19	17-Feb-20	19-Feb-20		GAA CY 2020	60,000,000.00	60,000,000.00			Construction of Revetment	
	Construction of Multi-Purpose Building (covered court), Brgy. Pobacion (Saranga), Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	01/22/20 - 01/28/20	11-Feb-20	17-Feb-20	19-Feb-20		GAA CY 2020	3,200,000.00	3,200,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Longanapan ES, Brgy. Longanapan, Laak, Compostela Valley	Const.	Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	3,500,000.00	3,500,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Pangit NHS, Brgy. Pangit, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,000,000.00	2,000,000.00			Rehabilitation of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Tribal Center), Brgy. Elizalde, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	deleted in GAA CY2020			GAA CY 2020	2,000,000.00	2,000,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Tribal Hall), Brgy. Tandik, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,300,000.00	2,300,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Tribal Center), Brgy. Cadunan, Mabini, Compostela Valley	Const.	Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,000,000.00	2,000,000.00			Construction of Multi-Purpose Building	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks	
					Adv./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of Multi-Purpose Building, Brgy. Maparat, Compostela, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,000,000.00			
	Construction of Multi-Purpose Building, Bayabas ES, Brgy. Bayabas, Nabunturan, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	3,500,000.00			
	Construction of Multi-Purpose Building, Tuk-an ES, Brgy. Poblacon, Laak, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	deleted in GAA CY2020			GAA CY 2020	3,500,000.00			
	Construction of Revetment along Kingking River at Balaban Section (R/S), Brgy. Kingking, Pantukan, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	51,381,000.00			
	Construction/Improvement of Cogonan Road connecting New Batuan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Cogonan, New Bataan, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	20,000,000.00			
	Concreting of Road, Puruk 6, Barangay Canidkid to Barangay New Calape, Monte Vista, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	8,000,000.00			Concreting of Road
	Rehabilitation of Multi-Purpose Building, Brgy. Pamintaran, Maragusan, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,200,000.00			Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Mamunga, Monkayo, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	3,000,000.00			Construction of Multi-Purpose Building
	Construction/Improvement of NRD-Pasian Road leading to Magdagandang Falls and Caves, Brgy. Pasian, Monkayo, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	30,000,000.00			Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/Improvement of Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	25,000,000.00			Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Construction/Improvement of Andap Road leading to Kalamokan Whitewater Rafting Site, Brgy. Andap, New Bataan, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	15,391,000.00			Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/Improvement of Access Roads leading to Mamising Center and various Beach Resorts, Brgy. Tagnanan, Mabinl, Compostela Valley		Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	15,000,000.00			Construction/Improvement of Access Roads leading to Declared Tourism Destinations

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user-End-Procurement	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Adv./Posting of IB/REI	Submn./Op Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of Revetment along Hijo River, Brgy. Elizalde, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/14/19 - 11/20/19	3-Dec-19		rebid	GAA CY 2020	30,000,000.00			Construction of Revetment	
	Construction of Multi-Purpose Building, Barangay Poblacion, Montevista, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20		GAA CY 2020	3,000,000.00			Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Mainit NHS, Brgy. Mainit, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20		GAA CY 2020	3,000,000.00			Construction of Multi-Purpose Building	
	Rehabilitation of Multi-Purpose Building, Brgy. Langgawisan, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20		GAA CY 2020	2,300,000.00			Rehabilitation of Multi-Purpose Building	
	Rehabilitation of Multi-Purpose Building (Muslim Com), Brgy. Cuambog, Mabinl, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20		GAA CY 2020	2,000,000.00			Rehabilitation of Multi-Purpose Building	
	Rehabilitation of Multi-Purpose Building, Brgy. Andap, Laak, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	12-Dec-19	17-Feb-20		GAA CY 2020	3,000,000.00			Rehabilitation of Multi-Purpose Building	
	Retrofitting / Strengthening of Camansi Br. (B01285MN) along Montevista-DNAS Rd	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	23-Dec-19	17-Feb-20		GAA CY 2020	7,000,000.00			Retrofitting/Strenghntening of Permanent Bridge	
	Concreting of Road Golden Valley to Antipapan, Maskarig, Mabinl, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19		rebid	GAA CY 2020	30,000,000.00			Concreting of Road	
	Concreting of National Highway Junction to Brgy. Sta. Emilia, New Bethlehem to Lubho Laak, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19		rebid	GAA CY 2020	30,000,000.00			Concreting of Road	
	Construction /Improvement of Access Roads leading to Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20		GAA CY 2020	37,564,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations	
	Construction/Improvement of Access Roads leading to Bongabong-Sito Magapalay Road connecting Pantukan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Bongabong, Pantukan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20		GAA CY 2020	28,373,000.00			Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones	
	Construction/Improvement of Access Roads leading to Haguitan Road connecting Monkayo Public Transport Terminal and RIMFABEMCO Meat Processing Facility SSF and Rubber Sheet and Latex Processing Plant in support of Rubber and Palm Oil Industries, Brgy. Haguitan, Monkayo, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20		GAA CY 2020	20,000,000.00			Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement (Yes/No)	Mode of Procurement	Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
								Contract Signing	Estimated Budget (Php)	MOOE	CO						
	Construction /Improvement of Access Roads leading to Sto. Niño, Niño, Laak, Compostela Valley		Yes	Competitive Bidding	11/22/19 - 11/29/19	17-Feb-20	13-Dec-19					10,000,000.00				Construction /Improvement of Access Roads leading to Declared Tourism Destinations	
	Concreting of Road, Poblacion, Laak, Compostela Valley		Yes	Competitive Bidding	11/22/19 - 11/29/19	17-Feb-20	13-Dec-19					15,000,000.00				Concreting of Road	
	Construction of Revetment along Masara River Leading to Hijo River, Brgy. Elizalde, Maco, Compostela Valley		Yes	Competitive Bidding	11/22/19 - 11/29/19	17-Feb-20	13-Dec-19					30,000,000.00				Construction of Revetment	
	Construction of Revetment along Hijo River, Brgy. Panibasan, Maco, Compostela Valley		Yes	Competitive Bidding	11/22/19 - 11/29/19	rebid						44,684,000.00				Construction of Revetment	
	Reconstruction to Concrete Pavement along Daang Maharika (MN) - K1385 + 110 - K1386 + 669 - K1387 + 000, K1390 + 000 - K1390 + 244, K1390 + 297 - K1390 + 944, K1391 + 329 - K1391 + 429, K1391 + 514 - K1392 + 000		Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Feb-20	17-Dec-19					48,553,000.00				Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads	
	Construction of Road Slope Protection Structure along Daang Maharika (MN) - K1384 + 550 - K1384 + 600 - K1385 + 650, K1398 + 300 - K1398 + 360, K1401 + 500 - K1401 + 550, K1404 + 700 - K1404 + 800		Yes	Competitive Bidding	11/21/19 - 11/28/19	17-Feb-20	12-Dec-19					28,000,000.00				Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide	
	Construction of Road Slope Protection Structure along Daang Maharika (MN) - 1388 + 450 - K1388 + 480, K1388 + 796 - K1388 + 970		No	Competitive Bidding	01/22/20 - 01/28/20	17-Feb-20	11-Feb-20					60,000,000.00				Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide	
	Construction of Road Slope Protection Structure along Daang Maharika (MN) - K1395 + 700 - K1395 + 820, K1399 + 300 - K1399 + 370		Yes	Competitive Bidding	11/22/19 - 11/29/19	17-Feb-20	13-Dec-19					71,000,000.00				Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide	
	Construction of Road Slope Protection Structure along Daang Maharika (MN) - K1399 + 950 - K1400 + 010, K1400 + 400 - K1400 + 570, K1401 + 930 - K1402 + 000, K1402 + 050 - K1402 + 100, K1407 + 800 - K1407 + 900, K1408 + 400 - K1408 + 562		Yes	Competitive Bidding	11/22/19 - 11/29/19	17-Feb-20	13-Dec-19					100,000,000.00				Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide	
	Construction of Road Slope Protection Structure along Daang Maharika (MN) - K1401 + 700 - K1401 + 900, K1407 + 700 - K1407 + 780		Yes	Competitive Bidding	11/22/19 - 11/29/19	17-Feb-20	13-Dec-19					96,000,000.00				Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide	
	Construction of Road Slope Protection Structure along Daang Maharika (MN) - K1423 + 843 - K1423 + 908, K1427 + 440 - K1427 + 460, K1442 + 970 - K1443 + 585 - K1444 + 605, K1444 + 627 - K1444 + 700, K1445 + 485 - K1445 + 525		Yes	Competitive Bidding	12/06/19 - 12/12/19	17-Feb-20	27-Dec-19					34,273,000.00				Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide	
	Construction of Road Slope Protection Structure along Montevista-Compostela-Mati Bdry Rd - K1493 + 200 - K1493 + 320		Yes	Competitive Bidding	11/21/19 - 11/28/19	17-Feb-20	12-Dec-19					16,000,000.00				Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks
					Adv./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Contract Signing						
	Construction of Road Slope Protection Structure along Benigno S. Aquino Jr. National Highway - K1585 + 450, K1588 + 350 - K1588 + 375, K1588 + 900 - K1588 + 945, K1593 + 440 - K1594 + 220, K1600 + 360 - K1600 + 868, K1601 + 873 - K1601 + 905, K1602 + 680 - K1602 + 935	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	77,000,000.00	77,000,000.00			Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide
	Construction of Road Slope Protection Structure along Nabunturan-Marugusan Rd - K1464 + 900 - K1464 + 950	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	5,000,000.00	5,000,000.00			Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide
	Construction of Road Slope Protection Structure along Asuncion-San Isidro-Laak-Venuela Rd - K1515 + 285 - K1515 + 345	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	6,500,000.00	6,500,000.00			Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide
	Construction of Road Slope Protection Structure along Montevista-Compostela-Mati Bdry Rd - K1458 + 900 - K1458 + 925, K1460 + 840 - K1460 + 865, K1460 + 900 - K1460 + 915	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	24,000,000.00	24,000,000.00			Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide
	Construction of Road Slope Protection Structure along Montevista-DNAS Rd - K1413 + 260 - K1413 + 320, K1419 + 680 - K1419 + 699, K1422 + 850 - K1422 + 920, K1428 + 000 - K1428 + 150, K1430 + 900 - K1431 + 050, K1413 + 440 - K1413 + 520,	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	92,000,000.00	92,000,000.00			Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide
	Construction of Road Slope Protection Structure along Montevista-DNAS Rd - K1420 + 446 - K1420 + 532, K1431 + 060 - K1431 + 200	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	10,000,000.00	10,000,000.00			Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide
	Road Widening along Surigao-Davao Coastal Road - K1799+312 - K1799+347, K1800+220 - K1800+344	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2021	3,500,000.00	3,500,000.00			Road Widening of Primary Roads
	Road Widening along Benigno S. Aquino Jr. National Highway - K1610 + 000	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	74,500,000.00	74,500,000.00			Road Widening of Secondary Roads
	Road Widening along Benigno S. Aquino Jr. National Highway - K1610 + 000 - K1612 + 500	Const.	No	Competitive Bidding	01/22/20 - 01/28/20	11-Feb-20	17-Feb-20	19-Feb-20	GAA CY 2020	93,000,000.00	93,000,000.00			Road Widening of Secondary Roads
	Road Widening along Montevista-Compostela-Mati Bdry Rd - K1414 + 800 - K1417 + 493	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	86,070,000.00	86,070,000.00			Road Widening of Secondary Roads
	Road Widening along Montevista-Compostela-Mati Bdry Rd - K1422 + 443 - K1424 + 040	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	52,400,000.00	52,400,000.00			Road Widening of Secondary Roads
	Road Widening along Benigno S. Aquino Jr. National Highway - K1488 + 714 - K1490 + 422	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2021	45,724,000.00	45,724,000.00			Road Widening of Secondary Roads

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advt./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks
								Contract Signing	17-Feb-20	19-Feb-20	GAA CY 2020					
	Retrofitting / Strengthening of Candikid Br. (B01284MN) along Montevista-DNAS Rd	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	23-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	3,500,000.00					Widening of Permanent Bridge
	Retrofitting / Strengthening of Agusan Br. (B01427MN) along Montevista-Compostela-Mati Bdry Rd	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	23-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	4,370,000.00					Rehabilitation/ Major Repair of Permanent Bridge
	Retrofitting / Strengthening of Pasion Br. (B0062MN) along Daang Maharika (MN)	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	7,240,000.00					Rehabilitation/ Major Repair of Permanent Bridge
	Widening of Languan Br. (B0084MN) along Montevista-Compostela-Mati Bdry Rd	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2021	28,600,000.00					Widening of Permanent Bridge
	Rehabilitation / Major Repair of Kingking Br. (B00197MN) along Surigao-Davao Coastal Rd	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	5,000,000.00					Rehabilitation/ Major Repair of Permanent Bridge
	Rehabilitation / Major Repair of Lahit Br. (B00199MN) along Surigao-Davao Coastal Rd	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	7,000,000.00					Rehabilitation/ Major Repair of Permanent Bridge
	Rehabilitation / Major Repair of Hijo Br. (B00209MN) along Surigao-Davao Coastal Rd	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	5,000,000.00					Rehabilitation/ Major Repair of Permanent Bridge
	Rehabilitation / Major Repair of Manat Br. (B01528MN) along Nabunturan-Maragusan Rd	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	8,500,000.00					Rehabilitation/ Major Repair of Permanent Bridge
	Rehabilitation / Major Repair of Soop Br. (B01566MN) along Asuncion-San Isidro-Laak-Venuela Rd	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	23-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	6,000,000.00					Rehabilitation/ Major Repair of Permanent Bridge
	Construction of Revetment along Manat River leading to Agusan River, Tapia Section, Montevista, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	31,500,000.00					Construction of Revetment
	Construction of Revetment along Ngan River Leading to Agusan River, Bryg. Tamia, Compostela, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	80,000,000.00					Construction of Revetment
	Construction of Revetment along Tarago River, Bryg. Poblacion, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	50,000,000.00					Construction of Revetment

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Adv./ Posting of IB/REI	Schedule for Each Procurement Activity				Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
						Subm./Op Bids	27-Dec-19	17-Feb-20	19-Feb-20								
	Construction of Revetment along Tigbawan Creek Leading to Manat River, Montevista, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	10,000,000.00			GAA CY 2020	10,000,000.00			Construction of Revetment	
	Construction of Revetment along Hijo River, Brgy. Malamodao, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19		rebid	34,000,000.00			GAA CY 2021	34,000,000.00			Construction of Revetment	
	Construction of Revetment along Kingking River, Luban Section (R/S), Pantukan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	50,000,000.00			GAA CY 2020	50,000,000.00			Construction of Revetment	
	Construction of Revetment along Mawab River, Brgy. Poblacion, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	12-Dec-19		rebid	54,000,000.00			GAA CY 2020	54,000,000.00			Construction of Revetment	
	Construction of Revetment along Agusuan River, Brgy. New Panay, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	100,000,000.00			GAA CY 2020	100,000,000.00			Construction of Revetment	
	Construction of Revetment along Agusuan River, Brgy. Tigbao, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	50,000,000.00			GAA CY 2020	50,000,000.00			Construction of Revetment	
	Construction of Revetment along Batulu River leading to Agusuan River at Purok 2, 3, 4, 8, 9 & 13, Brgy. Camanlangan, New Bataan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	60,000,000.00			GAA CY 2020	60,000,000.00			Construction of Revetment	
	Construction of Revetment along Ludag Creek Leading Agusuan River, Brgy. Tupaz, Maragusan, Comval Province	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	50,000,000.00			GAA CY 2020	50,000,000.00			Construction of Revetment	
	Construction of Revetment along Manat River Leading to Agusuan River at Brgy. Banagbanag, Montevista, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	80,000,000.00			GAA CY 2020	80,000,000.00			Construction of Revetment	
	Construction of Revetment along Mapawa River Leading to Agusuan River, Brgy. Mapawa, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	50,000,000.00			GAA CY 2020	50,000,000.00			Construction of Revetment	
	Construction of Revetment along Marangil River Leading to Agusuan River, Brgy. New Albay, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	50,000,000.00			GAA CY 2020	50,000,000.00			Construction of Revetment	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
					Adv./ Posting of IB/REI	Submn./Op enning of Bids	Notice of Award	Contract Signing							
	Construction of Revetment along Ngan River leading to Agusan	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	17-Feb-20	17-Feb-20	19-Feb-20	GAA CY 2020	80,000,000.00	80,000,000.00			Construction of Revetment	
	Construction of Revetment along Tandik Creek leading to Agusan	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	17-Feb-20	17-Feb-20	19-Feb-20	GAA CY 2020	25,000,000.00	25,000,000.00			Construction of Revetment	
	River, Brgy. Katipunan, Maragusan, Comval Province	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	17-Feb-20	17-Feb-20	19-Feb-20	GAA CY 2020	25,000,000.00	25,000,000.00			Construction of Revetment	
	Construction of Revetment along Antap Creek Leading to Agusan	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	17-Feb-20	17-Feb-20	19-Feb-20	GAA CY 2021	25,000,000.00	25,000,000.00			Construction of Revetment	
	River, Brgy. Katipunan, Maragusan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	17-Feb-20	17-Feb-20	19-Feb-20	GAA CY 2020	50,000,000.00	50,000,000.00			Construction of Revetment	
	Construction of Revetment along Hijo River, Brgy. Nueva Visayas, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	rebid		GAA CY 2020	30,000,000.00	30,000,000.00			Construction of Revetment	
	Construction /Improvement of Bongkilaon Road leading to Mandaya Village, Pansan Falls, Bongkilaon Cave and Tagbunillas Falls, Brgy. Ngan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	34,055,000.00	34,055,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations	
	Construction /Improvement of Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaon Cave and Tagbunillas Falls, Compostela, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	41,638,000.00	41,638,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations	
	Construction /Improvement of NRI - Linoan Road leading to Eco-tourism Park, NIA water impoundment, and built forest, Brgy. Linoan, Montevista, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	38,990,000.00	38,990,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations	
	Construction /Improvement San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	50,000,000.00	50,000,000.00			Construction /Improvement of Access Roads leading to Declared Tourism Destinations	
	Construction/Improvement of Basak Road connecting Nabunturan (BARJC) Food Processing Shared Service Facility (SSF) in support of Oil Palm, Food Processing and Wood Craft Industries, Brgy. Basak, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	13,250,000.00	13,250,000.00			Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones	
	Concreting of Camp Manuel T. Yan Sr. Road, Brgy. Tuboran, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	rebid		GAA CY 2020	17,000,000.00	17,000,000.00			Concreting of Road	
	Construction of Ammo Magazine Building, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020	19,000,000.00	19,000,000.00			Construction of National Security Facilities	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Adv./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of Brigade Water System So. Quarry, Brgy. Mapaang, Maco, Compostela Valley		Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	6,500,000.00			Construction of National Security Facilities
	Construction of Commissary, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	12,000,000.00			Construction of National Security Facilities
	Construction of Division Reenlistment Office Facility, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	rebid			GAA CY 2020	20,000,000.00			Construction of National Security Facilities
	Construction of Enlisted Personnel Barracks, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	deleted in GAA CY2020			GAA CY 2020	6,000,000.00			Construction of National Security Facilities
	Construction of Hospital Extension, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	rebid			GAA CY 2020	18,000,000.00			Construction of National Security Facilities
	Construction of Main Water Reservoir and Distribution Line, Camp General Manuel T. Van Sr., Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	15,000,000.00			Construction of National Security Facilities
	Construction of Student Barracks, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	12,000,000.00			Construction of National Security Facilities
	Construction of Supply Warehouse, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	10,200,000.00			Construction of National Security Facilities
	Construction of Water System, Cp Gen Manuel T Van Sr, Brgy. Tuburan, Mawab, Compostela Valley		Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	deleted in GAA CY2020			GAA CY 2020	4,500,000.00			Construction of National Security Facilities
	Construction (Completion) of Multi-Purpose Building (Municipal Gym), Brgy. Poblacon, Maragusan, Compostela Valley		Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	10,000,000.00			Construction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building (Barangay Council of Women), Brgy. Batinao, New Bataan, Compostela Valley		Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	2,200,000.00			Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Congressional Office), Brgy. Poblacon, Compostela, Compostela Valley		Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20		GAA CY 2020	5,000,000.00			Rehabilitation of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advcl./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
								Contract Signing	deleted in GAA CY2020	17-Feb-20	19-Feb-20						
	Rehabilitation of Multi-Purpose Building, Brgy. Candikid, Montevista, Compostela Valley	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20				GAA CY 2020	2,200,000.00				Rehabilitation of Multi-Purpose Building	
	Rehabilitation of Multi-Purpose Building, Brgy. Gabi, Compostela, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20				GAA CY 2020	2,200,000.00				Rehabilitation of Multi-Purpose Building	
	Concreting of Brgy. Road with Drainage, Andili, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19					GAA CY 2020	10,000,000.00				Concreting of Road	
	Concreting of National Highway Junction to Brgy. Cebolida, Bagong Silang, Laak, Compostela Valley	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20				GAA CY 2020	5,000,000.00				Concreting of Road	
	Concreting of Road, Poblacon, Mawab, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20				GAA CY 2020	15,000,000.00				Concreting of Road	
	Concreting of Road, Poblacon, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20				GAA CY 2020	5,000,000.00				Concreting of Road	
	Concreting of Various Brgy. Road, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20				GAA CY 2020	17,340,000.00				Concreting of Road	
	Road Concreting Project from Tibagon-Diat in Pantukan to Mascarang in Mabini, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19				rebid	GAA CY 2020	40,000,000.00				Concreting of Road	
	Construction of Multi-Purpose Building, Brgy. Magading, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20				GAA CY 2020	3,000,000.00				Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Brgy. Manat, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19				deleted in GAA CY2020	GAA CY 2020	5,000,000.00				Construction of Multi-Purpose Building	
	Construction of Multi-Purpose Building, Brgy. San Isidro, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20				GAA CY 2020	2,000,000.00				Construction of Multi-Purpose Building	
	Rehabilitation of Multi-Purpose Building, Elizalde NHS, Brgy. Elizalde, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/28/19 - 12/04/19	17-Dec-19	17-Feb-20				GAA CY 2020	3,000,000.00				Rehabilitation of Multi-Purpose Building	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advt./ Posting of IB/REI	Subm./Op Bids	Notice of Award	Contract Signing	Source of Funds	Schedule for Each Procurement Activity			Total	MOOE	CO	Brief description of Program/Project	Remarks
										01-Feb-20	17-Feb-20	19-Feb-20					
	Construction of Road (reblocking), Brgy. Pobacion, Maco, Compostela Valley	Const.	No	Competitive Bidding	01/22/20 - 01/28/20	11-Feb-20	17-Feb-20	19-Feb-20	GAA CY 2020				3,000,000.00			Construction/Reblocking of Road	
	Construction of Slope Protection, National Highway, Pobacion, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020				2,000,000.00			Construction of Slope Protection	
	Construction of Water System - Level III, Brgy. Libaylibay, Maco, Compostela Valley	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020				1,000,000.00			Construction of Water System	
	Construction (Completion) of Maragusan Municipal Dome, Barangay Pobacion, Maragusan, Davao De Oro	Const.	Yes	Competitive Bidding	11/22/19 - 11/29/19	13-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020				10,000,000.00			Construction (Completion) of Municipal Dome	
	Construction (Completion) of Multi-Purpose Building (Compostela Valley Legislative Building), Provincial Capitol Compound, Brgy. Cabidanan, Nabunturan, Compostela Valley	Const.	Yes	Competitive Bidding	12/06/19 - 12/12/19	27-Dec-19	17-Feb-20	19-Feb-20	GAA CY 2020				10,000,000.00			Construction (Completion) of Multi-Purpose Building	
	Construction of Multi-Purpose Building (Compostela Valley Quarters MIB) Tuburan 10th Division Philippine Army, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020				6,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building Mechanized Infantry 10th Division Tuburan, Mawab , Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020				4,500,000.00			Construction of Multi-purpose Building	
	Construction of MPB 100 1st Brigade Phil. Army, Mapaang Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020				4,000,000.00			Construction of Multi-purpose Building	
	Improvement of Multi-Purpose Building, Brgy. Pobacion, Montevista, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020				20,000,000.00			Construction of Multi-purpose Building	
	Rehabilitation of the Athletic Oval of Montevista, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020				20,000,000.00			Rehabilitation of the Athletic Oval	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks
					Adv./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Contract Signing						
	Asphalt Overlay along Montevista - Compostela - New Bataan - Maragusan Bdry Road, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	50,000,000.00	50,000,000.00			Asphalt Overlay of Roads
	Construction of 2 storey Multi-Purpose Building (Municipal HealthCenter), Brgy. Poblacon, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	15,000,000.00	15,000,000.00			Construction of 2-Storey Multi-purpose Building (Municipal Healthcare)
	Construction of Road, Camansi-Banglasan Junction Road, Brgy. Camansi, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	20,000,000.00	20,000,000.00			Construction of Road
	Construction of Bridge, Brgy. New Calape, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	15,000,000.00	15,000,000.00			Construction of Bridge
	Completion of MPB (Brgy. Hall) Taglawig, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	1,500,000.00	1,500,000.00			Completion of Multi-purpose Building
	Completion of Multi-Purpose Building (Brgy. Hall), Brgy. Poblacon, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00	2,000,000.00			Completion of Multi-purpose Building
	Completion of Multi-Purpose Building (Gym) Magsaysay ES, Magsaysay, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00	2,000,000.00			Completion of Multi-purpose Building
	Completion of Multi-Purpose Building, (Mini-Gym) Anislagan ES, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00	2,000,000.00			Completion of Multi-purpose Building
	Construction of Multi-Purpose Building (Mini Gym) with site development, Cabacungan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,500,000.00	3,500,000.00			Construction of Multi-purpose Building
	Construction of Multi-Purpose Building (Muslim Com), Sta. Cruz, Kingking, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00	3,000,000.00			Construction of Multi-purpose Building
	Construction (Completion) of Multi-purpose Building (Gym), Brgy. Taglawig, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	1,000,000.00	1,000,000.00			Construction/Completion of Multi-purpose Building
	Construction of MPB Nabunturan, (Phase 2), Compostela Valley (Hall of Justice), Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	50,000,000.00	50,000,000.00			Construction of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks	
					Advt./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of MPB (3 storey) Kolehiyo ng Pantukan (KNP) 12 Classrooms, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	35,000,000.00	35,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (Brgy. Gym) Del. Pilar, Mabini, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00	3,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (Brgy. Hall), Lapu-Lapu, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00	6,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (Brgy. Hall), Mainit, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00	6,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (Brgy. Hall), Talle, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00	2,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (ECCD) San Roque, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,500,000.00	2,500,000.00			Construction of Multi-purpose Building
	Construction of MPB (Gym) Basak Integrated NHS, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	4,000,000.00	4,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (Gym) Kingking, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00	6,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (Mini Gym) L. S. Sarmiento ES, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00	2,000,000.00			Construction of Multi-purpose Building
	Construction of MPB (Mini-Gym) Matlio ES, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00	2,000,000.00			Construction of Multi-purpose Building
	Construction of MPB Brgy. Tagnanan, Mabini, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00	3,000,000.00			Construction of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user	End- user Procurement (Yes/No)	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		MOOE	CO	Brief description of Program/Project	Remarks
						Advt./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Contract Signing	Total							
	Construction of MPB Maduao ES Concepcion Annex, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,500,000.00						Construction of Multi-purpose Building	
	Construction of MPB Purok 3 Pangutusan, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose (Mini Gym) Naga ES, Naga, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,500,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg. (Gym), Brgy. Pangl ES, Pangl, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,500,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg. (Senior Citizen), Brgy. Lapu- Lapu, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg. (Brgy. Hall), Linda, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg. (Brgy. Hall), Magsaysay, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Brgy. Hall) Kidawa, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Brgy. Hall) Matiao, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Brgy. Hall) New Bethlehem, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Brgy. Hall) San Antonio, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00						Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Brgy. Hall), Mabuhay, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	6,000,000.00						Construction of Multi-purpose Building	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advt./ Posting of IB/REI	Subm./Op ening of Bids	Notice of Award	Schedule for Each Procurement Activity			Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
								Contract Signing	Contract Award	Contract Completion						
	Construction of Multi-Purpose Bldg., (Mini Gym) Saosao ES, Saosao, Mawab, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	2,500,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Municipal Gym) Laak, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	20,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Municipal Hall), Mabinl, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	40,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., (Public Market), Mawab, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	25,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., 10th Division Phil. Army, Brgy. Tuburan, Mawab, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	5,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., Araibo NHS, Araibo, Pantukan, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	3,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., Brgy. Poblacon, Mawab, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	10,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building Sitio Canipa, Matiao, Pantukan, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	3,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Alive Building), Brgy. Pindasan ES, Pindasan, Mabinl, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	1,500,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Brgy. Hall) , Brgy. Hinagtungan, Laak, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	2,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Candi-is, Laak, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	2,000,000.00			Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Brgy. Hall), Napnapan, Pantukan, Compostela Valley		No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20			GAA CY 2020	6,000,000.00			Construction of Multi-purpose Building	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement (Yes/No)	Mode of Procurement	Adv./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		MOOE	CO	Brief description of Program/Project	Remarks
										Total					
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Bayanihan, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Gym) Libuton, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,500,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Gym), Bukal, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,500,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Gym), Kidawa NHS, Kidawa, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Health Center), Diat, Pantukan, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Health Center), Pangtosan, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Mini Gym) Panoraon ES, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Mini-Gym), Brgy. Concepcion ES, Concepcion, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Mini-Gym), Brgy. Magtagdungan ES, Bukal, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Mini-Gym), Brgy. Matamodao, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Del Pilar, Mabin, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. San Antonio, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Multi-purpose Building	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement (Yes/No)	Mode of Procurement	Advt./ Posting of IB/REI	Submn./Op Bids	Notice of Award	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
								Contract Signing									
	Construction of Multi-Purpose Building (Women's Center), Brgy. Cabidanan, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	10,000,000.00					Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building Amogran ES, Datu Davao, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	3,000,000.00					Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building at Barubo ES, Aguineldo, Laak , Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00					Construction of Multi-purpose Building	
	Construction of Multi-purpose Building, Brgy. Bawan, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	3,500,000.00					Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building, Brgy. Matilo ES, Matilo, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00					Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building, Brgy. Tuk-an ES, Poblacion, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	3,500,000.00					Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building, Datu Davao HS Ext., Datu Davao, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	4,000,000.00					Construction of Multi-purpose Building	
	Construction of Multi-Purpose Bldg., Salvation ES, Salvation, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,500,000.00					Construction of Multi-purpose Building	
	Construction of Multi-Purpose Building, Pindasan ES, Pindasan, Mabini, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	3,000,000.00					Construction of Multi-purpose Building	
	Improvement of MPB (Admin Bldg.) Comprehensive NHS, Poblacion, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00					Improvement of Multi-purpose Building	
	Improvement of MPB (Admin Bldg.) Nabunturan Central ES	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	1,000,000.00					Improvement of Multi-purpose Building	
	Improvement of MPB (Brgy. Hall) (including Site development), Magnaga, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00					Improvement of Multi-purpose Building	

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Adv./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Improvement of MPB (Gym) , New Sibunga ES, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,500,000.00				Improvement of Multi-purpose Building
	Improvement of MPB (Gym) Linda, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00				Improvement of Multi-purpose Building
	Improvement of MPB (Gym), Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	5,000,000.00				Improvement of Multi-purpose Building
	Improvement of MPB (Gym), Tagupo, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00				Improvement of Multi-purpose Building
	Improvement of MPB (including site development), Laak NHS, Pobacion, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	4,000,000.00				Improvement of Multi-purpose Building
	Improvement of Multi-Purpose Bldg, Mawab Central ES, Pobacion, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Improvement of Multi-purpose Building
	Improvement of Multi-Purpose Building (Brgy. Gym) Kaligutan, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00				Improvement of Multi-purpose Building
	Improvement of Multi-Purpose Building (Gym) Araibo, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Improvement of Multi-purpose Building
	Improvement of Multi-Purpose Building (Gym) Cadunan, Mabini, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,500,000.00				Improvement of Multi-purpose Building
	Improvement of Multi-Purpose Building (Gym) Langgam, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Improvement of Multi-purpose Building
	Improvement of Multi-Purpose Building (Gym) Tagdangua ES Tagdangua, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	3,000,000.00				Improvement of Multi-purpose Building
	Improvement of Multi-Purpose Building, Anislangan, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Improvement of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Adv./ Posting of IB/REI	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
						Notice of Award	Contract Signing	Subm./Op ening of Bids	9-Mar-20	18-Mar-20	23-Mar-20	20,000,000.00	20,000,000.00	Improvement of Multi-purpose Building	
	Improvement of Multi-Purpose Building, Nabunturan Comprehensive National High School, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			20,000,000.00	Improvement of Multi-purpose Building
	Improvement of Municipal Gym, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			10,000,000.00	Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building (Gym), Brgy. Gemperle ES, Tagananan, Mabini, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			3,000,000.00	Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building (Senior Citizen Building), Brgy. Pobacion, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			1,000,000.00	Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building (Gym), Brgy. San Roque, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			3,000,000.00	Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Saosao, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			1,000,000.00	Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Sawangan, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			2,500,000.00	Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Bldg. (Municipal Gym) Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			20,000,000.00	Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building (Gym), Brgy. Ampawid, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			1,000,000.00	Rehabilitation of Multi-Purpose Building
	Concreting of Binabasas-Imelda Road (Phase 1) Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			20,000,000.00	Concreting of Roads
	Concreting of Salvacion Road, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			10,000,000.00	Concreting of Roads
	Construction of concrete road, Amorcruz, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20			9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020			15,000,000.00	Concreting of Roads

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Adv./ Posting of IB/REI	Subm./Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of a Concrete Road, Brgy. Taguoccon, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	15,000,000.00				Concreting of Roads
	Construction of concrete Road Nuevo, Iloco to Eco Park, Mahayag, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	10,000,000.00				Concreting of Roads
	Construction of concrete road Cabidlanan to Antiguera, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	30,000,000.00				Concreting of Roads
	Construction of Concrete Road Katipunran, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	20,000,000.00				Concreting of Roads
	Construction of concrete road, Anislangan Road, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	10,000,000.00				Concreting of Roads
	Construction of concrete road, Cabacungan, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	10,000,000.00				Concreting of Roads
	Construction of concrete road, Cebolida, Bagong Silang, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	15,000,000.00				Concreting of Roads
	Construction of Concrete Road, Concepcion Mawab to Calabkab Limbo Macao Road, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	20,000,000.00				Concreting of Roads
	Construction of concrete road, Concepcion Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	20,000,000.00				Concreting of Roads
	Construction of concrete road, Jct. Mag-akbay, Longanapan, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	26,000,000.00				Concreting of Roads
	Construction of concrete road, Langtud, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	10,000,000.00				Concreting of Roads
	Construction of Concrete Road, Las Arenas-Araibo, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	25,000,000.00				Concreting of Roads

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province
FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Adv./ Posting of IB/REI	Subm./Op ening of Bids	Notice of Award	Schedule for Each Procurement Activity			Source of Funds	Total	MOOE	CO	Remarks
								Contract Signing							
	Construction of Concrete Road, Libaylibay-New Visayas, Sangab, Calabscab Limbo to Mawab-Maragusang Road, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	30,000,000.00			Concreting of Roads	
	Construction of concrete road, Lumatab to Binuangan, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	30,000,000.00			Concreting of Roads	
	Construction of concrete road, Panibasan-Elizalde, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	30,000,000.00			Concreting of Roads	
	Construction of concreting of road with Drainage, Taguppo NHS, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	3,000,000.00			Concreting of Roads	
	Construction of concreting road Naga, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	10,000,000.00			Concreting of Roads	
	Construction of Concreting Road (Opening) Taguppo, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	10,000,000.00			Concreting of Roads	
	Construction of concreting road with Rotonda, Concepcion, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	10,000,000.00			Concreting of Roads	
	Construction of Concreting Road, Kiokmay, Laak, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00			Concreting of Roads	
	Construction of Concreting Road, Poblacion (Public Cemetery), Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	4,000,000.00			Concreting of Roads	
	Opening of Road, Tipga-Napapan-Mabatos-Panganason, Brgy. Napapan, Kingking, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	50,000,000.00			Opening of Road	
	Opening of Tipga Napapan to Mabaros, Panganason, Kingking, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	30,000,000.00			Opening of Road	
	Opening/Rehabilitation Boringot, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	20,000,000.00			Opening of Road	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)


Code (PAP)	Procurement Project	PMO / user- End- Activity? (Yes/No)	Is this an Early Procurement	Mode of Procurement	Adv./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Schedule for Each Procurement Activity			Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
								Contract Signing								
	Construction of Level II Water Supply System, Purok 7 & 8, Brgy. Fuentes, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00				Construction of Water System	
	Construction of Level II Water Supply System, Purok Matlom, Brgy. Tambongon, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	1,500,000.00				Construction of Water System	
	Construction of Level III Water Supply System, Brgy. Poblacion, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00				Construction of Water System	
	Construction of Water system, Purok Nagas, Tambongon, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	3,000,000.00				Construction of Water System	
	Construction of Water system, Taglawig, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	3,000,000.00				Construction of Water System	
	Construction of Water sytem Anislangan, Maco, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00				Construction of Water System	
	Improvement of Water System Patlan, Bong-Bong, Pantukan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	1,000,000.00				Construction of Water System	
	Improvement of Multi-Purpose Building (Gym), Nueva Visayas ES, Mawab, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	2,000,000.00				Completion of Multi-Purpose Building	
	Completion of Multi-Purpose Building, Brgy. Manat, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	5,000,000.00				Completion of Multi-Purpose Building	
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cabidanan, Nabunturan, Compostela Valley	Const.	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20		GAA CY 2020	5,000,000.00				Construction/Repair/Rehab. of Multi-Purpose Building	

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on GAA CY 2020)

Code (PAP)	Project	PMO / user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Adv./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Construction of Public Market and Terminal Complex (Phase 2), Brgy. Kingking (Poblacion), Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	10,000,000.00				Construction of Public Market
	Improvement of MPB, Barangay Cuambog, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Improvement of Multi-purpose Building
	Construction of Retaining Wall along Asuncion-Laak-Veneruela Rd. Libuton Section, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	20,000,000.00				Construction of Retaining wall
	Asphalt Overlay along Daang Maharlika Highway, Tuburan Section, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	50,000,000.00				Asphalt Overlay of Roads
	Repair/Rehabilitation/Improvement of Road along Asuncion-San Isidro-Laak-Veneruela Road, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	50,000,000.00				Repair/Rehabilitation/Improvement of Road
	Construction of Water System, Laak NHS, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	2,000,000.00				Construction of Water System
	Construction of Revetment along Mawab River Phase II, Brgy. Poblacion, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	60,000,000.00				Construction of Revetment
	Construction/Concreting of Road National Highway Junction, Brgy. Binabas Mangloy, Imelda, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/19/20 - 02/25/20	9-Mar-20	18-Mar-20	23-Mar-20	GAA CY 2020	70,000,000.00				Construction/Concreting of Road


Prepared By:


MANUEL R. ARITA
Head of Procurement Unit

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson

Approved by:


DANIEL A. JARAKAVATA
CIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Compostela Valley District Engineering Office
Nabunturan, Davao de Oro

C E R T I F I C A T I O N

This is to certify that as of this date, we have no Final Annual Procurement Plan (APP) for
FY 2020 on Consulting Services in our District.

Issued this 30th day of January, 2020.


EDWIN M. ORTIZ
BAC Chairperson