


DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
Fort San Pedro Road, Iloilo City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 (CONSULTING SERVICES)

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSGF0001	Conduct of Geotechnical/Subsoil Exploration for Various Proposed FY 2021 Projects	PLANNING AND DESIGN SECTION		Selection based on Consultants Qualification	May 22 – June 22, 2020	June 22, 2020	June 29, 2020	July 5, 2020	FY 2020 GAA	3,226,147.35		3,226,147.35	

Prepared by:


PATRICK B. GIMENO
Engineer III
Head, BAC Secretariat

Recommended By:


GENE G. GERMINAL
Engineer III
BAC Chairperson

Approved By:


NONIE A. VIYAR
District Engineer
Head of Procuring Entity