



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS CY - 2020**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
UACS	Program/Project												
	Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads- Jose Abad Santos Avenue (JASA) Rd - K0076 + 669 - K0077 + 160, K0077 + 410 - K0077 + 775, K0078 + 678 - K0079 + 021, Guagua, Pampanga	Nat'l Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	2/12/2020	2/24/2020	NEP 2020	55,000,000.00	0	55,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
	Network Development Program- Road Widening - Secondary Roads- Angeles-Porac-Floridablanca-Dinalupihan Rd - K0096 + 698 - K0097 + 679, K0106 + 065 - K0106 + 500, Porac and Floridablanca, Pampanga	Nat'l Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	2/12/2020	2/24/2020	NEP 2020	45,000,000.00	0	45,000,000.00	Road Widening - Secondary Roads
	Network Development Program- Off-Carriageway Improvement - Tertiary Roads- Sn Fernando-Lubao Rd - K0078 + 000 - K0079 + 000, K0080 + 173 - K0081 + 187, K0081 + 560 - K0081 + 990, Guagua and Lubao, Pampanga	Nat'l Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	2/12/2020	2/24/2020	NEP 2020	38,380,000.00	0	38,380,000.00	Off-Carriageway Improvement - Tertiary Roads
	Bridge Program – Widening of Permanent Bridges – Caulaman Br. (B01529LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd Floridablanca, Pampanga	Nat'l Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	2/13/2020	2/25/2020	NEP 2020	98,000,000.00	0	98,000,000.00	Widening of Permanent Bridges
	Bridge Program – Widening of Permanent Bridges – Santol Br. (B01527LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd Floridablanca, Pampanga	Nat'l Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	1/30/2020	2/10/2020	NEP 2020	26,500,000.00	0	26,500,000.00	Widening of Permanent Bridges
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Sapang Maragul Diversion Channel, San Juan Nepomuceno, Guagua, Pampanga	Nat'l Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	2/12/2020	2/24/2020	NEP 2020	80,200,000.00	0	80,200,000.00	Construction of Slope Protection
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection with Retaining Wall along Labuan River, Guagua-Sasnuan, Pampanga	Nat'l Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	44,623,000.00	0	44,623,000.00	Construction of Slope Protection with Retaining Wall

Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks  Brief description of  Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structures and Drainage System – Construction of Dike and Revetment along Caulaman River Bodega Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/10/2020	NEP 2020	40,768,000.00	0	40,768,000.00	Construction of Dike and Revetment
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Jalung Section, Porac, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	1/30/2020	2/10/2020	NEP 2020	33,810,000.00	0	33,810,000.00	Construction of Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River (Upstream), Valdez, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River, Cangatba, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	2/13/2020	2/25/2020	NEP 2020	36,190,000.00	0	36,190,000.00	Construction of Slope Protection
	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	2/12/2020	2/24/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Porac River, Sto. Cristo - Solib Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/10/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Improvement of Dike with Slope Protection along Porac River, Sta. Rita Section Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Improvement of Dike with Slope Protection
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems –Improvement/Rehabilitation of Dike along GPDC Sta. Cruz, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	2/12/2020	2/24/2020	NEP 2020	48,730,000.00	0	48,730,000.00	Improvement/Rehabilitation of Dike

Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Slope Protection along Balsik River Prado Siongco Section , Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	2/13/2020	2/25/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Slope Protection
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers –Construction of Slope Protection along Caulaman River, Sto. Rosario Section, Floridablanca , Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	2/12/2020	2/24/2020	NEP 2020	41,575,000.00	0	41,575,000.00	Construction of Slope Protection
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers –Construction of Slope Protection along Caulaman River, Gutad, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	2/12/2020	2/24/2020	NEP 2020	39,000,000.00	0	39,000,000.00	Construction of Slope Protection
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Porac River, Sta. 0+000 - Sta. 0+343, Brgy. Calantas, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	2/12/2020	2/24/2020	NEP 2020	30,501,000.00	0	30,501,000.00	Construction of slope protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Buildings And Other Structures- Construction of Multi-Purpose Building (Covered Court), Holy Family Village Elementary School, Brgy. Dila-dila, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Buildings And Other Structures-Construction of Multi-purpose Building, Brgy. Natividad, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	6,000,000.00	0	6,000,000.00	Construction of Multi-purpose Building
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Buildings And Other Structures-Construction of Multi-purpose Building, Brgy. San Basilio, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-purpose Building
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Buildings And Other Structures- Construction/Rehabilitation of Lubao Health Center including site development In Sta. Catalina, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction/Rehabilitation of Health Center

Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Buildings And Other Structures-Construction/Rehabilitation of the Pampanga Provincial Dialysis Center Including site development in San Matias, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction/Rehabilitation of the Provincial Dialysis Center
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Buildings And Other Structures- Rehabilitation of Multi-purpose Building, Brgy. San Matias, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Rehabilitation of Multi-purpose Building
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works-Construction of Drainage Canal, Brgy. Sta. Catalina, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/12-18/2020	3/3/2020	3/18/2020	3/30/2020	NEP 2020	4,000,000.00	0	4,000,000.00	Construction of Drainage Canal
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works-Construction of Slope Protection along Balantacan River, Balantacan to Sta. Cruz section, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/12-18/2020	3/3/2020	3/18/2020	3/30/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works-Construction of Slope Protection along Caulaman River, Gutad Section, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/12-18/2020	3/3/2020	3/18/2020	3/30/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works-Construction of Slope Protection along Lara River - Rio Grande River, Gumil Section, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/12-18/2020	3/3/2020	3/18/2020	3/30/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works-Construction of Slope Protection along Porac River, Solib, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/12-18/2020	3/3/2020	3/18/2020	3/30/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Construction of Slope Protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works-Construction of Slope Protection along Santol Creek, Maligna Section, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	2/12/2020	2/24/2020	NEP 2020	21,000,000.00	0	21,000,000.00	Construction of Slope Protection



Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (PhP):			Remarks  Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works- Construction of Slope Protection along Santol Creek, San Jose Section, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/12-18/2020	3/3/2020	3/18/2020	3/30/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works- Construction of Slope Protection along Sapang Matua Creek, Sta. Monica, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/12-18/2020	3/3/2020	3/18/2020	3/30/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Construction of Slope Protection
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Flood Control Structures / Facilities-Rehabilitation of Berde Creek, Brgy. San Vicente, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/19-25/2020	3/10/2020	3/25/2020	4/6/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Rehabilitation of Creek
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Local Roads and Bridges- Local Roads- Concreting of Road, Brgy. Bancal, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/11-17/2020	3/31/2020	4/15/2020	4/27/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Concreting of Road
	Various Infrastructures including Local Projects – Local Roads and Bridges – Local Roads – Construction of Angeles-Porac-Bypass Road Porac, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	2/13/2020	2/25/2020	NEP 2020	100,000,000.00	0	100,000,000.00	Construction of Bypass Road
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Guagua Community College, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, San Juan 1st, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building

Code	Procurement	PMO/	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Funds	Total	MOOE	CO
UACS	Program/Project	End-User											
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, San Pedro, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities-Construction of Multi-Purpose Building, Sta.Monica, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities-Construction of Multi-Purpose Building (Bahay Pagbabago), Brgy. San Rafael, Guagua,Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities-Construction of Multi-Purpose Building (Convention Center), Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/26-3/3/2020	3/17/2020	4/1/2020	4/13/2020	NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Cultural Center), Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building , Sto. Domingo Elementary School, Brgy. Sto. Domingo, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building beside the Diosdado Macapagal Building, San Jose, Santa Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Benedicto Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building

Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks  Brief description of  Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Sta. Nifio, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Rehabilitation of Multi-Purpose Building
	Local Infrastructure Program – Flood Control and Drainage – Drainage/Protection Works- Construction of Slope Protection along GPDC Diversion Channel Gumil Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/10/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Local Infrastructure Program – Flood Control and Drainage – Drainage/Protection Works- Slope Protection Angeles-Porac Bypass Road Sta. 0+000 - Sta. 306.44, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/19-25/2020	3/10/2020	3/25/2020	4/6/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Slope Protection Bypass Road
	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures / Facilities- Construction of Flood Control along Porac River, Jaling, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/19-25/2020	3/10/2020	3/25/2020	4/6/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Flood Control
	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities- construction of Retaining Wall, Bancal Pugad, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	1/30/2020	2/10/2020	NEP 2020	4,500,000.00	0	4,500,000.00	Construction of Retaining Wall
	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities- Construction of Slope Protection (Flood Control) Along Porac River, Brgy. Valdez, Floridablanca, Pampanga (station 0+000 to station 0+164.53)	Nat'l. Gov't.	No	Public Bidding	2/19-25/2020	3/10/2020	3/25/2020	4/6/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Slope Protection
	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along Gumil River, Sta. Catalina Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/10/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection

Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (PHP)			Remarks  Brief description of  Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Bodega, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Brgy. Manibaug Libutad, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, San Nicolas 1st, Sasmuan, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building/Covered Court, Brgy. Carmencita, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Bancal Sinubli, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Covered Court Basa Air Base High school Annex , San Nicolas, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/4-10/2020	3/24/2020	4/8/2020	4/20/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Porac Municipal Building, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/18-24/2020	4/7/2020	4/22/2020	5/4/2020	NEP 2020	100,000,000.00	0	100,000,000.00	Construction of Municipal Building
	Rehabilitation of Multi-Purpose Building, San Antonio, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	500,000.00	0	500,000.00	Rehabilitation of Multi-Purpose Building



Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks  Brief description of  Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along Porac River, Mabical Section, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/19-25/2020	3/10/2020	3/25/2020	4/6/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along San Jose Creek, San Jose Section, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/19-25/2020	3/10/2020	3/25/2020	4/6/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along Santol Creek, San Jose Section, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/19-25/2020	3/10/2020	3/25/2020	4/6/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
	Local Infrastructure Program – Local Roads and Bridges-Local Roads-Concreting of Brgy. Road, Lourdes, Lubao Pampanga	Nat'l. Gov't.	No	Public Bidding	3/11-17/2020	3/31/2020	4/15/2020	4/27/2020	NEP 2020	2,000,000.00		2,000,000.00	Concreting of Brgy. Road
	Local Infrastructure Program – Local Roads and Bridges-Local Roads-Construction of Road with flume type canal, Brgy. Calzadang Bayu, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/11-17/2020	3/31/2020	4/15/2020	4/27/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Road with flume type canal
	Local Infrastructure Program – Local Roads and Bridges-Local Roads-Improvement/Concreting of Brgy. Road, Pulung Masle, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/11-17/2020	3/31/2020	4/15/2020	4/27/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Improvement/Concreting of Brgy. Road
	Local Infrastructure Program – Local Roads and Bridges-Local Roads-Improvement/Concreting of Brgy. Road, Sta. Cruz, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/11-17/2020	3/31/2020	4/15/2020	4/27/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Improvement/Concreting of Brgy. Road

Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks  Brief description of  Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program – Local Roads and Bridges- Local Roads-Improvement/Rehabilitation of Brgy. Road, Concepcion, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/11-17/2020	3/31/2020	4/15/2020	4/27/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Improvement/Concre ting of Brgy. Road
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of slope protection along Porac River, Mabical Section, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Rehabilitation of slope protection
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Slope Protection along Porac River, Valdez Section Floridablanca, Pampanga Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Rehabilitation of slope protection
	Construction of Multi-Purpose Building, Basa Air Base, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	2/13/2020	2/25/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi- Purpose Building
	Construction of Multi-Purpose Building, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/10/2020	NEP 2020	6,000,000.00	0	6,000,000.00	Construction of Multi- Purpose Building
	Construction of Multi-Purpose Building, San Miguel Betis, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/26-12/2/2019	12/17/2019	1/30/2020	2/10/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Construction of Multi- Purpose Building
	Construction of Road (Core Local Road), Brgy. San Pedro, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/11-17/2020	3/31/2020	4/15/2020	4/27/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Construction of Road

Submitted by:

AMBROSIO Z. AZARES  
HEAD, PROCUREMENT UNIT

Recommended by:

JEDWIN P. BARDEA  
BAC, CHAIRMAN

Approved by:

GREGORIO D. AUDEA JR.  
DISTRICT ENGINEER