



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

January 27, 2020

MEMORANDUM


FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Office of the Secretary
Manila

THRU : **MA. VICTORIA S. GREGORIO**
OIC-Director, Procurement Service
Department of Public Works & Highways
Bonifacio Drive, Port Area, Manila

SUBJECT : **Final Annual Procurement Plan (APP) - FY 2020 for Civil Works, Goods and Services and Consulting Services**

We are submitting the Final Annual Procurement Plan (APP) - FY 2020 for Civil Works, Goods and Services and Consulting Services.

For your information & guidance.



NESTOR L. DEL ROSARIO
District Engineer

Encl.: 1. Annual Procurement Plan (APP)

R4B.11 jaf/AMB/NLR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0001	Asphalt Overlay Along Calapan South Road K0005+876 - K0006+600, Calapan City	Maintenance	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	16,643,340.00	-	16,643,340.00	Asphalt Overlay of 0.8 km of concrete road (4 lanes), 50mm thick
20ED0002	Asphalt Overlay Along Calapan South Road K0056+251 - K0057+217.5, Socorro	Maintenance	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	17,763,839.59	-	17,763,839.59	Asphalt Overlay of 948.5 l.m. concrete road (4 lanes), 0.05m thk.
20ED0003	Asphalt Overlay Along CSR Jct. Minas Road K0040+325 - K0041+422, Victoria	Maintenance	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	33,793,340.00	-	33,793,340.00	Asphalt Overlay of 1.712 km of concrete road (3 lanes and 4 lanes), 50mm thick
20ED0004	Asphalt Overlay Along CSR Junction Pola Road K0062+093 - K0063+450, Pola	Maintenance	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	25,816,139.98	-	25,816,139.98	Asphalt Overlay of 1,359 l.m. concrete road (4 lanes), 0.05m thk.
20ED0005	Construction of Multi - Purpose Building (Covered Court), Brgy. Malaya, Naujan	Construction	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout
20ED0006	Construction of Multi - Purpose Building (Covered Court), Brgy. Pinagsabangan 1, Naujan	Construction	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout
20ED0007	Construction of Multi - Purpose Building (Covered Court), Brgy. Bancuro, Naujan	Construction	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise- ment/Posti- ng of IB/REI	Submissio- n/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED00008	Construction of Multi - Purpose Building (Covered Court), Brgy. Mulawin, Naujan	Construction	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout
20ED00009	Construction of Multi - Purpose Building (Covered Court), OMNHS, Calapan City	Construction	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout
20ED00010	Construction of Multi - Purpose Building (Covered Court), Sitio St. Benedict, Brgy. Pachoca, Calapan City	Construction	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout
20ED00011	Construction of Multi - Purpose Building (Covered Court), Brgy. Concepcion, Naujan	Construction	Yes	Competitive Bidding	10/11/19	10/31/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout
20ED00012	Construction of Multi - Purpose Building (Covered Court), Brgy. Bayanan I, Calapan City	Construction	Yes	Competitive Bidding	10/17/19	11/06/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Gutter and Downspout
20ED00013	Construction of Multi - Purpose Building (Covered Court), Brgy. Sto. Niño, Naujan	Construction	Yes	Competitive Bidding	10/17/19	11/06/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 17.00m x 27.00m Covered Court without Flooring, Flashing, Fascia Frame, Fascia Cover, Gutter and Downspout



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0014	Construction of Multi - Purpose Building (Covered Court), Managpi NHS, Calapan City	Construction	Yes	Competitive Bidding	10/17/19	11/06/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 13.00m x 27.00m Covered Court without Slab on Fill
20ED0015	Construction of Multi - Purpose Building (Covered Court), Brgy. Suqui, Calapan City	Construction	Yes	Competitive Bidding	10/17/19	11/06/19	01/27/2020	01/30/2020	GoP	2,473,999.99	-	2,473,999.99	Construction of 15.00m x 27.00m Covered Court with Slab on Fill 16x28x0.1m w/ 10mm dia. Reinfo. @ 0.60m B.W., with Electrical
20ED0016	Construction of Multi - Purpose Building (Covered Court), Brgy. Mabuhay I, Socorro	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	01/30/2020	GoP	1,978,999.99	-	1,978,999.99	Construction of 13.00m x 27.00m Covered Court without Slab on Fill
20ED0017	Construction of River Control at Malayas River Along Brgy. Malabo, Victoria	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	01/30/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of 46.00 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles
20ED0018	Construction of River Control at Malayas River Along Brgy. Duongan, Victoria	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	01/30/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of 75.60 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles
20ED0019	Rehabilitation of River Control at Malayas River Along Brgy. San Isidro, Victoria	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	01/30/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of 50.80 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award		Total	MOOE	CO	
20ED0020	Construction of River Control at Binaybay River, Brgy. Sta. Rosa II, Baco	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	GoP	29,400,000.00	-	29,400,000.00	Construction of 235.60 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles
20ED0021	Rehabilitation of Del Pilar River Control, Naujan	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	GoP	29,400,000.00	-	29,400,000.00	Construction of 189.60 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles
20ED0022	Concreting of Road, Brgy. Sta. Rita, Calapan City	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	GoP	1,000,000.00	-	1,000,000.00	Concreting of 135.00 Lm. gravel road (4m width, 0.20m thk.) with aggregate subbase course, 0.20m thk.
20ED0023	Road Widening Along Calapan North Rd K0012+680 - K0012+959, K0016+544 - K0017+124, K0017+138 - K0017+251, K0017+269 - K0018+000, Calapan City - Baco	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	GoP	39,945,780.00	-	39,945,780.00	Road Widening of 1,703.00 Lm. gravel road (3.05m width, PCP thickness = 0.28m thk.) with 0.20 aggregate subbase course, with 772.50 Lm. of drainage canal (curb and gutter) B/S. Removal of existing concrete and asphalt pavement
20ED0024	Asphalt Overlay Along Calapan North Rd K0020+000 - K0021+207, K0026+030 - K0026+325, Baco & San Teodoro	Maintenance	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	GoP	28,808,080.00	-	28,808,080.00	Asphalt Overlay of 1,505 km of concrete (2 lanes & 4 lanes), 50mm thick, with varying width and concreting of 140 Lm. of shoulder L/S, 230mm thk. PCP, 200mm thk. Aggregate subbase course
20ED0025	Road Widening Along Calapan North Rd K0029+000 - K0029+383, K0030+969 - K0031+519, San Teodoro	Construction	Yes	Competitive Bidding	10/21/19	11/11/19	01/27/2020	GoP	28,147,560.00	-	28,147,560.00	Road Widening of 937.00 Lm. (B/S) gravel road (3.05m width, PCP thickness = 0.28m thk.) with 0.20 aggregate subbase course, with 893.50 Lm. of drainage canal (curb and gutter) B/S



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0026	Concreting of Road, Sitio Centro - Sitio Ilaya, Brgy. Managpi, Calapan City	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	01/27/2020	01/30/2020	GoP	1,960,000.00	-	1,960,000.00	Concreting of 221 l.m. gravel road (4m width, 0.20m thk.) with end protection, with aggregate sub-base course 0.20m thk. And construction of wheel guard
20ED0027	Concreting of Road Sitio Riles, Brgy. Sta. Isabel, Calapan City	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	01/27/2020	01/30/2020	GoP	1,000,000.00	-	1,000,000.00	Concreting of 137.00 l.m. gravel road (4m width, 0.20m thk.) with aggregate sub- base course, 0.20m thk.
20ED0028	Construction of River Control at Brgy. San Andres Putik to Brgy. Tagumpay, Naujan	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	01/27/2020	01/30/2020	GoP	19,599,999.96	-	19,599,999.96	Construction of 125 l.m. of gablon revetment (5 layers pyramid)
20ED0029	Construction of Alcate River Control, Victoria	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	01/27/2020	01/30/2020	GoP	30,965,060.00	-	30,965,060.00	Construction of 407.00 l.m. of gablon revetment (6-layers and 5-layers) with re- channeling of river
20ED0030	Construction of Dulangan - Baco River Control Along Sitio Longos, Brgy. Sta. Rita, Calapan City	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	01/27/2020	01/30/2020	GoP	19,599,999.95	-	19,599,999.95	Construction of 116.80 l.m. of concrete revetment resting on concrete pile cap with steel sheet piles
20ED0031	Concreting of Road, Sitio Dike, Brgy. Aptong, Naujan	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	01/27/2020	01/30/2020	GoP	1,980,000.00	-	1,980,000.00	Concreting of 131.00 l.m. gravel road (5m width, 0.23m thk.) with aggregate sub- base course, 0.20m thk., slope protection (grouted riprap) on both sides and removal of 0.15m thk PCCP on Sta. 0+000.00 - Sta. 0+014.00
20ED0032	Concreting of Road, Sitio Ibaba, Brgy. Canubing II, Calapan City	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	01/27/2020	01/30/2020	GoP	1,980,000.00	-	1,980,000.00	Concreting of 203.50 l.m. gravel road (5m width, 0.20m thk.) with aggregate sub- base course, 0.20m thk.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0033	Construction/Completion of Multi - Purpose Building (Public Market), Brgy. Comunal, Calapan City	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	3,958,998.00	-	3,958,998.00	Completion of Multi - Purpose Building (Public Market)
20ED0034	Concreting of Road, Sitio San Juan, Brgy. Balingayan, Calapan City	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	1,485,000.00	-	1,485,000.00	Concreting of 180.50 Lm. gravel road (5m width, 0.20m thk.) with aggregate sub-base course, 0.20m thk.
20ED0035	Concreting of Road, Sitio Kagisikan, Brgy. Gutad, Calapan City	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	1,000,000.00	-	1,000,000.00	Concreting of 106.00 Lm. gravel road (5.00m wide, 0.20m thk., 1.00m shoulder, 0.200m thk. Aggregate sub-base course)
20ED0036	Concreting of Road, San Nicolas Road, Naujan	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	1,000,000.00	-	1,000,000.00	Concreting of 64.7 Lm. gravel road (5m width, 0.23m thk.), with 1.00m shoulder and slope protection with wired guard, with aggregate sub-base course 0.20m thk.
20ED0037	Concreting of Road, Sitio Mangindat, Brgy. Camansihan, Calapan City	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	1,000,000.00	-	1,000,000.00	Concreting of 77.00 Lm. gravel road (5m width, 0.20m thk.) with aggregate sub-base course, 0.20m thk., and slope protection @ selected sections
20ED0038	Construction of Multi - Purpose Building (Covered Court) at T.C. Montellano School, Brgy. Balite, Calapan City	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	1,979,000.00	-	1,979,000.00	Construction of 12.00m x 24.00m Covered Court with Slab on Fill and Stage
20ED0039	Construction of Multi - Purpose Building (Covered Court), Brgy. Canubing I, Calapan City	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	2,474,000.00	-	2,474,000.00	Construction of 13.00m x 27.00m Covered Court with Slab on Fill



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0040	Rehabilitation of Road, Adrialuna, Naujan	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	1,980,000.00	-	1,980,000.00	Concreting of 181.1m. gravel road (5m width, 0.20m thk.) with aggregate sub- base course, 0.20m thk., and slope protection @ selected sections
20ED0041	Construction of Road, Barangay Sto. Domingo (Lapog), Socorro	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	1,980,000.00	-	1,980,000.00	Concreting of 197.00 l.m. gravel road (5m width, 0.23m thk.) with aggregate sub- base course, 0.20m thk.
20ED0042	Construction of Multi - Purpose Building, Brgy. Sto. Niño, Calapan City	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	01/27/2020	01/30/2020	GoP	2,474,000.00	-	2,474,000.00	Construction of Two Storey Multi - Purpose Building (Area = 8.5m x 8.0m)
20ED0043	Concreting of Road, Sitio Centro, Brgy. Guinobatan, Calapan City	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	1,960,000.00	-	1,960,000.00	Concreting of 229.00 l.m. gravel road (5m width, 0.20m thk.) with aggregate sub- base course, 0.20m thk.
20ED0044	Construction/Improvement of Multi - Purpose Building (Covered Court), Brgy. Tibag, Calapan City	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	1,979,000.00	-	1,979,000.00	Construction of Storage, Stage, Fence and Covered Bleachers (Painted and Plastered Finish) Removal and Replacement of Front Fence, Roof Sheet and Gutter Repairing of Basketball Court (reinforced and Painted)
20ED0045	Construction of Multi - Purpose Building Phase 2, Brgy. Tabon - Tabon, Baco	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	1,978,999.98	-	1,978,999.98	Completion of Covered Court 15.70m x 30.00m
20ED0046	Construction of Multi - Purpose Building (Barangay Hall), Brgy. Puting Tubig, Calapan City	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	1,979,000.00	-	1,979,000.00	Construction of Two Storey Multi - Purpose Building (Area = 8.5m x 8.0m)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise- ment/Postin- g of IB/REI	Submissio- n/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0047	Construction of Multi - Purpose Building, Brgy. Zone III, Socorro	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	1,979,000.00	-	1,979,000.00	Construction of Two Storey Multi - Purpose Building (Area = 8.5m x 8.0m)
20ED0048	Concreting of Road, Brgy. Mangangan II, Baco	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	1,485,000.00	-	1,485,000.00	Concreting of 136.00 l.m. gravel road (5m width; 0.20m thk.) with aggregate sub-base course, 0.20m thk.
20ED0049	Concreting of Road, Brgy. Sitio Catalina, Brgy. Poblacion 1, Victoria	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	999,884.00	-	999,884.00	Concreting of 62.75 l.m. gravel road (4m width; 0.20m thk.), with 0.50m shoulder with aggregate sub-base course 0.20m thk. and construction of slope protection with wheel guard
20ED0050	Construction of Multi - Purpose Building (Covered Court) at Nag-Iba II National High School, Brgy. Nag-Iba II, Calapan City	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	1,978,999.98	-	1,978,999.98	Construction of 12.00m x 18.00m Covered Court with Slab on Fill
20ED0051	Construction of Flood Control/Drainage System, Mulawin - Arangin Armouring, Naujan	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	31,037,579.97	-	31,037,579.97	Construction of 310 l.m. of gabion revetment (7 layers) with end closure
20ED0052	Rehabilitation of Bucayao River Control Along Brgy. Camansihan to Brgy. Gutad, Calapan City	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	19,599,999.95	-	19,599,999.95	Construction of 80.80 l.m. of concrete revetment resting on concrete pile cap with steel sheet piles



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0053	Access Road Leading to Simbahang Bato, Barangay Bancuro, Naujan	Construction	Yes	Competitive Bidding	11/05/19	11/26/19	01/27/2020	01/30/2020	GoP	35,471,750.00	-	35,471,750.00	Concreting of 2,487.50 Lm. gravel road (6.10m width; 0.23m thk.) with aggregate sub-base course, 0.20m thk., and slope protection @ selected sections
20ED0054	Concreting of Road, Brgy. Gulod, Calapan City	Construction	Yes	Competitive Bidding	11/07/19	11/27/19	01/27/2020	01/30/2020	GoP	1,000,000.00	-	1,000,000.00	Concreting of 92.00 Lm. gravel road (4m wide, 0.20m thk., 1.00m shoulder, 0.200m thk. Aggregate sub-base course) with 137.00 Lm. of slope protection (Riprap Class A)
20ED0055	Concreting of Road, Brgy. Bucayao, Calapan City	Construction	Yes	Competitive Bidding	11/07/19	11/27/19	01/27/2020	01/30/2020	GoP	999,999.99	-	999,999.99	Concreting of 67 Lm. gravel road (5m width; 0.20m thk.) with aggregate sub-base course, 0.20m thk., 21.5 Lm. aggregate surface course, and slope protection @ selected sections
20ED0056	Construction of Multi - Purpose Building (Covered Court), Brgy. Montemayor, Naujan	Construction	Yes	Competitive Bidding	11/07/19	11/27/19	01/27/2020	01/30/2020	GoP	1,979,000.00	-	1,979,000.00	Construction of 15.00m x 27.00m Covered Court without Slab on Fill, Flashing Fascia Frame, Fascia Cover, Gutter and Downspout
20ED0057	Concreting of Road, Brgy. Laguna, Naujan	Construction	Yes	Competitive Bidding	11/07/19	11/27/19	01/27/2020	01/30/2020	GoP	1,485,000.00	-	1,485,000.00	Concreting of 114.2 Lm. of road (200mm thk. & 6.1m. Width) with 1.00m shoulder both sides including Stone Masonry
20ED0058	Construction of Bucayao - Panggalaan River Control, Brgy. Buhuan, Calapan City	Construction	Yes	Competitive Bidding	11/07/19	11/27/19	01/27/2020	01/30/2020	GoP	29,399,999.98	-	29,399,999.98	Construction of 118.40 Lm. of concrete revetment resting on concrete pile cap with steel sheet piles



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise- ment/Posti- ng of IB/REI	Submissio- n/Openin- g of Bids	Notice of Award		Total	MOOE	CO	
20ED0059	Widening of Pangalaan Br. (B00005MR) along Calapan South Rd., Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	GoP	72,375,000.00	-	72,375,000.00	Widening of 75.00 Lm. PSCG Bridge from 2 lanes – 4 lanes, road widening of 285.50 Lm. (B/S), 3.05m length, 0.28 PCCP tik with drainage canal (curb and gutter) on before First Approach only, and 6 meters of bank protection at abutment A and B (upstream and downstream)
20ED0060	Construction/Upgrading/Rehabilitatio- n of Drainage Along Calapan South Rd. K0008+643 - K0009+224, K0009+224 - K0009+629, K0011+100 - K0011+548, K0016+346 - K0016+369.50, K0035+691 - K0036+486, Calapan City and Victoria	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	GoP	32,964,260.00	-	32,964,260.00	Construction of 2,905.50 Lm. of drainage canal (Cast In Place Curb and Gutter, Class A Concrete)
20ED0061	Construction of Tabinay Br. Along Calapan North Rd., Puerto Galera	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of 10.00 Lm. single span flat slab bridge with detour/craneway
20ED0062	Widening of Pinagsabangan Br. (B00008MR) along Calapan South Rd., Naujan	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	GoP	27,440,000.00	-	27,440,000.00	Widening of 28.00 Lm. PSCG Bridge from 2 lanes – 4 lanes, road widening of 74.00 Lm. (B/S), 3.05m length, 0.28 PCCP tik with (curb and gutter) on before First and Second Approach
20ED0063	Construction of Multi - Purpose Building, Brgy. Navotas (Covered Court), Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	GoP	2,968,999.98	-	2,968,999.98	Construction of 15.00m x 27.00m Covered Court and 5.00m x 9.00m Stage with Slab on Fill



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ED0064	Construction of Multi - Purpose Building, Brgy. Sta. Rita, Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	2,969,000.00	-	2,969,000.00	Construction of Two Storey Multi – Purpose Building (Area = 8.5m x 8.0m)
20ED0065	Concreting of San Luis - Inarawan - Tagumpay Road, Naujan	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	22,344,000.00	-	22,344,000.00	Concreting of 1513.60 l.m. of road (230mm thk & 5m width) and 134.5 l.m. of road (230mm thk & 4m width) with 1.00m shoulder both sides including Stone Masonry
20ED0066	Construction of Multi - Purpose Building (Barangay Hall), Brgy. Tawiran, Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	3,463,998.80	-	3,463,998.80	Construction of Two Storey Multi – Purpose Building (Area = 11.50m x 6.00m)
20ED0067	Construction of Multi - Purpose Building, Brgy. Malad, Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	2,473,999.99	-	2,473,999.99	Construction of Two Storey Multi - Purpose Building (Area = 8.0m x 5.0m)
20ED0068	Construction of Multi - Purpose Building (Barangay Hall), Brgy. Batino, Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	2,474,000.00	-	2,474,000.00	Construction of Two Storey Multi - Purpose Building (Area = 8.5m x 8.0m)
20ED0069	Construction of Multi - Purpose Building, Brgy. Bangkatan, Baco	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	1,979,000.00	-	1,979,000.00	Construction of Two Storey Multi - Purpose Building (Area = 8.5m x 8.0m)
20ED0070	Construction of Multi - Purpose Building at Inarawan Central School, Brgy. Inarawan, Naujan	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	1,978,998.00	-	1,978,998.00	Complete Construction of 1 Storey 1 Classroom 9.00m x 9.50m Multi – Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertise- ment/Posti- ng of IB/REI	Submissio- n/Openin- g of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
20ED0071	Construction of Multi - Purpose Building, Sitio Greenhills, Brgy. San Antonio, Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	1,978,999.49	-	1,978,999.49	Construction of 15.00m x 27.00m Covered Court without slab
20ED0072	Construction of Multi - Purpose Building, Brgy. Sta. Isabel, Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	2,969,000.00	-	2,969,000.00	Construction of Two Storey Multi - Purpose Building (Area = 8.5m x 8.0m)
20ED0073	Construction of Two - Storey Building (DPWH Standard Design) of Mindoro Oriental District Engineering Office, Masipit, Calapan City	Construction	Yes	Competitive Bidding	11/08/19	11/29/19	01/27/2020	01/30/2020	GoP	33,739,439.23	-	33,739,439.23	Complete Construction of 2-Storey DPWH Standard Building (Area = 15m x 35m)

Submitted By:

Recommended By:

Approved By:

AGNES M. BUENO
Engineer - II
(Acting Head, Procurement Unit)
Date: _____

EDWIN A. CABRAL
Engineer III
(BAC Chairman)
Date: _____

NESTOR L. DEL ROSARIO
District Engineer
Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masjpit, Calapan City, Oriental Mindoro

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Openin g of Bids	Notice of Award		Total	MOOE	CO	
	First Quarter:											
-	Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies	MODEO	No	Competitive Bidding	01/08/20	01/28/20	02/03/20	GoP	4,423,954.04	-	4,423,954.04	Furnishing & Delivery of Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies
	Second Quarter:											
-	Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies	MODEO	No	Competitive Bidding	04/07/20	04/27/20	05/04/20	GoP	3,725,394.71	-	3,725,394.71	Furnishing & Delivery of Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies
	Third Quarter:											
-	Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies	MODEO	No	Competitive Bidding	07/08/20	07/28/20	08/03/20	GoP	3,611,570.62	-	3,611,570.62	Furnishing & Delivery of Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies
	Fourth Quarter:											
-	Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies	MODEO	No	Competitive Bidding	10/09/20	10/29/20	11/04/20	GoP	3,260,656.24	-	3,260,656.24	Furnishing & Delivery of Common Office, Computer and IT Equipment, Electrical and Janitorial Supplies

Submitted By:

AGNES M. BUENO
Engineer - II
(Acting Head, Procurement Unit)
Date: _____

Recommended By:

EDWIN A. CABRAL
Engineer III
(BAC Chairman)
Date: _____

Approved By:

NESTOR L. DEL ROSARIO
District Engineer
Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV - B
Masipit, Calapan City, Oriental Mindoro

C E R T I F I C A T I O N

This is to certify that this office does not have proposed Consulting Services projects for
FY – 2020.

This certification is being issued this 27th day of January, 2020 for whatever purpose it
may serve.

NESTOR L. DEL ROSARIO
District Engineer