

NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS															
1	310202100894000	21II0015	Road Widening, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0808+000 - K0809+000	Construction Section	Yes	Competitive Bidding	11/04-10/2020	11/24/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	29,399,961.21	-	29,399,961.21	1. Concreting/widening of 987.00 meters roadway (thickness=0.28m, width=2.70m) with 1.50m shoulder both sides. 2. Installation of 1,974.00 meter metal guardrails including concrete posts.
2	310204101365000	21II0020	Construction of By-Pass and Diversion Roads, San Roque Bypass Road, Northern Samar	Construction Section	Yes	Competitive Bidding	11/04-10/2020	11/24/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	48,999,362.53	-	48,999,362.53	1. Widening/Concreting of 1,259.62 meters roadway (thickness = 0.28m, width = 6.70m). 2. Concreting of 551.62 meters shoulder (thickness = 0.28m, width = 4.00m). 3. Delivery and installation of 153.00 set Solar Street Light with accessories and concrete pedestal.
3	300203101422000	21II0024	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Pinipisakan Falls	Construction Section	Yes	Competitive Bidding	11/04-10/2020	11/24/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	91,746,841.91	-	91,746,841.91	1. Concreting of 1,700.00 meters roadway (thickness=0.28m, width=6.70m) with shoulder. 2. Installation of 1,700.00 meter metal guardrails including concrete posts. 3. Construction of 760.00 stone masonry slope protection.
4	300117209956000	21II0043	Rehabilitation/Reblocking of Barangay Paysud to Barangay Cabariwan Road, Barangay Paysud, Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	11/04-10/2020	11/24/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	1,979,923.93	-	1,979,923.93	Rehabilitation/Reblocking of Barangay Paysud to Barangay Cabariwan Road, Barangay Paysud, Palapag, Northern Samar
5	300117209958000	21II0044	Road Concreting, Barangay Cababto-an, Pambujan, Northern Samar	Construction Section	Yes	Competitive Bidding	11/04-10/2020	11/24/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	7,424,121.27	-	7,424,121.27	1. Concreting of 240.62 meters roadway (thickness=0.23m, width=5.00m) with 1.50 meters shoulder bothsides. 2. Installation of 368.00 meters metal guardrails with concrete posts.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	31010210Q738000	21II0001	Preventive Maintenance, Catarman-Laoang Rd, K0771+000 - K0771+449	Construction Section	Yes	Competitive Bidding	11/11-17/2020	12/01/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	5,043,143.91	-	5,043,143.91	1. Asphalt Overlay of 0.898 lane km (449.00 meters), thickness=50mm. 2. Reblocking of 11 blocks PCCP (thickness=280mm, width=3.05m, length=4.50 m per blocks).
7	31010210Q739000	21II0002	Preventive Maintenance, Catarman-Laoang Rd, K0783+135 - K0783+584	Construction Section	Yes	Competitive Bidding	11/11-17/2020	12/01/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	5,043,862.06	-	5,043,862.06	1. Asphalt Overlay of 0.898 lane km (449.00 meters), thickness=50mm. 2. Installation of 2 pieces Warning Signs 600mm (W1-3A), Horizontal 2. Alignment Curve L or R. 3. Installation of 50 pieces Hazard Markers (450x600mm), Chevron Signs.
8	31020210Q893000	21II0014	Road Widening, Secondary Roads, Catarman - Laoang Rd, K0779+793 - K0781+952	Construction Section	Yes	Competitive Bidding	11/11-17/2020	12/01/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	34,299,758.98	-	34,299,758.98	1. Concreting/Widening of 700.00 meters roadway (thickness = 0.28m, width = 6.70m) with 1.50m shoulder bothsides.
9	31020210Q896000	21II0017	Road Widening, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd, K0860+245 - K0861+000	Construction Section	Yes	Competitive Bidding	11/11-17/2020	12/01/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	20,276,031.56	-	20,276,031.56	1. Concreting/Widening of 700.00 meters roadway (thickness = 0.28m, width = 6.70m) with 1.50m shoulder bothsides.
10	300117209953000	21II0058	Construction of Road at Barangay Coroconog - Lubog (Pagsangan), San Roque, Northern Samar	Construction Section	Yes	Competitive Bidding	11/11-17/2020	12/01/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	2,969,922.70	-	2,969,922.70	1. Concreting of 190.50 meters roadway (width = 4m, thickness = 230mm), with 1.50m shoulder.
11	320101107031000	21II0023	Construction of Palapag Flood Control Structure and Drainage System, Palapag River Basin, Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	11/11-17/2020	12/01/2020	12/19/2020	12/20-29/2020	CY 2021 GAA	48,999,273.97	-	48,999,273.97	1. Construction of 207.00 lineal meters of flood control structure (Structural Concrete Revetment on Steel Sheet Pile).
12	31010210Q740000	21II0003	Preventive Maintenance, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0800+714 - K0801+848	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	15,322,004.38	-	15,322,004.38	1. Asphalt Overlay of 2.292 lane km (1,146.00 meters), thickness=50mm.
13	31010210Q742000	21II0005	Preventive Maintenance, Sn Policarpo-Arteche-Lapinig Rd, K0866+000 - K0866+839	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	10,772,024.90	-	10,772,024.90	1. Asphalt Overlay of 1.678 lane km (839.00 meters), thickness=50mm.
14	31010310Q743000	21II0006	Preventive Maintenance, Arteche-Jipapad-Las Navas-Rawis Rd, K0813+000 - K0813+800	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	8,986,339.23	-	8,986,339.23	1. Asphalt Overlay of 1.60 lane km (800.00 meters), thickness=50mm.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	31020310Q284000	21II0007	Preventive Maintenance, Rawis Catubig Rd, K0793+000 - K0793+497	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	5,582,377.06	-	5,582,377.06	1. Asphalt Overlay of 0.994 lane km (497.00 meters), thickness = 50mm. 2. Reblocking of 10 blocks PCCP (thickness = 280mm, width = 3.05 meters, length = 4.50 meters per block).
16	31020310Q486000	21II0018	Road Widening, Tertiary Roads, Artech-Jipapad-Las Navas-Rawis Rd, K0808+092 - K0808+504.50, K0813+800 - K0814+323	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	19,599,831.35	-	19,599,831.35	1. Concreting/widening of 364.50 meters roadway (thickness = 0.28m, width = 6.70m) with 1.50m shoulder bothsides. 2. Concreting/widening of 571.00 meters roadway (thickness = 0.28m, width = 2.70m) with 1.50m shoulder bothsides.
17	320101107030000	21II0022	Construction of Gamay Flood Control Structure and Drainage System, Gamay River Basin	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	48,999,610.89	-	48,999,610.89	1. Construction of 277.00 lineal meters of flood control structure (Structural Concrete Revetment on Steel Sheet Pile).
18	300117209942000	21II0035	Concreting of Las Navas - San Jorge, Las Navas, Northern Samar	Construction Section	Yes	Competitive Bidding	11/25/2020 - 12/01/2020	12/15/2020	01/04/2021	01/05-14/2021	CY 2021 GAA	9,899,226.47	-	9,899,226.47	1. Concreting of 374.00 meters (0.748 lane km) roadway, thickness=280mm, width=6.70m).
19	31010610Q628000	21II0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Tertiary Roads, Sn Roque - Cababtoan Old Rd, K0775+600 - K0776+143	Construction Section	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	01/08/2021	01/09-18/2021	CY 2021 GAA	24,108,832.37	-	24,108,832.37	1. Concreting/reblocking of 541.00 meters roadway (thickness = 0.28m, width = 6.70m), with 2.00m concrete shoulder bothsides.
20	31020310Q487000	21II0019	Road Widening, Tertiary Roads, Rawis-Catubig Rd, K0799+234 - K0799+298, K0799+322 - K0799+773.5	Construction Section	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	01/08/2021	01/09-18/2021	CY 2021 GAA	14,699,730.79	-	14,699,730.79	1. Concreting/widening of 515.50 meters roadway (thickness = 0.28m, width = 2.70m) with 1.50m shoulder bothsides. 2. Installation of 364.00 metal guardrail including concrete post.
21	300116204430000	21II0026	Concreting of Road, Barangay Poblacion, Lapinig, Northern Samar	Construction Section	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	01/08/2021	01/09-18/2021	CY 2021 GAA	1,959,244.37	-	1,959,244.37	1. Concreting of Road. 150.00 meters length (0.150 lane km), width = 3.05 meters, thickness = 230mm with 1.50 meters shoulder.
22	300117209936000	21II0033	Concreting of Alang-Alang - Pio Del Pilar - Can Maria Road, Lapinig, Northern Samar	Construction Section	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	01/08/2021	01/09-18/2021	CY 2021 GAA	4,949,224.38	-	4,949,224.38	1. Concreting of 240.10 meters roadway (width=5m, thickness=230mm), with 1.50m shoulder.
23	300117209941000	21II0034	Concreting of Barangay Nipa - Barangay Binay Road	Construction Section	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	01/08/2021	01/09-18/2021	CY 2021 GAA	9,899,716.99	-	9,899,716.99	1. Concreting of 620.00 meters roadway, thickness=0.23m, width=4.00m), with shoulder bothsides.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	300117209959000	21II0045	Road Concreting, Purok 5, Barangay Rawis, Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	01/08/2021	01/09-18/2021	CY 2021 GAA	5,444,561.33	-	5,444,561.33	1. Concreting of 232.27 meters roadway (thickness=0.23m, width=6.10m), with 0.50 meters shoulder bothsides.
25	300117209952000	21II0057	Construction of Road at Barangay Binay - Barangay Nipa, Palapag, Northern Samar	Construction Section	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	01/08/2021	01/09-18/2021	CY 2021 GAA	9,899,711.53	-	9,899,711.53	1. Concreting of 643.60 meters roadway (thickness = 0.23m, width = 4.00m) with 1.50 meters shoulder bothsides.
26	31010210Q741000	21II0004	Preventive Maintenance, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, Concreting of Pangpang	Construction Section	Yes	Competitive Bidding	12/02-08/2020	12/22/2020	01/09/2021	01/10-19/2021	CY 2021 GAA	23,688,593.43	-	23,688,593.43	1. Asphalt Overlay of 3.2272 lane km (1,613.60 meters), thickness=50mm.
27	300117209943000	21II0036	Poblacion Palapag National Road to Barangay Monbon Road	Construction Section	Yes	Competitive Bidding	12/02-08/2020	12/22/2020	01/09/2021	01/10-19/2021	CY 2021 GAA	4,949,249.02	-	4,949,249.02	1. Concreting of 345.50 meters roadway (thickness= 0.23m, width=4.00m), with 1.50m shoulder both sides.
28	300104224381000	21II0050	Construction of Multi-Purpose Building (Day Care Center)	Construction Section	Yes	Competitive Bidding	12/02-08/2020	12/22/2020	01/09/2021	01/10-19/2021	CY 2021 GAA	1,977,237.35	-	1,977,237.35	1. Complete construction of (7.00m x 9.00m) 1-storey Day Care Center Building
29	300104224382000	21II0051	Construction of Multi-Purpose Building	Construction Section	Yes	Competitive Bidding	12/02-08/2020	12/22/2020	01/09/2021	01/10-19/2021	CY 2021 GAA	1,977,904.73	-	1,977,904.73	1. Complete construction of (7.00m x 9.00m) 1-Storey Multi-Purpose Building
30	300117209954000	21II0059	Construction of Road at Barangay Irawahan, Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	12/02-08/2020	12/22/2020	01/09/2021	01/10-19/2021	CY 2021 GAA	2,969,616.28	-	2,969,616.28	1. Concreting of 201.00 meters (0.402 lane km) roadway, thickness=230mm, width=4.00m.
31	300117209957000	21II0061	Rehabilitation/Upgrading of Damaged Paved Roads, Rawis - Catubig Road, Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	12/02-08/2020	12/22/2020	01/09/2021	01/10-19/2021	CY 2021 GAA	49,499,655.03	-	49,499,655.03	Rehabilitation/Upgrading of Damaged Paved Roads, Rawis - Catubig Road, Catubig, Northern Samar
32	31010510Q590000	21II0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd, K0851+050 - K0851+200, K0851+350 - K0852+176	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	28,572,737.95	-	28,572,737.95	1. Reblocking/concreting of 980.00 meters roadway (thickness=0.28m, width=6.10m). 2. Installation of 508.00 meters metal guardrail including concrete post.
33	31010610Q627000	21II0009	Rehabilitation/ Reconstruction / Upgrading of Damaged Tertiary Roads, Rawis-Catubig Rd., K0791+284 - K0792+000	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	32,527,048.70	-	32,527,048.70	1. Reblocking/concreting of 730.00 meters roadway (thickness=0.28m, width=6.10m). 2. Installation of 1,460.00 metal guardrail including concrete post. 3. Construction of 659.00 reinforced concrete drainage canal.
34	310305101404000	21II0021	Widening of Permanent Bridges, Bayog Br. (B00327SM) along Rawis-Catubig Rd., Laoang, Northern Samar	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	43,119,100.53	-	43,119,100.53	1. Widening of Permanent Bridge (from 2 lanes to 4 lanes).

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	300105200502000	21II0025	Construction of Equipment Holding Area of DPWH	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	2,227,434.79	-	2,227,434.79	1. Construction of two (2) units Equipment Holding Area.
36	300116204437000	21II0027	Construction of Bangon-Malidong-Cadean-Guibwangan-Cadac-an Road, Gamay, Northern Samar	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	29,399,928.05	-	29,399,928.05	1. Concreting of 765.00 meters roadway (thickness=0.23m, width=5.00m), with 1.50 meters shoulder both sides. 2. Construction of Reinforced Concrete Box Culvert (3.00m x 3.00m x 10m).
37	300116204438000	21II0028	Construction of Road, Barangay San Jose - Anongo - San Vicente - San Antonio - Sta. Fe, Catubig, Northern Samar	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	32,339,914.40	-	32,339,914.40	1. Concreting of 809.00 meters roadway (thickness=0.23m, width=5.00m), with 1.50 meters shoulder both sides. 2. Construction of triple barrel RCBC (3.00m x 3.00m x 10m). 3. Construction of single barrel RCBC (3.00m x 2.40m x 10m).
38	300107201293000	21II0031	Construction of Flood Control System, Barangay Poblacion 1 and 2 Pambujan Riverbanks Section, Silvino Lubos, Northern Samar	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	11,879,538.05	-	11,879,538.05	1. Construction of 90.00 lineal meters Flood Control Structure (Structural Concrete Retention on Steel Sheet Pile) from Sta. 0+000.00 to Sta. 0+090.00.
39	300117209951000	21II0042	Construction of Quezon - Magsaysay Road, Mapanas, Northern Samar	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	4,949,401.34	-	4,949,401.34	1. Concreting of road, 195.00 meters length (0.39 lane km), width=6.10 meters, thickness=230mm with 1.50 meters shoulders both sides.
40	310108100701000	21II0046	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd., K0829+865 - K0829+880, K0830+650 - K0830+665, K0831+031 -	Construction Section	Yes	Competitive Bidding	12/09-15/2020	12/29/2020	01/16/2021	01/17-26/2021	CY 2021 GAA	14,849,645.62	-	14,849,645.62	1. Construction of 70.00 meters slope protection (structural concrete revetment on steel sheet pile). 2. Construction of 50.00 meters structural concrete slope protection.
41	300117209945000	21II0056	Construction of Road, Barangay Geguinta, Las Navas, Northern Samar	Construction Section	Yes	Competitive Bidding	12/09/2020 - 12/15/2020	12/29/2020	01/16/2021	1/17/2021 - 01/26/2021	CY 2021 GAA	4,949,759.82	-	4,949,759.82	1) Concreting of 528.00 meters (0.528 lane km) roadway, thickness=230mm, width=2.50m).
42	300117209955000	21II0060	Construction of Road at Barangay Poblacion 1, Silvino Lubos, Northern Samar	Construction Section	Yes	Competitive Bidding	12/09/2020 - 12/15/2020	12/29/2020	01/16/2021	1/17/2021 - 01/26/2021	CY 2021 GAA	7,919,733.20	-	7,919,733.20	1) Construction of 272.00 meters (0.544 lane km) roadway, thickness=230mm, width=6.10m); 2) Construction of 92.00 meters grouted riprap with parapet wall.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	300109201059000	21II0053	Construction of Drainage Canal at Barangay Poblacion 3, Silvino Lobos	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/05/2021	01/23/2021	1/24/2021 - 02/2/2021	CY 2021 GAA	2,969,161.33	-	2,969,161.33	1. Construction of 183.18 meters concrete drainage canal (SIDE U - Ditch Type A); 2. Construction of Single Barrel Reinforced Concrete Pipe Culvert (910mm x 6 meters); 3. Construction of concrete catch basin;
44	300117209946000	21II0037	Construction of Drainage Canal with Sidewalk at Bonifacio St., Barangay Oriental II, Gamay, Northern Samar	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/05/2021	01/23/2021	1/24/2021 - 02/2/2021	CY 2021 GAA	4,949,991.53	-	4,949,991.53	1. Construction of 172.43 lineal meters drainage canal; 2. Construction of concrete catch basin (1.5m x 1.6m x 1.5m);
45	310202100895000	21II0016	Road Widening, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd., K0809+000 - K0809+480	Construction Section	No	Competitive Bidding	12/22-28/2020	01/11/2021	01/29/2021	01/30/2021 - 02/08/2021	CY 2021 GAA	19,599,770.49	-	19,599,770.49	1. Concreting/widening of 480.00 meters roadway (thickness=0.28m), with 1.50m shoulder bothsides. 2. Installation of 360.00 meters metal guardrails including concrete posts. 3. Construction of 300.00 meters concrete drainage canal.
46	300104224379000	21II0048	Construction (Completion) of Multi-Purpose Building, (Barangay Health Station), Jangtud, Palapag, Northern Samar	Construction Section	No	Competitive Bidding	12/22-28/2020	01/11/2021	01/29/2021	01/30/2021 - 02/08/2021	CY 2021 GAA	1,482,783.96	-	1,482,783.96	1. Completion of Multi-purpose Building (Barangay Jangtud Health Station) complete with electrical works.
47	300112200202000	21II0032	Construction of Slope Protection along Artech-Jipapad-Las Navas-Rawis Road, Catubig-Las Navas Road Section, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	12/23-29/2020	01/12/2021	01/30/2021	01/31-02/09/2021	CY 2021 GAA	19,799,550.76	-	19,799,550.76	1. Construction of 1,197.00 ln.m. stone masonry slope protection.
48	300117209947000	21II0038	Construction of Drainage Canal, Barangay 1 & 2 Poblacion,	Construction Section	No	Competitive Bidding	12/23/2020 - 01/12/2021	01/12/2021	01/30/2021	01/31-02/09/2021	CY 2021 GAA	3,959,602.18	-	3,959,602.18	1. Construction of 447.00 lineal meters drainage canal.
49	300117209948000	21II0039	Construction of Drainage Canal, Barangay Santa Potenciana,	Construction Section	No	Competitive Bidding	12/23/2020 - 01/12/2021	01/12/2021	01/30/2021	01/31-02/09/2021	CY 2021 GAA	3,959,610.92	-	3,959,610.92	1. Construction of 385.48 lineal meters drainage canal.
50	300117209949000	21II0040	Construction of Drainage Canal, Lapinig Del Sur, Lapinig, Northern Samar	Construction Section	No	Competitive Bidding	01/06-12/2021	01/26/2021	02/10/2021	02/11-20/2021	CY 2021 GAA	4,949,762.91	-	4,949,762.91	1. Construction of 410.64 lineal meters drainage canal. 2. Construction of concrete catch basin (1.5m x 1.6m x 1.5m). 3. Concreting of 114.82 meters roadway.
51	300117209950000	21II0041	Construction of Drainage System, Barangay Zone 1,	Construction Section	No	Competitive Bidding	01/06-12/2021	01/26/2021	02/13/2021	02/14-23/2021	CY 2021 GAA	9,899,667.80	-	9,899,667.80	1. Construction of 974.70 lineal meters drainage canal.
52	300104224380000	21II0049	Construction (Completion) of Multi-Purpose Building at Barangay Putong, Lapinig,	Construction Section	No	Competitive Bidding	01/08/2021	01/28/2021	02/15/2021	02/16-25/2021	CY 2021 GAA	2,969,893.16	-	2,969,893.16	1. Completion of Multi-Purpose Building (Roofing of the Building).

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	300116204439000	21II0029 (ReAd)	Construction of San Miguel - Quirino - Imelda - San Antonio - Catotoogan Magsaysay Road	Construction Section	No	Competitive Bidding	01/08-24/2021	01/28/2021	02/15/2021	02/16-25/2021	CY 2021 GAA	31,359,967.35	-	31,359,967.35	1. Concreting of 1,705.00 meters (3.41 lane km) roadway, thickness=250mm, width=5.00m). 2. Construction of triple barrel RCBC (2.40m x 1.80m) with wingwall & apron. 3. Remove & replace of 50.00 meters 910mm dia. RCPC with headwall. 4. Installation of 30.00 meters 910mm dia. RCPC with headwall
54	300104224378000	21II0047 ((ReAd)	Construction (Completion) of Multi-Purpose Building, (Barangay Health Station), Bagacay, Palapag, Northern Samar	Construction Section	No	Competitive Bidding	01/08-28/2021	01/28/2021	02/15/2021	02/16-25/2021	CY 2021 GAA	1,477,808.70	-	1,477,808.70	1. Completion of Multi-purpose Building (Barangay Bagacay Health Station) with 28 sq.m. Holding Area complete with electrical lightings.
55	300107201292000	21II0030	Construction of Flood Control Structure, Barangay Cadac-an, Gamay, Northern Samar	Construction Section	No	Competitive Bidding	01/13-19/2021	02/02/2021	02/20/2021	02/21-03/02/2021	CY 2021 GAA	9,899,856.11	-	9,899,856.11	1. Construction of 65.00 lineal meters of flood control structure (structural concrete revetment on steel sheet pile).
56	310108100557000	21II0011	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay	Construction Section	No	Competitive Bidding	01/20-26/2021	02/09/2021	02/27/2021	02/28-03/09/2021	CY 2021 GAA	53,074,693.16	-	53,074,693.16	1. Construction of 151.00 meters slope protection (structural concrete revetment on steel sheet pile).
57	310108100558000	21II0012	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd.	Construction Section	No	Competitive Bidding	01/20-26/2021	02/09/2021	02/27/2021	02/28-03/09/2021	CY 2021 GAA	53,074,373.90	-	53,074,373.90	1. Construction of 142.00 meters slope protection (structural concrete revetment on steel sheet pile).
58	300112200201000	21II0054	Construction of By-Pass and Diversion Road, Mapanas Bypass Road, Mapanas, Northern Samar	Construction Section	No	Competitive Bidding	01/20-26/2021	02/09/2021	02/27/2021	02/28-03/09/2021	CY 2021 GAA	49,499,901.17	-	49,499,901.17	1. Opening of 2,366.00 meters roadway (width=20.00 meters). 2. Construction of Reinforced Concrete Box Culvert (RCBC).
59	300116204431000	21II0066	Construction of Bulao - Sta. Fe Road, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	02/10-16 /2021	01/00/1900	03/17/2021	03/18-27/2021	CY 2021 GAA	19,599,619.63	-	19,599,619.63	1. Concreting of 710.00 meters roadway (thickness=0.23m, width=5.00m) with 1.50 meters shoulder both sides: Sta. 0+370.00 - Sta. 1+080.00.
60	300116204433000	21II0069	Construction of Nago-qcan - Osang - Hinagonoyan - Sta. Fe Road, Catubig, Northern Samar	Construction Section	No	Competitive Bidding	02/10-16/2021	01/00/1900	03/17/2021	03/18-27/2021	CY 2021 GAA	4,899,907.20	-	4,899,907.20	1. Concreting of 180.00 meters roadway (, thickness=0.23m, width=5.00m, with 1.50 meters shoulder both sides: Sta. 2+580.00 - Sta. 2+760.00.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	300117209938000	21II0073	Construction of Kankinaway - Laoangan - Rombang - Ilong Bukid FMR, Pambujan, Northern Samar	Construction Section	No	Competitive Bidding	02/10-16/2021	01/00/1900	03/17/2021	03/18-27/2021	CY 2021 GAA	14,849,610.66	-	14,849,610.66	1. Concreting of 555.00 meters (1.110 lane km) roadway, thickness=250mm, width=6.00m: Sta. 0+531.00 - Sta. 1+086.00. 2. Installation of 20.00 meters, 910mm dia. RCPC with headwall: Sta. 0+778.62 = 10.00 meters; Sta. 0+910.00 = 10.00 meters.
62	300117209939000	21II0074	Rehabilitation/Improvement of Las Navas - San Jorge Road, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	02/10-16/2021	01/00/1900	03/17/2021	03/18-27/2021	CY 2021 GAA	9,899,189.72	-	9,899,189.72	1. Concreting of 389.38 meters (0.77876 lane km) roadway, thickness=280mm, width=6.70m, with 1.50 meters shoulder both sides.
63	300116204432000	21II0067	Construction of H. Jolejole (Aguinaldo) - San Antonio Road, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	02/12-18/2021	03/04/2021	03/19/2021	03/22-31/2021	CY 2021 GAA	19,599,782.72	-	19,599,782.72	(1) Concreting of 500.00 meters roadway (thickness=0.25m, width=5.00m) with 1.50m shoulder both sides: a. Sta. 0+000.00 - Sta. 0+500.00 (2) Construction of Double Barrel RCBC (3.00m x 3.00m x 10m): a. Sta. 0+466.00.
64	300116204433000	21II0068	Construction of Nago-oan - Osang - Hinagonoyan - Sta. Fe Road, Catubig, Northern Samar	Construction Section	No	Competitive Bidding	02/12-18/2021	03/04/2021	03/19/2021	03/22-31/2021	CY 2021 GAA	39,199,790.62	-	39,199,790.62	1. Concreting of 1,500.00 meters roadway (thickness=0.23m, width=5.00m, with 1.50 meters shoulder both sides: Sta. 1+080.00 - Sta. 2+580.00.
65	-	21II0013	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd., K0820+130 - K0820+460, K0820+820 - K0820+885	Construction Section	No	Competitive Bidding	02/17-23/2021	03/09/2021	03/24/2021	03/25 to 04/03/2021	CY 2021 GAA	72,374,304.83	-	72,374,304.83	1. Construction of 395.00 meters slope protection (structural concrete gravity wall): a. K0820+130 - K0820+460 (length = 330.00 meters, left side), b. K0820+820 - K0820+885 (length = 65.00 meters, left side).
66	300116204430000	21II0055 (ReAd)	Concreting/Improvement of Road (Phase 2) in Barangay Poblacion, Lapinig, Northern Samar	Construction Section	Yes	Competitive Bidding	02/17-23/2021	03/09/2021	03/24/2021	03/27 to 04/05/2021	CY 2021 GAA	2,969,747.85	-	2,969,747.85	1. Concreting of Road, 177.03 meters length (0.25429 lane km), thickness = 230mm.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes /No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	300108200388000	21II0072	Construction/Upgrading/Rehabilitation of Drainage along National Roads (Arteche-Jipapad-Las Navas-Rawis) at Barangay Gibuangan and Barangay Sagudsuron, Catubig, Northern Samar	Construction Section	No	Competitive Bidding	02/17 to 03/09/2021	03/09/2021	03/24/2021	03/25 to 04/03/2021	CY 2021 GAA	2,969,747.85	-	2,969,747.85	(1) Concreting/widening of 1,252.00 meters roadway (thickness = 0.25m, width = 2.70m) with 1.50m shoulder: a. K0806+846.00 - K0808+092.00 (width=1.35 meters both sides). (2) Construction of 625.00 meters structural concrete drainage canal: a. K0807+068.00 - K0807+560.00 (length = 492.00 meters, right side), b. K0807+523.00 - K0807+656.00 (length = 133.00 meters, left side).
68	300104224383000	21II0052	Rehabilitation of Multi-Purpose Building (Municipal Hall), Poblacion, Catubig, Northern Samar	Construction Section	No	Competitive Bidding	02/24 to 03/02/2021	03/16/2021	03/31/2021	04/01-10/2021	CY 2021 GAA	4,944,765.60	-	4,944,765.60	1. Rehabilitation of Multi-Purpose Building.
69	300103203683000	21II0064	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Potong, Lapinig, Northern Samar	Construction Section	No	Competitive Bidding	02/24 to 03/02/2021	03/16/2021	03/31/2021	04/01-10/2021	CY 2021 GAA	4,899,367.49	-	4,899,367.49	1. Completion of Multi-Purpose Building.
70	300116204435000	21II0070	Construction of Rebong - F. Robis - Balugo Road, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	02/24 to 03/02/2021	03/16/2021	03/31/2021	04/01-10/2021	CY 2021 GAA	19,599,337.81	-	19,599,337.81	(1) Concreting of 839.00 meters roadway (thickness=0.23m, width=5.00m) with 1.50 meters shoulder both sides: a. Sta. 0+000.00 - Sta. 0+839.00. (2) Construction of triple barrel reinforced concrete box culvert (RCBC - 3.00m x 3.00m x 15.00m)
71	300117209940000	21II0075	Concreting/Reconstruction of Concrete Road, Poblacion, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	02/24 to 03/02/2021	03/16/2021	03/31/2021	04/01-10/2021	CY 2021 GAA	9,899,465.69	-	9,899,465.69	(1) Reblocking/concreting of 127.00 meters roadway (with 1.00 meters shoulder both sides. (2) Construction of 312.00 reinforced concrete drainage canal (with cover). (3) Construction of 35.00 meters reinforced concrete box culvert (2.40m x 2.40m).
72	300117209937000	21II0062	Construction of Mapanas Bypass Road, Mapanas, Northern Samar	Construction Section	No	Competitive Bidding	03/03-09/2021	03/23/2021	04/07/2021	04/08-17/2021	CY 2021 GAA	14,849,483.14	-	14,849,483.14	1. Concreting of 638.00 meters roadway (thickness=0.28m, width=6.70m) with 1.50 meters shoulder both sides.

No.	Code (PAP)	Contract ID	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	300103203682000	21II0063	Construction/Rehabilitation of Multi-Purpose Building in Froctuoso B. Regulacion National High School, Barangay Tula, Pambujan, Northern Samar	Construction Section	No	Competitive Bidding	03/03-09/2021	03/23/2021	04/07/2021	04/08-17/2021	CY 2021 GAA	4,899,992.21	-	4,899,992.21	(1) Complete construction of 1-storey (2-rooms) Multi-Purpose Building
74	300103203684000	21II0065	Construction of Multi-Purpose Building (Library Building), University of Eastern Philippines - Laoang Campus, Northern Samar	Construction Section	No	Competitive Bidding	03/03-09/2021	03/23/2021	04/07/2021	04/08-17/2021	CY 2021 GAA	7,839,309.54	-	7,839,309.54	(1) Construction of Library Building (Phase II), includes construction of footing, columns and grade beams, slab on fill, first floor slab and portion of 2nd floor slab. It also includes laying of CHB at lower ground floor and some portion at first floor. It includes also painting metal primer for dowels and exposed reinforcing bars.
75	300116204436000	21II0071	Construction of San Francisco - Quirino Road, Las Navas, Northern Samar	Construction Section	No	Competitive Bidding	03/03-09/2021	03/23/2021	04/07/2021	04/08-17/2021	CY 2021 GAA	19,599,142.39	-	19,599,142.39	(1) Concreting of 500.00 meters roadway (thickness=0.23m, width=5.00m) with 1.50 meters shoulder both sides. (2) Construction of Reinforced Concrete Box Culvert (RCBC). (3) Construction/installation of reinforced concrete pipe culvert (RCPC).
GOODS															
76		21GII0001	Remedial Measure on Damaged Road along Pangpang-Palapag-Mapanas-Gamay-Lapinig Road, Cabatuan-Magtaon Section, K0820+900	Maint. Section	No	Public Bidding	02/24-03/02/2021	03/16/2021	03/29/2021	03/31-04/09/2021	GOP	499,628.14	499,628.14	-	1. Installation of additional Four (4) pcs. Reinforced Concrete Pipe Culvert (RCPC), 910mm diameter (36"Ø) 2. Construction of 20 Linear meter Detour, (4.00m x 30.00m)
77		21GII0002	Supply and Delivery of Reflectorized Thermoplastic Pavement Marking Materials to DPWH-NS2ndDEO Maintenance Field Office, Brgy. Rawis, Laoang, Northern Samar for Repainting of Faded Road Markings.	Maint. Section	No	Public Bidding	02/24-03/02/2021	03/16/2021	03/29/2021	03/31-04/09/2021	GOP	999,993.70	999,993.70	-	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings to be use in application of Center Line and Edge Line, White = 1,056.80 sq. m. and Center Line, Yellow = 264.20 sq. m.


Submitted by:


JOSEPH C. ROMANCE
Engineer III
Head Procurement Unit
Date : 3-24-21

Recommended By:


CHARLITO S. CARLOBOS
Assistant District Engineer
BAC Chairman
Date:

Approved by:


DAVID P. ABONGAY JR., DPA, CESE
District Engineer
Date:



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
NORTHERN SAMAR
SECOND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Brgy. Burabod, Laoang, Northern Samar

CERTIFICATION

THIS IS TO CERTIFY that Bids and Awards Committee (BAC), this Office, have no **CONSULTANCY SERVICES** for procurement for Fiscal Year 2021.

Issued at DPWH – Northern Samar 2nd District Engineering Office, Brgy. Burabod, Laoang, Northern Samar, this 24th day of March 2021.

For whatever legal purpose this may serve.


JOSEPHINE ROMANCE
Head, Procurement Unit

Noted by:


CHARLITO S. CARLOBOS
Assistant District Engineer
BAC Chairman