



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 as of JANUARY 2022
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OC0001	Asset Preservation Program - Preventive Maintenance - Secondary Roads - EDSA Service Rd 1 (North Bound) - (S03372LZ) Chainage 0 - Chainage 245, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	3,838,660.00			Repair/Rehabilitation of Paved Roads
22OC0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Gil Puyat Ave - K-0006 + 000 - K0006 + 418, K0007 + 964 - K0006 + 000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	32,601,000.00			Repair/Rehabilitation of Paved Roads
22OC0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, South Super H-way - K0005 + (-108) - K0005 + 519, K0007 + 766 - K0007 + 1014, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	69,315,000.00			Repair/Rehabilitation of Paved Roads
22OC0004	Rehabilitation/ Major Repair of Permanent Bridges, Buendia Flyover (B00562LZ) along South Super Highway (Buendia Flyover), Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	14,700,000.00			Repair/Rehabilitation of Bridges
22OC0005	Construction of Drainage Main along A.P. Reyes Avenue (North Bound) from H. Santos St. Drainage Main towards J.P. Rizal Avenue, District I, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2021	12/16/2021	02/07/2022	02/14/2022	GAA 2022	72,375,000.00			Construction of Drainage Structures
22OC0006	Construction of Groundsill/ Revetment Wall along Calatagan Creek, Brgy. Palanan, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	90,000,000.00			Construction of Drainage Structures
22OC0007	Construction of Revetment Wall along Maricaban Creek Makati Side (Phase 5), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	87,815,000.00			Construction of Drainage Structures
22OC0008	Construction of Revetment Wall along Maricaban Creek Makati Side (Phase 6), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	87,455,055.00			Construction of Drainage Structures

22OC0009	Construction of Road Including Drainage Improvement along Estero de Tripa de Gallina, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	27,000,000.00			Construction of Roads
22OC0010	Rehabilitation of Road along A.P. Reyes (North Bound), Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	20,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0011	Rehabilitation of Road along A.P. Reyes (South Bound), Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	20,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0012	Rehabilitation of Road along Havana Street, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	13,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0013	Construction of Drainage Main along H. Santos St. towards Barangay Carmona Pumping Station including One (1) Unit Additional Pump and Sump Pit with Accessories, Barangay Carmona, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2021	12/16/2021	02/07/2022	02/14/2022	GAA 2022	67,550,000.00			Construction of Drainage Structures
22OC0014	Construction of Groundsill/Revetment Wall along Makati Diversion Channel (Phase 2), Barangay San Lorenzo, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	50,000,000.00			Construction of Drainage Structures
22OC0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, C-5 Road - K0017 + 496 - K0017 + 831, K0018 + 941 - K0019 + 138, K0019 + 418 - K0019 + 574, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	39,200,000.00			Repair/Rehabilitation of Paved Roads
22OC0016	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, C-5 Road - K0020 + (-002) - K0020 + 000, K0020 + (-165) - K0020 + (-002), K0020 + (-190) - K0020 + (-165), K0020 + 000 - K0020 + 635, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0017	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Kalayaan Ave Ext - K0027 + 000 - K0027 + 953, K0027 + 968 - K0028 + 228, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	11/18/2021	12/09/2021	12/17/2021	12/23/2021	GAA 2022	50,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0018	Rehabilitation/ Major Repair of Permanent Bridges, C-5/Sampaguita East & West Interchange (B04747LZ) along C-5/Sampaguita East & West Interchange, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Repair/Rehabilitation of Bridges
22OC0019	Construction of Revetment Wall along Makati-Pateros River (Phase III), Brgy. Comembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	37,548,700.00			Construction of Drainage Structures
22OC0020	Rehabilitation/ Upgrading and Drainage Improvement along 13th Avenue (J.P. Rizal Ext'n to C5) and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	5,390,000.00			Repair/Rehabilitation of Drainage Structures

220C0021	Rehabilitation/Upgrading and Drainage Improvement along Banaba St., Mangga St. and its Vicinity, Brgy. Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2021	12/16/2021	02/07/2022	02/14/2022	GAA 2022	22,540,000.00			Repair/Rehabilitation of Drainage Structures
220C0022	Rehabilitation/ Upgrading and Drainage Improvement along Dapitan St., Dapitan Ext'n, and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	19,600,000.00			Repair/Rehabilitation of Drainage Structures
220C0023	Rehabilitation/ Upgrading and Drainage Improvement along Sampaguita St. and its Vicinity, Brgy. Comembo and Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	27,440,000.00			Repair/Rehabilitation of Drainage Structures
220C0024	Rehabilitation/ Upgrading and Drainage Improvement along Santan St., Rosal St., and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	3,920,000.00			Repair/Rehabilitation of Drainage Structures
220C0025	Rehabilitation/ Upgrading and Drainage Improvement along 22nd Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Repair/Rehabilitation of Drainage Structures
220C0026	Rehabilitation/ Upgrading and Drainage Improvement along 23rd Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	7,840,000.00			Repair/Rehabilitation of Drainage Structures
220C0027	Rehabilitation/ Upgrading and Drainage Improvement along 27th Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	10,780,000.00			Repair/Rehabilitation of Drainage Structures
220C0028	Rehabilitation/ Upgrading and Drainage Improvement along Amapola St. and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/23/2021	12/14/2021	02/07/2022	02/14/2022	GAA 2022	11,760,000.00			Repair/Rehabilitation of Drainage Structures
220C0029	Rehabilitation/Upgrading and Drainage Improvement along Bernardino St., Carballo St., and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2021	12/16/2021	02/07/2022	02/14/2022	GAA 2022	17,640,000.00			Repair/Rehabilitation of Drainage Structures
220C0030	Rehabilitation/ Upgrading and Drainage Improvement along Bougainvillea St. and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	14,700,000.00			Repair/Rehabilitation of Drainage Structures
220C0031	Rehabilitation/Upgrading and Drainage Improvement along Chico St., Bayabas St., Kalamansi St. and its Vicinity, Brgy. Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/23/2021	12/14/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Repair/Rehabilitation of Drainage Structures
220C0032	Rehabilitation/ Upgrading and Drainage Improvement along Gabong St., Oton St. (Phase 2), and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Repair/Rehabilitation of Drainage Structures

22OC0033	Rehabilitation/Upgrading and Drainage Improvement along Gen. Malvar St. and its Vicinity, Brgy. South Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	27,440,000.00			Repair/Rehabilitation of Drainage Structures
22OC0034	Rehabilitation/ Upgrading and Drainage Improvement along Gov. Noble St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0035	Rehabilitation/Upgrading and Drainage Improvement along Jasmin St., Champaca St., Ilang-Ilang St., and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	11,760,000.00			Repair/Rehabilitation of Drainage Structures
22OC0036	Rehabilitation/ Upgrading and Drainage Improvement along Magsaysay St., and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	12/15/2021	01/04/2022	02/07/2022	02/14/2022	GAA 2022	24,500,000.00			Repair/Rehabilitation of Drainage Structures
22OC0037	Rehabilitation/Upgrading and Drainage Improvement along Negros St., Mindoro St., and its Vicinity, Brgy. Pitogo, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	29,400,000.00			Repair/Rehabilitation of Drainage Structures
22OC0038	Rehabilitation/ Upgrading and Drainage Improvement along San Nicolas St., San Nicolas Ext'n, and its Vicinity, Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	17,640,000.00			Repair/Rehabilitation of Drainage Structures
22OC0039	Construction of Multi-Purpose Building at Floraville St., Brgy. Rizal, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	19,600,000.00			Construction of Multi-Purpose Building
22OC0040	Construction of Multi-Purpose Building at Kampupot St., Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	15,000,000.00			Construction of Multi-Purpose Building
22OC0041	Construction of Multi-Purpose Building, Brgy. Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	40,000,000.00			Construction of Multi-Purpose Building
22OC0042	Rehabilitation of Drainage along A. Mabini St. and its Vicinity, Barangay West Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2021	12/16/2021	02/07/2022	02/14/2022	GAA 2022	13,720,000.00			Repair/Rehabilitation of Drainage Structures
22OC0043	Rehabilitation of Drainage along Anastacio Street, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Repair/Rehabilitation of Drainage Structures
22OC0044	Rehabilitation of Drainage along Cadena de Amor and its Vicinity, Barangay West Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	11,760,000.00			Repair/Rehabilitation of Drainage Structures

22OC0045	Rehabilitation of Drainage along Local Roads within Zone 4, Barangay Rizal, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	6,860,000.00			Repair/Rehabilitation of Drainage Structures
22OC0046	Construction of Multi-Purpose Building at 7th Avenue, Barangay East Rembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	24,500,000.00			Construction of Multi-Purpose Building
22OC0047	Construction of Multi-Purpose Building at Antipolo Street, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	35,000,000.00			Construction of Multi-Purpose Building
22OC0048	Construction of PNP Sub-Station Building, Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	10,000,000.00			Construction of Multi-Purpose Building
22OC0049	Rehabilitation of Multi-Purpose Building, Barangay South Cembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	6,860,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0050	Improvement/ Slope Protection of Sapang Buwaya Creek Tributary from Brgy. Village to Valley 9 St., Brgy. San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0051	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Kaybuboy Creek Near Kaybuboy Bridge, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	100,000,000.00			Construction of Drainage Structures
22OC0052	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek - Sapang Buwaya Creek Junction, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	100,000,000.00			Construction of Drainage Structures
22OC0053	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek - Sapang Buwaya Creek Junction, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	99,222,000.00			Construction of Drainage Structures
22OC0054	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Marulas Creek, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	100,000,000.00			Construction of Drainage Structures
22OC0055	Construction of Revetment Wall/ Sheetpiling of Baclaran Channel (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	98,000,000.00			Construction of Drainage Structures
22OC0056	Construction of Revetment Wall/ Sheetpiling of Baclaran Channel (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	98,000,000.00			Construction of Drainage Structures

22OC0057	Construction of Revetment Wall/ Sheetpiling of Baclaran Channel (Phase IV), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	98,000,000.00			Construction of Drainage Structures
22OC0058	Improvement/Slope Protection of Balihatar Creek (North Side), District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2021	12/16/2021	02/07/2022	02/14/2022	GAA 2022	96,500,000.00			Repair/Rehabilitation of Drainage Structures
22OC0059	Improvement/ Slope Protection of San Dionisio River Phase II, District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0060	Proposed Construction of Box Culvert with Revetment Wall/Sheetpiling along Coastal Road (North Side), District I, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2021	12/16/2021	02/07/2022	02/14/2022	GAA 2022	96,500,000.00			Construction of Drainage Structures
22OC0061	Rehabilitation/Upgrading and Drainage Improvement at Tramo I and its Vicinity, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	24,500,000.00			Repair/Rehabilitation of Drainage Structures
22OC0062	Rehabilitation/Upgrading and Drainage Improvement at Tramo II and its Vicinity, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	24,500,000.00			Repair/Rehabilitation of Drainage Structures
22OC0063	Construction of Road Including Drainage Improvement along Dimatimbangan St., Brgy. Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Construction of Roads
22OC0064	Construction of Road Including Drainage Improvement along Lirio St., Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Construction of Roads
22OC0065	Construction of Road Including Drainage Improvement along Libjo Main Road, Brgy. Sto. Niño, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	5,880,000.00			Construction of Roads
22OC0066	Rehabilitation of Road and Drainage Improvement along A. Bonifacio St. (from N.T. Garcia, Mamante St., Moras St., to Romero St.), Phase II, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	7,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0067	Rehabilitation of Road and Drainage Improvement along A. Bonifacio St. (from N.T. Garcia, Mamante St., Moras St., to Romero St.), Phase III, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	7,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0068	Rehabilitation of Road and Drainage Improvement along Malunggay St., Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	8,000,000.00			Repair/Rehabilitation of Paved Roads

22OC0069	Rehabilitation of Road and Drainage Improvement along Malunggay St., Phase II, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	8,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0070	Rehabilitation of Road and Drainage Improvement of San Pedro St., Valley 2, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	10,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0071	Rehabilitation of Road and Drainage Improvement of San Pedro St., Valley 2, Phase II, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/18/2022	04/09/2022	04/17/2022	04/23/2022	GAA 2022	14,000,000.00			Repair/Rehabilitation of Paved Roads
22OC0072	Construction of Box Culvert at Area 7, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	6,860,000.00			Construction of Drainage Structures
22OC0073	Construction of Box Culvert at Filinvest, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/23/2021	12/14/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Construction of Drainage Structures
22OC0074	Construction of Box Culvert at P Filinvest, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	15,000,000.00			Construction of Drainage Structures
22OC0075	Rehabilitation of Drainage System at Meralco Compound, Brgy. Tambo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	6,860,000.00			Construction of Drainage Structures
22OC0076	Construction of Multi-Purpose Building at SAV 2, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	7,000,000.00			Construction of Multi-Purpose Building
22OC0077	Construction of Multi-Purpose Building, Brgy. Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	8,000,000.00			Construction of Multi-Purpose Building
22OC0078	Construction of Multi-Purpose Building, Brgy. Sto Niño, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/15/2021	01/04/2022	02/07/2022	02/14/2022	GAA 2022	15,680,000.00			Construction of Multi-Purpose Building
22OC0079	Rehabilitation of Multi-Purpose Building, Brgy. Vitalez, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2021	12/09/2021	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0080	Construction (Completion) of Multi-Purpose Building at Fortunata Village, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	1,960,000.00			Construction of Multi-Purpose Building

220C0081	Construction of Don Galo Multi-Purpose Building (Phase II), Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	6,000,000.00			Construction of Multi-Purpose Building
220C0082	Construction of Multi-Purpose Building (Barangay Public Health Facility), Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0083	Construction of Multi-Purpose Building (Fire Protection Hall), Barangay Tambo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	6,000,000.00			Construction of Multi-Purpose Building
220C0084	Construction of Multi-Purpose Building (Fire Protection Station), Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0085	Construction of Multi-Purpose Building (Phase I) at SAV 2, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	7,000,000.00			Construction of Multi-Purpose Building
220C0086	Construction of Multi-Purpose Building (Public Health Facilities), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	10,000,000.00			Construction of Multi-Purpose Building
220C0087	Construction of Multi-Purpose Building at Area 3 Phase 1, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/22/2021	01/11/2022	02/07/2022	02/14/2022	GAA 2022	7,840,000.00			Construction of Multi-Purpose Building
220C0088	Construction of Multi-Purpose Building at Area 3 Phase 2, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/22/2021	01/11/2022	02/07/2022	02/14/2022	GAA 2022	7,840,000.00			Construction of Multi-Purpose Building
220C0089	Construction of Multi-Purpose Building at Area 5, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/22/2021	01/11/2022	02/07/2022	02/14/2022	GAA 2022	8,820,000.00			Construction of Multi-Purpose Building
220C0090	Construction of Multi-Purpose Building at Camella Homes III, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/07/2022	02/14/2022	GAA 2022	6,860,000.00			Construction of Multi-Purpose Building
220C0091	Construction of Multi-Purpose Building at Gatchalian 1, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	8,820,000.00			Construction of Multi-Purpose Building
220C0092	Construction of Multi-Purpose Building at Gatchalian 2C, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	8,820,000.00			Construction of Multi-Purpose Building


220C0093	Construction of Multi-Purpose Building, Barangay Baclaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	7,000,000.00			Construction of Multi-Purpose Building
220C0094	Construction of Multi-Purpose, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0095	Construction of Multi-Purpose Building, Phase 2, Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0096	Construction of Multi-Purpose Building, Phase II at SAV 2, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0097	Construction of Multi-Purpose Building, San Dionisio Village, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Construction of Multi-Purpose Building
220C0098	Rehabilitation of Multi-Purpose Building, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	2,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
220C0099	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - South Super Highway West Service Rd - K0015 + 768 - K0017 + 000, K0018 + 1005 - K0018 + 1235, K0018 + 468 - K0018 + 1005 Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	15,787,800.00			Repair/Rehabilitation of Paved Roads
220C0100	Construction of Revetment Wall/Sheetpiling of Moonwalk Creek from Don Galo River - Moonwalk Creek Junction (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Construction of Drainage Structures
220C0101	Improvement of Don Galo River from Aldrin going Rodriguez Bridge, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0102	Improvement of Slope Protection of Baloc-Baloc Creek (Phase II), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	29,400,000.00			Repair/Rehabilitation of Drainage Structures
220C0103	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase I), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Repair/Rehabilitation of Drainage Structures
220C0104	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase II), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/23/2021	12/14/2021	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Repair/Rehabilitation of Drainage Structures

22OC0105	Improvement of Slope Protection of Sapang Buwaya Creek Near Annex 31 Subdivision (Phase III), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/22/2021	01/11/2022	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0106	Improvement of Villanueva Creek (Phase 2), Brgy. B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0107	Improvement of Villanueva Creek from United Parañaque 5 Junction to 9th Street, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	50,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0108	Improvement of Villanueva Creek Tributary (Phase 2) from United Parañaque 5 Junction to Manila Memorial Boundary, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/07/2022	02/14/2022	GAA 2022	49,000,000.00			Repair/Rehabilitation of Drainage Structures
22OC0109	Rehabilitation (Completion) of Multi Purpose Building at Barangay Village, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0110	Rehabilitation (Completion) of Multi Purpose Building at Culdesac, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0111	Rehabilitation (Completion) of Multi Purpose Building at Don Aguedo, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0112	Rehabilitation (Completion) of Multi Purpose Building at El Dorado, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0113	Rehabilitation (Completion) of Multi Purpose Building at Manggahan Kawayanan, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0114	Rehabilitation (Completion) of Multi Purpose Building at Purok 7, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0115	Rehabilitation (Completion) of Multi Purpose Building at Riverside, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0116	Rehabilitation (Completion) of Multi Purpose Building at Sampaguita Ilang-Ilang, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building

22OC0117	Rehabilitation (Completion) of Multi Purpose Building at Sampaloc Purok 5, Brgy. B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0118	Rehabilitation (Completion) of Multi Purpose Building at Sector 1, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0119	Rehabilitation (Completion) of Multi Purpose Building at Sitio De Asis, Brgy. San Martin de Porres, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/13/2021	CANCELLED	CANCELLED	CANCELLED	GAA 2022	2,740,080.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0120	Rehabilitation (Completion) of Multi Purpose Building at Sta. Ana, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	5,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0121	Rehabilitation (Completion) of Multi Purpose Building at UPS 4, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/15/2021	01/04/2022	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0122	Rehabilitation (Completion) of Multi Purpose Building at Vatican, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0123	Rehabilitation of Multi Purpose Building at Goodwill 2, Brgy. B.F., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0124	Rehabilitation of Multi Purpose Building at New South, Brgy. B.F., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	4,900,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0125	Construction of Multi Purpose Building at Barangay B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	20,000,000.00			Construction of Multi-Purpose Building
22OC0126	Construction of Multi Purpose Building at Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	15,000,000.00			Construction of Multi-Purpose Building
22OC0127	Construction of Multi Purpose Building at Barangay Merville, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	10,000,000.00			Construction of Multi-Purpose Building
22OC0128	Construction of Multi Purpose Building at Barangay Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	20,000,000.00			Construction of Multi-Purpose Building

22OC0129	Construction of Multi Purpose Building at Barangay San Antonio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/11/2021	12/02/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Construction of Multi-Purpose Building
22OC0130	Construction of Multi-Purpose Building at Barangay San Martin De Porres, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/23/2021	12/14/2021	02/07/2022	02/14/2022	GAA 2022	9,800,000.00			Construction of Multi-Purpose Building
22OC0131	Construction of Multi Purpose Building at Barangay Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	15,000,000.00			Construction of Multi-Purpose Building
22OC0132	Construction of Multi Purpose Building at Barangay B.F. Homes, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/07/2022	02/14/2022	GAA 2022	9,900,000.00			Construction of Multi-Purpose Building
22OC0133	Rehabilitation of Multi-Purpose Building, St. Martin Village, Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	10,000,000.00			Repair/Rehabilitation of Multi-Purpose Building
22OC0134	Construction of Multi-Purpose Building in No. 5 Guerrero, Papa Pio SAV 12, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/18/2022	06/09/2022	06/17/2022	06/23/2022	GAA 2022	10,000,000.00			Construction of Multi-Purpose Building


Submitted By :


ALEX H. BALAAAN, PhD
 Head, Procurement Unit

Recommended By :


JOSE T. DE LEON, JR.
 BAC Chairperson

Approved By :


OSCAR U. DELA CRUZ, DPA
 District Engineer