



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 as of JANUARY 2022
Goods


Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GOC0001	Supply and Delivery of Item 302 (SSI) Bituminous Tack Coat (Rapid Curing) (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	2,250,000.00			Item 302 (SSI) Bituminous Tack Coat
22GOC0002	Supply and Delivery of Item 302 (SSI) Bituminous Tack Coat (Rapid Curing) (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	2,250,000.00			Item 302 (SSI) Bituminous Tack Coat
22GOC0003	Supply and Delivery of Item 302 (SSI) Bituminous Tack Coat (Rapid Curing) (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	2,250,000.00			Item 302 (SSI) Bituminous Tack Coat
22GOC0004	Supply and Delivery of Item 302 (SSI) Bituminous Tack Coat (Rapid Curing) (4th Quarter FY 2022)	Maintenance	No	Competitive Bidding	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	2,250,000.00			Item 302 (SSI) Bituminous Tack Coat
22GOC0005	Supply and Delivery of Item 310 (FD) (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	6,016,500.00			Item 310 (FD)
22GOC0006	Supply and Delivery of Item 310 (FD) (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	6,016,500.00			Item 310 (FD)
22GOC0007	Supply and Delivery of Item 310 (FD) (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	6,016,500.00			Item 310 (FD)
22GOC0008	Supply and Delivery of Item 310 (FD) (4th Quarter FY 2022)	Maintenance	No	Competitive Bidding	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	6,016,500.00			Item 310 (FD)

22GOC0009	Supply and Delivery of Construction Materials / Hand Tools (Roads) (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	4,009,756.00			Construction Materials / Hand Tools (Roads)
22GOC0010	Supply and Delivery of Construction Materials / Hand Tools (Roads) (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	4,009,756.00			Construction Materials / Hand Tools (Roads)
22GOC0011	Supply and Delivery of Construction Materials / Hand Tools (Roads) (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	4,009,756.00			Construction Materials / Hand Tools (Roads)
22GOC0012	Supply and Delivery of Construction Materials / Hand Tools (Roads) (4th Quarter FY 2022)	Maintenance	No	Competitive Bidding	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	4,000,756.00			Construction Materials / Hand Tools (Roads)
22GOC0013	Supply and Delivery of Asphalt Sealant (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	1,620,000.00			Asphalt Sealant
22GOC0014	Supply and Delivery of Asphalt Sealant (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	1,620,000.00			Asphalt Sealant
22GOC0015	Supply and Delivery of Asphalt Coldmix (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	3,150,000.00			Asphalt Coldmix
22GOC0016	Supply and Delivery of Asphalt Coldmix (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	3,228,750.00			Asphalt Coldmix
22GOC0017	Supply and Delivery of Asphalt Coldmix (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	3,228,750.00			Asphalt Coldmix
22GOC0018	Supply and Delivery of Asphalt Coldmix (4th Quarter FY 2022)	Maintenance	No	Competitive Bidding	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	3,150,000.00			Asphalt Coldmix
22GOC0019	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	5,087,500.00			ReflectORIZED Thermoplastic Pavement Markings
22GOC0020	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Markings (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	5,087,500.00			ReflectORIZED Thermoplastic Pavement Markings

22GOC0021	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	5,087,500.00			Reflectorized Thermoplastic Pavement Markings
22GOC0022	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings (4th Quarter FY 2022)	Maintenance	No	Competitive Bidding	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	5,087,500.00			Reflectorized Thermoplastic Pavement Markings
22GOC0023	Supply and Delivery of Office Supplies (1st Quarter FY 2022)	Maintenance	No	Shopping / Small Value Procurement	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	306,930.00			Office Supplies
22GOC0024	Supply and Delivery of Office Supplies (2nd Quarter FY 2022)	Maintenance	No	Shopping / Small Value Procurement	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	306,930.00			Office Supplies
22GOC0025	Supply and Delivery of Office Supplies (3rd Quarter FY 2022)	Maintenance	No	Shopping / Small Value Procurement	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	306,930.00			Office Supplies
22GOC0026	Supply and Delivery of Office Supplies (4th Quarter FY 2022)	Maintenance	No	Shopping / Small Value Procurement	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	306,930.00			Office Supplies
22GOC0027	Supply and Delivery of PPE/Uniforms/Tools (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	1,283,400.00			PPE/Uniforms/Tools
22GOC0028	Supply and Delivery of PPE/Uniforms/Tools (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	1,283,400.00			PPE/Uniforms/Tools
22GOC0029	Supply and Delivery of PPE/Uniforms/Tools (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	1,283,400.00			PPE/Uniforms/Tools
22GOC0030	Supply and Delivery of PPE/Uniforms/Tools (4th Quarter FY 2022)	Maintenance	No	Competitive Bidding	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	1,283,400.00			PPE/Uniforms/Tools
22GOC0031	41X Emergency Project - Supply of Construction Materials (Roads) (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	3,765,675.00			41X Emergency Construction Materials (Roads)
22GOC0032	Supply and Delivery of Construction Materials / Tools for Bridges (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	4,286,950.00			Construction Materials / Tools for Bridges

22GOC0033	Supply and Delivery of Construction Materials / Tools for Bridges (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	4,286,950.00			Construction Materials / Tools for Bridges
22GOC0034	Supply and Delivery of Construction Materials / Tools for Bridges (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	4,286,950.00			Construction Materials / Tools for Bridges
22GOC0035	Supply and Delivery of Construction Materials / Tools for Bridges (4th Quarter FY 2022)	Maintenance	No	Competitive Bidding	10/03/2022	10/24/2022	11/03/2022	11/09/2022	GAA 2022	4,286,950.00			Construction Materials / Tools for Bridges
22GOC0036	41X Emergency Project - Supply of Construction Materials (Bridges) (2nd Quarter FY 2022)	Maintenance	No	Competitive Bidding	04/04/2022	04/25/2022	05/03/2022	05/09/2022	GAA 2022	2,374,445.00			41X Emergency Construction Materials (Bridges)
22GOC0037	Supply and Delivery of Asphalt Sealant - Bridges (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	1,458,000.00			Asphalt Sealant - Bridges
22GOC0038	Supply and Delivery of Asphalt Sealant - Bridges (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	1,458,000.00			Asphalt Sealant - Bridges
22GOC0039	Supply and Delivery of Asphalt Coldmix - Bridges (1st Quarter FY 2022)	Maintenance	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	3,071,250.00			Asphalt Coldmix - Bridges
22GOC0040	Supply and Delivery of Asphalt Coldmix - Bridges (3rd Quarter FY 2022)	Maintenance	No	Competitive Bidding	07/04/2022	07/25/2022	08/02/2022	08/08/2022	GAA 2022	3,071,250.00			Asphalt Coldmix - Bridges
22GOC0041	Purchase of Supplies and Equipment for Planning and Design Section FY 2022	Planning & Design	No	Competitive Bidding	01/10/2022	01/31/2022	02/08/2022	02/09/2022	GAA 2022	2,019,268.75			Supplies and Equipment for Planning and Design

Submitted By :


ALEX H. BALAAN, PhD
 Head, Procurement Unit

Recommended By :


JOSE T. DE LEON, JR.
 BAC Chairperson

Approved By :


OSCAR U. DELA CRUZ, DPA
 District Engineer