



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. CIVIL WORKS													
	Construction/Improvement of Access Road leading to Pisan Cave, Brgy.Pisan, Kabacan, North Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	10,000,000.00		10,000,000.00	Concreting of Road
	Construction of Multi-Purpose Building in Barangay Magbok, Tulunan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Salapungan, Kabacan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Tamped, Kabacan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Purok Centro, Barangay Taguranao, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Sanggadong, Kabacan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Revetment, Kabacan River Flood Control (Sta. 29+286 - Sta. 29+671, Right Bank), Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
	Construction of Revetment, Kabacan River Flood Control (Upstream of Lumayong Bridge), Kabacan, Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
	Construction/Improvement of Ranzo - Tacupan Road in support to Palm Oil Mill Project (BOI Registered), Carmen, Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	30,000,000.00		30,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Bangilan-Sanggadong-Dagupan Road in support to Rubber Industry Junction National Highway, Katidtu-an, Kabacan, Cotabato	Construction Section	Yes	Competitive Bidding	October 28, 2021 - November 17, 2021	Wednesday, November 17, 2021	Tuesday, March 1, 2022	Thursday, March 3, 2022	GAA 2022	25,000,000.00		25,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Construction of Road, Kabacan - Aringay - Bangilan Road, Kabacan, North Cotabato	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Construction of Road, Katidtu-an - Dagupan - Aringay Road, Kabacan, North Cotabato,	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Construction of Multi-Purpose Building in Barangay Tambac, Tulunan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Capayangan, Banisilan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 12, 2021 - December 2, 2021	Thursday, December 2, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Revetment, Lumayong Flood Control Project (Downstream of Carmen Bridge, Kayaga to Sitio Punol, Phase II) along Pulangi River, Kabacan, Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
	Construction of Road in Barangay Dalipe, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Construction of Road in Barangay Estado, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Construction of Road in Barangay Kibia, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road in Barangay Langkong, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Construction of Road in Barangay Latagan, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Wednesday, March 2, 2022	Friday, March 4, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Construction of Road in Barangay Manupal, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	Construction of Road in Barangay New Rizal, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/
	NRJ Connecting to Tamped in Support of Rubber Sheet Processing, Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	November 17, 2021 - December 7, 2023	Tuesday, December 7, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to
	Widening of Permanent Bridges - Mateo Br. (B01255MN) Along Matalam - Lampayan - Antipas Rd.	Construction Section	Yes	Competitive Bidding	November 30, 2021 - December 20, 2022	Monday, December 20, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	43,000,000.00		43,000,000.00	Widening of Permanent Bridges
	Construction of Public Water Supply System (Level II) in Barangay New Esperanza, M'lang Province of Cotabato	Construction Section	Yes	Competitive Bidding	November 30, 2021 - December 20, 2022	Monday, December 20, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Public Water Supply System (Level II or III)
	Construction of Multi-Purpose Building Covered Court in Barangay Minapan (Elementary School), Tulunan, Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building Covered Court in Barangay Manubuan (Elementary School), Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building Covered Court in Barangay Kibenes (Elementary School), Carmen, Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road in Barangay New Alimodian, Matalam, Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Road in Barangay Maybula, Tulunan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Thursday, March 3, 2022	Monday, March 7, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Road in Barangay Lower Malamote, Matalam, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Road in Barangay Liboo, Mlang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Multi-Purpose Building in Barangay Bacong, Tulunan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Salama, Banisilan, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Widening of Permanent Bridge - Nia Br. (B01807MN) along Kidapawan-Calusuan-Mlang Rd	Construction Section	Yes	Competitive Bidding	December 9, 2021 - December 29, 2022	Wednesday, December 29, 2021	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	16,000,000.00		16,000,000.00	Widening of Permanent Bridges
	Widening of Permanent Bridges - Sta. Maria Br. (B00282MN) along Matalam-Lampayan-Antigas Rd	Construction Section	Yes	Competitive Bidding	December 29, 2021 - January 18, 2022	Tuesday, January 18, 2022	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	22,000,000.00		22,000,000.00	Widening of Permanent Bridges
	Construction of Road in Barangay Pulang-Lupa, M'lang, Province of Cotabato	Construction Section	Yes	Competitive Bidding	December 29, 2021 - January 18, 2022	Tuesday, January 18, 2022	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance of Road: Asphalt Overlay - along Matalam-Mlang-Bagontapay Jct Rd (S00706MN) - K1655+750 -	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	25,149,000.00		25,149,000.00	Preventive Maintenance - Tertiary Roads
	Preventive Maintenance of Road: Asphalt Overlay - along Matalam-Mlang-Bagontapay Jct Rd (S00706MN) - K1656+246 -	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	39,870,000.00		39,870,000.00	Preventive Maintenance - Tertiary Roads
	Preventive Maintenance of Road: Asphalt Overlay - along Matalam-Mlang-Bagontapay Jct Rd (S00706MN) - K1657+144 -	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Friday, March 4, 2022	Tuesday, March 8, 2022	GAA 2022	10,443,000.00		10,443,000.00	Preventive Maintenance - Tertiary Roads
	Construction of Multi-Purpose Building in Barangay Galidan, Tuluhan, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Wednesday, March 9, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Gastav, Banisilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Wednesday, March 9, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Thailand, Banisilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Wednesday, March 9, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Kabulacan, Matalam, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Wednesday, March 9, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Gaunan, M'lang, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 7, 2022	Wednesday, March 9, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Road in Barangay New Kalibo, Mlang, Province of Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 14, 2022	Thursday, March 17, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Concreting of Road in Barangay New Kalibo, Mlang, Cotabato	Construction Section	NO	Competitive Bidding	January 20, 2022 - February 9, 2022	Wednesday, February 9, 2022	Monday, March 14, 2022	Thursday, March 17, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Kidapawan-Calunusan-Mlang Rd - K1635 + 000 - K1636 + 300	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	43,470,000.00		43,470,000.00	Road Widening - Tertiary Roads
	Matalam-Mlang-Bagontapay Jct Rd - K1660+687 - K1664+000	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	50,000,000.00		50,000,000.00	Road Widening - Tertiary Roads
	Matalam-Mlang-Bagontapay Jct Rd - K1651+926 - K1653+021	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	50,000,000.00		50,000,000.00	Road Widening - Tertiary Roads
	Construction of Road in Barangay Poblacion A, Mlang, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Road in Barangay Salvacion, Matalam, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Road in Barangay Tacupan (going to new barangay hall site), Carmen, Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	10,000,000.00		10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction (Completion) of Road with Drainage, Brgy. Poblacion, Tulunan, North Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	3,000,000.00		3,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Construction of Road, Barangay F. Cajelo, Tulunan, North Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Improvement of Road, Purok 3 to Purok 7, Brgy. Tambac, Tulunan, North Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	30,000,000.00		30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Road in Barangay Latagan, Matalam, North Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	7,000,000.00		7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	Concreting of Road in Barangay Malagap, Banisilan, Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	10,000,000.00		10,000,000.00	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities
	Construction of Revetment, Marbel River Bank Protection (Sta. 4 + 491 - Sta. 5+441, Left Bank), Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	54,000,000.00		54,000,000.00	Flood Mitigation structures
	Construction of Revetment, Marbel River Bank Protection (Upstream of Marbel Bridge), Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	50,000,000.00		50,000,000.00	Flood Mitigation structures
	Buayan-Lepaga-Gaunan Road in support to Cavendish Banana Project, M'lang, Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	32,008,000.00		32,008,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Gokotan Bridge Section-Kibayao-Jct National Highway in support to Palm Oil Mill Project, Carmen, Cotabato	Construction Section	NO	Competitive Bidding	March 1, 2022 - March 21, 2022	Monday, March 21, 2022	Thursday, March 31, 2022	Wednesday, April 6, 2022	GAA 2022	28,007,000.00		28,007,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Sayre Road-Sitio Tawagon-Kilambay, Brgy. Kibudtungan connecting to Salama, Banisilan Road in support of Coconut Processing Industry (Tree Life Organic Coco Sugar), Carmen, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Tulun (Poblacion) Road connecting to Barangay Dungos, Tulunan in support of Palm Oil and Banana Industries, Tulunan, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	30,000,000.00		30,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water System, Tamped, Matalam, North Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Water Supply System
	Construction of Water System, Thailand, Banisilan, North Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Water Supply System
	Construction of Multi-Purpose Building in Barangay Manubuan, Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Poblacion, Banisilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Poblacion, Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	7,000,000.00		7,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Puting-Bato, Banisilan, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Sitio Liton, Barangay Kayaga, Kabacan, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Multi-Purpose Building in Barangay Nabundasan, Tulunan, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	Construction of Public Health Facility (Birthing Center) in Barangay Kilada, Matalam, Province of Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
	Construction (Completion) of Hospital Building, Brgy. Wadya, Banisilan, North Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	10,000,000.00		10,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
	Makilala-Allah Valley Rd (S00835MN) - Chainage 16433 - Chainage 19434	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	90,030,000.00		90,030,000.00	Road Widening - Primary Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Makilala-Allah Valley Rd (S00835MN) - Chainage 10437 - Chainage 10757	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	50,000,000.00		50,000,000.00	Road Widening - Primary Roads
	Makilala-Allah Valley Rd (S00835MN) - Chainage 22402 - Chainage 22520, Chainage 22543.25 - Chainage 22655	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	13,405,000.00		13,405,000.00	Road Widening - Primary Roads
	Kabacan Br. (B01482MN) along Matalam-Lampayan-Antipas Rd	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	150,000,000.00		150,000,000.00	Widening of Permanent Bridges
	Marbel Br. (B00342MN) along Matalam-Lampayan-Antipas Rd	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	81,000,000.00		81,000,000.00	Widening of Permanent Bridges
	Construction of 3 Box Culvert in Barangay Pinamulaan, Banisilan, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	GAA 2022	5,000,000.00		5,000,000.00	Flood Mitigation structures Protecting Public Infrastructure Facilities
	Concreting of Brgy. Pinamaton to Brgy. Bato FMR, Brgy. Pinamaton and Brgy. Bato, Matalam, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO-MARKET ROADS IN DESIGNATED PRODUCTIONS AREAS
	Concreting of Brgy. Thailand FMR, Brgy. Thailand, Banisilan, North Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO-MARKET ROADS IN DESIGNATED PRODUCTIONS AREAS
	Construction of Dugong FMR, Brgy. Dugong, M'lang, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO-MARKET ROADS IN DESIGNATED PRODUCTIONS AREAS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of New Consolacion FMR, Brgy. New Consolacion, M'lang, Cotabato	Construction Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 7, 2022	Wednesday, April 13, 2022	DA FUND - 2022	15,000,000.00		15,000,000.00	REPAIR/ REHABILITATION AND CONSTRUCTION OF FARM-TO-MARKET ROADS IN DESIGNATED PRODUCTIONS AREAS
II. CONSULTING SERVICES													
	Geotechnical Sub-Surface Exploration	Planning and Design Section	NO	Competitive Bidding	March 8, 2022 - March 28, 2022	Monday, March 28, 2022	Thursday, April 28, 2022	Friday, April 29, 2022	CY 2022 - Regular PDE	4,525,846.21		4,525,846.21	Conduct on-shore drilling by wash boring method, determine ground water table, perform laboratory test, recommend type of structure to be build and submit final report
III. GOODS AND RELATED SERVICES													
	ADMINISTRATIVE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Admin Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	526,820.00		526,820.00	Purchase of Office Supplies.
	SECOND QUARTER	Administrative Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	198,250.00		198,250.00	Purchase of Office Supplies.
	THIRD QUARTER	Administrative Section	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	581,475.00		581,475.00	Purchase of Office Supplies.
	FOURTH QUARTER	Administrative Section	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	555,825.00		555,825.00	Purchase of Office Supplies.
	IT EQUIPMENTS												
	FIRST QUARTER	Administrative Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	1,441,015.00		1,441,015.00	Purchase of IT Equipments
	SECOND QUARTER	Administrative Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	135,170.00		135,170.00	Purchase of IT Equipments
	THIRD QUARTER	Administrative Section	No	Competitive Bidding	7/7/2022-7/27/2022	7/27/2022	8/1/2022	8/4/2022	GAA 2022	1,708,520.00		1,708,520.00	Purchase of IT Equipments
	FOURTH QUARTER	Administrative Section	No	Competitive Bidding	10/4/2022-10/24/2022	10/24/2022	10/31/2022	11/3/2022	GAA 2022	1,043,175.00		1,043,175.00	Purchase of IT Equipments
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	Administrative Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	518,788.00		518,788.00	Purchase of Office Equipments
	SECOND QUARTER	Administrative Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	78,430.00		78,430.00	Purchase of Office Equipments
	THIRD QUARTER	Administrative Section	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	533,762.00		533,762.00	Purchase of Office Equipments



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Administrative Section	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	519,895.00		519,895.00	Purchase of Office Equipments
	OFFICE OF THE ASSISTANT DISTRICT ENGINEER												
	OFFICE SUPPLIES												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	31,020.00		31,020.00	Purchase of Office Supplies
	OFFICE TOOLS AND EQUIPMENTS												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	24,250.00		24,250.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	267,140.00		267,140.00	Purchase of Office Equipments
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	ADE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	226,181.97		226,181.97	Service Vehicle Rental
	SECOND QUARTER	ADE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	226,181.97		226,181.97	Service Vehicle Rental
	OFFICE OF THE DISTRICT ENGINEER												
	OFFICE SUPPLIES												
	FIRST QUARTER	DE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	372,078.80		372,078.80	Purchase of Office Supplies.
	SECOND QUARTER	DE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	312,771.70		312,771.70	Purchase of Office Supplies.
	THIRD QUARTER	DE's Office	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	51,175.30		51,175.30	Purchase of Office Supplies.
	FOURTH QUARTER	DE's Office	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	49,511.70		49,511.70	Purchase of Office Supplies.
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	DE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	70,584.00		70,584.00	Purchase of Office Equipments
	SECOND QUARTER	DE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	29,914.00		29,914.00	Purchase of Office Equipments
	THIRD QUARTER	DE's Office	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	16,284.00		16,284.00	Purchase of Office Equipments
	FOURTH QUARTER	DE's Office	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	16,164.00		16,164.00	Purchase of Office Equipments



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IT EQUIPMENTS												
	FIRST QUARTER	DE's Office	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/7/2022	GAA 2022	141,800.00		141,800.00	Purchase of IT Equipments
	SECOND QUARTER	DE's Office	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	2,600.00		2,600.00	Purchase of IT Equipments
	THIRD QUARTER	DE's Office	No	Competitive Bidding	7/7/2022-6/14/2022	7/14/2022	7/21/2022	7/25/2022	GAA 2022	2,600.00		2,600.00	Purchase of IT Equipments
	FOURTH QUARTER	DE's Office	No	Competitive Bidding	10/3/2022-10/10/2022	10/10/2022	10/17/2022	10/24/2022	GAA 2022	2,600.00		2,600.00	Purchase of IT Equipments
	CONSTRUCTION SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	451,195.00		451,195.00	Purchase of Office Supplies
	SECOND QUARTER	Construction Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	647,970.00		647,970.00	Purchase of Office Supplies
	THIRD QUARTER	Construction Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	4,000.00		4,000.00	Purchase of Office Supplies
	FOURTH QUARTER	Construction Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	4,000.00		4,000.00	Purchase of Office Supplies
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	73,390.00		73,390.00	Purchase of Office Equipments
	IT EQUIPMENT												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/24/2022	3/24/2022	3/31/2022	4/4/2022	GAA 2022	1,206,300.00		1,206,300.00	Purchase of IT Equipments
	FUEL & LUBRICANTS												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	362,550.00		362,550.00	Purchase of Fuel and Lubricants
	SECOND QUARTER	Construction Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	337,000.00		337,000.00	Purchase of Fuel and Lubricants
	THIRD QUARTER	Construction Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	267,000.00		267,000.00	Purchase of Fuel and Lubricants
	FOURTH QUARTER	Construction Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	349,000.00		349,000.00	Purchase of Fuel and Lubricants
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental
	SECOND QUARTER	Construction Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental
	THIRD QUARTER	Construction Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental
	FOURTH QUARTER	Construction Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	637,685.22		637,685.22	Service Vehicle Rental



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MOTOR EQUIPMENT AND SPAREPARTS												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	120,000.00		120,000.00	Purchase of Spare parts
	REPAIR AND MAINTENANCE												
	FIRST QUARTER	Construction Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	40,000.00		40,000.00	Repairs and Maintenance
	FINANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Finance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	266,244.40		266,244.40	Purchase of Office Supplies
	SECOND QUARTER	Finance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	185,245.50		185,245.50	Purchase of Office Supplies
	THIRD QUARTER	Finance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	178,431.50		178,431.50	Purchase of Office Supplies
	FOURTH QUARTER	Finance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	164,550.70		164,550.70	Purchase of Office Supplies
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	Finance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	105,332.00		105,332.00	Purchase of Office Equipments
	SECOND QUARTER	Finance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	793,789.00		793,789.00	Purchase of Office Equipments
	THIRD QUARTER	Finance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	38,105.00		38,105.00	Purchase of Office Equipments
	FOURTH QUARTER	Finance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	55,950.00		55,950.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	FIRST QUARTER	Finance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	827,218.00		827,218.00	Purchase of IT Equipments
	SECOND QUARTER	Finance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	586,000.00		586,000.00	Purchase of IT Equipments
	THIRD QUARTER	Finance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	66,000.00		66,000.00	Purchase of IT Equipments
	FOURTH QUARTER	Finance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	423,478.00		423,478.00	Purchase of IT Equipments
	QUALITY ASSURANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	609,785.00		609,785.00	Purchase of Office Supplies
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	359,660.00		359,660.00	Purchase of Office Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	175,670.00		175,670.00	Purchase of Office Supplies
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	121,430.00		121,430.00	Purchase of Office Supplies
	TOOLS AND OFFICE EQUIPMENT												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	49,750.00		49,750.00	Purchase of Office Equipments
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	46,650.00		46,650.00	Purchase of Office Equipments
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	35,650.00		35,650.00	Purchase of Office Equipments
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	16,850.00		16,850.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	5,000.00		5,000.00	Purchase of IT EQUIPMENTS
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	62,000.00		62,000.00	Purchase of IT EQUIPMENTS
	LABORATORY APPARATUS / EQUIPMENTS												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/24/2022	3/24/2022	3/31/2022	4/4/2022	GAA 2022	2,042,367.00		2,042,367.00	Purchase Laboratory Equipments
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	193,531.26		193,531.26	Service Vehicle Rental
	FUEL & LUBRICANTS												
	FIRST QUARTER	Quality Assurance Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	75,000.00		75,000.00	Purchase of Fuel and Lubricants
	SECOND QUARTER	Quality Assurance Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	75,000.00		75,000.00	Purchase of Fuel and Lubricants
	THIRD QUARTER	Quality Assurance Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	75,000.00		75,000.00	Purchase of Fuel and Lubricants
	FOURTH QUARTER	Quality Assurance Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	75,000.00		75,000.00	Purchase of Fuel and Lubricants



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MAINTENANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	1,241,173.00	1,241,173.00		Purchase of Office Supplies
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/27/2022	6/27/2022	7/4/2022	7/8/2022	GAA 2022	1,691,963.73	1,691,963.73		Purchase of Office Supplies
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	1,688,628.73	1,688,628.73		Purchase of Office Supplies
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/2/2022	11/4/2022	GAA 2022	1,604,008.73	1,604,008.73		Purchase of Office Supplies
	TOOLS AND OFFICE EQUIPMENTS												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/8/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/13/2022	7/13/2022	7/20/2022	7/22/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	59,810.00	59,810.00		Purchase of Office Equipments
	IT EQUIPMENTS												
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	475,000.00	475,000.00		Purchase of IT Equipments
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/13/2022	7/13/2022	7/20/2022	7/22/2022	GAA 2022	400,000.00	400,000.00		Purchase of IT Equipments
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	600,000.00	600,000.00		Purchase of IT Equipments
	SPARE PARTS												
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	368,155.00	368,155.00		Purchase of Spare Parts
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	1,331,096.00	1,331,096.00		Purchase of Spare Parts
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	252,611.00	252,611.00		Purchase of Spare Parts
	VARIOUS MATERIALS												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	12,733,725.00	12,733,725.00		Purchase of Various Materials
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/27/2022	6/27/2022	7/4/2022	7/8/2022	GAA 2022	10,816,160.00	10,816,160.00		Purchase of Various Materials
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	12,375,400.00	12,375,400.00		Purchase of Various Materials



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/2/2022	11/4/2022	GAA 2022	12,794,775.00	12,794,775.00		Purchase of Various Materials
	FUEL & LUBRICANTS												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-4/11/2022	4/11/2022	4/18/2022	4/22/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/27/2022	6/27/2022	7/4/2022	7/8/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/2/2022	11/4/2022	GAA 2022	2,719,950.00	2,719,950.00		Purchase of Fuel & Lubricants
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Maintenance Section	No	Competitive Bidding	3/22/2022-3/29/2022	3/29/2022	4/5/2022	4/8/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental
	THIRD QUARTER	Maintenance Section	No	Competitive Bidding	7/6/2022-7/13/2022	7/13/2022	7/20/2022	7/22/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental
	FOURTH QUARTER	Maintenance Section	No	Competitive Bidding	10/6/2022-10/13/2022	10/13/2022	10/20/2022	10/24/2022	GAA 2022	207,355.68	207,355.68		Service Vehicle Rental
	VISUAL MANAGEMENT DISPLAY AND CONTROL												
	SECOND QUARTER	Maintenance Section	No	Competitive Bidding	6/7/2022-6/14/2022	6/14/2022	6/21/2022	6/24/2022	GAA 2022	40,388.00	40,388.00		Visual Management display
	PLANNING & DESIGN SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Planning & Design Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	461,305.00		461,305.00	Purchase of Office Supplies.
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2022-4/26/2022	4/26/2022	5/2/2022	5/9/2022	GAA 2022	1,887,808.80		1,887,808.80	Purchase of Office Supplies.
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2022-7/26/2022	7/26/2022	8/2/2022	8/5/2022	GAA 2022	2,029,891.60		2,029,891.60	Purchase of Office Supplies.
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	11/3/2022	11/7/2022	GAA 2022	2,392,252.80		2,392,252.80	Purchase of Office Supplies.
	TOOLS AND OFFICE EQUIPMENTS												
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	108,300.00		108,300.00	Purchase of Office Equipments
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	295,919.80		295,919.80	Purchase of Office Equipments



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	125,100.00		125,100.00	Purchase of Office Equipments
	IT EQUIPMENTS												
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2022-10/26/2022	10/26/2022	10/29/2022	11/3/2022	GAA 2022	2,447,600.00		2,447,600.00	Purchase of IT EQUIPMENTS
	SERVICE VEHICLE RENTAL											0.00	
	FIRST QUARTER	Planning & Design Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	710,857.62		710,857.62	Service Vehicle Rental
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	710,857.62		710,857.62	Service Vehicle Rental
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	721,628.19		721,628.19	Service Vehicle Rental
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	710,857.62		710,857.62	Service Vehicle Rental
	SERVICE VEHICLE AND SPAREPARTS												
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	138,379.80		138,379.80	Purchase of Spare Parts
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	67,570.60		67,570.60	Purchase of Spare Parts
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	130,466.84		130,466.84	Purchase of Spare Parts
	FUEL & LUBRICANTS												
	FIRST QUARTER	Planning & Design Section	No	Competitive Bidding	3/4/2022-3/11/2022	3/11/2022	3/18/2022	3/21/2022	GAA 2022	256,590.00		256,590.00	Purchase of Fuel & Lubricants
	SECOND QUARTER	Planning & Design Section	No	Competitive Bidding	4/6/2021-4/13/2021	4/13/2021	4/20/2021	4/22/2021	GAA 2022	43,090.00		43,090.00	Purchase of Fuel & Lubricants
	THIRD QUARTER	Planning & Design Section	No	Competitive Bidding	7/6/2021-7/13/2021	7/13/2021	7/20/2021	7/22/2021	GAA 2022	271,870.00		271,870.00	Purchase of Fuel & Lubricants
	FOURTH QUARTER	Planning & Design Section	No	Competitive Bidding	10/6/2021-10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2022	47,170.00		47,170.00	Purchase of Fuel & Lubricants

Prepared by:

ALEX P. EGARAN
Acting Head, Procurement Unit

Recommended by:

SUSAN G. ERAMIS
Administrative Officer V
BAC Chairperson

Approved by:

EDDIE M. AMIR
District Engineer