



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE SUB-DEO,  
Final Annual Procurement Plan FY 2019 - Consulting Services**

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (Explaining changes from the APP)
				Ads / Post of IAEB	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	COO	
19CSDQ01	Consulting Services for the Conduct of Feasibility Study of the Proposed Aguinaldo Highway – Governor's Drive Interchanges	Planning and Design Section	Competitive	February 20, 2019	March 19, 2019	March 27, 2019	March 28, 2019	NET FY 2019	₱5,900,000.00			NOA was held in abeyance pending the release of funds.
19CSDQ02	Conduct of Consultancy Services for The Parcellary Survey for FY 2019 And 2020 Infrastructure Projects in Cavite	Planning and Design Section	Negotiated Procurement	July 12, 2019	July 17, 2019	August 07, 2019	August 08, 2019	GAA Y.EAR 2018	₱321,183.00			


Prepared by:

  
**RAMIL L. JULIANO**  
Engineer II  
BAC Secretariat

Reviewed by:

  
**ELENA M. CASTILAN**  
OIC - Chief, Assistant District Engineer  
BAC Chairperson

Approved by:

  
**DONNIE D. CUNA**  
Office of the District Engineer  
District Engineer