


**(DPWH Quezon 2nd DEO) Updated FINAL Annual Procurement Plan CY 2020 (Goods Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20GDJ0001/N-2020-01-001</b> Repair and Maintenance of MSR Diversion Road (Rotomill and Asphalt Overlay) Lucena City K0129+715.00-K0129+844.5306	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 25, 2019	Feb. 13, 2020	Feb. 19, 2020	GOP		2,477,778.69		Rotomill and Asphalt Overlay
	<b>20GDJ0002/N-2020-01-002</b> Repair and Maintenance of Quezon-Batangas Road (Asphalt Overlay San Antonio) San Antonio Quezon K0104+221.492-K0104+400.101	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 25, 2019	<b>Cancelled with BAC RESOLUTION No. 013-20</b>						
	<b>20GDJ0003/N-2020-01-004</b> Repair and Maintenance of MSR Daang Maharlika (Saroaya Section) (Asphalt Overlay Sariaya) Sariaya, Quezon K0118+695.80-K0118+994.37	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 25, 2019	<b>Cancelled with BAC RESOLUTION No. 013-20</b>						
	<b>20GDJ0004/N-2020-01-005</b> Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Reflectorized Thermoplastic Pavement Markings)	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 25, 2019	Feb. 13, 2020	Feb. 19, 2020	GOP		1,567,220.00		Asphalt Overlay
	<b>20GDJ0005/N-2020-01-003</b> Repair and Maintenance of Quezon Eco-Tourism Road (Asphalt Overlay Eco-Tourism) Sariaya, Quezon K0163+727.251-K0164+009.00	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Feb. 13, 2020	Feb. 19, 2020	GOP		2,999,999.00		Asphalt Overlay
	<b>20GDJ0006/N-2020-01-006</b> Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Base Course Angono)	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Feb. 13, 2020	Feb. 19, 2020	GOP		2,999,999.87		Base Course Angono
	<b>20GDJ0007/N-2020-01-07</b> Repair and Maintenance of Various National Roads and Bridges along Quezon 2nd District Engineering Office (Road Studs)	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Feb. 13, 2020	Feb. 19, 2020	GOP		3,000,000.00		Road Studs
	<b>20GDJ0008/N-2020-06-066</b> Provision of Three (3) Security Guards at DPWH Quezon II DEO, Lucena City	DPWH Quezon II DEO	yes	Competitive Bidding	June 18-24, 2020	July 7, 2020	July 10, 2020	July 14, 2020	GOP		684,000.00		Security Guards

20GDI0009/N-2020-07-129	Repair and Maintenance of Road Safety Facilities along Quezon Eco-Tourism Road (Road Studs)	DPWH Quezon II DEO	yes	Competitive Bidding	July 20-26, 2020	August 10, 2020	August 27, 2020	Sept. 2, 2020	GOP		2,992,000.00		Road Studs
20GDI0010/N-2020-07-130	Repair and Maintenance of Road Safety Facilities within Quezon 2nd District Engineering Office (signages and paints)	DPWH Quezon II DEO	yes	Competitive Bidding	July 20-26, 2020	August 10, 2020	August 27, 2020	Sept. 2, 2020	GOP		2,421,000.00		signages and paints
20GDI0011/N-2020-09-241	Feasibility Study / Pre-Feasibility Study / Preliminary Detailed Engineering (PDE) for FY 2020	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 21-27, 2020	November 9, 2020	Dec. 9, 2020	Dec. 15, 2020	GOP		1,440,000.00		Office Supplies, Equipment, Services/Labor
20GDI0012/N-2020-12-274	For Use in Feasibility Study / Pre-Feasibility Study / Preliminary Detailed Engineering (PDE) Fy-2020 Survey Equipment	DPWH Quezon II DEO	yes	Competitive Bidding	Dec. 9-29, 2020	December 16, 2020	Dec. 30, 2020	January 5, 2021	GOP		3,000,000.00		Survey Equipment
20GDI0013/N-2020-12-370	Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Maintenance and Operations of DPWH Floating Equipment Dredging of Dumacaa and Iyam River at Lucena City (Dredging Operation) Lucena City	DPWH Quezon II DEO	yes	Competitive Bidding	Jan. 26-Feb. 15, 2021	Feb. 15, 2021	Cancelled with BAC RESOLUTION 2021-4						
TOTAL										0.00	23,581,997.56	0.00	

  
**NIMFA M. DERADA**  
 Head, BAC Secretariat

  
**WILFREDO L. RACELIS**  
 BAC Chairperson

  
**DEL ROSARIO C. NACA**  
 Head of Procuring Entity





**(DPWH QUEZON 2nd DEO) Updated Final Annual Procurement Plan for FY (2020) ( Consultancy Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20CSDJ0001</b> -Geotechnical Investigation for Flood Control Projects under the Proposed FY 2021 Infrastructure Program	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Nov. 15-21, 2020	Dec. 11, 2020	May 26, 2020	June 2, 2020	GOP	1,624,000.00			Geotechnical Investigation
	<b>20CSDJ0002</b> - Geotechnical Investigation for Bridges under the Proposed FY 2021 Infrastructure Program	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Nov. 15-21, 2020	Dec. 11, 2020	May 26, 2020	June 2, 2020	GOP	844,800.00			Geotechnical Investigation
	<b>20CSDJ0003</b> -Geotechnical Investigation for the Construction of Multi-Purpose Building (Lucena City General Hospital), Lucena City, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Oct. 1-7	Oct. 27, 2020	<b>Failure of Shortlisting with BAC Resolution 19-20</b>						
	<b>20CSDJ0004</b> - Geotechnical Investigation for Flood Control Projects under the Proposed FY 2021 Infrastructure Program	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Dec. 3-9, 2020	Dec. 29, 2020	Dec. 30, 2020	Jan. 5, 2021	GOP	1,014,000.00			Geotechnical Investigation
	<b>20CSDJ0005</b> - Geotechnical Investigation for the Construction of Multi-Purpose Building (Candelaria Municipal Building), Brgy. Poblacion, Candelaria, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Dec. 3-9, 2020	Dec. 29, 2020	Dec. 30, 2020	Jan. 5, 2021	GOP	97,500.00			MP Building
	<b>20CSDJ0006</b> - Parcellary Survey of Tiaong Bypass Road, Tiaong, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Dec. 3-9, 2020	Dec. 29, 2020	Dec. 30, 2020	Jan. 5, 2021	GOP	557,250.00			Parcellary Survey

	<b>20CSDJ0007-</b> Consulting Services for the Feasibility Study of Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road Quezon Province, Various Locations	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Dec. 3-9, 2020	Dec. 29, 2020	Dec. 30, 2020	Jan. 5, 2021	GOP	9,191,233.50			Consulting Services
	<b>20CSDJ0008-</b> DESIGN CONSULTANCY ENGAGING PROFESSIONAL SERVICES FOR THE ELECTRICAL ENGINEERING WORKS for the Proposed Construction of Four-Storey Multi-Purpose Building with Employee's Quarters for DPWH Quezon 2nd District Engineering Office at Dalahican Road, Brgy. Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Dec. 3-9, 2020	Dec. 29, 2020	<b>Failure of Shortlisting with BAC Resolution 20-20</b>						
	<b>20CSDJ0009-</b> Conduct of Geo-Resistivity and Analysis Survey Data for evaluating Subsurface Strata, Conduct Tests for Water Quality Basic Preparation of existing water resources and the assessment of other Local Groundwater Systems Conditions for the Construction of Water Supply System Level 2 at Sitio Ilayang Balete, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Dec. 3-9, 2020	Dec. 29, 2020	<b>Failure of Shortlisting with BAC Resolution 20-20</b>						
	<b>20CSDJ0010-</b> Geotechnical Investigation for the Construction of Multi-Purpose Building (Lucena City General Hospital), Lucena City, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Dec. 3-9, 2020	Dec. 29, 2020	Dec. 30, 2020	Jan. 5, 2021	GOP	160,000.00			Geotechnical Investigation

<b>20CSDJ0008 (Re-ad)</b> - DESIGN CONSULTANCY ENGAGING PROFESSIONAL SERVICES FOR THE ELECTRICAL ENGINEERING WORKS for the Proposed Construction of Four- Storey Multi-Purpose Building with Employee's Quarters for DPWH Quezon 2nd District Engineering Office at Dalahican Road, Brgy. Ibabang Dupay, Lucena City, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Jan. 28, 2021	Feb. 23, 2021	March 2, 2021	March 3, 2021	GOP	325,000.00			Const. of MP Building
<b>20CSDJ0009 (Re-ad)</b> - Conduct of Geo-Resistivity and Analysis Survey Data for evaluating Subsurface Strata, Conduct Tests for Water Quality Basic Preparation of existing water resources and the assessment of other Local Groundwater Systems Conditions for the Construction of Water Supply System Level 2 at Sitio Ilayang Balete, Barangay Sampaloc 2, Sariaya, Quezon	DPWH QUEZON 2ND DEO (Planning Section)	NO	Competitive Bidding	Jan. 28, 2021	Feb. 23, 2021	March 2, 2021	March 3, 2021	GOP	120,000.00			Conduct of Geo- Resistivity and Analysis Survey Data for evaluating Subsurface Strata, Conduct Tests for Water Quality Basic Preparation of existing water resources
TOTAL									13,933,783.50	0.00	0.00	

  
**NIMFA M. DERADA**  
Head, BAC Secretariat

  
**WILFREDO L. RACELIS**  
BAC Chairperson  
OIC- Assistant District Engineer

  
**DEL ROSARIO C. NACA**  
OIC-Office of the District Engineer