



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGULAR INFRASTRUCTURE PROJECTS												
1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Permanent Bridges, Mompeller Bridge along Argao-Moalboal Road	Cebu 4th DEO	Public Bidding	Sept.7-13, 2018	Sept. 26, 2018	March 21, 2019	March 25, 2019	GoP	14,700,000.00			Construction of New Permanent Bridges
2	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Dalaguete River Flood Control Structure (Upstream), K0085+739, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	March 21, 2019	March 25, 2019	GoP	19,600,000.00			Flood Control
3	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment – Construction of Kawayan River Flood Control, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	March 21, 2019	March 25, 2019	GoP	19,600,000.00			Flood Control
4	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures - Construction of Lagnason River Flood Control Structure (Upstream) along Natalio Bacalso Avenue, K0114+432, Oslob, Cebu	Cebu 4th DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	June 4, 2019	June 11, 2019	GoP	19,600,000.00			Flood Control



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures - Construction of Anahaw River Flood Control Structure (Upstream) Argao-Moalboal Road, K0074+522, Argao, Cebu	Cebu 4th DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	June 4, 2019	June 11, 2019	GoP	9,800,000.00			Flood Control
6	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures - Construction of Lengigon River Flood Control Structure (Upstream) Argao-Moalboal Road, K0069+179, Argao, Cebu	Cebu 4th DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	June 4, 2019	June 11, 2019	GoP	9,800,000.00			Flood Control
7	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Can-ukban – Manlum Road leading to Cagsing, Ginatilan, Cebu	Cebu 4th DEO	Public Bidding	Nov. 22-28, 2018	Dec. 12, 2018	June 4, 2019	June 11, 2019	GoP	24,500,000.00			Road Concreting
8	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood_Management_Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Argao River Flood Control, Argao, Cebu	Cebu 4th DEO	Public Bidding	Nov. 24-30, 2018	Dec. 17, 2018	June 4, 2019	June 11, 2019	GoP	19,600,000.00			Flood Control



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood_Management_Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Talaytay Flood Control (Phase 3), Argao, Cebu	Cebu 4th DEO	Public Bidding	Nov. 24-30, 2018	Dec. 17, 2018	June 4, 2019	June 11, 2019	GoP	39,200,000.00			Flood Control
10	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Dalaguete Beach Park, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Nov. 27 - Dec.3, 2018	Dec. 18, 2018	June 4, 2019	June 11, 2019	GoP	9,800,000.00			Road Concreting
11	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Concreting of Barangay Tan-awan, Oslob, traversing Canyang, Samboan, San Antonio, Boljoon – Upper Becerril, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	Nov. 29 - Dec.5, 2018	Dec. 19, 2018	June 4, 2019	June 11, 2019	GoP	49,500,000.00			Road Concreting
12	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Concreting of Duyan-duyan Tourism Circumferential Road leading to Duyan-duyan Cave, Santander, Brgy. Cabutongan, Santander, Cebu	Cebu 4th DEO	Public Bidding	Nov. 29 - Dec.5, 2018	Dec. 19, 2018	June 4, 2019	June 11, 2019	GoP	14,700,000.00			Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Access Road leading to Dalaguete Natural Heritage Site, Osmeña Peak (Mantalongon-Lugsangan, Tabon), Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Nov. 29 - Dec.5, 2018	Dec. 19, 2018	June 4, 2019	June 11, 2019	GoP	14,700,000.00			Road Concreting
14	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Road Slope Protection Structure – Dalaguete-Mantalongon-Badian Road; Section 1: K0092+146 - K0092+362	Cebu 4th DEO	Public Bidding	Feb. 28-March 6, 2019	March 19, 2019	March 21, 2019	March 25, 2019	GoP	34,300,000.00			Slope Protection
15	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood_Management_Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Argao Seawall, Poblacion, Argao, Cebu	Cebu 4th DEO	Public Bidding	Feb. 28-March 6, 2019	March 19, 2019	June 13, 2019	June 20, 2019	GoP	91,675,000.00			Flood Control
16	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood_Management_Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bato, San Sebastian Seawall, Bato, Samboan, Cebu	Cebu 4th DEO	Public Bidding	Dec. 4-10, 2018	Jan. 10, 2019	June 4, 2019	June 11, 2019	GoP	9,800,000.00			Flood Control



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood_Management_Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Alo Seawall along N. Bacalso Ave., Oslob, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	June 4, 2019	June 11, 2019	GoP	29,400,000.00			Flood Control
18	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Manduyong Bridge (B00443CB) along Santander-Barili-Toledo Road, Badian, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	4,410,000.00			Retrofitting/Strengthening of Bridge
19	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Malbog Bridge (B00451CB) along Santander-Barili- Toledo Road, Alegria, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	4,900,000.00			Retrofitting/Strengthening of Bridge
20	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Alegria Bridge (B00463CB) along Santander-Barili- Toledo Road, Alegria, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	9,800,000.00			Retrofitting/Strengthening of Bridge



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridge, Malhiao Bridge (B00445CB) along Santander-Barili- Toledo Road, Badian, Cebu	Cebu 4th DEO	Public Bidding	May 24 - 30, 2019	June 13, 2019	June 26, 2019	July 3, 2019	GoP	4,351,200.00			Retrofitting/Strengthening of Bridge
22	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Dugo-an Bridge (B00077CB) along Sibonga- Dumanjug Road, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	11,760,000.00			Retrofitting/Strengthening of Bridge
23	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Tapon Bridge II (B00428CB) along Santander-Barili- Toledo Road, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	5,938,800.00			Retrofitting/Strengthening of Bridge
24	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Doong Bridge (B00629CB) along Natalio Bacalso Avenue (Cebu South Road), Oslob, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	2,190,300.00			Retrofitting/Strengthening of Bridge



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Binalayan Bridge (B00623CB) along Santander-Barili-Toledo Road, Samboan, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	4,424,700.00			Retrofitting/Strengthening of Bridge
26	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Tubod Bridge (B00502CB) along Sibonga- Dumanjug Road, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Dec. 6-12, 2018	Dec. 27, 2018	March 21, 2019	March 25, 2019	GoP	9,800,000.00			Retrofitting/Strengthening of Bridge
27	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment – Construction of Lusapon Flood Control, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	Dec. 7-13, 2018	Dec. 28, 2018	June 4, 2019	June 11, 2019	GoP	24,820,460.00			Flood Control
28	OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Rehabilitation/Reconstruction/Upgra- ding of Damaged Paved Roads – Primary Roads, Reconstruction of Concrete Pavement along N. Bacalso Avenue (Cebu South Road)(S00310CB), K0096+241 – K0097+297	Cebu 4th DEO	Public Bidding	Jan. 4-10, 2019	Jan. 23, 2019	March 21, 2019	March 25, 2019	GoP	39,155,900.00			Rehabilitation/Reconstruction/ Upgrading of Damaged Paved



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Preventive Maintenance – Primary Roads – Natalio Bacalso Avenue (Cebu South Road), Preventive Maintenance of Road: Asphalt Overlay, Section 1: K0094+644 – K0095+100; Section 2: K0133+334 – K0134+000	Cebu 4th DEO	Public Bidding	Jan. 4-10, 2019	Jan. 23, 2019	March 21, 2019	March 25, 2019	GoP	29,400,000.00			Preventive Maintenance
30	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Preventive Maintenance – Secondary Roads – Santander-Barili-Toledo Road, Preventive Maintenance of Road: Asphalt Overlay, Section 1: K0149+196 – K0150+371	Cebu 4th DEO	Public Bidding	Jan. 16-22, 2019	Feb. 4, 2019	March 21, 2019	March 25, 2019	GoP	29,400,000.00			Preventive Maintenance
31	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Concreting of Brgy. Luka to Brgy. Tumalog Road leading to Tumalog Falls, Brgy. Luka, Oslob, Cebu	Cebu 4th DEO	Public Bidding	Jan. 18-24, 2019	Feb. 7, 2019	June 4, 2019	June 11, 2019	GoP	29,700,000.00			Road Concreting.
32	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road, Concreting of Poblacion-Nug-as Road connecting Alcoy Agri-Business and National Highway in Support of Logistics Industry in Alcoy, Cebu	Cebu 4th DEO	Public Bidding	Jan. 18-24, 2019	Feb. 7, 2019	July 2, 2019	July 10, 2019	GoP	29,400,000.00			Road Concreting.



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Construction of Concrete Road – Concreting of Nug-as Proper to Lingatong to Campalad Road in Barangay Nug-as connecting to Alcoy Agri-Business in Support of Logistics Industry, Alcoy, Cebu	Cebu 4th DEO	Public Bidding	Jan. 18-24, 2019	Feb. 7, 2019	June 4, 2019	June 11, 2019	GoP	29,400,000.00			Road Concreting.
34	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Guiwanon Seawall, Argao, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	9,800,000.00			Flood Control
35	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Canlupad-Bunlan Road leading to Santander Tourism Industry, Santander, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	9,900,000.00			Road Concreting
36	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Palanas Farm and Resort Road connecting to Dayhag Falls, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	9,800,000.00			Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Brgy. Cawayan – Brgy. Lanao leading to Bat Colony, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	9,800,000.00			Road Concreting
38	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Access Road leading to Balay-Sawa Falls, Samboan, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	9,800,000.00			Road Concreting
39	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Access Road leading to San Antonio, Boljoon (Agri-Eco Tourism Route), Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	11,270,000.00			Road Concreting
40	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Canlunacad-Bunlan Road leading to Santander Tourism Industry, Santander, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	29,400,000.00			Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road Concreting of Usmad-Cansuje-Linutod leading to Coal Mountain Range, Argao, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	39,200,000.00			Road Concreting
42	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Palanas Farm and Resort Road connecting to Dayhag Falls, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	34,300,000.00			Road Concreting
43	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Brgy. Nangka-San Antonio, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	May 31 - June 6, 2019	June 19, 2019	June 26, 2019	July 3, 2019	GoP	24,500,000.00			Road Concreting
44	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Brgy. Barangay Consolacion leading to Obong Spring, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	June 11-17, 2019	July 1, 2019	July 8, 2019	July 15, 2019	GoP	9,800,000.00			Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LOCAL INFRASTRUCTURE PROJECTS												
45	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Usmad, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Construction of Multi-purpose Building
46	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Malatbo, Ginatilan, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Construction of Multi-purpose Building
47	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Nueva Caceres Elementary School, Oslob, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	2,475,000.00			Construction of Multi-purpose Building
48	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Pawa, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	2,475,000.00			Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. El Pardo, Boljoon, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	2,475,000.00			Construction of Multi-purpose Building
50	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Candiis, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Construction of Multi-purpose Building
51	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Banhigan – Taytay Road at Banhigan, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	2,475,000.00			Road Concreting
52	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Cagsing – Cambagte Road at Cambagte, Ginatilan, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Road Concreting
53	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Cagsing – Salamanca Road at Salamanca, Ginatilan, Cebu	Cebu 4th DEO	Public Bidding	Oct. 2-8, 2018	Oct. 22, 2018	June 4, 2019	June 11, 2019	GoP	2,970,000.00			Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Sitio Cambunoc Barangay Road at Sta. Filomena, Alegria, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Road Concreting
55	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Dagatan – Tuguib Road, Brgy. Tuguib, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	2,475,000.00			Road Concreting
56	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Taytay – Banhigan Road at Taytay, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Road Concreting
57	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Sitio Tangke, Palanas – Cabil-isan Road, Brgy. Cabil-isan, Alcantara, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Road Concreting
58	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Sitio Tawig, Palanas, Alcantara, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	July 2, 2019	July 10, 2019	GoP	1,980,000.00			Road Concreting



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Poblacion – Candabong Road, Alcantara, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Road Concreting
60	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Lawaan Barangay Road, Brgy. Lawaan, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Road Concreting
61	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Kang-actol – Bullogan Road, Brgy. Bullogan, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	July 2, 2019	July 10, 2019	GoP	2,475,000.00			Road Concreting
62	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Cogon – Cotcoton – Candabong Road, Brgy. Cogon, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	2,475,000.00			Road Concreting
63	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Masa, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Kanghalo, Dumanjug, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Construction of Multi-purpose Building
65	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Dumalan, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	July 2, 2019	July 10, 2019	GoP	2,475,000.00			Construction of Multi-purpose Building
66	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Nalhub, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	July 2, 2019	July 10, 2019	GoP	2,475,000.00			Construction of Multi-purpose Building
67	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Jampang, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	July 2, 2019	July 10, 2019	GoP	2,475,000.00			Construction of Multi-purpose Building
68	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Babayungan, Dalaguete, Cebu	Cebu 4th DEO	Public Bidding	Oct. 3-9, 2018	Oct. 23, 2018	July 2, 2019	July 10, 2019	GoP	1,980,000.00			Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Tulic – Bug-ot Road, Brgy. Tulic & Bug-ot, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 4, 2019	June 11, 2019	GoP	5,940,000.00			Road Concreting
70	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Sitio Banajao, Mainit, Oslob, Cebu	Cebu 4th DEO	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 4, 2019	June 11, 2019	GoP	4,950,000.00			Road Concreting
71	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Brgy. Jampang – Brgy. Mabasa Road, Jampang and Mabasa, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 4, 2019	June 11, 2019	GoP	4,950,000.00			Road Concreting
72	Local Program, Local_Roads_and_Bridges, Local Roads, Construction of Concrete Road – Concreting of Brgy. Cansuje – Ubaub Road, Cansuje & Ubaub, Argao, Cebu	Cebu 4th DEO	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 4, 2019	June 11, 2019	GoP	4,950,000.00			Road Concreting
73	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Manduyong, Badian, Cebu	Cebu 4th DEO	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 4, 2019	June 11, 2019	GoP	1,980,000.00			Construction of Multi-purpose Building