

Republic of the Philippines
Department of Public Works and Highways
South Manila District Engineering Office
FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY-2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name)	(Contract	PMO/ End- User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works														
200H0001	Ayala Blvd - (S02712LZ)	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 8,523,000.00		P 8,523,000.00	Rehabilitation of Paved Road	
	Chainage 000 - Chainage 300													
200H0002	P Burgos Street - K0001 + (-810) - K0001 + (-460)	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 11,876,000.00		P 11,876,000.00	Rehabilitation of Paved Road	
200H0004	Taft Ave - K0004 + 000 - K0004 + 596	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 13,645,000.00		P 13,645,000.00	Rehabilitation of Paved Road	
200H0005	United Nations Ave - K0002 + 864 - K0001 + 675	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 38,058,000.00		P 38,058,000.00	Rehabilitation of Paved Road	
200H0006	A Linao St - (S02412LZ) Chainage 000 - Chainage 400	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 9,503,000.00		P 9,503,000.00	Rehabilitation of Paved Road	
200H0007	A Soriano (Aduana) - (S02819LZ) Chainage 000 - Chainage 320	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 7,765,000.00		P 7,765,000.00	Rehabilitation of Paved Road	
200H0009	Arroceros St - (S02693LZ) Chainage 353 - Chainage 850	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,948,000.00		P 5,948,000.00	Rehabilitation of Paved Road	
200H0012	Dr J Quintos St - (S02701LZ) Chainage 000 - Chainage 230	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,082,000.00		P 3,082,000.00	Rehabilitation of Paved Road	
200H0013	Gen Luna St (Manila) - K0002 + 000 - K0002 + 225	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,997,000.00		P 3,997,000.00	Rehabilitation of Paved Road	
200H0014	Katigbak Drive - (S02918LZ) Chainage 000 - Chainage 130	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 6,006,000.00		P 6,006,000.00	Rehabilitation of Paved Road	
200H0015	M Adriatico - K0002 + 553 - K0002 + 803	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 8,825,000.00		P 8,825,000.00	Rehabilitation of Paved Road	

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)	
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
200H0016	Maris Orosa St - (S02795LZ) Chainage 000 - Chainage 130	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,687,000.00		P 4,687,000.00	Rehabilitation of Paved Road	
200H0017	MH Del Pilar - K0002 + 000 - K0002 + 306	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,250,000.00		P 4,250,000.00	Rehabilitation of Paved Road	
200H0018	New Luneta - (S02917LZ) Chainage 000 - Chainage 200	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 9,339,000.00		P 9,339,000.00	Rehabilitation of Paved Road	
200H0019	Pasig Line - (S02838LZ) Chainage 000 - Chainage 450	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,500,000.00		P 4,500,000.00	Rehabilitation of Paved Road	
200H0020	Pedro Gil (Herran) - K0002 + 539 - K0003 + 000	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,625,000.00		P 5,625,000.00	Rehabilitation of Paved Road	
200H0021	Plaza Lawton Rd - (S02757LZ) Chainage 000 - Chainage 223	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,333,000.00		P 4,333,000.00	Rehabilitation of Paved Road	
200H0022	Roxas Blvd East Service Rd - K0001 + (-403) - K0001 + (-140)	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 6,447,000.00		P 6,447,000.00	Rehabilitation of Paved Road	
200H0023	Sn Andres St - K0003 + (-506) - K0003 + 000	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 10,502,000.00		P 10,502,000.00	Rehabilitation of Paved Road	
200H0024	South Blvd - (S02916LZ) Chainage 000 - Chainage 150	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 6,079,000.00		P 6,079,000.00	Rehabilitation of Paved Road	
200H0025	Victoria St - (S02970LZ) Chainage 250 - Chainage 690	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,513,000.00		P 5,513,000.00	Rehabilitation of Paved Road	
200H0026	Arroceros St - Chainage 047 - Chainage 102	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12,2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,462,000.00		P 3,462,000.00	Rehabilitation of Paved Road	
200H0027	Bonifacio Drive Interchange - (S02698LZ) Chainage 216 - Chainage 407	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 7,464,000.00		P 7,464,000.00	Rehabilitation of Paved Road	

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name) (Contract ID)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0028	Roxas Blvd - K0002 + 040	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 1,272,000.00		P 1,272,000.00	Rehabilitation of Paved Road
200H0029	Onyx Br. (B02296LZ) along Onyx St	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,000,000.00		P 5,000,000.00	Rehabilitation of Bridge
200H0030	Pedro Gil Br. 2 (B02300LZ) along Pedro Gil (Herran)	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,000,000.00		P 5,000,000.00	Rehabilitation of Bridge
200H0031	Zamora Br. (B02315LZ) along Zamora St	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 8,000,000.00		P 8,000,000.00	Rehabilitation of Bridge
200H0032	Construction of Sump Pit & Installation of Pump, Estero San Antonio Abad, Manila City (Phase II)	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 20,000,000.00		P 20,000,000.00	Const. of Pumping Station
200H0033	Drainage Improvement along Bonifacio Drive from 25th to Katigbak Drive, Port Area, Manila	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.10, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 6,000,000.00		P 6,000,000.00	Drainage Improvement
200H0034	Rehabilitation of Drainage System along Roxas Blvd. near Pres. Quirino Avenue, Manila City	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 1,200,000.00		P 1,200,000.00	Construction of Drainage Structure
200H0035	Rehabilitation/Improvement/Diversion of Drainage System at Manila Baywalk from P. Faura Drainage Main Outfall to Estero San Antonio Abad, Manila City	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 48,191,000.00		P 48,191,000.00	Construction of Drainage Structure
200H0036	Construction of Celedonio Salvador Elementary School, Paco, Manila	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Construction of School Building
200H0037	Construction of Margarita Roxas de Ayala Elementary School, Manila	Construction Section	Yes	Public Bidding	11/27-12/3/2019	Dec.17, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Construction of School Building
200H0038	Construction of Villamor High School Building/Facilities, San Andres Bukid, Manila	Construction Section	No	Public Bidding	2/22-28/2020	March 13,2020	April 20, 2020	April 30, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Construction of School Building
200H0040	Construction of Multi-purpose Building, Zone 68, Port Area, Manila	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Construction of Multi-purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0042	Construction of Multi-purpose Building, Zone 78, Malate, Manila	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,500,000.00		P 2,500,000.00	Construction of Multi-purpose Building
200H0043	Construction of Multi-purpose Building, Zone 80, Paco, Manila	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,000,000.00		P 4,000,000.00	Construction of Multi-purpose Building
200H0044	Construction of Multi-purpose Building, Zone 85, San Andres Bukid, Manila	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6,2019	February 4, 2020	February 14, 2020	GAA 2020	P 6,000,000.00		P 6,000,000.00	Construction of Multi-purpose Building
200H0047	Construction of Multi-purpose Building, Zone 89, Paco, Manila	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.10, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Construction of Multi-purpose Building
200H0048	Construction/Rehabilitation of Multi-purpose Building, Zone 90, Manila	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,000,000.00		P 5,000,000.00	Construction of Multi-purpose Building
200H0049	Rehabilitation of Estero Tripa de Gallina, Paco, Manila	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Rehabilitation of Estero
200H0051	Rehabilitation of Roads and Alleys, San Andres Bukid, Manila	Construction Section	Yes	Public Bidding	11/27-12/3/2019	Dec.17, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Rehabilitation of Roads and Alleys
200H0052	Rehabilitation of Roads and Alleys, Zone 71, Ermita, Manila	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Rehabilitation of Paved Road
200H0053	Rehabilitation of Roads and Alleys, Zone 75, Malate, Manila	Construction Section	Yes	Public Bidding	11/27-12/3/2019	Dec.17, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Rehabilitation of Roads and Alleys
200H0054	Rehabilitation of Roads and Alleys, Zone 78, Malate, Manila	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,500,000.00		P 2,500,000.00	Rehabilitation of Roads and Alleys
200H0056	Rehabilitation of Roads and Alleys, Zone 81, Singalong, Manila	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Rehabilitation of Roads and Alleys
200H0057	Rehabilitation of Roads and Alleys, Zone 85, Sta. Ana, Manila	Construction Section	Yes	Public Bidding	11/27-12/3/2019	Dec.17, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Rehabilitation of Roads and Alleys
200H0058	Rehabilitation of Roads and Alleys, Zone 86, Sta. Ana, Manila	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,500,000.00		P 3,500,000.00	Rehabilitation of Roads and Alleys

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0059	Rehabilitation of Roads and Alleys, Zone 89, Paco, Manila	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.10, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Rehabilitation of Roads and Alleys
200H0063	Beata St - K0008 + (-446) - K0008 + 360	Construction Section	Yes	Public Bidding	11/27-12/3/2019	Dec.17, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 24,598,000.00		P 24,598,000.00	Rehabilitation of Paved Road
200H0064	Certeza St - (S02730LZ) Chainage 128 - Chainage 278	Construction Section	Yes	Public Bidding	11/27-12/3/2019	Dec.17, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,658,000.00		P 5,658,000.00	Rehab./Reconst. Upgrading of Damaged Paved Roads
200H0065	Nagtahan Link Br. 4 (B01871LZ) along Nagtahan Link Rd 2	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 5,000,000.00		P 5,000,000.00	Rehabilitation of Paved Road
200H0066	Construction of Slope Protection of Estero de Pandacan, Phase I, Manila City	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 35,000,000.00		P 35,000,000.00	Construction of Slope Protection
200H0067	Construction of Slope Protection of Estero de Pandacan, Phase II, Manila City	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 35,000,000.00		P 35,000,000.00	Construction of Slope Protection
200H0068	Construction of Multi-Purpose Building, Brgy. 871, Zone 95, Pandacan, Manila	Construction Section	Yes	Public Bidding	11/29-12/5/2019	Dec.19, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Construction of Multi-purpose Building
200H0070	Aurora Blvd - K0008 + 484 - K0007 + 154	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.10, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 14,394,000.00		P 14,394,000.00	Rehabilitation of Asphalt Pavement
200H0071	Gil Puyat Ave - K0004 + (-469) - K0004 + 000	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 17,470,000.00		P 17,470,000.00	Rehabilitation of Asphalt Pavement
200H0073	Roxas Blvd East Service Rd - K0005 + (-239) - K0005 + 253	Construction Section	Yes	Public Bidding	11/29-12/5/2019	Dec.19, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 12,060,000.00		P 12,060,000.00	Rehabilitation of Paved Road
200H0074	Roxas Blvd East Service Rd - K0005 + 461 - K0005 + 741	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.10, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,123,000.00		P 4,123,000.00	Rehabilitation of Paved Road
200H0075	Spine Rd - (S03211LZ) Chainage 505 - Chainage 1040	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 6,557,000.00		P 6,557,000.00	Rehabilitation of Paved Road
200H0076	Pres. Diosdado Macapagal Blvd. - (S04020LZ) Chainage 421 - Chainage 521	Construction Section	Yes	Public Bidding	10/23-29/2019	Nov.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 10,746,000.00		P 10,746,000.00	Rehabilitation of Paved Road

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name) (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0077	Roxas Blvd East Service Rd - K0005 + 253 - K0005 + 461	Construction Section	Yes	Public Bidding	11/29-12/5/2019	Dec.19, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,954,000.00		P 3,954,000.00	Rehabilitation of Paved Road
200H0078	Cementina Br. (B01860LZ) along Antonio Arnaiz Ave	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,000,000.00		P 4,000,000.00	Rehab./Major Repair of Permanent Bridge
200H0079	Construction of Sump Pit, Installation of Pumps (Completion) Diokno Boulevard, Pasay City	Construction Section	Yes	Public Bidding	11/29-12/5/2019	Dec.19, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 20,000,000.00		P 20,000,000.00	Const. of Sump Pit Installation of Pumps
200H0080	Slope Protection/Bank Improvement of Libertad Channel, Macapagal Boulevard to Diokno Boulevard, Phase IV, Pasay City	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.10, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 30,000,000.00		P 30,000,000.00	Slope Protection/Bank Improvement
200H0081	Construction of Administration Building, Colonel Jesus Villamor Airbase, Pasay City	Construction Section	Yes	Public Bidding	11/29-12/5/2019	Dec.19, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 11,500,000.00		P 11,500,000.00	Construction of Building
200H0083	Construction of New 256th Building, CJVAB, Pasay City	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 30,915,000.00		P 30,915,000.00	Construction of Building
200H0085	Construction of Secondary Drainage System, CJVAB, Pasay City	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 20,460,000.00		P 20,460,000.00	Construction of Drainage Structure
200H0086	Construction of Typhoon Shelter Hangar for Fixed Wing Aircraft, CJVAB, Pasay City	Construction Section	Yes	Public Bidding	11/20-26/2019	Dec.10, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 60,000,000.00		P 60,000,000.00	Construction of Building
200H0087	Construction of Typhoon Shelter Hangar for Rotary Aircraft, Colonel Jesus Villamor Airbase, Pasay City	Construction Section	No	Public Bidding	2/21-27/2020	March 12, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 33,000,000.00		P 33,000,000.00	Construction of Typhoon Shelter Hangar
200H0089	Rehabilitation of Villamor Airbase Drainage System, Pasay City	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 40,000,000.00		P 40,000,000.00	Rehabilitation of Drainage System
200H0090	Construction of Two (2) 4 Storey - 12 Classroom School Building, Pasay City South High School, Barangay 183, Pasay City	Construction Section	Yes	Public Bidding	11/29-12/5/2019	Dec.19, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 63,000,000.00		P 63,000,000.00	Construction of School Building
200H0093	Rehabilitation of Drainage System and Concrete Pavement along F. Fernando St. (from G. Villanueva to Buendia), Barangay 49, Pasay City	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 7,000,000.00		P 7,000,000.00	Rehabilitation of Drainage Structure
200H0094	Construction of Multi-Purpose Building (Corazon Aquino Health Center Lying-In Clinic (CAHLIC)), District 5, Manila	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Construction of Multi-purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project name (Contract name)	PMO/End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0095	Construction of Multi-Purpose Building (Dr. M. Icasiano Health Center), District 5, Manila	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Construction of Multi-purpose Building
200H0096	Construction/Repair/Rehab. of Multi-Purpose Building (Fabella Health Center), District 5, Manila	Construction Section	Yes	Public Bidding	11/29-12/5/2019	Dec.19, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 7,000,000.00		P 7,000,000.00	Construction of Multi-purpose Building
200H0097	Construction/Repair/Rehab. of Multi-Purpose Building (Pedro Gil Health Center), District 5, Manila	Construction Section	No	Public Bidding	2/22-28/2020	March 13, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Construction of Multi-purpose Building
200H0098	Construction/Repair/Rehab. of Multi-Purpose Building (Rosario Reyes Health Center), District 5, Manila	Construction Section	No	Public Bidding	2/22-28/2020	March 13, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Construction of Multi-purpose Building
200H0101	Construction/Repair/Rehab. of Multi-Purpose Building, Ignacio Villamor Senior High School, District 5, Manila	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Construction of Multi-purpose Building
200H0102	Construction of Multi-Purpose Building, Villamor Air Base, Pasay City	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Construction of Multi-purpose Building
200H0103	Drainage Improvement along Remedios Street from M.H. Del Pilar to Remedios Circle, Malate, Manila	Construction Section	Yes	Public Bidding	11/8-14/2019	Nov.28,2019	February 4, 2020	February 14, 2020	GAA 2020	P 24,000,000.00		P 24,000,000.00	Construction of Drainage Structure
200H0104	Rehabilitation of Roads and Alleys, Zone 60, Paco, Manila	Construction Section	Yes	Public Bidding	11/16-22/2019	Dec.6, 2019	February 4, 2020	February 14, 2020	GAA 2020	P 3,500,000.00		P 3,500,000.00	Rehabilitation of Roads and Alleys
200H0105	Daycare Center, Zone 68, Baseco, Port Area, Manila	Construction Section	Yes	Public Bidding	11/22-28/2019	Dec.12/2019	February 4, 2020	February 14, 2020	GAA 2020	P 4,000,000.00		P 4,000,000.00	Construction of Multi-purpose Building
200H0050	Rehabilitation of Roads and Alleys, Baseco, Port Area, Manila	Construction Section	No	Public Bidding	2/1-7/2020	Feb.21, 2020	April 6, 2020	April 16, 2020	GAA 2020	P 6,000,000.00		P 6,000,000.00	Rehabilitation of Roads and Alleys
200H0111	Construction of Drainage System, along Paz Mendoza Guazon St. (from Otis St.-Estero De Pandacan), Manila	Construction Section	No	Public Bidding	2/1-7/2020	Feb.21, 2020	April 6, 2020	April 16, 2020	GAA 2020	P 50,000,000.00		P 50,000,000.00	Construction of Drainage System
200H0112	Construction of Drainage System (Box Culvert) along Mendiola Ext. to Paz Mendoza Guazon St.(from Otis st. - Estero de Pandacan) Manila	Construction Section	No	Public Bidding	2/1-7/2020	Feb.21, 2020	April 6, 2020	April 16, 2020	GAA 2020	P 100,000,000.00		P 100,000,000.00	Construction of Drainage System

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0113	Improvement of Road and Drainage, Zone 91 and its Vicinity, pandacan, Manila	Construction Section	No	Public Bidding	2/8-14/2020	Feb.28, 2020	April 6, 2020	April 16, 2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Improvement of Roads & Drainage
200H0114	Construction of Drainage System (Box Culvert) along Jesus St., Manila	Construction Section	No	Public Bidding	2/8-14/2020	Feb.28, 2020	April 6, 2020	April 16, 2020	GAA 2020	P 100,000,000.00		P 100,000,000.00	Construction of Drainage system (Box Culvert)
200H0039	Rehabilitation of Various Multi-Purpose Building (Day Care Centers) District 5, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Rehabilitation of Multi-purpose Building
200H0045	Rehabilitation of Various Multi-Purpose Building Zone 87, San Andres Bukid, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	February 14, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Rehabilitation of Multi-purpose Building
200H0069	Andrew Ave - K0009 + (-783) - K0009 + (-152)	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	February 14, 2020	GAA 2020	P 18,803,000.00		P 18,803,000.00	Asphalt Overlay
200H0115	Const. of Slope protection/Bank Improvement (Pres. Quirino Ave.-Estero Tripa De Gallina) Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 40,000,000.00		P 40,000,000.00	Const. of Slope Protection/bank Improvement
200H0116	Rehabilitation of Various Roads and alleys Zone 80, brgy. 731-733, Paco, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	February 14, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Roads and Alleys
200H0117	Rehabilitation of Apacible St., and Vicinity, Brgy. 673-676, Paco, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Roads
200H0118	Rehabilitation of Singalong St.,Brgy. 687 and 695, Paco, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 6,000,000.00		P 6,000,000.00	Rehabilitation of Roads
200H0119	Road and Drainage Improvement Beata St., Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 50,000,000.00		P 50,000,000.00	Rehabilitation of Roads
200H0120	Road and Drainage Improvement, Zone 92 Pandacan, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 30,000,000.00		P 30,000,000.00	Road and Drainage Improvement
200H0121	Drainage and Protection Works at estero Tripa De Gallina-Maricaban Creek, Pasay City	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 50,000,000.00		P 50,000,000.00	Drainage and Slope Protection Works
200H0122	Completion of Multi-Purpose Building (Brgy. Hall), Brgy. 179, Maricaban, Pasay City	Construction Section	No	Public Bidding	2/14-20/2020	March 5,2020	April 13, 2020	April 23, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Completion of Multi-Purpose Building


Standard Coding (Procurement ID/ Contract ID)	Procurement Project name) (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0123	Repair/Rehabilitation/Improvement of Roads and Drainage System, Brgy. 199 Zone 20 and its Vicinity, Pasay City	Construction Section	No	Public Bidding	2/14-20/2020	March 5, 2020	April 13, 2020	April 23, 2020	GAA 2020	P 30,000,000.00		P 30,000,000.00	Improvement of Road and Drainage System
200H0124	Improvement of Roads and Alleys, Zone 83, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5, 2020	April 13, 2020	April 23, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Improvement of Roads & Alleys
200H0125	Rehabilitation of Roads and Vicinity, Brgy. 735, Paco, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5, 2020	April 13, 2020	February 14, 2020	GAA 2020	P 4,000,000.00		P 4,000,000.00	Rehabilitation of Roads
200H0126	Improvement of Baseco roads and Alleys, Brgy. 649, Baseco, Port Area, Manila	Construction Section	No	Public Bidding	2/14-20/2020	March 5, 2020	April 13, 2020	April 23, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Improvement of Roads & Alleys
200H0061	Jose Syquia St - (S02763LZ) Chainage 000 - Chainage 337.3	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 2,685,000.00		P 2,685,000.00	Improvement of Roads & Drainage
200H0062	Laura St - (S02836LZ) Chainage 000 - Chainage 549, Manila City	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 6,815,000.00		P 6,815,000.00	Improvement of Roads
200H0072	Electrical Rd - K0007 + 890 - K0007 + 1084 Pasay City	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 2,378,000.00		P 2,378,000.00	Improvement of Roads
200H0077	Roxas Boulevard East Service Road-K0005+253-K0005+461, Pasay City	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 3,954,000.00		P 3,954,000.00	Improvement of Roads
200H0127	Drainage System (Box Culvert) along Andrews Avenue and its Vicinity, Pasay City	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	February 14, 2020	GAA 2020	P 45,000,000.00		P 45,000,000.00	Construction of Drainage System
200H0128	Rehabilitation of Various Roads and Alleys, Zone 81 and 82, Barangays 745, 746, 754, 756, 757, 758, 762, Singalong, Manila	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Roads and Alleys
200H0129	Rehabilitation of Leveriza St. and Vicinity Barangays 710, 711, 715, 720 and 721, Paco, Manila	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 6,000,000.00		P 6,000,000.00	Rehabilitation of Roads
200H0130	Rehabilitation of Various Roads and Alleys, Zone 78, Barangay 708-721, Malate, Manila	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Roads and Alleys
200H0131	Road and Drainage System of 7th street (from 2nd St., to 5th St.) Brgy. 183 Zone 20 and its Vicinity, Pasay City	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Improvement of Roads & Drainage

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0132	Repair/Rehab./Imprvt. of Road and Drainage System, of 2nd street (from Ninoy Aquino Avenue to Road 5), Brgy. 194 Zone 20 and its Vicinity, Pasay city	Construction Section	No	Public Bidding	2/20-26/2020	March 11, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Improvement of Roads & Drainage
200H0133	Construction of Multi-Purpose Building, Brgy. 178, Maicaban, Pasay City	Construction Section	No	Public Bidding	2/22-28/2020	March 13, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 500,000.00		P 500,000.00	Construction of Multi-Purpose Building
200H0134	Rehabilitation of Various Roads and Alleys, Zone 77, Brgy. 702-706, Manila City	Construction Section	No	Public Bidding	2/22-28/2020	March 13, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Roads & Alleys
200H0135	Construction and /or Repair/Rehab. of Multi-Purpose Building, Brgy. 649, Baseco, Port Area, Manila	Construction Section	No	Public Bidding	2/22-28/2020	March 13, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 3,000,000.00		P 3,000,000.00	Construction of Multi-Purpose Building
200H0136	Rehabilitation of Various Baseco Roads and Alleys, Brgy. 649, Baseco, Port Area, Manila (VILP)	Construction Section	No	Public Bidding	2/22-28/2020	March 13, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Roads & Alleys
200H0137	Rehabilitation of Various Baseco Roads and Alleys, Brgy. 649, Baseco, Port Area, Manila	Construction Section	No	Public Bidding	2/22-28/2020	March 13, 2020	April 20, 2020	April 30, 2020	GAA 2020	P 4,000,000.00		P 4,000,000.00	Rehabilitation of Roads & Alleys
200H0138	Rehabilitation of Technological University of the Philippines Multi-Purpose Covered Court/Facilities, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Building
200H0139	Rehabilitation of Road along Singalong St. and Vicinity (P. Gil- Vito Cruz), Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 20,000,000.00		P 20,000,000.00	Rehabilitation of Road
200H0140	Construction of Drainage System (Box Culvert) along P. Quirino Ave. (P. Quirino (P. Quirino Bridge 3 – Jesus St.), Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 100,000,000.00		P 100,000,000.00	Construction of Drainage System (Box Culvert)
200H0141	Rehabilitation of Various Roads and Alleys, Zone 85 and 86, Barangays 776, 777, 780-783, San Andres Bukid, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Roads
200H0142	Improvement of Pasig Line St., and Oro A. St., and vicinity, Zone 85, Sta. Ana, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Improvement of Roads
200H0143	Construction of New 256th SS Building Col. Jesus Villamor Air Base, Pasay City	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 19,163,000.00		P 19,163,000.00	Construction of Building
200H0144	Construction of Various Multi-Purpose Building Barangay 649 Baseco, Port Area	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Construction of Building

Standard Coding (Procurement ID/ Contract ID)	Procurement Project name) (Contract name)	PMO/ End-User (IU)	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0145	Repair/Maintenance of DPWH Building Quality Section – Laboratory Building South Manila District Engineering Office (Phase 2)	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 2,000,000.00		P 2,000,000.00	Repair/Maintenance of Building
200H0146	Rehabilitation of Multi-purpose Building/ Facilities (Reducto de San Pedro) Intramuros, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Rehabilitation of Building
200H0147	Improvement/Upgrading of Roads and Drainage, Zone 61 & 62, Sta. Mesa, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 60,000,000.00		P 60,000,000.00	Rehabilitation of Roads & Drainage
200H0148	Construction of Various Multi-Purpose Buildings, District 5, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 50,000,000.00		P 50,000,000.00	Construction of Building
200H0149	Construction of Multi-Purpose Building and Facilities, Pres. Corazon Aquino Senior High School, Port Area, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Construction of Building
200H0150	Renovation of Planning Service, DPWH Head Office, Bonifacio Drive, Port Area, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 25,000,000.00		P 25,000,000.00	Renovation of Building
200H0151	Proposed Construction and Rehabilitation of Water Supply/Septage and Sewerage- Rainwater Collector System	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Const. of Rainwater Collector System
200H0121	Drainage and Protection Works at Estero Tripa de Gallina – Maricaban Creek, Pasay City	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 50,000,000.00		P 50,000,000.00	Drainage and Protection Works at Estero
200H0152	Construction/Rehabilitation of Various Multi-purpose Building, Baseco Port Area, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Const./Repair/Rehab. of Multi-purpose Building
200H0153	Construction/Repair/Rehab of Multi-purpose Building Barangay 812, Zone 88, District 5, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 2,500,000.00		P 2,500,000.00	Const./Repair/Rehab. of Multi-purpose Building
200H0154	Const./Repair/Rehab of Multi-purpose Building Barangay 822, Zone 89, District 5, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 1,500,000.00		P 1,500,000.00	Const./Repair/Rehab. of Multi-purpose Building

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract name)	PMO/ End-User (IU)	Is this an early procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description Of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200H0155	Construction of Multi-purpose Building (Fertilization Center), Philippine General Hospital, Taft Avenue, Ermita, Manila	Construction Section	No	Public Bidding	3/4-10/2020	March 24, 2020	May 4, 2020	May 14, 2020	GAA 2020	P 20,000,000.00		P 20,000,000.00	Construction of Multi-purpose Building

Prepared by:


MARIAM M. JABON
 Head, Procurement Unit

Recommended for Approval by :


ERNESTO P. LEONES
 BAC Chairman

APPROVED:


MIRANUG D. MACUD
 District Engineer