

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220234000	21BH0001 - Construction/Completion of Multi-Purpose Building, Rosario National High School, Brgy. Rosario, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,900.00		2,880,900.00	Building Construction
300104220259000	21BH0002 - Construction of Multi-Purpose Building, Sagana National High School, Brgy. Sagana, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,400,500.00		2,400,500.00	Building Construction
300104220257000	21BH0003 - Construction of Multi-Purpose Building, Luna Elementary School, Brgy. Luna, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,887,459.65		2,887,459.65	Building Construction
300104220325000	21BH0004 - Rehabilitation (Completion) of Multi-Purpose Building, Cabulay High School, Brgy. Cabulay, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	483,250.00		483,250.00	Building Construction
300104220263000	21BH0005 - Construction of Multi-Purpose Building, Sinilli Integrated School, Brgy. Sinilli, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	3,360,900.00		3,360,900.00	Building Construction
300104220235000	21BH0006 - Construction/Completion of Multi-Purpose Building, Sinsayon National High School Brgy. Sinsayon, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,274.70		2,880,274.70	Building Construction
300104220311000	21BH0007 - Rehabilitation (Completion) of Multi-Purpose Building Brgy. Cabulay, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	483,500.00		483,500.00	Building Construction
300104220326000	21BH0008 - Rehabilitation (Completion) of Multi-Purpose Building, Cagasat High School-Main, Barangay Gayong, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	482,900.00		482,900.00	Building Construction
300104220268000	21BH0009 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Caquilingan, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,871,900.00		2,871,900.00	Building Construction
300104220320000	21BH0010 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Juan, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	482,000.00		482,000.00	Building Construction
300104220279000	21BH0011 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Villa Miemban, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,600.00		1,911,600.00	Building Construction
300104220280000	21BH0012 - Construction/Improvement (Completion) of Multi-Purpose Building, Dallao Elementary School, Brgy. Dallao, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,500.00		2,880,500.00	Building Construction
300104220314000	21BH0013 - Rehabilitation (Completion) of Multi-Purpose Building, Linomot Elementary School, Brgy. Linomot, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220231000	21BH0014 - Construction (Completion) of Multi-Purpose Building, Brgy. Palagao, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,600.00		1,920,600.00	Building Construction
300104220229000	21BH0015 - Construction (Completion) of Multi-Purpose Building, Brgy. Linamanan, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,914,500.00		1,914,500.00	Building Construction
300104220221000	21BH0016 - Construction (Completion) of Multi-Purpose Building, Addalam Region High School, Brgy. Addalam, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,440,200.00		1,440,200.00	Building Construction
300104220253000	21BH0017 - Construction of Multi-Purpose Building, Barangay Salvacion, Echague	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220238000	21BH0018 - Construction of Multi-Purpose Building, (Rescue Satellite Office), Brgy. Dicarayan, Echague	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	3,841,000.00		3,841,000.00	Building Construction
300117208308000	21BH0019 - Concreting of Road of Barangay Maligaya, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,623.50		1,900,623.50	Road Concreting

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208310000	21BH0020 - Concreting of Road of Barangay Minante 2, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,000.00		1,900,000.00	Road Concreting
300117208311000	21BH0021 - Concreting of Road of Barangay Rogus, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,800.00		1,900,800.00	Road Concreting
300117208293000	21BH0022 - Construction of Barangay Road, Barangay District III, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,700.00		1,900,700.00	Road Construction
300117208298000	21BH0023 - Construction of Baranga Road, Barangay Guyabal, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,500.00		1,900,500.00	Road Construction
300204100901000	21BH0024 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Rizal-Salvador-Divisoria Road Leading to	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	-	-	GoP	14,229,600.00		14,229,600.00	Road Construction
300104220318000	21BH0025 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Quimalabasa Sur, San Agustin	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	483,650.00		483,650.00	Building Construction
-	21BH0026 -Concreting of Local Road, Barangay Magsaysay, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20			GoP	1,425,316.00		1,425,316.00	CANCEL
-	21BH0027 - Concreting of Local Road, Barangay San Juan, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20			GoP	2,165,654.70		2,165,654.70	CANCEL
300104220328000	21BH0028 - Rehabilitation (Completion) of Multi-Purpose Building, Diadi Region High School, Barangay Villa Marzo, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	965,500.00		965,500.00	Building Construction
300104220321000	21BH0029 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Tanggal, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	970,000.00		970,000.00	Building Construction
-	21BH0030 - Construction/Rehabilitation of Multi-Purpose Building, Barangay Sinili, Santiago City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20			GoP	1,920,515.00		1,920,515.00	CANCEL
300104220264000	21BH0031 - Construction/Improvement (Completion) of Multi-Purpose Building, Balintocac Integrated School, Brgy. Balintocac,	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,500.00		1,911,500.00	Building Construction
300104220289000	21BH0032 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Dimaluade	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	5,741,000.00		5,741,000.00	Building Construction
300104220265000	21BH0033 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Ayod, Dinapigue	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,913,600.00		1,913,600.00	Building Construction
300104220266000	21BH0034 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Bucal Norte, Dinapigue	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,913,700.00		1,913,700.00	Building Construction
300104220228000	21BH0035 - Construction (Completion) of Multi-Purpose Building, Barangay Divinan, Jones	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220296000	21BH0036 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Doña Paulina,	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,600.00		1,920,600.00	Building Construction
300104220278000	21BH0037 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. San Jose, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	966,500.00		966,500.00	Building Construction
300104220286000	21BH0038 - Construction/Improvement (Completion) of Multi-Purpose Building, Panang Elementary School, Brgy. Panang, San Agustin	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,338.73		1,920,338.73	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220306000	21BH0039 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Salvador, Echague	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,381.95		4,801,381.95	Building Construction
300104220239000	21BH0040 - Construction of Multi-Purpose Building (Rescue Satellite Office), Barangay Pangal Sur, Echague	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	3,818,000.00		3,818,000.00	Building Construction
300117208315000	21BH0041 - Construction of Local Roads, Barangay Cabugao, Cauayan City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,751,905.92		4,751,905.92	Road Construction
300117208314000	21BH0042 - Construction of Local Road, Barangay Rizal, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,452.36		4,801,452.36	Road Construction
300117208302000	21BH0043 - Concreting of Local Roads, Barangay Calao East, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	3,991,500.00		3,991,500.00	Road Construction
300117208301000	21BH0044 - Concreting of Caquilingan Anonang - Villamiemban Road, Cordon	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,786,600.00		4,786,600.00	Road Concreting
300117208299000	21BH0045 - Concreting of Brgy. Dingading to Brgy. Rizal, Municipality of San Guillermo	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	9,500,000.00		9,500,000.00	Road Concreting
300117208300000	21BH0046 - Concreting of Brgy. Villaflor to Brgy. Nagbukel, San Isidro	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	9,504,000.00		9,504,000.00	Road Concreting
300117208303000	21BH0047 - Concreting of Local Road, Barangay Malvar, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	8,553,300.00		8,553,300.00	Road Concreting
300117208316000	21BH0048 - Construction of Local Roads, Barangay Linglingay, Cauayan City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,752,000.00		4,752,000.00	Road Construction
320101106605000	21BH0049 - Construction/Improvement of Flood Control Structure Sinaoangan Sur, Sta. 0+000 – Sta. 0+385, San Agustin	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	47,376,042.95		47,376,042.95	Construction of Flood Control
320101106603000	21BH0050 - Construction/Improvement of Flood Control Structure, Brgy. 2, Sta. 0+000 – Sta. 0+390, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	47,177,000.00		47,177,000.00	Construction of Flood Control
300104220226000	21BH0051 - Construction (Completion) of Multi-Purpose Building, Barangay Arubub, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220338000	21BH0052 - Rehabilitation of Multi-Purpose Building, Barangay San Pablo, Cauayan City	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,000.00		2,880,000.00	Building Construction
300104220287000	21BH0053 - Construction/Improvement (Completion) of Multi-Purpose Building, Payac Elementary School, Barangay Payac, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220329000	21BH0054 - Rehabilitation (Completion) of Multi-Purpose Building, Jones West Central School – Campus 1, Barangay 1, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	966,500.00		966,500.00	Building Construction
300104220322000	21BH0055 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Bantay, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	970,000.00		970,000.00	Building Construction
300117208307000	21BH0056 - Concreting of Mabbayad Road Leading to National High School, Echague	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	33,464,534.21		33,464,534.21	Road Concreting
300117208306000	21BH0057 - Concreting of Local Roads, Barangay Calaoagan to Barangay Progreso, San Guillermo	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	9,503,000.00		9,503,000.00	Road Concreting
300104220269000	21BH0058 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Dibulo Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220285000	21BH0059 - Construction/Improvement (Completion) of Multi-Purpose Building, Jones Rural School, Malannit Annex, Barangay Malannit, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,248,233.26		1,248,233.26	Building Construction
300104220273000	21BH0060 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Digumased, Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,802.40		1,911,802.40	Building Construction
300104220267000	21BH0061 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Bucal Sur, Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220282000	21BH0062 - Construction/Improvement (Completion) of Multi-Purpose Building, Dinapigue National High School, Brgy. Digumased, Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,514.90		1,911,514.90	Building Construction
300117208313000	21BH0063 - Concreting of Villafior to Patanad Road, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	4,752,000.00		4,752,000.00	Road Concreting
320101106604000	21BH0064 - Construction/Improvement of Flood Control Structure, Dabubu Grande, Sta. 0+330 – Sta. 0+755, San Agustin	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	45,013,463.03		45,013,463.03	Construction of Flood Control
300117208319000	21BH0065 - Road Concreting, Barangay Villafior, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	14,254,000.00		14,254,000.00	Road Concreting
300104220284000	21BH0066 - Construction/Improvement (Completion) of Multi-Purpose Building, Fugu Elementary School, Barangay Fugu, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20			GoP	1,920,520.66		1,920,520.66	Building Construction
300104220297000	21BH0067 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Gomez, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,900.00		1,911,900.00	Building Construction
300104220295000	21BH0068 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Cebu, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220309000	21BH0069 -Construction of Multi-Purpose Building of Barangay Disimuray, Cauayan City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220319000	21BH0070 -Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Antonio, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	485,000.00		485,000.00	Building Construction
300104220224000	21BH0071 - Construction (Completion) of Multi-Purpose Building, Barangay Abra, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,683.68		2,880,683.68	Building Construction
300104220330000	21BH0072 - Rehabilitation (Completion) of Multi-Purpose Building, Jones West Central School-Campus 2, Barangay II, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	969,786.51		969,786.51	Building Construction
300104220303000	21BH0073 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Rizal West, San Isidro	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220301000	21BH0074 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Nagbukel, San Isidro	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20			GoP	4,780,710.00		4,780,710.00	Building Construction
300117208318000	21BH0075 - Construction of Road, Barangay San Manuel to Barangay Sta. Maria, Echague	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	14,255,187.77		14,255,187.77	Road Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220283000	21BH0076 - Construction/Improvement (Completion) of Multi-Purpose Building, Divisoria High School-Naggascan Extension, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,446.89		2,880,446.89	Building Construction
300104220254000	21BH0077 - Construction of Multi-Purpose Building Barangay San Miguel, Echague, Isabela	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300117208312000	21BH0078 - Concreting of Road, Sta. 4+320 – Sta. 8+000, Dicomay 1, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20			GoP	28,507,980.66		28,507,980.66	Road Concreting
300117208309000	21BH0079 - Concreting of Road of Barangay Minante 1, Cauayan City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	9,502,295.51		9,502,295.51	Road Concreting
300117208304000	21BH0080 - Concreting of Local Road, Barangay Rang-ay to Barangay Sto. Niño, San Agustin	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	10,074,000.00		10,074,000.00	Road Concreting
300204100900000	21BH0081 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Balintocac-Bannawag Norte Road Leading to Santiago-Saguday Road in support of Sugar Industry, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	23,215,000.00		23,215,000.00	Building Construction
300104220315000	21BH0082 -Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Malannit, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	970,000.00		970,000.00	Building Construction
300104220230000	21BH0083 -Construction (Completion) of Multi-Purpose Building, Barangay Malannit, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220310000	21BH0084 -Rehabilitation (Completion) of Multi-Purpose Building, Barangay Baranguag, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	483,100.00		483,100.00	Building Construction
300104220261000	21BH0085 -Construction of Multi-Purpose Building, San Jose Integrated School, Barangay San Jose, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	3,360,000.00		3,360,000.00	Building Construction
300104220312000	21BH0086 -Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Dalibon, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	483,050.00		483,050.00	Building Construction
300107201059000	21BH0087 -Construction/Rehabilitation of Flood Control/Drainage, Barangay Victory Norte, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Construction of Flood Control
300107201058000	21BH0088 -Construction of Flood Control/Drainage, Brgy. Rizaluna, Cordon	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,500.00		1,900,500.00	Construction of Flood Control
	21BH0089 -Construction of Dappig Flood Control Projects, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20			GoP	8,855,000.00		8,855,000.00	CANCEL
300104220258000	21BH0090 -Construction of Multi-Purpose Building, Quimalabasa Norte Elementary School, Brgy. Quimalabasa, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	2,867,530.00		2,867,530.00	Building Construction
300104220313000	21BH0091 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Fugu, Jones	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	969,896.73		969,896.73	Building Construction
300104220333000	21BH0092 - Rehabilitation (Completion) of Multi-Purpose Building, PNP Jones, Barangay 1, Jones	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	482,927.23		482,927.23	Building Construction
320101104651000	21BH0093 - Construction of Virgoneza Flood Control Project, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	51,953,000.00		51,953,000.00	Construction of Flood Control
	21BH0094 - Construction of Quimalabasa Sur, Flood Control Project, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20			GoP	54,281,417.73		54,281,417.73	CANCEL

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208317000	21BH0095 - Construction of Local Roads, Barangay Quezon, San Isidro	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	9,406,000.00		9,406,000.00	Road Construction
300117208305000	21BH0096 - Concreting of Local Road, Barangay Rizaluna, Cordon	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	10,737,637.25		10,737,637.25	Road Concreting
310201100750000	21BH0097 - Network Development - Road Widening - Primary Road - Daang Maharlika (LZ) - K0334+195 - K0334+367, K0336+127 - K0336+466,	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	24,670,000.00		24,670,000.00	Road Widening
300104220294000	21BH0098 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Caniguing,	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220233000	21BH0099 - Construction (Completion) of Multi-Purpose Building, Rizal National High School, Brgy. Rizal, Santiago City	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,434,360.00		1,434,360.00	Building Construction
300104220335000	21BH0100 - Rehabilitation (Completion) of Multi-Purpose Building, Southeastern Region High School, Barangay Sinaoangan Sur, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	482,755.00		482,755.00	Building Construction
300104220277000	21BH0101 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay San Vicente, Jones	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,370.08		1,920,370.08	Building Construction
300104220307000	21BH0102 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sinalugan, San	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300104220300000	21BH0103 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Baranga, Cauayan City	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	2,866,117.86		2,866,117.86	Building Construction
300204100903000	21BH0104 -Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Villa Gonzaga - Nabbuan Road Leading to	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	14,110,000.00		14,110,000.00	Road Construction
310203100431000	21BH0105 -Network Development - Road Widening - Tertiary Roads - JCT. Ipil-Quirino Bdry. Road - K0353+300 - K0354+780, Jones	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	42,535,000.00		42,535,000.00	Road Widening
300104220250000	21BH0106 -Construction of Multi-Purpose Building, Barangay Fugu, Jones, Isabela	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,036.31		1,920,036.31	Building Construction
300104220323000	21BH0107 -Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	482,475.05		482,475.05	Building Construction
300104220231999	21BH0108 -Construction (Completion) of Multi-Purpose Building, Divisoria High School, Brgy. Divisoria, Santiago City	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,433,600.00		1,433,600.00	Building Construction
300104220299000	21BH0109 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mabbayad,	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220298000	21BH0110 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mabantad,	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300104220308000	21BH0111 - Construction/Rehabilitation/Improvement of Multi-Purpose Building,	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220274000	21BH0112 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Malapat, Cordon	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	3,840,000.00		3,840,000.00	Building Construction
300104220291000	21BH0113 -Construction/Rehabilitation of Multi-Purpose Hall, Barangay Garit Norte, Echague	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	2,880,000.00		2,880,000.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100427000	21BH0114 -Asset Preservation – Preventive Maintenance – Primary Roads – Daang Maharlika (LZ) – K0315+060 – K0315+875, Cordon	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	7,221,000.00		7,221,000.00	Road Repair
300204100902000	21BH0115 -Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Victory Norte – Sinili Road Leading to Maharlika Highway in support of Mango Industry, Santiago City	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	14,259,000.00		14,259,000.00	Road Construction
300104220305000	21BH0116 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Rafael	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220262000	21BH0117 - Construction of Multi-Purpose Building, SICAT TESDA, Barangay Calaoacan, Santiago City	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	2,400,277.65		2,400,277.65	Building Construction
300104220314000	21BH0118 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Linomot, Jones	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	776,000.00		776,000.00	Building Construction
300118200362000	21BH0119 -Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Palawan Bridge,	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	18,855,000.00		18,855,000.00	Bridge Repair
300104220276000	21BH0120 -Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Salay, San Agustin	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220327000	21BH0121 - Rehabilitation (Completion) of Multi-Purpose Building, Calaoacan Primary School, San Agustin	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	969,900.00		969,900.00	Building Construction
300104220293000	21BH0122 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Burgos, San	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,046.10		4,801,046.10	Building Construction
300203101555000	21BH0123 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Dariuk Hills, Brgy.	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	2,962,635.42		2,962,635.42	Road Construction
310204101304000	21BH0124 - Construction of By-Pass and Diversion Roads – Cauayan City – Cabatuan Diversion Road	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21		GoP	24,337,978.20		24,337,978.20	Road Construction
310104100286000	21BH0125 - Asset Preservation Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Daang Maharlika (LZ) – K0309+(-309) – K0309+(-198), K0309+(-318) – K0309+(-309), Cordon	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,258,000.00		4,258,000.00	Road Rehabilitation
300104220272000	21BH0126 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dicanay II, Jones	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,440,000.00		1,440,000.00	Building Construction
300104220270000	21BH0127 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dibulan, Jones	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	1,915,200.00		1,915,200.00	Building Construction
300104220288000	21BH0128 - Construction/Improvement (Completion) of Multi-Purpose Building, Women's Club, San Agustin	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
-	21BH0129 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones –Brgy.	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	47,576,000.00		47,576,000.00	Road Construction
300104220240000	21BH0130 - Construction of Multi-Purpose Building (School Auditorium) Cauayan National High School – Main, Barangay Turayong, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,500.00		4,801,500.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220256000	21BH0131 - Construction of Multi-Purpose Building, Brgy. Villa Concepcion, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300104220247000	21BH0132 - Construction of Multi-Purpose Building of Barangay Villa Concepcion, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220290000	21BH0133 - Construction/Rehabilitation of Multi-Purpose Building, Barangay Gappal, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
310203100432000	21BH0134 - Network Development – Road Widening – Tertiary Road – Santiago – Baluarte – Quirino Bdry. K0326+215 – K0326+450,	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	42,190,700.00		42,190,700.00	Road Widening
300104220317000	21BH0135 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Papan Este , Jones, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21			GoP	1,958,068.84		1,958,068.84	Building Construction
300104220275000	21BH0136 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Quezon, Cordon, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21		GoP	2,871,900.00		2,871,900.00	Building Construction
300104220225000	21BH0137 - Construction (Completion) of Multi-Purpose Building, Barangay Anonang, Cordon, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,435,212.85		1,435,212.85	Building Construction
300104220332000	21BH0138 - Rehabilitation (Completion) of Multi-Purpose Building, Palacian Elementary School, Barangay Palacian, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21			GoP	1,960,235.42		1,960,235.42	Building Construction
	21BH0139 - Construction of Diarao-Bantay Bridge, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21			GoP				CANCEL
300104220255000	21BH0140 - Construction of Multi-Purpose Building, Brgy. Mabbantad, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	2,880,260.15		2,880,260.15	Building Construction
300104220302000	21BH0141 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Nungnungan 1, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	3,841,000.00		3,841,000.00	Building Construction
300104220271000	21BH0142 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dicamay 1, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,440,100.00		1,440,100.00	Building Construction
300104220246000	21BH0143 - Construction of Multi-Purpose Building of Barangay San Luis, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21		GoP	1,920,350.00		1,920,350.00	Building Construction
300104220244000	21BH0144 - Construction of Multi-Purpose Building in Barangay Linglingay, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21		GoP	1,920,350.00		1,920,350.00	Building Construction
300104220324000	21BH0145 - Rehabilitation (Completion) of Multi-Purpose Building, Bureau of Jail Management and Penology, Brgy. Batal, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	966,500.00		966,500.00	Building Construction
300104220316000	21BH0146 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Panang, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,435,900.00		1,435,900.00	Building Construction
300104220248000	21BH0147 - Construction of Multi-Purpose Building of Barangay Villa Luna, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,920,350.00		1,920,350.00	Building Construction
300104220245000	21BH0148 - Construction of Multi-Purpose Building of Barangay San Francisco, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	2,400,000.00		2,400,000.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/RFI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220281000	21BH0149 - Construction/Improvement (Completion) of Multi-Purpose Building, Department of Education-Schools Division Office,	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,913,670.00		1,913,670.00	Building Construction
300104220334000	21BH0150 - Rehabilitation (Completion) of Multi-Purpose Building, San Agustin Central School, Barangay Masaya Centro, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21			GoP	967,863.87		967,863.87	Building Construction
300104220251000	21BH0151 - Construction of Multi-Purpose Building Barangay Ipil, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21			GoP	4,800,000.00		4,800,000.00	Building Construction
300117208294000	21BH0152 - Road Concreting of Brgy. San Salvador to Brgy. Babaran, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21			GoP	11,880,000.00		11,880,000.00	Building Construction
300117208295000	21BH0153 - Road Concreting of Brgy. San Felipe to Brgy. San Salvador, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21			GoP	11,880,000.00		11,880,000.00	Building Construction
300117208296000	21BH0154 - Concreting of Road, Brgy. Cabulay, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21			GoP	9,558,450.00		9,558,450.00	Building Construction
300104220336000	21BH0155 - Construction of Multi-Purpose Building, Barangay Nabbuan, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21			GoP	2,694,444.65		2,694,444.65	Building Construction
300103203246000	21BH0156 - Construction/Rehabilitation of Multi-Purpose Building in Barangay Carabatan Grande, Brgy. Carabatan, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21			GoP	2,873,475.00		2,873,475.00	Building Construction
300104220249000	21BH0157 - Construction of Multi-Purpose Building Phase II, Barangay Rosario, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	22-Feb-21	GoP	9,601,020.00		9,601,020.00	Building Construction
300104220236000	21BH0158 - Construction of Multi-Purpose Building (Municipal Building) San Agustin, Province of Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21		GoP	4,801,500.00		4,801,500.00	Building Construction
300104220237000	21BH0159 - Construction of Multi-Purpose Building (Municipal Hall), San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	22-Feb-21	GoP	4,801,500.00		4,801,500.00	Building Construction
300104220227000	21BH0160 - Construction (Completion) of Multi-Purpose Building, Barangay Centro 1, San Guillermo, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21		GoP	1,920,000.00		1,920,000.00	Building Construction
300104220242000	21BH0161 - Construction of Multi-Purpose Building of Baringin Sur, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21		GoP	1,920,500.00		1,920,500.00	Building Construction
300104220243000	21BH0162 - Construction of Multi-Purpose Building of Barangay Faustino, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220292000	21BH0163 - Construction/Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy.	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21		GoP	2,880,000.00		2,880,000.00	Building Construction
300104220241000	21BH0164 - Construction of Multi-Purpose Building in Brgy. Mabini, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21			GoP	2,875,318.40		2,875,318.40	Building Construction
300104220337000	21BH0165 - Construction of Multi-Purpose Building Barangay Sinaoangan Sur, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21			GoP	970,000.00		970,000.00	Building Construction
300117208297000	21BH0166 - Construction of Local Road Brgy. Sta. Maria to San Manuel Road, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21			GoP	9,504,000.00		9,504,000.00	Road Construction
	21BH0167 - Widening of Permanent Bridge, Sisim Bridge (B04868LZ) along Jct. Ipil-Quirino Bdry. Road, Sisim, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	22-Feb-21		GoP	66,435,395.37		66,435,395.37	Road Widening


DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220304000	21BH0168 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Francisco	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21			GoP	1,920,000.00		1,920,000.00	Building Construction
300104220260000	21BH0169 - Construction of Multi-Purpose Building, San Agustin National High School, Barangay Masaya Centro, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	22-Feb-21		GoP	2,737,077.75		2,737,077.75	Building Construction
300104220252000	21BH0170 - Construction of Multi-Purpose Building, Barangay Masaya Centro, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	22-Feb-21		GoP	4,784,100.00		4,784,100.00	Building Construction
300103203247000	21BH0171 - Construction/Rehabilitation of Municipal Building in San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21			GoP	2,851,500.00		2,851,500.00	Building Construction
320101106601000	21BH0172 - Construction of Dibulo Flood Control Project, Dibulo, Dinapigue, Isabela	IS4THDEO	NO	Competitive Bidding	3-Feb-21	23-Feb-21			GoP	40,875,000.00		40,875,000.00	Flood Control Project
-	21BH0173 - Construction of Sto. Domingo Flood Control Structure, Sto. Domingo, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	3-Feb-21	23-Feb-21			GoP	92,672,800.00		92,672,800.00	Flood Control Project
-	21BH0174 - Construction of Dubinan East Flood Control Structure, Dubinan East, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	3-Feb-21	23-Feb-21			GoP	90,723,430.72		90,723,430.72	Flood Control Project
320101106602000	21BH0175 - Construction of Rizaluna Flood Control Project, Rizaluna, Cordon, Isabela	IS4THDEO	NO	Competitive Bidding	10-Feb-21	2-Mar-21			GoP	23,115,000.00		23,115,000.00	Flood Control Project
-	21BH0176 - Construction of Sinsayon Flood Control Structure, Sinsayon, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	10-Feb-21	2-Mar-21			GoP	94,569,647.90		94,569,647.90	Flood Control Project
300104220223000	21BH0177 - Construction of Multipurpose Building, Brgy. San Andres, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	10-Feb-21	2-Mar-21			GoP	9,558,500.00		9,558,500.00	Building Construction
-	21BH0178 - Construction of Nabbuan Flood Control Structure, Santiago City	IS4THDEO	NO	Competitive Bidding	11-Feb-21	3-Mar-21			GoP	94,568,200.81		94,568,200.81	Flood Control Project
320101106600000	21BH0179 - Construction of Buyon Creek Flood Control Project, Castillo, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	16-Feb-21	9-Mar-21			GoP	30,587,500.00		30,587,500.00	Flood Control Project
320101106599000	21BH0180 - Construction of Cagayan River Flood Control Project, Dammang West, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	16-Feb-21	9-Mar-21			GoP	45,467,500.00		45,467,500.00	Flood Control Project
-	21BH0181 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Digumased, Dinapigue, Isabela	IS4THDEO	NO	Competitive Bidding	23-Feb-21	16-Mar-21			GoP	94,763,000.00		94,763,000.00	Road Rehabilitation
-	21BH0182 - Concreting of Road Brgy. Dingading to Brgy. Rizal, San Guillermo, Isabela	IS4THDEO	NO	Competitive Bidding	25-Feb-21	23-Mar-21			GoP	14,040,000.00		14,040,000.00	Road Concreting
300118200361000	21BH0183 - Construction/ Repair/ Rehabilitation/ Improvement of various Infrastructure including Local Projects –	IS4THDEO	NO	Competitive Bidding	25-Feb-21	23-Mar-21			GoP	14,332,200.00		14,332,200.00	Road Construction
300104220222000	21BH0184 - Construction of Multi-Purpose Building, Brgy. Balintocac	IS4THDEO	NO	Competitive Bidding	2-Mar-21	23-Mar-21			GoP	14,553,000.00		14,553,000.00	Building Construction
300118200360000	21BH0185 - Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Construction of Cebu Bridge	IS4THDEO	NO	Competitive Bidding	4-Mar-21	24-Mar-21			GoP	9,606,125.00		9,606,125.00	Bridge Repair
300118200359000	21BH0186 - Repair/Rehabilitation of Diarao Bridge	IS4THDEO	NO	Competitive Bidding	4-Mar-21	24-Mar-21			GoP	9,506,000.00		9,506,000.00	Bridge Repair


DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21BH0187 - Concreting of Brgy. Caquilingan FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
-	21BH0188 - Concreting of Brgy. Patanad to Brgy. Villafior FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
-	21BH0189 - Concreting of Tablada St. Interior Vallejo Brgy. Nabbuan FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
-	21BH0190 - Concreting of Brgy. Rizal West to Brgy. Cebu FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
-	21BH0191 - Concreting of Brgy. Labinab FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
-	21BH0192 - Concreting of Brgy. Divinan Phase II FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
-	21BH0193 - Concreting of Brgy. Rogus Phase II FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
-	21BH0194 - Concreting of Brgy. Sta. Isabel to Brgy. Dicamay FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21			GoP				Road Concreting
									TOTAL	1,818,739,282.28		1,818,739,282.28	
					GRAND TOTAL					1,818,739,282.28	-	1,818,739,282.28	


Prepared by:


FLORENDO R. PASCUA, JR.
 Engineer III
 Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson

Approved by:


JOCELYN P. PALEG
 Officer-in-Charge
 Office of the District Engineer


DPWH-Isabela 4th District Engineering Office Annual Procurement Plan Non-CSE FY 2021 for Goods & Services


Ref. Number	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. AVAILABLE AT PROCUREMENT SERVICE STORES													
	CLEANING EQUIPMENT AND SUPPLIES First Semester Second Semester	Administrative Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	-	-	GoP	158,055.00	none	158,055.00	EAO Fund
	PAPER MATERIALS & PRODUCTS First Quarter Second Quarter Third Quarter Fourth Quarter	All Sections	No	NP-53.5 Agency-to-Agency	N/A	N/A	-	-	GoP	1,996,675.00	none	1,996,675.00	EAO Fund
	OFFICE EQUIPMENT & ACCESSORIES AND SUPPLIES	All Sections	no	NP-53.5 Agency-to-Agency	N/A	N/A	-	-	GoP	1,553,900.00	none	1,553,900.00	EAO Fund
	PRINTER OR FASCIMILE OR PHOTOCOPIER SUPPLIES First Semester Second Semester	All Sections	No	NP-53.5 Agency-to-Agency	N/A	N/A	-	-	GoP	700,000.00	none	700,000.00	EAO Fund
	FIRE FIGHTING EQUIPMENT	All Sections	No	NP-53.5 Agency-to-Agency	N/A	N/A	-	-	GoP	20,000.00	none	20,000.00	EAO Fund
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	COMMON OFFICE SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	All Sections	No	Competitive Bidding	4/6-13/2021	04/21/2021	04/26/2021	05/03/2021	GoP	2,561,215.00	none	2,561,215.00	EAO Fund
	COMMON JANITORIAL SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	Administrative Section	No	Shopping	N/A	N/A	-	-	GoP	145,605.00	none	145,605.00	EAO Fund
	LIGHTING/FURNITURE/FIXTURES & ACCESSORIES First Semester Second Semester	All Sections	No	Shopping	N/A	N/A	-	-	GoP	617,000.00	none	617,000.00	EAO Fund
	ELECTRICAL EQUIPMENT & COMPONENT & SUPPLIES	All Sections	No	NP-53.9 - Small Value Procurement	N/A	N/A	-	-	GoP	85,000.00	none	85,000.00	EAO Fund
	COMMON EQUIPMENT	All Sections	No	NP-53.9 - Small Value Procurement	N/A	N/A	-	-	GoP	585,000.00	none	585,000.00	EAO Fund


Prepared by:

Submitted by:

Approved by:


FLORENDO R. PASCUA JR.
Engineer III
Procurement Head


EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson


JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer


DPWH-Isabela 4th District Engineering Office Annual Procurement Plan Non-CSE FY 2021 for Goods & Services


Ref. Number	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
OTHER CATEGORIES													
	INFORMATION TECHNOLOGY/ IT PARTS & ACCESSORIES & PERIPHERALS First Quarter Second Quarter Third Quarter Fourth Quarter	All Sections	No	NP-53.9 - Small Value Procurement	N/A	N/A	-	-	GoP	3,321,050.00	none	3,321,050.00	EAO Fund
	SPARE PARTS/MAINTENANCE OF VEHICLES/EQUIPMENT/BUILDING First Quarter Second Quarter Third Quarter Fourth Quarter	All Sections	No	Competitive Bidding	01/20/2021	02/09/2021	-	-	GoP	1,026,758.71	none	1,026,758.71	EAO Fund
	MAINTENANCE EQUIPMENT	Maintenance Section	No	Competitive Bidding	02/08/2021	03/02/2021	-	-	GoP	2,430,672.75	2,430,672.75	none	Maintenance Fund
	FUEL & LUBRICANTS	All Sections	No	NP-53.9 - Small Value Procurement	N/A	N/A	-	-	GoP	10,158,330.00	none	10,158,330.00	EAO Fund
	QUICK RESPONSE MEDICAL KIT	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	N/A	-	-	GoP	144,900.00	none	144,900.00	EAO Fund
	ASPHALT PRODUCTS	Maintenance Section	No	Competitive Bidding	4/2-06/, 2021	04/23/2021	05/01/2021	05/06/2021	Others	3,560,090.00	3,560,090.00	none	Maintenance Fund
	FOR TESTING CEMENT AND OTHER CONCRETE PRODUCTS	Maintenance Section	No	Competitive Bidding	4/6-13/2021	04/21/2021	04/26/2021	05/03/2021	Others	7,866,000.00	7,866,000.00	none	Maintenance Fund
	CHEMICALS/APPARATUS/EQUIPMENT FOR TESTING ASPHALTIC	Quality Assurance & Maintenance Section	No	Competitive Bidding	4/2-06/, 2021	04/23/2021	05/01/2021	05/06/2021	Others	2,450,361.00	none	2,450,361.00	EAO Fund
									TOTAL	39,380,612.46	13,856,762.75	25,523,849.71	
	CONTINGENCY 10%			For consolidation						3,938,061.25			
					GRAND TOTAL					43,318,673.71	13,856,762.75	25,523,849.71	


Prepared by:

Submitted by:

Approved by:


FLORENDO R. PASCUA, JR.
 Engineer III
 Procurement Head


EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson


JOCELYN P. PALEG
 Officer-in-Charge
 Office of the District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Quezon, San Isidro, Isabela

CERTIFICATION

This is to CERTIFY that as per Approved General Appropriation Act FY 2021 the district office do not have Consultancy Services Project to be bid out for the Calendar Year of 2021.

Issued this 22th day of March 2021.

Approved by:


JOCELYN P. PALEG
Officer-in-Charge
Office of the District Engineer
