

Department of Public Works and Highways

**ZAMBALES 2ND DISTRICT ENGINEERING OFFICE**  
CASTILLEJOS, ZAMBALES

**FY - 2020**

**INDICATIVE ANNUAL PROCUREMENT PLAN for CONSULTANCY SERVICES**


Code PAP	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20CSCM01:</b> Conduct of Geotechnical Investigation (Sub-Soil Exploration) for Various Flood Control Projects Under FY 2020 Infrastructure Program of Zambales 2nd DEO	Planning & Design Section	Public Bidding	Feb. 4, 2020 to Feb. 11, 2020	Mar. 2, 2020	Mar. 12, 2020	Mar. 12, 2020 to Mar. 13, 2020	NEP/GAA FY 2020	1,770,075.00		1,770,075.00	Sub-Soil Exploration
	<b>20CSCM02:</b> Conduct of Geotechnical Investigation (Sub-Soil Exploration) for Various Local Programs (Multipurpose/Facilities and Various Local Road and Bridge Projects) under FY 2020 Infrastructure Program of Zambales 2nd DEO	Planning & Design Section	Public Bidding	Feb. 4, 2020 to Feb. 11, 2020	Mar. 2, 2020	Mar. 12, 2020	Mar. 12, 2020 to Mar. 13, 2020	NEP/GAA FY 2020	3,035,784.00		3,035,784.00	Sub-Soil Exploration
	<b>20CSCM03:</b> Conduct of Geotechnical Investigation (Sub-Soil Exploration) for Various National Road and Bridge Projects under FY 2020 Infrastructure Program of Zambales 2nd DEO	Planning & Design Section	Public Bidding	Feb. 4, 2020 to Feb. 11, 2020	Mar. 2, 2020	Mar. 12, 2020	Mar. 12, 2020 to Mar. 13, 2020	NEP/GAA FY 2020	1,024,414.50		1,024,414.50	Sub-Soil Exploration

Code PAP	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>20CSCM04:</b> Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment - Barretto Bypass Road, Zambales	Planning & Design Section	Public Bidding	Mar. 17, 2020 to Mar. 24, 2020	Apr. 13, 2020	Apr. 23, 2020	Apr. 27, 2020 to Apr. 28, 2020	NEP/GAA FY 2020	8,900,000.00		8,900,000.00	Feasibility Studies


Prepared by:

  
MARLENE C. SABADO  
Head, Procurement Unit

Checked by:

  
BLAS M. BALAGTAS  
BAC Chairperson

Submitted by:

  
HERCULES C. MANGLICMOT  
Head of Procuring Entity