

### Zambales 2nd District Engineering Office Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CM0001	Asset Preservation Program - - Primary Roads, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jose Abad Santos Ave. (JASA), K0125+000 - 125+080, Olongapo City	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	1745949.95		1745949.95	PCCP
20CM0002	Network Development Program - Road Widening - Primary Roads, Jose Abad Santos Ave. (JASA), K0122+000 - K0122+220, K0125+000 - K0125+180 Olongapo City	Construction Section	Yes	Competitive Bidding	12/3/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	13308204.68		13308204.68	Concreting
20CM0003	Network Development Program - Road Widening - Secondary Roads, Olongapo-Bugallon Rd , K0154+748 - K0154+885, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	5624910.35		5624910.35	PCCP
20CM0004	Network Development Program - Road Widening - Tertiary Roads, Sn Marcelino - Sn Antonio - Sn Narciso Rd , K0153+(-138) - K0153+000, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	3919841.29		3919841.29	PCCP
20CM0005	Network Development Program -Construction of By-Pass and Diversion Roads - Cawag-Philseco Bypass Road, Subic, Zambales	Construction Section	Yes	Competitive Bidding	12/3/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	96499949.64		96499949.64	Construction of New Road
20CM0006	Network Development Program - Construction of By-Pass and Diversion Roads - Subic Bypass Package 1, Subic, Zambales	Construction Section	Yes	Competitive Bidding	12/3/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	57899549.49		57899549.49	PCCP with Slope Protection
20CM0007	Network Development Program - Construction of By-Pass and Diversion Roads - Subic Bypass Package 2, Subic, Zambales	Construction Section	Yes	Competitive Bidding	12/3/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	76369049.2		76369049.2	Concreting with Drainage Construction
20CM0008	Network Development Program - Off-Carriageway Improvement - Tertiary Roads, Sn Marcelino-Nagbayto Rd, K0151+(-999) - K0151+040, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	14120171.37		14120171.37	PCCP
20CM0009	Bridge Program - Retrofitting/Strengthening of Permanent Bridges, Bangal Br. (B01632LZ) along Jose Abad Santos Ave. (JASA), Olongapo City	Construction Section	Yes	Competitive Bidding	12/3/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	5375396.7		5375396.7	Retrofitting/ Strengthening of Bridge
20CM0010	Bridge Program - Widening of Permanent Bridges, Kalaklan Br. (B01634LZ) along Olongapo-Bugallon Rd., Olongapo City	Construction Section	Yes	Competitive Bidding	12/3/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	44099932.76		44099932.76	Widening of Bridge

20CM0011	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Jetty at Kalaklan Mouth, Kalaklan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999311.96		48999311.96	Grouted Riprap
20CM0012	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Camachile River (Upstream), San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48997517.02		48997517.02	Slope Protection works (Steel Sheet Piles)
20CM0013	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Camachile River Revetment, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999278.96		48999278.96	Slope Protection works (Steel Sheet Piles)
20CM0014	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of East Bajac-Bajac Channel, Olongapo City	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999689.78		48999689.78	Slope Protection works (Steel Sheet Piles)
20CM0015	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 3+993 - Sta. 4+291.60 (Left Side), Olongapo City	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	67545813.16		67545813.16	Slope Protection works (Steel Sheet Piles)
20CM0016	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 3+688 - Sta. 4+009 (Right Side), Olongapo City	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	2/17/2020	2/18/2020-2/21/2020	GoP	67546477.98		67546477.98	Slope Protection works (Steel Sheet Piles)
20CM0017	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 4+291.60 - Sta. 4+563.60 (Left Side), Olongapo City	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	57894582.16		57894582.16	Slope Protection works (Steel Sheet Piles)
20CM0018	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Kalaklan River (Downstream), Olongapo City	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999992.94		48999992.94	Slope Protection works (Steel Sheet Piles)
20CM0019	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Kalaklan River (West Tapinac Section), Olongapo City	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999885.9		48999885.9	Slope Protection works (Steel Sheet Piles)



20CM0020	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Mabayan River, Olongapo City	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020-2/21/2020	GoP	60794171.94		60794171.94	Slope Protection works (Steel Sheet Piles)
20CM0021	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Maquinaya River (Upstream), Bo. Barretto, Olongapo City	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48869946.06		48869946.06	Slope Protection works (Steel Sheet Piles)
20CM0022	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Maitin Creek (Maitin II), Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	15663256.18		15663256.18	Slope Protection works (Steel Sheet Piles)
20CM0023	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Maitin River (Maitin I), Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020-2/21/2020	GoP	72373954.82		72373954.82	Slope Protection works (Steel Sheet Piles)
20CM0024	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Maitin River (Nagsol Section), Subic, Zambales	Construction Section	Yes	Competitive Bidding	10/30/2019	11/7/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999880.74		48999880.74	Slope Protection works (Steel Sheet Piles)
20CM0025	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Maitin River (Pilapil, Sto. Tomas Section), Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	57899671.08		57899671.08	Slope Protection works (Steel Sheet Piles)
20CM0026	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Maitin River Dike (Upstream), Subic, Zambales	Construction Section	Yes	Competitive Bidding	10/30/2019	11/7/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999442.18		48999442.18	Slope Protection works (Steel Sheet Piles)
20CM0027	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Pamatawan River (Caballucan Section), Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	10/30/2019	11/7/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48987051.68		48987051.68	Slope Protection works (Steel Sheet Piles)
20CM0028	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Pamatawan River (Looc Section), Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020-2/21/2020	GoP	43854608.34		43854608.34	Slope Protection works (Steel Sheet Piles)
20CM0029	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System, Rehabilitation of Sacatihan River, Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020-2/21/2020	GoP	29399606.66		29399606.66	Slope Protection works (Steel Sheet Piles)

20CM0030	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System, Rehabilitation of Tamayok River, Subic, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	48999993.85		48999993.85	Slope Protection works (Steel Sheet Piles)
20CM0031	Construction of Multi-Purpose Bldg. at Brgy. Gordon Height, Olongapo City	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899667.05		4899667	Construction of multi-purpose building.
20CM0032	Construction of Multi-Purpose Bldg. at Brgy. Aglao, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899649.35		4899649.35	Construction of Multi-purpose Building.
20CM0033	Construction of Multi-Purpose Bldg. at Brgy. East Bajac-Bajac, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	9799802.76		9799802.76	Construction of Multi-purpose Building.
20CM0034	Construction of Multi-Purpose Bldg. at Brgy. Mabayan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899487.11		4899487.11	Construction of Multi-purpose Building.
20CM0035	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges - Local Roads, Construction of Road at Brgy. Kalaklan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	19599723.39		19599723.39	PCCP with Drainage System
20CM0036	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges - Local Roads, Construction of Road at Brgy. Old Cabalan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	9799320.02		9799320.02	PCCP with Drainage System
20CM0037	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges - Local Roads, Construction of Road at Brgy. Sta. Rita, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899700.26		4899700.26	PCCP with Drainage System
20CM0038	Rehabilitation of Calapandayan Elementary School, Barangay Calapandayan, Subic, Zambales	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	2/17/2020	2/18/2020-2/21/2020	GoP	979965.18		979965.18	Building Rehabilitation (Ceiling Works)
20CM0039	Rehabilitation of Cawag Proper Elementary School, Barangay Cawag, Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	979948.31		979948.31	Finishing Works



20CM0040	Package - Rehabilitation of Various Multi-Purpose Buildings: 1.) Rehab. Of San Rafael ES, Brgy. San Rafael, San Marcelino, Zambales (499,682.92), 2.) Rehab. Of Laoag MP Building, Barangay Laoag, San Marcelino, Zambales (489,909.42), 3.) Rehab. Of MP Bldg.(Covered Court)Aningway-Sacatihan ES,Brgy. Aningway,Subic,Zambales(1,469,969.24), 4.) Rehab. Of MP Bldg. Highland, Iram, Brgy. New Cabalan, Olongapo City (499,805.78), 5.) Rehab. Of MP Bldg. Upperview, Iram, Brgy. New Cabalan, Olongapo City (499,970.16), 6.) Rehab. Of MP Bldg. Purok 1, Brgy. New Cabalan, Olongapo City, Zambales (499,770.83), 7.) Rehab. Of MP Bldg. Purok 2, Brgy. New Cabalan, Olongapo City, Zambales (499,566.7), 8.) Rehab. Of MP Bldg. Purok 3, Brgy. New Cabalan, Olongapo City, Zambales (499,586.68), 9.) Rehab. Of MP Bldg. Purok 5, Brgy. New Cabalan, Olongapo City, Zambales (499,812.77), 10.) Rehab. Of MP Bldg. Purok 6, Brgy. New Cabalan, Olongapo City, Zambales (499,758.02), 11.) Rehab. Of MP Bldg. Purok 7, Brgy. New Cabalan, Olongapo City, Zambales (499,613.64), Olongapo City, Subic & San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	6457446.16		6457446.16	Rehabilitation of Building
20CM0041	Rehabilitation of Villaflor Elementary School, Barangay San Roque, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	979950.98		979950.98	Finishing Works
20CM0042	Construction of Multi-Purpose Building and Perimeter Fence, Lawin Elementary School at Barangay San Rafael, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	2939671.35		2939671.35	New Construction
20CM0043	Construction of Multi-Purpose Building, Bangal Elementary School, Barangay New Cabalan, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4409452.39		4409452.39	New Construction
20CM0044	Construction of Multi-Purpose Building, Dalanawan Elementary School, Barangay Aglao, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	2939948.68		2939948.68	New Construction
20CM0045	Construction of Multi-Purpose Building, East Tapinac Elementary School, Barangay East Tapinac, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/14/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899017.36		4899017.36	New Construction
20CM0046	Construction of Multi-Purpose Building, Kalalake Elementary School, Barangay Kalalake, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	2/17/2020	2/18/2020-2/21/2020	GoP	3429778.69		3429778.69	New Construction
20CM0047	Construction of Multi-Purpose Building, Mapanao Elementary School, Barangay Asinan Proper, Subic, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899915.57		4899915.57	New Construction


20CM0048	Construction of Multi-Purpose Building, New Cabalan Plaza, Purok 6, Barangay New Cabalan, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	3429084.67		3429084.67	Construction of Multi-Purpose Building
20CM0049	Construction of Multi-Purpose Building, New Cabalan Senior High School, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899588.92		4899588.92	Construction of Multi-Purpose Building
20CM0050	Construction of Multi-Purpose Building, Old Cabalan Plaza, Purok 12, Barangay Old Cabalan, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	4899412.96		4899412.96	Construction of Multi-Purpose Building
20CM0051	Construction of Multi-Purpose Building, San Agustin National High School, Barangay San Agustin, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	10/25/2019	11/12/2019	2/17/2020	2/18/2020-2/21/2020	GoP	3429557.6		3429557.60	Construction of Multi-Purpose Building
20CM0052	Construction of Multi-Purpose Building, San Rafael National High School, Barangay San Rafael, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	2939811.63		2939811.63	New Construction
20CM0053	Construction of Multi-Purpose Building, Subic National High School, Barangay Mangan Vaca, Subic, Zambales	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	2/17/2020	2/18/2020-2/21/2020	GoP	3429794.49		3429794.49	New Construction
20CM0054	Construction of Multi-Purpose Building, Tabacuhan Elementary School, Barangay Tabacuhan, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020-2/21/2020	GoP	2939048.57		2939048.57	Steel Works
20CM0055	Additional Works for Repair and Rehabilitation of Subic gym, Subic Bay Freeport Zone	Construction Section	No	Competitive Bidding	1/11/2020	1/30/2020	2/17/2020	2/18/2020-2/21/2020	GoP	42640372.03		42640372.03	Building Repair
20CM0056	Additional Works for Repair and Rehabilitation of Subic Bay Exhibition and Convention Center (SBECC) Subic Bay Freeport Zone	Construction Section	No	Competitive Bidding	1/11/2020	1/30/2020	2/17/2020	2/18/2020-2/21/2020	GoP	45066717.33		45066717.33	Building Repair
20CM0057	Construction of Health Care Center, Purok 2, New Cabalan, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	5790000		5790000	New Construction
20CM0058	Construction of Health Care Center, Iram, New Cabalan, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	5790000		5790000	New Construction
20CM0059	Construction of Health Care Center, Balic-Balic, New Cabalan, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	5790000		5790000	New Construction
20CM0060	Construction of Health Care Center, Tabacuhan, New Cabalan, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	5790000		5790000	Rehabilitation of Building
20CM0061	Rehabilitation of Kalaklan River, Brgy. Kalaklan, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	48250000		48250000	Slope Protection works
20CM0062	Construction of Sta. Rita River Left Side Slope Protection, Brgy. Sta. Rita, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	14475000		14475000	Slope Protection works
20CM0063	Concreting of Local Road in Sitio Malingao, Brgy. Cawag, Subic, Zambales	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	4825000		4825000	Concreting
20CM0064	Asphalt Overlay along Rizal Avenue Extension and Perimeter Road, Olongapo, Zambales, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	15517200		15517200	Asphalt Overlay
20CM0065	Construction of Gordon Heights Road, Barangay Gordon Heights, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	9899625.3		9899625.3	PCCP with Drainage



20CM0066	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Sta. Rita River, Sta. 6+880 to Sta. 7+155.40 (Right Side), Olongapo City	Construction Section	Yes	Competitive Bidding	10/25/2019	1/12/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	58861405.78		58861405.78	Slope Protection works (Steel Sheet Piles)
20CM0067	Flood Management Program - Construction/Rehabilitation offlood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Sta. Rita River, Sta. 7+155.40 to Sta. 7+433.20 (Right Side), Olongapo City	Construction Section	Yes	Competitive Bidding	10/25/2019	1/12/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	58860814.24		58860814.24	Slope Protection works (Steel Sheet Piles)
20CM0068	Construction of Covered Court, James L. Gordon Integrated School, New Kababae, Olongapo City	Construction Section	Yes	Competitive Bidding	11/6/2019	11/26/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	5879745.62		5879745.62	Construction of Covered Court (Steel Works)
20CM0069	Construction of Multi-Purpose Building (Covered Court) with Pavement and Bleacher, San Nicolas, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	11/20/2019	12/10/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	9799929.87		9799929.87	New Construction
20CM0070	Rehabilitation of Iram Multi-Purpose center, Iram, New Cabalan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	3429157.41		3429157.41	Rehabilitation of Building
20CM0071	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges - Local Roads - Concreting of Sitio Roads , Iram, New Cabalan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	4899923.54		4899923.54	PCCP with Drainage System
20CM0072	Construction of Road with Drainage System at Elicano St., East Bajac-Bajac, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	17639725.62		17639725.62	Construction of Drainage
20CM0073	Construction of Road with Drainage System at Fontaine St., Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	13719521.01		13719521.01	Concreting and DrainageSystem
20CM0074	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges - Local Bridge - Construction of Footbridge of Purok 1, Sta. Rita connecting Tabacuhan, Sta. Rita and Forestry (Sitio Mampuang), Old Cabalan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	2939597.21		2939597.21	Pedestrian Bridge/Footbridge
20CM0075	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges - Local Bridge - Construction of Footbridge of Purok 1, Sta. Rita Connecting West Bajac-Bajac Public Market Access Road, Olongapo City	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	2939597.21		2939597.21	Construction of Footbridge
20CM0076	Construction of Multi-Purpose Building, Brgy. Barretto, Olongapo, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	9799972.37		9799972.37	New Construction
20CM0077	Construction of Multi-Purpose Building, Brgy. Magsaysay, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	2/17/2020	2/18/2020 - 2/21/2020	GoP	2449974.51		2449974.51	New Construction
20CM0078	Rehabilitation of Sta. Rita River, Sta. 7+881.20 - Sta. 8+280.80 (Right Side), Olongapo, Zambales, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	77200000		77200000	Slope Protection Works


20CM0079	Rehabilitation of Sta. Rita River, Sta. 8+280.80 - Sta. 8+680.40 (Right Side), Olongapo, Zambales, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	77200000		77200000	Slope Protection Works
20CM0080	Asphalt Overlay along Olongapo-Bugallon Road K0128+450 - K0148+000 w/ exceptions, Olongapo City, Zambales, Olongapo City	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	72471500		72471500	Asphalt Overlay
20CM0081	Const./Maintenance of Flood Mitigation Structure of EBB Channel to Banicañ Channel of Subic Bay Freeport Zone, Olongapo City and SBFZ	Construction Section	No	Competitive Bidding	2/10/2020	3/2/2020	3/11/2020	3/12/2020 - 3/14/2020	GoP	96500000		96500000	Slope Protection Works

Prepared by:

  
MARLENE C. SABADO  
Head, BAC Secretariat


Date: \_\_\_\_\_

Recommended by:

  
BLAS M. BALAGTAS  
Chairperson, BAC

Date: \_\_\_\_\_

Approved by:

  
HERQUILES C. MANGLICMOT  
District Engineer

Date: \_\_\_\_\_