



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Aguilinaldo, Ifugao

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ END USER	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20P10001: Asset Preservation - Preventive Maintenance - Tertiary Roads- Banaue-Hungduan-Benguet Bdry Rd - K0342 + (-210) - K0343 + 1165, K0349 + 140 - K0350 + 493	Ifugao Second	Yes	National Competitive Bidding	11/14/2019	12/03/2019	01/22/2020	01/24/2020	GoP	57,075,960.85		57,075,960.85	
	20P10002: Rehabilitation/ Major Repair of Permanent Bridges- Habbang Br. (B02208LZ) along Banaue-Mayoyao-A Lista-Isabela Bdry Rd	Ifugao Second	Yes	National Competitive Bidding	11/16/2019	12/10/2019	01/22/2020	01/31/2020	GoP	3,919,369.77		3,919,369.77	
	20P10003: Rehabilitation/ Major Repair of Permanent Bridges- Chaya Br. (B04545LZ) along Banaue-Mayoyao-A Lista-Isabela Bdry Rd	Ifugao Second	Yes	National Competitive Bidding	11/15/2019	12/10/2019	01/22/2020	01/31/2020	GoP	2,939,676.85		2,939,676.85	
	20P10004: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Marlis Main Canal Flood Control, (San Marcos Section), San Marcos, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/31/2020	GoP	19,600,000.00		19,599,420.29	
	20P10005: Network Development - Off-Carriageway Improvement - Tertiary Roads- Alfonso Lista - Aurora Bdry. Rd - K0440 + 738 - K0442 + 395	Ifugao Second	Yes	National Competitive Bidding	11/08/2019	11/28/2019	01/22/2020	01/30/2020	GoP	17,395,000.00		17,394,995.74	
	20P10006: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Nueva Vizcaya-Ifugao-Mt Province Rd - K0337 + 350 - K0337 + 360, K0339 + 504 - K0339 + 519, K0348 + 533 - K0348 + 548, K0350 + 810 - K0350 + 924, K0351 + 700 - K0351 + 715, K0351 + 750 - K0351 + 764, K0352 + 183 - K0352 + 279, K0352 + 750 - K0352 + 759, K0353 + 835 - K0353 + 852, K0354 + 470 - K0354 + 490, K0355 + 928 - K0355 + 948, K0359 + 676 - K0359 + 711, K0360 + 630 - K0360 + 750, K0361 + 535 - K0361 + 551	Ifugao Second	Yes	National Competitive Bidding	11/26/2019	12/17/2019	01/22/2020	01/30/2020	GoP	32,497,780.00		32,497,095.05	
	20P10007: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of San Juan Flood Control, San Juan, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/08/2019	11/28/2019	01/22/2020	01/30/2020	GoP	45,863,233.72		45,863,233.72	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Aguilaldo, Ifugao

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMC/ END USER	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20PJ0008: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Calinag Flood Control, Calinag, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	01/15/2020	02/04/2020	02/14/2020	02/23/2020	GoP	9,799,211.81		9,799,211.81	
	20PJ0009: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Mapacopaco Flood Control, Posnaan, Aguilaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/14/2019	12/03/2019	01/22/2020	01/30/2020	GoP	20,185,416.62		20,185,416.62	
	20PJ0010: Asset Preservation - Preventive Maintenance - Secondary Roads- Nueva Vizcaya- Ifugao-Mt Province Rd - K0342 + 101 - K0346+240	Ifugao Second	Yes	National Competitive Bidding	11/16/2019	12/10/2019	01/22/2020	01/30/2020	GoP	70,941,654.66		70,941,654.66	
	20PJ0011: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Mapacopaco Flood Control, Pusnaan, Aguilaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10/26/2019	11/18/2019	01/22/2020	01/30/2020	GoP	11,759,639.14		11,759,639.14	
	20PJ0012: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads/Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads- Alfonso Lista - Aurora Bdry. Rd - K0440 + 288 - K0440 + 403, K0440 + 565 - K0440 + 738, K0444 + 431 - K0444 + 468, K0444 + 477 - K0444 + 617, K0447 + 510 - K0447 + 627, K0448 + 627 - K0448 + 663 Alfonso Lista - Aurora Bdry. Rd - K0440 + 288 - K0440 + 403, K0440 + 565 - K0440 + 738, K0444 + 431 - K0444 + 468, K0444 + 477 - K0444 + 617, K0447 + 510 - K0447 + 627, K0448 + 627 - K0448 + 663	Ifugao Second	Yes	National Competitive Bidding	10/26/2019	11/18/2019	01/22/2020	01/30/2020	GoP	13,144,330.54		13,144,330.54	
	20PJ0013: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Halag Flood Control, Halag, Aguilaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/08/2019	11/28/2019	01/22/2020	01/30/2020	GoP	19,599,344.32		19,599,344.32	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Aguiñaldo, Ifugao

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20PJ0014: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0357 + 685 - K0357 + 721, K0358 + 170 - K0358 + 190, K0358 + 260 - K0358 + 280, K0361 + 360 - K0361 + 460, K0361 + 475 - K0361 + 510, K0362 + 470 - K0362 + 530, K0362 + 730 - K0362 + 780, K0363 + 110 - K0363 + 180, K0363 + 445 - K0363 + 505, K0382 + 759 - K0382 + 783, K0393 + 455 - K0393 + 478, K0398 + 649 - K0398 + 760, K0399 + 435 - K0399 + 467, K0399 + 560 - K0400 + 040, K0404 + 319 - K0404 + 872	Ifugao Second	Yes	National Competitive Bidding	10/31/2019	11/19/2019	01/22/2020	01/30/2020	GoP	80,839,018.69		80,839,018.69	
	20PJ0015: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Mun-Alaja Waterfalls, Brgy. Liwo, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/30/2020	GoP	9,799,001.36		9,799,001.36	
	20PJ0016: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Calipcip Waterfalls, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10/31/82019	11/19/2019	01/22/2020	01/30/2020	GoP	9,799,704.29		9,799,704.29	
	20PJ0017: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Lupao-Naumag Road leading to Naumag Waterfalls, Aguiñaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10/8/20109	11/28/2019	01/22/2020	01/30/2020	GoP	9,799,794.79		9,799,794.79	
	20PJ0018: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0349 + 620 - K0349 + 705, K0355 + 106 - K0355 + 242, K0381 + 000 - K0381 + 467, K0381 + 566 - K0381 + 783, K0407 + 293 - K0407 + 366	Ifugao Second	Yes	National Competitive Bidding	11/26/2019	12/17/2019	01/22/2020	01/30/2020	GoP	33,928,237.21		33,928,237.21	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Aguiñaldo, Ifugao

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ END USER	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20PJ0019: Asset Preservation - Preventive Maintenance - Tertiary Roads- Jct Potia-Mt Province Bdry Rd - (K0432 + (-767) - K0432 + 672), K0432 + (-237) - K0434 + 224, K0434 + 537 - K0435 + 959, K0438 + 516 - K0438 + 713	Ifugao Second	Yes	National Competitive Bidding	11/26/2019	1/147/2019	01/22/2020	01/30/2020	GoP	47,342,720.39		47,342,720.39	
	20PJ0020: Network Development - Off-Carriageway Improvement - Secondary Roads-Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + 865 - K0398 + 500, K0400 + 040 - K0400 + 779, K0401 + 719 - K0402 + 820, K0403 + 000 - K0403 + 200, K0403 + 335 - K0404 + 319, K0404 + 872 - K0405 + 042, K0405 + 135 - K0406 + 491	Ifugao Second	Yes	National Competitive Bidding	11/08/2019	11/28/2019	01/22/2020	01/30/2020	GoP	42,841,077.75		42,841,077.75	
	20PJ0021: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads-Ubaao-Taang Road - K0400 + 702 - K0400 + 727, K0420 + 293 - K0420 + 315, K0420 + 978 - K0421 + 020, K0421 + 619 - K0421 + 636, K0421 + 963 - K0422 + 000, K0423 + 446 - K0423 + 483, K0423 + 502 - K0423 + 532, K0424 + 580 - K0424 + 995	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/30/2020	GoP	38,972,485.18		38,972,485.18	
	20PJ0022: Network Development - Off-Carriageway Improvement- Jct Potia-Mt Province Bdry Rd - K0447 + 283 - K0450 + 185	Ifugao Second	Yes	National Competitive Bidding	11/20/2019	12/10/2019	01/22/2020	01/30/2020	GoP	31,575,587.82		31,575,587.82	
	20PJ0023: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Ammung Festival, Yao Jia Xi Dragon Fruit Farm, Domingo's Integrated Organic Farm, Municipal Forest Library (Magat dam Wetlands, Maris Dam Wetlands, BFAR-Aqua Park), Brgy. Santo Domingo, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10/31/2019	11/19/2019	01/22/2020	01/30/2020	GoP	14,699,824.60		14,699,824.60	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Aguiñaldo, Ifugao

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ END USER	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20PJ0024: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Anganad-Poitan Road leading to Poitan Rice Terraces, Barangays Anganad and Poitan, Banaue, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/30/2020	GoP	9,799,211.81		9,799,211.81	
	20PJ0025: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Butac-Monggayang Road connecting to Ubao-Taang Road in support of Coffee, Banana and Corn Production and Processing, Monggayang, Aguiñaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/30/2020	GoP	19,599,646.44		19,599,646.44	
	20PJ0026: Network Development - Construction of By-Pass and Diversion Roads- San Mateo - Alfonso Lista Diversion Road, (Alfonso Lista Section), Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/30/2020	GoP	48,999,679.67		48,999,679.67	
	20PJ0027: Rehabilitation/ Major Repair of Permanent Bridges- Cosile Br. (B02215LZ) along Jct Potia-Mt Province Bdry Rd	Ifugao Second	Yes	National Competitive Bidding	10/17/2019	11/05/2019	01/22/2020	01/30/2020	GoP	5,634,599.25		5,634,599.25	
	20PJ0028: Rehabilitation/ Major Repair of Permanent Bridges- Killing Br. (B02216LZ) along Jct Potia-Mt Province Bdry Rd	Ifugao Second	Yes	National Competitive Bidding	10/17/2019	11/05/2019	01/22/2020	01/30/2020	GoP	3,429,602.31		3,429,602.31	
	20PJ0029: Network Development - Off-Carriageway Improvement - Secondary Roads- Nueva Vizcaya-Ifugao-Mt Province Rd - K0359 + 000 - K0359 + 319, K0359 + 378 - K0359+491, K0359 + 563 - K0359 + 676, K0359 + 711 - K0360 + 049, K0360 + 185 - K0360 + 209	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	10,148,866.52		10,148,866.52	
	20PJ0030: Network Development - Paving of Unpaved Roads - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0392 + 105 - K0392 + 555	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/30/2020	GoP	13,523,689.76		13,523,689.76	
	20PJ0031: Local Infrastructure Program - Local Roads- Construction of roads, Mongol-Talbac, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	2,969,894.09		2,969,894.09	

IFUGAO SECOND

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Aguinaldo, Ifugao



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ END USER	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20P10032: Local Infrastructure Program- Construction of roads, Sitio Gulon, Nalbu, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/26/2019	12/17/2019	01/22/2020	01/30/2020	GoP	1,979,415.67		1,979,415.67	
	20P10033: Local Infrastructure Program- Construction of roads, Viewpoint-Pula, Banaue, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/26/2019	12/17/2019	01/22/2020	01/30/2020	GoP	4,949,626.77		4,949,626.77	
	20P10034: Local Infrastructure Program- Construction of Multi-purpose Building, Monggayang, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10/31/2019	11/19/2019	01/22/2020	01/30/2020	GoP	2,969,865.33		2,969,865.33	
	20P10035: Local Infrastructure Program- Construction of Multi-purpose Building, Ta-ang, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/14/2019	12/03/2019	01/22/2020	01/30/2020	GoP	1,979,840.91		1,979,840.91	
	20P10036: Local Infrastructure Program- Improvement of Multi-purpose Building, Butac, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/16/2019	12/10/2019	01/22/2020	01/30/2020	GoP	1,979,613.70		1,979,613.70	
	20P10037: Local Infrastructure Program- Construction of Multi-purpose Building, Posnaan, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10/31/2019	11/19/2019	01/22/2020	01/30/2020	GoP	2,969,811.36		2,969,811.36	
	20P10038: Local Infrastructure Program- Multipurpose / Facilities- Construction of Multi-purpose Building, Ubao, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10/31/2019	11/19/2019	01/22/2020	01/30/2020	GoP	2,969,780.34		2,969,780.34	
	20P10039: Local Infrastructure Program- Construction of Multi-purpose Building, Bocos, Banaue, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	1,979,418.89		1,979,418.89	
	20P10040: Local Infrastructure Program- Construction of Multi-purpose Building, Pinto, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/05/2019	11/26/2019	01/22/2020	01/30/2020	GoP	4,949,819.25		4,949,819.25	
	20P10041: Local Infrastructure Program- Construction of various river control, Banaue, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	1,979,499.33		1,979,499.33	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Aguinaldo, Ifugao



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ END USER	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20PJ0042: Local Infrastructure Program- Construction of roads, Majlong, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	4,949,969.00		4,949,969.00	
	20PJ0043: Local Infrastructure Program- Construction of roads, Buag, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	2,969,396.38		2,969,396.38	
	20PJ0044: Local Infrastructure Program- Construction of roads, Sitio Butayan, Chatalo, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/16/2019	12/10/2019	01/22/2020	01/30/2020	GoP	1,979,827.84		1,979,827.84	
	20PJ0045: Local Infrastructure Program- Construction of roads, Palaad-Ayangan, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	1,979,491.74		1,979,491.74	
	20PJ0046: Local Infrastructure Program- Construction of roads, Alimit-Banao, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	1,978,788.64		1,978,788.64	
	20PJ0047: Local Infrastructure Program- Construction of roads, Banhal, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	1,979,564.19		1,979,564.19	
	20PJ0048: Widening of Permanent Brides- Talite Bridge (B022101Z) along Banaue- Mayoyao- Alfonso Lista- Isabela Boundary Road, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	11/29/2019	12/18/2019	01/22/2020	01/30/2020	GoP	17,884,632.65		17,884,632.65	
	20PJ0049: Construction of Local Bridge- Inwaloy-Epeng-Magulon, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	02/13/2020	03/03/2020	03/16/2020	03/25/2020	GoP	19,600,000.00		19,600,000.00	
	20PJ0050: Construction of Roads, Palaad-Ayangan, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	05/28/2020	06/16/2020	07/08/2020	07/20/2020	GoP	1,979,611.98		1,979,611.98	
	20PJ0051: Construction of Roads- Mongol-Taliboc, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	05/28/2020	06/16/2020	07/08/2020	07/20/2020	GoP	2,969,737.96		2,969,737.96	
	20PJ0052: Construction/ Rehabilitation of water Supply/ Rain Water Collectors	Ifugao Second	No	National Competitive Bidding	06/18/2020	07/09/2020	07/27/2020	08/05/2020	GoP	4,083,289.92		4,083,289.92	

IFUGAO SECOND

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Aguinaldo, Ifugao



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	PROCUREMENT PROGRAM/ PROJECT	PMO/ END USER	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/ Post of TB/ REI	Submission/ Open Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20PJ0053: Repair/ Rehabilitation of National Road along Nueva Vizcaya- Ifugao Mt. Province Boundary Road, K0335+550- K0351+187 (Intermittent Section)	Ifugao Second	No	National Competitive Bidding	06/16/2020	07/07/2020	07/20/2020	07/30/2020	GoP	2,139,445.67	2,139,445.67		
	20PJ0054: Repair/ Rehabilitation of Damage Existing Portland Cement Concrete Pavement (PCCP) along Banaue- Mayoyao- Alfonso Lista- Isabela Boundary Road, K0430+400- K0431+500, (Intermittent Section)	Ifugao Second	No	National Competitive Bidding	06/16/2020	07/07/2020	07/20/2020	07/30/2020	GoP	692,161.60	692,161.60		
	20PJ0055: Repair/ Maintenance of DPWH Building, Pota Field Office, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	06/16/2020	07/07/2020	07/20/2020	07/30/2020	GoP	1,199,872.92	1,199,872.92		
	20PJ0056: Repair/ Maintenance of DPWH Building Satellite Building, Gate and Perimeter Wall, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	06/16/2020	07/07/2020	07/20/2020	07/30/2020	GoP	1,199,763.12	1,199,763.12		
	20PJ0057: Local Infrastructure Program - Construction of Roads, Mongol Talboc, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	06/30/2020	07/21/2020	08/06/2020	08/17/2020	GoP	11,879,737.77		11,879,737.77	
	20PJ0058: Local Infrastructure Program - Construction of Roads, Palaad- Ayangan, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	06/30/2020	07/21/2020	08/06/2020	08/17/2020	GoP	12,869,920.01		12,869,920.01	
	20PJ0059: CY 2020 Basic Educational Facilities Fund (BEFF - Batch 1): Construction of Two-Storey Four Classrooms Caragasan National High School, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	07/27/2020	08/18/2020	09/07/2020	09/15/2020	GoP	10,473,563.63		10,473,563.63	

Prepared By:

Submitted By:

Approved By:

JAYSON A. PUMIHIC
OIC- Procurement Unit

EDWARD A. CARINO
BAC, Chairperson

ELEHMICOM M. LORENZANA
District Engineer