


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Beganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID) (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (RU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/RECI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LFP001	Construction of Multi-Purpose Building (Activity Center) Mabago Elementary School, Brgy. Mabago, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	1/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
21LFP002	NRI San Antonio-Lantawan-Sangab Road Leading to Sangab Cultural Community, Brgy. Pichon, Canaga, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	9,800,800.00		9,800,800.00	Improvement/Construction of 400 m. PCOP with 0.5 m. Construction Joint (235mm thk.)
21LFP003	Gov. Lopez Bridge (B00111MN) along Sargao del Sur Bdry.-Davao Oriental Coastal Road, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,940,000.00		2,940,000.00	Caisson Mattresses on Pier with exposed foundation
21LFP004	Construction of Multi-Purpose Building (Activity Center) Mainit Elementary School, Barangay Mainit, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
21LFP005	Construction of Multi-Purpose Building (Activity Center) Alwagwag Integrated School, Barangay Alwagwag, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
21LFP006	Construction of Multi-Purpose Building (Activity Center) Abayod Elementary School, Barangay Abayod, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)

Submitted By:


Engineer R.
Head BAC Secretary
Date: March 08, 2021

Recommended By:


Engineer R. Manay
Head BAC Secretary
Date: March 08, 2021

Approved By:



District Engineer
Head of Procurement Section
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advising of IB/RECI	Submit Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0007	Junction Brgy. Old Macopa Centro to Sitio Madayap, Brgy. Old Macopa Connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600.00 m. PCCP (280mm thk.)
21LF0008	Construction of Multi-Purpose Building (Activity Center) Alegria Integrated School, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
21LF0009	Brgy. Cimpao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in Support of Agribusiness, Abaca, Corn & Coffee Industries, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/18/2021	03/22/2021 to 03/29/2021	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 508 m. PCCP with 18 m. Construction Joint (280mm thk.)
21LF0010	Access Road Connecting Junction Tagdahan Section, Brgy. San Jose to Sitio Libog, Brgy. Mercedes in Support of Abaca and Coconut Industries, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	18,130,000.00		18,130,000.00	Construction/Improvement of 740 m. PCCP (280mm thk.)
21LF0011	Construction of Multi-Purpose Building (Activity Center) Campawan Elementary School, Barangay Campawan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)

Submitted By:


Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


Engineer II/Chief, Const. Section
BAC, Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0012	Construction of Multi-Purpose Building (Activity Center) Kinablangan Elementary School, Barangay Kinablangan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
21LF0013	Construction of Multi-Purpose Building (Activity Center) Ban-ao Elementary School, Barangay Ban-ao, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
21LF0014	Construction of Multi-Purpose Building (Activity Center) Hulid Elementary School, Barangay Aragon, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)
21LF0015	Construction of Multi-Purpose Building (Activity Center) San Miguel Elementary School, San Miguel, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)
21LF0016	Construction of Multi-Purpose Building (Activity Center) Cayawan Elementary School, Barangay Cayawan, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)
21LF0017	Construction of Multi-Purpose Building (Activity Center) Old Macopa National High School, Old Macopa, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)

Submitted By :

Recommended By :

Approved By :


J. T. MANLANG
Engineer II
Head BAC Secretariat
Date : March 08, 2021


J. M. LONGAYON
Engineer III/Chief, Const. Section
BAC, Chairperson
Date : March 08, 2021


J. L. LASACA
District Engineer
Head of Procuring Entity
Date : March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of BAREOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
21LF0018	Guza Centro Via Deldon to Brgy. San Fermin Via Fatima Leading to Saukon River & Manreza Ricefields, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 333.55 m.m. PCCP (230mm thk.)
21LF0019	Construction of Baganga Coastal Protection, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	02/09/2021	02/18/2021	GOP	67,550,000.00		67,550,000.00	Construction of 400 m.m. Reinforced Coastal Protection including 5 Ramps 20 m.m. per length and excluding closure, hexapods 313.647 and RCPC 910mm (36")
21LF0020	Construction of Coastal Protection Protecting Sungao del Sur Bdry -Davao Oriental Coastal Road (Cateel Section), Cateel, Davao Oriental (Sta. 0+000-Sta. 0+540) Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	02/09/2021	02/18/2021	GOP	67,550,000.00		67,550,000.00	Construction of 560 m.m. Reinforced Coastal Protection including Closure, Ramp 16.00 m.m. length, Hexapods (182.120 m.m. of 5 pods & 237.547 m.m. of 8 pods) and RCPC 910mm dia. (36")
21LF0021	Construction of Multi Purpose Building (Activity Center), Salingcomot Elementary School, Barangay Salingcomot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	03/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area) and Line Canal (30meters)
21LF0022	Sungao del Sur Boundary-Davao Or Coastal Rd. k1651+000-k1652+000, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	20,196,820.00		20,196,820.00	Improvement/Widening of 1,000 m.m. PCCP with 1 m.m. Construction Joint (260mm thk.)
21LF0023	Benigno S. Aquino Jr. National Highway k1560+807 - k1560+1912, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	38,422,460.00		38,422,460.00	Road Widening (2 into 4 Lanes) of 1,105 linear meter PCCP (260mm thick with 0.5 m.m. Construction Joint

Submitted By:


J. M. MANAY
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


J. M. MANAY
Engineer II/Chief, Const. Section
BAC Chairperson
Date: March 08, 2021

Approved By:



J. M. MANAY
District Engineer
Head of Procuring Office
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IBROCI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0024	Bungao del Sur Bldg.-Davao Or Coastal Rd – K1577+000 –K1578+000, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	28,645,000.00		28,645,000.00	Improvement/Widening of 999 in.m. PCCP (280mm thk.)
21LF0025	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental Connecting Cabal Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in Support to Agribusiness: Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	15,660,000.00		15,660,000.00	Construction/Improvement of 655 in.m. PCCP (280mm thk.) with 0.5 in.m. Construction Joint
21LF0026	Construction of Multi-Purpose Building (Activity Center), Binondo Elementary School, Barangay Binondo, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
21LF0027	Construction of Canaga Coastal Protection (Brgy. Central, Canaga, Davao Oriental) (Sta. 0+000 – Sta. 0+360), Canaga, Davao Oriental	Const.	Competitive Bidding	no	01/21/2021 to 01/26/2021	02/09/2021	02/24/2021	03/05/2021	GOP	39,199,949.97		39,199,949.97	Construction of 448.941 in.m. Reinforced Concrete Slope Protection (Including Closure)
21LF0029	Concreting of Road from NHU Cabanbanan to Calinaban Brgy. Dapnan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/06/2021	02/17/2021	GOP	19,600,000.00		19,600,000.00	Improvement/Construction of 1000.5 in.m. PCCP 200mm thk.
21LF0030	Concreting of Road from Rizal to Jose Bitac (S.S., Barangay Rizal, Manay, Davao Oriental)	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/06/2021	02/17/2021	GOP	2,970,000.00		2,970,000.00	Construction/Improvement of 100 in.m. PCCP (200mm thk.)

Submitted By:


Engineer II
Head SAC, Secretariat
Date: March 08, 2021

Recommended By:


Engineer IV/Chief, Const. Section
SAC, Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of B/REOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0031	Construction/Improvement of Access Road Leading to Declared Tourism Destinations, Jct. Salingcomot to Site Bobon Leading to Pilot's View and Long Stretch of White Sand, Barangay Salingcomot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,501.00 m. m. PCCP (230mm thick) and Additional 1.0m Construction Joint
21LF0032	Jct. Manay-Taacanga Road Leading to Diamaboc Lake, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	9,800,000.00		9,800,000.00	Construction of 333.50 Linear Meter PCCP (230mm thick with 1.0 m. m. Construction Joint)
21LF0033	Ibobotoc Br. (B00087MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,940,000.00		2,940,000.00	Gabion as Slope/Abutment Protection
21LF0034	Construction of Parolotogan Flood Control, Manay, Davao Oriental (Sta. 0+000-0+150), Manay, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	14,700,000.00		14,700,000.00	Construction of 150 m. m. Revetment on a Steel Sheet Pile Foundation Construction of 24 353 m. m. Gabion
21LF0035	Construction of Multi-Purpose Building (Day care Center) Site Bato, Barangay Central, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (73.5 sq.m. total floor area)
21LF0036	Construction of Coastal Protection Protecting Surigao del Sur Bdry.-Davao Oriental Coastal Road (Boston Section), Boston, Davao Oriental (Sta. 0+300-Sta.0+380), Boston, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	31,548,160.00		31,548,160.00	Construction of 374.185 m. m. Reinforced Coastal Road Protection including Closure and RCPC
21LF0037	Construction of Nasipit Flood Control, Tarragona, Davao Oriental (Sta. 0+000-Sta. 0+300), Tarragona, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	14,700,000.00		14,700,000.00	Installation of 174.353 m. m. Revetment with 1,540 pcs. (1m x 1m x 2m, PVC Coated) Gabions


Submitted By:


GDES. T. MAMAGAN
Engineer II
Head BAC, Secretariat
Date: March 08, 2021

Recommended By:


JERANT M. LONGYAPON
Engineer III/Chief, Const. Section
BAC, Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/E/CI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
21LF0038	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Jose, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,970,000.00		2,970,000.00	Rehabilitation of Covered Court (510 sq.m. Floor Area)
21LF0039	Construction of Multi-Purpose Building (Cateel Central ES), Barangay Pobacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	1,980,000.00		1,980,000.00	Construction of Stage (10.0m x 5.8m)
21LF0040	Surigao del Sur Bdy-Davao Or Coastal Rd - K1542+000 - K1543+300, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/08/2021	02/19/2021	GOP	36,671,600.00		36,671,600.00	Road Widening (2 into 4 lanes) of 1,198 linear meter PCCP (280mm thick)
21LF0041	Surigao del Sur Bdy-Davao Or Coastal Rd - K1539+217 - K1538+200, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/08/2021	02/18/2021	GOP	1,198,540.00		1,198,540.00	Reblocking of 63.00 In.m. PCCP (280mm thick)
21LF0042	Construction of Revetment, Lingayao Flood Control, Brgy. San Ignacio, Manay, Davao Oriental (Sta. 0+000-Sta. 0+390), Manay, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	29,400,000.00		29,400,000.00	Construction of Revetment (Stone Masonry) with a length of 390.00 In.m.
21LF0043	Bersigno S. Aquino, Jr. National Highway- K1578+000-K1579+000, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	17,751,720.00		17,751,720.00	1,008.0 In.m. Asphalt Overlay, 50mm thick
21LF0044	Surigao del Sur Bdy -Davao Or Coastal Rd- K1539+133-K1539+450, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	6,031,900.00		6,031,900.00	Reconstruction to Concrete Pavement of 317 In.m. PCCP (280mm thick)
21LF0045	Surigao del Sur Bdy -Davao Or Coastal Rd - K1527+163-K1527+323, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	3,044,860.00		3,044,860.00	Reconstruction to Concrete Pavement of 317 In.m. PCCP (280mm thick)


Submitted By:


Edessa T. Manaligan
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


Ramon M. Longyapow
Engineer IV/Chief, Const. Section
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (RU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/RECI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CP	
21LF0046	Jct. San Antonio – Baybay Leading to Creamsand Longbeach, Brgy. Baybay, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 450 in m. PCCP (230mm thk.)
21LF0047	Surigao del Sur Bdry-Davao Or Coastal Rd – k1529+638-k1529+793, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	2,949,800.00		2,949,800.00	Reblocking of 155.00 in m. PCCP (250mm thk.)
21LF0048	Rehabilitation of Multi-Purpose Building/Covered Court and other Structures/ Barangay Limot	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Rehabilitation of Covered Court (Bleacher 42 m.), Replacement of Stage Roofing and Installation of downspout and catch basin for the existing covered court
21LF0049	Construction of Multi-Purpose Building (Senior Citizen's Center/Barangay San Isidro, Manay, Davao Oriental)	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Construction of Senior Citizen's Center (8m x 5m)
21LF0050	Construction of Multi-Purpose Building (Day Care Center) Sitio Palo 4 Barangay P.M. Sobrecoray, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (73.5 sq.m. Total Floor Area)
21LF0051	Construction of Multi-Purpose Building (Senior Citizen's Center) Barangay Maganda, Taraog, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Construction of Senior Citizen Center (8m x 5.5m)
21LF0052	Road from National Highway Junction to Sitio Luha of Barangay Poblacon Connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing and Coconut Processing in Support to Agribusiness: Bamboo, Driftwood, Abaca, Fish and Coconut Industry, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/08/2021	02/17/2021	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600 in m. PCCP 280mm thk.

Submitted By:


Head BAC Secretary
Date: March 08, 2021

Recommended By:


District Engineer
Date: March 08, 2021

Approved By:


District Engineer
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0053	Jct. Mawab-Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan Leading to Magsamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/06/2021	02/17/2021	GOP	9,800,000.00		9,800,000.00	Construction of 333.50 linear meter PCCP (230mm thk. With 1.0 in.m. Construction Joint and 40.50 in.m. Gravel Road)
21LF0054	NRJ. Brgy. San Isidro Leading to Bidayan Falls, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/06/2021	02/17/2021	GOP	7,350,000.00		7,350,000.00	Construction/Improvement of 100 in.m. PCCP (230mm thk.)
21LF0055	Concreting of Road from Sitio Palo 4 Barangay P.M. Sobrecarey to Sitio Bahino Barangay San Pedro (Phase 1), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	11,880,000.00		11,880,000.00	Construction/Improvement of 600 in.m. PCCP (230mm thk.)
21LF0056	Surigao del Sur Bdry.-Davao Oriental Coastal Road k1618+000 to k1618+633, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	24,490,200.00		24,490,200.00	Road Widening (2 into 4 Lanes) of 833 linear meter PCCP (230mm thk.)
21LF0057	Construction of Multi-Purpose Building (Water District Office), Barangay Central, Tarnagona, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	1,980,000.00		1,980,000.00	Construction of 7m x 6m Water District Office with 3.5m width and 10m length Pathway
21LF0058	Access Road from Sitio Sangab to Sitio Panlisan, Brgy. Pichon, Leading to Pinutuan Falls, Mandaya Indigenous Community, and Forest Protected Area, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	14,700,000.00		14,700,000.00	Improvement/Construction of 501 in.m. PCCP (230mm thk.)
21LF0059	Concreting of Abeced Road Leading to Hospital, Barangay Poblacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	53,075,000.00		53,075,000.00	Concreting/Improvement of 2,751 in.m. PCCP (230mm thk.)


Submitted By:


Engineer II
Head RAC Secretariat
Date: March 08, 2021

Recommended By:


Engineer III/Chief, Const. Section
SAC, CHS-person
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Office
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMCV End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/EOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0050	Construction of Lurao Flood Control , Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GDP	29,400,000.00		29,400,000.00	Construction of 348.706 m. Pile Cap with Steel Sheet Pile Foundation
21LF0051	Construction of Revetment along Canaga River (Don Leon Balante Section) , Canaga, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GDP	96,500,000.00		96,500,000.00	Construction of 750 m. Revetment on a Steel Sheet Pile Foundation with Provision of 3x3 RCBC
21LF0052	Construction of Pagsaungan Flood Control, Canaga, Davao Oriental (Sta. 0+000-Sta 0+300), Canaga, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GDP	14,700,000.00		14,700,000.00	Construction of 174.353 m. and 20.00 m. (left Bank) of Stone Masonry
21LF0053	Construction of Sibajay Coastal Protection Boston, Davao Oriental (Sta. 0+000 – Sta 0+450), Boston, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GDP	39,200,000.00		39,200,000.00	Construction of 464.941 m. Reinforced Coastal Protection including Closure and RCPC 910mm (36")
21LF0054	Construction of Concrete Revetment along Lingayao River, Barangay San Ignacio , Mansay, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GDP	67,550,000.00		67,550,000.00	Construction of 658.944 m. Revetment on a Steel Sheet Pile Foundation with 45.97 m. Stone Masonry and 14.46 m. Abutment Protection
21LF0055	Road from National Highway Junction-Brgy. Dapnan to Sitio Masao Connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in Support to Agribusiness. Rice Industry Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/08/2021	GDP	4,900,000.00		4,900,000.00	Construction/Improvement of 215.00 m. PCRP (280mm thk.)
21LF0056	Construction of Multi-Purpose Building (Beachers and Stage) Barangay Cayawan Mansay, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/08/2021	GDP	2,970,000.00		2,970,000.00	Construction of 53 meters Beachers with Storm Drainage, Downspout and Catch Basin, Completion of Existing Stage

Submitted By:


Head SAC Secretary
Date: March 08, 2021

Recommended By:


Engineer III/Chief, Const. Section
Date: March 08, 2021

Approved By:


District Engineer
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/RECI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0067	Rehabilitation of Bridge from Uwangan River Connecting Barangays of Rizal and Taconga, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/25/2021	02/09/2021	02/24/2021	03/08/2021	GCP	2,970,000.00		2,970,000.00	Application of Carbon Fibers on Abutments including Vertical and Diagonal Columns, Special Anti-Corrosion Paint on Steel Members, Patching on Damaged Concrete Members
21LF0068	Construction of Out Flood Control Caraga, Davao Oriental (Sta. 0+000-Sta. 0+300 BS) Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GCP	29,400,000.00		29,400,000.00	Construction of 348.706 in.m. Right Bank of Gabions without Closure and Left Bank
21LF0069	Construction of Revestment along Manungao River, Caraga, Davao Oriental (Section 1 Sta. 0+000 – Sta. 0+100, Section Sta. 0+000 – Sta. 0+200) Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GCP	49,000,000.00		49,000,000.00	Construction of 477.817 in.m. Concrete Slope Protection on a Steel Sheet Pile Foundation
21LF0070	Road Connecting Sitio Mahayhay to Sitio Buko Buko sa Anay in Support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GCP	16,749,360.00		16,749,360.00	Construction of 574 linear meter PCOP (230mm thick with 25.0 in.m. transition)
21LF0071	Concrete and Improvement of Road, NHU Pobocion Manay-Guza-Marneza-San Fermín, Davao Oriental, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GCP	57,900,000.00		57,900,000.00	Construction/Improvement of 2628 in.m. 230mm 9% PCOP
21LF0072	Construction of Multi-Purpose Building (Activity Center), Tigbawan Elementary School, Barangay Brando, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GCP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.66 sq.m. Floor Area)


Submitted By:


Desha T. Manliga
Engineer II
Head SAC, Secretariat
Date: March 08, 2021

Recommended By:


Limar M. Longyafon
Engineer III/Chief, Const. Section
SAC, CRSPerson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/EOI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
21LF0073	Construction of Barangay Hall, Barangay Alegria, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/15/2021	03/02/2021 to 03/05/2021	03/08/2021 to 03/15/2021	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq. m. total floor area)
21LF0074	Construction of Barangay Hall, Barangay Abayad, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/15/2021	03/02/2021 to 03/05/2021	03/08/2021 to 03/15/2021	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq. m. total floor area)
21LF0075	Construction of Concrete Road of Highway Junction Barangay Zaragoza to Sitio Bandera, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/15/2021	03/04/2021	03/05/2021	GOP	7,920,000.00		7,920,000.00	Construction/Improvement of 400 in. m. PCOP (200mm thick)
21LF0076	Construction of Road, Ourok Mapayo to Purok Basco, Brgy. San Ignacio, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/15/2021	03/04/2021	03/05/2021	GOP	4,950,000.00		4,950,000.00	Construction/Improvement of 500 in. m. PCOP Construction Joint (200mm thick)
21LF0077	NIJ Salangcomat-Languyan Leading to Languyan Mangrove Park, Brgy. Salangcomat, Package II, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/15/2021	03/05/2021	03/05/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 333.5 in. m. 230mm thick PCOP with 1 in. m. Construction Joint
21LF0078	Construction of Barangay Hall, Barangay Mainit, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/15/2021	03/04/2021 to 03/07/2021	03/07/2021 to 03/15/2021	GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall (122.78 sq. m. total floor area)
21LF0079	Construction of Barangay Hall, Barangay Baybay, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/15/2021	03/04/2021 to 03/07/2021	03/07/2021 to 03/15/2021	GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall (122.78 sq. m. total floor area)
21LF0080	Construction of Barangay Hall, Barangay San Miguel, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/15/2021	03/04/2021 to 03/07/2021	03/07/2021 to 03/15/2021	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq. m. total floor area)

Submitted By:

Recommended By:

Approved By:


Head BAC Secretary
Date: March 08, 2021


Engineer III/Chief, Const. Section
BAC Chairperson
Date: March 08, 2021



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IBREQ	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0061	Completion of Stage/Activity Center, Barangay Lambajan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	03/09/2021 to 03/12/2021	03/15/2021 to 03/22/2021	GCP	1,470,000.00		1,470,000.00	Completion of Stage
21LF0062	Construction of Multi-Purpose Facility (Covered Court) San Jose Elementary School, Barangay San Jose, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	03/09/2021 to 03/12/2021	03/15/2021 to 03/22/2021	GCP	2,475,000.00		2,475,000.00	Construction of Covered Court (522 sq. m. Floor Area)
21LF0063	Construction of Water System, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	03/09/2021 to 03/12/2021	03/15/2021 to 03/22/2021	GCP	19,800,000.00		19,800,000.00	Installation of 1,885 m Transmission Line and 1,490 m Main Distribution Line
21LF0064	Concrete of Road, NHJ Barangay San Ignacio-80, Magway-Batangay Old Macopa Road, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/09/2021 to 03/12/2021	03/15/2021 to 03/22/2021	GCP	38,710,000.00		38,710,000.00	Construction/Improvement of 1,215.00 m. PCOP (280mm thk.)
21LF0065	NHJ-Lingayao to Site Summading of Brgy. San Ignacio Connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/29/2021	GCP	88,850,000.00		88,850,000.00	Construction of 2,565 linear Meter PCOP (280mm thick)
21LF0066	Benigno S. Aquino Jr. National Highway k1578+543-k1578+755, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/29/2021	GCP	23,128,000.00		23,128,000.00	Mechanically Stabilized Earth Wall (1272 sq. m.)
21LF0067	Sungao del Sur Bdry. Davao Oriental Coastal Road k1538+490-k1538+541, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/29/2021	GCP	26,852,000.00		26,852,000.00	Mechanically Stabilized Earth Wall (1215 sq. m.)
21LF0068	Sungao del Sur Bdry. Davao Oriental Coastal Rd k1669+200-k1669+215, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/29/2021	GCP	4,606,000.00		4,606,000.00	Construction/Improvement of 15 m. PCOP (280mm thk.)

Submitted By:


Engineer II
Head BAC Secretary
Date: March 08, 2021

Recommended By:


Engineer III/Chief, Const. Section
District Engineer
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertising of IB/EEOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0088	Benigno S. Aquino Jr. National Highway K1573+343-K1573+577, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/25/2021	GOP	45,668,000.00		45,668,000.00	Mechanically Stabilized Earth Wall (2340 sq.m.)
21LF0090	Burgao del Sur Bdry.-Davao or Coastal Rd - K1636+624-K1636+671, Canaga, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/25/2021	GOP	33,320,000.00		33,320,000.00	Construction of 1175 sq.m. Mechanically Stabilized Earthwall
21LF0091	Burgao del Sur Bdry.-Davao or Coastal Rd - K1685+702-K1685+717, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/25/2021	GOP	2,548,000.00		2,548,000.00	Reblocking of 15.00 m.m. PCPP(280mm thk.) Installation of 16.00 m.m. Slope Protection (Gabions)
21LF0092	Rehabilitation of Multi-Purpose Building (Barangay Hall) Barangay Old Macopa, Mandi, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/16/2021 to 03/19/2021	03/22/2021 to 03/25/2021	GOP	1,980,000.00		1,980,000.00	Rehabilitation of Barangay Hall (522.88 sq.m. Floor Area)
21LF0093	Construction of Water Supply System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	03/18/2021 to 03/21/2021	03/22/2021 to 03/29/2021	GOP	49,500,000.00		49,500,000.00	Installation of 14,942 km. Main Distribution Line
21LF0094	Concrete and Improvement of P.M. Subreconey Road Leading to Sitio Binaton Barangay P.M. Subreconey, Canaga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	03/18/2021 to 03/21/2021	03/22/2021 to 03/29/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 400.50 m.m. PCPP (230mm thk.)
21LF0095	Construction of NHU Salingcomot to Batawren Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	03/18/2021 to 03/21/2021	03/22/2021 to 03/29/2021	GOP	66,633,250.00		66,633,250.00	Construction/Improvement of 3,780.00 m.m. PCPP (230mm thk.)
21LF0096	Concrete of Salingcomot-Batawren Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	03/25/2021 to 03/28/2021	03/29/2021 to 04/05/2021	GOP	28,940,000.00		28,940,000.00	Construction/Improvement of 1,652.00 m.m. PCPP (230mm thk.)

Submitted By:


ORLISSA MANUGAY
Engineer II
Head BAC Secretariat
Date: March 06, 2021

Recommended By:


Engineer IV/Chief, Const. Section
BAC Chairperson
Date: March 06, 2021

Approved By:



GILBERT LAGACA
District Engineer
Head of Procurement Entity
Date: March 06, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IBREOI	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LF0097	Construction of Road, Brgy. Old Macopa Centro to Sitio Madsayap, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	03/25/2021 to 03/28/2021	03/29/2021 to 04/05/2021	GOP	72,375,000.00		72,375,000.00	Construction/Improvement of 2,097.00 in.m. PCRP (230mm thk.)
21LF0098	Construction of Road Jct. Salingcomot to Sitio Bobon Brgy. Salingcomot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	03/25/2021 to 03/28/2021	03/29/2021 to 04/05/2021	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,400.00 in.m. PCRP (230mm thk.)
21LF0099	Construction (Completion) of Town Hall, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/24/2021 to 03/04/2021	03/18/2021	04/01/2021 to 04/04/2021	04/05/2021 to 04/12/2021	GOP	2,970,000.00		2,970,000.00	Construction (Completion) of Town Hall (215.03 sq.m. Floor Area)
21LF0100	Construction of Baganga Potable Water System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/26/2021 to 03/04/2021	03/18/2021	04/01/2021 to 04/04/2021	04/05/2021 to 04/12/2021	GOP	49,000,000.00		49,000,000.00	Installation of 15,330 lm. Pipelines
21LF0101	Construction of DPWH Building, Davao Oriental 1st DEO, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/03/2021 to 03/09/2021	03/23/2021	04/06/2021 to 04/09/2021	04/12/2021 to 04/19/2021	GOP	34,300,000.00		34,300,000.00	Construction of Planning and Design Section Building (2 Storey -15m x 8m per Floor)
21LF0102	Construction of Water System, Gateel, Davao Oriental	Const.	Competitive Bidding	no	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021 to 04/09/2021	04/12/2021 to 04/19/2021	GOP	9,800,000.00		9,800,000.00	Installation of 6,092 lm. Transmission Line
21LF0103	Construction of Coastal Protection Protecting Surigao del Sur Bdry.-Davao Oriental Coastal Road (Caraga Section), Caraga, Davao Oriental (Site 0+000 – Site 0+374.173) Caraga, Davao Oriental	Const.	Competitive Bidding	no	03/04/2021 to 03/10/2021	03/23/2021	04/06/2021 to 04/09/2021	04/12/2021 to 04/19/2021	GOP	31,547,160.00		31,547,160.00	Construction of 374.173 in.m. Reinforced Coastal Protection

Submitted By:


Head BAC Secretariat
Date: March 08, 2021

Recommended By:


District Engineer
Date: March 08, 2021

Approved By:


District Engineer
Date: March 08, 2021